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Executive Summary 

The Program received the Full Funding Grant Agreement from the Federal Transit Administration (FTA) in the amount of 

$942 Million on October 11, 2012.  A ceremony held on Stockton street at the future location of the Union Square Station 

commemorated the event (see cover photo). 

Construction continues with the Launch Box for the CN 1252-Tunnel Contract    Preparations for headwall construction 

continued on Stockton street between Geary and Ellis and on 4th Street between Howard and Folsom.  Progress contin-

ues to be made at the Ellis Shaft work with jet grouting.  Retrieval shaft work continued  installation of utilities on Colum-

bus. 

Contract 1300 - Combining the remaining four contracts; Union Square/Market street Station (CN 1253), Chinatown Sta-

tion (CN 1254R), Moscone Station (CN 1255), Surface Track and Systems (CN1256) was advertised on October 22, 

2012.  

Current Cost estimate for the program remains unchanged and on target at $1.578 billion. Costs to date are approximate-

ly $269.8 million with total committed funding of $379.6 million. Total cost contingency is at $185.5 million, a favorable 

level above the current minimum required of $180 million. 

Schedule for Revenue Service Date remains unchanged and on target for December 26, 2018.  Buffer Float is 5.2 

months, a unfavorable level above the current minimum of 10 months. 

Final Completion has been extended to November 16, 2012 for work on CN 1251—Union Square Utility Relocation Con-

struction contract. Project.  Administrative contract closeout continues.. 

 

Clockwise from upper left: Chinatown Station entrance at Washington and Stockton, Union Square Station entrance on 

Geary Street, 4th and Brannan Station surface platform, and Yerba Buena/Moscone Station entrance on Clementina. 
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Budget & Finance 

 Overview 

The Central Subway Project is funded by the federal government, the State of California, the San Fran-

cisco Bay Area Metropolitan Transportation Commission, the San Francisco County Transportation Au-

thority and the City and County of San Francisco. The status of the Project’s financial and expenditure 

plan follows, including a snap shot of Financial Capacity, the Monthly Activity by cost centers and the 

Project Funding and Expenditure Summary Table, The table summarizes current funds received and ex-

pended, as well as the available cash balance to date.  Appendix C details the grant funding sources and 

amounts now committed to implement the Project.  

Financial Capacity  

 Full Funding Grant Agreement: The ceremony to execute the FFGA was held at the Union Square/

Market Street construction area on Stockton near Ellis on October 11, 2012. 

 The FFGA approves the first post-FFGA allocation of $85 million in New Starts funds, out of a total 

first year FY13 total budgeted allocation of $100 million. The first FFGA grant installment will go to-

ward the last Tunnel contract certification in 2012 and the first station construction contract certifica-

tions in the 2nd Quarter of 2013. SFMTA Grants finalized the grant receipt agreements with the FTA 

for the $85 million to be received in November. 

 The 96-month certifications/encumbrance schedule, based on the schedule of contract and soft 

cost expenditures in concert with the schedule of expected grant receipts, continues to be updated to 

reflect 100% design costs to plan and manage cash, expense targets and certification milestones.   

 Grants Procurement. SFMTA Grants finalized the grant receipt agreements with the California 

Transportation Commission for the $61 million Prop. 1A high-speed rail bond to be received in No-

vember. 

The CTC notified the Agency in September that the full $61 million will be allocated in 2012.  With the 

release of the full Prop. 1A grant amount at once, the Agency’s financial capacity is bolstered to use 

its SFMTA revenue bonds as needed for other grants delayed due to events outside of the Agency’s 

control or for direct infrastructure investments. 

Monthly Activity 

No Expenditure Authorizations/Budget Revisions to carry out expenditures or to receive funds were com-

pleted in October. 

Continued support of EcoSys EPC and Contract Management with current project funding accounting 

information.  Continued refinement of 6-year Staffing Plan for 2012-2018. 

 Cash status—90-day projection:  Sufficient. 

  The total funds in October, now booked in project accounts and available for current billing, is 

$80.5 million. The total cash in September, now available and not yet booked to specific cost 

accounts, is $29.3 million. The total booked funds and cash available for billing is $109,845 

million.  

  This total of cash and authorized funding is projected to be sufficient for the scheduled con-
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Upcoming Milestones 

tract partial certifications, other contract 

costs and overhead expenses during the 

next 90 days, i.e., through mid-December 

2012. 

  The sufficient funds status during the next 

90-day projection is due to the expenditure 

level being less than projected in the first 

half of 2012 and the delay in the execution 

of the FFGA. 

  Project Funding receipts—next 120 days: 

  FTA 5309 New Starts — Federal Funds 

 The first post FFGA grant of $85 million is 

expected in November; see above, Finan-

cial Capacity, regarding the FFGA and the 

first FFGA grant receipt expected in No-

vember.  

  Prop. 1A — State Funds 

 See above, regarding the first Prop. 1A 

grant receipt expected in November.  

  Prop. 1B — State Funds 

 Discussions with the CTC to accelerate 

Prop. 1B grants receipts indicated that 

more $50 million is anticipated to be re-

ceived before the close of 2012. 

 
 

Project Funding/Expenditure 

Summary Status Table  

The Project Funding/Expenditure Summary Status 

Table below presents the current funding, expendi-

ture and available funds status.  Appendix C con-

tains more details of the seven grant funding 

sources and amounts now committed to implement 

the Project.  Previous to this October Monthly Pro-

gress Report, the second column of the table re-

ported future funding that was planned and ex-

pected but not fully committed by the grant 

sources.  With the October Full Funding Grant 

Agreement, all funding sources are committed by 

the respective local, state and federal authorizing 

sources.  Also see Appendix C for a description of 

the dollar value and content sources in columns A 

through K. in the Summary Table . 

MILESTONE DATE EXPECTED 

General  

Revenue Service December 2018 

Contract 1252 (Tunnel)  

TBM Launch May 2013 

Substantial Completion April 2015 

CN 1300 - WP 1253 (UMS)  

Bid Opening January 23, 2013 

Notice to Proceed  May 2013 

Substantial Completion October 2017 

CN 1300 - WP 1254 (CTS)  

Bid Opening January 23, 2013 

Notice to Proceed  May 2013 

Substantial Completion October 2017 

CN 1300 - WP 12535(YBM)  

Bid Opening January 23, 2013 

Notice to Proceed  May 2013 

Substantial Completion April 2017 

CN 1300 - WP 1256 (STS)  

Bid Opening January 23, 2012 

Notice to Proceed  May 2013 

Substantial Completion May 2018 
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 Funding Expenditures Available Funds 

 

Committed   

Funding 

Sources 

Total Awarded 

Funds to Date 

Encumbrances 

to Date 

Expenditures 

Billed to Date 

Available for 

Billing Budget-

ed Expenses 

Percent of  

Awarded 

Funds Used 

Available for 

2012 Addition-

al  

Expenditures 

A B C D E F G H 

This row provides explana-

tions and source of values  

CS/Grants 

Inputs Baseline 

Budget 

CS/Grants 

Inputs from 

Grants Records 

Amounts in the 

Project’s Approved 

Expenditures 

Authorizations/

Budget Revisions 

Monthly SFMTA 

Accounting  
D - E E / D C - D 

Federal               

Sect. 5309-NS $942,200 $92,415 $92,415 $86,136 $6,279 100.00% $0 

CMAQ $41,025 $41,025 $41,025 $38,238 $2,787 100.00% $0 

Federal Subtotal $983,225 $133,440 $133,440 $124,374 $9,066   $0 

State               

TCRP $14,000 $14,000 $14,000 $14,000 $0 100.00% $0 

State RIP $88,000 $0 $0 $0 $0  $0 

Prop. 1B (I-Bond) PTIMSE $307,792 $108,231 $83,545 $65,272  $18,273  77.19% $24,686 

Prop. 1A (HSR-Bond) $61,308 $0 $0 $0  $0    $0 

State Subtotal $471,100 $122,231 $97,545 $79,272  $18,273    $24,686 

Local               

Prop. K $123,975 $123,975 $119,385 $66,203  $53,182  96.30% $4,590 

Local Subtotal $123,975 $123,975 $119,385 $66,203  $53,182    $4,590 

Project Total $1,578,300 $379,647 $350,371 $269,849  $80,522   - - - -   $29,276 

Project Funding / Expenditure Summary Status Table  
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Cost (See Appendix A for cost details) 

The Current Cost Estimate (CCE) for the Central Subway Project is $1.5783 billion in year of 
expenditure dollars ($YOE) and is the basis of the total project cost as presented in the 2011 
New Starts Report submittal.  This capital cost projection incorporates allocated and unallocated 
contingencies to cover the various risks associated with completion of the project.   

Total net incurred costs for the project are $269.8 million.  This figure reflects expenditures 
through FAMIS 786 Report ($252.0 million) plus the pay requests approved and currently being 
processed ($12.08 million) and estimates of outstanding pay requests ($5.72 million). This in-
curred amount equals 17.10% of the total project budget of $1.5783 billion.   

The current funding level to date is $379.6 million.  This represents 24.0% of the total project 
budget.   

The current Total Project Contingency is $185.5 million, which is a $5.5 million favorable bal-
ance against the current Minimum Contingency level of $180 million.  The Program developed 
and FTA approved a cost contingency recovery plan that includes revisions to hold points and 
minimum contingency dollar amounts.  The Recovery Plan Cost Contingency Drawdown Curve 
is attached in the Summary Cost Reports and Graphics section in Appendix A of this report to 
illustrate the full scope of the contingency drawdown over the life of the project.  This month rep-
resents no change to Total Project Contingency from last month,. 
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Finished 
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The summary Master Project Schedule (MPS) shown on page 13 includes progress through October 31, 2012. The 

expected dates of future major project milestones are shown in the chart on page 5. See Appendix B for schedule 

detail. 
 

Schedule Revisions 

This October 2012 Update of the Master Project Schedule (MPS) continues to forecast the Revenue Service Date 

(RSD) of December 26, 2018. 

The controlling critical (longest) path currently starts with the Specifications and Drawings for CN 1300, through the 

Procurement Phase of CN 1300, to the UMS Garage, through Excavation and Construction of UMS, to UMS Com-

missioning, to STS CS Commissioning and Pre-Revenue Activates to the Baseline Finish and RSD.     

The Station to Track buffer float activates (buffer float #14, 15, and 16) have been removed from the schedule be-

cause the interface risk has transferred from the SFMTA to the 1300 Contractor.  Hold Point 4 Stations to Platform 

Level represented this risk.  The SFMTA recommends changing Hold Point 4 to Combined UMS, CTS, YBM, & STS 

Contracts since this eliminated that risk to the SFMTA (Refer to Attachment 2.1 – Preliminary Schedule Contingency 

Drawdown).   

The Schedule Contingency is 5.2 months on the critical path of the MPS, which is below the current Minimum 

Schedule Contingency level of 10 months.  The Minimum Schedule Contingency Hold Points were revised this 

month to reflect the revised dates in the MPS.  (Refer to Attachment 2.1 - Schedule Contingency Drawdown).  The 

recent drop of contingency was due to the tunnel interfaces and associated buffer float no longer appearing on the 

critical path and the removal of the station to track buffer float activities from the schedule which resulted in them no 

longer on the critical path as well. 

Although many buffer float activities dropped off the critical path, buffer float ACT ID BUF0018 Muni float increased 

from three (3) to sixty eight (68) working days.  This float activity is kept at the end of the project and can be used to 

mitigate any delay instead of being assigned to a single issue.  The SFMTA is also looking into procurement options 

that might increase Muni Float further. 

Tunnel Contract 1252 gained some time this month on all the Contract Milestone.  The schedule is being evaluated 

on the delays and for room to recover time.  In the interim, the tunnel buffer float interfaces to station activities have 

been adjusted accordingly. 

 

Schedule 

 

  
Required 

Finish 

September 
Finish 

October 
Finish 

Ahead/ Behind 
Requirement 

Milestone 1 - Complete Cross Passages 1&2 (CTS) 26-May-14 5-Jun-14 23-May-14 +3 Day 

Milestone 2 - Complete Cross Passages 3&4 (UMS) 25-Jul-14 7 -Aug-14 28-Jul-14 -3 Days 

CN 1252 Tunnel Substantial Completion 22-Mar-15 17-Apr-15 6-Apr-15 -17 Days 



 

11 

The most significant schedule-related items this month are: 
 

Tunnels (1252):  

 BIH has recovered time this month due to increased production of the slurry panels and find-

ing ways to construct more work concurrently. 

 BIH is now planning on working through the Moratorium on the YBM Headwalls. 

 BIH slipped 9 calendar days this month on the UMS headwalls.  The SFMTA has asked BIH 

to recover this time.  

 

Stations and Systems Design and Procurement (1253, 1254, 1255 & 1256):   

Contract 1300-  UMS (1253)/ CTS (1254R)/ YBM (12555)/ STS (1256) :   

 SFMTA combined UMS, CTS, YMB, and STS under one Contract 1300.  The combined bid docu-
ments were complete and Advertised for Bid on October 22, 2012.  The standard bid process of 55 
working days has been changed to 93 calendar days to give the Contractor more time to bid the 
larger package. Within Contract 1300 the old Contracts are now called out as Work Packages 
UMS 1253, CTS 1254R, YBM 1255, and STS 1256. 

Left, Secretary of Transportation Ray LaHood with 

Edward Reiskin, SFMTA Director of Transporta-

tion at Oct. 11 FFGA ceremony. Above, the Sec-

retary announces the $942 million federal funding 

commitment to complete the Central Subway. 
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Program Components 

Program and Design Support During Construction 

Tunnel Design CS-155-1. Design support this month focuses on the following tunnel activity: 

 Received 29 RFI’s from the Contractor; RFI’s 0057.2, 00136.2, 00154.1, 00158 thru 00185 (including 

00165.1) mostly related to the Retrieval Shaft, MOS Headwalls, and Launch Box construction. 

 Responded to 15 RFI’s; 00156, 00158, 00159 thru 00162, 00164 thru 00168 (including 00165.1), 00171, 

00176, and 00177 (14 RFI’s are still under review). 

 Received 56 Submittals from the Contractor with an emphasis on Instrumentation, Retrieval Shaft Utili-

ties, UMS Headwalls, and Launch Box construction. 

 Responded to 50 Submittals, and a total of 6 Submittals are still under review. 

 

 

 

 

 

 

 

 

Subway Station Design CS-155-2: The current focus is design support with project integration, permits 

and bidding during construction. 

 Continued assistance with Ellis Street Entrance BART property transfer and procurement of license 

agreements with individual properties in response to technical concerns. 

 Participated in meeting with SFFD to discuss and resolve comments on YBM 

 Prepared and incorporated responses to SFFD/DBI/Planning Dept. comments on UMS, CTS, and YBM. 

 

 

 

 

 

 

 

 

 

Contract No. CS-155-1 PB/ Telemon 
Contract Description: Design Package 1 for contracts 1250, 1251 and 1252.  

Status: Design is complete.  Construction support ongoing 

 Original Contract Value $6,500,002 

 As of 10/31/12 Approved Change Orders (5) $   696,482 

  Current Contract Value $7,142,887  

  Expended to Date (est.) $6,574,114 
  % Expended 92% 

  DBE Participation 33% 

Contract No. 
CS-155-2  Central Subway Design Group (CSDG)   

Contract Description: Design Package 2 for UMS, CTS, and MOS Stations.   

Status: Design contract complete. Construction procurement /support is underway. 

 Original Contract Value $39,949,959 

As of 10/31/12 Approved Change Orders (1) $  1,010,600 
  Current Contract Value $40,960,559 
  Expended to Date (est.) $25,636,787 

  % Expended 62% 

  DBE Participation 41% 
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Surface, Trackwork and Systems Design CS-155-3 Final Design and the overall design integration 

and quality control is 87.0 percent complete. 

 Final Design and the overall design integration and quality control is 88.3 percent complete. 

 The overall contract progress, which includes engineering services during construction, equals 

64.2 percent completion versus a plan of 66.7 percent.  

 Supported efforts to combine the Stations and STS bid package. 

 Coordinated requirements for Thales Sole Source contract. 

 Finalizing additional vibration analysis at 570 4th Street.  

 Coordinated with FBS artist on structural requirements for marquee pole. 

 

 

 

 

 

 

 

 

 

Program Management/Construction Management CS-149  

 City Controller’s desk review of design and PM/CM consultants continues with coordination. 

 Supported preparations for the the FFGA 10/11. 

 Contract 1300 Advertised 10/22 – revised contracting strategy combined 4 construction contracts. 

 Led the CMB meetings 10/3, 10, 24, 31 

 Participated in the PMOC meeting 10/2 

 Supported the preparations for the FTA Quarterly in October 

 Led the month Risk review meeting 10/18 

 Led the Safety and Security Meeting 10/18. 

 

 

 

 

 

 

 

 

 

Program and Design Support During Construction (Cont.) 

Contract No. CS-155-3 HNTB-B&C  

Contract Description: Design Package 3 for Systems, trackwork, and surface station.   

Status: Design is nearly complete.  Construction support will begin. 

 Original Contract Value $19,919,526 
As of 10/31/12 Approved Change Orders (4) $     312,814 

  Current Contract Value $20,232,340 
 Expended to Date (est.) $11,007,976 

  % Expended 54% 

  DBE Participation 30.5% 

Contract No. CS-149 Central Subway Partnership   
Contract Description: Project management and construction management. 

Status: On-going. 

 Original Contract Value $85,139,092 

  Approved Change Orders -0- 

As of 10/31/12 Current Contract Value $85,139,092 

 Expended to Date (est.) 27,917,529 

  % Expended 32% 

  DBE Participation 38% 
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Project Controls Contract CS-156 

 Reporting: Provided cost and schedule data for Monthly Report; input data and provided analy-
sis within Monthly Report. 

 Support:   Provided document control support for all contracts, managed EDMS and contract 
manager. 

 Cost/schedule support: Contract No. 1252 change orders, schedule and submittal review; con-
tract modification task force meeting; specialty estimates and schedule impacts; Small Business 
Enterprise participation. 

 

 

 

 

 

 

 

 

 

 

Program and Design Support During Construction (Cont.) 

 Contract No. CS 156 Project Controls To Date 

Contract Description: Project Controls Consultant. 

Status: On-going. 

 Original Contract Value $5,891,899 

As of 10/31/12 Approved Change Orders -0- 

 Current Contract Value $5,891,899 

  Expended to Date (est.) $4,767,331 

  % Expended 72.23% 
  DBE Participation 20.21% 

The Central Subway Project’s two tunnel boring machines are currently being manufactured, and will be 

delivered to the “launch box” site in SoMa next year. 
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Real Estate and Relocation 
The Project is in possession of both fee acquisitions 

required to construct the Yerba Buena/Moscone and 

Chinatown stations and all three subsurface ease-

ments required to construct the tunnels. 

The Project has received a final appraisal and re-

view appraisal for the temporary and permanent 

parking stalls required for the construction and oper-

ation of the Union Square/Market Street Station.  

Cost-to-cure estimates and a draft letter to FTA re-

questing concurrence on the purchase price for the 

parking stalls were prepared. 

The Project gathered documents to satisfy a pre-trail 

discovery request from the former owner of 266 4th 

Street.  While the Project has possession of this 

property, a hearing date was scheduled for May 

2013 to determine the final purchase price.  

All commercial and residential relocations are com-

plete for the Project. 

Third-Party Agreements 
Negotiations continue for all temporary licenses 

needed for the tunnel, Chinatown, Union Square/

Market Street and Yerba Buena/Moscone stations 

for the installation of compensation grouting tubes 

and settlement monitoring equipment. 

The Project team has concluded negotiations and 

prepared temporary construction licenses for 2 

Stockton, 48 Stockton, 55 Stockton, 150 Stockton, 

218 Stockton, 901-907 Stockton, 913-917 Stockton, 

1009-1011 Stockton, 916-920 Clay, and 925 Stock-

ton. This brings the total number of licenses ob-

tained for the station contracts to 10 out of the re-

quired 27. The team continues to negotiate with the 

remaining property owners and expects to obtain 

more licenses in October and November. 

Where agreement with property owners is not ex-

pected to be reached in a timely manner, Resolu-

tions of Necessity will be presented to the SF Board 

of Supervisors in late October with a hearing date 

set for November 20, 2012. The Project team will 

continue to negotiate with the property owners and 

attempt to reach agreement prior to the hearing. If 

agreement is not reached, the Resolutions of Ne-

cessity will enable the program to maintain sched-

ule. 

Construction crews at the 4th Street Launch Box site 

use the 10-foot-tall steel “grab” to excavate for the fu-

ture tunnel portal walls. 

Construction at the 4th Street Launch Box site is 

ramping up, with crews working night and day to get 

the job done. 
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Risk Management 

Risk Mitigation Meeting No. 38 was conducted on October 18, 2012. Discussions focused on  

current active risks (Requirement, and Construction risks with a rating of six or greater). Risk 

Register Rev 14 was published, incorporating actions taken during the preceding month. 

The next Risk Mitigation Meeting (No.39) is scheduled for November 8, 2012. The Risk Assess-

ment Committee continues to focus on implementing the mitigation strategies for all outstanding 

risks and will address new risks associate with the change in contracting  strategy. 

Quality Assurance 

Yerba Buena/ Moscone Station and Portal Utilities Relocation Contract CN1250 Close Out 

Quality Assurance staff is reviewing and monitoring the close out process underway in July 
when the Resident Engineer submitted the last Completeness Determination Forms with the fi-
nal punch list to the PUC for review. In August through October, to advance the close out pro-
cess, the Designer, Contractor’s Superintendent and the Resident Engineer continued with cor-
recting/completing the CADD versions of the final as-builts.  The last requests for clarification of 
as-built information previously provided to the designers of the AWSS and Sewer have been 
provided which will allow the completion of all CADD work for these as-builts.  The Utility Con-
tractor and Resident Engineer will then perform a final review and the as-builts will then be 
signed off. These items will also be submitted to the PUC for distribution. 

When the final punch list and as-builts are combined with the last Completeness Determination 
Forms, the PUC will review the set and sign off.  The sign off will confirm the PUC’s acceptance 
of the utility installations. 

UMS Utilities Relocation Contract CN1251 – Near Close Out 

The punch lists required by the 01 45 00 Specification Section are virtually complete – the Con-
tractor’s dedicated “close-out” crews have completed all but about a week’s worth of very minor 
items (SFMTA and Sewer) to complete which includes the final walk-throughs with the associat-
ed Utility inspectors/engineers.  The final Punchlist documentation should be complete mid to 
end of November. 

The remaining issues are the Contractor Quality Manager’s (CQM) Daily Inspection Reports 
(DIR) and the completion of as-built CADD work and review and sign-off by the Contractor and 
RE.  The Contractor is completing the process of attaching all associated test and inspection 
test reports to the associated DIR which includes items such as pull tests and mandrel reports 
from their Subcontractor.  CQM DIR work is anticipated to be complete and ready for turn-over 
mid-to-late November.  Remaining as-built work includes final review by the RE of the Contrac-
tor’s as-builts of the most recently completed Field Work, Utilities will then complete their CADD 
work, the Contractor and RE will then perform their final reviews for sign-off of the completed as-
builts.  As-builts are expected to be completed at the end of November. 

Tunnel Contract CN1252 – On Going 

Quality Assurance staff is assisting implementation of the Contractor’s Quality Control Program 
for Jet Grouting and Launch Box Slurry Walls and Excavation Support, and North Beach utility 
relocation.  

QA issues concerning implementation of the CNCR process have been identified with on-going 
refinement of the process discussed with the Contractor at the weekly progress meetings; with 
additional meetings with the Contractor and RE staff as warranted.  
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QA staff continues to proactively participate in Weekly Progress Meetings, Preparatory and Initial 
Phase Meetings. 

The next QA initiatives will be a review of the RE’s Daily Inspection Reports and assurance that the 
fabrication of excavation support at the Launch Box and precast tunnel liner segments are per-
formed to the requirements of the Contract Documents. 

QA Staff performed Quality Assurance Surveillances (QAS) QAS 050 DIRs for 1252 RE’s Inspec-
tors and QAS 051 1252 Material Certifications – both were published to the EDMS. 

QA Staff as well as the 1252 Contractor’s Quality Control Manager visited the Launch Box Deck 
Panels and Tunnel Segments manufacturer, Precast Management Corporation’s (PMC) facility lo-
cated in Sloan, Nevada.  The Quality Control Plans for both the deck panels and tunnel segments 
were discussed and as a result of information gained during the visit, approved.    

Other Program QA Practices Implemented 

Quality Assurance staff’s continued to expedite the close-out of Corrective Action Requests from 
Quality Assurance staff’s Audits, Surveillances and PMOC Quarterly Reviews. The status is 
tracked in the Corrective Action Log that provided to the project team and the FTA PMOC. 

QA support this month focused on:  

Feedback regarding content of the CTS Safety and Security Checklists. 

Oversight and Design Managers for the 1300-Union Market Street Station, Chinatown Station, 
Moscone Station and Surface, Track and Systems contracts. 

QA staff continues to participate in the refinement of CM13 as related to the RE’s Quality efforts 
and provided QC documentation reviews to the quality control procedures and the review comment 
system.  Daily Inspection Report (DIRs) content and format input/discussions has resulted in the 
customization of CM13 for DIR input with training and implementation of changes scheduled for 
mid-November.  

Technical Capacity 
 
The Program is seeking replacement candidates to fill two vacant positions in the Project Controls 
Group. 

Community Outreach 
Events/Public Activities/Presentations  

 Presentation to engineers and planners from Denmark and Sweden  October 10 

 Organized and implemented the high profile FFGA signing ceremony.  In addition to staff and 
members of the public involved in the project, attendees were U.S. Secretary of Transportation 
Ray LaHood, Democratic Leader Nancy Pelosi, U.S. Senator Dianne Feinstein, Congresswoman 
Jackie Speier, FTA Administrator Peter Rogoff, Board of Supervisors President David Chiu, State 
Senator Mark Leno and other Federal, State and local officials joined Mayor Lee at the ceremony-
see MPR cover photo of FFGA dignitaries.     October 11 

 Presentation to delegation from Istanbul City, Turkey    October 19 

 Palomar Hotel Coordination meeting for Rooftop access   October 24 

 Union Square BID Public Safety Meeting     October 30 

 Stillman Street Neighbors and speedway meeting    October 30 

 Graphic design discussion for construction barrier with Union Square BID October 30 
 

Quality Assurance (Cont.) 
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Additional outreach activities included: 

 Coordination meeting with CCDC regarding upcoming utility relocation on Stockton Street near 
the Chinatown station 

 Continued outreach effort to approximately 11 Chinatown property owners about compensation 
grouting and licenses 

 Prepared FTA quarterly presentation including updating organizational charts 

 Met with Stillman Street Neighbors and Speedway regarding access on Stillman Street during the 
4th Street closure 

 Provided construction update to approximately 40 people at the Union Square BID public safety 
meeting 

 Translated two documents in Chinese: CS Factsheet and FFGA press release 

 

Outreach in Support of Mitigation and Monitoring 

The team updated the contract 1252 three-week look ahead construction schedules that are posted 

on the Project blog. 

A weekly North Beach construction update was emailed to approximately 60 businesses and organi-

zations informing them of upcoming construction activity and traffic control in the area. 

Public notices were hand delivered to approximately 150 businesses and residents regarding the clo-

sure of 4th Street for the launch box activity. 

Media Coverage 

 
 

Central Subway Media Coverage 

Date Title (with link to story) Source Reporter/Writer 

10/8/12 
Nancy Pelosi the right choice to represent San 
Francisco in House of Representatives  

SF Examiner 
SF Examiner Editori-

al 

10/10/12 
Muni expects $942 million in 
Central Subway funding 

SF Examiner Will Reisman 

10/24/12 
SFMTA seeks bids for Central Subway con-
struction contract 

Progressive 
Railroading 

None listed 

Community Outreach (Continued) 

http://www.sfexaminer.com/opinion/editorials/2012/10/nancy-pelosi-right-choice-represent-san-francisco-house-representatives
http://www.sfexaminer.com/opinion/editorials/2012/10/nancy-pelosi-right-choice-represent-san-francisco-house-representatives
http://www.sfexaminer.com/local/transportation/2012/10/muni-expects-942-million-central-subway-funding
http://www.sfexaminer.com/local/transportation/2012/10/muni-expects-942-million-central-subway-funding
http://www.progressiverailroading.com/passenger_rail/article/SFMTA-seeks-bids-for-Central-Subway-construction-contract--33078
http://www.progressiverailroading.com/passenger_rail/article/SFMTA-seeks-bids-for-Central-Subway-construction-contract--33078
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Central Subway Staffing 

 August 2012 FTEs September 2012 FTEs October 2012 FTEs 

Locations Planned Actual Planned Actual Planned Actual 

Project Office 821 Howard 

SFMTA (Admin/PM) 9.8 10.0 9.8 10.0 9.6 10.0 

PMCM (CS149) 20.7 13.0 20.7 20.7 29.5 15.2 

PCC (CS156) 12.2 10.0 12.2 8.0 11.2 7.0 

DPW (CM) 4.0 2.0 4.0 2.0 4.0 2.0 

Subtotal 46.7 35.0 46.7 40.7 54.3 34.2 

1252 Construction Field Office 

SFMTA (PM/Design) - - 0.0 0.0 0.0 0.0 

PMCM (CS149) - - 0.0 11.4 17.3 5.0 

PCC (CS156) - - 0.0 0.0 1.0 1.0 

PBT (CS155-1) - - 0.0 3.5 0.0 0.0 

CSDG (CS155-2) - - 0.0 1.6 0.0 0.0 

HNTB-B&C (CS155-3) - - 0.0 0.0 0.0 0.0 

Subtotal 0.0 0.0 0.0 16.5 18.3 6.0 

Other  

SFMTA (R.E, Contracts, 

Admin) 
2.0 1.1 2.0 1.1 1.1 1.1 

SFMTA + DPT (Design) 0.0 5.4 0.0 5.4 1.0 5.4 

CC of San Francisco 0.0 0.0 0.0 0.0 0.0 0.0 

PMCM (CS149) 17.1 13.7 3.1 6.3 8.0 8.0 

DPW (Design) 7.4 2.3 7.4 2.3 3.3 2.3 

PBT (CS155-1) 3.5 3.5 3.5 0.0 1.7 1.5 

CSDG (CS155-2) 7.8 2.5 7.8 2.5 6.7 2.1 

HNTB-B&C (CS155-3) 7.3 7.9 7.3 14.4 6.4 9.6 

Subtotal 45.1 36.4 31.1 32.0 28.2 30.0 

Total 91.8 71.4 77.8 89.2 100.8 70.2 

Staffing 
 

The table below shows Planned and Actual full-time equivalent staff (FTEs) working on the Project by lo-

cation and organization.  
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Contracts & Construction 

Slurry wall preparation work on at the TBM launch site under Hwy. 80. 

Current Status 

Contract 1250 - Moscone Station and Portal Utilities Relocation:  

 Continue administrative closeout 

 

Contract 1251 - Union Square/Market Street Station Utility Relocation:  

 Final Completion October 16, 2012 

 PG&E and AT&T cutovers 

 

Contract 1252 - Central Subway Tunneling:  

 In progress 

 Launch box construction and preparation for Moscone and UMS Headwalls. 

 

Contract 1300 -  Work Package 1253 - Union Square/Market Street Station: 

 Combined as part of Contract 1300—Advertise date October 22, 2012 

 

Contract 1300 -  Work Package 1254 - Chinatown Station: 

 Combined as part of Contract 1300—Advertise date October 22, 2012 

 

Contract 1300 -  Work Package 1255 - Yerba Buena/Moscone Station: 

 Combined as part of Contract 1300– Advertise date October 22, 2012 

Contract 1300 - Work Package 1256 - Systems, Trackwork and Surface Station: 

 Combined as part of Contract 1300– Advertise date October22, 2012 
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Awarded Contracts 

Contract 1250: Moscone Station and Portal Utilities Relo-

cation 

 Contractor: Synergy Project Management 

 Amount: $11.4 million 

 Contract Status: Completed 

Contract 1251: Union Square/Market Street Station Utility 

Relocation 

 Contractor: Synergy Project Management 

 Amount: $19.9 million 

 Contract Status: Substantial Completion 

Contract 1252: Central Subway Tunneling 

 Contractor: Barnard Impregilo Healy JV 

 Amount: $230.5 million 

 Contract Status: In progress 

 

Upcoming Contract 

Contract 1300 -  Combined WPs 1253, 1254, 1255, 1256 

 Advertise Date: October 22, 2012 

 Estimated Cost: $720—$750 million 

 Notice to Proceed: 2nd quarter 2013 

Work Package 1253: Union Square/Market Street Station 

 

Work Package 1254: Chinatown Station 

  

Work Package 1255: Yerba Buena/Moscone Station 

 

Work Package 1256: Systems, Trackwork and  Station 

 

Construction Contracts  

at a Glance 
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Description 

This project relocates utilities within the footprint of the proposed 

Yerba Buena/Moscone Station and the 4th Street Portal where the 

tunnel boring machines will descend underground. Also included is 

installation of building protections and monitoring of buildings adja-

cent to utility trenches. 

Status 

 Work complete 

 Project closeout administration and documentation 

 Final Completion Date: June 23, 2011 

Budget/Expenditures 

Category Amount 

Current Budget $11,227,326 

Expenditures to Date $11,326,483 

Estimate at Completion $11,999,786 

Contract Details 

Contract Awarded: November 17, 2009 

Notice to Proceed: January 4, 2010 

Substantial Completion: June 23, 2011 

Contract Award Value:    $  9,273,939 

Modifications to Date:     $  2,148,033 

Current Contract Value:  $11,421,972 

Moscone Station and Portal Utility Relocation 

Contract 1250 

Contractor: Synergy Project Management, Inc. 
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Union Square/Market Street Station Utility Relocation 

Contract 1251 

Contractor: Synergy Project Management, Inc. 

Description 
This project relocates utilities for the Union Square/Market 

Street Station and temporarily reroutes existing trolley 

coach lines around the construction. 

 

Status 
Project is substantially complete. Substantial completion 
date is August 16, 2012. Final completion has been extend-
ed to complete all punch list work. 

 Continue punch list work 

 AT&T continued cut-over work 

 

Work Expected Next Month 
 Complete punch list work 

 Continue AT&T cut-over 

Contract Details 

Contract Awarded: December 7, 2010 

Notice to Proceed: January 12, 2011 

Substantial Completion: August 16, 2012 

Contract Award Value:    $16,832,550 

Modifications to Date:     $  3,040,616 

Current Contract Value: $19,873,165 

Budget/Expenditures 

Category Amount 

Current Budget $22,199,297 

Expenditures to Date $19,253,081  

Estimate at Completion $21,396,279  

Schedule 
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Description 
1.7-mile twin bore tunnels from Hwy I-80 to North Beach using two tun-

nel boring machines (TBMs) simultaneously; advanced procurement of 

TBMs by Contractor; settlement monitoring and protection of existing 

utilities, buildings and BART tunnels; TBM launch box and retrieval shaft 

excavation support; Yerba Buena/Moscone Station and Union Square/

Market Street Station end walls; tunnel excavation and lining (one-pass 

precast segmental lining), 4th Street portal and cross passage. 

Status 
 Continued instrumentation installation and offsite TBM Fabrication. 

 Construction on the launch box slurry panel, the west side cap beam, 
jet grouting and the guide walls on the 4th Street continued. 

 BIH’s subcontractor continued utility demolition on the east side of 4th 
Street at the Yerba Buena/Moscone Station site. 

 SPM continued utility removal and started demolishing existing foun-
dations and tiebacks at the UMS south headwall on Stockton Street. 

 Finished jet grouting on 5 Ellis Shaft test columns. 

 SPM continued working on the retrieval shaft sewer and manholes . 

Central Subway Tunneling 

Contract 1252 

Contractor: Barnard Impregilo Healy Joint Venture 

Schedule 

Budget/Expenditures 

Category Amount 

Current Budget $267,242,479 

Expenditures to Date $44,068,553  

Contract Details 

Contract Awarded: August 8, 2011 

Notice to Proceed 1: January 27, 2012 

Notice to Proceed 2: March 14, 2012  

Partial NTP 3: April 13, 2012  

Notice to Proceed 3: October 15, 2012 

 

Substantial Completion: March 2015 

Total Contract Days = 1,150 

Contract Award Value:   $233,584,015 

Modifications to Date:    ($3,070,713) 

Current Contract Value: $230,543,302 

Work Expected Next Month 

 Finish the cap beam and remediate two slurry panels on the west side of 4th St. Finish the guide walls, 
slurry panels, and cap beams on the east side of 4th St. 

 Complete YB/M guide walls and mobilize slurry wall equipment on west side of 4th Street. 

 Finish UMS utility removal and demolish existing Stockton St. foundations and tiebacks. Restore area 
for moratorium. Jet grout and restore Ellis shaft area for moratorium. 

 Finish retrieval shaft joint trench and SFWD cap and decommission 20” WSP east.  Continue work on 
sewer and manholes.  Restore area for Moratorium. 



 

26 

Schedule 

Description 

Station finishes, AC substations elevators, escalators, lighting, 

emergency ventilation fans, HVAC fire alarm/ suppression/ pro-

tection, Cutter Soil Mixing, secant pile top-down and Sequential 

Excavation Method construction, settlement monitoring, building 

protection, connecting to and modifying the BART Powell Street 

Station, PA, CCTV, signage, installation of fare collection equip-

ment and station start-up and commissioning.  

Status 

Work package included in Combined Contract 1300 advertised 

October 22, 2012. 

Contract Details 

Advertise Date:   October 22, 2012 

Scheduled NTP: 2nd quarter 2013 

Duration: 56 months 

Length: 210 feet 

Depth: 100 feet 

Estimated Cost: $210,000,000 

Budget/Expenditures  

Category Amount 

Current Budget $226,446,637 

Expenditures to Date $0 

Union Square/Market Street Station 

Contract  1300- Work Package1253 
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Chinatown Station 

Contract  1300 - Work Package 1254 

Description 

Station finishes, AC and DC traction power substations, eleva-

tors, escalators, lighting, emergency ventilation fans, HVAC fire 

alarm/ suppression/ protection, slurry or secant pile and SEM 

excavation, settlement monitoring, building protection, PA, 

CCTV, signage, installation of fare collection equipment, station 

start-up and commissioning.  

Status 

Work package included in Combined Contract 1300 advertised 

October 22, 2012. 

 

 

 

Contract Details 

Advertise Date:  October 22,2012 

Scheduled NTP: 2nd Quarter 2013 

Duration: 52 months  

Length: 200 feet 

Extended Cavern: 340 feet 

Depth: 115 feet 

Estimated Cost: $235,000,000 

Budget/Expenditures 

Category Amount 

Current Budget $251,115,788 

Expenditures to Date $0 

Schedule 
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Schedule 

Yerba Buena/Moscone Station 

Contract 1300 - Work Package1255 

Description 

Station finishes, AC and DC Traction Power substations eleva-

tors, escalators, lighting, emergency ventilation fans, HVAC fire 

alarm/ suppression/ protection, slurry wall top-down construc-

tion, settlement monitoring, building protection, PA, CCTV, 

signage, installation of fare collection equipment and station 

start-up and commissioning.  

Status 

Work package included in Combined Contract 1300 advertised 

October 22, 2012. 

Contract Details 

Advertise Date: October 22,  2012 

Scheduled NTP: 2nd quarter 2013 

Duration: 50 months 

Length: 200 feet 

Depth: 50 feet 

Estimated Cost: $132,000,000 

Budget/Expenditures 

Category Amount 

Current Budget $136,754,973 

Expenditures to Date $0 
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Systems, Trackwork, & Station 

Contract 1300 -  Work Package1256 

Schedule 

Description 

Testing, safety and security project certification and enabling the 

SFMTA to satisfactorily operate and maintain the project, includ-

ing but not limited to construction of tunnel invert concrete, track 

emergency walkways, lighting, wet standpipes, undercar deluge, 

radio repeater stations and antennae, overhead contact system, 

traction power feeders and detection system, switch machines, 

CCTV, SCADA, communications system, ticket vending ma-

chines, advanced train control system, train destination audible 

and visual announcement displays and other passenger infor-

mation systems, systems monitoring/control centers and signage.  

Status 

Work package included in Combined Contract 1300 advertised 

October 22, 2012. 

Contract Details 

Advertise Date: October 22, 2012  

Scheduled NTP: 2nd quarter 2013 

Duration: 63 months 

Estimated Cost: $143,000,000 

Budget/Expenditures 

Category Amount 

Current Budget $154,999,985 

Expenditures to Date $0 
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Construction Progress Photos 

Crews use temporary, corrugated steel wall sections to safely excavate and prepare a future station site for headwall 

installation. 

Workers at the 4th Street Launch Box construction site utilize the larger of two cranes on the site to sequentially exca-

vate shafts using slurry wall technology.  These walls will become part of the future Tunnel Portal. 
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www.centralsubwaysf.com 

www.twitter.com/central_subway 

www.facebook.com/centralsubway 

www.centralsubwayblog.com 

www.youtube.com/municentralsubwaysf 

www.flickr.com/municentralsubway 

This document is published by the SFMTA and the City and County 

of San Francisco as a service to individuals and agencies interested 

in the Central Subway Project. Funding for the Central Subway is 

made possible through funds provided by the Federal Transit Admin-

istration, the State of California, the Metropolitan Transportation 

Commission and the San Francisco County Transportation Authority. 

Central Subway Project Office 

821 Howard Street  

San Francisco, CA 94103 

Phone: 415.701.4371 

Fax: 415.701.5222 

Email: central.subway@sfmta.com 

http://www.centralsubwaysf.com
http://www.twitter.com/central_subway
http://www.facebook.com/centralsubway
http://www.centralsubwayblog.com
http://www.youtube.com/municentralsubwaysf
http://www.flickr.com/municentralsubway
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The Current Cost Estimate (CCE) for the Central Subway Project is $1.5783 billion in year 

of expenditure dollars ($YOE) and is the basis of the total project cost as presented in the 

2011 New Starts Report submittal.  This capital cost projection incorporates allocated and 

unallocated contingencies to cover the various risks associated with completion of the 

project.   

Total net incurred costs for the project are $269.8 million.  This figure reflects expenditures 

through FAMIS 786 Report ($252.0 million) plus the pay requests approved and currently 

being processed ($12.08 million) and estimates of outstanding pay requests ($5.72 million). 

This incurred amount equals 17.10% of the total project budget of $1.5783 billion.   

The current funding level to date is $379.645 million.  This represents 24.0% of the total 

project budget.   

The current Total Project Contingency is $185.5 million, which is a $5.5 million favorable 

balance against the current Minimum Contingency level of $180 million.  The Program 

developed and FTA approved a cost contingency recovery plan that includes revisions to 

hold points and minimum contingency dollar amounts.  The Recovery Plan Cost 

Contingency Drawdown Curve is attached in the Summary Cost Reports and Graphics 

section in Appendix A of this report to illustrate the full scope of the contingency drawdown 

over the life of the project.  This month represents no change to Total Project Contingency 

from last month, see details below. 
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Current Minor Period: Oct 2012 F03

Date: 11/14/2012

Project Cost Report - SCC Summary

Baseline Cost
Estimate

Cost
Transfers

Current Cost
Estimate

Authorized
for

Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

010 - GUIDEWAY & TRACK ELEMENTS $334,140,514 ($74,678,120) $259,462,394 $100,072,000 ($159,390,394) $165,989,015 $259,462,394 $0 $40,750,531

020 - STATIONS, STOPS, TERMINALS,
INTERMODAL

$503,231,358 ($54,469,037) $448,762,321 $0 ($448,762,321) $21,685,000 $448,762,321 $0 $1,104,000

040 - SITEWORK & SPECIAL CONDITIONS $58,731,192 $179,976,140 $238,707,332 $43,750,441 ($194,956,892) $94,669,719 $238,707,332 $0 $56,019,434

050 - SYSTEMS $119,991,832 $13,653,852 $133,645,684 $3,688,809 ($129,956,875) $931,026 $133,645,684 $0 $2,845,401

060 - ROW, LAND, EXISTING IMPROVEMENTS $35,147,317 $2,250,712 $37,398,029 $25,748,586 ($11,649,443) $36,380,458 $37,398,029 $0 $15,843,465

070 - VEHICLES (number) $28,829,119 ($2,443,466) $26,385,653 $0 ($26,385,653) $0 $26,385,653 $0 $0

080 - PROFESSIONAL SERVICES (applies to
Cats. 10-50)

$326,902,569 $32,314,024 $359,216,593 $177,080,782 ($182,135,811) $215,583,667 $359,216,593 $0 $159,374,849

090 - UNALLOCATED CONTINGENCY $171,326,098 ($96,604,103) $74,721,995 $0 ($74,721,995) $0 $74,721,995 $0 $0

900 - Non-FFGA $0 $0 $0 $0 $0 ($11,497,427) $0 $0 ($6,088,541)

Total $1,578,300,000Total $0Total $1,578,300,000Total $350,340,617Total ($1,227,959,383)Total $523,741,457Total $1,578,300,000Total $0Total $269,849,140



Current Minor Period: Oct 2012 F03

Date: 11/14/2012

SFMTA - Central Subway Project

Project Cost Report - SCC Detail

SCC Name Baseline Cost
Estimate

Cost Transfe .. Current Cost
Estimate

Authorized for
Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

SCC: 010 - GUIDEWAY & TRACK ELEMENTS

010.02 - Guideway: At-grade
semi-exclusive (allows cross-traffic)

$12,351,772 ($11,061,752) $1,290,020 $0 ($1,290,020) $0 $1,290,020 $0 $0

010.06 - Guideway: Underground
cut & cover

$11,262,948 $60,145,319 $71,408,267 $100,072,000 $28,663,733 $60,446,425 $71,408,267 $0 $20,319,626

010.07 - Guideway: Underground
tunnel

$292,370,512 ($119,229,920) $173,140,592 $0 ($173,140,592) $105,542,590 $173,140,592 $0 $20,430,905

010.08 - Guideway: Retained cut or
fill

$0 $0 $0 $0 $0 $0 $0 $0 $0

010.09 - Track: Direct fixation $10,192,347 ($2,129,782) $8,062,565 $0 ($8,062,565) $0 $8,062,565 $0 $0

010.10 - Track: Embedded $5,033,492 ($3,645,515) $1,387,977 $0 ($1,387,977) $0 $1,387,977 $0 $0

010.12 - Track: Special (switches,
turnouts)

$2,929,443 $1,243,531 $4,172,974 $0 ($4,172,974) $0 $4,172,974 $0 $0

$334,140,514 ($74,678,120) $259,462,394 $100,072,000 ($159,390,394) $165,989,015 $259,462,394 $0 $40,750,531

SCC: 020 - STATIONS, STOPS, TERMINALS, INTERMODAL

020.01 - At-grade station, stop,
shelter, mall, terminal, platform

$2,671,617 ($2,055,595) $616,022 $0 ($616,022) $0 $616,022 $0 $0

020.03 - Underground station, stop,
shelter, mall, terminal, platform

$464,498,378 ($39,647,673) $424,850,705 $0 ($424,850,705) $21,685,000 $424,850,705 $0 $1,104,000

020.07 - Elevators, escalators $36,061,363 ($12,765,769) $23,295,594 $0 ($23,295,594) $0 $23,295,594 $0 $0

$503,231,358 ($54,469,037) $448,762,321 $0 ($448,762,321) $21,685,000 $448,762,321 $0 $1,104,000

SCC: 040 - SITEWORK & SPECIAL CONDITIONS

040.01 - Demolition, Clearing,
Earthwork

$1,326,367 $5,925,366 $7,251,733 $0 ($7,251,733) $3,990,141 $7,251,733 $0 $2,848,776

040.02 - Site Utilities, Utility
Relocation

$26,159,268 $14,170,025 $40,329,293 $33,401,138 ($6,928,155) $29,142,967 $40,329,293 $0 $20,677,304

040.03 - Haz. mat'l, contam'd soil
removal/mitigation, ground water
treatments

$911,211 $2,878,184 $3,789,395 $0 ($3,789,395) $989,300 $3,789,395 $0 $577,564

040.04 - Environmental mitigation,
e.g. wetlands, historic/archeologic,
parks

$150,507 $2,012,963 $2,163,470 $0 ($2,163,470) $300,000 $2,163,470 $0 $9,980

040.05 - Site structures including
retaining walls, sound walls

$3,030,398 ($76,324) $2,954,074 $0 ($2,954,074) $2,950,726 $2,954,074 $0 $2,706,431

040.06 - Pedestrian / bike access
and accommodation, landscaping

$792,085 $11,210,096 $12,002,181 $0 ($12,002,181) $9,830,560 $12,002,181 $0 $597,192

040.07 - Automobile, bus, van
accessways including roads, parking
lots

$2,771,292 $7,899,833 $10,671,125 $0 ($10,671,125) $2,110,750 $10,671,125 $0 $1,790,363

040.08 - Temporary Facilities and
other indirect costs during
construction

$23,590,064 $135,955,997 $159,546,061 $10,349,303 ($149,196,758) $45,355,275 $159,546,061 $0 $26,811,826

$58,731,192 $179,976,140 $238,707,332 $43,750,441 ($194,956,892) $94,669,719 $238,707,332 $0 $56,019,434

SCC: 050 - SYSTEMS

050.01 - Train control and signals $25,501,339 $26,380,113 $51,881,452 $487,972 ($51,393,480) $487,972 $51,881,452 $0 $110,000

050.02 - Traffic signals and crossing
protection

$3,842,245 $1,633,735 $5,475,980 $0 ($5,475,980) $0 $5,475,980 $0 $0

$119,991,832 $13,653,852 $133,645,684 $3,688,809 ($129,956,875) $931,026 $133,645,684 $0 $2,845,401
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Current Minor Period: Oct 2012 F03

Date: 11/14/2012

SFMTA - Central Subway Project

Project Cost Report - SCC Detail

SCC Name Baseline Cost
Estimate

Cost Transfe .. Current Cost
Estimate

Authorized for
Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

SCC: 050 - SYSTEMS

050.03 - Traction power supply:
substations

$27,729,458 ($8,908,581) $18,820,877 $3,125,222 ($15,695,655) $200,682 $18,820,877 $0 $2,569,222

050.04 - Traction power distribution:
catenary and third rail

$24,721,108 $256,241 $24,977,349 $75,615 ($24,901,734) $242,371 $24,977,349 $0 $166,179

050.05 - Communications $34,389,320 ($4,697,548) $29,691,772 $0 ($29,691,772) $0 $29,691,772 $0 $0

050.06 - Fare collection system and
equipment

$2,967,097 ($168,844) $2,798,253 $0 ($2,798,253) $0 $2,798,253 $0 $0

050.07 - Central Control $841,265 ($841,265) $0 $0 $0 $0 $0 $0 $0

$119,991,832 $13,653,852 $133,645,684 $3,688,809 ($129,956,875) $931,026 $133,645,684 $0 $2,845,401

SCC: 060 - ROW, LAND, EXISTING IMPROVEMENTS

060.01 - Purchase or lease of real
estate

$35,147,317 ($1,349,288) $33,798,029 $22,321,186 ($11,476,843) $32,780,458 $33,798,029 $0 $14,603,378

060.02 - Relocation of existing
households and businesses

$0 $3,600,000 $3,600,000 $3,427,400 ($172,600) $3,600,000 $3,600,000 $0 $1,240,088

$35,147,317 $2,250,712 $37,398,029 $25,748,586 ($11,649,443) $36,380,458 $37,398,029 $0 $15,843,465

SCC: 070 - VEHICLES (number)

070.01 - Light Rail $28,829,119 ($2,443,466) $26,385,653 $0 ($26,385,653) $0 $26,385,653 $0 $0

$28,829,119 ($2,443,466) $26,385,653 $0 ($26,385,653) $0 $26,385,653 $0 $0

SCC: 080 - PROFESSIONAL SERVICES (applies to Cats. 10-50)

080.01 - Preliminary Engineering $43,351,034 $2,869,080 $46,220,114 $48,318,796 $2,098,682 $46,220,114 $46,220,114 $0 $46,327,161

080.02 - Final Design $42,001,303 $41,690,403 $83,691,706 $65,136,589 ($18,555,117) $83,369,232 $83,691,706 $0 $59,104,157

080.03 - Project Management for
Design and Construction

$158,598,677 $32,293,667 $190,892,344 $44,892,661 ($145,999,683) $66,977,361 $190,892,344 $0 $42,366,575

080.04 - Construction Administration
& Management

$41,563,791 ($26,014,770) $15,549,021 $7,551,305 ($7,997,716) $7,751,363 $15,549,021 $0 $3,216,476

080.05 - Professional Liability and
other Non-Construction Insurance

$0 $6,800,000 $6,800,000 $6,800,000 $0 $6,800,000 $6,800,000 $0 $6,340,196

080.06 - Legal; Permits; Review
Fees by other agencies, cities, etc.

$9,197,281 ($1,857,960) $7,339,321 $3,932,831 ($3,406,490) $4,158,560 $7,339,321 $0 $1,610,991

080.07 - Surveys, Testing,
Investigation, Inspection

$13,795,921 ($13,472,163) $323,758 $448,600 $124,842 $307,038 $323,758 $0 $409,292

080.08 - Start up $18,394,562 ($9,994,233) $8,400,329 $0 ($8,400,329) $0 $8,400,329 $0 $0

$326,902,569 $32,314,024 $359,216,593 $177,080,782 ($182,135,811) $215,583,667 $359,216,593 $0 $159,374,849

SCC: 090 - UNALLOCATED CONTINGENCY

090.00 - Unallocated Contingency $171,326,098 ($96,604,103) $74,721,995 $0 ($74,721,995) $0 $74,721,995 $0 $0

$171,326,098 ($96,604,103) $74,721,995 $0 ($74,721,995) $0 $74,721,995 $0 $0

SCC: 900 - Non-FFGA

900.01 - 900.01 $0 $0 $0 $0 $0 ($11,497,427) $0 $0 ($6,088,541)

$0 $0 $0 $0 $0 ($11,497,427) $0 $0 ($6,088,541)

Total $1,578,300,000Total $0Total $1,578,300,000Total $350,340,617Total ($1,227,959,383)Total $523,741,457Total $1,578,300,000Total $0Total $269,849,140
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Current Minor Period: Oct 2012 F03

Date: 11/14/2012

SFMTA - Central Subway Project

Project Cost Report - SCC Detail with Cost Account

Baseline Cost
Estimate

Cost
Transfers

Current Cost
Estimate

Authorized
For

Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

SCC ID: 010 - GUIDEWAY & TRACK ELEMENTS

010.02-Guideway: At-grade semi-exclusive (allows cross-traffic)

1.3.087.09.010.02 - STSS:Guideway:At-grade
semi-exclus

$8,453,524 ($7,302,230) $1,151,294 $0 ($1,151,294) $0 $1,151,294 $0 $0

1.3.087.96.010.02 - STSZ:AC
Esc.-GW:At-grade semi-excl

$332,387 ($331,090) $1,297 $0 ($1,297) $0 $1,297 $0 $0

1.3.087.97.010.02 - STSA:AC-GW:At-grade
semi-exclus

$1,175,480 ($1,095,667) $79,813 $0 ($79,813) $0 $79,813 $0 $0

1.3.087.98.010.02 - STSE:Esc.-GW:At-grade
semi-exclus

$2,390,381 ($2,332,765) $57,616 $0 ($57,616) $0 $57,616 $0 $0

$12,351,772 ($11,061,752) $1,290,020 $0 ($1,290,020) $0 $1,290,020 $0 $0

010.06-Guideway: Underground cut & cover

1.3.083.02.010.06 -
TUNN:Guideway:Undergrn'd cut&cover

$8,630,468 $51,815,957 $60,446,425 $100,072,000 $39,625,575 $60,446,425 $60,446,425 $0 $20,319,626

1.3.083.96.010.06 - TUNZ:AC Esc.-Undergrn'd
cut&cover

$171,612 ($171,612) $0 $0 $0 $0 $0 $0 $0

1.3.083.97.010.06 - TUNA:AC-GW:Undergr'nd
cut&cover

$1,049,106 $8,578,219 $9,627,325 $0 ($9,627,325) $0 $9,627,325 $0 $0

1.3.083.98.010.06 - TUNE:Esc.-GW:Undergr'nd
cut&cover

$1,411,762 ($1,411,762) $0 $0 $0 $0 $0 $0 $0

1.3.087.09.010.06 -
STSS:Guideway:Undergrn'd cut&cover

$0 $1,119,066 $1,119,066 $0 ($1,119,066) $0 $1,119,066 $0 $0

1.3.087.96.010.06 - STSZ:AC
Esc.-GW:U'dergrn'd cut&cov

$0 $3,035 $3,035 $0 ($3,035) $0 $3,035 $0 $0

1.3.087.97.010.06 - STSA:AC-GW:Undergrn'd
cut&cover

$0 $77,579 $77,579 $0 ($77,579) $0 $77,579 $0 $0

1.3.087.98.010.06 - STSE:Esc.-GW:Undergrn'd
cut&cover

$0 $134,837 $134,837 $0 ($134,837) $0 $134,837 $0 $0

$11,262,948 $60,145,319 $71,408,267 $100,072,000 $28,663,733 $60,446,425 $71,408,267 $0 $20,319,626

010.07-Guideway: Underground tunnel

1.3.083.02.010.07 -
TUNN:Guideway:Underground tunnel

$187,713,817 ($82,171,227) $105,542,590 $0 ($105,542,590) $105,542,590 $105,542,590 $0 $20,430,905

1.3.083.96.010.07 - TUNZ:AC
Esc.-GW:Undergrn'd tunnel

$4,698,958 ($4,698,958) $0 $0 $0 $0 $0 $0 $0

1.3.083.97.010.07 -
TUNA:AC-GW:Underground tunnel

$28,725,954 ($8,634,786) $20,091,168 $0 ($20,091,168) $0 $20,091,168 $0 $0

1.3.083.98.010.07 -
TUNE:Esc.-GW:Underground tunnel

$30,706,006 ($30,706,006) $0 $0 $0 $0 $0 $0 $0

1.3.085.04.010.07 -
CTSS:Guideway:Underground tunnel

$24,771,579 $806,372 $25,577,951 $0 ($25,577,951) $0 $25,577,951 $0 $0

1.3.085.96.010.07 - CTSZ:AC
Esc.-GW:Undergrn'd tunnel

$1,093,501 ($1,024,765) $68,736 $0 ($68,736) $0 $68,736 $0 $0

1.3.085.97.010.07 -
CTSA:AC-GW:Underground tunnel

$4,904,316 ($2,627,565) $2,276,751 $0 ($2,276,751) $0 $2,276,751 $0 $0

1.3.085.98.010.07 -
CTSE:Esc.-GW:Underground tunnel

$5,523,249 ($2,906,549) $2,616,700 $0 ($2,616,700) $0 $2,616,700 $0 $0

$292,370,512 ($119,229,920) $173,140,592 $0 ($173,140,592) $105,542,590 $173,140,592 $0 $20,430,905

$334,140,514 ($74,678,120) $259,462,394 $100,072,000 ($159,390,394) $165,989,015 $259,462,394 $0 $40,750,531
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Current Minor Period: Oct 2012 F03

Date: 11/14/2012

SFMTA - Central Subway Project

Project Cost Report - SCC Detail with Cost Account

Baseline Cost
Estimate

Cost
Transfers

Current Cost
Estimate

Authorized
For

Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

SCC ID: 010 - GUIDEWAY & TRACK ELEMENTS

010.07-Guideway: Underground tunnel

1.3.087.09.010.07 -
STSS:Guideway:Underground tunnel

$3,000,000 $11,372,829 $14,372,829 $0 ($14,372,829) $0 $14,372,829 $0 $0

1.3.087.96.010.07 - STSZ:AC
Esc.-GW:Undergrn'd tunnel

$84,830 ($49,666) $35,164 $0 ($35,164) $0 $35,164 $0 $0

1.3.087.97.010.07 -
STSA:AC-GW:Underground tunnel

$300,000 $696,388 $996,388 $0 ($996,388) $0 $996,388 $0 $0

1.3.087.98.010.07 -
STSE:Esc.-GW:Underground tunnel

$848,302 $714,013 $1,562,315 $0 ($1,562,315) $0 $1,562,315 $0 $0

$292,370,512 ($119,229,920) $173,140,592 $0 ($173,140,592) $105,542,590 $173,140,592 $0 $20,430,905

010.08-Guideway: Retained cut or fill

1.1.032.01.010.08 - PE:DPW-Bureau of
Engineering (BOE)

$0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0

010.09-Track: Direct fixation

1.3.087.09.010.09 - STSS:Track: Direct fixation $7,223,266 ($537,724) $6,685,542 $0 ($6,685,542) $0 $6,685,542 $0 $0

1.3.087.96.010.09 - STSZ:AC Esc.-Track:Direct
fixation

$204,250 ($184,141) $20,109 $0 ($20,109) $0 $20,109 $0 $0

1.3.087.97.010.09 - STSA:AC-Track:Direct
fixation

$722,327 ($258,856) $463,471 $0 ($463,471) $0 $463,471 $0 $0

1.3.087.98.010.09 - STSE:Esc.-Track:Direct
fixation

$2,042,504 ($1,149,062) $893,442 $0 ($893,442) $0 $893,442 $0 $0

$10,192,347 ($2,129,782) $8,062,565 $0 ($8,062,565) $0 $8,062,565 $0 $0

010.10-Track: Embedded

1.3.087.09.010.10 - STSS:Track: Embedded $3,567,211 ($2,328,494) $1,238,717 $0 ($1,238,717) $0 $1,238,717 $0 $0

1.3.087.96.010.10 - STSZ:AC
Esc.-Track:Embedded

$100,869 ($99,474) $1,395 $0 ($1,395) $0 $1,395 $0 $0

1.3.087.97.010.10 - STSA:AC-Track:Embedded $356,721 ($270,848) $85,873 $0 ($85,873) $0 $85,873 $0 $0

1.3.087.98.010.10 -
STSE:Esc.-Track:Embedded

$1,008,691 ($946,700) $61,991 $0 ($61,991) $0 $61,991 $0 $0

$5,033,492 ($3,645,515) $1,387,977 $0 ($1,387,977) $0 $1,387,977 $0 $0

010.12-Track: Special (switches, turnouts)

1.3.087.09.010.12 - STSS:Track:Special
(switches,TO)

$1,985,817 $1,711,415 $3,697,232 $0 ($3,697,232) $0 $3,697,232 $0 $0

1.3.087.96.010.12 - STSZ:AC
Esc.-Track:Special

$84,229 ($79,399) $4,830 $0 ($4,830) $0 $4,830 $0 $0

1.3.087.97.010.12 - STSA:AC-Track:Special $297,873 ($41,565) $256,308 $0 ($256,308) $0 $256,308 $0 $0

1.3.087.98.010.12 - STSE:Esc.-Track:Special $561,524 ($346,921) $214,603 $0 ($214,603) $0 $214,603 $0 $0

$2,929,443 $1,243,531 $4,172,974 $0 ($4,172,974) $0 $4,172,974 $0 $0

$334,140,514 ($74,678,120) $259,462,394 $100,072,000 ($159,390,394) $165,989,015 $259,462,394 $0 $40,750,531

$334,140,514 ($74,678,120) $259,462,394 $100,072,000 ($159,390,394) $165,989,015 $259,462,394 $0 $40,750,531
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Current Minor Period: Oct 2012 F03

Date: 11/14/2012

SFMTA - Central Subway Project

Project Cost Report - SCC Detail with Cost Account

Baseline Cost
Estimate

Cost
Transfers

Current Cost
Estimate

Authorized
For
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AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
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SCC ID: 020 - STATIONS, STOPS, TERMINALS, INT ..

020.01-At-grade station, stop, shelter, mall, terminal, platform

1.3.087.09.020.01 - STSS:Stations: At-grade $1,893,362 ($1,335,473) $557,889 $0 ($557,889) $0 $557,889 $0 $0

1.3.087.96.020.01 - STSZ:AC Esc.-Sta:
At-grade

$53,538 ($53,110) $428 $0 ($428) $0 $428 $0 $0

1.3.087.97.020.01 - STSA:AC-Sta:At-grade $189,336 ($150,661) $38,675 $0 ($38,675) $0 $38,675 $0 $0

1.3.087.98.020.01 - STSE:Esc.-Sta:At-grade $535,381 ($516,351) $19,030 $0 ($19,030) $0 $19,030 $0 $0

$2,671,617 ($2,055,595) $616,022 $0 ($616,022) $0 $616,022 $0 $0

020.03-Underground station, stop, shelter, mall, terminal, platform

1.2.021.01.020.03 - ARTC: Other Art $0 $0 $0 $0 $0 $0 $0 $0 $0

1.2.021.97.020.03 - ARTA:AC-Yerba
Buena/Moscone Station Art

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.083.02.020.03 - TUNN:Stations:
Underground

$1,848,909 $19,836,091 $21,685,000 $0 ($21,685,000) $21,685,000 $21,685,000 $0 $1,104,000

1.3.083.96.020.03 - TUNZ:AC Esc.-Sta:
Underground

$45,366 ($45,366) $0 $0 $0 $0 $0 $0 $0

1.3.083.97.020.03 -
TUNA:AC-Sta:Underground

$277,336 $803,382 $1,080,718 $0 ($1,080,718) $0 $1,080,718 $0 $0

1.3.083.98.020.03 -
TUNE:Esc.-Sta:Underground

$302,442 ($302,442) $0 $0 $0 $0 $0 $0 $0

1.3.084.03.020.03 -
UMSS:Stations:Underground

$153,125,257 ($17,198,059) $135,927,198 $0 ($135,927,198) $0 $135,927,198 $0 $0

1.3.084.96.020.03 - UMSZ:AC
Esc.-Sta:Underground

$5,856,827 ($4,756,522) $1,100,305 $0 ($1,100,305) $0 $1,100,305 $0 $0

1.3.084.97.020.03 -
UMSA:AC-Sta:Underground

$28,334,682 ($17,902,602) $10,432,080 $0 ($10,432,080) $0 $10,432,080 $0 $0

1.3.084.98.020.03 -
UMSE:Esc.-Sta:Underground

$31,651,250 ($19,802,417) $11,848,833 $0 ($11,848,833) $0 $11,848,833 $0 $0

1.3.085.04.020.03 -
CTSS:Stations:Underground

$100,005,272 $27,856,201 $127,861,473 $0 ($127,861,473) $0 $127,861,473 $0 $0

1.3.085.96.020.03 - CTSZ:AC
Esc.-Sta:Underground

$4,478,863 ($4,247,422) $231,441 $0 ($231,441) $0 $231,441 $0 $0

1.3.085.97.020.03 - CTSA:AC-Sta:Underground $20,087,547 ($12,421,474) $7,666,073 $0 ($7,666,073) $0 $7,666,073 $0 $0

1.3.085.98.020.03 -
CTSE:Esc.-Sta:Underground

$22,297,891 ($10,858,294) $11,439,597 $0 ($11,439,597) $0 $11,439,597 $0 $0

1.3.086.05.020.03 -
YBMS:Stations:Underground

$69,663,592 $14,409,361 $84,072,953 $0 ($84,072,953) $0 $84,072,953 $0 $0

1.3.086.96.020.03 - YBMZ:AC
Esc.-Sta:Underground

$2,003,741 ($1,927,985) $75,756 $0 ($75,756) $0 $75,756 $0 $0

1.3.086.97.020.03 -
YBMA:AC-Sta:Underground

$8,986,710 ($6,171,992) $2,814,718 $0 ($2,814,718) $0 $2,814,718 $0 $0

1.3.086.98.020.03 -
YBME:Esc.-Sta:Underground

$15,532,693 ($6,918,133) $8,614,560 $0 ($8,614,560) $0 $8,614,560 $0 $0

1.3.087.09.020.03 - STSS:Stations:
Underground

$0 $0 $0 $0 $0 $0 $0 $0 $0

$464,498,378 ($39,647,673) $424,850,705 $0 ($424,850,705) $21,685,000 $424,850,705 $0 $1,104,000

$503,231,358 ($54,469,037) $448,762,321 $0 ($448,762,321) $21,685,000 $448,762,321 $0 $1,104,000
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Current Minor Period: Oct 2012 F03

Date: 11/14/2012

SFMTA - Central Subway Project

Project Cost Report - SCC Detail with Cost Account

Baseline Cost
Estimate

Cost
Transfers

Current Cost
Estimate

Authorized
For

Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

SCC ID: 020 - STATIONS, STOPS, TERMINALS, INT ..

020.03-Underground station, stop, shelter, mall, terminal, platform

1.3.087.96.020.03 - STSZ:AC Esc.-Sta:
Underground

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.087.97.020.03 - STSA:AC-Sta:Underground $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.087.98.020.03 -
STSE:Esc.-Sta:Underground

$0 $0 $0 $0 $0 $0 $0 $0 $0

$464,498,378 ($39,647,673) $424,850,705 $0 ($424,850,705) $21,685,000 $424,850,705 $0 $1,104,000

020.07-Elevators, escalators

1.3.084.03.020.07 - UMSS:Stations:Elevators,
escalator

$13,154,400 ($3,659,834) $9,494,566 $0 ($9,494,566) $0 $9,494,566 $0 $0

1.3.084.96.020.07 - UMSZ:AC
Esc.Sta:Elevator&escalator

$135,952 ($59,095) $76,857 $0 ($76,857) $0 $76,857 $0 $0

1.3.084.97.020.07 -
UMSA:AC-Sta:Elevators&escalator

$657,720 $70,964 $728,684 $0 ($728,684) $0 $728,684 $0 $0

1.3.084.98.020.07 -
UMSE:Esc.-Sta:Elevator&escalator

$2,719,037 ($1,452,798) $1,266,239 $0 ($1,266,239) $0 $1,266,239 $0 $0

1.3.085.04.020.07 - CTSS:Stations:Elevators,
escalator

$8,526,000 ($2,143,488) $6,382,512 $0 ($6,382,512) $0 $6,382,512 $0 $0

1.3.085.96.020.07 - CTSZ:AC
Esc.-St:Elevator&escalator

$95,051 ($91,384) $3,667 $0 ($3,667) $0 $3,667 $0 $0

1.3.085.97.020.07 -
CTSA:AC-Sta:Elevators,escalators

$426,300 ($305,000) $121,300 $0 ($121,300) $0 $121,300 $0 $0

1.3.085.98.020.07 -
CTSE:Esc.-Sta:Elevators$escalator

$1,901,018 ($1,015,898) $885,120 $0 ($885,120) $0 $885,120 $0 $0

1.3.086.05.020.07 -
YBMS:Stations:Elevators,escalators

$6,577,200 ($2,881,333) $3,695,867 $0 ($3,695,867) $0 $3,695,867 $0 $0

1.3.086.96.020.07 - YBMZ:AC
Esc.-St:Elevator&escalator

$73,325 ($68,818) $4,507 $0 ($4,507) $0 $4,507 $0 $0

1.3.086.97.020.07 -
YBMA:AC-Sta:Elevators,escalators

$328,860 ($205,124) $123,736 $0 ($123,736) $0 $123,736 $0 $0

1.3.086.98.020.07 -
YBME:Esc.-Sys:Elevator&escalator

$1,466,500 ($953,961) $512,539 $0 ($512,539) $0 $512,539 $0 $0

$36,061,363 ($12,765,769) $23,295,594 $0 ($23,295,594) $0 $23,295,594 $0 $0

$503,231,358 ($54,469,037) $448,762,321 $0 ($448,762,321) $21,685,000 $448,762,321 $0 $1,104,000

SCC ID: 040 - SITEWORK & SPECIAL CONDITIONS

040.01-Demolition, Clearing, Earthwork

1.3.081.07.040.01 - 1UTL:Sitework: Demolition $0 $295,000 $295,000 $0 ($295,000) $295,000 $295,000 $0 $295,000

1.3.081.97.040.01 - 1UTA:AC-SW:Demolition $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.082.08.040.01 - 2UTL:Sitework: Demolition $0 $615,141 $615,141 $0 ($615,141) $615,141 $615,141 $0 $625,676

1.3.082.96.040.01 - 2UTL:AC
Esc/SW:Demo&Cleaning

$0 $0 $0 $0 $0 $0 $0 $0 $0

$1,326,367 $5,925,366 $7,251,733 $0 ($7,251,733) $3,990,141 $7,251,733 $0 $2,848,776

$58,731,192 $179,976,140 $238,707,332 $43,750,441 ($194,956,892) $94,669,719 $238,707,332 $0 $56,019,434
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Current Minor Period: Oct 2012 F03

Date: 11/14/2012

SFMTA - Central Subway Project

Project Cost Report - SCC Detail with Cost Account

Baseline Cost
Estimate

Cost
Transfers

Current Cost
Estimate

Authorized
For

Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

SCC ID: 040 - SITEWORK & SPECIAL CONDITIONS

040.01-Demolition, Clearing, Earthwork

1.3.082.97.040.01 - 2UTL:AC-SW:Demolition,
Clearing

$0 $77,584 $77,584 $0 ($77,584) $0 $77,584 $0 $0

1.3.082.98.040.01 - 2UTE:Esc: SW:Demolition $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.083.02.040.01 - TUNN:Sitework:Demo &
Clearing

$11,630 $3,068,370 $3,080,000 $0 ($3,080,000) $3,080,000 $3,080,000 $0 $1,928,100

1.3.083.96.040.01 - TUNZ:AC
Esc.-SW:Demo&Clearing

$190 ($190) $0 $0 $0 $0 $0 $0 $0

1.3.083.97.040.01 - TUNA:AC-SW:Demolition,
Clearing

$1,163 $431,124 $432,287 $0 ($432,287) $0 $432,287 $0 $0

1.3.083.98.040.01 - TUNE:Esc:
SW:Demo.&Clearing

$1,902 ($1,902) $0 $0 $0 $0 $0 $0 $0

1.3.084.03.040.01 - UMSS:Sitework:Demo &
Clearing

$358,951 $963,033 $1,321,984 $0 ($1,321,984) $0 $1,321,984 $0 $0

1.3.084.96.040.01 - UMSZ:AC
Esc.-SW:Demo&Clearing

$7,420 $3,281 $10,701 $0 ($10,701) $0 $10,701 $0 $0

1.3.084.97.040.01 - UMSA:AC-SW:Demolition,
Clearing

$35,895 $65,564 $101,459 $0 ($101,459) $0 $101,459 $0 $0

1.3.084.98.040.01 - UMSE:Esc: SW:Demolition,
Clearing

$74,196 ($19,083) $55,113 $0 ($55,113) $0 $55,113 $0 $0

1.3.085.04.040.01 - CTSS:Sitework:Demo &
Clearing

$272,829 $106,613 $379,442 $0 ($379,442) $0 $379,442 $0 $0

1.3.085.96.040.01 - CTSZ:AC
Esc.-SW:Demo&Clearing

$6,083 ($5,376) $707 $0 ($707) $0 $707 $0 $0

1.3.085.97.040.01 - CTSA:AC-SW:Demolition,
Clearing

$27,283 ($3,867) $23,416 $0 ($23,416) $0 $23,416 $0 $0

1.3.085.98.040.01 - CTSE:Esc:
SW:Demo.&Clearing

$60,832 ($48,310) $12,522 $0 ($12,522) $0 $12,522 $0 $0

1.3.086.05.040.01 - YBMS:Sitework:Demolition,
Clearing

$81,086 $280,102 $361,188 $0 ($361,188) $0 $361,188 $0 $0

1.3.086.96.040.01 - YBMZ:AC
Esc.-SW:Demo&Clearing

$1,808 ($1,703) $105 $0 ($105) $0 $105 $0 $0

1.3.086.97.040.01 - YBMA:AC-SW:Demolition,
Clearing

$8,109 $3,983 $12,092 $0 ($12,092) $0 $12,092 $0 $0

1.3.086.98.040.01 - YBME:Esc: SW:Demo &
Clearing

$18,080 ($6,161) $11,919 $0 ($11,919) $0 $11,919 $0 $0

1.3.087.09.040.01 - STSS:Sitework:Demo &
Clearing

$254,358 $170,126 $424,484 $0 ($424,484) $0 $424,484 $0 $0

1.3.087.96.040.01 - STSZ:AC
Esc.-SW:Demo&Clearing

$7,192 ($7,034) $158 $0 ($158) $0 $158 $0 $0

1.3.087.97.040.01 - STSA:AC-SW:Demolition,
Clearing

$25,436 $3,991 $29,427 $0 ($29,427) $0 $29,427 $0 $0

1.3.087.98.040.01 - STSE:Esc:
SW:Demo.&Clearing

$71,924 ($64,920) $7,004 $0 ($7,004) $0 $7,004 $0 $0

$1,326,367 $5,925,366 $7,251,733 $0 ($7,251,733) $3,990,141 $7,251,733 $0 $2,848,776

040.02-Site Utilities, Utility Relocation

$26,159,268 $14,170,025 $40,329,293 $33,401,138 ($6,928,155) $29,142,967 $40,329,293 $0 $20,677,304

$58,731,192 $179,976,140 $238,707,332 $43,750,441 ($194,956,892) $94,669,719 $238,707,332 $0 $56,019,434
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Current Minor Period: Oct 2012 F03

Date: 11/14/2012

SFMTA - Central Subway Project

Project Cost Report - SCC Detail with Cost Account

Baseline Cost
Estimate

Cost
Transfers

Current Cost
Estimate

Authorized
For

Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

SCC ID: 040 - SITEWORK & SPECIAL CONDITIONS

040.02-Site Utilities, Utility Relocation

1.3.017.07.040.02 - CS:SFMTA-Motive
Power-Utl.Relo #1

$0 $2,195 $2,195 $1,880 ($315) $2,195 $2,195 $0 $714

1.3.028.02.040.02 - CS:PUC CDD CN1252 $0 $0 $0 $453,300 $453,300 $0 $0 $0 $0

1.3.028.07.040.02 - CS:PUC CDD Water
Connection-UR#1

$0 $248,035 $248,035 $308,297 $60,262 $308,297 $248,035 $0 $169,011

1.3.028.08.040.02 - CS:PUC CDD Water
Connection-UR#2

$0 $565,389 $565,389 $565,389 $0 $565,389 $565,389 $0 $351,926

1.3.046.08.040.02 - Misc. Contract:
Macy's-Sewer Work

$0 $258,202 $258,202 $258,202 $0 $258,202 $258,202 $0 $258,202

1.3.081.07.040.02 - 1UTL:Sitework: Utilities &
Reloc

$5,223,696 $1,813,706 $7,037,403 $11,422,278 $4,384,875 $9,312,822 $7,037,403 $0 $9,442,548

1.3.081.96.040.02 - 1UTZ:AC Esc.-SW: Utilities
& Reloc

$393,285 ($393,285) $0 $0 $0 $0 $0 $0 $0

1.3.081.97.040.02 - 1UTA:AC-SW:Utilities &
Reloc

$3,044,739 ($2,466,926) $577,814 $0 ($577,814) $0 $577,814 $0 $0

1.3.081.98.040.02 - 1UTE:Esc: SW:Utilities &
Reloc

$674,737 ($674,737) $0 $0 $0 $0 $0 $0 $0

1.3.082.08.040.02 -
2UTL:Sitework:Utilities&Relocate

$2,649,371 ($1,577,566) $1,071,804 $20,343,715 $19,271,911 $8,767,745 $1,071,804 $0 $8,864,055

1.3.082.96.040.02 - 2UTZ:AC
Esc.-SW:Utilities&Relocate

$68,443 ($68,443) $0 $0 $0 $0 $0 $0 $0

1.3.082.97.040.02 -
2UTA:AC-SW:Utilities&Relocate

$529,874 $123,357 $653,231 $0 ($653,231) $0 $653,231 $0 $0

1.3.082.98.040.02 - 2UTE:Esc:
SW:Utilities&Relocate

$342,215 ($342,215) $0 $0 $0 $0 $0 $0 $0

1.3.083.02.040.02 - TUNN:Sitework:Utilities &
Relocate

$1,339,874 $8,423,746 $9,763,620 $0 ($9,763,620) $9,875,000 $9,763,620 $0 $1,537,532

1.3.083.96.040.02 - TUNZ:AC
Esc.-SW:Utilities&Relocate

$43,835 ($43,835) $0 $0 $0 $0 $0 $0 $0

1.3.083.97.040.02 - TUNA:AC-SW:Utilities &
Relocate

$267,975 ($109,902) $158,073 $0 ($158,073) $0 $158,073 $0 $0

1.3.083.98.040.02 - TUNE:Esc:
SW:Utilities&Relocate

$219,175 ($219,175) $0 $0 $0 $0 $0 $0 $0

1.3.084.03.040.02 - UMSS:Sitework:Utilities &
Relocate

$467,536 $2,904,847 $3,372,383 $0 ($3,372,383) $0 $3,372,383 $0 $0

1.3.084.96.040.02 - UMSZ:AC
Esc.-SW:Utilities&Relocate

$19,328 $7,971 $27,299 $0 ($27,299) $0 $27,299 $0 $0

1.3.084.97.040.02 - UMSA:AC-SW:Utilities &
Relocate

$93,507 $165,315 $258,822 $0 ($258,822) $0 $258,822 $0 $0

1.3.084.98.040.02 - UMSE:Esc: SW:Utilities &
Relocate

$96,640 $224,226 $320,866 $0 ($320,866) $0 $320,866 $0 $0

1.3.085.04.040.02 -
CTSS:Sitework:Utilities&Relocation

$803,595 $1,169,404 $1,972,999 $0 ($1,972,999) $0 $1,972,999 $0 $0

1.3.085.96.040.02 - CTSZ:AC
Esc.-SW:Utility&Relocation

$35,835 ($31,803) $4,032 $0 ($4,032) $0 $4,032 $0 $0

1.3.085.97.040.02 -
CTSA:AC-SW:Utilities&Relocation

$160,719 ($27,165) $133,554 $0 ($133,554) $0 $133,554 $0 $0

$26,159,268 $14,170,025 $40,329,293 $33,401,138 ($6,928,155) $29,142,967 $40,329,293 $0 $20,677,304

$58,731,192 $179,976,140 $238,707,332 $43,750,441 ($194,956,892) $94,669,719 $238,707,332 $0 $56,019,434
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Current Minor Period: Oct 2012 F03

Date: 11/14/2012

SFMTA - Central Subway Project

Project Cost Report - SCC Detail with Cost Account

Baseline Cost
Estimate

Cost
Transfers

Current Cost
Estimate

Authorized
For

Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

SCC ID: 040 - SITEWORK & SPECIAL CONDITIONS

040.02-Site Utilities, Utility Relocation

1.3.085.98.040.02 - CTSE:Esc:
SW:Utility&Relocation

$179,175 ($103,278) $75,897 $0 ($75,897) $0 $75,897 $0 $0

1.3.086.05.040.02 -
YBMS:Sitework:Utilities&Relocation

$705,346 $1,264,130 $1,969,476 $0 ($1,969,476) $0 $1,969,476 $0 $0

1.3.086.96.040.02 - YBMZ:AC
Esc.-SW:Utility&Relocation

$31,454 ($30,421) $1,033 $0 ($1,033) $0 $1,033 $0 $0

1.3.086.97.040.02 -
YBMA:AC-SW:Utilities&Relocation

$141,069 ($75,132) $65,937 $0 ($65,937) $0 $65,937 $0 $0

1.3.086.98.040.02 - YBME:Esc:
SW:Utility&Relocation

$157,269 ($39,789) $117,480 $0 ($117,480) $0 $117,480 $0 $0

1.3.087.09.040.02 -
STSS:Sitework:Utilities&Relocation

$5,502,801 $5,182,920 $10,685,721 $0 ($10,685,721) $0 $10,685,721 $0 $0

1.3.087.96.040.02 - STSZ:AC
Esc.-SW:Utility&Relocation

$311,202 ($306,933) $4,269 $0 ($4,269) $0 $4,269 $0 $0

1.3.087.97.040.02 -
STSA:AC-SW:Utilities&Relocation

$1,100,560 ($359,779) $740,781 $0 ($740,781) $0 $740,781 $0 $0

1.3.087.98.040.02 - STSE:Esc:
SW:Utility&Relocation

$1,556,012 ($1,366,350) $189,662 $0 ($189,662) $0 $189,662 $0 $0

1.3.203.07.040.02 - JOC2-029: Relocate
Vaults-Speedwa

$0 $53,317 $53,317 $48,077 ($5,240) $53,317 $53,317 $0 $53,317

$26,159,268 $14,170,025 $40,329,293 $33,401,138 ($6,928,155) $29,142,967 $40,329,293 $0 $20,677,304

040.03-Haz. mat'l, contam'd soil removal/mitigation, ground water treatments

1.3.081.07.040.03 -
1UTL:Sitework:Hazmat&mitigate

$0 $599,300 $599,300 $0 ($599,300) $599,300 $599,300 $0 $404,852

1.3.081.97.040.03 -
1UTA:AC-SW:Hazmat&mitigate

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.082.08.040.03 -
2UTL:Sitework:Hazmat&Mitgate

$0 $190,000 $190,000 $0 ($190,000) $190,000 $190,000 $0 $172,712

1.3.082.96.040.03 - 2UTL:AC
Esc.-SW:Hazmat&Mitigate

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.082.97.040.03 -
2UTL:AC-SW-Hazmat&Mitigate

$0 $47,500 $47,500 $0 ($47,500) $0 $47,500 $0 $0

1.3.082.98.040.03 -
2UTE:Esc.-Sitework:Hazmat&Mitigate

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.083.02.040.03 -
TUNN:Sitework:Hazmat&mitigate

$30,600 $169,400 $200,000 $0 ($200,000) $200,000 $200,000 $0 $0

1.3.083.96.040.03 - TUNZ:AC
Esc.-SW:Hazmat&mitigate

$613 ($613) $0 $0 $0 $0 $0 $0 $0

1.3.083.97.040.03 -
TUNA:AC-SW:Hazmat&mitigate

$3,750 $25,069 $28,819 $0 ($28,819) $0 $28,819 $0 $0

1.3.083.98.040.03 - TUNE:Esc:
SW:Hazmat&mitigate

$5,006 ($5,006) $0 $0 $0 $0 $0 $0 $0

1.3.084.03.040.03 -
UMSS:Sitework:Hazmat&mitigate

$0 $503,348 $503,348 $0 ($503,348) $0 $503,348 $0 $0

1.3.084.96.040.03 - UMSZ:AC
Esc.-SW:Hazmat&mitigate

$0 $4,075 $4,075 $0 ($4,075) $0 $4,075 $0 $0

$911,211 $2,878,184 $3,789,395 $0 ($3,789,395) $989,300 $3,789,395 $0 $577,564

$58,731,192 $179,976,140 $238,707,332 $43,750,441 ($194,956,892) $94,669,719 $238,707,332 $0 $56,019,434
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Current Minor Period: Oct 2012 F03

Date: 11/14/2012

SFMTA - Central Subway Project

Project Cost Report - SCC Detail with Cost Account

Baseline Cost
Estimate

Cost
Transfers

Current Cost
Estimate

Authorized
For

Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

SCC ID: 040 - SITEWORK & SPECIAL CONDITIONS

040.03-Haz. mat'l, contam'd soil removal/mitigation, ground water treatments

1.3.084.97.040.03 -
UMSA:AC-SW:Hazmat&mitigate

$0 $38,630 $38,630 $0 ($38,630) $0 $38,630 $0 $0

1.3.084.98.040.03 -
UMSE:Esc.-SW:Hasmat&mitigate

$0 $33,769 $33,769 $0 ($33,769) $0 $33,769 $0 $0

1.3.085.04.040.03 -
CTSS:Sitework:Hazmat&mitigate

$0 $215,060 $215,060 $0 ($215,060) $0 $215,060 $0 $0

1.3.085.96.040.03 - CTSZ:AC
Esc.-SW:Hazmat&mitigate

$0 $613 $613 $0 ($613) $0 $613 $0 $0

1.3.085.97.040.03 -
CTSS:AC-SW:Hazmat&mitigate

$0 $20,306 $20,306 $0 ($20,306) $0 $20,306 $0 $0

1.3.085.98.040.03 - CTSE:Esc:
SW:Hazmat&mitigate

$0 $14,532 $14,532 $0 ($14,532) $0 $14,532 $0 $0

1.3.086.05.040.03 -
YBMS:Sitework:Hazmat&mitigate

$582,400 $831,752 $1,414,152 $0 ($1,414,152) $0 $1,414,152 $0 $0

1.3.086.96.040.03 - YBMZ:AC
Esc.-SW:Hazmat&mitigate

$28,986 ($27,824) $1,162 $0 ($1,162) $0 $1,162 $0 $0

1.3.086.97.040.03 -
YBMA:AC-SW:Hazmat&mitigate

$130,000 ($82,655) $47,345 $0 ($47,345) $0 $47,345 $0 $0

1.3.086.98.040.03 - YBME:Esc:
SW:Hazmat&mitigate

$129,856 $2,367 $132,223 $0 ($132,223) $0 $132,223 $0 $0

1.3.087.09.040.03 - STSS:Sitework:
Hazmat&mitigate

$0 $274,868 $274,868 $0 ($274,868) $0 $274,868 $0 $0

1.3.087.96.040.03 - STSZ:AC
Esc.:-SW:Hazmat&mitigate

$0 $102 $102 $0 ($102) $0 $102 $0 $0

1.3.087.97.040.03 - STSA:AC:
SW:Hazmat&mitigate

$0 $19,055 $19,055 $0 ($19,055) $0 $19,055 $0 $0

1.3.087.98.040.03 - STSS:Esc:
SW:Hazmat&mitigate

$0 $4,535 $4,535 $0 ($4,535) $0 $4,535 $0 $0

$911,211 $2,878,184 $3,789,395 $0 ($3,789,395) $989,300 $3,789,395 $0 $577,564

040.04-Environmental mitigation, e.g. wetlands, historic/archeologic, parks

1.3.082.98.040.04 -
2UTL:Esc.SW:Demo&Clearing

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.083.02.040.04 - TUNN:Sitework:Environ.
mitigation

$25,000 $275,000 $300,000 $0 ($300,000) $300,000 $300,000 $0 $9,980

1.3.083.96.040.04 - TUNZ:AC Esc-SW:Environ.
mitigation

$1,022 ($1,022) $0 $0 $0 $0 $0 $0 $0

1.3.083.97.040.04 - TUNA:AC-SW:Environ.
mitigation

$6,250 $167,058 $173,308 $0 ($173,308) $0 $173,308 $0 $0

1.3.083.98.040.04 - TUNE:Esc: SW:Environ.
mitigation

$4,089 ($4,089) $0 $0 $0 $0 $0 $0 $0

1.3.084.03.040.04 - UMSS:Sitework:Environ.
mitigation

$25,000 $431,344 $456,344 $0 ($456,344) $0 $456,344 $0 $0

1.3.084.96.040.04 - UMSZ:AC
Esc.-SW:Environ. mitigate

$1,292 $2,402 $3,694 $0 ($3,694) $0 $3,694 $0 $0

1.3.084.97.040.04 - UMSA:AC-SW:Environ.
mitigation

$6,250 $28,773 $35,023 $0 ($35,023) $0 $35,023 $0 $0

$150,507 $2,012,963 $2,163,470 $0 ($2,163,470) $300,000 $2,163,470 $0 $9,980

$58,731,192 $179,976,140 $238,707,332 $43,750,441 ($194,956,892) $94,669,719 $238,707,332 $0 $56,019,434
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Current Minor Period: Oct 2012 F03

Date: 11/14/2012

SFMTA - Central Subway Project

Project Cost Report - SCC Detail with Cost Account

Baseline Cost
Estimate

Cost
Transfers

Current Cost
Estimate

Authorized
For

Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

SCC ID: 040 - SITEWORK & SPECIAL CONDITIONS

040.04-Environmental mitigation, e.g. wetlands, historic/archeologic, parks

1.3.084.98.040.04 - UMSE:Esc: SW:Environ.
mitigation

$5,168 $25,448 $30,616 $0 ($30,616) $0 $30,616 $0 $0

1.3.085.04.040.04 - CTSS:Sitework:Environ.
mitigation

$25,000 $522,096 $547,096 $0 ($547,096) $0 $547,096 $0 $0

1.3.085.96.040.04 - CTSZ:AC
Esc.-SW:Environ. Mitigate

$1,394 $168 $1,562 $0 ($1,562) $0 $1,562 $0 $0

1.3.085.97.040.04 - CTSA:AC-SW:Environ.
mitigation

$6,250 $45,486 $51,736 $0 ($51,736) $0 $51,736 $0 $0

1.3.085.98.040.04 - CTSE:Esc: SW:Environ.
mitigation

$5,574 $26,970 $32,544 $0 ($32,544) $0 $32,544 $0 $0

1.3.086.05.040.04 - YBMS:Sitework:Environ.
mitigation

$25,000 $446,313 $471,313 $0 ($471,313) $0 $471,313 $0 $0

1.3.086.96.040.04 - YBMZ:AC
Esc.-SW:Environ. Mitigate

$1,394 ($1,006) $388 $0 ($388) $0 $388 $0 $0

1.3.086.97.040.04 - YBMA:AC-SW:Environ.
mitigation

$6,250 $9,529 $15,779 $0 ($15,779) $0 $15,779 $0 $0

1.3.086.98.040.04 - YBME:Esc: SW:Environ.
mitigation

$5,574 $38,493 $44,067 $0 ($44,067) $0 $44,067 $0 $0

$150,507 $2,012,963 $2,163,470 $0 ($2,163,470) $300,000 $2,163,470 $0 $9,980

040.05-Site structures including retaining walls, sound walls

1.3.082.08.040.05 - 2UTL:Sitework: Structures
& Walls

$546,994 $2,403,732 $2,950,726 $0 ($2,950,726) $2,950,726 $2,950,726 $0 $2,706,431

1.3.082.96.040.05 - 2UTZ:AC
Esc.-SW:Structures&Walls

$276,001 ($276,001) $0 $0 $0 $0 $0 $0 $0

1.3.082.97.040.05 - 2UTA:AC-SW:Structures &
Walls

$2,136,749 ($2,133,401) $3,348 $0 ($3,348) $0 $3,348 $0 $0

1.3.082.98.040.05 - 2UTE:Esc: SW:Structures
& Walls

$70,654 ($70,654) $0 $0 $0 $0 $0 $0 $0

$3,030,398 ($76,324) $2,954,074 $0 ($2,954,074) $2,950,726 $2,954,074 $0 $2,706,431

040.06-Pedestrian / bike access and accommodation, landscaping

1.3.021.01.040.06 - CS-CTYCO-Arts
Commission

$0 $7,885,460 $7,885,460 $0 ($7,885,460) $7,885,460 $7,885,460 $0 $0

1.3.021.97.040.06 - ARTA:AC-Arts Commission $0 $1,160,000 $1,160,000 $0 ($1,160,000) $1,160,000 $1,160,000 $0 $0

1.3.082.08.040.06 -
2UTL:Sitework:Pedestrain/Bike

$0 $660,100 $660,100 $0 ($660,100) $660,100 $660,100 $0 $319,317

1.3.082.96.040.06 - 2UTL:AC
Esc.-SW:Ped/Bike Access

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.082.97.040.06 - 2UTL:AC-SW:Ped/Bike
Access

$0 $79,870 $79,870 $0 ($79,870) $0 $79,870 $0 $0

1.3.082.98.040.06 - 2UTL:Esc.SW:Ped/bike
access

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.083.02.040.06 - TUNN:Sitework:Ped/bike
access

$52,231 $72,769 $125,000 $0 ($125,000) $125,000 $125,000 $0 $277,875

$792,085 $11,210,096 $12,002,181 $0 ($12,002,181) $9,830,560 $12,002,181 $0 $597,192

$58,731,192 $179,976,140 $238,707,332 $43,750,441 ($194,956,892) $94,669,719 $238,707,332 $0 $56,019,434
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Current Minor Period: Oct 2012 F03

Date: 11/14/2012

SFMTA - Central Subway Project

Project Cost Report - SCC Detail with Cost Account

Baseline Cost
Estimate

Cost
Transfers

Current Cost
Estimate

Authorized
For

Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

SCC ID: 040 - SITEWORK & SPECIAL CONDITIONS

040.06-Pedestrian / bike access and accommodation, landscaping

1.3.083.96.040.06 - TUNZ:AC
Esc.-SW:Ped/bike access

$854 ($854) $0 $0 $0 $0 $0 $0 $0

1.3.083.97.040.06 - TUNA:AC-SW:Ped/bike
access

$5,223 $405,451 $410,674 $0 ($410,674) $0 $410,674 $0 $0

1.3.083.98.040.06 - TUNE:Esc: SW:Ped/bike
access

$8,544 ($8,544) $0 $0 $0 $0 $0 $0 $0

1.3.084.03.040.06 - UMSS:Sitework:Ped/bike
access

$179,962 $369,527 $549,489 $0 ($549,489) $0 $549,489 $0 $0

1.3.084.96.040.06 - UMSZ:AC
Esc.-SW:Ped/bike access

$3,720 $728 $4,448 $0 ($4,448) $0 $4,448 $0 $0

1.3.084.97.040.06 - UMSA:AC-SW:Ped/bike
access

$17,996 $24,176 $42,172 $0 ($42,172) $0 $42,172 $0 $0

1.3.084.98.040.06 - UMSE:Esc: SW:Ped/bike
access

$37,198 $45,273 $82,471 $0 ($82,471) $0 $82,471 $0 $0

1.3.085.04.040.06 - CTSS:Sitework:Ped/bike
access

$92,779 $63,445 $156,224 $0 ($156,224) $0 $156,224 $0 $0

1.3.085.96.040.06 - CTSZ:AC
Esc.-SW:Ped/bike access

$2,069 ($2,002) $67 $0 ($67) $0 $67 $0 $0

1.3.085.97.040.06 - CTSA:AC-SW:Ped/bike
access

$9,278 ($7,075) $2,203 $0 ($2,203) $0 $2,203 $0 $0

1.3.085.98.040.06 - CTSE:Esc: SW:Ped/bike
access

$20,687 ($13,510) $7,177 $0 ($7,177) $0 $7,177 $0 $0

1.3.086.05.040.06 - YBMS:Sitework:Ped/bike
access

$27,070 $228,212 $255,282 $0 ($255,282) $0 $255,282 $0 $0

1.3.086.96.040.06 - YBMZ:AC
Esc.-SW:Ped/bike access

$604 ($209) $395 $0 ($395) $0 $395 $0 $0

1.3.086.97.040.06 - YBMA:AC-SW:Ped/bike
access

$2,707 $5,840 $8,547 $0 ($8,547) $0 $8,547 $0 $0

1.3.086.98.040.06 - YBME:Esc: SW:Ped/bike
access

$6,036 $38,959 $44,995 $0 ($44,995) $0 $44,995 $0 $0

1.3.087.09.040.06 - STSS:Sitework:Ped/bike
access

$230,416 $240,453 $470,869 $0 ($470,869) $0 $470,869 $0 $0

1.3.087.96.040.06 - STSZ:AC
Esc.-SW:Ped/bike access

$6,515 ($5,985) $530 $0 ($530) $0 $530 $0 $0

1.3.087.97.040.06 - STSA:AC-SW:Ped/bike
access

$23,042 $9,601 $32,643 $0 ($32,643) $0 $32,643 $0 $0

1.3.087.98.040.06 - STSE:Esc: SW:Ped/bike
access

$65,154 ($41,590) $23,564 $0 ($23,564) $0 $23,564 $0 $0

$792,085 $11,210,096 $12,002,181 $0 ($12,002,181) $9,830,560 $12,002,181 $0 $597,192

040.07-Automobile, bus, van accessways including roads, parking lots

1.3.082.08.040.07 - 2UTL:Sitework:AUto/bus
access

$0 $220,750 $220,750 $0 ($220,750) $220,750 $220,750 $0 $190,363

1.3.082.96.040.07 - 2UTL:AC
Esc.-SW:Auto/Bus Access

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.082.97.040.07 - 2UTL:AC-SW:Auto/Bus
Access

$0 $22,075 $22,075 $0 ($22,075) $0 $22,075 $0 $0

$2,771,292 $7,899,833 $10,671,125 $0 ($10,671,125) $2,110,750 $10,671,125 $0 $1,790,363

$58,731,192 $179,976,140 $238,707,332 $43,750,441 ($194,956,892) $94,669,719 $238,707,332 $0 $56,019,434
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Current Minor Period: Oct 2012 F03

Date: 11/14/2012

SFMTA - Central Subway Project

Project Cost Report - SCC Detail with Cost Account

Baseline Cost
Estimate

Cost
Transfers

Current Cost
Estimate

Authorized
For

Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

SCC ID: 040 - SITEWORK & SPECIAL CONDITIONS

040.07-Automobile, bus, van accessways including roads, parking lots

1.3.082.98.040.07 - 2UTL:Esc.SW:Auto/bus
access

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.083.02.040.07 - TUNN:Sitework:Auto/bus
acces

$240,306 $1,649,694 $1,890,000 $0 ($1,890,000) $1,890,000 $1,890,000 $0 $1,600,000

1.3.083.96.040.07 - TUNZ:AC
Esc.-SW:Auto/bus acces

$3,931 ($3,931) $0 $0 $0 $0 $0 $0 $0

1.3.083.97.040.07 - TUNA:AC-SW:Auto/bus
acces

$24,031 $755,959 $779,990 $0 ($779,990) $0 $779,990 $0 $0

1.3.083.98.040.07 - TUNE:Esc: SW:Auto/bus
acces

$39,309 ($39,309) $0 $0 $0 $0 $0 $0 $0

1.3.084.03.040.07 - UMSS:Sitework:Auto/bus
acces

$325,217 $2,371,955 $2,697,172 $0 ($2,697,172) $0 $2,697,172 $0 $0

1.3.084.96.040.07 - UMSZ:AC
Esc.-SW:Auto/bus acces

$6,722 $15,111 $21,833 $0 ($21,833) $0 $21,833 $0 $0

1.3.084.97.040.07 - UMSA:AC-SW:Auto/bus
acces

$32,522 $174,479 $207,001 $0 ($207,001) $0 $207,001 $0 $0

1.3.084.98.040.07 - UMSE:Esc: SW:Auto/bus
acces

$67,223 $323,762 $390,985 $0 ($390,985) $0 $390,985 $0 $0

1.3.085.04.040.07 - CTSS:Sitework:Auto/bus
acces

$238,941 $1,702,575 $1,941,516 $0 ($1,941,516) $0 $1,941,516 $0 $0

1.3.085.96.040.07 - CTSZ:AC
Esc.-SW:Auto/bus acces

$5,328 ($4,779) $549 $0 ($549) $0 $549 $0 $0

1.3.085.97.040.07 - CTSA:AC-SW:Auto/bus
acces

$23,894 ($5,709) $18,185 $0 ($18,185) $0 $18,185 $0 $0

1.3.085.98.040.07 - CTSE:Esc: SW:Auto/bus
acces

$53,276 $21,772 $75,048 $0 ($75,048) $0 $75,048 $0 $0

1.3.086.05.040.07 - YBMS:Sitework:Auto/bus
acces

$39,017 $630,731 $669,748 $0 ($669,748) $0 $669,748 $0 $0

1.3.086.96.040.07 - YBMZ:AC
Esc.-SW:Auto/bus acces

$870 $168 $1,038 $0 ($1,038) $0 $1,038 $0 $0

1.3.086.97.040.07 - YBMA:AC-SW:Auto/bus
acces

$3,902 $18,521 $22,423 $0 ($22,423) $0 $22,423 $0 $0

1.3.086.98.040.07 - YBME:Esc: SW:Auto/bus
acces

$8,700 $109,347 $118,047 $0 ($118,047) $0 $118,047 $0 $0

1.3.087.09.040.07 - STSS:Sitework:Auto/bus
acces

$1,175,089 $293,123 $1,468,212 $0 ($1,468,212) $0 $1,468,212 $0 $0

1.3.087.96.040.07 - STSZ:AC
Esc.-SW:Auto/bus acces

$33,228 ($32,683) $545 $0 ($545) $0 $545 $0 $0

1.3.087.97.040.07 - STSA:AC-SW:Auto/bus
acces

$117,509 ($15,726) $101,783 $0 ($101,783) $0 $101,783 $0 $0

1.3.087.98.040.07 - STSE:Esc: SW:Auto/bus
acces

$332,277 ($308,052) $24,225 $0 ($24,225) $0 $24,225 $0 $0

$2,771,292 $7,899,833 $10,671,125 $0 ($10,671,125) $2,110,750 $10,671,125 $0 $1,790,363

040.08-Temporary Facilities and other indirect costs during construction

1.3.016.02.040.08 - SSD: Field Operations $0 $0 $0 $143,868 $143,868 $0 $0 $0 $0

$23,590,064 $135,955,997 $159,546,061 $10,349,303 ($149,196,758) $45,355,275 $159,546,061 $0 $26,811,826

$58,731,192 $179,976,140 $238,707,332 $43,750,441 ($194,956,892) $94,669,719 $238,707,332 $0 $56,019,434
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Current Minor Period: Oct 2012 F03

Date: 11/14/2012

SFMTA - Central Subway Project

Project Cost Report - SCC Detail with Cost Account

Baseline Cost
Estimate

Cost
Transfers

Current Cost
Estimate

Authorized
For

Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

SCC ID: 040 - SITEWORK & SPECIAL CONDITIONS

040.08-Temporary Facilities and other indirect costs during construction

1.3.016.07.040.08 - DPT/SSD CN:1UTL $0 $28,900 $28,900 $28,900 $0 $28,900 $28,900 $0 $28,900

1.3.016.08.040.08 - DPT/SSD CN:2UTL $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.018.08.040.08 - Parking Cntrl Officers
PCOs:2UTL

$0 $240,000 $240,000 $240,000 $0 $240,000 $240,000 $0 $240,000

1.3.081.07.040.08 - 1UTL:Sitework:Temporary
Facilities

$0 $1,214,850 $1,214,850 $0 ($1,214,850) $1,214,850 $1,214,850 $0 $1,184,083

1.3.081.97.040.08 - 1UTA:AC-SW:Temporary
Facilities

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.082.08.040.08 - 2UTL:Sitework:Temp
Facil.&ODC

$0 $4,866,019 $4,866,019 $0 ($4,866,019) $6,468,704 $4,866,019 $0 $6,375,059

1.3.082.96.040.08 - 2UTZ:AC Esc.-SW:Temp
Facil.&ODC

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.082.97.040.08 - 2UTA:AC-SW:Temp
Facilities&ODC

$0 $997,086 $997,086 $0 ($997,086) $0 $997,086 $0 $0

1.3.082.97.040.08 - 2UTL:Sitework:Temp
Facil.&ODC

$0 ($180,000) ($180,000) $0 $180,000 $0 ($180,000) $0 $0

1.3.082.98.040.08 - 2UTE:Esc: SW:Temp
Facilities&ODC

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.083.02.040.08 - TUNN:Sitework:Temp
Facilities&ODC

$3,364,375 $24,034,912 $27,399,287 $0 ($27,399,287) $27,399,287 $27,399,287 $0 $9,950,651

1.3.083.96.040.08 - TUNZ:AC Esc.-SW:Temp
Facil.&ODC

$127,591 ($127,591) $0 $0 $0 $0 $0 $0 $0

1.3.083.97.040.08 - TUNA:AC-SW:Temp
Facilities&ODCs

$780,000 $96,102 $876,102 $0 ($876,102) $0 $876,102 $0 $0

1.3.083.98.040.08 - TUNE:Esc: SW:Temp
Facility&ODC

$550,342 ($550,342) $0 $0 $0 $0 $0 $0 $0

1.3.084.03.040.08 - UMSS:Sitework:Temp
Facilities&ODC

$4,964,375 $24,483,437 $29,447,812 $0 ($29,447,812) $0 $29,447,812 $0 $0

1.3.084.96.040.08 - UMSZ:AC Esc-SW:Temp
Facil.&ODC

$326,589 ($88,215) $238,374 $0 ($238,374) $0 $238,374 $0 $0

1.3.084.97.040.08 - UMSA:AC-SW:Temp
Facilities&ODC

$1,580,000 $680,048 $2,260,048 $0 ($2,260,048) $0 $2,260,048 $0 $0

1.3.084.98.040.08 - UMSE:Esc: SW:Temp
Facility&ODC

$1,026,144 $1,721,661 $2,747,805 $0 ($2,747,805) $0 $2,747,805 $0 $0

1.3.085.04.040.08 - CTSS:Sitework:Temp
Facilities&ODC

$3,764,375 $33,829,115 $37,593,490 $0 ($37,593,490) $0 $37,593,490 $0 $0

1.3.085.96.040.08 - CTSZ:AC Esc.-SW:Temp
Facil.&ODC

$218,508 ($55,233) $163,275 $0 ($163,275) $0 $163,275 $0 $0

1.3.085.97.040.08 - CTSA:AC-SW:Temp
Facilities&ODCs

$980,000 $4,428,189 $5,408,189 $0 ($5,408,189) $0 $5,408,189 $0 $0

1.3.085.98.040.08 - CTSE:Esc: SW:Temp
Facility&ODC

$839,332 $2,707,142 $3,546,474 $0 ($3,546,474) $0 $3,546,474 $0 $0

1.3.086.05.040.08 - YBMS:Sitework:Temp
Facil.&ODC

$3,364,375 $16,742,620 $20,106,995 $0 ($20,106,995) $0 $20,106,995 $0 $0

1.3.086.96.040.08 - YBMZ:AC Esc.-SW:Temp
Facility&ODC

$173,914 ($155,043) $18,871 $0 ($18,871) $0 $18,871 $0 $0

$23,590,064 $135,955,997 $159,546,061 $10,349,303 ($149,196,758) $45,355,275 $159,546,061 $0 $26,811,826

$58,731,192 $179,976,140 $238,707,332 $43,750,441 ($194,956,892) $94,669,719 $238,707,332 $0 $56,019,434
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Current Minor Period: Oct 2012 F03

Date: 11/14/2012

SFMTA - Central Subway Project

Project Cost Report - SCC Detail with Cost Account

Baseline Cost
Estimate

Cost
Transfers

Current Cost
Estimate

Authorized
For

Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

SCC ID: 040 - SITEWORK & SPECIAL CONDITIONS

040.08-Temporary Facilities and other indirect costs during construction

1.3.086.97.040.08 - YBMA:AC-SW:Temp
Facility&ODC

$780,000 ($106,828) $673,172 $0 ($673,172) $0 $673,172 $0 $0

1.3.086.98.040.08 - YBME:Esc: SW:Temp
Facility&ODC

$750,144 $1,395,796 $2,145,940 $0 ($2,145,940) $0 $2,145,940 $0 $0

1.3.087.09.040.08 - STSS:Sitework:Temp
Facilities&ODC

$0 $12,648,486 $12,648,486 $0 ($12,648,486) $0 $12,648,486 $0 $0

1.3.087.96.040.08 - STSS:AC Esc.SW:Temp
Facilities&ODC

$0 $28,105 $28,105 $0 ($28,105) $0 $28,105 $0 $0

1.3.087.97.040.08 - STSA:AC-SW:Temp
Facilities&ODC

$0 $876,849 $876,849 $0 ($876,849) $0 $876,849 $0 $0

1.3.087.98.040.08 - STSE:Esc.-SW:Temp
Facilities&ODC

$0 $1,248,691 $1,248,691 $0 ($1,248,691) $0 $1,248,691 $0 $0

1.3.144.08.040.08 - Startup: SFMTA
Operations:2UTL

$0 $177,785 $177,785 $127,785 ($50,000) $177,785 $177,785 $0 $18,494

1.3.151.01.040.08 - Temporary License
Agreements

$0 $17,000 $17,000 $0 ($17,000) $17,000 $17,000 $0 $17,000

1.3.181.01.040.08 - OCIP: OCIP-PW $0 $9,808,750 $9,808,750 $9,808,750 $0 $9,808,750 $9,808,750 $0 $8,997,640

1.8.016.08.040.08 - DPT/SSD CN:1UTL $0 $0 $0 $0 $0 $0 $0 $0 $0

1.8.182.01.040.08 - PROF: Constr. Insurance
Credits

$0 ($5,052,292) ($5,052,292) $0 $5,052,292 $0 ($5,052,292) $0 $0

$23,590,064 $135,955,997 $159,546,061 $10,349,303 ($149,196,758) $45,355,275 $159,546,061 $0 $26,811,826

$58,731,192 $179,976,140 $238,707,332 $43,750,441 ($194,956,892) $94,669,719 $238,707,332 $0 $56,019,434

SCC ID: 050 - SYSTEMS

050.01-Train control and signals

1.3.086.05.050.01 - YBMS:Train Control and
Signals

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.086.96.050.01 - YBMZ:AC Esc.-Train
Control. & Sig.

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.086.97.050.01 - YBMA:AC-Sys:Train
Control & Signal

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.086.98.050.01 - YBME:Esc:Train Control. &
Sig.

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.087.09.050.01 - STSS:Systems:Train
control

$18,072,674 $27,489,547 $45,562,221 $0 ($45,562,221) $0 $45,562,221 $0 $0

1.3.087.96.050.01 - STSZ:AC Esc.-Sys:Train
control

$511,036 ($452,204) $58,832 $0 ($58,832) $0 $58,832 $0 $0

1.3.087.97.050.01 - STSA:AC-Sys:Train control $1,807,267 $1,351,308 $3,158,575 $0 ($3,158,575) $0 $3,158,575 $0 $0

1.3.087.98.050.01 - STSE:Esc.-Sys:Train
control

$5,110,362 ($2,496,510) $2,613,852 $0 ($2,613,852) $0 $2,613,852 $0 $0

1.3.192.01.050.01 - Thales T&S ATCS $0 $487,972 $487,972 $487,972 $0 $487,972 $487,972 $0 $110,000

$25,501,339 $26,380,113 $51,881,452 $487,972 ($51,393,480) $487,972 $51,881,452 $0 $110,000

$25,501,339 $26,380,113 $51,881,452 $487,972 ($51,393,480) $487,972 $51,881,452 $0 $110,000

$119,991,832 $13,653,852 $133,645,684 $3,688,809 ($129,956,875) $931,026 $133,645,684 $0 $2,845,401
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Current Minor Period: Oct 2012 F03

Date: 11/14/2012

SFMTA - Central Subway Project

Project Cost Report - SCC Detail with Cost Account

Baseline Cost
Estimate

Cost
Transfers

Current Cost
Estimate

Authorized
For

Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

SCC ID: 050 - SYSTEMS

050.02-Traffic signals and crossing protection

1.3.087.09.050.02 - STSS:Systems:Traffic
signals

$2,722,980 $1,773,876 $4,496,856 $0 ($4,496,856) $0 $4,496,856 $0 $0

1.3.087.96.050.02 - STSZ:AC Esc.-Sys:Traffic
signals

$76,997 ($62,306) $14,691 $0 ($14,691) $0 $14,691 $0 $0

1.3.087.97.050.02 - STSA:AC-Sys:Traffic
signals

$272,298 $39,444 $311,742 $0 ($311,742) $0 $311,742 $0 $0

1.3.087.98.050.02 - STSE:Esc.-Sys:Traffic
signals

$769,970 ($117,278) $652,692 $0 ($652,692) $0 $652,692 $0 $0

$3,842,245 $1,633,735 $5,475,980 $0 ($5,475,980) $0 $5,475,980 $0 $0

050.03-Traction power supply: substations

1.3.038.01.050.03 - BLPH: Power Feed-PW $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.038.03.050.03 - POWF:UMS Power Feed $0 $2,500,000 $2,500,000 $0 ($2,500,000) $0 $2,500,000 $0 $0

1.3.038.04.050.03 - POWF:CTS Power Feed $0 $2,500,000 $2,500,000 $0 ($2,500,000) $0 $2,500,000 $0 $0

1.3.038.05.050.03 - POWF:YBM Power Feed $0 $3,125,222 $3,125,222 $3,125,222 $0 $3,125,222 $3,125,222 $0 $2,569,222

1.3.038.06.050.03 - POWF:Surface Station
Power Feed

$0 $10,000 $10,000 $0 ($10,000) $0 $10,000 $0 $0

1.3.038.98.050.03 - POWE:Esc: All (Stations)
Pwr Feed

$0 $921,491 $921,491 $0 ($921,491) $0 $921,491 $0 $0

1.3.084.03.050.03 -
UMSS:Systems:TP-Substations

$0 $4,543,020 $4,543,020 $0 ($4,543,020) $0 $4,543,020 $0 $0

1.3.084.96.050.03 - UMSZ:AC
Esc.-Sys:TP-Substations

$0 $36,775 $36,775 $0 ($36,775) $0 $36,775 $0 $0

1.3.084.97.050.03 -
UMSA:AC-Sys:TP-Substations

$0 $348,666 $348,666 $0 ($348,666) $0 $348,666 $0 $0

1.3.084.98.050.03 -
UMSE:Esc.-Sys:TP-Substations

$0 $622,508 $622,508 $0 ($622,508) $0 $622,508 $0 $0

1.3.085.04.050.03 -
CTSS:Systems:TP-Substations

$10,616,502 ($4,868,372) $5,748,130 $0 ($5,748,130) $0 $5,748,130 $0 $0

1.3.085.96.050.03 - CTSZ:AC
Esc.-Sys:TP-Substations

$160,638 ($148,424) $12,214 $0 ($12,214) $0 $12,214 $0 $0

1.3.085.97.050.03 -
CTSA:AC-Sys:TP-Substations

$720,459 ($315,904) $404,555 $0 ($404,555) $0 $404,555 $0 $0

1.3.085.98.050.03 -
CTSE:Esc.-Sys:TP-Substations

$2,367,131 ($1,569,986) $797,145 $0 ($797,145) $0 $797,145 $0 $0

1.3.086.05.050.03 -
YBMS:Systems:TP-Substations

$10,616,502 ($6,515,511) $4,100,991 $0 ($4,100,991) $0 $4,100,991 $0 $0

1.3.086.96.050.03 - YBMZ:AC
Esc.-Sys:TP-Substations

$160,638 ($155,082) $5,556 $0 ($5,556) $0 $5,556 $0 $0

1.3.086.97.050.03 -
YBMA:AC-Sys:TP-Substations

$720,458 ($583,159) $137,299 $0 ($137,299) $0 $137,299 $0 $0

1.3.086.98.050.03 -
YBME:Esc.-Sys:TP-Substations

$2,367,130 ($1,735,285) $631,845 $0 ($631,845) $0 $631,845 $0 $0

1.3.087.09.050.03 -
STSS:Systems:TP-Substations

$0 $0 $0 $0 $0 $0 $0 $0 $0

$27,729,458 ($8,908,581) $18,820,877 $3,125,222 ($15,695,655) $200,682 $18,820,877 $0 $2,569,222

$119,991,832 $13,653,852 $133,645,684 $3,688,809 ($129,956,875) $931,026 $133,645,684 $0 $2,845,401
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Current Minor Period: Oct 2012 F03

Date: 11/14/2012

SFMTA - Central Subway Project

Project Cost Report - SCC Detail with Cost Account

Baseline Cost
Estimate

Cost
Transfers

Current Cost
Estimate

Authorized
For

Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

SCC ID: 050 - SYSTEMS

050.03-Traction power supply: substations

1.3.087.96.050.03 - STSZ:AC
Esc.-Sys:TP-Substations

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.087.97.050.03 -
STSA:AC-Sys:TP-Substations

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.087.98.050.03 -
STSE:Esc.-Sys:TP-Substations

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.302.03.050.03 - POWF:PG&E Reimb. UMS
Perm. Power

$0 ($2,350,000) ($2,350,000) $0 $2,350,000 $0 ($2,350,000) $0 $0

1.3.302.04.050.03 - POWF:PG&E Reimb. CTS
Perm. Power

$0 ($2,350,000) ($2,350,000) $0 $2,350,000 $0 ($2,350,000) $0 $0

1.3.302.05.050.03 - POWF:PG&E Reimb. MOS
Perm. Power

$0 ($2,924,540) ($2,924,540) $0 $2,924,540 ($2,924,540) ($2,924,540) $0 $0

$27,729,458 ($8,908,581) $18,820,877 $3,125,222 ($15,695,655) $200,682 $18,820,877 $0 $2,569,222

050.04-Traction power distribution: catenary and third rail

1.3.087.09.050.04 -
STSS:Systems:TP-Distribution

$17,519,727 ($2,114,028) $15,405,699 $0 ($15,405,699) $0 $15,405,699 $0 $0

1.3.087.96.050.04 - STSZ:AC
Esc.-Sys:TP-Distribution

$495,401 ($440,290) $55,111 $0 ($55,111) $0 $55,111 $0 $0

1.3.087.97.050.04 -
STSA:AC-Sys:TP-Distribution

$1,751,973 ($683,982) $1,067,991 $0 ($1,067,991) $0 $1,067,991 $0 $0

1.3.087.98.050.04 -
STSE:Esc.-Sys:TP-Distribution

$4,954,007 ($2,505,460) $2,448,547 $0 ($2,448,547) $0 $2,448,547 $0 $0

1.3.170.01.050.04 - CONN:Communication
Connection

$0 $5,757,629 $5,757,629 $0 ($5,757,629) $0 $5,757,629 $0 $0

1.3.402.07.050.04 - CONN:1UTL:Comm.
Connections (DT)

$0 $166,756 $166,756 $0 ($166,756) $166,756 $166,756 $0 $166,179

1.3.402.08.050.04 -
CONN:2UTL:Comm.Connections

$0 $75,615 $75,615 $75,615 $0 $75,615 $75,615 $0 $0

$24,721,108 $256,241 $24,977,349 $75,615 ($24,901,734) $242,371 $24,977,349 $0 $166,179

050.05-Communications

1.3.084.03.050.05 -
UMSS:Systems:Communications

$0 $3,695,002 $3,695,002 $0 ($3,695,002) $0 $3,695,002 $0 $0

1.3.084.96.050.05 - UMSZ:AC
Esc.-Sys:Communications

$0 $29,910 $29,910 $0 ($29,910) $0 $29,910 $0 $0

1.3.084.97.050.05 -
UMSA:AC-Sys:Communications

$0 $283,583 $283,583 $0 ($283,583) $0 $283,583 $0 $0

1.3.084.98.050.05 -
UMSE:Esc.-Sys:Communications

$0 $508,796 $508,796 $0 ($508,796) $0 $508,796 $0 $0

1.3.085.04.050.05 -
CTSS:Systems:Communications

$0 $5,076,278 $5,076,278 $0 ($5,076,278) $0 $5,076,278 $0 $0

1.3.085.96.050.05 - CTSZ:AC
Esc.-Sys:Communications

$0 $7,123 $7,123 $0 ($7,123) $0 $7,123 $0 $0

1.3.085.97.050.05 -
CTSA:AC-Sys:Communications

$0 $235,921 $235,921 $0 ($235,921) $0 $235,921 $0 $0

$34,389,320 ($4,697,548) $29,691,772 $0 ($29,691,772) $0 $29,691,772 $0 $0

$119,991,832 $13,653,852 $133,645,684 $3,688,809 ($129,956,875) $931,026 $133,645,684 $0 $2,845,401
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Current Minor Period: Oct 2012 F03

Date: 11/14/2012

SFMTA - Central Subway Project

Project Cost Report - SCC Detail with Cost Account

Baseline Cost
Estimate

Cost
Transfers

Current Cost
Estimate

Authorized
For

Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

SCC ID: 050 - SYSTEMS

050.05-Communications

1.3.085.98.050.05 -
CTSE:Esc.-Sys:Communications

$0 $682,240 $682,240 $0 ($682,240) $0 $682,240 $0 $0

1.3.086.05.050.05 -
YBMS:Systems:Communications

$0 $2,652,757 $2,652,757 $0 ($2,652,757) $0 $2,652,757 $0 $0

1.3.086.96.050.05 - YBMZ:AC
Esc.-Sys:Communications

$0 $3,605 $3,605 $0 ($3,605) $0 $3,605 $0 $0

1.3.086.97.050.05 -
YBMA:AC-Sys:Communications

$0 $88,813 $88,813 $0 ($88,813) $0 $88,813 $0 $0

1.3.086.98.050.05 -
YBME:Esc.-Sys:Communications

$0 $409,909 $409,909 $0 ($409,909) $0 $409,909 $0 $0

1.3.087.09.050.05 -
STSS:Systems:Communications

$23,433,214 ($10,430,030) $13,003,184 $0 ($13,003,184) $0 $13,003,184 $0 $0

1.3.087.96.050.05 - STSZ:AC
Esc.-Sys:Communications

$954,476 ($907,959) $46,517 $0 ($46,517) $0 $46,517 $0 $0

1.3.087.97.050.05 -
STSA:AC-Sys:Communications

$3,375,482 ($2,474,044) $901,438 $0 ($901,438) $0 $901,438 $0 $0

1.3.087.98.050.05 -
STSE:Esc.-Sys:Communications

$6,626,148 ($4,559,451) $2,066,697 $0 ($2,066,697) $0 $2,066,697 $0 $0

$34,389,320 ($4,697,548) $29,691,772 $0 ($29,691,772) $0 $29,691,772 $0 $0

050.06-Fare collection system and equipment

1.3.084.03.050.06 - UMSS:Systems:Fare
collection

$0 $196,398 $196,398 $0 ($196,398) $0 $196,398 $0 $0

1.3.084.96.050.06 - UMSS:Systems:Fare
collection

$0 $1,590 $1,590 $0 ($1,590) $0 $1,590 $0 $0

1.3.084.96.050.06 - UMSZ:AC Esc.-Sys:Fare
collection

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.084.97.050.06 - UMSA:AC-Sys:Fare
collection

$0 $15,073 $15,073 $0 ($15,073) $0 $15,073 $0 $0

1.3.084.98.050.06 - UMSE:Esc.-Sys:Fare
collection

$0 $26,816 $26,816 $0 ($26,816) $0 $26,816 $0 $0

1.3.085.04.050.06 - CTSS:Systems:Fare
collection

$0 $67,789 $67,789 $0 ($67,789) $0 $67,789 $0 $0

1.3.085.96.050.06 - CTSZ:AC Esc.-Sys:Fare
collection

$0 $89 $89 $0 ($89) $0 $89 $0 $0

1.3.085.97.050.06 - CTSA:AC-Sys:Fare
collection

$0 $2,935 $2,935 $0 ($2,935) $0 $2,935 $0 $0

1.3.085.98.050.06 - CTSE:Esc.-Sys:Fare
collection

$0 $9,111 $9,111 $0 ($9,111) $0 $9,111 $0 $0

1.3.086.05.050.06 - YBMS:Systems:Fare
collection

$0 $66,003 $66,003 $0 ($66,003) $0 $66,003 $0 $0

1.3.086.96.050.06 - YBMZ:AC Esc.-Sys:Fare
collection

$0 $90 $90 $0 ($90) $0 $90 $0 $0

1.3.086.97.050.06 - YBMA:AC-Sys:Fare
collection

$0 $2,210 $2,210 $0 ($2,210) $0 $2,210 $0 $0

1.3.086.98.050.06 - YBME:Esc.-Sys:Fare
collection

$0 $10,149 $10,149 $0 ($10,149) $0 $10,149 $0 $0

$2,967,097 ($168,844) $2,798,253 $0 ($2,798,253) $0 $2,798,253 $0 $0

$119,991,832 $13,653,852 $133,645,684 $3,688,809 ($129,956,875) $931,026 $133,645,684 $0 $2,845,401
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Current Minor Period: Oct 2012 F03

Date: 11/14/2012

SFMTA - Central Subway Project

Project Cost Report - SCC Detail with Cost Account

Baseline Cost
Estimate

Cost
Transfers

Current Cost
Estimate

Authorized
For

Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

SCC ID: 050 - SYSTEMS

050.06-Fare collection system and equipment

1.3.087.09.050.06 - STSS:Systems:Fare
collection

$2,101,858 ($2,101,858) $0 $0 $0 $0 $0 $0 $0

1.3.087.96.050.06 - STSZ:AC Esc.-Sys:Fare
collection

$59,716 ($59,716) $0 $0 $0 $0 $0 $0 $0

1.3.087.97.050.06 - STSA:AC-Sys:Fare
collection

$211,186 ($211,186) $0 $0 $0 $0 $0 $0 $0

1.3.087.98.050.06 - STSE:Esc.-Sys:Fare
collection

$594,337 ($594,337) $0 $0 $0 $0 $0 $0 $0

1.3.191.01.050.06 - FCOL:Fare Collection
Equip.

$0 $2,400,000 $2,400,000 $0 ($2,400,000) $0 $2,400,000 $0 $0

$2,967,097 ($168,844) $2,798,253 $0 ($2,798,253) $0 $2,798,253 $0 $0

050.07-Central Control

1.3.087.09.050.07 - STSS:Systems:Central
Control

$595,881 ($595,881) $0 $0 $0 $0 $0 $0 $0

1.3.087.96.050.07 - STSZ:AC Esc.-Sys:Central
Control

$16,949 ($16,949) $0 $0 $0 $0 $0 $0 $0

1.3.087.97.050.07 - STSA:AC-Sys: Central
Control

$59,938 ($59,938) $0 $0 $0 $0 $0 $0 $0

1.3.087.98.050.07 - STSE:Esc.-Sys:Central
Control

$168,497 ($168,497) $0 $0 $0 $0 $0 $0 $0

1.3.192.01.050.07 - CCNTRL: Thales
T&S-Central Control

$0 $0 $0 $0 $0 $0 $0 $0 $0

$841,265 ($841,265) $0 $0 $0 $0 $0 $0 $0

$119,991,832 $13,653,852 $133,645,684 $3,688,809 ($129,956,875) $931,026 $133,645,684 $0 $2,845,401

SCC ID: 060 - ROW, LAND, EXISTING IMPROVEME ..

060.01-Purchase or lease of real estate

1.5.015.01.060.01 - REAL:Real
Estate:Procure&Relocate

$23,420,227 $7,835,349 $31,255,576 $20,508,304 ($10,747,272) $31,255,576 $31,255,576 $0 $12,785,615

1.5.015.96.060.01 - REAZ:AC
Esc.-RE:Procure&Relocate

$480,637 ($480,637) $0 $0 $0 $0 $0 $0 $0

1.5.015.97.060.01 - REAA:AC:
RE:Procure&Relocate

$10,135,881 ($9,118,310) $1,017,571 $0 ($1,017,571) $0 $1,017,571 $0 $0

1.5.015.98.060.01 - REAE:Esc:
RE:Procure&Relocate

$1,110,572 ($1,110,572) $0 $0 $0 $0 $0 $0 $0

1.5.023.01.060.01 - PROF:FD Legal-City
Attorney Office

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.5.023.01.060.01 - REAL: Real Estate: City
Attorney

$0 $1,524,882 $1,524,882 $1,812,882 $288,000 $1,524,882 $1,524,882 $0 $1,817,762

$35,147,317 ($1,349,288) $33,798,029 $22,321,186 ($11,476,843) $32,780,458 $33,798,029 $0 $14,603,378

060.02-Relocation of existing households and businesses

1.5.015.01.060.02 - REAL: Real Estate:
Relocate

$0 $0 $0 $50,000 $50,000 $0 $0 $0 $0

$0 $3,600,000 $3,600,000 $3,427,400 ($172,600) $3,600,000 $3,600,000 $0 $1,240,088

$35,147,317 $2,250,712 $37,398,029 $25,748,586 ($11,649,443) $36,380,458 $37,398,029 $0 $15,843,465
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Current Minor Period: Oct 2012 F03

Date: 11/14/2012

SFMTA - Central Subway Project

Project Cost Report - SCC Detail with Cost Account

Baseline Cost
Estimate

Cost
Transfers

Current Cost
Estimate

Authorized
For

Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

SCC ID: 060 - ROW, LAND, EXISTING IMPROVEME ..

060.02-Relocation of existing households and businesses

1.5.015.01.060.02 - REAL: Real Estate: Resid.
Relocate

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.5.101.01.060.02 - REAL: Real Estate: Resid.
Relocate

$0 $1,421,661 $1,421,661 $1,474,900 $53,239 $1,421,661 $1,421,661 $0 $737,594

1.5.102.01.060.02 - REAL: Real Estate:
Commer. Relocat

$0 $2,178,339 $2,178,339 $1,902,500 ($275,839) $2,178,339 $2,178,339 $0 $502,493

$0 $3,600,000 $3,600,000 $3,427,400 ($172,600) $3,600,000 $3,600,000 $0 $1,240,088

$35,147,317 $2,250,712 $37,398,029 $25,748,586 ($11,649,443) $36,380,458 $37,398,029 $0 $15,843,465

SCC ID: 070 - VEHICLES (number)

070.01-Light Rail

1.4.091.01.070.01 - LRVS: Light Rail Vehicles $18,000,000 $0 $18,000,000 $0 ($18,000,000) $0 $18,000,000 $0 $0

1.4.091.96.070.01 - LRVZ:AC Esc.-Light Rail
Vehicles

$787,792 ($210,851) $576,941 $0 ($576,941) $0 $576,941 $0 $0

1.4.091.97.070.01 - LRVA:AC: Light Rail
Vehicles

$1,700,000 $0 $1,700,000 $0 ($1,700,000) $0 $1,700,000 $0 $0

1.4.091.98.070.01 - LRVE:Esc: Light Rail
Vehicles

$8,341,327 ($2,232,615) $6,108,712 $0 ($6,108,712) $0 $6,108,712 $0 $0

$28,829,119 ($2,443,466) $26,385,653 $0 ($26,385,653) $0 $26,385,653 $0 $0

$28,829,119 ($2,443,466) $26,385,653 $0 ($26,385,653) $0 $26,385,653 $0 $0

SCC ID: 080 - PROFESSIONAL SERVICES (applies ..

050.04-Traction power distribution: catenary and third rail

1.3.402.07.050.04 - CONN:1UTL:Comm.
Connections (DT)

$0 $0 $0 $166,756 $166,756 $0 $0 $0 $0

$0 $0 $0 $166,756 $166,756 $0 $0 $0 $0

080.01-Preliminary Engineering

1.1.011.01.080.01 - PE:SFMTA Labor-Project
Management

$0 $7,273,130 $7,273,130 $7,542,263 $269,133 $7,273,130 $7,273,130 $0 $7,273,130

1.1.012.01.080.01 - PE:SFMTA
Labor-Engineering Service

$0 $9,853,115 $9,853,115 $10,070,242 $217,126 $9,853,115 $9,853,115 $0 $9,853,115

1.1.013.01.080.01 - PE:SFMTA Labor-Constr.
Management

$0 $18,760 $18,760 $22,373 $3,613 $18,760 $18,760 $0 $18,760

1.1.014.01.080.01 - PE:SFMTA Labor-Planning
Services

$0 $690 $690 $40,000 $39,310 $690 $690 $0 $690

1.1.015.01.080.01 - PE:SFMTA Labor-Real
Estate

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.1.016.01.080.01 - PE:SFMTA Labor-DPT $0 $349,276 $349,276 $353,000 $3,724 $349,276 $349,276 $0 $349,276

1.1.019.01.080.01 - PE:SFMTA Labor-Other
SFMTA

$0 $454,975 $454,975 $208,601 ($246,374) $454,975 $454,975 $0 $454,975

1.1.021.01.080.01 - PE:CTYCO-Arts
Commission

$0 $386,260 $386,260 $398,690 $12,430 $386,260 $386,260 $0 $386,260

$43,351,034 $2,869,080 $46,220,114 $48,318,796 $2,098,682 $46,220,114 $46,220,114 $0 $46,327,162

$326,902,569 $32,314,024 $359,216,593 $177,080,782 ($182,135,811) $215,583,667 $359,216,593 $0 $159,374,849
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Current Minor Period: Oct 2012 F03

Date: 11/14/2012

SFMTA - Central Subway Project

Project Cost Report - SCC Detail with Cost Account

Baseline Cost
Estimate

Cost
Transfers

Current Cost
Estimate

Authorized
For

Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

SCC ID: 080 - PROFESSIONAL SERVICES (applies ..

080.01-Preliminary Engineering

1.1.022.01.080.01 - PE:CTYCO-Fire
Department

$0 $13,010 $13,010 $14,495 $1,485 $13,010 $13,010 $0 $13,010

1.1.023.01.080.01 - PE:CTYCO-City Attorney's
Office

$0 $0 $0 $233,482 $233,482 $0 $0 $0 $96,981

1.1.025.01.080.01 - PE:CTYCO-City Attorney's
Office

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.1.025.01.080.01 - PE:CTYCO-Real Estate $0 $0 $0 $50,000 $50,000 $0 $0 $0 $21,700

1.1.026.01.080.01 - PE:CTYCO-Planning $0 $123,290 $123,290 $250,000 $126,710 $123,290 $123,290 $0 $123,290

1.1.027.01.080.01 - PE:CTYCO-Depart. of
Public Health

$0 $1,692 $1,692 $1,691 ($1) $1,692 $1,692 $0 $1,692

1.1.028.01.080.01 - PE:CTYCO-Public Util
Comm. (PUC)

$0 $17,441 $17,441 $20,000 $2,559 $17,441 $17,441 $0 $17,441

1.1.032.01.080.01 - PE:DPW-Bureau of
Engineering (BOE)

$0 $813,262 $813,262 $827,962 $14,700 $813,262 $813,262 $0 $813,262

1.1.033.01.080.01 - PE:DPW-Bureau of
Architectur (BOA)

$0 $0 $0 $32,589 $32,589 $0 $0 $0 $0

1.1.034.01.080.01 - PE:DPW-Bureau of Cnst.
Mgmt. (BCM)

$0 $141,366 $141,366 $137,363 ($4,003) $141,366 $141,366 $0 $141,366

1.1.035.01.080.01 - PE:DPW-BCM-MSA 13 $0 $4,948 $4,948 $4,948 $0 $4,948 $4,948 $0 $4,948

1.1.036.01.080.01 - PE:DPW-Bureau of St
Use&Map(BSM)

$0 $196,375 $196,375 $326,622 $130,247 $196,375 $196,375 $0 $196,375

1.1.051.01.080.01 - PE:ODC's - 821 Howard
Street

$0 $898,548 $898,548 $888,229 ($10,319) $898,548 $898,548 $0 $886,915

1.1.061.01.080.01 - PE - PB/Wong $39,634,000 ($14,092,200) $25,541,800 $26,764,071 $1,222,271 $25,541,800 $25,541,800 $0 $25,541,800

1.1.061.98.080.01 - PROE:Esc: Preliminary
Engineering

$3,717,034 ($3,717,034) $0 $0 $0 $0 $0 $0 $0

1.1.062.01.080.01 - PE:The Allen Group $0 $11,580 $11,580 $11,580 $0 $11,580 $11,580 $0 $11,580

1.1.201.01.080.01 - JOC2-015.0:Pothole for
YBM&Portal

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.1.202.01.080.01 - JOS2-022.0:Pothole-Exist
Lgt Fnds

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.1.332.01.080.01 - PE:CTYCO-SFCntyTrsp.
Auth. (SFCTA)

$0 $120,595 $120,595 $120,595 $0 $120,595 $120,595 $0 $120,595

1.5.015.01.080.01 - REAL:Real
Estate:Procure&Relocate

$0 $0 $0 $0 $0 $0 $0 $0 $0

$43,351,034 $2,869,080 $46,220,114 $48,318,796 $2,098,682 $46,220,114 $46,220,114 $0 $46,327,162

080.02-Final Design

1.2.011.01.080.02 - FD:SFMTA Labor-Project
Management

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.2.012.01.080.02 - FD:SFMTA
Labor-Engineering Service

$0 $8,081,775 $8,081,775 $7,368,763 ($713,012) $8,081,775 $8,081,775 $0 $8,813,581

1.2.013.01.080.02 - FD:SFMTA Labor-Constr.
Management

$0 $0 $0 $0 $0 $0 $0 $0 $0

$42,001,303 $41,690,403 $83,691,706 $64,929,833 ($18,761,874) $83,369,232 $83,691,706 $0 $59,104,157

$326,902,569 $32,314,024 $359,216,593 $177,080,782 ($182,135,811) $215,583,667 $359,216,593 $0 $159,374,849
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Current Minor Period: Oct 2012 F03

Date: 11/14/2012

SFMTA - Central Subway Project

Project Cost Report - SCC Detail with Cost Account

Baseline Cost
Estimate

Cost
Transfers

Current Cost
Estimate

Authorized
For

Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

SCC ID: 080 - PROFESSIONAL SERVICES (applies ..

080.02-Final Design

1.2.016.01.080.02 - FD:SFMTA Labor-DPT $0 $0 $0 $0 $0 $0 $0 $0 $0

1.2.021.01.080.02 - FD-CTYCO-Arts
Commission

$0 $653,000 $653,000 $4,314,799 $3,661,799 $653,000 $653,000 $0 $653,000

1.2.022.01.080.02 - FD:CTYCO-Fire
Department

$0 $34,540 $34,540 $95,505 $60,965 $34,540 $34,540 $0 $34,540

1.2.023.01.080.02 - FD:CTYCO-City Attorney's
Office

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.2.023.01.080.02 - PROF:FD Legal-City
Attorney Office

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.2.024.01.080.02 - FD:CTYCO-Risk
Management

$0 $45,000 $45,000 $45,000 $0 $45,000 $45,000 $0 $0

1.2.027.01.080.02 - FD:CTYCO-Depart. of
Public Health

$0 $1,267 $1,267 $50,459 $49,192 $50,459 $1,267 $0 $1,267

1.2.028.01.080.02 - FD:CTYCO-Public Util
Comm. (PUC)

$0 $32,959 $32,959 $17,500 ($15,459) $30,000 $32,959 $0 $21,727

1.2.028.01.080.02 - PE:CTYCO-Public Util
Comm. (PUC)

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.2.029.01.080.02 - FD:CTYCO-City Auditor $0 $200,220 $200,220 $200,220 $0 $200,220 $200,220 $0 $140,842

1.2.032.01.080.02 - FD:DPW-Bureau of
Engineering (BOE)

$0 $3,327,836 $3,327,836 $2,700,081 ($627,755) $3,327,836 $3,327,836 $0 $3,042,951

1.2.032.02.080.02 - FD:DPW-BOE IDC ENG
SVC 1252

$0 $0 $0 $2,061 $2,061 $0 $0 $0 $0

1.2.032.02.080.02 - FD:DPW-BOE IDC ENG
SVC DC 1252

$0 $0 $0 $109,899 $109,899 $0 $0 $0 $0

1.2.032.03.080.02 - FD:DPW-BOE IDC ENG
SVC 1253

$0 $0 $0 $4,007 $4,007 $0 $0 $0 $0

1.2.032.03.080.02 - FD:DPW-BOE IDC ENG
SVC DC 1253

$0 $0 $0 $15,794 $15,794 $0 $0 $0 $0

1.2.032.04.080.02 - FD:DPW-BOE IDC ENG
SVC 1254

$0 $0 $0 $5,913 $5,913 $0 $0 $0 $0

1.2.032.04.080.02 - FD:DPW-BOE IDC ENG
SVC DC 1254

$0 $0 $0 $12,359 $12,359 $0 $0 $0 $0

1.2.032.05.080.02 - FD:DPW-BOE IDC ENG
SVC 1255

$0 $0 $0 $122,162 $122,162 $0 $0 $0 $0

1.2.032.07.080.02 - FD:DPW-BOE IDC ENG
SVC DC 1250

$0 $0 $0 $85,340 $85,340 $0 $0 $0 $0

1.2.032.09.080.02 - FD:DPW-BOE IDC ENG
SVC 1256

$0 $0 $0 $267,106 $267,106 $0 $0 $0 $0

1.2.033.01.080.02 - FD:DPW-Bureau of
Architectur (BOA)

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.2.034.01.080.02 - FD:DPW-Bureau of Cnst.
Mgmt. (BCM)

$0 $185,000 $185,000 $0 ($185,000) $185,000 $185,000 $0 $61,018

1.2.036.01.080.02 - FD:DPW-Bureau of St
Use&Map(BSM)

$0 $100,000 $100,000 $0 ($100,000) $100,000 $100,000 $0 $76,549

1.2.051.01.080.02 - FD:ODC's - 821 Howard $0 $1,154,228 $1,154,228 $1,124,236 ($29,992) $1,154,228 $1,154,228 $0 $796,020

$42,001,303 $41,690,403 $83,691,706 $64,929,833 ($18,761,874) $83,369,232 $83,691,706 $0 $59,104,157

$326,902,569 $32,314,024 $359,216,593 $177,080,782 ($182,135,811) $215,583,667 $359,216,593 $0 $159,374,849
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Current Minor Period: Oct 2012 F03

Date: 11/14/2012

SFMTA - Central Subway Project

Project Cost Report - SCC Detail with Cost Account

Baseline Cost
Estimate

Cost
Transfers

Current Cost
Estimate

Authorized
For

Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

SCC ID: 080 - PROFESSIONAL SERVICES (applies ..

080.02-Final Design

1.2.055.01.080.02 - FD:ODC's - 651 Brannan
Street

$0 $2,993,075 $2,993,075 $2,993,075 $0 $2,993,075 $2,993,075 $0 $2,119,175

1.2.070.01.080.02 - PROF: Final Design $0 $0 $0 $0 $0 $0 $0 $0 $0

1.2.070.97.080.02 - PROA:AC-Final Design $0 $352,787 $352,787 $0 ($352,787) $0 $352,787 $0 $0

1.2.071.01.080.02 - PROF: Final Design-DP1 $3,961,331 $2,530,152 $6,491,483 $6,355,585 ($135,898) $6,500,000 $6,491,483 $0 $6,574,114

1.2.071.97.080.02 - PROA:AC-Final
Design-DP1

$0 $8,517 $8,517 $0 ($8,517) $0 $8,517 $0 $0

1.2.071.98.080.02 - PROE:Esc: Final
Design-DP1

$371,509 ($371,509) $0 $0 $0 $0 $0 $0 $0

1.2.072.01.080.02 - PROF: Final Design-DP2 $23,965,714 $12,470,298 $36,436,012 $27,510,958 ($8,925,054) $39,949,959 $36,436,012 $0 $25,636,783

1.2.072.97.080.02 - PROA:AC-Final
Design-DP2

$0 $3,513,947 $3,513,947 $0 ($3,513,947) $0 $3,513,947 $0 $0

1.2.072.98.080.02 - PROE:Esc: Final
Design-DP2

$2,247,600 ($2,247,600) $0 $0 $0 $0 $0 $0 $0

1.2.073.01.080.02 - PROF: Final Design-DP3 $10,472,954 $6,187,059 $16,660,013 $11,449,606 ($5,210,407) $19,919,526 $16,660,013 $0 $11,007,976

1.2.073.97.080.02 - PROA:AC-Final
Design-DP3

$0 $3,259,513 $3,259,513 $0 ($3,259,513) $0 $3,259,513 $0 $0

1.2.073.97.080.02 - PROF: Final Design-DP3 $0 $0 $0 $0 $0 $0 $0 $0 $0

1.2.073.98.080.02 - PROE:Esc: Final
Design-DP3

$982,195 ($982,195) $0 $0 $0 $0 $0 $0 $0

1.2.074.01.080.02 - FD:Systra Consulting $0 $0 $0 $0 $0 $0 $0 $0 $0

1.2.332.01.080.02 - FD:CTYCO-SFCntyTrsp.
Auth. (SFCTA)

$0 $20,000 $20,000 $79,405 $59,405 $20,000 $20,000 $0 $0

1.2.332.97.080.02 -
FD:CTYCO:AC-SFCntyTrsp. (SFCTA)

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.2.402.01.080.02 - Department of Technology $0 $140,534 $140,534 $0 ($140,534) $124,613 $140,534 $0 $124,613

$42,001,303 $41,690,403 $83,691,706 $64,929,833 ($18,761,874) $83,369,232 $83,691,706 $0 $59,104,157

080.03-Project Management for Design and Construction

1.2.021.01.080.03 - PS-CTYCO-Arts
Commission

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.016.08.080.03 - DPT/SSD ds/CN, CN:2UTL $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.401.02.080.03 - CM: Mayors Office
Economic & Workforce Devel

$0 $0 $0 $17,600 $17,600 $0 $0 $0 $0

1.8.011.01.080.03 - PM:SFMTA Labor-Project
Management

$0 $18,034,926 $18,034,926 $7,082,074 ($10,952,852) $7,934,198 $18,034,926 $0 $7,815,278

1.8.013.01.080.03 - PM:SFMTA Labor-Constr.
Management

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.8.015.01.080.03 - PM:SFMTA Labor-Real
Estate

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.8.016.01.080.03 - DPT/SSD ds/CN, CN:2UTL $0 $0 $0 $0 $0 $0 $0 $0 $0

$158,598,677 $32,293,667 $190,892,344 $44,892,661 ($145,999,683) $66,977,361 $190,892,344 $0 $42,366,575

$326,902,569 $32,314,024 $359,216,593 $177,080,782 ($182,135,811) $215,583,667 $359,216,593 $0 $159,374,849
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Current Minor Period: Oct 2012 F03

Date: 11/14/2012

SFMTA - Central Subway Project

Project Cost Report - SCC Detail with Cost Account

Baseline Cost
Estimate

Cost
Transfers

Current Cost
Estimate

Authorized
For

Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

SCC ID: 080 - PROFESSIONAL SERVICES (applies ..

080.03-Project Management for Design and Construction

1.8.016.01.080.03 - DPT/SSD ds/CN: 1UTL $0 $0 $0 $0 $0 $0 $0 $0 $0

1.8.016.01.080.03 - PM:SFMTA Labor-DPT $0 $639,776 $639,776 $498,080 ($141,696) $498,080 $639,776 $0 $681,192

1.8.016.07.080.03 - DPT/SSD ds/CN: 1UTL $0 $38,450 $38,450 $38,450 $0 $38,450 $38,450 $0 $38,450

1.8.016.08.080.03 - DPT/SSD ds/CN, CN:2UTL $0 $259,120 $259,120 $259,100 ($20) $259,120 $259,120 $0 $268,577

1.8.016.08.080.03 - DPT/SSD ds/CN: 1UTL $0 $0 $0 $0 $0 $0 $0 $0 $0

1.8.021.01.080.03 - PM-CTYCO-Arts
Commission

$0 $4,186,488 $4,186,488 $0 ($4,186,488) $4,186,488 $4,186,488 $0 $458,013

1.8.023.01.080.03 - PM:CTYCO-City Attorney's
Office

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.8.025.01.080.03 - PE:CTYCO-Real Estate $0 $0 $0 $0 $0 $0 $0 $0 $0

1.8.051.01.080.03 - PM:ODC's - 821 Howard
Street

$0 $3,502,737 $3,502,737 $0 ($3,502,737) $3,502,737 $3,502,737 $0 $0

1.8.055.01.080.03 - PM:ODC's - 651 Brannan
Street

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.8.063.01.080.03 - AECOM-EPC JV
CS-149-PM

$145,000,000 ($12,208,141) $132,791,859 $31,492,662 ($101,299,197) $43,519,179 $132,791,859 $0 $27,917,529

1.8.063.97.080.03 - PROA:AC: Project
Management

$0 $13,905,845 $13,905,845 $0 ($13,905,845) $0 $13,905,845 $0 $0

1.8.063.98.080.03 - PROE:Esc: Project
Management

$13,598,677 ($13,598,677) $0 $0 $0 $0 $0 $0 $0

1.8.066.01.080.03 - PM:Anil Verma $0 $395,270 $395,270 $395,270 $0 $395,270 $395,270 $0 $395,204

1.8.067.01.080.03 - PROF: Hill Intl. CS-156 $0 $17,112,873 $17,112,873 $5,084,425 ($12,028,448) $6,618,839 $17,112,873 $0 $4,767,331

1.8.141.01.080.03 - PROF: Construction
Administration

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.8.181.01.080.03 - PM: Aon Risk Ins. Study $0 $25,000 $25,000 $25,000 $0 $25,000 $25,000 $0 $25,000

$158,598,677 $32,293,667 $190,892,344 $44,892,661 ($145,999,683) $66,977,361 $190,892,344 $0 $42,366,575

080.04-Construction Administration & Management

1.3.012.01.080.04 - CM:SFMTA
Labor-Engineering Service

$0 $50,000 $50,000 $50,000 $0 $50,000 $50,000 $0 $7,086

1.3.013.01.080.04 - CM:SFMTA Labor-Constr.
Management

$0 $3,902,473 $3,902,473 $502,275 ($3,400,198) $1,427,716 $3,902,473 $0 $661,841

1.3.016.01.080.04 - CM:SFMTA Labor-DPT $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.032.01.080.04 - CM:DPW-Bureau of
Engineering (BOE)

$0 $1,727,944 $1,727,944 $0 ($1,727,944) $1,727,944 $1,727,944 $0 $0

1.3.032.02.080.04 - FD:DPW-BOE IDC ENG
SVC DC 1252

$0 $0 $0 $97,266 $97,266 $0 $0 $0 $0

1.3.032.03.080.04 - FD:DPW-BOE IDC ENG
SVC DC 1253

$0 $0 $0 $6,000 $6,000 $0 $0 $0 $0

1.3.032.04.080.04 - FD:DPW-BOE IDC ENG
SVC DC 1254

$0 $0 $0 $0 $0 $0 $0 $0 $0

$41,563,791 ($26,014,770) $15,549,021 $7,551,305 ($7,997,716) $7,751,363 $15,549,021 $0 $3,216,476

$326,902,569 $32,314,024 $359,216,593 $177,080,782 ($182,135,811) $215,583,667 $359,216,593 $0 $159,374,849
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Current Minor Period: Oct 2012 F03

Date: 11/14/2012

SFMTA - Central Subway Project

Project Cost Report - SCC Detail with Cost Account

Baseline Cost
Estimate

Cost
Transfers

Current Cost
Estimate

Authorized
For

Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

SCC ID: 080 - PROFESSIONAL SERVICES (applies ..

080.04-Construction Administration & Management

1.3.032.07.080.04 - FD:DPW-BOE IDC ENG
SVC DC 1250

$0 $0 $0 $141,876 $141,876 $0 $0 $0 $0

1.3.032.08.080.04 - FD:DPW-BOE IDC ENG
SVC DC 1251

$0 $0 $0 $78,282 $78,282 $0 $0 $0 $0

1.3.034.01.080.04 - CM:DPW-Bureau of Cnst.
Mgmt. (BCM)

$0 $5,966,300 $5,966,300 $2,630,000 ($3,336,300) $2,300,000 $5,966,300 $0 $2,140,142

1.3.034.02.080.04 - CM:1252 DPC-Cnst Mgmt.
Support (BCM)

$0 $786,000 $786,000 $866,000 $80,000 $786,000 $786,000 $0 $49,905

1.3.036.01.080.04 - CM:DPW-Bureau of St
Use&Map(BSM)

$0 $417,129 $417,129 $90,000 ($327,129) $90,000 $417,129 $0 $9,268

1.3.037.01.080.04 - CM:DPW-Material Testing
Lab (BCM)

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.039.01.080.04 - CM:DPW-Environmental
Support (BCM)

$0 $1,672,046 $1,672,046 $342,574 ($1,329,472) $342,574 $1,672,046 $0 $320,927

1.3.039.02.080.04 - CM:1252
DPW-Environ.Support (BCM)

$0 $510,000 $510,000 $510,000 $0 $510,000 $510,000 $0 $0

1.3.051.01.080.04 - CM:ODC's - 821 Howard $0 $417,129 $417,129 $2,500 ($414,629) $417,129 $417,129 $0 $0

1.3.072.01.080.04 - PROF: Station Design in
Const Task 16-DP2

$0 $0 $0 $60,000 $60,000 $0 $0 $0 $0

1.3.141.01.080.04 - PROF:Construction
Administration

$38,000,000 ($38,000,000) $0 $0 $0 $0 $0 $0 $0

1.3.141.98.080.04 - PROE:Esc:Construction
Admin.

$3,563,791 ($3,563,791) $0 $0 $0 $0 $0 $0 $0

1.3.181.01.080.04 - OCIP: OCIP-PW $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.333.01.080.04 - CM:APTA - IRP $0 $100,000 $100,000 $100,000 $0 $100,000 $100,000 $0 $27,308

1.8.016.02.080.04 - PM:SFMTA Traffic
Engineer CN1252

$0 $0 $0 $74,532 $74,532 $0 $0 $0 $0

1.8.063.01.080.04 - AECOM-EPC JV
CS-149-CM

$0 $0 $0 $2,000,000 $2,000,000 $0 $0 $0 $0

$41,563,791 ($26,014,770) $15,549,021 $7,551,305 ($7,997,716) $7,751,363 $15,549,021 $0 $3,216,476

080.05-Professional Liability and other Non-Construction Insurance

1.8.068.01.080.05 - PROF:OPPI Arthur
Gallagher

$0 $6,800,000 $6,800,000 $6,800,000 $0 $6,800,000 $6,800,000 $0 $6,340,196

1.8.182.01.080.05 - PROF:Non-Construction
Insurance

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.8.182.62.080.05 - PROF: OPPI
Non-Construction Ins

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.8.182.98.080.05 - PROE:Esc: Non-Constr.
Insurance

$0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $6,800,000 $6,800,000 $6,800,000 $0 $6,800,000 $6,800,000 $0 $6,340,196

080.06-Legal; Permits; Review Fees by other agencies, cities, etc.

1.1.023.01.080.06 - PE:CTYCO-City Attorney's
Office

$0 $96,981 $96,981 $0 ($96,981) $96,981 $96,981 $0 $0

$9,197,281 ($1,857,960) $7,339,321 $3,972,831 ($3,366,490) $4,158,560 $7,339,321 $0 $1,610,991

$326,902,569 $32,314,024 $359,216,593 $177,080,782 ($182,135,811) $215,583,667 $359,216,593 $0 $159,374,849
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Current Minor Period: Oct 2012 F03

Date: 11/14/2012

SFMTA - Central Subway Project

Project Cost Report - SCC Detail with Cost Account

Baseline Cost
Estimate

Cost
Transfers

Current Cost
Estimate

Authorized
For

Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

SCC ID: 080 - PROFESSIONAL SERVICES (applies ..

080.06-Legal; Permits; Review Fees by other agencies, cities, etc.

1.2.023.01.080.06 - PROF:FD Legal-City
Attorney Office

$0 $705,187 $705,187 $486,439 ($218,748) $705,187 $705,187 $0 $503,046

1.2.026.01.080.06 - FD:CTYCO-Planning
Department

$0 $236,666 $236,666 $236,666 $0 $238,666 $236,666 $0 $103,621

1.2.331.01.080.06 - Bay Area Rapid Transit
(BART)

$0 $1,797,783 $1,797,783 $1,797,783 $0 $1,797,783 $1,797,783 $0 $252,501

1.3.023.01.080.06 - PROF:CN Legal-City
Attorney Office

$0 $280,000 $280,000 $403,000 $123,000 $280,000 $280,000 $0 $402,583

1.3.036.02.080.06 - CM:DPW-Bureau of St
Use&Map - Permits (BSM)

$0 $9,000 $9,000 $9,000 $0 $0 $9,000 $0 $0

1.3.142.01.080.06 - PROF:Legal; Permits $8,408,681 ($6,394,477) $2,014,204 $0 ($2,014,204) $0 $2,014,204 $0 $0

1.3.142.97.080.06 - PROA:AC:Legal; Permits $0 $1,159,557 $1,159,557 $0 ($1,159,557) $0 $1,159,557 $0 $0

1.3.142.98.080.06 - PROE:Esc:Legal & Permits $788,600 ($788,600) $0 $0 $0 $0 $0 $0 $0

1.3.404.01.080.06 - Dept. of Building Inspection
(DBI)

$0 $1,039,943 $1,039,943 $1,039,943 $0 $1,039,943 $1,039,943 $0 $349,241

$9,197,281 ($1,857,960) $7,339,321 $3,972,831 ($3,366,490) $4,158,560 $7,339,321 $0 $1,610,991

080.07-Surveys, Testing, Investigation, Inspection

1.1.202.01.080.07 - JOC15&22 Potholing Util1
Lght Fnds

$0 $63,938 $63,938 $0 ($63,938) $63,938 $63,938 $0 $63,939

1.1.202.01.080.07 - JOS2-022.0:Pothole-Exist
Lgt Fnds

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.028.02.080.07 - SV:PUC CMB CN1252 $0 $0 $0 $205,500 $205,500 $0 $0 $0 $0

1.3.028.07.080.07 - SV:PUC CM Inspection
Services-UR#1

$0 $55,936 $55,936 $65,000 $9,064 $65,000 $55,936 $0 $55,936

1.3.028.08.080.07 - SV:PUC CM Inspection
Services-UR#1

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.028.08.080.07 - SV:PUC CM Inspection
Services-UR#2

$0 $120,784 $120,784 $95,000 ($25,784) $95,000 $120,784 $0 $269,397

1.3.037.01.080.07 - CM:DPW-Material Testing
Lab (BCM)

$0 $83,100 $83,100 $83,100 $0 $83,100 $83,100 $0 $20,021

1.3.143.01.080.07 - PROF:Survey,Testing, &
Inspections

$12,613,022 ($12,613,022) $0 $0 $0 $0 $0 $0 $0

1.3.143.97.080.07 - PROA:AC: Survey, Test &
Inspect

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.143.98.080.07 - PROE:Esc:Survey, Test &
Inspect

$1,182,899 ($1,182,899) $0 $0 $0 $0 $0 $0 $0

$13,795,921 ($13,472,163) $323,758 $448,600 $124,842 $307,038 $323,758 $0 $409,292

080.08-Start up

1.3.144.01.080.08 - PROF: Startup $16,817,363 ($9,775,456) $7,041,907 $0 ($7,041,907) $0 $7,041,907 $0 $0

1.3.144.97.080.08 - PROA: AC Startup $0 $1,358,422 $1,358,422 $0 ($1,358,422) $0 $1,358,422 $0 $0

1.3.144.98.080.08 - PROE:Esc:Startup $1,577,199 ($1,577,199) $0 $0 $0 $0 $0 $0 $0

$18,394,562 ($9,994,233) $8,400,329 $0 ($8,400,329) $0 $8,400,329 $0 $0

$326,902,569 $32,314,024 $359,216,593 $177,080,782 ($182,135,811) $215,583,667 $359,216,593 $0 $159,374,849
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Current Minor Period: Oct 2012 F03

Date: 11/14/2012

SFMTA - Central Subway Project

Project Cost Report - SCC Detail with Cost Account

Baseline Cost
Estimate

Cost
Transfers

Current Cost
Estimate

Authorized
For

Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

SCC ID: 080 - PROFESSIONAL SERVICES (applies ..

080.08-Start up

$18,394,562 ($9,994,233) $8,400,329 $0 ($8,400,329) $0 $8,400,329 $0 $0

$326,902,569 $32,314,024 $359,216,593 $177,080,782 ($182,135,811) $215,583,667 $359,216,593 $0 $159,374,849

SCC ID: 090 - UNALLOCATED CONTINGENCY

090.00-Unallocated Contingency

1.7.500.99.090.00 - Unallocated Contingency $171,326,098 ($96,604,103) $74,721,995 $0 ($74,721,995) $0 $74,721,995 $0 $0

$171,326,098 ($96,604,103) $74,721,995 $0 ($74,721,995) $0 $74,721,995 $0 $0

$171,326,098 ($96,604,103) $74,721,995 $0 ($74,721,995) $0 $74,721,995 $0 $0

SCC ID: 900 - Non-FFGA

900.01-900.01

1.3.028.07.900.01 - Public
Utilities-SFPUC-SS/AWSS

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.081.07.900.01 - 1UTL:Sitework - Non-FFGA $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.081.81.900.01 - 1UTL:Sitework -
Non-Project

$0 $2,275,419 $2,275,419 $0 ($2,275,419) $0 $2,275,419 $0 $0

1.3.082.08.900.01 - 2UTL:Sitework - Non-FFGA $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.082.82.900.01 - 2UTL:Siteowrk -
Non-Project

$0 $9,298,625 $9,298,625 $0 ($9,298,625) $0 $9,298,625 $0 $0

1.3.083.83.900.01 - TUNN: Sitework -
Non-Project

$0 $111,380 $111,380 $0 ($111,380) $0 $111,380 $0 $0

1.3.085.85.900.01 - Utility Credits CN1254 $0 $542,529 $542,529 $0 ($542,529) $0 $542,529 $0 $0

1.3.301.02.900.01 - TUNN:- Private
Utilities-AT&T-Non Project

$0 ($111,380) ($111,380) $0 $111,380 ($55,690) ($111,380) $0 $0

1.3.301.04.900.01 - Form B - CN1254 AT&T
Utility Credits

$0 ($78,234) ($78,234) $0 $78,234 $0 ($78,234) $0 $0

1.3.301.07.900.01 - Utility Relo #1-AT&T - Non
Project

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.301.08.900.01 - Utility Relo
#2-AT&T-Non-Project

$0 ($374,228) ($374,228) $0 $374,228 $0 ($374,228) $0 $0

1.3.301.81.900.01 - 1UTL:Private Utilities-AT&T
- Non Project

$0 ($1,506,932) ($1,506,932) $0 $1,506,932 ($1,506,932) ($1,506,932) $0 ($3,015,696)

1.3.301.82.900.01 - 2UTL:Private Utilities-AT&T
- Non Project

$0 ($3,017,528) ($3,017,528) $0 $3,017,528 ($1,852,992) ($3,017,528) $0 $0

1.3.302.04.900.01 - Form B - CN1254 PG&E
Utility Credits

$0 ($437,422) ($437,422) $0 $437,422 $0 ($437,422) $0 $0

1.3.302.07.900.01 - Utiltiy Relo
#1-PG&E-Non-Project

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.302.08.900.01 - Utility Relo
#2-PG&E-Non-Project

$0 ($591,302) ($591,302) $0 $591,302 $0 ($591,302) $0 $0

1.3.302.81.900.01 - 1UTL:Private
Utilities-PG&E - Non Project

$0 ($642,205) ($642,205) $0 $642,205 ($642,205) ($642,205) $0 ($847,110)

$0 $0 $0 $0 $0 ($11,497,427) $0 $0 ($6,088,541)

$0 $0 $0 $0 $0 ($11,497,427) $0 $0 ($6,088,541)
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Current Minor Period: Oct 2012 F03

Date: 11/14/2012

SFMTA - Central Subway Project

Project Cost Report - SCC Detail with Cost Account

Baseline Cost
Estimate

Cost
Transfers

Current Cost
Estimate

Authorized
For

Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

SCC ID: 900 - Non-FFGA

900.01-900.01

1.3.302.82.900.01 - 2UTL:Private
Utilities-PG&E - Non Project

$0 ($4,523,726) ($4,523,726) $0 $4,523,726 ($2,302,901) ($4,523,726) $0 ($1,869,598)

1.3.303.04.900.01 - Form B - CN1254 MCI
Utility Credits

$0 ($26,874) ($26,874) $0 $26,874 $0 ($26,874) $0 $0

1.3.303.07.900.01 - Utility
Relo#1-Comcast-Non-Project

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.303.81.900.01 - 1UTL:Private
Utilities-Comcast - Non Project

$0 ($25,244) ($25,244) $0 $25,244 ($25,244) ($25,244) $0 ($25,244)

1.3.306.07.900.01 - Utility Relo #1-TPC - Non
Project

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.306.08.900.01 - Utility Relo #2-TPC - Non
Project

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.306.81.900.01 - 1UTL:Private Utilities-TPC -
Non Project

$0 ($101,038) ($101,038) $0 $101,038 ($101,038) ($101,038) $0 ($101,038)

1.3.306.82.900.01 - 2UTL:Private Utilities-TPC -
Non Project

$0 ($195,448) ($195,448) $0 $195,448 ($97,724) ($195,448) $0 ($97,724)

1.3.307.08.900.01 - Utility Relo
#2-Qwest-Non-Project

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.307.82.900.01 - 2UTL:Private
Utilities-Qwest - Non Project

$0 ($264,262) ($264,262) $0 $264,262 ($132,131) ($264,262) $0 ($132,131)

1.3.308.08.900.01 - Utility Relo
#2-MCI-Non-Project

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.308.82.900.01 - 2UTL:Private Utilities-MCI -
Non Project

$0 ($169,924) ($169,924) $0 $169,924 $0 ($169,924) $0 $0

1.3.309.08.900.01 - Utility Relo
#2-UCCO-Non-Project

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.309.82.900.01 - 2UTL:Private
Utilities-UCCO - Non Project

$0 ($162,208) ($162,208) $0 $162,208 $0 ($162,208) $0 $0

1.3.491.02.900.01 - Contra Cost - Form B
Reimbursement

$0 $0 $0 $0 $0 ($55,690) $0 $0 $0

1.3.491.81.900.01 - 1UTL:Contra Cost - Form B $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.491.82.900.01 - 2UTL:Contra Cost - Form B $0 $0 $0 $0 $0 ($4,724,880) $0 $0 $0

$0 $0 $0 $0 $0 ($11,497,427) $0 $0 ($6,088,541)

$0 $0 $0 $0 $0 ($11,497,427) $0 $0 ($6,088,541)

Total $1,578,300,000Total $0Total $1,578,300,000Total $350,340,617Total ($1,227,959,383)Total $523,741,457Total $1,578,300,000Total $0Total $269,849,140
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Current Minor Period: Oct 2012 F03

Date: 11/14/2012

Project Cost Report - Phase and Package - Summary

Baseline Cost
Estimate

Cost Transfers Current Cost
Estimate

Authorized for
Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

Phase: 1 - Preliminary Engineering

011 - Project Management $0 $7,273,130 $7,273,130 $7,542,263 $269,133 $7,273,130 $7,273,130 $0 $7,273,130

012 - Engineering Services $0 $9,853,115 $9,853,115 $10,070,242 $217,126 $9,853,115 $9,853,115 $0 $9,853,115

013 - Construction Management $0 $18,760 $18,760 $22,373 $3,613 $18,760 $18,760 $0 $18,760

014 - Planning Services $0 $690 $690 $40,000 $39,310 $690 $690 $0 $690

015 - Real Estate $0 $0 $0 $0 $0 $0 $0 $0 $0

016 - Department of Parking and Traffic (DPT) $0 $349,276 $349,276 $353,000 $3,724 $349,276 $349,276 $0 $349,276

019 - Other SFMTA $0 $454,975 $454,975 $208,601 ($246,374) $454,975 $454,975 $0 $454,975

021 - Arts Commission $0 $386,260 $386,260 $398,690 $12,430 $386,260 $386,260 $0 $386,260

022 - Fire Department $0 $13,010 $13,010 $14,495 $1,485 $13,010 $13,010 $0 $13,010

023 - City Attorney's Office $0 $96,981 $96,981 $233,482 $136,501 $96,981 $96,981 $0 $96,981

025 - Real Estate $0 $0 $0 $50,000 $50,000 $0 $0 $0 $21,700

026 - Planning $0 $123,290 $123,290 $250,000 $126,710 $123,290 $123,290 $0 $123,290

027 - Department of Public Health (DPH) $0 $1,692 $1,692 $1,691 ($1) $1,692 $1,692 $0 $1,692

028 - Public Utilities Commission (PUC) $0 $17,441 $17,441 $20,000 $2,559 $17,441 $17,441 $0 $17,441

032 - DPW - Bureau of Engineering (BOE) $0 $813,262 $813,262 $827,962 $14,700 $813,262 $813,262 $0 $813,262

033 - DPW - Bureau of Architecture (BOA) $0 $0 $0 $32,589 $32,589 $0 $0 $0 $0

034 - DPW - Bureau of Construction Management
(BCM)

$0 $141,366 $141,366 $137,363 ($4,003) $141,366 $141,366 $0 $141,366

035 - DPW - BCM-MSA 13 $0 $4,948 $4,948 $4,948 $0 $4,948 $4,948 $0 $4,948

036 - DPW - Bureau of Street Use and Mapping (BSM) $0 $196,375 $196,375 $326,622 $130,247 $196,375 $196,375 $0 $196,375

051 - 821 Howard Street $0 $898,548 $898,548 $888,229 ($10,319) $898,548 $898,548 $0 $886,915

061 - PB/Wong JV $43,351,034 ($17,809,234) $25,541,800 $26,764,071 $1,222,271 $25,541,800 $25,541,800 $0 $25,541,800

062 - The Allen Group $0 $11,580 $11,580 $11,580 $0 $11,580 $11,580 $0 $11,580

201 - JOC2-015.0 #1 - Pot Holing Utilities for MOS and
Portal

$0 $0 $0 $0 $0 $0 $0 $0 $0

202 - JOC2-022.0 #2 - Pot Holing around Existing Street
Light Foundations

$0 $63,938 $63,938 $0 ($63,938) $63,938 $63,938 $0 $63,939

332 - San Francisco County Transportation Authority
(SFCTA)

$0 $120,595 $120,595 $120,595 $0 $120,595 $120,595 $0 $120,595

$43,351,034 $3,029,998 $48,318,796 $1,937,763 $46,381,032 $0 $46,391,101

Phase: 2 - Final Design

011 - Project Management $0 $0 $0 $0 $0 $0 $0 $0 $0

012 - Engineering Services $0 $8,081,775 $8,081,775 $7,368,763 ($713,012) $8,081,775 $8,081,775 $0 $8,813,581

013 - Construction Management $0 $0 $0 $0 $0 $0 $0 $0 $0

016 - Department of Parking and Traffic (DPT) $0 $0 $0 $0 $0 $0 $0 $0 $0

021 - Arts Commission $0 $653,000 $653,000 $4,314,799 $3,661,799 $653,000 $653,000 $0 $653,000

022 - Fire Department $0 $34,540 $34,540 $95,505 $60,965 $34,540 $34,540 $0 $34,540

$42,001,303 $44,077,252 $67,450,721 ($18,627,835) $86,110,868 $0 $59,963,325



Current Minor Period: Oct 2012 F03

Date: 11/14/2012

Project Cost Report - Phase and Package - Summary

Baseline Cost
Estimate

Cost Transfers Current Cost
Estimate

Authorized for
Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

Phase: 2 - Final Design

023 - City Attorney's Office $0 $705,187 $705,187 $486,439 ($218,748) $705,187 $705,187 $0 $503,046

024 - Risk Management $0 $45,000 $45,000 $45,000 $0 $45,000 $45,000 $0 $0

026 - Planning $0 $236,666 $236,666 $236,666 $0 $238,666 $236,666 $0 $103,621

027 - Department of Public Health (DPH) $0 $1,267 $1,267 $50,459 $49,192 $50,459 $1,267 $0 $1,267

028 - Public Utilities Commission (PUC) $0 $32,959 $32,959 $17,500 ($15,459) $30,000 $32,959 $0 $21,727

029 - City Auditor $0 $200,220 $200,220 $200,220 $0 $200,220 $200,220 $0 $140,842

032 - DPW - Bureau of Engineering (BOE) $0 $3,327,836 $3,327,836 $3,324,722 ($3,114) $3,327,836 $3,327,836 $0 $3,042,951

033 - DPW - Bureau of Architecture (BOA) $0 $0 $0 $0 $0 $0 $0 $0 $0

034 - DPW - Bureau of Construction Management
(BCM)

$0 $185,000 $185,000 $0 ($185,000) $185,000 $185,000 $0 $61,018

036 - DPW - Bureau of Street Use and Mapping (BSM) $0 $100,000 $100,000 $0 ($100,000) $100,000 $100,000 $0 $76,549

051 - 821 Howard Street $0 $1,154,228 $1,154,228 $1,124,236 ($29,992) $1,154,228 $1,154,228 $0 $796,020

055 - 651 Brannan $0 $2,993,075 $2,993,075 $2,993,075 $0 $2,993,075 $2,993,075 $0 $2,119,175

071 - Tunnel/Utilities - Contract # 155-1 $4,332,840 $2,167,160 $6,500,000 $6,355,585 ($144,415) $6,500,000 $6,500,000 $0 $6,574,114

072 - Stations - Contract # 155-2 $26,213,314 $13,736,645 $39,949,959 $27,510,958 ($12,439,001) $39,949,959 $39,949,959 $0 $25,636,783

073 - Systems/Integration - Contract # 155-3 $11,455,149 $8,464,377 $19,919,526 $11,449,606 ($8,469,920) $19,919,526 $19,919,526 $0 $11,007,976

074 - Systra Consulting $0 $0 $0 $0 $0 $0 $0 $0 $0

331 - Bay Area Rapid Transit (BART) $0 $1,797,783 $1,797,783 $1,797,783 $0 $1,797,783 $1,797,783 $0 $252,501

332 - San Francisco County Transportation Authority
(SFCTA)

$0 $20,000 $20,000 $79,405 $59,405 $20,000 $20,000 $0 $0

402 - Department of Technology $0 $140,534 $140,534 $0 ($140,534) $124,613 $140,534 $0 $124,613

$42,001,303 $44,077,252 $67,450,721 ($18,627,835) $86,110,868 $0 $59,963,325

Phase: 3 - Construction

012 - Engineering Services $0 $50,000 $50,000 $50,000 $0 $50,000 $50,000 $0 $7,086

013 - Construction Management $0 $3,902,473 $3,902,473 $502,275 ($3,400,198) $1,427,716 $3,902,473 $0 $661,841

016 - Department of Parking and Traffic (DPT) $0 $28,900 $28,900 $172,768 $143,868 $28,900 $28,900 $0 $28,900

017 - Motive Power $0 $2,195 $2,195 $1,880 ($315) $2,195 $2,195 $0 $714

018 - Parking Control Officer $0 $240,000 $240,000 $240,000 $0 $240,000 $240,000 $0 $240,000

021 - Arts Commission $0 $9,045,460 $9,045,460 $0 ($9,045,460) $9,045,460 $9,045,460 $0 $0

023 - City Attorney's Office $0 $280,000 $280,000 $403,000 $123,000 $280,000 $280,000 $0 $402,583

028 - Public Utilities Commission (PUC) $0 $990,144 $990,144 $1,692,486 $702,342 $1,033,686 $990,144 $0 $846,270

032 - DPW - Bureau of Engineering (BOE) $0 $1,727,944 $1,727,944 $323,424 ($1,404,520) $1,727,944 $1,727,944 $0 $0

034 - DPW - Bureau of Construction Management
(BCM)

$0 $6,752,300 $6,752,300 $3,496,000 ($3,256,300) $3,086,000 $6,752,300 $0 $2,190,047

036 - DPW - Bureau of Street Use and Mapping (BSM) $0 $426,129 $426,129 $99,000 ($327,129) $90,000 $426,129 $0 $9,268

037 - DPW - Material Testing Laboratory $0 $83,100 $83,100 $83,100 $0 $83,100 $83,100 $0 $20,021

038 - Bureau of Lighting, Power and Heating (BLPH) $0 $9,056,713 $9,056,713 $3,125,222 ($5,931,491) $3,125,222 $9,056,713 $0 $2,569,222

$1,099,046,451 $15,295,445 $155,072,922 ($959,268,974) $281,091,738 $0 $98,944,479



Current Minor Period: Oct 2012 F03

Date: 11/14/2012

Project Cost Report - Phase and Package - Summary

Baseline Cost
Estimate

Cost Transfers Current Cost
Estimate

Authorized for
Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

Phase: 3 - Construction

039 - DPW - Environmental Support (BCM) $0 $2,182,046 $2,182,046 $852,574 ($1,329,472) $852,574 $2,182,046 $0 $320,927

046 - Macy's Sewer Work $0 $258,202 $258,202 $258,202 $0 $258,202 $258,202 $0 $258,202

051 - 821 Howard Street $0 $417,129 $417,129 $2,500 ($414,629) $417,129 $417,129 $0 $0

072 - Stations - Contract # 155-2 $0 $0 $0 $60,000 $60,000 $0 $0 $0 $0

081 - Utilities Relocation #1 (Portal & MOS) - Contract #
1250

$9,336,458 $2,663,328 $11,999,786 $11,422,278 ($577,508) $11,421,972 $11,999,786 $0 $11,326,483

082 - Utilities Relocation #2 (UMS) - Contract # 1251 $6,620,301 $14,953,558 $21,573,859 $20,343,715 ($1,230,144) $19,873,165 $21,573,859 $0 $19,253,611

083 - Guideway Tunnels - Contract # 1252 $272,740,547 ($8,538,781) $264,201,766 $100,072,000 ($164,129,766) $230,543,302 $264,201,766 $0 $57,158,668

084 - Union Square/Market Street Station (UMS) -
Contract # 1253

$245,393,976 ($18,947,343) $226,446,633 $0 ($226,446,633) $0 $226,446,633 $0 $0

085 - Chinatown Station (CTS) - Contract # 1254 $215,808,353 $35,307,443 $251,115,796 $0 ($251,115,796) $0 $251,115,796 $0 $0

086 - Moscone Station (MOS) - Contract # 1255 $125,708,369 $11,046,605 $136,754,974 $0 ($136,754,974) $0 $136,754,974 $0 $0

087 - Surface Trackwork and Systems - Contract # 1256 $140,486,892 $14,513,093 $154,999,985 $0 ($154,999,985) $0 $154,999,985 $0 $0

141 - Construction Administation $41,563,791 ($41,563,791) $0 $0 $0 $0 $0 $0 $0

142 - Legal/Permits $9,197,281 ($6,023,520) $3,173,761 $0 ($3,173,761) $0 $3,173,761 $0 $0

143 - Survey, Testing and Inspection $13,795,921 ($13,795,921) $0 $0 $0 $0 $0 $0 $0

144 - Startup $18,394,562 ($9,816,448) $8,578,114 $127,785 ($8,450,329) $177,785 $8,578,114 $0 $18,494

151 - Temporary License Agreement $0 $17,000 $17,000 $0 ($17,000) $17,000 $17,000 $0 $17,000

170 - Communications Connections $0 $5,757,629 $5,757,629 $0 ($5,757,629) $0 $5,757,629 $0 $0

181 - OCIP $0 $9,808,750 $9,808,750 $9,808,750 $0 $9,808,750 $9,808,750 $0 $8,997,640

191 - Fare Collection Contractor $0 $2,400,000 $2,400,000 $0 ($2,400,000) $0 $2,400,000 $0 $0

192 - Thales T&S ATCS $0 $487,972 $487,972 $487,972 $0 $487,972 $487,972 $0 $110,000

203 - JOC2-029.0 # - $0 $53,317 $53,317 $48,077 ($5,240) $53,317 $53,317 $0 $53,317

301 - AT&T $0 ($5,088,302) ($5,088,302) $0 $5,088,302 ($3,415,614) ($5,088,302) $0 ($3,015,696)

302 - PG&E $0 ($13,819,194) ($13,819,194) $0 $13,819,194 ($5,869,646) ($13,819,194) $0 ($2,716,708)

303 - Comcast $0 ($52,118) ($52,118) $0 $52,118 ($25,244) ($52,118) $0 ($25,244)

306 - TelePacific Communications (TPC) $0 ($296,486) ($296,486) $0 $296,486 ($198,762) ($296,486) $0 ($198,762)

307 - Qwest $0 ($264,262) ($264,262) $0 $264,262 ($132,131) ($264,262) $0 ($132,131)

308 - MCI $0 ($169,924) ($169,924) $0 $169,924 $0 ($169,924) $0 $0

309 - Underground Construction Company (UCCO) $0 ($162,208) ($162,208) $0 $162,208 $0 ($162,208) $0 $0

333 - CM:APTA-IRP $0 $100,000 $100,000 $100,000 $0 $100,000 $100,000 $0 $27,308

401 - Economic and Workforce Development (EWD) $0 $0 $0 $17,600 $17,600 $0 $0 $0 $0

402 - Department of Technology $0 $242,371 $242,371 $242,371 $0 $242,371 $242,371 $0 $166,179

404 - Dept. Building Inspection (DBI) $0 $1,039,943 $1,039,943 $1,039,943 $0 $1,039,943 $1,039,943 $0 $349,241

491 - Form B - Reimbursement $0 $0 $0 $0 $0 ($4,780,570) $0 $0 $0

$1,099,046,451 $15,295,445 $155,072,922 ($959,268,974) $281,091,738 $0 $98,944,479

$1,099,046,451 $15,295,445 $155,072,922 ($959,268,974) $281,091,738 $0 $98,944,479



Current Minor Period: Oct 2012 F03

Date: 11/14/2012

Project Cost Report - Phase and Package - Summary

Baseline Cost
Estimate

Cost Transfers Current Cost
Estimate

Authorized for
Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

Phase: 4 - Vehicles

091 - Light Rail Vehicles $28,829,119 ($2,443,466) $26,385,653 $0 ($26,385,653) $0 $26,385,653 $0 $0

$28,829,119 ($2,443,466) $0 ($26,385,653) $0 $0 $0

Phase: 5 - Real Estate

015 - Real Estate $35,147,317 ($2,874,170) $32,273,147 $20,558,304 ($11,714,843) $31,255,576 $32,273,147 $0 $12,785,615

023 - City Attorney's Office $0 $1,524,882 $1,524,882 $1,812,882 $288,000 $1,524,882 $1,524,882 $0 $1,817,762

101 - Residential Relocation $0 $1,421,661 $1,421,661 $1,474,900 $53,239 $1,421,661 $1,421,661 $0 $737,594

102 - Commercial Relocation $0 $2,178,339 $2,178,339 $1,902,500 ($275,839) $2,178,339 $2,178,339 $0 $502,493

$35,147,317 $2,250,712 $25,748,586 ($11,649,443) $36,380,458 $0 $15,843,465

Phase: 7 - Unallocated Contingency

500 - Unallocated Contingency $171,326,098 ($96,604,103) $74,721,995 $0 ($74,721,995) $0 $74,721,995 $0 $0

$171,326,098 ($96,604,103) $0 ($74,721,995) $0 $0 $0

Phase: 8 - Project Management

011 - Project Management $0 $18,034,926 $18,034,926 $7,082,074 ($10,952,852) $7,934,198 $18,034,926 $0 $7,815,278

013 - Construction Management $0 $0 $0 $0 $0 $0 $0 $0 $0

015 - Real Estate $0 $0 $0 $0 $0 $0 $0 $0 $0

016 - Department of Parking and Traffic (DPT) $0 $937,346 $937,346 $870,162 ($67,184) $795,650 $937,346 $0 $988,219

021 - Arts Commission $0 $4,186,488 $4,186,488 $0 ($4,186,488) $4,186,488 $4,186,488 $0 $458,013

023 - City Attorney's Office $0 $0 $0 $0 $0 $0 $0 $0 $0

025 - Real Estate $0 $0 $0 $0 $0 $0 $0 $0 $0

051 - 821 Howard Street $0 $3,502,737 $3,502,737 $0 ($3,502,737) $3,502,737 $3,502,737 $0 $0

055 - 651 Brannan $0 $0 $0 $0 $0 $0 $0 $0 $0

063 - Central Subway Partnership - AECOM-EPC JV $158,598,677 ($11,900,973) $146,697,704 $33,492,662 ($113,205,042) $43,519,179 $146,697,704 $0 $27,917,529

066 - Anil Verma $0 $395,270 $395,270 $395,270 $0 $395,270 $395,270 $0 $395,204

067 - Hill International $0 $17,112,873 $17,112,873 $5,084,425 ($12,028,448) $6,618,839 $17,112,873 $0 $4,767,331

068 - Arthur Gallagher & Co. $0 $6,800,000 $6,800,000 $6,800,000 $0 $6,800,000 $6,800,000 $0 $6,340,196

141 - Construction Administation $0 $0 $0 $0 $0 $0 $0 $0 $0

181 - OCIP $0 $25,000 $25,000 $25,000 $0 $25,000 $25,000 $0 $25,000

182 - Non-Liability Insurance $0 ($5,052,292) ($5,052,292) $0 $5,052,292 $0 ($5,052,292) $0 $0

$158,598,677 $34,041,375 $53,749,593 ($138,890,459) $73,777,361 $0 $48,706,771

$1,578,300,000 ($352,786) $350,340,617 ($1,227,606,59 .. $523,741,457 $0 $269,849,140



Current Minor Period: Oct 2012 F03

Date: 11/14/2012

Project Cost Report - Phase and Package - Detail

Baseline Cost
Estimate

Cost Transfers Current Cost
Estimate

Authorized for
Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

Phase: 1 - Preliminary Engineering

011 - Project Management

1.1.011.01.080.01 - PE:SFMTA Labor-Project
Management

$0 $7,273,130 $7,273,130 $7,542,263 $269,133 $7,273,130 $7,273,130 $0 $7,273,130

$0 $7,273,130 $7,273,130 $7,542,263 $269,133 $7,273,130 $7,273,130 $0 $7,273,130

012 - Engineering Services

1.1.012.01.080.01 - PE:SFMTA Labor-Engineering
Service

$0 $9,853,115 $9,853,115 $10,070,242 $217,126 $9,853,115 $9,853,115 $0 $9,853,115

$0 $9,853,115 $9,853,115 $10,070,242 $217,126 $9,853,115 $9,853,115 $0 $9,853,115

013 - Construction Management

1.1.013.01.080.01 - PE:SFMTA Labor-Constr.
Management

$0 $18,760 $18,760 $22,373 $3,613 $18,760 $18,760 $0 $18,760

$0 $18,760 $18,760 $22,373 $3,613 $18,760 $18,760 $0 $18,760

014 - Planning Services

1.1.014.01.080.01 - PE:SFMTA Labor-Planning
Services

$0 $690 $690 $40,000 $39,310 $690 $690 $0 $690

$0 $690 $690 $40,000 $39,310 $690 $690 $0 $690

015 - Real Estate

1.1.015.01.080.01 - PE:SFMTA Labor-Real Estate $0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0

016 - Department of Parking and Traffic (DPT)

1.1.016.01.080.01 - PE:SFMTA Labor-DPT $0 $349,276 $349,276 $353,000 $3,724 $349,276 $349,276 $0 $349,276

$0 $349,276 $349,276 $353,000 $3,724 $349,276 $349,276 $0 $349,276

019 - Other SFMTA

1.1.019.01.080.01 - PE:SFMTA Labor-Other SFMTA $0 $454,975 $454,975 $208,601 ($246,374) $454,975 $454,975 $0 $454,975

$0 $454,975 $454,975 $208,601 ($246,374) $454,975 $454,975 $0 $454,975

021 - Arts Commission

1.1.021.01.080.01 - PE:CTYCO-Arts Commission $0 $386,260 $386,260 $398,690 $12,430 $386,260 $386,260 $0 $386,260

$0 $386,260 $386,260 $398,690 $12,430 $386,260 $386,260 $0 $386,260

022 - Fire Department

1.1.022.01.080.01 - PE:CTYCO-Fire Department $0 $13,010 $13,010 $14,495 $1,485 $13,010 $13,010 $0 $13,010

$0 $13,010 $13,010 $14,495 $1,485 $13,010 $13,010 $0 $13,010

023 - City Attorney's Office

1.1.023.01.080.01 - PE:CTYCO-City Attorney's Office $0 $0 $0 $233,482 $233,482 $0 $0 $0 $96,981

1.1.023.01.080.06 - PE:CTYCO-City Attorney's Office $0 $96,981 $96,981 $0 ($96,981) $96,981 $96,981 $0 $0

$0 $96,981 $96,981 $233,482 $136,501 $96,981 $96,981 $0 $96,981

$0 $96,981 $96,981 $233,482 $136,501 $96,981 $96,981 $0 $96,981

$43,351,034 $3,029,998 $46,381,032 $48,318,796 $1,937,763 $46,381,032 $46,381,032 $0 $46,391,101



Current Minor Period: Oct 2012 F03

Date: 11/14/2012

Project Cost Report - Phase and Package - Detail

Baseline Cost
Estimate

Cost Transfers Current Cost
Estimate

Authorized for
Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

Phase: 1 - Preliminary Engineering

025 - Real Estate

1.1.025.01.080.01 - PE:CTYCO-City Attorney's Office $0 $0 $0 $0 $0 $0 $0 $0 $0

1.1.025.01.080.01 - PE:CTYCO-Real Estate $0 $0 $0 $50,000 $50,000 $0 $0 $0 $21,700

$0 $0 $0 $50,000 $50,000 $0 $0 $0 $21,700

026 - Planning

1.1.026.01.080.01 - PE:CTYCO-Planning $0 $123,290 $123,290 $250,000 $126,710 $123,290 $123,290 $0 $123,290

$0 $123,290 $123,290 $250,000 $126,710 $123,290 $123,290 $0 $123,290

027 - Department of Public Health (DPH)

1.1.027.01.080.01 - PE:CTYCO-Depart. of Public Health $0 $1,692 $1,692 $1,691 ($1) $1,692 $1,692 $0 $1,692

$0 $1,692 $1,692 $1,691 ($1) $1,692 $1,692 $0 $1,692

028 - Public Utilities Commission (PUC)

1.1.028.01.080.01 - PE:CTYCO-Public Util Comm.
(PUC)

$0 $17,441 $17,441 $20,000 $2,559 $17,441 $17,441 $0 $17,441

$0 $17,441 $17,441 $20,000 $2,559 $17,441 $17,441 $0 $17,441

032 - DPW - Bureau of Engineering (BOE)

1.1.032.01.010.08 - PE:DPW-Bureau of Engineering
(BOE)

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.1.032.01.080.01 - PE:DPW-Bureau of Engineering
(BOE)

$0 $813,262 $813,262 $827,962 $14,700 $813,262 $813,262 $0 $813,262

$0 $813,262 $813,262 $827,962 $14,700 $813,262 $813,262 $0 $813,262

033 - DPW - Bureau of Architecture (BOA)

1.1.033.01.080.01 - PE:DPW-Bureau of Architectur
(BOA)

$0 $0 $0 $32,589 $32,589 $0 $0 $0 $0

$0 $0 $0 $32,589 $32,589 $0 $0 $0 $0

034 - DPW - Bureau of Construction Management (BCM)

1.1.034.01.080.01 - PE:DPW-Bureau of Cnst. Mgmt.
(BCM)

$0 $141,366 $141,366 $137,363 ($4,003) $141,366 $141,366 $0 $141,366

$0 $141,366 $141,366 $137,363 ($4,003) $141,366 $141,366 $0 $141,366

035 - DPW - BCM-MSA 13

1.1.035.01.080.01 - PE:DPW-BCM-MSA 13 $0 $4,948 $4,948 $4,948 $0 $4,948 $4,948 $0 $4,948

$0 $4,948 $4,948 $4,948 $0 $4,948 $4,948 $0 $4,948

036 - DPW - Bureau of Street Use and Mapping (BSM)

1.1.036.01.080.01 - PE:DPW-Bureau of St
Use&Map(BSM)

$0 $196,375 $196,375 $326,622 $130,247 $196,375 $196,375 $0 $196,375

$0 $196,375 $196,375 $326,622 $130,247 $196,375 $196,375 $0 $196,375

051 - 821 Howard Street

1.1.051.01.080.01 - PE:ODC's - 821 Howard Street $0 $898,548 $898,548 $888,229 ($10,319) $898,548 $898,548 $0 $886,915

$0 $898,548 $898,548 $888,229 ($10,319) $898,548 $898,548 $0 $886,915

$43,351,034 $3,029,998 $46,381,032 $48,318,796 $1,937,763 $46,381,032 $46,381,032 $0 $46,391,101



Current Minor Period: Oct 2012 F03

Date: 11/14/2012

Project Cost Report - Phase and Package - Detail

Baseline Cost
Estimate

Cost Transfers Current Cost
Estimate

Authorized for
Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

Phase: 1 - Preliminary Engineering

051 - 821 Howard Street

$0 $898,548 $898,548 $888,229 ($10,319) $898,548 $898,548 $0 $886,915

061 - PB/Wong JV

1.1.061.01.080.01 - PE - PB/Wong $39,634,000 ($14,092,200) $25,541,800 $26,764,071 $1,222,271 $25,541,800 $25,541,800 $0 $25,541,800

1.1.061.98.080.01 - PROE:Esc: Preliminary Engineering $3,717,034 ($3,717,034) $0 $0 $0 $0 $0 $0 $0

$43,351,034 ($17,809,234) $25,541,800 $26,764,071 $1,222,271 $25,541,800 $25,541,800 $0 $25,541,800

062 - The Allen Group

1.1.062.01.080.01 - PE:The Allen Group $0 $11,580 $11,580 $11,580 $0 $11,580 $11,580 $0 $11,580

$0 $11,580 $11,580 $11,580 $0 $11,580 $11,580 $0 $11,580

201 - JOC2-015.0 #1 - Pot Holing Utilities for MOS and Portal

1.1.201.01.080.01 - JOC2-015.0:Pothole for
YBM&Portal

$0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0

202 - JOC2-022.0 #2 - Pot Holing around Existing Street Light
Foundations

1.1.202.01.080.01 - JOS2-022.0:Pothole-Exist Lgt Fnds $0 $0 $0 $0 $0 $0 $0 $0 $0

1.1.202.01.080.07 - JOC15&22 Potholing Util1 Lght
Fnds

$0 $63,938 $63,938 $0 ($63,938) $63,938 $63,938 $0 $63,939

1.1.202.01.080.07 - JOS2-022.0:Pothole-Exist Lgt Fnds $0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $63,938 $63,938 $0 ($63,938) $63,938 $63,938 $0 $63,939

332 - San Francisco County Transportation Authority (SFCTA)

1.1.332.01.080.01 - PE:CTYCO-SFCntyTrsp. Auth.
(SFCTA)

$0 $120,595 $120,595 $120,595 $0 $120,595 $120,595 $0 $120,595

$0 $120,595 $120,595 $120,595 $0 $120,595 $120,595 $0 $120,595

$43,351,034 $3,029,998 $46,381,032 $48,318,796 $1,937,763 $46,381,032 $46,381,032 $0 $46,391,101

Phase: 2 - Final Design

011 - Project Management

1.2.011.01.080.02 - FD:SFMTA Labor-Project
Management

$0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0

012 - Engineering Services

1.2.012.01.080.02 - FD:SFMTA Labor-Engineering
Service

$0 $8,081,775 $8,081,775 $7,368,763 ($713,012) $8,081,775 $8,081,775 $0 $8,813,581

$0 $8,081,775 $8,081,775 $7,368,763 ($713,012) $8,081,775 $8,081,775 $0 $8,813,581

013 - Construction Management

1.2.013.01.080.02 - FD:SFMTA Labor-Constr.
Management

$0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0

$42,001,303 $44,430,039 $86,431,342 $67,450,721 ($18,980,622) $86,110,868 $86,431,342 $0 $59,963,325



Current Minor Period: Oct 2012 F03

Date: 11/14/2012

Project Cost Report - Phase and Package - Detail

Baseline Cost
Estimate

Cost Transfers Current Cost
Estimate

Authorized for
Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

Phase: 2 - Final Design

013 - Construction Management

$0 $0 $0 $0 $0 $0 $0 $0 $0

016 - Department of Parking and Traffic (DPT)

1.2.016.01.080.02 - FD:SFMTA Labor-DPT $0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0

021 - Arts Commission

1.2.021.01.020.03 - ARTC: Other Art $0 $0 $0 $0 $0 $0 $0 $0 $0

1.2.021.01.080.02 - FD-CTYCO-Arts Commission $0 $653,000 $653,000 $4,314,799 $3,661,799 $653,000 $653,000 $0 $653,000

1.2.021.01.080.03 - PS-CTYCO-Arts Commission $0 $0 $0 $0 $0 $0 $0 $0 $0

1.2.021.97.020.03 - ARTA:AC-Yerba Buena/Moscone
Station Art

$0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $653,000 $653,000 $4,314,799 $3,661,799 $653,000 $653,000 $0 $653,000

022 - Fire Department

1.2.022.01.080.02 - FD:CTYCO-Fire Department $0 $34,540 $34,540 $95,505 $60,965 $34,540 $34,540 $0 $34,540

$0 $34,540 $34,540 $95,505 $60,965 $34,540 $34,540 $0 $34,540

023 - City Attorney's Office

1.2.023.01.080.02 - FD:CTYCO-City Attorney's Office $0 $0 $0 $0 $0 $0 $0 $0 $0

1.2.023.01.080.02 - PROF:FD Legal-City Attorney
Office

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.2.023.01.080.06 - PROF:FD Legal-City Attorney
Office

$0 $705,187 $705,187 $486,439 ($218,748) $705,187 $705,187 $0 $503,046

$0 $705,187 $705,187 $486,439 ($218,748) $705,187 $705,187 $0 $503,046

024 - Risk Management

1.2.024.01.080.02 - FD:CTYCO-Risk Management $0 $45,000 $45,000 $45,000 $0 $45,000 $45,000 $0 $0

$0 $45,000 $45,000 $45,000 $0 $45,000 $45,000 $0 $0

026 - Planning

1.2.026.01.080.06 - FD:CTYCO-Planning Department $0 $236,666 $236,666 $196,666 ($40,000) $238,666 $236,666 $0 $103,621

1.2.026.01.080.06 - FD:CTYCO-Planning Department $0 $0 $0 $40,000 $40,000 $0 $0 $0 $0

$0 $236,666 $236,666 $236,666 $0 $238,666 $236,666 $0 $103,621

027 - Department of Public Health (DPH)

1.2.027.01.080.02 - FD:CTYCO-Depart. of Public Health $0 $1,267 $1,267 $50,459 $49,192 $50,459 $1,267 $0 $1,267

$0 $1,267 $1,267 $50,459 $49,192 $50,459 $1,267 $0 $1,267

028 - Public Utilities Commission (PUC)

1.2.028.01.080.02 - FD:CTYCO-Public Util Comm.
(PUC)

$0 $32,959 $32,959 $17,500 ($15,459) $30,000 $32,959 $0 $21,727

$0 $32,959 $32,959 $17,500 ($15,459) $30,000 $32,959 $0 $21,727

$42,001,303 $44,430,039 $86,431,342 $67,450,721 ($18,980,622) $86,110,868 $86,431,342 $0 $59,963,325



Current Minor Period: Oct 2012 F03

Date: 11/14/2012

Project Cost Report - Phase and Package - Detail

Baseline Cost
Estimate

Cost Transfers Current Cost
Estimate

Authorized for
Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

Phase: 2 - Final Design

028 - Public Utilities Commission (PUC)

1.2.028.01.080.02 - PE:CTYCO-Public Util Comm.
(PUC)

$0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $32,959 $32,959 $17,500 ($15,459) $30,000 $32,959 $0 $21,727

029 - City Auditor

1.2.029.01.080.02 - FD:CTYCO-City Auditor $0 $200,220 $200,220 $200,220 $0 $200,220 $200,220 $0 $140,842

$0 $200,220 $200,220 $200,220 $0 $200,220 $200,220 $0 $140,842

032 - DPW - Bureau of Engineering (BOE)

1.2.032.01.080.02 - FD:DPW-Bureau of Engineering
(BOE)

$0 $3,327,836 $3,327,836 $2,700,081 ($627,755) $3,327,836 $3,327,836 $0 $3,042,951

1.2.032.02.080.02 - FD:DPW-BOE IDC ENG SVC 1252 $0 $0 $0 $2,061 $2,061 $0 $0 $0 $0

1.2.032.02.080.02 - FD:DPW-BOE IDC ENG SVC DC
1252

$0 $0 $0 $109,899 $109,899 $0 $0 $0 $0

1.2.032.03.080.02 - FD:DPW-BOE IDC ENG SVC 1253 $0 $0 $0 $4,007 $4,007 $0 $0 $0 $0

1.2.032.03.080.02 - FD:DPW-BOE IDC ENG SVC DC
1253

$0 $0 $0 $15,794 $15,794 $0 $0 $0 $0

1.2.032.04.080.02 - FD:DPW-BOE IDC ENG SVC 1254 $0 $0 $0 $5,913 $5,913 $0 $0 $0 $0

1.2.032.04.080.02 - FD:DPW-BOE IDC ENG SVC DC
1254

$0 $0 $0 $12,359 $12,359 $0 $0 $0 $0

1.2.032.05.080.02 - FD:DPW-BOE IDC ENG SVC 1255 $0 $0 $0 $122,162 $122,162 $0 $0 $0 $0

1.2.032.07.080.02 - FD:DPW-BOE IDC ENG SVC DC
1250

$0 $0 $0 $85,340 $85,340 $0 $0 $0 $0

1.2.032.09.080.02 - FD:DPW-BOE IDC ENG SVC 1256 $0 $0 $0 $267,106 $267,106 $0 $0 $0 $0

$0 $3,327,836 $3,327,836 $3,324,722 ($3,114) $3,327,836 $3,327,836 $0 $3,042,951

033 - DPW - Bureau of Architecture (BOA)

1.2.033.01.080.02 - FD:DPW-Bureau of Architectur
(BOA)

$0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0

034 - DPW - Bureau of Construction Management (BCM)

1.2.034.01.080.02 - FD:DPW-Bureau of Cnst. Mgmt.
(BCM)

$0 $185,000 $185,000 $0 ($185,000) $185,000 $185,000 $0 $61,018

$0 $185,000 $185,000 $0 ($185,000) $185,000 $185,000 $0 $61,018

036 - DPW - Bureau of Street Use and Mapping (BSM)

1.2.036.01.080.02 - FD:DPW-Bureau of St
Use&Map(BSM)

$0 $100,000 $100,000 $0 ($100,000) $100,000 $100,000 $0 $76,549

$0 $100,000 $100,000 $0 ($100,000) $100,000 $100,000 $0 $76,549

051 - 821 Howard Street

1.2.051.01.080.02 - FD:ODC's - 821 Howard $0 $1,154,228 $1,154,228 $1,124,236 ($29,992) $1,154,228 $1,154,228 $0 $796,020

$0 $1,154,228 $1,154,228 $1,124,236 ($29,992) $1,154,228 $1,154,228 $0 $796,020

$0 $1,154,228 $1,154,228 $1,124,236 ($29,992) $1,154,228 $1,154,228 $0 $796,020

$42,001,303 $44,430,039 $86,431,342 $67,450,721 ($18,980,622) $86,110,868 $86,431,342 $0 $59,963,325
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055 - 651 Brannan

1.2.055.01.080.02 - FD:ODC's - 651 Brannan Street $0 $2,993,075 $2,993,075 $2,993,075 $0 $2,993,075 $2,993,075 $0 $2,119,175

$0 $2,993,075 $2,993,075 $2,993,075 $0 $2,993,075 $2,993,075 $0 $2,119,175

070 - 070

1.2.070.01.080.02 - PROF: Final Design $0 $0 $0 $0 $0 $0 $0 $0 $0

1.2.070.97.080.02 - PROA:AC-Final Design $0 $352,787 $352,787 $0 ($352,787) $0 $352,787 $0 $0

$0 $352,787 $352,787 $0 ($352,787) $0 $352,787 $0 $0

071 - Tunnel/Utilities - Contract # 155-1

1.2.071.01.080.02 - PROF: Final Design-DP1 $3,961,331 $2,530,152 $6,491,483 $6,355,585 ($135,898) $6,500,000 $6,491,483 $0 $6,574,114

1.2.071.97.080.02 - PROA:AC-Final Design-DP1 $0 $8,517 $8,517 $0 ($8,517) $0 $8,517 $0 $0

1.2.071.98.080.02 - PROE:Esc: Final Design-DP1 $371,509 ($371,509) $0 $0 $0 $0 $0 $0 $0

$4,332,840 $2,167,160 $6,500,000 $6,355,585 ($144,415) $6,500,000 $6,500,000 $0 $6,574,114

072 - Stations - Contract # 155-2

1.2.072.01.080.02 - PROF: Final Design-DP2 $23,965,714 $12,470,298 $36,436,012 $27,510,958 ($8,925,054) $39,949,959 $36,436,012 $0 $25,636,783

1.2.072.97.080.02 - PROA:AC-Final Design-DP2 $0 $3,513,947 $3,513,947 $0 ($3,513,947) $0 $3,513,947 $0 $0

1.2.072.98.080.02 - PROE:Esc: Final Design-DP2 $2,247,600 ($2,247,600) $0 $0 $0 $0 $0 $0 $0

$26,213,314 $13,736,645 $39,949,959 $27,510,958 ($12,439,001) $39,949,959 $39,949,959 $0 $25,636,783

073 - Systems/Integration - Contract # 155-3

1.2.073.01.080.02 - PROF: Final Design-DP3 $10,472,954 $6,187,059 $16,660,013 $11,449,606 ($5,210,407) $19,919,526 $16,660,013 $0 $11,007,976

1.2.073.97.080.02 - PROA:AC-Final Design-DP3 $0 $3,259,513 $3,259,513 $0 ($3,259,513) $0 $3,259,513 $0 $0

1.2.073.97.080.02 - PROF: Final Design-DP3 $0 $0 $0 $0 $0 $0 $0 $0 $0

1.2.073.98.080.02 - PROE:Esc: Final Design-DP3 $982,195 ($982,195) $0 $0 $0 $0 $0 $0 $0

$11,455,149 $8,464,377 $19,919,526 $11,449,606 ($8,469,920) $19,919,526 $19,919,526 $0 $11,007,976

074 - Systra Consulting

1.2.074.01.080.02 - FD:Systra Consulting $0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0

331 - Bay Area Rapid Transit (BART)

1.2.331.01.080.06 - Bay Area Rapid Transit (BART) $0 $1,797,783 $1,797,783 $1,797,783 $0 $1,797,783 $1,797,783 $0 $252,501

$0 $1,797,783 $1,797,783 $1,797,783 $0 $1,797,783 $1,797,783 $0 $252,501

332 - San Francisco County Transportation Authority (SFCTA)

1.2.332.01.080.02 - FD:CTYCO-SFCntyTrsp. Auth.
(SFCTA)

$0 $20,000 $20,000 $79,405 $59,405 $20,000 $20,000 $0 $0

1.2.332.97.080.02 - FD:CTYCO:AC-SFCntyTrsp.
(SFCTA)

$0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $20,000 $20,000 $79,405 $59,405 $20,000 $20,000 $0 $0

$42,001,303 $44,430,039 $86,431,342 $67,450,721 ($18,980,622) $86,110,868 $86,431,342 $0 $59,963,325
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332 - San Francisco County Transportation Authority (SFCTA)

$0 $20,000 $20,000 $79,405 $59,405 $20,000 $20,000 $0 $0

402 - Department of Technology

1.2.402.01.080.02 - Department of Technology $0 $140,534 $140,534 $0 ($140,534) $124,613 $140,534 $0 $124,613

$0 $140,534 $140,534 $0 ($140,534) $124,613 $140,534 $0 $124,613

$42,001,303 $44,430,039 $86,431,342 $67,450,721 ($18,980,622) $86,110,868 $86,431,342 $0 $59,963,325

Phase: 3 - Construction

012 - Engineering Services

1.3.012.01.080.04 - CM:SFMTA Labor-Engineering
Service

$0 $50,000 $50,000 $50,000 $0 $50,000 $50,000 $0 $7,086

$0 $50,000 $50,000 $50,000 $0 $50,000 $50,000 $0 $7,086

013 - Construction Management

1.3.013.01.080.04 - CM:SFMTA Labor-Constr.
Management

$0 $3,902,473 $3,902,473 $502,275 ($3,400,198) $1,427,716 $3,902,473 $0 $661,841

$0 $3,902,473 $3,902,473 $502,275 ($3,400,198) $1,427,716 $3,902,473 $0 $661,841

016 - Department of Parking and Traffic (DPT)

1.3.016.01.080.04 - CM:SFMTA Labor-DPT $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.016.02.040.08 - SSD: Field Operations $0 $0 $0 $143,868 $143,868 $0 $0 $0 $0

1.3.016.07.040.08 - DPT/SSD CN:1UTL $0 $28,900 $28,900 $28,900 $0 $28,900 $28,900 $0 $28,900

1.3.016.08.040.08 - DPT/SSD CN:2UTL $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.016.08.080.03 - DPT/SSD ds/CN, CN:2UTL $0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $28,900 $28,900 $172,768 $143,868 $28,900 $28,900 $0 $28,900

017 - Motive Power

1.3.017.07.040.02 - CS:SFMTA-Motive Power-Utl.Relo
#1

$0 $2,195 $2,195 $1,880 ($315) $2,195 $2,195 $0 $714

$0 $2,195 $2,195 $1,880 ($315) $2,195 $2,195 $0 $714

018 - Parking Control Officer

1.3.018.08.040.08 - Parking Cntrl Officers PCOs:2UTL $0 $240,000 $240,000 $240,000 $0 $240,000 $240,000 $0 $240,000

$0 $240,000 $240,000 $240,000 $0 $240,000 $240,000 $0 $240,000

021 - Arts Commission

1.3.021.01.040.06 - CS-CTYCO-Arts Commission $0 $7,885,460 $7,885,460 $0 ($7,885,460) $7,885,460 $7,885,460 $0 $0

1.3.021.97.040.06 - ARTA:AC-Arts Commission $0 $1,160,000 $1,160,000 $0 ($1,160,000) $1,160,000 $1,160,000 $0 $0

$0 $9,045,460 $9,045,460 $0 ($9,045,460) $9,045,460 $9,045,460 $0 $0

023 - City Attorney's Office

$0 $280,000 $280,000 $403,000 $123,000 $280,000 $280,000 $0 $402,583

$1,099,046,451 $15,295,445 $1,114,341,897 $155,072,922 ($959,268,974) $281,091,738 $1,114,341,897 $0 $98,944,479
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023 - City Attorney's Office

1.3.023.01.080.06 - PROF:CN Legal-City Attorney
Office

$0 $280,000 $280,000 $403,000 $123,000 $280,000 $280,000 $0 $402,583

$0 $280,000 $280,000 $403,000 $123,000 $280,000 $280,000 $0 $402,583

028 - Public Utilities Commission (PUC)

1.3.028.02.040.02 - CS:PUC CDD CN1252 $0 $0 $0 $453,300 $453,300 $0 $0 $0 $0

1.3.028.02.080.07 - SV:PUC CMB CN1252 $0 $0 $0 $205,500 $205,500 $0 $0 $0 $0

1.3.028.07.040.02 - CS:PUC CDD Water
Connection-UR#1

$0 $248,035 $248,035 $308,297 $60,262 $308,297 $248,035 $0 $169,011

1.3.028.07.080.07 - SV:PUC CM Inspection
Services-UR#1

$0 $55,936 $55,936 $65,000 $9,064 $65,000 $55,936 $0 $55,936

1.3.028.07.900.01 - Public Utilities-SFPUC-SS/AWSS $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.028.08.040.02 - CS:PUC CDD Water
Connection-UR#2

$0 $565,389 $565,389 $565,389 $0 $565,389 $565,389 $0 $351,926

1.3.028.08.080.07 - SV:PUC CM Inspection
Services-UR#1

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.028.08.080.07 - SV:PUC CM Inspection
Services-UR#2

$0 $120,784 $120,784 $95,000 ($25,784) $95,000 $120,784 $0 $269,397

$0 $990,144 $990,144 $1,692,486 $702,342 $1,033,686 $990,144 $0 $846,270

032 - DPW - Bureau of Engineering (BOE)

1.3.032.01.080.04 - CM:DPW-Bureau of Engineering
(BOE)

$0 $1,727,944 $1,727,944 $0 ($1,727,944) $1,727,944 $1,727,944 $0 $0

1.3.032.02.080.04 - FD:DPW-BOE IDC ENG SVC DC
1252

$0 $0 $0 $97,266 $97,266 $0 $0 $0 $0

1.3.032.03.080.04 - FD:DPW-BOE IDC ENG SVC DC
1253

$0 $0 $0 $6,000 $6,000 $0 $0 $0 $0

1.3.032.04.080.04 - FD:DPW-BOE IDC ENG SVC DC
1254

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.032.07.080.04 - FD:DPW-BOE IDC ENG SVC DC
1250

$0 $0 $0 $141,876 $141,876 $0 $0 $0 $0

1.3.032.08.080.04 - FD:DPW-BOE IDC ENG SVC DC
1251

$0 $0 $0 $78,282 $78,282 $0 $0 $0 $0

$0 $1,727,944 $1,727,944 $323,424 ($1,404,520) $1,727,944 $1,727,944 $0 $0

034 - DPW - Bureau of Construction Management (BCM)

1.3.034.01.080.04 - CM:DPW-Bureau of Cnst. Mgmt.
(BCM)

$0 $5,966,300 $5,966,300 $2,630,000 ($3,336,300) $2,300,000 $5,966,300 $0 $2,140,142

1.3.034.02.080.04 - CM:1252 DPC-Cnst Mgmt. Support
(BCM)

$0 $786,000 $786,000 $866,000 $80,000 $786,000 $786,000 $0 $49,905

$0 $6,752,300 $6,752,300 $3,496,000 ($3,256,300) $3,086,000 $6,752,300 $0 $2,190,047

036 - DPW - Bureau of Street Use and Mapping (BSM)

1.3.036.01.080.04 - CM:DPW-Bureau of St
Use&Map(BSM)

$0 $417,129 $417,129 $90,000 ($327,129) $90,000 $417,129 $0 $9,268

1.3.036.02.080.06 - CM:DPW-Bureau of St Use&Map -
Permits (BSM)

$0 $9,000 $9,000 $9,000 $0 $0 $9,000 $0 $0

$0 $426,129 $426,129 $99,000 ($327,129) $90,000 $426,129 $0 $9,268

$1,099,046,451 $15,295,445 $1,114,341,897 $155,072,922 ($959,268,974) $281,091,738 $1,114,341,897 $0 $98,944,479
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036 - DPW - Bureau of Street Use and Mapping (BSM)

$0 $426,129 $426,129 $99,000 ($327,129) $90,000 $426,129 $0 $9,268

037 - DPW - Material Testing Laboratory

1.3.037.01.080.04 - CM:DPW-Material Testing Lab
(BCM)

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.037.01.080.07 - CM:DPW-Material Testing Lab
(BCM)

$0 $83,100 $83,100 $83,100 $0 $83,100 $83,100 $0 $20,021

$0 $83,100 $83,100 $83,100 $0 $83,100 $83,100 $0 $20,021

038 - Bureau of Lighting, Power and Heating (BLPH)

1.3.038.01.050.03 - BLPH: Power Feed-PW $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.038.03.050.03 - POWF:UMS Power Feed $0 $2,500,000 $2,500,000 $0 ($2,500,000) $0 $2,500,000 $0 $0

1.3.038.04.050.03 - POWF:CTS Power Feed $0 $2,500,000 $2,500,000 $0 ($2,500,000) $0 $2,500,000 $0 $0

1.3.038.05.050.03 - POWF:YBM Power Feed $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.038.05.050.03 - POWF:YBM Power Feed $0 $3,125,222 $3,125,222 $3,125,222 $0 $3,125,222 $3,125,222 $0 $2,569,222

1.3.038.06.050.03 - POWF:Surface Station Power Feed $0 $10,000 $10,000 $0 ($10,000) $0 $10,000 $0 $0

1.3.038.98.050.03 - POWE:Esc: All (Stations) Pwr Feed $0 $921,491 $921,491 $0 ($921,491) $0 $921,491 $0 $0

$0 $9,056,713 $9,056,713 $3,125,222 ($5,931,491) $3,125,222 $9,056,713 $0 $2,569,222

039 - DPW - Environmental Support (BCM)

1.3.039.01.080.04 - CM:DPW-Environmental Support
(BCM)

$0 $1,672,046 $1,672,046 $342,574 ($1,329,472) $342,574 $1,672,046 $0 $320,927

1.3.039.02.080.04 - CM:1252 DPW-Environ.Support
(BCM)

$0 $510,000 $510,000 $510,000 $0 $510,000 $510,000 $0 $0

$0 $2,182,046 $2,182,046 $852,574 ($1,329,472) $852,574 $2,182,046 $0 $320,927

046 - Macy's Sewer Work

1.3.046.08.040.02 - Misc. Contract: Macy's-Sewer Work $0 $258,202 $258,202 $258,202 $0 $258,202 $258,202 $0 $258,202

$0 $258,202 $258,202 $258,202 $0 $258,202 $258,202 $0 $258,202

051 - 821 Howard Street

1.3.051.01.080.04 - CM:ODC's - 821 Howard $0 $417,129 $417,129 $2,500 ($414,629) $417,129 $417,129 $0 $0

$0 $417,129 $417,129 $2,500 ($414,629) $417,129 $417,129 $0 $0

072 - Stations - Contract # 155-2

1.3.072.01.080.04 - PROF: Station Design in Const
Task 16-DP2

$0 $0 $0 $60,000 $60,000 $0 $0 $0 $0

$0 $0 $0 $60,000 $60,000 $0 $0 $0 $0

081 - Utilities Relocation #1 (Portal & MOS) - Contract # 1250

1.3.081.07.040.01 - 1UTL:Sitework: Demolition $0 $295,000 $295,000 $0 ($295,000) $295,000 $295,000 $0 $295,000

1.3.081.07.040.02 - 1UTL:Sitework: Utilities & Reloc $5,223,696 $1,813,706 $7,037,403 $11,422,278 $4,384,875 $9,312,822 $7,037,403 $0 $9,442,548

$9,336,458 $2,663,328 $11,999,786 $11,422,278 ($577,508) $11,421,972 $11,999,786 $0 $11,326,483

$1,099,046,451 $15,295,445 $1,114,341,897 $155,072,922 ($959,268,974) $281,091,738 $1,114,341,897 $0 $98,944,479
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081 - Utilities Relocation #1 (Portal & MOS) - Contract # 1250

1.3.081.07.040.03 - 1UTL:Sitework:Hazmat&mitigate $0 $599,300 $599,300 $0 ($599,300) $599,300 $599,300 $0 $404,852

1.3.081.07.040.08 - 1UTL:Sitework:Temporary Facilities $0 $1,214,850 $1,214,850 $0 ($1,214,850) $1,214,850 $1,214,850 $0 $1,184,083

1.3.081.07.900.01 - 1UTL:Sitework - Non-FFGA $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.081.81.900.01 - 1UTL:Sitework - Non-Project $0 $2,275,419 $2,275,419 $0 ($2,275,419) $0 $2,275,419 $0 $0

1.3.081.96.040.02 - 1UTZ:AC Esc.-SW: Utilities & Reloc $393,285 ($393,285) $0 $0 $0 $0 $0 $0 $0

1.3.081.97.040.01 - 1UTA:AC-SW:Demolition $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.081.97.040.02 - 1UTA:AC-SW:Utilities & Reloc $3,044,739 ($2,466,926) $577,814 $0 ($577,814) $0 $577,814 $0 $0

1.3.081.97.040.03 - 1UTA:AC-SW:Hazmat&mitigate $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.081.97.040.08 - 1UTA:AC-SW:Temporary Facilities $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.081.98.040.02 - 1UTE:Esc: SW:Utilities & Reloc $674,737 ($674,737) $0 $0 $0 $0 $0 $0 $0

$9,336,458 $2,663,328 $11,999,786 $11,422,278 ($577,508) $11,421,972 $11,999,786 $0 $11,326,483

082 - Utilities Relocation #2 (UMS) - Contract # 1251

1.3.082.08.040.01 - 2UTL:Sitework: Demolition $0 $615,141 $615,141 $0 ($615,141) $615,141 $615,141 $0 $625,676

1.3.082.08.040.02 - 2UTL:Sitework:Utilities&Relocate $2,649,371 ($1,577,566) $1,071,804 $20,343,715 $19,271,911 $8,767,745 $1,071,804 $0 $8,864,055

1.3.082.08.040.03 - 2UTL:Sitework:Hazmat&Mitgate $0 $190,000 $190,000 $0 ($190,000) $190,000 $190,000 $0 $172,712

1.3.082.08.040.05 - 2UTL:Sitework: Structures & Walls $546,994 $2,403,732 $2,950,726 $0 ($2,950,726) $2,950,726 $2,950,726 $0 $2,706,431

1.3.082.08.040.06 - 2UTL:Sitework:Pedestrain/Bike $0 $660,100 $660,100 $0 ($660,100) $660,100 $660,100 $0 $319,317

1.3.082.08.040.07 - 2UTL:Sitework:AUto/bus access $0 $220,750 $220,750 $0 ($220,750) $220,750 $220,750 $0 $190,363

1.3.082.08.040.08 - 2UTL:Sitework:Temp Facil.&ODC $0 $4,866,019 $4,866,019 $0 ($4,866,019) $6,468,704 $4,866,019 $0 $6,375,059

1.3.082.08.900.01 - 2UTL:Sitework - Non-FFGA $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.082.82.900.01 - 2UTL:Siteowrk - Non-Project $0 $9,298,625 $9,298,625 $0 ($9,298,625) $0 $9,298,625 $0 $0

1.3.082.96.040.01 - 2UTL:AC Esc/SW:Demo&Cleaning $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.082.96.040.02 - 2UTZ:AC
Esc.-SW:Utilities&Relocate

$68,443 ($68,443) $0 $0 $0 $0 $0 $0 $0

1.3.082.96.040.03 - 2UTL:AC
Esc.-SW:Hazmat&Mitigate

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.082.96.040.05 - 2UTZ:AC
Esc.-SW:Structures&Walls

$276,001 ($276,001) $0 $0 $0 $0 $0 $0 $0

1.3.082.96.040.06 - 2UTL:AC Esc.-SW:Ped/Bike
Access

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.082.96.040.07 - 2UTL:AC Esc.-SW:Auto/Bus
Access

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.082.96.040.08 - 2UTZ:AC Esc.-SW:Temp
Facil.&ODC

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.082.97.040.01 - 2UTL:AC-SW:Demolition, Clearing $0 $77,584 $77,584 $0 ($77,584) $0 $77,584 $0 $0

1.3.082.97.040.02 - 2UTA:AC-SW:Utilities&Relocate $529,874 $123,357 $653,231 $0 ($653,231) $0 $653,231 $0 $0

$6,620,301 $14,953,558 $21,573,859 $20,343,715 ($1,230,144) $19,873,165 $21,573,859 $0 $19,253,611

$1,099,046,451 $15,295,445 $1,114,341,897 $155,072,922 ($959,268,974) $281,091,738 $1,114,341,897 $0 $98,944,479



Current Minor Period: Oct 2012 F03

Date: 11/14/2012

Project Cost Report - Phase and Package - Detail

Baseline Cost
Estimate

Cost Transfers Current Cost
Estimate

Authorized for
Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

Phase: 3 - Construction

082 - Utilities Relocation #2 (UMS) - Contract # 1251

1.3.082.97.040.03 - 2UTL:AC-SW-Hazmat&Mitigate $0 $47,500 $47,500 $0 ($47,500) $0 $47,500 $0 $0

1.3.082.97.040.05 - 2UTA:AC-SW:Structures & Walls $2,136,749 ($2,133,401) $3,348 $0 ($3,348) $0 $3,348 $0 $0

1.3.082.97.040.06 - 2UTL:AC-SW:Ped/Bike Access $0 $79,870 $79,870 $0 ($79,870) $0 $79,870 $0 $0

1.3.082.97.040.07 - 2UTL:AC-SW:Auto/Bus Access $0 $22,075 $22,075 $0 ($22,075) $0 $22,075 $0 $0

1.3.082.97.040.08 - 2UTA:AC-SW:Temp
Facilities&ODC

$0 $997,086 $997,086 $0 ($997,086) $0 $997,086 $0 $0

1.3.082.97.040.08 - 2UTL:Sitework:Temp Facil.&ODC $0 ($180,000) ($180,000) $0 $180,000 $0 ($180,000) $0 $0

1.3.082.98.040.01 - 2UTE:Esc: SW:Demolition $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.082.98.040.02 - 2UTE:Esc: SW:Utilities&Relocate $342,215 ($342,215) $0 $0 $0 $0 $0 $0 $0

1.3.082.98.040.03 -
2UTE:Esc.-Sitework:Hazmat&Mitigate

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.082.98.040.04 - 2UTL:Esc.SW:Demo&Clearing $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.082.98.040.05 - 2UTE:Esc: SW:Structures & Walls $70,654 ($70,654) $0 $0 $0 $0 $0 $0 $0

1.3.082.98.040.06 - 2UTL:Esc.SW:Ped/bike access $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.082.98.040.07 - 2UTL:Esc.SW:Auto/bus access $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.082.98.040.08 - 2UTE:Esc: SW:Temp
Facilities&ODC

$0 $0 $0 $0 $0 $0 $0 $0 $0

$6,620,301 $14,953,558 $21,573,859 $20,343,715 ($1,230,144) $19,873,165 $21,573,859 $0 $19,253,611

083 - Guideway Tunnels - Contract # 1252

1.3.083.02.010.06 - TUNN:Guideway:Undergrn'd
cut&cover

$8,630,468 $51,815,957 $60,446,425 $100,072,000 $39,625,575 $60,446,425 $60,446,425 $0 $20,319,626

1.3.083.02.010.07 - TUNN:Guideway:Underground
tunnel

$187,713,817 ($82,171,227) $105,542,590 $0 ($105,542,590) $105,542,590 $105,542,590 $0 $20,430,905

1.3.083.02.020.03 - TUNN:Stations: Underground $1,848,909 $19,836,091 $21,685,000 $0 ($21,685,000) $21,685,000 $21,685,000 $0 $1,104,000

1.3.083.02.040.01 - TUNN:Sitework:Demo & Clearing $11,630 $3,068,370 $3,080,000 $0 ($3,080,000) $3,080,000 $3,080,000 $0 $1,928,100

1.3.083.02.040.02 - TUNN:Sitework:Utilities & Relocate $1,339,874 $8,423,746 $9,763,620 $0 ($9,763,620) $9,875,000 $9,763,620 $0 $1,537,532

1.3.083.02.040.03 - TUNN:Sitework:Hazmat&mitigate $30,600 $169,400 $200,000 $0 ($200,000) $200,000 $200,000 $0 $0

1.3.083.02.040.04 - TUNN:Sitework:Environ. mitigation $25,000 $275,000 $300,000 $0 ($300,000) $300,000 $300,000 $0 $9,980

1.3.083.02.040.06 - TUNN:Sitework:Ped/bike access $52,231 $72,769 $125,000 $0 ($125,000) $125,000 $125,000 $0 $277,875

1.3.083.02.040.07 - TUNN:Sitework:Auto/bus acces $240,306 $1,649,694 $1,890,000 $0 ($1,890,000) $1,890,000 $1,890,000 $0 $1,600,000

1.3.083.02.040.08 - TUNN:Sitework:Temp
Facilities&ODC

$3,364,375 $24,034,912 $27,399,287 $0 ($27,399,287) $27,399,287 $27,399,287 $0 $9,950,651

1.3.083.83.900.01 - TUNN: Sitework - Non-Project $0 $111,380 $111,380 $0 ($111,380) $0 $111,380 $0 $0

1.3.083.96.010.06 - TUNZ:AC Esc.-Undergrn'd
cut&cover

$171,612 ($171,612) $0 $0 $0 $0 $0 $0 $0

1.3.083.96.010.07 - TUNZ:AC Esc.-GW:Undergrn'd
tunnel

$4,698,958 ($4,698,958) $0 $0 $0 $0 $0 $0 $0

$272,740,547 ($8,538,781) $264,201,766 $100,072,000 ($164,129,766) $230,543,302 $264,201,766 $0 $57,158,668

$1,099,046,451 $15,295,445 $1,114,341,897 $155,072,922 ($959,268,974) $281,091,738 $1,114,341,897 $0 $98,944,479



Current Minor Period: Oct 2012 F03

Date: 11/14/2012

Project Cost Report - Phase and Package - Detail

Baseline Cost
Estimate

Cost Transfers Current Cost
Estimate

Authorized for
Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

Phase: 3 - Construction

083 - Guideway Tunnels - Contract # 1252

1.3.083.96.020.03 - TUNZ:AC Esc.-Sta: Underground $45,366 ($45,366) $0 $0 $0 $0 $0 $0 $0

1.3.083.96.040.01 - TUNZ:AC Esc.-SW:Demo&Clearing $190 ($190) $0 $0 $0 $0 $0 $0 $0

1.3.083.96.040.02 - TUNZ:AC
Esc.-SW:Utilities&Relocate

$43,835 ($43,835) $0 $0 $0 $0 $0 $0 $0

1.3.083.96.040.03 - TUNZ:AC
Esc.-SW:Hazmat&mitigate

$613 ($613) $0 $0 $0 $0 $0 $0 $0

1.3.083.96.040.04 - TUNZ:AC Esc-SW:Environ.
mitigation

$1,022 ($1,022) $0 $0 $0 $0 $0 $0 $0

1.3.083.96.040.06 - TUNZ:AC Esc.-SW:Ped/bike
access

$854 ($854) $0 $0 $0 $0 $0 $0 $0

1.3.083.96.040.07 - TUNZ:AC Esc.-SW:Auto/bus acces $3,931 ($3,931) $0 $0 $0 $0 $0 $0 $0

1.3.083.96.040.08 - TUNZ:AC Esc.-SW:Temp
Facil.&ODC

$127,591 ($127,591) $0 $0 $0 $0 $0 $0 $0

1.3.083.97.010.06 - TUNA:AC-GW:Undergr'nd
cut&cover

$1,049,106 $8,578,219 $9,627,325 $0 ($9,627,325) $0 $9,627,325 $0 $0

1.3.083.97.010.07 - TUNA:AC-GW:Underground tunnel $28,725,954 ($8,634,786) $20,091,168 $0 ($20,091,168) $0 $20,091,168 $0 $0

1.3.083.97.020.03 - TUNA:AC-Sta:Underground $277,336 $803,382 $1,080,718 $0 ($1,080,718) $0 $1,080,718 $0 $0

1.3.083.97.040.01 - TUNA:AC-SW:Demolition, Clearing $1,163 $431,124 $432,287 $0 ($432,287) $0 $432,287 $0 $0

1.3.083.97.040.02 - TUNA:AC-SW:Utilities & Relocate $267,975 ($109,902) $158,073 $0 ($158,073) $0 $158,073 $0 $0

1.3.083.97.040.03 - TUNA:AC-SW:Hazmat&mitigate $3,750 $25,069 $28,819 $0 ($28,819) $0 $28,819 $0 $0

1.3.083.97.040.04 - TUNA:AC-SW:Environ. mitigation $6,250 $167,058 $173,308 $0 ($173,308) $0 $173,308 $0 $0

1.3.083.97.040.06 - TUNA:AC-SW:Ped/bike access $5,223 $405,451 $410,674 $0 ($410,674) $0 $410,674 $0 $0

1.3.083.97.040.07 - TUNA:AC-SW:Auto/bus acces $24,031 $755,959 $779,990 $0 ($779,990) $0 $779,990 $0 $0

1.3.083.97.040.08 - TUNA:AC-SW:Temp
Facilities&ODCs

$780,000 $96,102 $876,102 $0 ($876,102) $0 $876,102 $0 $0

1.3.083.98.010.06 - TUNE:Esc.-GW:Undergr'nd
cut&cover

$1,411,762 ($1,411,762) $0 $0 $0 $0 $0 $0 $0

1.3.083.98.010.07 - TUNE:Esc.-GW:Underground
tunnel

$30,706,006 ($30,706,006) $0 $0 $0 $0 $0 $0 $0

1.3.083.98.020.03 - TUNE:Esc.-Sta:Underground $302,442 ($302,442) $0 $0 $0 $0 $0 $0 $0

1.3.083.98.040.01 - TUNE:Esc: SW:Demo.&Clearing $1,902 ($1,902) $0 $0 $0 $0 $0 $0 $0

1.3.083.98.040.02 - TUNE:Esc: SW:Utilities&Relocate $219,175 ($219,175) $0 $0 $0 $0 $0 $0 $0

1.3.083.98.040.03 - TUNE:Esc: SW:Hazmat&mitigate $5,006 ($5,006) $0 $0 $0 $0 $0 $0 $0

1.3.083.98.040.04 - TUNE:Esc: SW:Environ. mitigation $4,089 ($4,089) $0 $0 $0 $0 $0 $0 $0

1.3.083.98.040.06 - TUNE:Esc: SW:Ped/bike access $8,544 ($8,544) $0 $0 $0 $0 $0 $0 $0

1.3.083.98.040.07 - TUNE:Esc: SW:Auto/bus acces $39,309 ($39,309) $0 $0 $0 $0 $0 $0 $0

1.3.083.98.040.08 - TUNE:Esc: SW:Temp Facility&ODC $550,342 ($550,342) $0 $0 $0 $0 $0 $0 $0

$272,740,547 ($8,538,781) $264,201,766 $100,072,000 ($164,129,766) $230,543,302 $264,201,766 $0 $57,158,668

$272,740,547 ($8,538,781) $264,201,766 $100,072,000 ($164,129,766) $230,543,302 $264,201,766 $0 $57,158,668

$1,099,046,451 $15,295,445 $1,114,341,897 $155,072,922 ($959,268,974) $281,091,738 $1,114,341,897 $0 $98,944,479



Current Minor Period: Oct 2012 F03

Date: 11/14/2012

Project Cost Report - Phase and Package - Detail

Baseline Cost
Estimate

Cost Transfers Current Cost
Estimate

Authorized for
Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

Phase: 3 - Construction

084 - Union Square/Market Street Station (UMS) - Contract # 1253

1.3.084.03.020.03 - UMSS:Stations:Underground $153,125,257 ($17,198,059) $135,927,198 $0 ($135,927,198) $0 $135,927,198 $0 $0

1.3.084.03.020.07 - UMSS:Stations:Elevators, escalator $13,154,400 ($3,659,834) $9,494,566 $0 ($9,494,566) $0 $9,494,566 $0 $0

1.3.084.03.040.01 - UMSS:Sitework:Demo & Clearing $358,951 $963,033 $1,321,984 $0 ($1,321,984) $0 $1,321,984 $0 $0

1.3.084.03.040.02 - UMSS:Sitework:Utilities & Relocate $467,536 $2,904,847 $3,372,383 $0 ($3,372,383) $0 $3,372,383 $0 $0

1.3.084.03.040.03 - UMSS:Sitework:Hazmat&mitigate $0 $503,348 $503,348 $0 ($503,348) $0 $503,348 $0 $0

1.3.084.03.040.04 - UMSS:Sitework:Environ. mitigation $25,000 $431,344 $456,344 $0 ($456,344) $0 $456,344 $0 $0

1.3.084.03.040.06 - UMSS:Sitework:Ped/bike access $179,962 $369,527 $549,489 $0 ($549,489) $0 $549,489 $0 $0

1.3.084.03.040.07 - UMSS:Sitework:Auto/bus acces $325,217 $2,371,955 $2,697,172 $0 ($2,697,172) $0 $2,697,172 $0 $0

1.3.084.03.040.08 - UMSS:Sitework:Temp
Facilities&ODC

$4,964,375 $24,483,437 $29,447,812 $0 ($29,447,812) $0 $29,447,812 $0 $0

1.3.084.03.050.03 - UMSS:Systems:TP-Substations $0 $4,543,020 $4,543,020 $0 ($4,543,020) $0 $4,543,020 $0 $0

1.3.084.03.050.05 - UMSS:Systems:Communications $0 $3,695,002 $3,695,002 $0 ($3,695,002) $0 $3,695,002 $0 $0

1.3.084.03.050.06 - UMSS:Systems:Fare collection $0 $196,398 $196,398 $0 ($196,398) $0 $196,398 $0 $0

1.3.084.96.020.03 - UMSZ:AC Esc.-Sta:Underground $5,856,827 ($4,756,522) $1,100,305 $0 ($1,100,305) $0 $1,100,305 $0 $0

1.3.084.96.020.07 - UMSZ:AC
Esc.Sta:Elevator&escalator

$135,952 ($59,095) $76,857 $0 ($76,857) $0 $76,857 $0 $0

1.3.084.96.040.01 - UMSZ:AC Esc.-SW:Demo&Clearing $7,420 $3,281 $10,701 $0 ($10,701) $0 $10,701 $0 $0

1.3.084.96.040.02 - UMSZ:AC
Esc.-SW:Utilities&Relocate

$19,328 $7,971 $27,299 $0 ($27,299) $0 $27,299 $0 $0

1.3.084.96.040.03 - UMSZ:AC
Esc.-SW:Hazmat&mitigate

$0 $4,075 $4,075 $0 ($4,075) $0 $4,075 $0 $0

1.3.084.96.040.04 - UMSZ:AC Esc.-SW:Environ.
mitigate

$1,292 $2,402 $3,694 $0 ($3,694) $0 $3,694 $0 $0

1.3.084.96.040.06 - UMSZ:AC Esc.-SW:Ped/bike
access

$3,720 $728 $4,448 $0 ($4,448) $0 $4,448 $0 $0

1.3.084.96.040.07 - UMSZ:AC Esc.-SW:Auto/bus acces $6,722 $15,111 $21,833 $0 ($21,833) $0 $21,833 $0 $0

1.3.084.96.040.08 - UMSZ:AC Esc-SW:Temp
Facil.&ODC

$326,589 ($88,215) $238,374 $0 ($238,374) $0 $238,374 $0 $0

1.3.084.96.050.03 - UMSZ:AC Esc.-Sys:TP-Substations $0 $36,775 $36,775 $0 ($36,775) $0 $36,775 $0 $0

1.3.084.96.050.05 - UMSZ:AC
Esc.-Sys:Communications

$0 $29,910 $29,910 $0 ($29,910) $0 $29,910 $0 $0

1.3.084.96.050.06 - UMSS:Systems:Fare collection $0 $1,590 $1,590 $0 ($1,590) $0 $1,590 $0 $0

1.3.084.96.050.06 - UMSZ:AC Esc.-Sys:Fare collection $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.084.97.020.03 - UMSA:AC-Sta:Underground $28,334,682 ($17,902,602) $10,432,080 $0 ($10,432,080) $0 $10,432,080 $0 $0

1.3.084.97.020.07 - UMSA:AC-Sta:Elevators&escalator $657,720 $70,964 $728,684 $0 ($728,684) $0 $728,684 $0 $0

1.3.084.97.040.01 - UMSA:AC-SW:Demolition, Clearing $35,895 $65,564 $101,459 $0 ($101,459) $0 $101,459 $0 $0

1.3.084.97.040.02 - UMSA:AC-SW:Utilities & Relocate $93,507 $165,315 $258,822 $0 ($258,822) $0 $258,822 $0 $0

$245,393,976 ($18,947,343) $226,446,633 $0 ($226,446,633) $0 $226,446,633 $0 $0

$1,099,046,451 $15,295,445 $1,114,341,897 $155,072,922 ($959,268,974) $281,091,738 $1,114,341,897 $0 $98,944,479



Current Minor Period: Oct 2012 F03

Date: 11/14/2012

Project Cost Report - Phase and Package - Detail

Baseline Cost
Estimate

Cost Transfers Current Cost
Estimate

Authorized for
Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

Phase: 3 - Construction

084 - Union Square/Market Street Station (UMS) - Contract # 1253

1.3.084.97.040.03 - UMSA:AC-SW:Hazmat&mitigate $0 $38,630 $38,630 $0 ($38,630) $0 $38,630 $0 $0

1.3.084.97.040.04 - UMSA:AC-SW:Environ. mitigation $6,250 $28,773 $35,023 $0 ($35,023) $0 $35,023 $0 $0

1.3.084.97.040.06 - UMSA:AC-SW:Ped/bike access $17,996 $24,176 $42,172 $0 ($42,172) $0 $42,172 $0 $0

1.3.084.97.040.07 - UMSA:AC-SW:Auto/bus acces $32,522 $174,479 $207,001 $0 ($207,001) $0 $207,001 $0 $0

1.3.084.97.040.08 - UMSA:AC-SW:Temp
Facilities&ODC

$1,580,000 $680,048 $2,260,048 $0 ($2,260,048) $0 $2,260,048 $0 $0

1.3.084.97.050.03 - UMSA:AC-Sys:TP-Substations $0 $348,666 $348,666 $0 ($348,666) $0 $348,666 $0 $0

1.3.084.97.050.05 - UMSA:AC-Sys:Communications $0 $283,583 $283,583 $0 ($283,583) $0 $283,583 $0 $0

1.3.084.97.050.06 - UMSA:AC-Sys:Fare collection $0 $15,073 $15,073 $0 ($15,073) $0 $15,073 $0 $0

1.3.084.98.020.03 - UMSE:Esc.-Sta:Underground $31,651,250 ($19,802,417) $11,848,833 $0 ($11,848,833) $0 $11,848,833 $0 $0

1.3.084.98.020.07 - UMSE:Esc.-Sta:Elevator&escalator $2,719,037 ($1,452,798) $1,266,239 $0 ($1,266,239) $0 $1,266,239 $0 $0

1.3.084.98.040.01 - UMSE:Esc: SW:Demolition,
Clearing

$74,196 ($19,083) $55,113 $0 ($55,113) $0 $55,113 $0 $0

1.3.084.98.040.02 - UMSE:Esc: SW:Utilities & Relocate $96,640 $224,226 $320,866 $0 ($320,866) $0 $320,866 $0 $0

1.3.084.98.040.03 - UMSE:Esc.-SW:Hasmat&mitigate $0 $33,769 $33,769 $0 ($33,769) $0 $33,769 $0 $0

1.3.084.98.040.04 - UMSE:Esc: SW:Environ. mitigation $5,168 $25,448 $30,616 $0 ($30,616) $0 $30,616 $0 $0

1.3.084.98.040.06 - UMSE:Esc: SW:Ped/bike access $37,198 $45,273 $82,471 $0 ($82,471) $0 $82,471 $0 $0

1.3.084.98.040.07 - UMSE:Esc: SW:Auto/bus acces $67,223 $323,762 $390,985 $0 ($390,985) $0 $390,985 $0 $0

1.3.084.98.040.08 - UMSE:Esc: SW:Temp
Facility&ODC

$1,026,144 $1,721,661 $2,747,805 $0 ($2,747,805) $0 $2,747,805 $0 $0

1.3.084.98.050.03 - UMSE:Esc.-Sys:TP-Substations $0 $622,508 $622,508 $0 ($622,508) $0 $622,508 $0 $0

1.3.084.98.050.05 - UMSE:Esc.-Sys:Communications $0 $508,796 $508,796 $0 ($508,796) $0 $508,796 $0 $0

1.3.084.98.050.06 - UMSE:Esc.-Sys:Fare collection $0 $26,816 $26,816 $0 ($26,816) $0 $26,816 $0 $0

$245,393,976 ($18,947,343) $226,446,633 $0 ($226,446,633) $0 $226,446,633 $0 $0

085 - Chinatown Station (CTS) - Contract # 1254

1.3.085.04.010.07 - CTSS:Guideway:Underground
tunnel

$24,771,579 $806,372 $25,577,951 $0 ($25,577,951) $0 $25,577,951 $0 $0

1.3.085.04.020.03 - CTSS:Stations:Underground $100,005,272 $27,856,201 $127,861,473 $0 ($127,861,473) $0 $127,861,473 $0 $0

1.3.085.04.020.07 - CTSS:Stations:Elevators, escalator $8,526,000 ($2,143,488) $6,382,512 $0 ($6,382,512) $0 $6,382,512 $0 $0

1.3.085.04.040.01 - CTSS:Sitework:Demo & Clearing $272,829 $106,613 $379,442 $0 ($379,442) $0 $379,442 $0 $0

1.3.085.04.040.02 - CTSS:Sitework:Utilities&Relocation $803,595 $1,169,404 $1,972,999 $0 ($1,972,999) $0 $1,972,999 $0 $0

1.3.085.04.040.03 - CTSS:Sitework:Hazmat&mitigate $0 $215,060 $215,060 $0 ($215,060) $0 $215,060 $0 $0

1.3.085.04.040.04 - CTSS:Sitework:Environ. mitigation $25,000 $522,096 $547,096 $0 ($547,096) $0 $547,096 $0 $0

1.3.085.04.040.06 - CTSS:Sitework:Ped/bike access $92,779 $63,445 $156,224 $0 ($156,224) $0 $156,224 $0 $0

$215,808,353 $35,307,443 $251,115,796 $0 ($251,115,796) $0 $251,115,796 $0 $0

$1,099,046,451 $15,295,445 $1,114,341,897 $155,072,922 ($959,268,974) $281,091,738 $1,114,341,897 $0 $98,944,479



Current Minor Period: Oct 2012 F03

Date: 11/14/2012

Project Cost Report - Phase and Package - Detail
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Phase: 3 - Construction

085 - Chinatown Station (CTS) - Contract # 1254

1.3.085.04.040.07 - CTSS:Sitework:Auto/bus acces $238,941 $1,702,575 $1,941,516 $0 ($1,941,516) $0 $1,941,516 $0 $0

1.3.085.04.040.08 - CTSS:Sitework:Temp
Facilities&ODC

$3,764,375 $33,829,115 $37,593,490 $0 ($37,593,490) $0 $37,593,490 $0 $0

1.3.085.04.050.03 - CTSS:Systems:TP-Substations $10,616,502 ($4,868,372) $5,748,130 $0 ($5,748,130) $0 $5,748,130 $0 $0

1.3.085.04.050.05 - CTSS:Systems:Communications $0 $5,076,278 $5,076,278 $0 ($5,076,278) $0 $5,076,278 $0 $0

1.3.085.04.050.06 - CTSS:Systems:Fare collection $0 $67,789 $67,789 $0 ($67,789) $0 $67,789 $0 $0

1.3.085.85.900.01 - Utility Credits CN1254 $0 $542,529 $542,529 $0 ($542,529) $0 $542,529 $0 $0

1.3.085.96.010.07 - CTSZ:AC Esc.-GW:Undergrn'd
tunnel

$1,093,501 ($1,024,765) $68,736 $0 ($68,736) $0 $68,736 $0 $0

1.3.085.96.020.03 - CTSZ:AC Esc.-Sta:Underground $4,478,863 ($4,247,422) $231,441 $0 ($231,441) $0 $231,441 $0 $0

1.3.085.96.020.07 - CTSZ:AC
Esc.-St:Elevator&escalator

$95,051 ($91,384) $3,667 $0 ($3,667) $0 $3,667 $0 $0

1.3.085.96.040.01 - CTSZ:AC Esc.-SW:Demo&Clearing $6,083 ($5,376) $707 $0 ($707) $0 $707 $0 $0

1.3.085.96.040.02 - CTSZ:AC
Esc.-SW:Utility&Relocation

$35,835 ($31,803) $4,032 $0 ($4,032) $0 $4,032 $0 $0

1.3.085.96.040.03 - CTSZ:AC
Esc.-SW:Hazmat&mitigate

$0 $613 $613 $0 ($613) $0 $613 $0 $0

1.3.085.96.040.04 - CTSZ:AC Esc.-SW:Environ.
Mitigate

$1,394 $168 $1,562 $0 ($1,562) $0 $1,562 $0 $0

1.3.085.96.040.06 - CTSZ:AC Esc.-SW:Ped/bike access $2,069 ($2,002) $67 $0 ($67) $0 $67 $0 $0

1.3.085.96.040.07 - CTSZ:AC Esc.-SW:Auto/bus acces $5,328 ($4,779) $549 $0 ($549) $0 $549 $0 $0

1.3.085.96.040.08 - CTSZ:AC Esc.-SW:Temp
Facil.&ODC

$218,508 ($55,233) $163,275 $0 ($163,275) $0 $163,275 $0 $0

1.3.085.96.050.03 - CTSZ:AC Esc.-Sys:TP-Substations $160,638 ($148,424) $12,214 $0 ($12,214) $0 $12,214 $0 $0

1.3.085.96.050.05 - CTSZ:AC
Esc.-Sys:Communications

$0 $7,123 $7,123 $0 ($7,123) $0 $7,123 $0 $0

1.3.085.96.050.06 - CTSZ:AC Esc.-Sys:Fare collection $0 $89 $89 $0 ($89) $0 $89 $0 $0

1.3.085.97.010.07 - CTSA:AC-GW:Underground tunnel $4,904,316 ($2,627,565) $2,276,751 $0 ($2,276,751) $0 $2,276,751 $0 $0

1.3.085.97.020.03 - CTSA:AC-Sta:Underground $20,087,547 ($12,421,474) $7,666,073 $0 ($7,666,073) $0 $7,666,073 $0 $0

1.3.085.97.020.07 - CTSA:AC-Sta:Elevators,escalators $426,300 ($305,000) $121,300 $0 ($121,300) $0 $121,300 $0 $0

1.3.085.97.040.01 - CTSA:AC-SW:Demolition, Clearing $27,283 ($3,867) $23,416 $0 ($23,416) $0 $23,416 $0 $0

1.3.085.97.040.02 - CTSA:AC-SW:Utilities&Relocation $160,719 ($27,165) $133,554 $0 ($133,554) $0 $133,554 $0 $0

1.3.085.97.040.03 - CTSS:AC-SW:Hazmat&mitigate $0 $20,306 $20,306 $0 ($20,306) $0 $20,306 $0 $0

1.3.085.97.040.04 - CTSA:AC-SW:Environ. mitigation $6,250 $45,486 $51,736 $0 ($51,736) $0 $51,736 $0 $0

1.3.085.97.040.06 - CTSA:AC-SW:Ped/bike access $9,278 ($7,075) $2,203 $0 ($2,203) $0 $2,203 $0 $0

1.3.085.97.040.07 - CTSA:AC-SW:Auto/bus acces $23,894 ($5,709) $18,185 $0 ($18,185) $0 $18,185 $0 $0

1.3.085.97.040.08 - CTSA:AC-SW:Temp
Facilities&ODCs

$980,000 $4,428,189 $5,408,189 $0 ($5,408,189) $0 $5,408,189 $0 $0

$215,808,353 $35,307,443 $251,115,796 $0 ($251,115,796) $0 $251,115,796 $0 $0

$1,099,046,451 $15,295,445 $1,114,341,897 $155,072,922 ($959,268,974) $281,091,738 $1,114,341,897 $0 $98,944,479



Current Minor Period: Oct 2012 F03

Date: 11/14/2012
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Phase: 3 - Construction

085 - Chinatown Station (CTS) - Contract # 1254

1.3.085.97.050.03 - CTSA:AC-Sys:TP-Substations $720,459 ($315,904) $404,555 $0 ($404,555) $0 $404,555 $0 $0

1.3.085.97.050.05 - CTSA:AC-Sys:Communications $0 $235,921 $235,921 $0 ($235,921) $0 $235,921 $0 $0

1.3.085.97.050.06 - CTSA:AC-Sys:Fare collection $0 $2,935 $2,935 $0 ($2,935) $0 $2,935 $0 $0

1.3.085.98.010.07 - CTSE:Esc.-GW:Underground
tunnel

$5,523,249 ($2,906,549) $2,616,700 $0 ($2,616,700) $0 $2,616,700 $0 $0

1.3.085.98.020.03 - CTSE:Esc.-Sta:Underground $22,297,891 ($10,858,294) $11,439,597 $0 ($11,439,597) $0 $11,439,597 $0 $0

1.3.085.98.020.07 - CTSE:Esc.-Sta:Elevators$escalator $1,901,018 ($1,015,898) $885,120 $0 ($885,120) $0 $885,120 $0 $0

1.3.085.98.040.01 - CTSE:Esc: SW:Demo.&Clearing $60,832 ($48,310) $12,522 $0 ($12,522) $0 $12,522 $0 $0

1.3.085.98.040.02 - CTSE:Esc: SW:Utility&Relocation $179,175 ($103,278) $75,897 $0 ($75,897) $0 $75,897 $0 $0

1.3.085.98.040.03 - CTSE:Esc: SW:Hazmat&mitigate $0 $14,532 $14,532 $0 ($14,532) $0 $14,532 $0 $0

1.3.085.98.040.04 - CTSE:Esc: SW:Environ. mitigation $5,574 $26,970 $32,544 $0 ($32,544) $0 $32,544 $0 $0

1.3.085.98.040.06 - CTSE:Esc: SW:Ped/bike access $20,687 ($13,510) $7,177 $0 ($7,177) $0 $7,177 $0 $0

1.3.085.98.040.07 - CTSE:Esc: SW:Auto/bus acces $53,276 $21,772 $75,048 $0 ($75,048) $0 $75,048 $0 $0

1.3.085.98.040.08 - CTSE:Esc: SW:Temp Facility&ODC $839,332 $2,707,142 $3,546,474 $0 ($3,546,474) $0 $3,546,474 $0 $0

1.3.085.98.050.03 - CTSE:Esc.-Sys:TP-Substations $2,367,131 ($1,569,986) $797,145 $0 ($797,145) $0 $797,145 $0 $0

1.3.085.98.050.05 - CTSE:Esc.-Sys:Communications $0 $682,240 $682,240 $0 ($682,240) $0 $682,240 $0 $0

1.3.085.98.050.06 - CTSE:Esc.-Sys:Fare collection $0 $9,111 $9,111 $0 ($9,111) $0 $9,111 $0 $0

$215,808,353 $35,307,443 $251,115,796 $0 ($251,115,796) $0 $251,115,796 $0 $0

086 - Moscone Station (MOS) - Contract # 1255

1.3.086.05.020.03 - YBMS:Stations:Underground $69,663,592 $14,409,361 $84,072,953 $0 ($84,072,953) $0 $84,072,953 $0 $0

1.3.086.05.020.07 - YBMS:Stations:Elevators,escalators $6,577,200 ($2,881,333) $3,695,867 $0 ($3,695,867) $0 $3,695,867 $0 $0

1.3.086.05.040.01 - YBMS:Sitework:Demolition,
Clearing

$81,086 $280,102 $361,188 $0 ($361,188) $0 $361,188 $0 $0

1.3.086.05.040.02 - YBMS:Sitework:Utilities&Relocation $705,346 $1,264,130 $1,969,476 $0 ($1,969,476) $0 $1,969,476 $0 $0

1.3.086.05.040.03 - YBMS:Sitework:Hazmat&mitigate $582,400 $831,752 $1,414,152 $0 ($1,414,152) $0 $1,414,152 $0 $0

1.3.086.05.040.04 - YBMS:Sitework:Environ. mitigation $25,000 $446,313 $471,313 $0 ($471,313) $0 $471,313 $0 $0

1.3.086.05.040.06 - YBMS:Sitework:Ped/bike access $27,070 $228,212 $255,282 $0 ($255,282) $0 $255,282 $0 $0

1.3.086.05.040.07 - YBMS:Sitework:Auto/bus acces $39,017 $630,731 $669,748 $0 ($669,748) $0 $669,748 $0 $0

1.3.086.05.040.08 - YBMS:Sitework:Temp Facil.&ODC $3,364,375 $16,742,620 $20,106,995 $0 ($20,106,995) $0 $20,106,995 $0 $0

1.3.086.05.050.01 - YBMS:Train Control and Signals $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.086.05.050.03 - YBMS:Systems:TP-Substations $10,616,502 ($6,515,511) $4,100,991 $0 ($4,100,991) $0 $4,100,991 $0 $0

1.3.086.05.050.05 - YBMS:Systems:Communications $0 $2,652,757 $2,652,757 $0 ($2,652,757) $0 $2,652,757 $0 $0

1.3.086.05.050.06 - YBMS:Systems:Fare collection $0 $66,003 $66,003 $0 ($66,003) $0 $66,003 $0 $0

$125,708,369 $11,046,605 $136,754,974 $0 ($136,754,974) $0 $136,754,974 $0 $0

$1,099,046,451 $15,295,445 $1,114,341,897 $155,072,922 ($959,268,974) $281,091,738 $1,114,341,897 $0 $98,944,479
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086 - Moscone Station (MOS) - Contract # 1255

1.3.086.96.020.03 - YBMZ:AC Esc.-Sta:Underground $2,003,741 ($1,927,985) $75,756 $0 ($75,756) $0 $75,756 $0 $0

1.3.086.96.020.07 - YBMZ:AC
Esc.-St:Elevator&escalator

$73,325 ($68,818) $4,507 $0 ($4,507) $0 $4,507 $0 $0

1.3.086.96.040.01 - YBMZ:AC Esc.-SW:Demo&Clearing $1,808 ($1,703) $105 $0 ($105) $0 $105 $0 $0

1.3.086.96.040.02 - YBMZ:AC
Esc.-SW:Utility&Relocation

$31,454 ($30,421) $1,033 $0 ($1,033) $0 $1,033 $0 $0

1.3.086.96.040.03 - YBMZ:AC
Esc.-SW:Hazmat&mitigate

$28,986 ($27,824) $1,162 $0 ($1,162) $0 $1,162 $0 $0

1.3.086.96.040.04 - YBMZ:AC Esc.-SW:Environ.
Mitigate

$1,394 ($1,006) $388 $0 ($388) $0 $388 $0 $0

1.3.086.96.040.06 - YBMZ:AC Esc.-SW:Ped/bike
access

$604 ($209) $395 $0 ($395) $0 $395 $0 $0

1.3.086.96.040.07 - YBMZ:AC Esc.-SW:Auto/bus acces $870 $168 $1,038 $0 ($1,038) $0 $1,038 $0 $0

1.3.086.96.040.08 - YBMZ:AC Esc.-SW:Temp
Facility&ODC

$173,914 ($155,043) $18,871 $0 ($18,871) $0 $18,871 $0 $0

1.3.086.96.050.01 - YBMZ:AC Esc.-Train Control. & Sig. $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.086.96.050.03 - YBMZ:AC Esc.-Sys:TP-Substations $160,638 ($155,082) $5,556 $0 ($5,556) $0 $5,556 $0 $0

1.3.086.96.050.05 - YBMZ:AC
Esc.-Sys:Communications

$0 $3,605 $3,605 $0 ($3,605) $0 $3,605 $0 $0

1.3.086.96.050.06 - YBMZ:AC Esc.-Sys:Fare collection $0 $90 $90 $0 ($90) $0 $90 $0 $0

1.3.086.97.020.03 - YBMA:AC-Sta:Underground $8,986,710 ($6,171,992) $2,814,718 $0 ($2,814,718) $0 $2,814,718 $0 $0

1.3.086.97.020.07 - YBMA:AC-Sta:Elevators,escalators $328,860 ($205,124) $123,736 $0 ($123,736) $0 $123,736 $0 $0

1.3.086.97.040.01 - YBMA:AC-SW:Demolition, Clearing $8,109 $3,983 $12,092 $0 ($12,092) $0 $12,092 $0 $0

1.3.086.97.040.02 - YBMA:AC-SW:Utilities&Relocation $141,069 ($75,132) $65,937 $0 ($65,937) $0 $65,937 $0 $0

1.3.086.97.040.03 - YBMA:AC-SW:Hazmat&mitigate $130,000 ($82,655) $47,345 $0 ($47,345) $0 $47,345 $0 $0

1.3.086.97.040.04 - YBMA:AC-SW:Environ. mitigation $6,250 $9,529 $15,779 $0 ($15,779) $0 $15,779 $0 $0

1.3.086.97.040.06 - YBMA:AC-SW:Ped/bike access $2,707 $5,840 $8,547 $0 ($8,547) $0 $8,547 $0 $0

1.3.086.97.040.07 - YBMA:AC-SW:Auto/bus acces $3,902 $18,521 $22,423 $0 ($22,423) $0 $22,423 $0 $0

1.3.086.97.040.08 - YBMA:AC-SW:Temp Facility&ODC $780,000 ($106,828) $673,172 $0 ($673,172) $0 $673,172 $0 $0

1.3.086.97.050.01 - YBMA:AC-Sys:Train Control &
Signal

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.086.97.050.03 - YBMA:AC-Sys:TP-Substations $720,458 ($583,159) $137,299 $0 ($137,299) $0 $137,299 $0 $0

1.3.086.97.050.05 - YBMA:AC-Sys:Communications $0 $88,813 $88,813 $0 ($88,813) $0 $88,813 $0 $0

1.3.086.97.050.06 - YBMA:AC-Sys:Fare collection $0 $2,210 $2,210 $0 ($2,210) $0 $2,210 $0 $0

1.3.086.98.020.03 - YBME:Esc.-Sta:Underground $15,532,693 ($6,918,133) $8,614,560 $0 ($8,614,560) $0 $8,614,560 $0 $0

1.3.086.98.020.07 - YBME:Esc.-Sys:Elevator&escalator $1,466,500 ($953,961) $512,539 $0 ($512,539) $0 $512,539 $0 $0

1.3.086.98.040.01 - YBME:Esc: SW:Demo & Clearing $18,080 ($6,161) $11,919 $0 ($11,919) $0 $11,919 $0 $0

$125,708,369 $11,046,605 $136,754,974 $0 ($136,754,974) $0 $136,754,974 $0 $0

$1,099,046,451 $15,295,445 $1,114,341,897 $155,072,922 ($959,268,974) $281,091,738 $1,114,341,897 $0 $98,944,479
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086 - Moscone Station (MOS) - Contract # 1255

1.3.086.98.040.02 - YBME:Esc: SW:Utility&Relocation $157,269 ($39,789) $117,480 $0 ($117,480) $0 $117,480 $0 $0

1.3.086.98.040.03 - YBME:Esc: SW:Hazmat&mitigate $129,856 $2,367 $132,223 $0 ($132,223) $0 $132,223 $0 $0

1.3.086.98.040.04 - YBME:Esc: SW:Environ. mitigation $5,574 $38,493 $44,067 $0 ($44,067) $0 $44,067 $0 $0

1.3.086.98.040.06 - YBME:Esc: SW:Ped/bike access $6,036 $38,959 $44,995 $0 ($44,995) $0 $44,995 $0 $0

1.3.086.98.040.07 - YBME:Esc: SW:Auto/bus acces $8,700 $109,347 $118,047 $0 ($118,047) $0 $118,047 $0 $0

1.3.086.98.040.08 - YBME:Esc: SW:Temp
Facility&ODC

$750,144 $1,395,796 $2,145,940 $0 ($2,145,940) $0 $2,145,940 $0 $0

1.3.086.98.050.01 - YBME:Esc:Train Control. & Sig. $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.086.98.050.03 - YBME:Esc.-Sys:TP-Substations $2,367,130 ($1,735,285) $631,845 $0 ($631,845) $0 $631,845 $0 $0

1.3.086.98.050.05 - YBME:Esc.-Sys:Communications $0 $409,909 $409,909 $0 ($409,909) $0 $409,909 $0 $0

1.3.086.98.050.06 - YBME:Esc.-Sys:Fare collection $0 $10,149 $10,149 $0 ($10,149) $0 $10,149 $0 $0

$125,708,369 $11,046,605 $136,754,974 $0 ($136,754,974) $0 $136,754,974 $0 $0

087 - Surface Trackwork and Systems - Contract # 1256

1.3.087.09.010.02 - STSS:Guideway:At-grade
semi-exclus

$8,453,524 ($7,302,230) $1,151,294 $0 ($1,151,294) $0 $1,151,294 $0 $0

1.3.087.09.010.06 - STSS:Guideway:Undergrn'd
cut&cover

$0 $1,119,066 $1,119,066 $0 ($1,119,066) $0 $1,119,066 $0 $0

1.3.087.09.010.07 - STSS:Guideway:Underground
tunnel

$3,000,000 $11,372,829 $14,372,829 $0 ($14,372,829) $0 $14,372,829 $0 $0

1.3.087.09.010.09 - STSS:Track: Direct fixation $7,223,266 ($537,724) $6,685,542 $0 ($6,685,542) $0 $6,685,542 $0 $0

1.3.087.09.010.10 - STSS:Track: Embedded $3,567,211 ($2,328,494) $1,238,717 $0 ($1,238,717) $0 $1,238,717 $0 $0

1.3.087.09.010.12 - STSS:Track:Special (switches,TO) $1,985,817 $1,711,415 $3,697,232 $0 ($3,697,232) $0 $3,697,232 $0 $0

1.3.087.09.020.01 - STSS:Stations: At-grade $1,893,362 ($1,335,473) $557,889 $0 ($557,889) $0 $557,889 $0 $0

1.3.087.09.020.03 - STSS:Stations: Underground $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.087.09.040.01 - STSS:Sitework:Demo & Clearing $254,358 $170,126 $424,484 $0 ($424,484) $0 $424,484 $0 $0

1.3.087.09.040.02 - STSS:Sitework:Utilities&Relocation $5,502,801 $5,182,920 $10,685,721 $0 ($10,685,721) $0 $10,685,721 $0 $0

1.3.087.09.040.03 - STSS:Sitework: Hazmat&mitigate $0 $274,868 $274,868 $0 ($274,868) $0 $274,868 $0 $0

1.3.087.09.040.06 - STSS:Sitework:Ped/bike access $230,416 $240,453 $470,869 $0 ($470,869) $0 $470,869 $0 $0

1.3.087.09.040.07 - STSS:Sitework:Auto/bus acces $1,175,089 $293,123 $1,468,212 $0 ($1,468,212) $0 $1,468,212 $0 $0

1.3.087.09.040.08 - STSS:Sitework:Temp
Facilities&ODC

$0 $12,648,486 $12,648,486 $0 ($12,648,486) $0 $12,648,486 $0 $0

1.3.087.09.050.01 - STSS:Systems:Train control $18,072,674 $27,489,547 $45,562,221 $0 ($45,562,221) $0 $45,562,221 $0 $0

1.3.087.09.050.02 - STSS:Systems:Traffic signals $2,722,980 $1,773,876 $4,496,856 $0 ($4,496,856) $0 $4,496,856 $0 $0

1.3.087.09.050.03 - STSS:Systems:TP-Substations $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.087.09.050.04 - STSS:Systems:TP-Distribution $17,519,727 ($2,114,028) $15,405,699 $0 ($15,405,699) $0 $15,405,699 $0 $0

$140,486,892 $14,513,093 $154,999,985 $0 ($154,999,985) $0 $154,999,985 $0 $0

$1,099,046,451 $15,295,445 $1,114,341,897 $155,072,922 ($959,268,974) $281,091,738 $1,114,341,897 $0 $98,944,479
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087 - Surface Trackwork and Systems - Contract # 1256

1.3.087.09.050.05 - STSS:Systems:Communications $23,433,214 ($10,430,030) $13,003,184 $0 ($13,003,184) $0 $13,003,184 $0 $0

1.3.087.09.050.06 - STSS:Systems:Fare collection $2,101,858 ($2,101,858) $0 $0 $0 $0 $0 $0 $0

1.3.087.09.050.07 - STSS:Systems:Central Control $595,881 ($595,881) $0 $0 $0 $0 $0 $0 $0

1.3.087.96.010.02 - STSZ:AC Esc.-GW:At-grade
semi-excl

$332,387 ($331,090) $1,297 $0 ($1,297) $0 $1,297 $0 $0

1.3.087.96.010.06 - STSZ:AC Esc.-GW:U'dergrn'd
cut&cov

$0 $3,035 $3,035 $0 ($3,035) $0 $3,035 $0 $0

1.3.087.96.010.07 - STSZ:AC Esc.-GW:Undergrn'd
tunnel

$84,830 ($49,666) $35,164 $0 ($35,164) $0 $35,164 $0 $0

1.3.087.96.010.09 - STSZ:AC Esc.-Track:Direct fixation $204,250 ($184,141) $20,109 $0 ($20,109) $0 $20,109 $0 $0

1.3.087.96.010.10 - STSZ:AC Esc.-Track:Embedded $100,869 ($99,474) $1,395 $0 ($1,395) $0 $1,395 $0 $0

1.3.087.96.010.12 - STSZ:AC Esc.-Track:Special $84,229 ($79,399) $4,830 $0 ($4,830) $0 $4,830 $0 $0

1.3.087.96.020.01 - STSZ:AC Esc.-Sta: At-grade $53,538 ($53,110) $428 $0 ($428) $0 $428 $0 $0

1.3.087.96.020.03 - STSZ:AC Esc.-Sta: Underground $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.087.96.040.01 - STSZ:AC Esc.-SW:Demo&Clearing $7,192 ($7,034) $158 $0 ($158) $0 $158 $0 $0

1.3.087.96.040.02 - STSZ:AC
Esc.-SW:Utility&Relocation

$311,202 ($306,933) $4,269 $0 ($4,269) $0 $4,269 $0 $0

1.3.087.96.040.03 - STSZ:AC
Esc.:-SW:Hazmat&mitigate

$0 $102 $102 $0 ($102) $0 $102 $0 $0

1.3.087.96.040.06 - STSZ:AC Esc.-SW:Ped/bike access $6,515 ($5,985) $530 $0 ($530) $0 $530 $0 $0

1.3.087.96.040.07 - STSZ:AC Esc.-SW:Auto/bus acces $33,228 ($32,683) $545 $0 ($545) $0 $545 $0 $0

1.3.087.96.040.08 - STSS:AC Esc.SW:Temp
Facilities&ODC

$0 $28,105 $28,105 $0 ($28,105) $0 $28,105 $0 $0

1.3.087.96.050.01 - STSZ:AC Esc.-Sys:Train control $511,036 ($452,204) $58,832 $0 ($58,832) $0 $58,832 $0 $0

1.3.087.96.050.02 - STSZ:AC Esc.-Sys:Traffic signals $76,997 ($62,306) $14,691 $0 ($14,691) $0 $14,691 $0 $0

1.3.087.96.050.03 - STSZ:AC Esc.-Sys:TP-Substations $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.087.96.050.04 - STSZ:AC Esc.-Sys:TP-Distribution $495,401 ($440,290) $55,111 $0 ($55,111) $0 $55,111 $0 $0

1.3.087.96.050.05 - STSZ:AC
Esc.-Sys:Communications

$954,476 ($907,959) $46,517 $0 ($46,517) $0 $46,517 $0 $0

1.3.087.96.050.06 - STSZ:AC Esc.-Sys:Fare collection $59,716 ($59,716) $0 $0 $0 $0 $0 $0 $0

1.3.087.96.050.07 - STSZ:AC Esc.-Sys:Central Control $16,949 ($16,949) $0 $0 $0 $0 $0 $0 $0

1.3.087.97.010.02 - STSA:AC-GW:At-grade semi-exclus $1,175,480 ($1,095,667) $79,813 $0 ($79,813) $0 $79,813 $0 $0

1.3.087.97.010.06 - STSA:AC-GW:Undergrn'd
cut&cover

$0 $77,579 $77,579 $0 ($77,579) $0 $77,579 $0 $0

1.3.087.97.010.07 - STSA:AC-GW:Underground tunnel $300,000 $696,388 $996,388 $0 ($996,388) $0 $996,388 $0 $0

1.3.087.97.010.09 - STSA:AC-Track:Direct fixation $722,327 ($258,856) $463,471 $0 ($463,471) $0 $463,471 $0 $0

1.3.087.97.010.10 - STSA:AC-Track:Embedded $356,721 ($270,848) $85,873 $0 ($85,873) $0 $85,873 $0 $0

$140,486,892 $14,513,093 $154,999,985 $0 ($154,999,985) $0 $154,999,985 $0 $0

$1,099,046,451 $15,295,445 $1,114,341,897 $155,072,922 ($959,268,974) $281,091,738 $1,114,341,897 $0 $98,944,479
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087 - Surface Trackwork and Systems - Contract # 1256

1.3.087.97.010.12 - STSA:AC-Track:Special $297,873 ($41,565) $256,308 $0 ($256,308) $0 $256,308 $0 $0

1.3.087.97.020.01 - STSA:AC-Sta:At-grade $189,336 ($150,661) $38,675 $0 ($38,675) $0 $38,675 $0 $0

1.3.087.97.020.03 - STSA:AC-Sta:Underground $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.087.97.040.01 - STSA:AC-SW:Demolition, Clearing $25,436 $3,991 $29,427 $0 ($29,427) $0 $29,427 $0 $0

1.3.087.97.040.02 - STSA:AC-SW:Utilities&Relocation $1,100,560 ($359,779) $740,781 $0 ($740,781) $0 $740,781 $0 $0

1.3.087.97.040.03 - STSA:AC: SW:Hazmat&mitigate $0 $19,055 $19,055 $0 ($19,055) $0 $19,055 $0 $0

1.3.087.97.040.06 - STSA:AC-SW:Ped/bike access $23,042 $9,601 $32,643 $0 ($32,643) $0 $32,643 $0 $0

1.3.087.97.040.07 - STSA:AC-SW:Auto/bus acces $117,509 ($15,726) $101,783 $0 ($101,783) $0 $101,783 $0 $0

1.3.087.97.040.08 - STSA:AC-SW:Temp
Facilities&ODC

$0 $876,849 $876,849 $0 ($876,849) $0 $876,849 $0 $0

1.3.087.97.050.01 - STSA:AC-Sys:Train control $1,807,267 $1,351,308 $3,158,575 $0 ($3,158,575) $0 $3,158,575 $0 $0

1.3.087.97.050.02 - STSA:AC-Sys:Traffic signals $272,298 $39,444 $311,742 $0 ($311,742) $0 $311,742 $0 $0

1.3.087.97.050.03 - STSA:AC-Sys:TP-Substations $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.087.97.050.04 - STSA:AC-Sys:TP-Distribution $1,751,973 ($683,982) $1,067,991 $0 ($1,067,991) $0 $1,067,991 $0 $0

1.3.087.97.050.05 - STSA:AC-Sys:Communications $3,375,482 ($2,474,044) $901,438 $0 ($901,438) $0 $901,438 $0 $0

1.3.087.97.050.06 - STSA:AC-Sys:Fare collection $211,186 ($211,186) $0 $0 $0 $0 $0 $0 $0

1.3.087.97.050.07 - STSA:AC-Sys: Central Control $59,938 ($59,938) $0 $0 $0 $0 $0 $0 $0

1.3.087.98.010.02 - STSE:Esc.-GW:At-grade
semi-exclus

$2,390,381 ($2,332,765) $57,616 $0 ($57,616) $0 $57,616 $0 $0

1.3.087.98.010.06 - STSE:Esc.-GW:Undergrn'd
cut&cover

$0 $134,837 $134,837 $0 ($134,837) $0 $134,837 $0 $0

1.3.087.98.010.07 - STSE:Esc.-GW:Underground tunnel $848,302 $714,013 $1,562,315 $0 ($1,562,315) $0 $1,562,315 $0 $0

1.3.087.98.010.09 - STSE:Esc.-Track:Direct fixation $2,042,504 ($1,149,062) $893,442 $0 ($893,442) $0 $893,442 $0 $0

1.3.087.98.010.10 - STSE:Esc.-Track:Embedded $1,008,691 ($946,700) $61,991 $0 ($61,991) $0 $61,991 $0 $0

1.3.087.98.010.12 - STSE:Esc.-Track:Special $561,524 ($346,921) $214,603 $0 ($214,603) $0 $214,603 $0 $0

1.3.087.98.020.01 - STSE:Esc.-Sta:At-grade $535,381 ($516,351) $19,030 $0 ($19,030) $0 $19,030 $0 $0

1.3.087.98.020.03 - STSE:Esc.-Sta:Underground $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.087.98.040.01 - STSE:Esc: SW:Demo.&Clearing $71,924 ($64,920) $7,004 $0 ($7,004) $0 $7,004 $0 $0

1.3.087.98.040.02 - STSE:Esc: SW:Utility&Relocation $1,556,012 ($1,366,350) $189,662 $0 ($189,662) $0 $189,662 $0 $0

1.3.087.98.040.03 - STSS:Esc: SW:Hazmat&mitigate $0 $4,535 $4,535 $0 ($4,535) $0 $4,535 $0 $0

1.3.087.98.040.06 - STSE:Esc: SW:Ped/bike access $65,154 ($41,590) $23,564 $0 ($23,564) $0 $23,564 $0 $0

1.3.087.98.040.07 - STSE:Esc: SW:Auto/bus acces $332,277 ($308,052) $24,225 $0 ($24,225) $0 $24,225 $0 $0

1.3.087.98.040.08 - STSE:Esc.-SW:Temp
Facilities&ODC

$0 $1,248,691 $1,248,691 $0 ($1,248,691) $0 $1,248,691 $0 $0

$140,486,892 $14,513,093 $154,999,985 $0 ($154,999,985) $0 $154,999,985 $0 $0

$1,099,046,451 $15,295,445 $1,114,341,897 $155,072,922 ($959,268,974) $281,091,738 $1,114,341,897 $0 $98,944,479
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1.3.087.98.050.01 - STSE:Esc.-Sys:Train control $5,110,362 ($2,496,510) $2,613,852 $0 ($2,613,852) $0 $2,613,852 $0 $0

1.3.087.98.050.02 - STSE:Esc.-Sys:Traffic signals $769,970 ($117,278) $652,692 $0 ($652,692) $0 $652,692 $0 $0

1.3.087.98.050.03 - STSE:Esc.-Sys:TP-Substations $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.087.98.050.04 - STSE:Esc.-Sys:TP-Distribution $4,954,007 ($2,505,460) $2,448,547 $0 ($2,448,547) $0 $2,448,547 $0 $0

1.3.087.98.050.05 - STSE:Esc.-Sys:Communications $6,626,148 ($4,559,451) $2,066,697 $0 ($2,066,697) $0 $2,066,697 $0 $0

1.3.087.98.050.06 - STSE:Esc.-Sys:Fare collection $594,337 ($594,337) $0 $0 $0 $0 $0 $0 $0

1.3.087.98.050.07 - STSE:Esc.-Sys:Central Control $168,497 ($168,497) $0 $0 $0 $0 $0 $0 $0

$140,486,892 $14,513,093 $154,999,985 $0 ($154,999,985) $0 $154,999,985 $0 $0

141 - Construction Administation

1.3.141.01.080.04 - PROF:Construction Administration $38,000,000 ($38,000,000) $0 $0 $0 $0 $0 $0 $0

1.3.141.98.080.04 - PROE:Esc:Construction Admin. $3,563,791 ($3,563,791) $0 $0 $0 $0 $0 $0 $0

$41,563,791 ($41,563,791) $0 $0 $0 $0 $0 $0 $0

142 - Legal/Permits

1.3.142.01.080.06 - PROF:Legal; Permits $8,408,681 ($6,394,477) $2,014,204 $0 ($2,014,204) $0 $2,014,204 $0 $0

1.3.142.97.080.06 - PROA:AC:Legal; Permits $0 $1,159,557 $1,159,557 $0 ($1,159,557) $0 $1,159,557 $0 $0

1.3.142.98.080.06 - PROE:Esc:Legal & Permits $788,600 ($788,600) $0 $0 $0 $0 $0 $0 $0

$9,197,281 ($6,023,520) $3,173,761 $0 ($3,173,761) $0 $3,173,761 $0 $0

143 - Survey, Testing and Inspection

1.3.143.01.080.07 - PROF:Survey,Testing, &
Inspections

$12,613,022 ($12,613,022) $0 $0 $0 $0 $0 $0 $0

1.3.143.97.080.07 - PROA:AC: Survey, Test & Inspect $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.143.98.080.07 - PROE:Esc:Survey, Test & Inspect $1,182,899 ($1,182,899) $0 $0 $0 $0 $0 $0 $0

$13,795,921 ($13,795,921) $0 $0 $0 $0 $0 $0 $0

144 - Startup

1.3.144.01.080.08 - PROF: Startup $16,817,363 ($9,775,456) $7,041,907 $0 ($7,041,907) $0 $7,041,907 $0 $0

1.3.144.08.040.08 - Startup: SFMTA Operations:2UTL $0 $177,785 $177,785 $127,785 ($50,000) $177,785 $177,785 $0 $18,494

1.3.144.97.080.08 - PROA: AC Startup $0 $1,358,422 $1,358,422 $0 ($1,358,422) $0 $1,358,422 $0 $0

1.3.144.98.080.08 - PROE:Esc:Startup $1,577,199 ($1,577,199) $0 $0 $0 $0 $0 $0 $0

$18,394,562 ($9,816,448) $8,578,114 $127,785 ($8,450,329) $177,785 $8,578,114 $0 $18,494

151 - Temporary License Agreement

1.3.151.01.040.08 - Temporary License Agreements $0 $17,000 $17,000 $0 ($17,000) $17,000 $17,000 $0 $17,000

$0 $17,000 $17,000 $0 ($17,000) $17,000 $17,000 $0 $17,000

$0 $17,000 $17,000 $0 ($17,000) $17,000 $17,000 $0 $17,000

$1,099,046,451 $15,295,445 $1,114,341,897 $155,072,922 ($959,268,974) $281,091,738 $1,114,341,897 $0 $98,944,479
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170 - Communications Connections

1.3.170.01.050.04 - CONN:Communication Connection $0 $5,757,629 $5,757,629 $0 ($5,757,629) $0 $5,757,629 $0 $0

$0 $5,757,629 $5,757,629 $0 ($5,757,629) $0 $5,757,629 $0 $0

181 - OCIP

1.3.181.01.040.08 - OCIP: OCIP-PW $0 $9,808,750 $9,808,750 $9,808,750 $0 $9,808,750 $9,808,750 $0 $8,997,640

1.3.181.01.080.04 - OCIP: OCIP-PW $0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $9,808,750 $9,808,750 $9,808,750 $0 $9,808,750 $9,808,750 $0 $8,997,640

191 - Fare Collection Contractor

1.3.191.01.050.06 - FCOL:Fare Collection Equip. $0 $2,400,000 $2,400,000 $0 ($2,400,000) $0 $2,400,000 $0 $0

$0 $2,400,000 $2,400,000 $0 ($2,400,000) $0 $2,400,000 $0 $0

192 - Thales T&S ATCS

1.3.192.01.050.01 - Thales T&S ATCS $0 $487,972 $487,972 $487,972 $0 $487,972 $487,972 $0 $110,000

1.3.192.01.050.07 - CCNTRL: Thales T&S-Central
Control

$0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $487,972 $487,972 $487,972 $0 $487,972 $487,972 $0 $110,000

203 - JOC2-029.0 # -

1.3.203.07.040.02 - JOC2-029: Relocate
Vaults-Speedwa

$0 $53,317 $53,317 $48,077 ($5,240) $53,317 $53,317 $0 $53,317

$0 $53,317 $53,317 $48,077 ($5,240) $53,317 $53,317 $0 $53,317

301 - AT&T

1.3.301.02.900.01 - TUNN:- Private Utilities-AT&T-Non
Project

$0 ($111,380) ($111,380) $0 $111,380 ($55,690) ($111,380) $0 $0

1.3.301.04.900.01 - Form B - CN1254 AT&T Utility
Credits

$0 ($78,234) ($78,234) $0 $78,234 $0 ($78,234) $0 $0

1.3.301.07.900.01 - Utility Relo #1-AT&T - Non Project $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.301.08.900.01 - Utility Relo #2-AT&T-Non-Project $0 ($374,228) ($374,228) $0 $374,228 $0 ($374,228) $0 $0

1.3.301.81.900.01 - 1UTL:Private Utilities-AT&T - Non
Project

$0 ($1,506,932) ($1,506,932) $0 $1,506,932 ($1,506,932) ($1,506,932) $0 ($3,015,696)

1.3.301.82.900.01 - 2UTL:Private Utilities-AT&T - Non
Project

$0 ($3,017,528) ($3,017,528) $0 $3,017,528 ($1,852,992) ($3,017,528) $0 $0

$0 ($5,088,302) ($5,088,302) $0 $5,088,302 ($3,415,614) ($5,088,302) $0 ($3,015,696)

302 - PG&E

1.3.302.03.050.03 - POWF:PG&E Reimb. UMS Perm.
Power

$0 ($2,350,000) ($2,350,000) $0 $2,350,000 $0 ($2,350,000) $0 $0

1.3.302.04.050.03 - POWF:PG&E Reimb. CTS Perm.
Power

$0 ($2,350,000) ($2,350,000) $0 $2,350,000 $0 ($2,350,000) $0 $0

1.3.302.04.900.01 - Form B - CN1254 PG&E Utility
Credits

$0 ($437,422) ($437,422) $0 $437,422 $0 ($437,422) $0 $0

1.3.302.05.050.03 - POWF:PG&E Reimb. MOS Perm.
Power

$0 ($2,924,540) ($2,924,540) $0 $2,924,540 ($2,924,540) ($2,924,540) $0 $0

$0 ($13,819,194) ($13,819,194) $0 $13,819,194 ($5,869,646) ($13,819,194) $0 ($2,716,708)

$1,099,046,451 $15,295,445 $1,114,341,897 $155,072,922 ($959,268,974) $281,091,738 $1,114,341,897 $0 $98,944,479
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302 - PG&E

1.3.302.07.900.01 - Utiltiy Relo #1-PG&E-Non-Project $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.302.08.900.01 - Utility Relo #2-PG&E-Non-Project $0 ($591,302) ($591,302) $0 $591,302 $0 ($591,302) $0 $0

1.3.302.81.900.01 - 1UTL:Private Utilities-PG&E - Non
Project

$0 ($642,205) ($642,205) $0 $642,205 ($642,205) ($642,205) $0 ($847,110)

1.3.302.82.900.01 - 2UTL:Private Utilities-PG&E - Non
Project

$0 ($4,523,726) ($4,523,726) $0 $4,523,726 ($2,302,901) ($4,523,726) $0 ($1,869,598)

$0 ($13,819,194) ($13,819,194) $0 $13,819,194 ($5,869,646) ($13,819,194) $0 ($2,716,708)

303 - Comcast

1.3.303.04.900.01 - Form B - CN1254 MCI Utility
Credits

$0 ($26,874) ($26,874) $0 $26,874 $0 ($26,874) $0 $0

1.3.303.07.900.01 - Utility Relo#1-Comcast-Non-Project $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.303.81.900.01 - 1UTL:Private Utilities-Comcast -
Non Project

$0 ($25,244) ($25,244) $0 $25,244 ($25,244) ($25,244) $0 ($25,244)

$0 ($52,118) ($52,118) $0 $52,118 ($25,244) ($52,118) $0 ($25,244)

306 - TelePacific Communications (TPC)

1.3.306.07.900.01 - Utility Relo #1-TPC - Non Project $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.306.08.900.01 - Utility Relo #2-TPC - Non Project $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.306.81.900.01 - 1UTL:Private Utilities-TPC - Non
Project

$0 ($101,038) ($101,038) $0 $101,038 ($101,038) ($101,038) $0 ($101,038)

1.3.306.82.900.01 - 2UTL:Private Utilities-TPC - Non
Project

$0 ($195,448) ($195,448) $0 $195,448 ($97,724) ($195,448) $0 ($97,724)

$0 ($296,486) ($296,486) $0 $296,486 ($198,762) ($296,486) $0 ($198,762)

307 - Qwest

1.3.307.08.900.01 - Utility Relo #2-Qwest-Non-Project $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.307.82.900.01 - 2UTL:Private Utilities-Qwest - Non
Project

$0 ($264,262) ($264,262) $0 $264,262 ($132,131) ($264,262) $0 ($132,131)

$0 ($264,262) ($264,262) $0 $264,262 ($132,131) ($264,262) $0 ($132,131)

308 - MCI

1.3.308.08.900.01 - Utility Relo #2-MCI-Non-Project $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.308.82.900.01 - 2UTL:Private Utilities-MCI - Non
Project

$0 ($169,924) ($169,924) $0 $169,924 $0 ($169,924) $0 $0

$0 ($169,924) ($169,924) $0 $169,924 $0 ($169,924) $0 $0

309 - Underground Construction Company (UCCO)

1.3.309.08.900.01 - Utility Relo #2-UCCO-Non-Project $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.309.82.900.01 - 2UTL:Private Utilities-UCCO - Non
Project

$0 ($162,208) ($162,208) $0 $162,208 $0 ($162,208) $0 $0

$0 ($162,208) ($162,208) $0 $162,208 $0 ($162,208) $0 $0

333 - CM:APTA-IRP

$0 $100,000 $100,000 $100,000 $0 $100,000 $100,000 $0 $27,308

$1,099,046,451 $15,295,445 $1,114,341,897 $155,072,922 ($959,268,974) $281,091,738 $1,114,341,897 $0 $98,944,479



Current Minor Period: Oct 2012 F03

Date: 11/14/2012

Project Cost Report - Phase and Package - Detail

Baseline Cost
Estimate

Cost Transfers Current Cost
Estimate

Authorized for
Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

Phase: 3 - Construction

333 - CM:APTA-IRP

1.3.333.01.080.04 - CM:APTA - IRP $0 $100,000 $100,000 $100,000 $0 $100,000 $100,000 $0 $27,308

$0 $100,000 $100,000 $100,000 $0 $100,000 $100,000 $0 $27,308

401 - Economic and Workforce Development (EWD)

1.3.401.02.080.03 - CM: Mayors Office Economic &
Workforce Devel

$0 $0 $0 $17,600 $17,600 $0 $0 $0 $0

$0 $0 $0 $17,600 $17,600 $0 $0 $0 $0

402 - Department of Technology

1.3.402.07.050.04 - CONN:1UTL:Comm. Connections
(DT)

$0 $0 $0 $166,756 $166,756 $0 $0 $0 $0

1.3.402.07.050.04 - CONN:1UTL:Comm. Connections
(DT)

$0 $166,756 $166,756 $0 ($166,756) $166,756 $166,756 $0 $166,179

1.3.402.07.050.04 - CONN:1UTL:Comm. Connections
(DT)

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.402.08.050.04 - CONN:2UTL:Comm.Connections $0 $75,615 $75,615 $75,615 $0 $75,615 $75,615 $0 $0

$0 $242,371 $242,371 $242,371 $0 $242,371 $242,371 $0 $166,179

404 - Dept. Building Inspection (DBI)

1.3.404.01.080.06 - Dept. of Building Inspection (DBI) $0 $1,039,943 $1,039,943 $1,039,943 $0 $1,039,943 $1,039,943 $0 $349,241

$0 $1,039,943 $1,039,943 $1,039,943 $0 $1,039,943 $1,039,943 $0 $349,241

491 - Form B - Reimbursement

1.3.491.02.900.01 - Contra Cost - Form B
Reimbursement

$0 $0 $0 $0 $0 ($55,690) $0 $0 $0

1.3.491.81.900.01 - 1UTL:Contra Cost - Form B $0 $0 $0 $0 $0 $0 $0 $0 $0

1.3.491.82.900.01 - 2UTL:Contra Cost - Form B $0 $0 $0 $0 $0 ($4,724,880) $0 $0 $0

$0 $0 $0 $0 $0 ($4,780,570) $0 $0 $0

$1,099,046,451 $15,295,445 $1,114,341,897 $155,072,922 ($959,268,974) $281,091,738 $1,114,341,897 $0 $98,944,479

Phase: 4 - Vehicles

091 - Light Rail Vehicles

1.4.091.01.070.01 - LRVS: Light Rail Vehicles $18,000,000 $0 $18,000,000 $0 ($18,000,000) $0 $18,000,000 $0 $0

1.4.091.96.070.01 - LRVZ:AC Esc.-Light Rail Vehicles $787,792 ($210,851) $576,941 $0 ($576,941) $0 $576,941 $0 $0

1.4.091.97.070.01 - LRVA:AC: Light Rail Vehicles $1,700,000 $0 $1,700,000 $0 ($1,700,000) $0 $1,700,000 $0 $0

1.4.091.98.070.01 - LRVE:Esc: Light Rail Vehicles $8,341,327 ($2,232,615) $6,108,712 $0 ($6,108,712) $0 $6,108,712 $0 $0

$28,829,119 ($2,443,466) $26,385,653 $0 ($26,385,653) $0 $26,385,653 $0 $0

$28,829,119 ($2,443,466) $26,385,653 $0 ($26,385,653) $0 $26,385,653 $0 $0

Phase: 5 - Real Estate

015 - Real Estate

$35,147,317 ($2,874,170) $32,273,147 $20,558,304 ($11,714,843) $31,255,576 $32,273,147 $0 $12,785,615

$35,147,317 $2,250,712 $37,398,029 $25,748,586 ($11,649,443) $36,380,458 $37,398,029 $0 $15,843,465



Current Minor Period: Oct 2012 F03

Date: 11/14/2012

Project Cost Report - Phase and Package - Detail

Baseline Cost
Estimate

Cost Transfers Current Cost
Estimate

Authorized for
Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

Phase: 5 - Real Estate

015 - Real Estate

1.5.015.01.060.01 - REAL:Real
Estate:Procure&Relocate

$23,420,227 $7,835,349 $31,255,576 $20,508,304 ($10,747,272) $31,255,576 $31,255,576 $0 $12,785,615

1.5.015.01.060.02 - REAL: Real Estate: Relocate $0 $0 $0 $50,000 $50,000 $0 $0 $0 $0

1.5.015.01.060.02 - REAL: Real Estate: Relocate $0 $0 $0 $0 $0 $0 $0 $0 $0

1.5.015.01.060.02 - REAL: Real Estate: Resid. Relocate $0 $0 $0 $0 $0 $0 $0 $0 $0

1.5.015.01.080.01 - REAL:Real
Estate:Procure&Relocate

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.5.015.96.060.01 - REAZ:AC
Esc.-RE:Procure&Relocate

$480,637 ($480,637) $0 $0 $0 $0 $0 $0 $0

1.5.015.97.060.01 - REAA:AC: RE:Procure&Relocate $10,135,881 ($9,118,310) $1,017,571 $0 ($1,017,571) $0 $1,017,571 $0 $0

1.5.015.98.060.01 - REAE:Esc: RE:Procure&Relocate $1,110,572 ($1,110,572) $0 $0 $0 $0 $0 $0 $0

$35,147,317 ($2,874,170) $32,273,147 $20,558,304 ($11,714,843) $31,255,576 $32,273,147 $0 $12,785,615

023 - City Attorney's Office

1.5.023.01.060.01 - PROF:FD Legal-City Attorney
Office

$0 $0 $0 $0 $0 $0 $0 $0 $0

1.5.023.01.060.01 - REAL: Real Estate: City Attorney $0 $1,524,882 $1,524,882 $1,812,882 $288,000 $1,524,882 $1,524,882 $0 $1,817,762

$0 $1,524,882 $1,524,882 $1,812,882 $288,000 $1,524,882 $1,524,882 $0 $1,817,762

101 - Residential Relocation

1.5.101.01.060.02 - REAL: Real Estate: Resid. Relocate $0 $1,421,661 $1,421,661 $1,474,900 $53,239 $1,421,661 $1,421,661 $0 $737,594

$0 $1,421,661 $1,421,661 $1,474,900 $53,239 $1,421,661 $1,421,661 $0 $737,594

102 - Commercial Relocation

1.5.102.01.060.02 - REAL: Real Estate: Commer.
Relocat

$0 $2,178,339 $2,178,339 $1,902,500 ($275,839) $2,178,339 $2,178,339 $0 $502,493

$0 $2,178,339 $2,178,339 $1,902,500 ($275,839) $2,178,339 $2,178,339 $0 $502,493

$35,147,317 $2,250,712 $37,398,029 $25,748,586 ($11,649,443) $36,380,458 $37,398,029 $0 $15,843,465

Phase: 7 - Unallocated Contingency

500 - Unallocated Contingency

1.7.500.99.090.00 - Unallocated Contingency $171,326,098 ($96,604,103) $74,721,995 $0 ($74,721,995) $0 $74,721,995 $0 $0

$171,326,098 ($96,604,103) $74,721,995 $0 ($74,721,995) $0 $74,721,995 $0 $0

$171,326,098 ($96,604,103) $74,721,995 $0 ($74,721,995) $0 $74,721,995 $0 $0

Phase: 8 - Project Management

011 - Project Management

1.8.011.01.080.03 - PM:SFMTA Labor-Project
Management

$0 $18,034,926 $18,034,926 $7,082,074 ($10,952,852) $7,934,198 $18,034,926 $0 $7,815,278

$0 $18,034,926 $18,034,926 $7,082,074 ($10,952,852) $7,934,198 $18,034,926 $0 $7,815,278

013 - Construction Management

$0 $0 $0 $0 $0 $0 $0 $0 $0

$158,598,677 $34,041,375 $192,640,052 $53,749,593 ($138,890,459) $73,777,361 $192,640,052 $0 $48,706,771



Current Minor Period: Oct 2012 F03

Date: 11/14/2012

Project Cost Report - Phase and Package - Detail

Baseline Cost
Estimate

Cost Transfers Current Cost
Estimate

Authorized for
Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

Phase: 8 - Project Management

013 - Construction Management

1.8.013.01.080.03 - PM:SFMTA Labor-Constr.
Management

$0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0

015 - Real Estate

1.8.015.01.080.03 - PM:SFMTA Labor-Real Estate $0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0

016 - Department of Parking and Traffic (DPT)

1.8.016.01.080.03 - DPT/SSD ds/CN, CN:2UTL $0 $0 $0 $0 $0 $0 $0 $0 $0

1.8.016.01.080.03 - DPT/SSD ds/CN: 1UTL $0 $0 $0 $0 $0 $0 $0 $0 $0

1.8.016.01.080.03 - PM:SFMTA Labor-DPT $0 $639,776 $639,776 $498,080 ($141,696) $498,080 $639,776 $0 $681,192

1.8.016.02.080.04 - PM:SFMTA Traffic Engineer
CN1252

$0 $0 $0 $74,532 $74,532 $0 $0 $0 $0

1.8.016.07.080.03 - DPT/SSD ds/CN: 1UTL $0 $38,450 $38,450 $38,450 $0 $38,450 $38,450 $0 $38,450

1.8.016.08.040.08 - DPT/SSD CN:1UTL $0 $0 $0 $0 $0 $0 $0 $0 $0

1.8.016.08.080.03 - DPT/SSD ds/CN, CN:2UTL $0 $259,120 $259,120 $259,100 ($20) $259,120 $259,120 $0 $268,577

1.8.016.08.080.03 - DPT/SSD ds/CN: 1UTL $0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $937,346 $937,346 $870,162 ($67,184) $795,650 $937,346 $0 $988,219

021 - Arts Commission

1.8.021.01.080.03 - PM-CTYCO-Arts Commission $0 $4,186,488 $4,186,488 $0 ($4,186,488) $4,186,488 $4,186,488 $0 $458,013

$0 $4,186,488 $4,186,488 $0 ($4,186,488) $4,186,488 $4,186,488 $0 $458,013

023 - City Attorney's Office

1.8.023.01.080.03 - PM:CTYCO-City Attorney's Office $0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0

025 - Real Estate

1.8.025.01.080.03 - PE:CTYCO-Real Estate $0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0

051 - 821 Howard Street

1.8.051.01.080.03 - PM:ODC's - 821 Howard Street $0 $3,502,737 $3,502,737 $0 ($3,502,737) $3,502,737 $3,502,737 $0 $0

$0 $3,502,737 $3,502,737 $0 ($3,502,737) $3,502,737 $3,502,737 $0 $0

055 - 651 Brannan

1.8.055.01.080.03 - PM:ODC's - 651 Brannan Street $0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0

063 - Central Subway Partnership - AECOM-EPC JV

$158,598,677 ($11,900,973) $146,697,704 $33,492,662 ($113,205,042) $43,519,179 $146,697,704 $0 $27,917,529

$158,598,677 $34,041,375 $192,640,052 $53,749,593 ($138,890,459) $73,777,361 $192,640,052 $0 $48,706,771



Current Minor Period: Oct 2012 F03

Date: 11/14/2012

Project Cost Report - Phase and Package - Detail

Baseline Cost
Estimate

Cost Transfers Current Cost
Estimate

Authorized for
Expenditure

AFE Variance Commitments Current
Forecast

Forecast
Variance

Incurred to
Date

Phase: 8 - Project Management

063 - Central Subway Partnership - AECOM-EPC JV

1.8.063.01.080.03 - AECOM-EPC JV CS-149-PM $145,000,000 ($12,208,141) $132,791,859 $31,492,662 ($101,299,197) $43,519,179 $132,791,859 $0 $27,917,529

1.8.063.01.080.04 - AECOM-EPC JV CS-149-CM $0 $0 $0 $2,000,000 $2,000,000 $0 $0 $0 $0

1.8.063.97.080.03 - PROA:AC: Project Management $0 $13,905,845 $13,905,845 $0 ($13,905,845) $0 $13,905,845 $0 $0

1.8.063.98.080.03 - PROE:Esc: Project Management $13,598,677 ($13,598,677) $0 $0 $0 $0 $0 $0 $0

$158,598,677 ($11,900,973) $146,697,704 $33,492,662 ($113,205,042) $43,519,179 $146,697,704 $0 $27,917,529

066 - Anil Verma

1.8.066.01.080.03 - PM:Anil Verma $0 $395,270 $395,270 $395,270 $0 $395,270 $395,270 $0 $395,204

$0 $395,270 $395,270 $395,270 $0 $395,270 $395,270 $0 $395,204

067 - Hill International

1.8.067.01.080.03 - PROF: Hill Intl. CS-156 $0 $17,112,873 $17,112,873 $5,084,425 ($12,028,448) $6,618,839 $17,112,873 $0 $4,767,331

$0 $17,112,873 $17,112,873 $5,084,425 ($12,028,448) $6,618,839 $17,112,873 $0 $4,767,331

068 - Arthur Gallagher & Co.

1.8.068.01.080.05 - PROF:OPPI Arthur Gallagher $0 $6,800,000 $6,800,000 $6,800,000 $0 $6,800,000 $6,800,000 $0 $6,340,196

$0 $6,800,000 $6,800,000 $6,800,000 $0 $6,800,000 $6,800,000 $0 $6,340,196

141 - Construction Administation

1.8.141.01.080.03 - PROF: Construction Administration $0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0

181 - OCIP

1.8.181.01.080.03 - PM: Aon Risk Ins. Study $0 $25,000 $25,000 $25,000 $0 $25,000 $25,000 $0 $25,000

$0 $25,000 $25,000 $25,000 $0 $25,000 $25,000 $0 $25,000

182 - Non-Liability Insurance

1.8.182.01.040.08 - PROF: Constr. Insurance Credits $0 ($5,052,292) ($5,052,292) $0 $5,052,292 $0 ($5,052,292) $0 $0

1.8.182.01.080.05 - PROF:Non-Construction Insurance $0 $0 $0 $0 $0 $0 $0 $0 $0

1.8.182.62.080.05 - PROF: OPPI Non-Construction Ins $0 $0 $0 $0 $0 $0 $0 $0 $0

1.8.182.98.080.05 - PROE:Esc: Non-Constr. Insurance $0 $0 $0 $0 $0 $0 $0 $0 $0

$0 ($5,052,292) ($5,052,292) $0 $5,052,292 $0 ($5,052,292) $0 $0

$158,598,677 $34,041,375 $192,640,052 $53,749,593 ($138,890,459) $73,777,361 $192,640,052 $0 $48,706,771

$1,578,300,000 $0 $1,578,300,000 $350,340,617 ($1,227,959,383) $523,741,457 $1,578,300,000 $0 $269,849,140



 

 

 
 
 

 
 

Appendix B 
 

DETAIL SCHEDULE REPORTS 
 
 
 

 

 



MUNI Metro Third Street Light Rail Project, Phase 2                         Master Project Schedule Update                             
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SCHEDULE REVISIONS 
 
Construction 

1252 Tunnel Contract 

1. Schedule was updated to reflect the current progress of construction.   

2. Incorporated BIH’s recovery plan which includes the closure of 4th Street and allows overlap 
jet grouting and slurry walls with excavation and setting deck beams at the launch box. 

3. Changed the calendar at YBM Headwalls in include the moratorium.  BIH is working on 
getting a waiver. 

4. Changed durations at YBM Headwalls to incorporate BIH’s revision to doing the jet grouting 
last. 

5. Changed Cross Passage Five (5) ground improvements to freeze from within the tunnel.  
Now happens after the tunnel passes instead of before. 

6. Changed the sequence of jet grouting to match BIH’s new plan. 



0

5

10

15

20

25

30

Ja
n

-0
9

A
p

r-
0

9

J
u
l-

0
9

O
ct

-0
9

Ja
n

-1
0

A
p

r-
1

0

J
u
l-

1
0

O
ct

-1
0

Ja
n

-1
1

A
p

r-
1

1

J
u
l-

1
1

O
ct

-1
1

Ja
n

-1
2

A
p

r-
1

2

J
u
l-

1
2

O
ct

-1
2

Ja
n

-1
3

A
p

r-
1

3

J
u
l-

1
3

O
ct

-1
3

Ja
n

-1
4

A
p

r-
1

4

J
u
l-

1
4

O
ct

-1
4

Ja
n

-1
5

A
p

r-
1

5

J
u
l-

1
5

O
ct

-1
5

Ja
n

-1
6

A
p

r-
1

6

J
u
l-

1
6

O
ct

-1
6

Ja
n

-1
7

A
p

r-
1

7

J
u
l-

1
7

O
ct

-1
7

Ja
n

-1
8

A
p

r-
1

8

J
u
l-

1
8

O
ct

-1
8

Ja
n

-1
9

S
c
h

e
d

u
le

 F
lo

a
t 

(M
o

n
th

s
) 

 

CENTRAL SUBWAY PROJECT
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Activity Name Original
Duration

Start Finish

CSP - CURRENT MASTER PROJECT SCHEDULE 3626 01-Aug-08 A 31-Jan-20

CENTRAL SUBWAY PROJECT 3626 01-Aug-08 A 31-Jan-20

Program Level Milestones 1603 06-Aug-14 26-Dec-18

Tunnel Excavation Complete - Project Milestone #4A 0 06-Aug-14

Baseline Finish Date: 12-26-2018 0 26-Dec-18*

CSP Revenue Service Date 0 26-Dec-18*

FINAL DESIGN PHASE 527 30-Apr-10 A 31-Jan-13

Completion of Design, Procurement & Approvals 498 30-Apr-10 A 28-Dec-12

Final Construction Docs UMS Station P-1253 95 01-Jul-11 A 31-Jan-13

Final Construction Docs CTS Station P-1254R 95 01-Jul-11 A 31-Jan-13

Final Construction Docs YBM Station P-1255 95 01-Jul-11 A 31-Jan-13

Final Construction Docs STS P-1256 20 31-May-12 A 12-Nov-12

REAL ESTATE 3626 01-Aug-08 A 31-Jan-20

Complete RE Processing Tunnel CP-1252 2496 18-Mar-10 A 31-Jan-20

Complete RE Processing UMS Station P-1253 352 01-Aug-11 A 17-Jan-13

Complete RE Processing CTS Station P-1254R 1549 01-Aug-08 A 30-May-15

Complete RE Processing YBM Station P-1255 225 24-May-12 A 11-Dec-12

PROCUREMENT PHASE 191 22-Oct-12 A 01-May-13

Bid/Award CP-1300 191 22-Oct-12 A 01-May-13

LIGHT RAIL VEHICLES 1501 02-Jan-13 18-Dec-18

CONSTRUCTION PHASE 2550 19-Dec-11 A 26-Dec-18

AT&T Cutover - Stockton Street 130 19-Dec-11 A 21-Nov-12

Construction Tunnels CN-1252 1296 27-Jan-12 A 19-Aug-15

Construction CN-1300 1903 01-May-13 16-Jul-18

CN- 1300 Milestone 841 01-May-13 19-Aug-15

Construction UMS Station P-1253 1646 01-May-13 01-Nov-17

Construction CTS Station P-1254R 1660 01-May-13 15-Nov-17

Construction YBM Station P-1255 1554 01-May-13 01-Aug-17

Construction STS P-1256 1903 01-May-13 16-Jul-18

DT Work 954 14-Jan-14 25-Oct-17

Fare Collection 50 20-Jun-17 29-Aug-17

Project Startup 183 04-Apr-18 26-Dec-18

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

11 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021

31-Jan-20, CSP - CU

31-Jan-20, CENTRA

26-Dec-18, Program Level Milestones

Tunnel Excavation Complete - Project Milestone #4A

Baseline Finish Date: 12-26-2018

CSP Revenue Service Date

31-Jan-13, FINAL DESIGN PHASE

28-Dec-12, Completion of Design, Procurement & Approvals

31-Jan-13, Final Construction Docs UMS Station P-1253

31-Jan-13, Final Construction Docs CTS Station P-1254R

31-Jan-13, Final Construction Docs YBM Station P-1255

12-Nov-12, Final Construction Docs STS P-1256

31-Jan-20, REAL ES

31-Jan-20, Complet

17-Jan-13, Complete RE Processing UMS Station P-1253

30-May-15, Complete RE Processing CTS Station P-1254R

11-Dec-12, Complete RE Processing YBM Station P-1255

01-May-13, PROCUREMENT PHASE

01-May-13, Bid/Award CP-1300

18-Dec-18, LIGHT RAIL VEHICLES

26-Dec-18, CONSTRUCTION PHASE

21-Nov-12, AT&T Cutover - Stockton Street

19-Aug-15, Construction Tunnels CN-1252

16-Jul-18, Construction CN-1300

19-Aug-15, CN- 1300 Milestone

01-Nov-17, Construction UMS Station P-1253

15-Nov-17, Construction CTS Station P-1254R

01-Aug-17, Construction YBM Station P-1255

16-Jul-18, Construction STS P-1256

25-Oct-17, DT Work

29-Aug-17, Fare Collection

26-Dec-18, Project Startup
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CSP-CMPS
                                                                                            SFMTA Central Subway Project
                                                                                                  Master Project Schedule
                                                                                          October 2012 Summary Schedule

 
Start On: 08-Jan-08

Required Revenue Service Date: 26-Dec-18
Data Date: 31-Oct-12



Activity ID Activity Name Original
Duration

Start Finish Total
Float

CSP - CURRECSP - CURRENT MASTER PROJECT SCHEDULE 2257 22-Oct-12 A 26-Dec-18 0

CENTRAL SUCENTRAL SUBWAY PROJECT 2257 22-Oct-12 A 26-Dec-18 0

Program Level MProgram Level Milestones 0 26-Dec-18 26-Dec-18 0

MS0019 Baseline Finish Date: 12-26-2018 0 26-Dec-18* 0

PROCUREMENTPROCUREMENT PHASE 191 22-Oct-12 A 01-May-13 0

Bid/Award CP-13Bid/Award CP-1300 191 22-Oct-12 A 01-May-13 0

FDS2270 Advertise/Prepare Bid- UMS, CTS, YBM, & STS (Calendar Days) 93 22-Oct-12 A 22-Jan-13 9

FDS2250 Bid Opening- UMS, CTS, YBM, & STS 1 23-Jan-13 23-Jan-13 7

FDS2300 Bid Opening Milestone- UMS, CTS, YBM, & STS 0 23-Jan-13 7

FDS2280 Bid Review- UMS, CTS, YBM, & STS 20 24-Jan-13 21-Feb-13 7

FDS2240 SFMTA Board Award- UMS, CTS, YBM, & STS 1 05-Mar-13 05-Mar-13 0

FDS2310 SFMTA Board Award Milestone- UMS, CTS, YBM, & STS 0 05-Mar-13 0

FDS2260 Approve/Execute/Certify- UMS, CTS, YBM, & STS 40 06-Mar-13 30-Apr-13 0

FDS2320 NTP CN 1300- UMS, CTS, YBM, & STS 0 01-May-13 0

CONSTRUCTIONCONSTRUCTION PHASE 2066 01-May-13 26-Dec-18 0

Construction CNConstruction CN-1300 1799 01-May-13 03-Apr-18 0

Construction UMConstruction UMS Station P-1253 1646 01-May-13 01-Nov-17 0

FDS1700 UMS Start 0 01-May-13 0

N-UMS1067 UMS Garage Design, Submittals, and Reviews 20 01-May-13 29-May-13 0

N-UMS10000 UMS Garage Install Temp Shoring, Bracing, and Utilities 40 30-May-13 25-Jul-13 0

N-UMS10010 UMS Garage Demo and Install Structural Elements to Garage Permanent Operations 175 26-Jul-13 19-May-14 0

N-UMS9990 UMS Garage Turn Over Garage 0 19-May-14 0

N-UMS10060 UMS Garage Floor/Column Demo and Column/Roof Support and Seismic Bracing 125 20-May-14 13-Nov-14 0

N-UMS1013 UMS Excavate/Roof/Pave North Concourse (128+91 to 130+82) 85 14-Nov-14 13-Apr-15 0

N-UMS1160 UMS Excavate & Install Permanent Struts Platform Box Concourse to Mezzanine Level 115 13-Feb-15 29-Jun-15 0

UMS1170 UMS Excavate Install Permanent Struts North Concourse 65 14-Apr-15 29-Jun-15 0

N-UMS1295 UMS Excavate & Install Permanent Struts Mezzanine Level to Platform 115 30-Jun-15 13-Nov-15 0

UMS1330 UMS Place Invert 62 31-Oct-15 21-Jan-16 0

UMS1315 UMS Install Platform Level Parameter Walls & Encase Wales 71 22-Jan-16 14-Apr-16 0

UMS1340 UMS Construct Platform Structure 11 15-Apr-16 27-Apr-16 0

N-UMS1222 UMS Install Mezzanine Level Deck & Encase Wales 61 28-Apr-16 25-Jul-16 0

N-UMS10030 UMS Install Mezzanine Level Parameter Walls 15 26-Jul-16 15-Aug-16 0

UMS1200 UMS Install Intermediate Strut Level Deck & Encase Wales 60 16-Aug-16 08-Nov-16 0

N-UMS1040 UMS Install Intermediate Strut Level Parameter Walls 20 09-Nov-16 08-Dec-16 0

UMS1180 UMS Place Concourse Level Deck & Encase Wales 50 09-Dec-16 21-Feb-17 0

UMS1210 UMS Internal Walls Concourse Level 25 22-Feb-17 22-Mar-17 0

UMS1230 UMS Rough-In M/E/P/A Concourse Level 45 23-Mar-17 13-May-17 0

UMS1440 UMS Finish M/E/P/A  Concourse and Inter Strut Levels 90 15-May-17 29-Aug-17 0

UMS1450 UMS Commissioning 45 30-Aug-17 01-Nov-17 0

UMS1500 UMS P-1253 Commissioning Completion 0 01-Nov-17 0

Construction STConstruction STS P-1256 153 02-Nov-17 03-Apr-18 0

STS9990 STS CS Commissioning 60 02-Nov-17 30-Jan-18 0

STS1500 CN 1300 Substantial Completion 0 30-Jan-18 0

BUF1017 STS Buffer Float- (44) 44 31-Jan-18 03-Apr-18 0

Project StartupProject Startup 183 04-Apr-18 26-Dec-18 0

STU1010 S&S Certification / Pre-Revenue Activi ties 115 04-Apr-18 17-Sep-18 0

BUF0018 Muni Float 68 18-Sep-18 26-Dec-18 0

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2 2013 2014 2015 2016 2017 2018 2019 2020 2021

Baseline Finish Date: 12-26-20

Advertise/Prepare Bid- UMS, CTS, YBM, & STS (Calendar Days)

Bid Opening- UMS, CTS, YBM, & STS

Bid Opening Milestone- UMS, CTS, YBM, & STS

Bid Review- UMS, CTS, YBM, & STS

SFMTA Board Award- UMS, CTS, YBM, & STS

SFMTA Board Award Milestone- UMS, CTS, YBM, & STS

Approve/Execute/Certify- UMS, CTS, YBM, & STS

NTP CN 1300- UMS, CTS, YBM, & STS

UMS Start

UMS Garage Design, Submittals, and Reviews

UMS Garage Install Temp Shoring, Bracing, and Utilities

UMS Garage Demo and Install Structural Elements to Garage Permanent Operations

UMS Garage Turn Over Garage

UMS Garage Floor/Column Demo and Column/Roof Support and Seismic Bracing

UMS Excavate/Roof/Pave North Concourse (128+91 to 130+82)

UMS Excavate & Install Permanent Struts Platform Box Concourse to Mez

UMS Excavate Install Permanent Struts North Concourse

UMS Excavate & Install Permanent Struts Mezzanine Level to Platfor

UMS Place Invert

UMS Install Platform Level Parameter Walls & Encase Wales

UMS Construct Platform Structure

UMS Install Mezzanine Level Deck & Encase Wales

UMS Install Mezzanine Level Parameter Walls

UMS Install Intermediate Strut Level Deck & Encase Wal

UMS Install Intermediate Strut Level Parameter Walls

UMS Place Concourse Level Deck & Encase Wales

UMS Internal Walls Concourse Level

UMS Rough-In M/E/P/A Concourse Level

UMS Finish M/E/P/A  Concourse and Inter Stru

UMS Commissioning

UMS P-1253 Commissioning Completion

STS CS Commissioning

CN 1300 Substantial Completion

STS Buffer Float- (44)

S&S Certification / Pre-Revenue A

Muni Float
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CSP-CMPS
                                               SFMTA Central Subway Project
                                                    Master Project Schedule
                                          Longest Path- October 2012  Update

 
Start Date 01-Jan-08

Required Revenue Serive Date 26-Dec-18
Data Date 31-Oct-12



Activity ID Activity Name Original
Duration

Start Finish Total
Float

CSP - CURRCSP - CURRENT MASTER PROJECT SCHEDULE 4413 01-Jan-08 A 30-Dec-20 0

CENTRAL SCENTRAL SUBWAY PROJECT 4413 01-Jan-08 A 30-Dec-20 0

Program LeveProgram Level Milestones 2857 05-Mar-13 30-Dec-20 0

MS0003 100% through Bid/Award - Project Milestone #3 0 05-Mar-13 2122

HldPt2 CTS / UMS Commence Construction 0 01-May-13 1421

MS0004 20% through Construction - Project Milestone #4 0 03-Jun-13 2032

MS0004A Tunnel Excavation Complete - Project Milestone #4A 0 06-Aug-14 1603

MS0005 50% through Construction Project - Milestone #5 0 13-Nov-14 1504

HldPt3 Tunnel Demobilization Complete 0 21-Jan-15 990

HldPt4 Stations to Platform Level 0 29-Sep-16 563

MS0006 75% through Construction - Project Milestone #6 0 29-Sep-16 818

MS0007 90% through Construction - Project Milestone #7 0 25-Apr-17 610

STU1030 Accept CSP Funded LRVs 0 30-Jan-18 732

HldPt5 Systems Complete 0 03-Apr-18 183

MS0008 Construction Complete 0 30-Apr-18 240

MS0019 Baseline Finish Date: 12-26-2018 0 26-Dec-18* 0

MS0009 CSP Revenue Service Date 0 26-Dec-18* 0

MS0010 Grant Closeout - CSP Complete 0 30-Dec-20 0

FINAL DESIGNFINAL DESIGN PHASE 527 30-Apr-10 A 31-Jan-13 62

Completion of Completion of Design, Procurement & Approvals 498 30-Apr-10 A 28-Dec-12 84

PJD1470 Information on PUC Permit for Water Discharge 66 30-Apr-10 A 28-Dec-12 84

PJD1620 Agreement with PG&E on Street Lights 100 01-Sep-10 A 28-Dec-12 44

PJD1460 Traffic Change Permit 60 30-Sep-10 A 28-Dec-12 84

PJD2750 Finalize/approve Settlement Report with Utilities for UMS 45 01-Sep-11 A 30-Nov-12 102

PJD2760 Finalize/approve Settlement Report with Utilities for YBM 45 01-Sep-11 A 30-Nov-12 102

PJD1440 Surface Mounted Facilities Permits- UMS 34 14-Mar-12 A 28-Dec-12 84

PJD2680 Surface Mounted Facilities Permits- STS 13 14-Mar-12 A 30-Nov-12 102

Final ConstrucFinal Construction Docs UMS Station P-1253 95 01-Jul-11 A 31-Jan-13 62

FDS1655 Construction Permit DBI Pre Approval- UMS 95 01-Jul-11 A 31-Jan-13 62

Final ConstrucFinal Construction Docs CTS Station P-1254R 95 01-Jul-11 A 31-Jan-13 62

FDS1745 Demolition Permit DBI Pre Approval- CTS 80 01-Jul-11 A 31-Jan-13 62

FDS1910 Construction Permit DBI Pre Approval- CTS 95 01-Jul-11 A 31-Jan-13 62

Final ConstrucFinal Construction Docs YBM Station P-1255 95 01-Jul-11 A 31-Jan-13 62

FDS1555 Construction Permit DBI Pre Approval- YBM 95 01-Jul-11 A 31-Jan-13 62

FDS1565 Demolition Permit DBI Pre Approval- YBM 80 01-Jul-11 A 31-Jan-13 62

DP2M410 3rd Party Review  Pre-Final (90%) Design- YBM 15 22-Dec-11 A 30-Nov-12 102

Final ConstrucFinal Construction Docs STS P-1256 20 31-May-12 A 12-Nov-12 52

FDS1875 S&S Certification/QA Systems Construction Documents- STS 20 31-May-12 A 12-Nov-12 52

REAL ESTATEREAL ESTATE 4110 01-Aug-08 A 31-Jan-20 334

RES1000 Acquisitions, Appraisals, Relocation Consultant Cost Activity (LOE) 968 01-Dec-08 A 11-Dec-12 95

RES1010 Real Estate City Attorney/ Legal Cost Activity (LOE) 507 01-Dec-08 A 11-Dec-12 95

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2 2013 2014 2015 2016 2017 2018 2019 2020

100% through Bid/Award - Project Milestone #3

CTS / UMS Commence Construction

20% through Construction - Project Milestone #4

Tunnel Excavation Complete - Project Milestone #4A

50% through Construction Project - Milestone #5

Tunnel Demobilization Complete

Stations to Platform Level

75% through Construction - Project Milestone #6

90% through Construction - Project Milestone #7

Accept CSP Funded LRVs

Systems Complete

Construction Complete

Baseline Finish Date: 12-26-2018

CSP Revenue Service Date

Information on PUC Permit for Water Discharge

Agreement with PG&E on Street Lights

Traffic Change Permit

Finalize/approve Settlement Report with Utilities for UMS

Finalize/approve Settlement Report with Utilities for YBM

Surface Mounted Facilities Permits- UMS

Surface Mounted Facilities Permits- STS

Construction Permit DBI Pre Approval- UMS

Demolition Permit DBI Pre Approval- CTS

Construction Permit DBI Pre Approval- CTS

Construction Permit DBI Pre Approval- YBM

Demolition Permit DBI Pre Approval- YBM

3rd Party Review  Pre-Final (90%) Design- YBM

S&S Certification/QA Systems Construction Documents- STS

Acquisitions, Appraisals, Relocation Consultant Cost Activity (LOE)

Real Estate City Attorney/ Legal Cost Activity (LOE)
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CSP-CMPS
                                                                                           SFMTA Central Subway Project
                                                                                                  Master Project Schedule
                                                                                      Remaining Work - October 2012 Update

 
Start On: 08-Jan-08

Required Revenue Serive Date 26-Dec-18
Data Date: 31-Oct-12



Activity ID Activity Name Original
Duration

Start Finish Total
Float

RES1020 Real Estate Tenant Relocation Cost Activ ity (LOE) 507 01-Dec-08 A 29-May-15 126

REA9700 Contingency Cost Activity (LOE) 507 01-Dec-08 A 11-Dec-12 95

Complete RE PComplete RE Processing Tunnel CP-1252 2496 18-Mar-10 A 31-Jan-20 230

REA10090 Caltrans Lease 2010 01-Feb-12 A 31-Jan-20 230

(130-001) 1455(130-001) 1455 Stockton North Beach Tunnel ROW 100 18-Mar-10 A 30-Nov-12 33

Appraisals/LAppraisals/Licenses/Easement/Agreement Assmt 100 18-Mar-10 A 30-Nov-12 33

REA2149 (APN 130-001) Construction License 100 18-Mar-10 A 30-Nov-12 33

(3705-048A) O(3705-048A) Old Navy Store ROW 100 18-Mar-10 A 30-Nov-12 33

Appraisals/LAppraisals/Licenses/Easement/Agreement Asst 100 18-Mar-10 A 30-Nov-12 33

REA2179 (APN 3705-048A) Construction License 100 18-Mar-10 A 30-Nov-12 33

Complete RE PComplete RE Processing UMS Station P-1253 352 01-Aug-11 A 17-Jan-13 2904

(308-001) Unio(308-001) Union Square Garage 352 01-Aug-11 A 17-Jan-13 2904

Appraisal/LicAppraisal/License/Easement/Agreement/Assmt 352 01-Aug-11 A 17-Jan-13 2904

REA10230 (APN 308-001) Complete Negotiations with BART- Disposition Agreement 30 01-Aug-11 A 03-Dec-12 101

REA9800 (APN 0313-017) Construction License- 120 Stockton 203 19-Sep-11 A 30-Nov-12 102

REA9810 (APN 0314-002) Construction License- 101 Stockton 203 19-Sep-11 A 30-Nov-12 102

REA9820 (APN 0327-004) Construction License- 39 Stockton 203 19-Sep-11 A 30-Nov-12 102

REA9830 (APN 0327-005) Construction License- 17-25 Stockton 203 19-Sep-11 A 30-Nov-12 102

REA9840 (APN 0327-025) Construction License- 1 Stockton 203 19-Sep-11 A 30-Nov-12 102

REA10120 (APN 3909-011) Construction License- 212 Stockton 203 19-Sep-11 A 30-Nov-12 102

REA10130 (APN 3909-013) Construction License- 216 Stockton 203 19-Sep-11 A 30-Nov-12 102

REA10150 (APN 0309-020) Construction License- 240 Stockton 203 19-Sep-11 A 02-Nov-12 120

REA10170 (APN 0314-001) Construction License- 233 Stockton 203 19-Sep-11 A 30-Nov-12 95

REA3385 (APN 308-001) Negotiate Rec/Park Intergovernmental Agreement 45 13-Aug-12 A 10-Dec-12 70

REA3375 (APN 308-001) FTA Appraise Review and Concurrence 15 18-Oct-12 A 07-Nov-12 2043

REA10290 UMS Submit Resolutions of Necessity for remaining License Agreements 1 09-Nov-12 09-Nov-12 95

REA10300 UMS Mail Public Notices for Resolutions of Necessity 1 21-Nov-12 21-Nov-12 95

REA10310 UMS Board of Supervisors' Hearing for Resolutions of Necessity 1 11-Dec-12 11-Dec-12 95

REA2032 (APN 308-001)  SFMTA Board Approval, Memorandum of Understanding 1 15-Jan-13 15-Jan-13 6

REA2366 (APN 308-001)  Rec/Park Commission Approval, Memorandum of Understanding 1 17-Jan-13 17-Jan-13 29

Complete RE PComplete RE Processing CTS Station P-1254R 1549 01-Aug-08 A 30-May-15 183

(211-011) Chin(211-011) Chinatown 1549 01-Aug-08 A 30-May-15 183

Tenant RelocTenant Relocation 427 09-Sep-11 A 11-Dec-12 97

REA9860 (APN 0193-019) Construction License- 1000-1032 Stockton 176 09-Sep-11 A 30-Nov-12 104

REA9870 (APN 0210-047) Construction License- 902 Stockton 176 09-Sep-11 A 30-Nov-12 104

REA9880 (APN 0210A-002-103) Construction License- 950 Stockton 176 09-Sep-11 A 30-Nov-12 104

REA9890 (APN 0192-002) Construction License- 1019-1027 Stockton 176 09-Sep-11 A 30-Nov-12 104

REA9900 (APN 0192-003) Construction License- 1013-1015 Stockton 176 09-Sep-11 A 30-Nov-12 104

REA9950 (APN 0211-005) Construction License- 910-914 Clay 176 09-Sep-11 A 30-Nov-12 104

REA10320 CTS Submit Resolutions of Necessity for remaining License Agreements 1 09-Nov-12 09-Nov-12 97

REA10330 CTS Mail Public Notices for Resolutions of Necessity 1 21-Nov-12 21-Nov-12 97

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2 2013 2014 2015 2016 2017 2018 2019 2020

Real Estate Tenant Relocation Cost Activ ity (LOE)

Contingency Cost Activity (LOE)

Caltrans Lease

(APN 130-001) Construction License

(APN 3705-048A) Construction License

(APN 308-001) Complete Negotiations with BART- Disposition Agreement

(APN 0313-017) Construction License- 120 Stockton

(APN 0314-002) Construction License- 101 Stockton

(APN 0327-004) Construction License- 39 Stockton

(APN 0327-005) Construction License- 17-25 Stockton

(APN 0327-025) Construction License- 1 Stockton

(APN 3909-011) Construction License- 212 Stockton

(APN 3909-013) Construction License- 216 Stockton

(APN 0309-020) Construction License- 240 Stockton

(APN 0314-001) Construction License- 233 Stockton

(APN 308-001) Negotiate Rec/Park Intergovernmental Agreement

(APN 308-001) FTA Appraise Review and Concurrence

UMS Submit Resolutions of Necessity for remaining License Agreements

UMS Mail Public Notices for Resolutions of Necessity

UMS Board of Supervisors' Hearing for Resolutions of Necessity

(APN 308-001)  SFMTA Board Approval, Memorandum of Understanding

(APN 308-001)  Rec/Park Commission Approval, Memorandum of Understanding

(APN 0193-019) Construction License- 1000-1032 Stockton

(APN 0210-047) Construction License- 902 Stockton

(APN 0210A-002-103) Construction License- 950 Stockton

(APN 0192-002) Construction License- 1019-1027 Stockton

(APN 0192-003) Construction License- 1013-1015 Stockton

(APN 0211-005) Construction License- 910-914 Clay

CTS Submit Resolutions of Necessity for remaining License Agreements

CTS Mail Public Notices for Resolutions of Necessity
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                                                                                           SFMTA Central Subway Project
                                                                                                  Master Project Schedule
                                                                                      Remaining Work - October 2012 Update

 
Start On: 08-Jan-08

Required Revenue Serive Date 26-Dec-18
Data Date: 31-Oct-12



Activity ID Activity Name Original
Duration

Start Finish Total
Float

REA10340 CTS Board of Supervisors' Hearing for Resolutions of Necessity 1 11-Dec-12 11-Dec-12 97

Tenant RelocTenant Relocation (933 Stockton) 1432 01-Aug-08 A 30-May-15 183

REA10240 Memorandum of Understanding with Mayor's Office of Housing 1277 01-Aug-08 A 07-Dec-12 284

REA3165 933 Stockton, Unit 10 - Tenant Relocated 1277 01-Aug-10 A 28-Jan-14 183

REA3145 933 Stockton, Unit 9A - Tenant Relocated 1277 01-Apr-11 A 28-Sep-14 183

REA3155 933 Stockton, Unit 9B - Tenant Relocated 1277 15-Apr-11 A 12-Oct-14 183

REA3215 933 Stockton, Unit 16 - Tenant Relocated 1277 01-May-11 A 28-Oct-14 183

REA3075 933 Stockton, Unit 3B - Tenant Relocated 1277 09-May-11 A 05-Nov-14 183

REA3135 933 Stockton, Unit 8 - Tenant Relocated 1277 01-Jun-11 A 28-Nov-14 183

REA3055 933 Stockton, Unit 2 - Tenant Relocated 1277 01-Aug-11 A 28-Jan-15 183

REA3085 933 Stockton, Unit 4 - Tenant Relocated 1277 01-Sep-11 A 28-Feb-15 183

REA3115 933 Stockton, Unit 7A - Tenant Relocated 1277 14-Sep-11 A 13-Mar-15 183

REA3225 933 Stockton, Unit 17 - Tenant Relocated 1277 19-Sep-11 A 18-Mar-15 183

REA3065 933 Stockton, Unit 3A - Tenant Relocated 1277 01-Nov-11 A 30-Apr-15 183

REA3175 933 Stockton, Unit 11 - Tenant Relocated 1277 01-Nov-11 A 30-Apr-15 183

REA3195 933 Stockton, Unit 14 - Tenant Relocated 1277 09-Nov-11 A 08-May-15 183

REA3605 933 Stockton, Unit 1 - Tenant Relocated 1277 01-Dec-11 A 30-May-15 183

REA3235 Broadway Sansome Cert. of Occupancy 0 01-Apr-15* 0

Complete RE PComplete RE Processing YBM Station P-1255 225 24-May-12 A 11-Dec-12 148

(3733-093) Yer(3733-093) Yerba Buena Moscone Site ROW 225 24-May-12 A 11-Dec-12 148

Appraisals/LAppraisals/Licenses/Easements/Agreement Asst 21 09-Nov-12 11-Dec-12 101

REA10260 YBM Submit Resolutions of Necessity for remaining License Agreements 1 09-Nov-12 09-Nov-12 101

REA10270 YBM Mail Public Notices for Resolutions of Necessity 2 21-Nov-12 26-Nov-12 101

REA10280 YBM Board of Supervisors' Hearing for Resolutions of Necessity 1 11-Dec-12 11-Dec-12 101

Tenant RelocTenant Relocation 214 24-May-12 A 30-Nov-12 159

REA9780 (APN 3733-008) Construction License- 250 Fourth Street 58 24-May-12 A 30-Nov-12 101

REA9790 (APN 3733-108) Construction License- 801-805 Howard 58 24-May-12 A 30-Nov-12 101

REA3405 Property Cleared for Construction  YBM 0 30-Nov-12 159

PROCUREMENPROCUREMENT PHASE 191 22-Oct-12 A 01-May-13 0

Bid/Award CP-Bid/Award CP-1300 191 22-Oct-12 A 01-May-13 0

FDS2270 Advertise/Prepare Bid- UMS, CTS, YBM, & STS (Calendar Days) 93 22-Oct-12 A 22-Jan-13 9

FDS2250 Bid Opening- UMS, CTS, YBM, & STS 1 23-Jan-13 23-Jan-13 7

FDS2300 Bid Opening Milestone- UMS, CTS, YBM, & STS 0 23-Jan-13 7

FDS2280 Bid Review- UMS, CTS, YBM, & STS 20 24-Jan-13 21-Feb-13 7

FDS2240 SFMTA Board Award- UMS, CTS, YBM, & STS 1 05-Mar-13 05-Mar-13 0

FDS2310 SFMTA Board Award Milestone- UMS, CTS, YBM, & STS 0 05-Mar-13 0

FDS2260 Approve/Execute/Certify- UMS, CTS, YBM, & STS 40 06-Mar-13 30-Apr-13 0

FDS2320 NTP CN 1300- UMS, CTS, YBM, & STS 0 01-May-13 0

LIGHT RAIL VELIGHT RAIL VEHICLES 1501 02-Jan-13 18-Dec-18 4

COST8017 Vehicle Seed Money 501 02-Jan-13* 30-Dec-14 1003

COST004 Cost Activity- Light Rail Vehicle (LOE) 668 27-Apr-16 18-Dec-18 4

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2 2013 2014 2015 2016 2017 2018 2019 2020

CTS Board of Supervisors' Hearing for Resolutions of Necessity

Memorandum of Understanding with Mayor's Office of Housing

933 Stockton, Unit 10 - Tenant Relocated

933 Stockton, Unit 9A - Tenant Relocated

933 Stockton, Unit 9B - Tenant Relocated

933 Stockton, Unit 16 - Tenant Relocated

933 Stockton, Unit 3B - Tenant Relocated

933 Stockton, Unit 8 - Tenant Relocated

933 Stockton, Unit 2 - Tenant Relocated

933 Stockton, Unit 4 - Tenant Relocated

933 Stockton, Unit 7A - Tenant Relocated

933 Stockton, Unit 17 - Tenant Relocated

933 Stockton, Unit 3A - Tenant Relocated

933 Stockton, Unit 11 - Tenant Relocated

933 Stockton, Unit 14 - Tenant Relocated

933 Stockton, Unit 1 - Tenant Relocated

Broadway Sansome Cert. of Occupancy

YBM Submit Resolutions of Necessity for remaining License Agreements

YBM Mail Public Notices for Resolutions of Necessity

YBM Board of Supervisors' Hearing for Resolutions of Necessity

(APN 3733-008) Construction License- 250 Fourth Street

(APN 3733-108) Construction License- 801-805 Howard

Property Cleared for Construction  YBM

Advertise/Prepare Bid- UMS, CTS, YBM, & STS (Calendar Days)

Bid Opening- UMS, CTS, YBM, & STS

Bid Opening Milestone- UMS, CTS, YBM, & STS

Bid Review- UMS, CTS, YBM, & STS

SFMTA Board Award- UMS, CTS, YBM, & STS

SFMTA Board Award Milestone- UMS, CTS, YBM, & STS

Approve/Execute/Certify- UMS, CTS, YBM, & STS

NTP CN 1300- UMS, CTS, YBM, & STS

Vehicle Seed Money

Cost Activity- Light Rail Vehicle (LOE)
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CSP-CMPS
                                                                                           SFMTA Central Subway Project
                                                                                                  Master Project Schedule
                                                                                      Remaining Work - October 2012 Update

 
Start On: 08-Jan-08

Required Revenue Serive Date 26-Dec-18
Data Date: 31-Oct-12



Activity ID Activity Name Original
Duration

Start Finish Total
Float

N-LRV1290 Vehicle Delivery Inspection at Factory 1 27-Apr-16* 27-Apr-16 4

N-LRV1300 First Pilot Cars 1 & 2 Tested 130 06-Jun-16 08-Dec-16 4

N-LRV1310 First Vehicles Testing / Commissioning 110 09-Dec-16 16-May-17 4

N-LRV1320 SFMTA Training to enter Revenue Service 100 17-May-17 06-Oct-17 4

N-LRV1330 Produce Operations Simulation to Assist Training 130 09-Oct-17 13-Apr-18 4

N-LRV1340 Final Vehicles Testing/ Central Subway Testing 130 16-Apr-18 18-Oct-18 4

N-LRV1350 Pre-Revenue Soft Start 40 19-Oct-18 17-Dec-18 4

N-LRV1360 First Vehicles Enter Revenue Service 1 18-Dec-18 18-Dec-18 4

CONSTRUCTIOCONSTRUCTION PHASE 4014 01-Jan-08 A 30-Dec-20 0

Construction SConstruction Support Costs 2978 01-Jan-08 A 02-Nov-17 1154

CON1010 Cost Activity- YBM Power Feed/ PG&E cn 1252 50 01-Jan-08 A 02-May-13 1419

FRMB100 Cost Activity- Form B Credits for Utility Relo 1 &2 (LOE) 1240 04-Jan-10 A 31-Jan-13 1483

UT1001 Utility CP 1 Cost Activity 352 04-Jan-10 A 28-Dec-12 1505

COST8027 Cost Activity- Public Agencies- Utility Coordination (LOE) 1795 12-Jan-11 A 31-Jan-13 1483

COST082 Cost Activity Utilities Relo #2 CN 1251 720 12-Jan-11 A 31-Jan-13 2155

COST8057 Cost Activity- 1250 & 1251 Department of Technology  (LOE) 1795 23-May-11 A 31-Jan-13 1483

COST211 Cost Activity- Utility Relo # 1&2 Costs *** 0 05-Oct-11 A 31-Jan-13 2155

COST8047 Cost Activity Excessive Liability Insurance (LOE) 1273 14-Mar-12 A 30-Apr-13 15

FRMB120 Cost Activity- Form B Credits for Utility Relo Tunnel(LOE) 333 05-Jun-12 A 15-Jul-14 169

CON1060 Cost Activity- STS Power Feed 1 02-Jan-13* 02-Jan-13 2009

COST170 Cost Activity Communication Connection (LOE) 200 01-May-13 18-Feb-14 317

FRMB110 Cost Activity- Form B Credits for Utility Relo CTS (LOE) 101 01-May-13 23-Sep-13 -4

COST021 Cost Activity- Public Art Program (LOE) 1058 16-May-13 01-Aug-17 65

CON1040 Cost Activity- CTS Power Feed 1 31-Jul-13* 31-Jul-13 1862

CON1050 Cost Activity- UMS Power Feed 1 14-Oct-13* 14-Oct-13 1810

COST192 Cost Activity- ATCS- Central Control 1 02-Jan-14* 02-Jan-14 1758

CON1070 Cost Activity- YBM Permanent Power Credit 1 02-Aug-17 02-Aug-17 124

CON1090 Cost Activity- CTS Permanent Power Credit 1 27-Sep-17 27-Sep-17 85

CON1080 Cost Activity- UMS Permanent Power Credit 1 02-Nov-17 02-Nov-17 59

AT&T Cutover AT&T Cutover - Stockton Street 130 19-Dec-11 A 21-Nov-12 2033

N-ATT00100 AT&T Cutover - Stockton Street 130 19-Dec-11 A 21-Nov-12 2033

Construction TConstruction Tunnels CN-1252 1297 27-Jan-12 A 19-Aug-15 1960

TUN0900 CN 1252 Tunnel Construction (LOE) 1148 27-Jan-12 A 08-Apr-15 -17

TUN9700 CN 1252 Tunnel Contingency Cost Activity (LOE) 1074 27-Jan-12 A 06-May-15 -13

CN-1252 ContCN-1252 Contract Milestones 1296 27-Jan-12 A 19-Aug-15 21

TUN1185 CN 1252 Requirement - CP-1 & CP-2 Completion (850 CD -> NTP1) 850 27-Jan-12 A 26-May-14* 0

TUN1265 CN 1252 Requirement- CP-3 & CP-4 Completion (910 CD -> NTP1) 910 27-Jan-12 A 25-Jul-14* 0

TUN9890 CN 1252 Requirement- Substantial Completion - Tunnels (1150 CD -> NTP1) 1150 27-Jan-12 A 22-Mar-15* 0

TUN9900 CN 1252 Requirement- CLOSEOUT COMPLETE - Tunnels (1180 CD -> NTP1) 1180 27-Jan-12 A 21-Apr-15* 0

TUN9830 CN 1252 YBM Headwalls Complete 0 03-Jun-13 55

TUN9850 CN 1252 UMS Headwalls Complete 0 09-Aug-13 26

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2 2013 2014 2015 2016 2017 2018 2019 2020

Vehicle Delivery Inspection at Factory

First Pilot Cars 1 & 2 Tested

First Vehicles Testing / Commissioning

SFMTA Training to enter Revenue Service

Produce Operations Simulation to Assist Training

Final Vehicles Testing/ Central Subway Testing

Pre-Revenue Soft Start

First Vehicles Enter Revenue Service

Cost Activity- YBM Power Feed/ PG&E cn 1252

Cost Activity- Form B Credits for Utility Relo 1 &2 (LOE)

Utility CP 1 Cost Activity

Cost Activity- Public Agencies- Utility Coordination (LOE)

Cost Activity Utilities Relo #2 CN 1251

Cost Activity- 1250 & 1251 Department of Technology  (LOE)

Cost Activity- Utility Relo # 1&2 Costs ***

Cost Activity Excessive Liability Insurance (LOE)

Cost Activity- Form B Credits for Utility Relo Tunnel(LOE)

Cost Activity- STS Power Feed

Cost Activity Communication Connection (LOE)

Cost Activity- Form B Credits for Utility Relo CTS (LOE)

Cost Activity- Public Art Program (LOE)

Cost Activity- CTS Power Feed

Cost Activity- UMS Power Feed

Cost Activity- ATCS- Central Control

Cost Activity- YBM Permanent Power Credit

Cost Activity- CTS Permanent Power Credit

Cost Activity- UMS Permanent Power Credit

AT&T Cutover - Stockton Street

CN 1252 Tunnel Construction (LOE)

CN 1252 Tunnel Contingency Cost Activity (LOE)

CN 1252 Requirement - CP-1 & CP-2 Completion (850 CD -> NTP1)

CN 1252 Requirement- CP-3 & CP-4 Completion (910 CD -> NTP1)

CN 1252 Requirement- Substantial Completion - Tunnels (1150 CD -> NTP1)

CN 1252 Requirement- CLOSEOUT COMPLETE - Tunnels (1180 CD -> NTP1)

CN 1252 YBM Headwalls Complete

CN 1252 UMS Headwalls Complete
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TUN1195 CN 1252 - Tunnel CP-1 & CP-2 Complete (850 CD -> NTP1, req'd May 26, 2014) 0 23-May-14* 3

TUN1225 CN 1252 - Tunnel CP-3 & CP-4 Complete (910 CD -> NTP1, req'd July 25, 2014) 0 28-Jul-14* -3

TUN1180 CN 1252 Substantial Completion - TUN (1150 CD -> NTP1, req'd March 22, 2015) 0 08-Apr-15* -17

TUN9820 TUN Contract Close Out and Demobilization 28 09-Apr-15 06-May-15 -15

TUN1190 CN 1252 Closeout Complete - TUN (1180 CD -> NTP1, req'd April 21, 2015) 0 06-May-15* -15

BUF008 TUN Buffer Float No. 8 Portal to STS (120 Calendar Days) 105 07-May-15 19-Aug-15 21

General CondGeneral Conditions 639 27-Jan-12 A 08-Apr-15 -19

Submittals &Submittals & Permits 13 30-Jan-12 A 30-Jan-13 -13

TUN9860 TUN Submittals, Permits & Design 13 30-Jan-12 A 30-Jan-13 -13

Contractor's Contractor's Procurement 639 27-Jan-12 A 23-Dec-13 10

TUN1070 TUN TBM Procurement North 360 27-Jan-12 A 23-Feb-13 77

TUN9730 TUN TBM Procurement South 330 01-Feb-12 A 24-Jan-13 36

TUN9800 TUN Tunnel Segment Procurement 337 12-Jun-12 A 23-Dec-13 4

TUN9750 TUN Deliver TBM South to sight 30 25-Jan-13 23-Feb-13 36

TUN9760 TUN Deliver TBM North to sight 30 24-Feb-13 25-Mar-13 77

Contractor's Contractor's Mobilization 103 16-Jul-12 A 22-Feb-13 25

TUN9880 TUN Tunnel Facilities Site Set Up 103 16-Jul-12 A 22-Feb-13 25

Protection & Protection & Monitoring 60 13-Apr-12 A 08-Apr-15 -13

TUN1100 Protection - Monitor Instrumentation (LOE) 60 13-Apr-12 A 08-Apr-15 -13

4th & Bryant S4th & Bryant Street TBM Launch Box 324 11-Apr-12 A 17-Apr-13 -14

TUN1080 TUN Launch Box Guide Walls, Jet Grout, Slurry Walls 130 11-Apr-12 A 27-Nov-12 -16

TUN9710 TUN Launch Box Excavation, Support, and Equipment Installation 104 14-Nov-12 17-Apr-13 -13

TUN1120 TUN Compensation Grouting 4th and Harrison- Install & Pregrout CG Pipes 50 07-Jan-13 18-Mar-13 12

YBM HeadwalYBM Headwalls 275 05-Jun-12 A 03-Jun-13 38

TUN1035 TUN Headwalls Remove Utilities and Guide Walls @ YBM 55 05-Jun-12 A 04-Dec-12 38

TUN1065 TUN Headwalls (Slurry) and Jet Grout @ YBM 149 05-Dec-12 03-Jun-13 38

UMS Station HUMS Station Headwalls 224 24-Jul-12 A 09-Aug-13 17

TUNCM501 TUN UMS Headwalls (North) Remove Utilities and Demo Tie Backs & Soldier pi les 28 24-Jul-12 A 11-Jan-13 21

TUNCM511 TUN UMS Headwalls (South) Remove Utilities and Demo Tie Backs & Soldier pi les 28 24-Jul-12 A 05-Nov-12 21

TUNCM513 TUN UMS Headwall (South) and Jet Grout 111 07-Jan-13 12-Jun-13 17

TUNCM512 TUN UMS Headwall (North) and Jet Grout 118 25-Feb-13 09-Aug-13 17

Ellis Street CoEllis Street Compensation Grouting 348 31-Jul-12 A 17-Aug-13 18

TUNCM801 TUN Jet Grout at UMS & Ellis Shaft 57 31-Jul-12 A 17-Nov-12 19

TUN9780 TUN Grout at 4th and Market- Install & Pregrout CG Pipes 41 19-Mar-13 14-May-13 12

TUNCM802 TUN Install & Pregrout CG Pipes At Ellis 80 15-May-13 17-Aug-13 14

South Bound South Bound Tunnel 251 18-Apr-13 17-Apr-14 64

TUN-07-1000 Tunneling - Assemble Southbound TBM & Launch Frame 30 18-Apr-13 30-May-13 -13

TUN-07-1010 Tunneling - Test and Commission Southbound TBM 5 31-May-13 06-Jun-13 -13

TUN-07-1020 Tunneling - Launch Southbound TBM (163+52 - 160+00) 15 07-Jun-13 27-Jun-13 -13

TUN-07-1040 Tunneling - Install Conveyors & Facilities for Southbound TBM 5 28-Jun-13 05-Jul-13 33

TUN-07-1050 Tunneling - Tunnel Southbound (160+00 - 156+50) 6 11-Sep-13 18-Sep-13 -13

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2 2013 2014 2015 2016 2017 2018 2019 2020

CN 1252 - Tunnel CP-1 & CP-2 Complete (850 CD -> NTP1, req'd May 26, 2014)

CN 1252 - Tunnel CP-3 & CP-4 Complete (910 CD -> NTP1, req'd July 25, 2014)

CN 1252 Substantial Completion - TUN (1150 CD -> NTP1, req'd March 22, 2015)

TUN Contract Close Out and Demobilization

CN 1252 Closeout Complete - TUN (1180 CD -> NTP1, req'd April 21, 2015)

TUN Buffer Float No. 8 Portal to STS (120 Calendar Days)

TUN Submittals, Permits & Design

TUN TBM Procurement North

TUN TBM Procurement South

TUN Tunnel Segment Procurement

TUN Deliver TBM South to sight

TUN Deliver TBM North to sight

TUN Tunnel Facilities Site Set Up

Protection - Monitor Instrumentation (LOE)

TUN Launch Box Guide Walls, Jet Grout, Slurry Walls

TUN Launch Box Excavation, Support, and Equipment Installation

TUN Compensation Grouting 4th and Harrison- Install & Pregrout CG Pipes

TUN Headwalls Remove Utilities and Guide Walls @ YBM

TUN Headwalls (Slurry) and Jet Grout @ YBM

TUN UMS Headwalls (North) Remove Utilities and Demo Tie Backs & Soldier pi les

TUN UMS Headwalls (South) Remove Utilities and Demo Tie Backs & Soldier pi les

TUN UMS Headwall (South) and Jet Grout

TUN UMS Headwall (North) and Jet Grout

TUN Jet Grout at UMS & Ellis Shaft

TUN Grout at 4th and Market- Install & Pregrout CG Pipes

TUN Install & Pregrout CG Pipes At Ellis

Tunneling - Assemble Southbound TBM & Launch Frame

Tunneling - Test and Commission Southbound TBM

Tunneling - Launch Southbound TBM (163+52 - 160+00)

Tunneling - Install Conveyors & Facilities for Southbound TBM

Tunneling - Tunnel Southbound (160+00 - 156+50)
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TUN-07-1060 Tunneling - Tunnel Southbound (156+50 - 142+30) 23 19-Sep-13 21-Oct-13 0

TUN-07-1070 Tunneling - Tunnel Southbound (142+30 - 140+50) 3 22-Oct-13 24-Oct-13 0

TUN-07-1080 Tunneling - Tunnel Southbound (140+50 - 135+00) 9 25-Oct-13 06-Nov-13 0

TUN-07-1190 Tunneling - Tunnel Under Existing Bart Tunnels 0 31-Oct-13 0

TUN-07-1160 Tunneling - Tunnel Southbound (135+00 - 128+00) 11 07-Nov-13 21-Nov-13 0

TUN-07-1170 Tunneling - Tunnel Southbound (128+00 - 103+00) 39 22-Nov-13 23-Jan-14 0

TUN-07-1180 Tunneling - Tunnel Southbound (103+00 - 89+00) 23 24-Jan-14 26-Feb-14 0

TUN-07-1100 Tunneling - Tunnel Southbound (89+00 - 85+50) 4 27-Feb-14 04-Mar-14 8

TUN-07-1110 Tunneling - Tunnel Southbound (85+50 - 81+20) 7 05-Mar-14 13-Mar-14 8

TUN-07-1120 Tunneling - Disassemble Southbound TBM & Extract Trailing Gear 25 14-Mar-14 17-Apr-14 64

TUN-07-1130 Tunneling - Clean Southbound Tunnel & Remove Utilities 25 14-Mar-14 17-Apr-14 64

North Bound North Bound Tunnel 326 28-Jun-13 19-May-14 2417

TUN-06-1000 Tunneling - Assemble Northbound TBM & Launch Frame 30 28-Jun-13 09-Aug-13 -13

TUN-06-1010 Tunneling - Test and Commission Northbound TBM 5 12-Aug-13 16-Aug-13 -13

TUN-06-1020 Tunneling - Launch Northbound TBM (163+52 - 160+00) 15 19-Aug-13 09-Sep-13 -13

TUN-07-1030 Tunneling - Install Tunnel Ventilation Ducts 1 10-Sep-13 10-Sep-13 -13

TUN-06-1030 Tunneling - Install Conveyors & Facilities for Northbound TBM 5 10-Sep-13 16-Sep-13 -11

TUN-06-1040 Tunneling - Tunnel Northbound (160+00 - 156+50) 6 19-Sep-13 26-Sep-13 -13

TUN-06-1050 Tunneling - Tunnel Northbound (156+50 - 142+30) 23 27-Sep-13 29-Oct-13 -13

TUN-06-1060 Tunneling - Tunnel Northbound (142+30 - 140+50) 3 30-Oct-13 01-Nov-13 -13

TUN-06-1070 Tunneling - Tunnel Northbound (140+50 - 135+00) 9 04-Nov-13 14-Nov-13 -13

TUN-06-1080 Tunneling - Tunnel Under Existing Bart Tunnels 0 08-Nov-13 -13

TUN-06-1130 Tunneling - Tunnel Northbound (135+00 - 128+00) 11 15-Nov-13 03-Dec-13 -13

TUN-06-1150 Tunneling - Tunnel Northbound (128+00 - 103+00) 39 04-Dec-13 31-Jan-14 -13

TUN-06-1140 Tunneling - Tunnel Northbound (103+00 - 88+00) 23 03-Feb-14 06-Mar-14 -13

TUN-06-1090 Tunneling - Tunnel Northbound (88+00 - 85+50) 5 07-Mar-14 13-Mar-14 -13

TUN-06-1100 Tunneling - Tunnel Northbound (85+50 - 81+20) 7 14-Mar-14 24-Mar-14 -13

TUN-06-1110 Tunneling - Disassemble Northbound TBM & Extract Trailing Gear 35 25-Mar-14 12-May-14 47

TUN-06-1120 Tunneling - Clean Northbound Tunnel & Remove Utilities 25 25-Mar-14 28-Apr-14 57

TUN-07-1140 Tunneling - Remove Tunneling Support Facilities at Launch Box 15 29-Apr-14 19-May-14 1662

TUN-07-1150 Tunneling - Tunnels Complete 0 12-May-14 69

Green Street CGreen Street Compensation Grouting 60 19-Aug-13 11-Nov-13 25

TUN9740 TUN Grout at Green Street- Install & Pregrout CG Pipes 60 19-Aug-13 11-Nov-13 25

Retieval ShaftRetieval Shaft Site 404 13-Aug-12 A 15-Jul-14 141

TUN1235 TUN Remove and install Utilities and Sewer TBM Retrieval Shaft 81 13-Aug-12 A 06-Mar-13 28

TUN1150 TUN Construct TBM Retrieval Shaft 186 07-Mar-13 14-Jan-14 28

TUN1245 TUN Final Restoration- TBM Retrieval Shaft 44 13-May-14 15-Jul-14 141

Cross PassagCross Passages 1- 5 329 27-Feb-14 21-Jan-15 159

Cross PassagCross Passages 1- 4 225 27-Feb-14 21-Jan-15 111

TUN1154 TUN Excavate/Support/Line - X-Passage #1 (CTS) 62 27-Feb-14 23-May-14 0

TUN1205 TUN Excavate/Support/Line - X-Passage #2 (CTS) 37 25-Mar-14 14-May-14 -13

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2 2013 2014 2015 2016 2017 2018 2019 2020

Tunneling - Tunnel Southbound (156+50 - 142+30)

Tunneling - Tunnel Southbound (142+30 - 140+50)

Tunneling - Tunnel Southbound (140+50 - 135+00)

Tunneling - Tunnel Under Existing Bart Tunnels

Tunneling - Tunnel Southbound (135+00 - 128+00)

Tunneling - Tunnel Southbound (128+00 - 103+00)

Tunneling - Tunnel Southbound (103+00 - 89+00)

Tunneling - Tunnel Southbound (89+00 - 85+50)

Tunneling - Tunnel Southbound (85+50 - 81+20)

Tunneling - Disassemble Southbound TBM & Extract Trailing Gear

Tunneling - Clean Southbound Tunnel & Remove Utilities

Tunneling - Assemble Northbound TBM & Launch Frame

Tunneling - Test and Commission Northbound TBM

Tunneling - Launch Northbound TBM (163+52 - 160+00)

Tunneling - Install Tunnel Ventilation Ducts

Tunneling - Install Conveyors & Facilities for Northbound TBM

Tunneling - Tunnel Northbound (160+00 - 156+50)

Tunneling - Tunnel Northbound (156+50 - 142+30)

Tunneling - Tunnel Northbound (142+30 - 140+50)

Tunneling - Tunnel Northbound (140+50 - 135+00)

Tunneling - Tunnel Under Existing Bart Tunnels

Tunneling - Tunnel Northbound (135+00 - 128+00)

Tunneling - Tunnel Northbound (128+00 - 103+00)

Tunneling - Tunnel Northbound (103+00 - 88+00)

Tunneling - Tunnel Northbound (88+00 - 85+50)

Tunneling - Tunnel Northbound (85+50 - 81+20)

Tunneling - Disassemble Northbound TBM & Extract Trailing Gear

Tunneling - Clean Northbound Tunnel & Remove Utilities

Tunneling - Remove Tunneling Support Facilities at Launch Box

Tunneling - Tunnels Complete

TUN Grout at Green Street- Install & Pregrout CG Pipes

TUN Remove and install Utilities and Sewer TBM Retrieval Shaft

TUN Construct TBM Retrieval Shaft

TUN Final Restoration- TBM Retrieval Shaft

TUN Excavate/Support/Line - X-Passage #1 (CTS)

TUN Excavate/Support/Line - X-Passage #2 (CTS)
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TUN1215 TUN Excavate/Support/Line - X-Passage #4 (UMS) 51 15-May-14 28-Jul-14 -13

TUN1144 TUN Excavate/Support/Line - X-Passage #3  (UMS) 37 27-May-14 17-Jul-14 1

BUF1027 TUN Buffer Float No. 7.5 to Stations CTS (120) 120 27-May-14 12-Nov-14 47

BUF0007 TUN Buffer Float No. 7 to Stations UMS (120) 118 29-Jul-14 20-Jan-15 112

BUF1047 TUN Buffer Float No. 7.75 to Stations YBM (120) 107 14-Aug-14 21-Jan-15 38

Cross PassagCross Passages 5 135 25-Mar-14 06-Aug-14 -19

TUN9770 TUN Ground Improvements/ Freeze from within tunnel  X-Passage #5 38 25-Mar-14 15-May-14 1

TUN1125 TUN Excavate/Support/Line - X-Passage #5 43 06-Jun-14 06-Aug-14 -13

Portal StructuPortal Structure 166 07-Aug-14 08-Apr-15 -13

TUN1160 TUN Tunnel Portal Structure 166 07-Aug-14 08-Apr-15 -13

Construction CConstruction CN-1300 1903 01-May-13 16-Jul-18 163

CN- 1300 MileCN- 1300 Milestone 1736 01-May-13 30-Jan-18 0

FDS2330 CN 1300- UMS, CTS, YBM, & STSReq'd Substantial Completion  (1736 CD from 
NTP)

1736 01-May-13 30-Jan-18 0

UMS2090 CN 1300- UMS Req'd - Headwall Complete (92 CD from NTP) 92 01-May-13 31-Jul-13 35

UMS2100 CN 1300- UMS Req'd- Tunnel Interface C omplete (630 CD from NTP) 630 01-May-13 20-Jan-15 160

CTS2120 CN 1300- CTS Req'd -Tunnel Interface Complete (561 CD from NTP) 561 01-May-13 12-Nov-14 76

YBM2010 CN 1300- YBM Req'd Headwalls Complete (49 CD from NTP) 49 01-May-13 18-Jun-13 40

YBM2020 CN 1300- YBM Req'd Tunnel Interface (CP 1-5) Complete (631 CD from NTP) 631 01-May-13 21-Jan-15 55

STS10020 CN 1300- STS Req'd Tunnel Portal Com pletion (841 CD from NTP) 841 01-May-13 19-Aug-15 21

Construction Construction UMS Station P-1253 1646 01-May-13 01-Nov-17 0

UMS MilestonUMS Milestones 1646 01-May-13 01-Nov-17 0

FDS1700 UMS Start 0 01-May-13 0

UMS9700 UMS Contingency Cost Activity (LOE) 1009 01-May-13 01-Nov-17 0

N-UMS1110 UMS Tunnel Interface Finish UMS Head Walls 0 09-Aug-13 26

UMS9890 UMS Tunnel Interface Finish Cross Passages 3 & 4 0 20-Jan-15 160

N-UMS10200 UMS Access through tunnels Interface to STS 0 13-Nov-15 90

N-UMS9770 UMS Track Interface to STS 0 25-Jul-16 93

N-UMS10090 UMS Interface for Access to Station Rooms for STS Contractor 0 21-Jun-17 20

UMS1500 UMS P-1253 Commissioning Completion 0 01-Nov-17 0

Ellis StreetsEllis Streets 1528 01-May-13 06-Jul-17 54

N-UMS1000 UMS Submittals and Mobilize 30 01-May-13 12-Jun-13 7

UMS9910 UMS Install 60 Piles on Ellis Street 40 18-Feb-14 14-Apr-14 42

UMS1250 UMS Excavate Ellis St Annex 65 15-Apr-14 16-Jul-14 42

UMS1270 UMS Construct Ellis St Annex 50 17-Jul-14 25-Sep-14 42

N-UMS9750 UMS Install Vertical Circulation Elements (VCE) BART #5 & Elevator 45 22-Feb-17 25-Apr-17 53

UMS1400 UMS Complete Roof Slab Ellis St/Stockton St (#1) 35 17-May-17 06-Jul-17 38

O'Farrell StreO'Farrell Street 100 19-Aug-13 25-Feb-14 713

N-UMS1100 UMS Install 34 Plies for O'Farrell Emergency Exit 35 19-Aug-13 07-Oct-13 713

UMS1390 UMS O'Farrell St Emergency Exit 65 08-Oct-13 25-Feb-14 713

Stockton StrStockton Street 1399 13-Jun-13 11-Apr-17 176

South ConcSouth Concourse 280 19-Sep-13 06-Oct-14 42

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2 2013 2014 2015 2016 2017 2018 2019 2020

TUN Excavate/Support/Line - X-Passage #4 (UMS)

TUN Excavate/Support/Line - X-Passage #3  (UMS)

TUN Buffer Float No. 7.5 to Stations CTS (120)

TUN Buffer Float No. 7 to Stations UMS (120)

TUN Buffer Float No. 7.75 to Stations YBM (120)

TUN Ground Improvements/ Freeze from within tunnel  X-Passage #5

TUN Excavate/Support/Line - X-Passage #5

TUN Tunnel Portal Structure

CN 1300- UMS, CTS, YBM, & STSReq'd Substantial Completion  (1736 CD from NTP)

CN 1300- UMS Req'd - Headwall Complete (92 CD from NTP)

CN 1300- UMS Req'd- Tunnel Interface C omplete (630 CD from NTP)

CN 1300- CTS Req'd -Tunnel Interface Complete (561 CD from NTP)

CN 1300- YBM Req'd Headwalls Complete (49 CD from NTP)

CN 1300- YBM Req'd Tunnel Interface (CP 1-5) Complete (631 CD from NTP)

CN 1300- STS Req'd Tunnel Portal Com pletion (841 CD from NTP)

UMS Start

UMS Contingency Cost Activity (LOE)

UMS Tunnel Interface Finish UMS Head Walls

UMS Tunnel Interface Finish Cross Passages 3 & 4

UMS Access through tunnels Interface to STS

UMS Track Interface to STS

UMS Interface for Access to Station Rooms for STS Contractor

UMS P-1253 Commissioning Completion

UMS Submittals and Mobilize

UMS Install 60 Piles on Ellis Street

UMS Excavate Ellis St Annex

UMS Construct Ellis St Annex

UMS Install Vertical Circulation Elements (VCE) BART #5 & Elevator

UMS Complete Roof Slab Ellis St/Stockton St (#1)

UMS Install 34 Plies for O'Farrell Emergency Exit

UMS O'Farrell St Emergency Exit
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N-UMS1009 UMS 107 Piles Stockton (East) - South Concourse 85 19-Sep-13 14-Feb-14 8

N-UMS9960 UMS 107 Piles Stockton (West) - South Concourse 85 15-Feb-14 27-May-14 28

N-UMS1017 UMS Excavate/Roof/Pave South Concourse (134+82 to 137+20) 90 20-Jun-14 06-Oct-14 42

Station BoxStation Box 1334 17-Aug-13 11-Apr-17 176

N-UMS9900 UMS 99 Piles Stockton (East) - Station Box (2 Drills) 105 17-Aug-13 06-Feb-14 15

N-UMS1003 UMS 99 Piles Stockton (West) Station Box (2 Drills) 105 15-Feb-14 19-Jun-14 8

N-UMS1016 UMS Excavate/Jet Grout/ Roof/ Pave Box Station Box 150 20-Jun-14 03-Feb-15 8

UMS9780 UMS Complete Roof Slab Geary St/Stockton St (#3) 35 22-Feb-17 11-Apr-17 123

North ConcNorth Concourse 670 13-Jun-13 13-Apr-15 0

N-UMS9880 UMS 106 Piles (East)-  North Concourse 68 13-Jun-13 18-Sep-13 7

N-UMS1001 UMS  61 Piles (West) - North Concourse 46 13-Jun-13 16-Aug-13 12

N-UMS1013 UMS Excavate/Roof/Pave North Concourse (128+91 to 130+82) 85 14-Nov-14 13-Apr-15 0

UMS GarageUMS Garage 1504 01-May-13 12-Jun-17 142

N-UMS1067 UMS Garage Design, Submittals, and Reviews 20 01-May-13 29-May-13 0

N-UMS10000 UMS Garage Install Temp Shoring, Bracing, and Utilities 40 30-May-13 25-Jul-13 0

N-UMS10010 UMS Garage Demo and Install Structural Elements to Garage Permanent Operations 175 26-Jul-13 19-May-14 0

N-UMS9990 UMS Garage Turn Over Garage 0 19-May-14 0

N-UMS10060 UMS Garage Floor/Column Demo and Column/Roof Support and Seismic Bracing 125 20-May-14 13-Nov-14 0

N-UMS10070 UMS Garage Break through Concourse Level East Wall and complete Jet Grouting 25 30-Jun-15 04-Aug-15 339

N-UMS10100 UMS Garage Install Slabs and Internal Walls 45 05-Aug-15 07-Oct-15 339

N-UMS10050 UMS Garage Vertical Circulation Elements (VCE) 1&2 and 2 Elevator 70 08-Oct-15 08-Mar-16 339

UMS1430 UMS Finish Union Square Garage Station Entrance 20 15-May-17 12-Jun-17 100

Concourse LConcourse Level 1122 07-Oct-14 01-Nov-17 0

UMS1140 UMS Excavate & Install Permanent Struts South Concourse 23 07-Oct-14 06-Nov-14 63

N-UMS1160 UMS Excavate & Install Permanent Struts Platform Box Concourse to Mezzanine 
Level

115 13-Feb-15 29-Jun-15 0

UMS1170 UMS Excavate Install Permanent Struts North Concourse 65 14-Apr-15 29-Jun-15 0

UMS1180 UMS Place Concourse Level Deck & Encase Wales 50 09-Dec-16 21-Feb-17 0

UMS1210 UMS Internal Walls Concourse Level 25 22-Feb-17 22-Mar-17 0

N-UMS9940 UMS Install Vertical Circulation Elements (VCE) 3 & 4 and Elevators 60 22-Feb-17 16-May-17 38

UMS1230 UMS Rough-In M/E/P/A Concourse Level 45 23-Mar-17 13-May-17 0

UMS1440 UMS Finish M/E/P/A  Concourse and Inter Strut Levels 90 15-May-17 29-Aug-17 0

UMS1450 UMS Commissioning 45 30-Aug-17 01-Nov-17 0

Intermediate Intermediate Strut Level 145 16-Aug-16 14-Mar-17 43

UMS1200 UMS Install Intermediate Strut Level Deck & Encase Wales 60 16-Aug-16 08-Nov-16 0

UMS1220 UMS Internal Walls Intermediate Strut Level 25 09-Nov-16 15-Dec-16 13

N-UMS1040 UMS Install Intermediate Strut Level Parameter Walls 20 09-Nov-16 08-Dec-16 0

N-UMS1460 UMS Install Emergency Ventilation Equipment 60 16-Dec-16 14-Mar-17 43

N-UMS9760 UMS Rough-In M/E/P/A Intermediate Strut Level 20 16-Dec-16 16-Jan-17 83

Mezzanine LMezzanine Level 291 28-Apr-16 21-Jun-17 13

N-UMS1222 UMS Install Mezzanine Level Deck & Encase Wales 61 28-Apr-16 25-Jul-16 0

N-UMS1223 UMS Internal Walls Mezzanine Level 50 26-Jul-16 04-Oct-16 18

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2 2013 2014 2015 2016 2017 2018 2019 2020

UMS 107 Piles Stockton (East) - South Concourse

UMS 107 Piles Stockton (West) - South Concourse

UMS Excavate/Roof/Pave South Concourse (134+82 to 137+20)

UMS 99 Piles Stockton (East) - Station Box (2 Drills)

UMS 99 Piles Stockton (West) Station Box (2 Drills)

UMS Excavate/Jet Grout/ Roof/ Pave Box Station Box

UMS Complete Roof Slab Geary St/Stockton St (#3)

UMS 106 Piles (East)-  North Concourse

UMS  61 Piles (West) - North Concourse

UMS Excavate/Roof/Pave North Concourse (128+91 to 130+82)

UMS Garage Design, Submittals, and Reviews

UMS Garage Install Temp Shoring, Bracing, and Utilities

UMS Garage Demo and Install Structural Elements to Garage Permanent Operations

UMS Garage Turn Over Garage

UMS Garage Floor/Column Demo and Column/Roof Support and Seismic Bracing

UMS Garage Break through Concourse Level East Wall and complete Jet Grouting

UMS Garage Install Slabs and Internal Walls

UMS Garage Vertical Circulation Elements (VCE) 1&2 and 2 Elevator

UMS Finish Union Square Garage Station Entrance

UMS Excavate & Install Permanent Struts South Concourse

UMS Excavate & Install Permanent Struts Platform Box Concourse to Mezzanine Level

UMS Excavate Install Permanent Struts North Concourse

UMS Place Concourse Level Deck & Encase Wales

UMS Internal Walls Concourse Level

UMS Install Vertical Circulation Elements (VCE) 3 & 4 and Elevators

UMS Rough-In M/E/P/A Concourse Level

UMS Finish M/E/P/A  Concourse and Inter Strut Levels

UMS Commissioning

UMS Install Intermediate Strut Level Deck & Encase Wales

UMS Internal Walls Intermediate Strut Level

UMS Install Intermediate Strut Level Parameter Walls

UMS Install Emergency Ventilation Equipment

UMS Rough-In M/E/P/A Intermediate Strut Level

UMS Install Mezzanine Level Deck & Encase Wales

UMS Internal Walls Mezzanine Level
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N-UMS10030 UMS Install Mezzanine Level Parameter Walls 15 26-Jul-16 15-Aug-16 0

UMS1240 UMS Rough-In M/E/P/A Mezzanine Level 45 12-Oct-16 15-Dec-16 13

UMS1380 UMS Finish M/E/P/A Platform and Mezzanine Levels 130 16-Dec-16 21-Jun-17 13

Platform LevPlatform Level 367 30-Jun-15 30-Jun-16 189

N-UMS1295 UMS Excavate & Install Permanent Struts Mezzanine Level to Platform 115 30-Jun-15 13-Nov-15 0

UMS1330 UMS Place Invert 62 31-Oct-15 21-Jan-16 0

UMS1315 UMS Install Platform Level Parameter Walls & Encase Wales 71 22-Jan-16 14-Apr-16 0

UMS1340 UMS Construct Platform Structure 11 15-Apr-16 27-Apr-16 0

UMS1360 UMS Rough-In M/E/P/A Platform Level 45 28-Apr-16 30-Jun-16 129

Construction Construction CTS Station P-1254R 1660 01-May-13 15-Nov-17 76

CTS9700 CTS Contingency Cost Activity (LOE) 1024 01-May-13 15-Nov-17 25

CTS ContracCTS Contract Milestones 1610 01-May-13 26-Sep-17 36

FDS1800 CTS Start 0 01-May-13 2

N-CTS1000 CTS Tunnel Interface Finish Cross Passages 1 & 2 0 12-Nov-14 76

N-CTS9770 CTS  Access through tunnels Interface to STS 0 12-Aug-16 40

N-CTS1010 CTS Track Interface to STS 0 29-Sep-16 27

N-CTS9760 CTS Interface for Access to Station Rooms for STS Contractor 0 23-Jun-17 3

CTS1500 CTS P-1254R Commissioning Completion 0 26-Sep-17 36

Headhouse / Headhouse / Cross Cut 1660 01-May-13 15-Nov-17 76

Headhouse Headhouse Exc / Structural 1380 01-May-13 08-Feb-17 258

N-CTS0900 CTS Relocate Sidewalk / OCS / Install Sound Wall 25 01-May-13 05-Jun-13 2

N-CTS0950 CTS AT&T Cutover; Relocate Utilities (PG&E, MUNI, Water, Sewer) 70 06-Jun-13 13-Sep-13 2

CTS1000 CTS Building Demolition 30 16-Sep-13 28-Oct-13 2

CTS1010 CTS Install Slurry Walls 110 29-Oct-13 21-Apr-14 2

N-CTS1015 CTS Install Dewatering System 90 29-Oct-13 24-Mar-14 22

CTS1005 CTS Site Setup/Form / Pour Surface Deck Slab & Support Walls 55 22-Apr-14 09-Jul-14 2

N-CTS1020 CTS Install Gantry Crane 15 10-Jul-14 30-Jul-14 2

CTS1020 CTS Excavate Headhouse & Bracing to El. +18 for Cross Cut Breakout 130 31-Jul-14 10-Feb-15 2

N-CTS1022 CTS Backfill tunnels with CDF 19 13-Nov-14 11-Dec-14 47

N-CTS1052 CTS Cross Cut Breakout Side Drifts and Top Heading from Headhouse 10 11-Feb-15 01-Mar-15 2

CTS1070 CTS Cross Cut Excavate Top Heading Bench/Invert Side Drifts and Center Drift Top 
Heading

35 02-Mar-15 05-Apr-15 2

CTS1080 CTS Cross Cut Excavate & Bracing to El. -10 (64) 65 06-Apr-15 10-Jun-15 2

CTS1090 CTS Cross Cut Excavate Center Drifts Bench/Invert 5 11-Jun-15 15-Jun-15 2

CTS1180 CTS Headhouse Structural Concrete / Remove Bracing 130 28-Apr-16 29-Sep-16 2

CTS1190 CTS Cross Cut Cavern Install Permanent Lining 190 28-Apr-16 08-Feb-17 179

Headhouse Headhouse Archtiectural 310 15-Aug-16 15-Nov-17 49

N-CTS1230 CTS Headhouse M/E/P Rough-in 130 15-Aug-16 02-Mar-17 1

CTS1200 CTS Headhouse Install Vertical Circulation Elements (VCE) 130 16-Nov-16 02-Jun-17 60

N-CTS1800 CTS Cross Cut Cavern Architectural Finishes 45 09-Feb-17 13-Apr-17 179

CTS1230 CTS Headhouse M/E/P Finishes 80 03-Mar-17 23-Jun-17 1

N-CTS1225 CTS Headhouse Architectural 180 03-Mar-17 15-Nov-17 49

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2 2013 2014 2015 2016 2017 2018 2019 2020

UMS Install Mezzanine Level Parameter Walls

UMS Rough-In M/E/P/A Mezzanine Level

UMS Finish M/E/P/A Platform and Mezzanine Levels

UMS Excavate & Install Permanent Struts Mezzanine Level to Platform

UMS Place Invert

UMS Install Platform Level Parameter Walls & Encase Wales

UMS Construct Platform Structure

UMS Rough-In M/E/P/A Platform Level

CTS Contingency Cost Activity (LOE)

CTS Start

CTS Tunnel Interface Finish Cross Passages 1 & 2

CTS  Access through tunnels Interface to STS

CTS Track Interface to STS

CTS Interface for Access to Station Rooms for STS Contractor

CTS P-1254R Commissioning Completion

CTS Relocate Sidewalk / OCS / Install Sound Wall

CTS AT&T Cutover; Relocate Utilities (PG&E, MUNI, Water, Sewer)

CTS Building Demolition

CTS Install Slurry Walls

CTS Install Dewatering System

CTS Site Setup/Form / Pour Surface Deck Slab & Support Walls

CTS Install Gantry Crane

CTS Excavate Headhouse & Bracing to El. +18 for Cross Cut Breakout

CTS Backfill tunnels with CDF

CTS Cross Cut Breakout Side Drifts and Top Heading from Headhouse

CTS Cross Cut Excavate Top Heading Bench/Invert Side Drifts and Center Drift Top Heading

CTS Cross Cut Excavate & Bracing to El. -10 (64)

CTS Cross Cut Excavate Center Drifts Bench/Invert

CTS Headhouse Structural Concrete / Remove Bracing

CTS Cross Cut Cavern Install Permanent Lining

CTS Headhouse M/E/P Rough-in

CTS Headhouse Install Vertical Circulation Elements (VCE)

CTS Cross Cut Cavern Architectural Finishes

CTS Headhouse M/E/P Finishes

CTS Headhouse Architectural
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N-CTS1240 CTS Install Traction Power in Station 100 03-Mar-17 24-Jul-17 1

N-CTS1260 CTS Install Emergency Fan Equipment in Station 100 03-Mar-17 24-Jul-17 1

N-CTS1235 CTS Headhouse / Platform Artwork 20 14-Apr-17 11-May-17 179

CTS1260 CTS Commissioning 45 25-Jul-17 26-Sep-17 25

Platform CavPlatform Cavern 626 16-Jun-15 02-Mar-17 302

Platform CaPlatform Cavern Exc / Structural 626 16-Jun-15 02-Mar-17 302

CTS1160 CTS South Platform Breakout/Advance Side Drifts from Cross Cut Cavern 60 16-Jun-15 15-Aug-15 2

N-CTS2260 CTS North Platform  Breakout/Advance Side Drifts from Cross Cut Cavern & North 
Headwall

60 16-Jun-15 15-Aug-15 27

CTS1170 CTS South Platform Breakout/Advance Center Drift 70 16-Aug-15 25-Oct-15 2

N-CTS2280 CTS North Platform Breakout/Advance Center Drift 45 16-Aug-15 30-Sep-15 27

N-CTS2220 CTS North Platform Install Permanent Lining/ Structural 70 01-Oct-15 12-Jan-16 170

N-CTS2230 CTS North Platform Architectural 85 13-Jan-16 20-May-16 397

N-CTS2200 CTS South Platform Install Permanent Lining/ Structural 75 28-Apr-16 12-Aug-16 27

N-CTS9750 CTS South Platform Architectural 130 15-Aug-16 02-Mar-17 209

Crossover CaCrossover Cavern 235 26-Oct-15 08-Jul-16 108

CTS1120 CTS Crossover Cavern Advance Side Drifts & South Headwall 65 26-Oct-15 07-Jan-16 2

CTS1130 CTS Crossover Cavern Center Drifts 100 08-Jan-16 27-Apr-16 2

CTS1140 CTS Crossover Cavern Install Permanent Lining/ Structural 70 28-Apr-16 08-Jul-16 108

Emergency EEmergency Egress Shaft 400 01-Oct-15 22-May-17 172

CTS1210 CTS North Emergency Exit Excavate Tunnel & Shaft 90 01-Oct-15 19-Feb-16 172

CTS1220 CTS North Emergency Exit Line Shaft 180 22-Feb-16 03-Nov-16 172

N-CTS9730 CTS South Emergency Exit Excavate Tunnel 45 28-Apr-16 30-Jun-16 234

N-CTS9740 CTS South Emergency Exit Line Tunnel 90 01-Jul-16 08-Nov-16 234

N-CTS1224 CTS North Emergency Exit Final Structure Architectural 130 04-Nov-16 22-May-17 172

N-CTS2290 CTS South Emergency Exit Final Structure Architectural 65 09-Nov-16 23-Feb-17 234

Construction Construction YBM Station P-1255 1554 01-May-13 01-Aug-17 92

YBM MilestonYBM Milestones 1554 01-May-13 01-Aug-17 92

YBM1600 YBM Start 0 01-May-13 8

YBM9700 YBM Contingency Cost Activity (LOE) 1069 01-May-13 01-Aug-17 65

N-YBM10110 YBM Tunnel Interface Finish YBM Head Walls 0 18-Jun-13 40

N-YBM9910 YBM Tunnel Interface Finish Cross Passages 1-5 0 21-Jan-15 55

N-YBM10190 YBM Access through tunnels Interface to STS 0 30-Oct-15 30

N-YBM10120 YBM Track Interface to STS 0 03-May-16 48

N-YBM10130 YBM Interface for Access to Station Rooms for STS Contractor 0 07-Apr-17 95

YBM1500 YBM P-1255 Commissioning Completion 0 01-Aug-17 92

Surface LevelSurface Level 1554 01-May-13 01-Aug-17 92

N-YBM1250 YBM Get needed Permits & Submittals 30 01-May-13 12-Jun-13 6

YBM1010 YBM Demolish 76 Gas Station 25 13-Jun-13 18-Jul-13 6

YBM1020 YBM Mobilize & Establish Headhouse Worksite 5 19-Jul-13 25-Jul-13 6

YBM1030 YBM Install Slurry Wall West Side & Headhouse 120 26-Jul-13 03-Mar-14 6

YBM9730 YBM Construct Roof Slab for West Side & Restore Street 55 04-Mar-14 19-May-14 6

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2 2013 2014 2015 2016 2017 2018 2019 2020

CTS Install Traction Power in Station

CTS Install Emergency Fan Equipment in Station

CTS Headhouse / Platform Artwork

CTS Commissioning

CTS South Platform Breakout/Advance Side Drifts from Cross Cut Cavern

CTS North Platform  Breakout/Advance Side Drifts from Cross Cut Cavern & North Headwall

CTS South Platform Breakout/Advance Center Drift

CTS North Platform Breakout/Advance Center Drift

CTS North Platform Install Permanent Lining/ Structural

CTS North Platform Architectural

CTS South Platform Install Permanent Lining/ Structural

CTS South Platform Architectural

CTS Crossover Cavern Advance Side Drifts & South Headwall

CTS Crossover Cavern Center Drifts

CTS Crossover Cavern Install Permanent Lining/ Structural

CTS North Emergency Exit Excavate Tunnel & Shaft

CTS North Emergency Exit Line Shaft

CTS South Emergency Exit Excavate Tunnel

CTS South Emergency Exit Line Tunnel

CTS North Emergency Exit Final Structure Architectural

CTS South Emergency Exit Final Structure Architectural

YBM Start

YBM Contingency Cost Activity (LOE)

YBM Tunnel Interface Finish YBM Head Walls

YBM Tunnel Interface Finish Cross Passages 1-5

YBM Access through tunnels Interface to STS

YBM Track Interface to STS

YBM Interface for Access to Station Rooms for STS Contractor

YBM P-1255 Commissioning Completion

YBM Get needed Permits & Submittals

YBM Demolish 76 Gas Station

YBM Mobilize & Establish Headhouse Worksite

YBM Install Slurry Wall West Side & Headhouse

YBM Construct Roof Slab for West Side & Restore Street
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YBM9710 YBM Install Slurry Wall East Side (6 Day Calendar) 120 20-May-14 10-Oct-14 7

YBM1050 YBM Construct Roof Slab East Side & Restore Street 20 13-Oct-14 07-Nov-14 5

N-YBM10170 YBM Install Subsurface Headhouse & Ventilation Plenums 15 03-Oct-16 21-Oct-16 120

N-YBM9050 YBM Install Vertical Circulation Elements (VCE) 100 06-Jan-17 26-May-17 65

N-YBM10180 YBM Install Surface Level Framing 10 17-Feb-17 03-Mar-17 90

YBM1230 YBM Surface Level M/E/A/P 35 27-Mar-17 12-May-17 75

YBM1245 YBM Commissioning 45 30-May-17 01-Aug-17 65

Mezzanine LMezzanine Level 604 10-Nov-14 07-Apr-17 65

YBM1060 YBM Excavate & Install Temp Struts for Mez Level Slab 44 10-Nov-14 19-Jan-15 18

YBM1080 YBM Construct Mez Slab at Station Box 20 20-Jan-15 17-Feb-15 18

N-YBM9750 YBM Construct Headhouse Mez Level Slab & Remove Temp Struts 20 08-Jul-16 04-Aug-16 65

N-YBM10160 YBM Install Station Mez Level Walls & Headhouse Columns & Perimeter Walls 40 05-Aug-16 30-Sep-16 65

YBM1090 YBM Install Internal Walls at Mez Level Station & Headhouse 20 17-Oct-16 11-Nov-16 65

N-YBM1190 YBM Rough-In M/E/P/A at Mez Level 35 14-Nov-16 05-Jan-17 65

YBM1190 YBM Finish M/E/P/A at Mez Level 55 06-Jan-17 24-Mar-17 75

N-YBM1230 YBM - Emergency Ventilation Equipment 60 13-Jan-17 07-Apr-17 65

Concourse LConcourse Level 548 22-Jan-15 24-Mar-17 75

N-MOS9740 YBM Shore/Fill Existing Tunnel for Stabil ity 28 22-Jan-15 03-Mar-15 38

MOS1130 YBM Excavate & Install Temp Struts to Level 4 30 18-Feb-15 31-Mar-15 18

N-MOS10150 YBM Excavate to bottom of Concourse Slab 15 01-Apr-15 21-Apr-15 18

MOS1140 YBM Construct Station Concourse Level Slab & Remove Temp Struts at Station Site 25 22-Apr-15 27-May-15 18

N-MOS9745 YBM Construct Headhouse Concourse Level Slab & Remove Temp Struts 50 24-Feb-16 03-May-16 33

N-MOS9920 YBM Install Station & Headhouse Concourse Lvl . Columns & Perimeter Walls 45 04-May-16 07-Jul-16 65

MOS1170 YBM Install Intl Walls at Concourse Lvl Station & Headhouse 15 17-Oct-16 04-Nov-16 75

N-MOS10140 YBM Rough-In M/E/P/A Concourse Level 35 07-Nov-16 28-Dec-16 75

MOS1200 YBM Finish M/E/P/A at Concourse Level 60 29-Dec-16 24-Mar-17 75

Platform LevPlatform Level 425 28-May-15 02-Feb-17 110

MOS1110 YBM Excavate & Install Temp Struts to Station Invert 85 28-May-15 25-Sep-15 18

MOS1160 YBM Construct Station Invert Slab & Remove Struts to level 6 25 28-Sep-15 30-Oct-15 18

MOS1180 YBM Construct Station Platform 25 02-Nov-15 08-Dec-15 33

N-MOS1180 YBM Install Station Platform Lvl Columns & Perimter Walls 50 09-Dec-15 23-Feb-16 33

N- MOS9740 YBM Install Intl Walls at Platform Level Station & Headhouse 10 03-Oct-16 14-Oct-16 65

N-MOS9900 YBM Rough-In M/E/P/A Platform Level 35 17-Oct-16 06-Dec-16 110

MOS9740 YBM Finish M/E/P/A at Platform Level 40 07-Dec-16 02-Feb-17 110

Construction Construction STS P-1256 1903 01-May-13 16-Jul-18 163

STS9700 STS Contingency Cost Activity (LOE) 1309 01-May-13 16-Jul-18 112

STS MilestonSTS Milestones 1826 01-May-13 30-Apr-18 240

FDS1892 STS Start 0 01-May-13 21

STS9980 STS Tunnel Portal Completion Interface 0 19-Aug-15 21

STS1480 STS Access through YBM Interface 0 30-Oct-15 30

STS1490 STS Access through UMS Interface 0 13-Nov-15 90

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2 2013 2014 2015 2016 2017 2018 2019 2020

YBM Install Slurry Wall East Side (6 Day Calendar)

YBM Construct Roof Slab East Side & Restore Street

YBM Install Subsurface Headhouse & Ventilation Plenums

YBM Install Vertical Circulation Elements (VCE)

YBM Install Surface Level Framing

YBM Surface Level M/E/A/P

YBM Commissioning

YBM Excavate & Install Temp Struts for Mez Level Slab

YBM Construct Mez Slab at Station Box

YBM Construct Headhouse Mez Level Slab & Remove Temp Struts

YBM Install Station Mez Level Walls & Headhouse Columns & Perimeter Walls

YBM Install Internal Walls at Mez Level Station & Headhouse

YBM Rough-In M/E/P/A at Mez Level

YBM Finish M/E/P/A at Mez Level

YBM - Emergency Ventilation Equipment

YBM Shore/Fill Existing Tunnel for Stabil ity

YBM Excavate & Install Temp Struts to Level 4

YBM Excavate to bottom of Concourse Slab

YBM Construct Station Concourse Level Slab & Remove Temp Struts at Station Site

YBM Construct Headhouse Concourse Level Slab & Remove Temp Struts

YBM Install Station & Headhouse Concourse Lvl . Columns & Perimeter Walls

YBM Install Intl Walls at Concourse Lvl Station & Headhouse

YBM Rough-In M/E/P/A Concourse Level

YBM Finish M/E/P/A at Concourse Level

YBM Excavate & Install Temp Struts to Station Invert

YBM Construct Station Invert Slab & Remove Struts to level 6

YBM Construct Station Platform

YBM Install Station Platform Lvl Columns & Perimter Walls

YBM Install Intl Walls at Platform Level Station & Headhouse

YBM Rough-In M/E/P/A Platform Level

YBM Finish M/E/P/A at Platform Level

STS Contingency Cost Activity (LOE)

STS Start

STS Tunnel Portal Completion Interface

STS Access through YBM Interface

STS Access through UMS Interface
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STS9720 STS Track YBM Interface 0 03-May-16 48

STS9740 STS Track UMS Interface 0 25-Jul-16 93

STS10010 STS Access through CTS Interface 0 12-Aug-16 40

STS9760 STS Track CTS Interface 0 29-Sep-16 27

STS9730 STS Access to YBM Station Rooms Interface 0 07-Apr-17 95

STS9750 STS Access to UMS Station Rooms Interface 0 21-Jun-17 20

STS9770 STS Access to CTS Station Rooms Interface 0 23-Jun-17 3

STS1500 CN 1300 Substantial Completion 0 30-Jan-18 0

STS1510 CN 1300 Checklist and Closeout 90 31-Jan-18 30-Apr-18 240

STS1520 CN 1300 Final Completion 0 30-Apr-18 240

GeneralGeneral 1309 01-May-13 16-Jul-18 44

STS9950 STS Submittals and Permits 40 01-May-13 26-Jun-13 259

STS1050 STS Procure Train Control 1 27-Jun-13 27-Jun-13 1033

STS10000 STS Install Control Centers 60 06-Sep-16 30-Nov-16 234

STS9990 STS CS Commissioning 60 02-Nov-17 30-Jan-18 0

BUF1017 STS Buffer Float- (44) 44 31-Jan-18 03-Apr-18 0

STS9850 STS Support for S&S Certification / Pre-Revenue Activities 115 31-Jan-18 16-Jul-18 44

4th & King S4th & King Street 785 27-Jun-13 12-Aug-16 259

STS2202 STS Procure / Deliver Special Trackwork  at Fourth and King (18 - 36 months) 755 27-Jun-13 30-Jun-16 259

STS9710 STS Construct Special Trackwork at Fourth and King (weekends only) 30 01-Jul-16 12-Aug-16 259

SurfaceSurface 235 27-Jun-13 04-Jun-14 859

STS1990 STS Surface Mobilization 10 27-Jun-13 11-Jul-13 317

STS2000 STS Utility Demo & Installation 85 12-Jul-13 08-Nov-13 317

STS2010 STS Pavement Restoration (Partial) 15 11-Nov-13 03-Dec-13 317

STS2020 STS Construct Surface Station (4th and Brannan) 25 04-Dec-13 13-Jan-14 317

STS2030 STS Install Surface Station MEPA 10 14-Jan-14 27-Jan-14 939

STS2040 STS Track Installation (Portal to King Street) 25 14-Jan-14 18-Feb-14 317

STS2050 STS Surface Systems Installation (Portal to King Street) 55 19-Feb-14 06-May-14 317

STS2060 STS Pavement Restoration (Final) 20 07-May-14 04-Jun-14 317

STS2035 STS Surface Testing & Commissioning 10 07-May-14 20-May-14 869

NB & SB TunNB & SB Tunnel 542 20-Aug-15 12-Oct-17 14

STS3000 STS Tunnel Mobilization 10 20-Aug-15 02-Sep-15 14

STS3010 STS TUN Port->YBM Construct Invert & Walkway (Includes conduit and 
embedments)

45 03-Sep-15 05-Nov-15 14

STS3020 STS TUN YBM->UMS Construct Invert & Walkway (Includes conduit & 
embedments)

50 06-Nov-15 22-Jan-16 14

STS3025 STS TUN UMS->CTS Construct Invert & Walkway (Includes conduit & 
embedments)

60 25-Jan-16 18-Apr-16 14

STS3030 STS TUN Port->CTS Construct Plinths 30 19-Apr-16 31-May-16 14

STS3040 STS TUN Port->CTS  Install MEPA (Lighting, Power, Plumbing) 90 01-Jun-16 06-Oct-16 14

STS3050 STS TUN CTS-> End Construct Invert/Walkway (Includes conduit & embedments ) 25 15-Aug-16 19-Sep-16 27

STS3070 STS TUN Track Installation 90 07-Oct-16 15-Feb-17 14

STS3060 STS TUN CTS-> End  Install MEPA (Lighting, Power, Plumbing) 25 07-Oct-16 10-Nov-16 59

STS3080 STS TUN Systems Installation 147 05-Jan-17 02-Aug-17 14

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2 2013 2014 2015 2016 2017 2018 2019 2020

STS Track YBM Interface

STS Track UMS Interface

STS Access through CTS Interface

STS Track CTS Interface

STS Access to YBM Station Rooms Interface

STS Access to UMS Station Rooms Interface

STS Access to CTS Station Rooms Interface

CN 1300 Substantial Completion

CN 1300 Checklist and Closeout

CN 1300 Final Completion

STS Submittals and Permits

STS Procure Train Control

STS Install Control Centers

STS CS Commissioning

STS Buffer Float- (44)

STS Support for S&S Certification / Pre-Revenue Activities

STS Procure / Deliver Special Trackwork  at Fourth and King (18 - 36 months)

STS Construct Special Trackwork at Fourth and King (weekends only)

STS Surface Mobilization

STS Utility Demo & Installation

STS Pavement Restoration (Partial)

STS Construct Surface Station (4th and Brannan)

STS Install Surface Station MEPA

STS Track Installation (Portal to King Street)

STS Surface Systems Installation (Portal to King Street)

STS Pavement Restoration (Final)

STS Surface Testing & Commissioning

STS Tunnel Mobilization

STS TUN Port->YBM Construct Invert & Walkway (Includes conduit and embedm ents)

STS TUN YBM->UMS Construct Invert & Walkway (Includes conduit & embedments)

STS TUN UMS->CTS Construct Invert & Walkway (Includes conduit & embedments)

STS TUN Port->CTS Construct Plinths

STS TUN Port->CTS  Install MEPA (Lighting, Power, Plumbing)

STS TUN CTS-> End Construct Invert/Walkway (Includes conduit & embedments )

STS TUN Track Installation

STS TUN CTS-> End  Install MEPA (Lighting, Power, Plumbing)

STS TUN Systems Installation
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                                                                                                  Master Project Schedule
                                                                                      Remaining Work - October 2012 Update

 
Start On: 08-Jan-08

Required Revenue Serive Date 26-Dec-18
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

STS3090 STS TUN Certification-Startup & Commissioning 50 03-Aug-17 12-Oct-17 14

YBMYBM 80 10-Apr-17 01-Aug-17 65

STS9960 STS YBM Room Systems Installation 80 10-Apr-17 01-Aug-17 65

UMSUMS 80 22-Jun-17 13-Oct-17 13

STS9970 STS UMS Room Systems Installation 80 22-Jun-17 13-Oct-17 13

CTSCTS 90 26-Jun-17 31-Oct-17 1

STS1072 STS CTS Room Systems Installation 90 26-Jun-17 31-Oct-17 1

DT WorkDT Work 954 14-Jan-14 25-Oct-17 5

DT1050 DT Install FBS Phones 40 14-Jan-14 11-Mar-14 919

DT1040 DT Install TUN Phones 40 19-Feb-14 15-Apr-14 894

DT1000 DT Install Fiber 40 20-Sep-16 14-Nov-16 234

DT1030 DT Install YBM Phones 40 30-May-17 25-Jul-17 70

DT1020 DT Install CTS Phones 40 25-Jul-17 19-Sep-17 31

DT1010 DT Install UMS Phones 40 30-Aug-17 25-Oct-17 5

Fare CollectionFare Collection 50 20-Jun-17 29-Aug-17 45

COST191 Install Fare Gates 50 20-Jun-17 29-Aug-17 45

Project StartupProject Startup 688 04-Apr-18 30-Dec-20 0

STU1010 S&S Certification / Pre-Revenue Activities 115 04-Apr-18 17-Sep-18 0

BUF0018 Muni Float 68 18-Sep-18 26-Dec-18 0

STU1040 After Study 80 03-Sep-20 30-Dec-20 0

UNALLOCATEDUNALLOCATED CONTINGENCY 1421 01-May-13 26-Dec-18 0

COST201 Cost Activity Unallocated Contingency (LOE) 1421 01-May-13 26-Dec-18 0

COST8067 Cost Activity Unallocated Contingency Start 0 01-May-13* 1421

PROJECT MANPROJECT MANAGEMENT 2767 03-Jan-10 A 04-Feb-20 228

COS80.03 80.03 Cost Activity Project Management 115 03-Jan-10 A 31-Jan-19 481

COS80.06 80.06 Cost Activity Survey-Permits-Legal Fees 115 03-Jan-10 A 28-Dec-18 503

COS80.07 80.07 Cost Activity Survey, Test, Investigate, Inspect 115 03-Jan-10 A 31-Jan-13 1988

COS80.04 80.04 Cost Activity Construction 115 03-Jan-10 A 29-Mar-19 441

COS80.02 80.02 Cost Activity Final Design 576 08-Jan-10 A 29-Mar-19 441

COS80.05 80.05 Cost Activity Professional Liability/Non Construction Insurance 115 03-Jan-11 A 31-Jan-13 1988

COS80.08 80.08 Cost Activity 163 03-Jan-11 A 04-Feb-20 228

CON80.02 80.02 Contingency Cost Activity Final Design 500 01-Oct-11 A 30-Mar-18 690

CON80.06 80.06 Contingency Cost Activity Survey-Permits-Legal Fees 1799 03-Jan-12 A 29-Mar-19 441

CON80.08 80.08 Contingency Cost Activity 1320 02-Jan-13* 30-Mar-18 690

CON80.03 80.03 Contingency Cost Activity 1569 02-Jan-13* 29-Mar-19 441

COST100 80 Cost Activities Complete 0 04-Feb-20 228

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2 2013 2014 2015 2016 2017 2018 2019 2020

STS TUN Certification-Startup & Commissioning

STS YBM Room Systems Installation

STS UMS Room Systems Installation

STS CTS Room Systems Installation

DT Install FBS Phones

DT Install TUN Phones

DT Install Fiber

DT Install YBM Phones

DT Install CTS Phones

DT Install UMS Phones

Install Fare Gates

S&S Certification / Pre-Revenue Activities

Muni Float

Cost Activity Unallocated Contingency (LOE)

Cost Activity Unallocated Contingency Start

80.03 Cost Activity Project Management

80.06 Cost Activity Survey-Permits-Legal Fees

80.07 Cost Activity Survey, Test, Investigate, Inspect

80.04 Cost Activity Construction

80.02 Cost Activity Final Design

80.05 Cost Activity Professional Liability/Non Construction Insurance

80.08 Cost Activity

80.02 Contingency Cost Activity Final Design

80.06 Contingency Cost Activity Survey-Permits-Lega

80.08 Contingency Cost Activity

80.03 Contingency Cost Activity

80 Cost Activities Complet
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Activity ID Activity Name Original
 Dur

Oct 2012 
Start

Sept 2012 
Start

Oct 2012 
Finish

Sept 2012 
Finish

Total
Float

Variance-Finish
 Oct to Sept

CSP - CURCSP - CURRENT MASTER PROJECT SCHEDULE 4413 01-Jan-08 A 01-Jan-08 30-Dec-20 30-Dec-20 0 0

CENTRAL CENTRAL SUBWAY PROJECT 4413 01-Jan-08 A 01-Jan-08 30-Dec-20 30-Dec-20 0 0

Program LevProgram Level Milestones 2857 05-Mar-13 05-Mar-13 30-Dec-20 30-Dec-20 0 0

MS0003 100% through Bid/Award - Project Milestone #3 0 05-Mar-13 05-Mar-13 2122 0

HldPt2 CTS / UMS Commence Construction 0 01-May-13 01-May-13 1421 0

MS0004 20% through Construction - Project Milestone #4 0 03-Jun-13 13-Jun-13 2032 10

MS0004A Tunnel Excavation Complete - Project Milestone #4A 0 06-Aug-14 15-Aug-14 1603 9

MS0005 50% through Construction Project - Milestone #5 0 13-Nov-14 13-Nov-14 1504 0

HldPt3 Tunnel Demobilization Complete 0 21-Jan-15 21-Jan-15 990 0

HldPt4 Stations to Platform Level 0 29-Sep-16 29-Sep-16 563 0

MS0006 75% through Construction - Project Milestone #6 0 29-Sep-16 29-Sep-16 818 0

MS0007 90% through Construction - Project Milestone #7 0 25-Apr-17 25-Apr-17 610 0

STU1030 Accept CSP Funded LRVs 0 30-Jan-18 30-Jan-18 732 0

HldPt5 Systems Complete 0 03-Apr-18 03-Apr-18 183 0

MS0008 Construction Complete 0 30-Apr-18 30-Apr-18 240 0

MS0019 Baseline Finish Date: 12-26-2018 0 26-Dec-18* 26-Dec-18 0 0

MS0009 CSP Revenue Service Date 0 26-Dec-18* 26-Dec-18 0 0

MS0010 Grant Closeout - CSP Complete 0 30-Dec-20 30-Dec-20 0 0

FINAL DESIGFINAL DESIGN PHASE 527 30-Apr-10 A 30-Apr-10 31-Jan-13 31-Jan-13 62 0

Completion Completion of Design, Procurement & Approvals 498 30-Apr-10 A 30-Apr-10 28-Dec-12 30-Nov-12 84 -18

PJD1470 Information on PUC Permit for Water Discharge 66 30-Apr-10 A 30-Apr-10 28-Dec-12 31-Oct-12 84 -38

PJD1620 Agreement with PG&E on Street Lights 100 01-Sep-10 A 01-Sep-10 28-Dec-12 01-Nov-12 44 -37

PJD1460 Traffic Change Permit 60 30-Sep-10 A 30-Sep-10 28-Dec-12 30-Nov-12 84 -18

PJD2750 Finalize/approve Settlement Report with Utilities for UMS 45 01-Sep-11 A 01-Sep-11 30-Nov-12 30-Nov-12 102 0

PJD2760 Finalize/approve Settlement Report with Utilities for YBM 45 01-Sep-11 A 01-Sep-11 30-Nov-12 30-Nov-12 102 0

PJD2680 Surface Mounted Facilities Permits- STS 13 14-Mar-12 A 14-Mar-12 30-Nov-12 30-Nov-12 102 0

PJD1440 Surface Mounted Facilities Permits- UMS 34 14-Mar-12 A 14-Mar-12 28-Dec-12 30-Nov-12 84 -18

Final ConstrFinal Construction Docs UMS Station P-1253 95 01-Jul-11 A 01-Jul-11 31-Jan-13 28-Dec-12 62 -22

FDS1655 Construction Permit DBI Pre Approval- UMS 95 01-Jul-11 A 01-Jul-11 31-Jan-13 28-Dec-12 62 -22

Final ConstrFinal Construction Docs CTS Station P-1254R 95 01-Jul-11 A 01-Jul-11 31-Jan-13 28-Dec-12 62 -22

FDS1745 Demolition Permit DBI Pre Approval- CTS 80 01-Jul-11 A 01-Jul-11 31-Jan-13 28-Dec-12 62 -22

FDS1910 Construction Permit DBI Pre Approval- CTS 95 01-Jul-11 A 01-Jul-11 31-Jan-13 28-Dec-12 62 -22

Final ConstrFinal Construction Docs YBM Station P-1255 95 01-Jul-11 A 01-Jul-11 31-Jan-13 31-Jan-13 62 0

FDS1555 Construction Permit DBI Pre Approval- YBM 95 01-Jul-11 A 01-Jul-11 31-Jan-13 31-Jan-13 62 0

FDS1565 Demolition Permit DBI Pre Approval- YBM 80 01-Jul-11 A 01-Jul-11 31-Jan-13 31-Jan-13 62 0

DP2M410 3rd Party Review  Pre-Final (90%) Design- YBM 15 22-Dec-11 A 22-Dec-11 30-Nov-12 30-Nov-12 102 0

Final ConstrFinal Construction Docs STS P-1256 20 31-May-12 A 31-May-12 12-Nov-12 18-Oct-12 52 -17

FDS1875 S&S Certification/QA Systems Construction Documents- STS 20 31-May-12 A 31-May-12 12-Nov-12 18-Oct-12 52 -17

REAL ESTATREAL ESTATE 4110 01-Aug-08 A 01-Aug-08 31-Jan-20 31-Jan-20 334 0

RES1000 Acquisitions, Appraisals, Relocation Consultant Cost Activity (LOE) 968 01-Dec-08 A 01-Dec-08 11-Dec-12 20-Nov-12 95 -13

RES1010 Real Estate City Attorney/ Legal Cost Activity (LOE) 507 01-Dec-08 A 01-Dec-08 11-Dec-12 20-Nov-12 95 -13

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2012 2013 2014 2015 2016 2017 2018 2019 2020

100% through Bid/Award - Project Milestone #3

CTS / UMS Commence Construction

20% through Construction - Project Milestone #4

Tunnel Excavation Complete - Project Milestone #4A

50% through Construction Project - Milestone #5

Tunnel Demobilization Complete

Stations to Platform Level

75% through Construction - Project Milestone #6

90% through Construction - Project Milestone #7

Accept CSP Funded LRVs

Systems Complete

Construction Complete

Baseline Finish Date: 12-26-2018

CSP Revenue Service Date

Information on PUC Permit for Water Discharge

Agreement with PG&E on Street Lights

Traffic Change Permit

Finalize/approve Settlement Report with Utilities for UMS

Finalize/approve Settlement Report with Utilities for YBM

Surface Mounted Facilities Permits- STS

Surface Mounted Facilities Permits- UMS

Construction Permit DBI Pre Approval- UMS

Demolition Permit DBI Pre Approval- CTS

Construction Permit DBI Pre Approval- CTS

Construction Permit DBI Pre Approval- YBM

Demolition Permit DBI Pre Approval- YBM

3rd Party Review  Pre-Final (90%) Design- YBM

S&S Certification/QA Systems Construction Documents- STS

Acquisitions, Appraisals, Relocation Consultant Cost Activity (LOE)

Real Estate City Attorney/ Legal Cost Activity (LOE)
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Required Revenue Service Date: 26-Dec-18
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Activity ID Activity Name Original
 Dur

Oct 2012 
Start

Sept 2012 
Start

Oct 2012 
Finish

Sept 2012 
Finish

Total
Float

Variance-Finish
 Oct to Sept

REA9700 Contingency Cost Activity (LOE) 507 01-Dec-08 A 01-Dec-08 11-Dec-12 20-Nov-12 95 -13

RES1020 Real Estate Tenant Relocation Cost Activity (LOE) 507 01-Dec-08 A 01-Dec-08 29-May-15 29-May-15 126 0

Complete REComplete RE Processing Tunnel CP-1252 2496 18-Mar-10 A 18-Mar-10 31-Jan-20 31-Jan-20 230 0

REA10090 Caltrans Lease 2010 01-Feb-12 A 01-Feb-12 31-Jan-20 31-Jan-20 230 0

(130-001) 14(130-001) 1455 Stockton North Beach Tunnel ROW 100 18-Mar-10 A 18-Mar-10 30-Nov-12 26-Oct-12 33 -23

AppraisalsAppraisals/Licenses/Easement/Agreement Assmt 100 18-Mar-10 A 18-Mar-10 30-Nov-12 26-Oct-12 33 -23

REA2149 (APN 130-001) Construction License 100 18-Mar-10 A 18-Mar-10 30-Nov-12 26-Oct-12 33 -23

(3705-048A)(3705-048A) Old Navy Store ROW 100 18-Mar-10 A 18-Mar-10 30-Nov-12 26-Oct-12 33 -23

AppraisalsAppraisals/Licenses/Easement/Agreement Asst 100 18-Mar-10 A 18-Mar-10 30-Nov-12 26-Oct-12 33 -23

REA2179 (APN 3705-048A) Construction License 100 18-Mar-10 A 18-Mar-10 30-Nov-12 26-Oct-12 33 -23

Complete REComplete RE Processing UMS Station P-1253 352 01-Aug-11 A 01-Aug-11 17-Jan-13 20-Nov-12 2904 -58

(308-001) Un(308-001) Union Square Garage 352 01-Aug-11 A 01-Aug-11 17-Jan-13 20-Nov-12 2904 -58

Appraisal/LAppraisal/License/Easement/Agreement/Assmt 352 01-Aug-11 A 01-Aug-11 17-Jan-13 20-Nov-12 2904 -58

REA10230 (APN 308-001) Complete Negotiations with BART- Disposition Agreement 30 01-Aug-11 A 01-Aug-11 03-Dec-12 26-Oct-12 101 -24

REA10150 (APN 0309-020) Construction License- 240 Stockton 203 19-Sep-11 A 19-Sep-11 02-Nov-12 26-Oct-12 120 -5

REA9800 (APN 0313-017) Construction License- 120 Stockton 203 19-Sep-11 A 19-Sep-11 30-Nov-12 26-Oct-12 102 -23

REA9810 (APN 0314-002) Construction License- 101 Stockton 203 19-Sep-11 A 19-Sep-11 30-Nov-12 26-Oct-12 102 -23

REA9820 (APN 0327-004) Construction License- 39 Stockton 203 19-Sep-11 A 19-Sep-11 30-Nov-12 26-Oct-12 102 -23

REA9830 (APN 0327-005) Construction License- 17-25 Stockton 203 19-Sep-11 A 19-Sep-11 30-Nov-12 26-Oct-12 102 -23

REA9840 (APN 0327-025) Construction License- 1 Stockton 203 19-Sep-11 A 19-Sep-11 30-Nov-12 26-Oct-12 102 -23

REA10120 (APN 3909-011) Construction License- 212 Stockton 203 19-Sep-11 A 19-Sep-11 30-Nov-12 26-Oct-12 102 -23

REA10130 (APN 3909-013) Construction License- 216 Stockton 203 19-Sep-11 A 19-Sep-11 30-Nov-12 26-Oct-12 102 -23

REA10170 (APN 0314-001) Construction License- 233 Stockton 203 19-Sep-11 A 19-Sep-11 30-Nov-12 26-Oct-12 95 -23

REA3385 (APN 308-001) Negotiate Rec/Park Intergovernmental Agreement 45 13-Aug-12 A 13-Aug-12 10-Dec-12 05-Nov-12 70 -23

REA3375 (APN 308-001) FTA Appraise Review and Concurrence 15 18-Oct-12 A 02-Oct-12 07-Nov-12 22-Oct-12 2043 -12

REA10290 UMS Submit Resolutions of Necessity for remaining License Agreements 1 09-Nov-12 22-Oct-12 09-Nov-12 22-Oct-12 95 -14

REA10300 UMS Mail Public Notices for Resolutions of Necessity 1 21-Nov-12 02-Nov-12 21-Nov-12 02-Nov-12 95 -13

REA10310 UMS Board of Supervisors' Hearing for Resolutions of Necessity 1 11-Dec-12 20-Nov-12 11-Dec-12 20-Nov-12 95 -13

REA2032 (APN 308-001)  SFMTA Board Approval, Memorandum of Understanding 1 15-Jan-13 06-Nov-12 15-Jan-13 06-Nov-12 6 -4

REA2366 (APN 308-001)  Rec/Park Commission Approval, Memorandum of Understanding 1 17-Jan-13 08-Nov-12 17-Jan-13 08-Nov-12 29 -19

Complete REComplete RE Processing CTS Station P-1254R 1549 01-Aug-08 A 01-Aug-08 30-May-15 30-May-15 183 0

(211-011) Ch(211-011) Chinatown 1549 01-Aug-08 A 01-Aug-08 30-May-15 30-May-15 183 0

Tenant RelTenant Relocation 427 09-Sep-11 A 09-Sep-11 11-Dec-12 20-Nov-12 97 -13

REA9860 (APN 0193-019) Construction License- 1000-1032 Stockton 176 09-Sep-11 A 09-Sep-11 30-Nov-12 26-Oct-12 104 -23

REA9870 (APN 0210-047) Construction License- 902 Stockton 176 09-Sep-11 A 09-Sep-11 30-Nov-12 26-Oct-12 104 -23

REA9880 (APN 0210A-002-103) Construction License- 950 Stockton 176 09-Sep-11 A 09-Sep-11 30-Nov-12 26-Oct-12 104 -23

REA9890 (APN 0192-002) Construction License- 1019-1027 Stockton 176 09-Sep-11 A 09-Sep-11 30-Nov-12 26-Oct-12 104 -23

REA9900 (APN 0192-003) Construction License- 1013-1015 Stockton 176 09-Sep-11 A 09-Sep-11 30-Nov-12 26-Oct-12 104 -23

REA9950 (APN 0211-005) Construction License- 910-914 Clay 176 09-Sep-11 A 09-Sep-11 30-Nov-12 26-Oct-12 104 -23

REA10320 CTS Submit Resolutions of Necessity for remaining License Agreements 1 09-Nov-12 22-Oct-12 09-Nov-12 22-Oct-12 97 -14

REA10330 CTS Mail Public Notices for Resolutions of Necessity 1 21-Nov-12 02-Nov-12 21-Nov-12 02-Nov-12 97 -13

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2012 2013 2014 2015 2016 2017 2018 2019 2020

Contingency Cost Activity (LOE)

Real Estate Tenant Relocation Cost Activity (LOE)

Caltrans Lease

(APN 130-001) Construction License

(APN 3705-048A) Construction License

(APN 308-001) Complete Negotiations with BART- Disposition Agreement

(APN 0309-020) Construction License- 240 Stockton

(APN 0313-017) Construction License- 120 Stockton

(APN 0314-002) Construction License- 101 Stockton

(APN 0327-004) Construction License- 39 Stockton

(APN 0327-005) Construction License- 17-25 Stockton

(APN 0327-025) Construction License- 1 Stockton

(APN 3909-011) Construction License- 212 Stockton

(APN 3909-013) Construction License- 216 Stockton

(APN 0314-001) Construction License- 233 Stockton

(APN 308-001) Negotiate Rec/Park Intergovernmental Agreement

(APN 308-001) FTA Appraise Review and Concurrence

UMS Submit Resolutions of Necessity for remaining License Agreements

UMS Mail Public Notices for Resolutions of Necessity

UMS Board of Supervisors' Hearing for Resolutions of Necessity

(APN 308-001)  SFMTA Board Approval, Memorandum of Understanding

(APN 308-001)  Rec/Park Commission Approval, Memorandum of Understanding

(APN 0193-019) Construction License- 1000-1032 Stockton

(APN 0210-047) Construction License- 902 Stockton

(APN 0210A-002-103) Construction License- 950 Stockton

(APN 0192-002) Construction License- 1019-1027 Stockton

(APN 0192-003) Construction License- 1013-1015 Stockton

(APN 0211-005) Construction License- 910-914 Clay

CTS Submit Resolutions of Necessity for remaining License Agreements

CTS Mail Public Notices for Resolutions of Necessity
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Activity ID Activity Name Original
 Dur

Oct 2012 
Start

Sept 2012 
Start

Oct 2012 
Finish

Sept 2012 
Finish

Total
Float

Variance-Finish
 Oct to Sept

REA10340 CTS Board of Supervisors' Hearing for Resolutions of Necessity 1 11-Dec-12 20-Nov-12 11-Dec-12 20-Nov-12 97 -13

Tenant RelTenant Relocation (933 Stockton) 1432 01-Aug-08 A 01-Aug-08 30-May-15 30-May-15 183 0

REA10240 Memorandum of Understanding with Mayor's Office of Housing 1277 01-Aug-08 A 01-Aug-08 07-Dec-12 06-Nov-12 284 -31

REA3165 933 Stockton, Unit 10 - Tenant Relocated 1277 01-Aug-10 A 01-Aug-10 28-Jan-14 28-Jan-14 183 0

REA3145 933 Stockton, Unit 9A - Tenant Relocated 1277 01-Apr-11 A 01-Apr-11 28-Sep-14 28-Sep-14 183 0

REA3155 933 Stockton, Unit 9B - Tenant Relocated 1277 15-Apr-11 A 15-Apr-11 12-Oct-14 12-Oct-14 183 0

REA3215 933 Stockton, Unit 16 - Tenant Relocated 1277 01-May-11 A 01-May-11 28-Oct-14 28-Oct-14 183 0

REA3075 933 Stockton, Unit 3B - Tenant Relocated 1277 09-May-11 A 09-May-11 05-Nov-14 05-Nov-14 183 0

REA3135 933 Stockton, Unit 8 - Tenant Relocated 1277 01-Jun-11 A 01-Jun-11 28-Nov-14 28-Nov-14 183 0

REA3055 933 Stockton, Unit 2 - Tenant Relocated 1277 01-Aug-11 A 01-Aug-11 28-Jan-15 28-Jan-15 183 0

REA3085 933 Stockton, Unit 4 - Tenant Relocated 1277 01-Sep-11 A 01-Sep-11 28-Feb-15 28-Feb-15 183 0

REA3115 933 Stockton, Unit 7A - Tenant Relocated 1277 14-Sep-11 A 14-Sep-11 13-Mar-15 13-Mar-15 183 0

REA3225 933 Stockton, Unit 17 - Tenant Relocated 1277 19-Sep-11 A 19-Sep-11 18-Mar-15 18-Mar-15 183 0

REA3065 933 Stockton, Unit 3A - Tenant Relocated 1277 01-Nov-11 A 01-Nov-11 30-Apr-15 30-Apr-15 183 0

REA3175 933 Stockton, Unit 11 - Tenant Relocated 1277 01-Nov-11 A 01-Nov-11 30-Apr-15 30-Apr-15 183 0

REA3195 933 Stockton, Unit 14 - Tenant Relocated 1277 09-Nov-11 A 09-Nov-11 08-May-15 08-May-15 183 0

REA3605 933 Stockton, Unit 1 - Tenant Relocated 1277 01-Dec-11 A 01-Dec-11 30-May-15 30-May-15 183 0

REA3235 Broadway Sansome Cert. of Occupancy 0 01-Apr-15* 01-Apr-15 0 0

Complete REComplete RE Processing YBM Station P-1255 225 24-May-12 A 24-May-12 11-Dec-12 20-Nov-12 148 -21

(3733-093) Y(3733-093) Yerba Buena Moscone Site ROW 225 24-May-12 A 24-May-12 11-Dec-12 20-Nov-12 148 -21

AppraisalsAppraisals/Licenses/Easements/Agreement Asst 21 09-Nov-12 22-Oct-12 11-Dec-12 20-Nov-12 101 -13

REA10260 YBM Submit Resolutions of Necessity for remaining License Agreements 1 09-Nov-12 22-Oct-12 09-Nov-12 22-Oct-12 101 -14

REA10270 YBM Mail Public Notices for Resolutions of Necessity 2 21-Nov-12 02-Nov-12 26-Nov-12 02-Nov-12 101 -14

REA10280 YBM Board of Supervisors' Hearing for Resolutions of Necessity 1 11-Dec-12 20-Nov-12 11-Dec-12 20-Nov-12 101 -13

Tenant RelTenant Relocation 214 24-May-12 A 24-May-12 30-Nov-12 26-Oct-12 159 -35

REA9780 (APN 3733-008) Construction License- 250 Fourth Street 58 24-May-12 A 24-May-12 30-Nov-12 26-Oct-12 101 -23

REA9790 (APN 3733-108) Construction License- 801-805 Howard 58 24-May-12 A 24-May-12 30-Nov-12 26-Oct-12 101 -23

REA3405 Property Cleared for Construction  YBM 0 30-Nov-12 26-Oct-12 159 -35

PROCUREMPROCUREMENT PHASE 191 22-Oct-12 A 22-Oct-12 01-May-13 01-May-13 0 0

Bid/Award CBid/Award CP-1300 191 22-Oct-12 A 22-Oct-12 01-May-13 01-May-13 0 0

FDS2270 Advertise/Prepare Bid- UMS, CTS, YBM, & STS (Calendar Days) 93 22-Oct-12 A 22-Oct-12 22-Jan-13 22-Jan-13 9 0

FDS2250 Bid Opening- UMS, CTS, YBM, & STS 1 23-Jan-13 23-Jan-13 23-Jan-13 23-Jan-13 7 0

FDS2300 Bid Opening Milestone- UMS, CTS, YBM, & STS 0 23-Jan-13 23-Jan-13 7 0

FDS2280 Bid Review- UMS, CTS, YBM, & STS 20 24-Jan-13 24-Jan-13 21-Feb-13 21-Feb-13 7 0

FDS2240 SFMTA Board Award- UMS, CTS, YBM, & STS 1 05-Mar-13 05-Mar-13 05-Mar-13 05-Mar-13 0 0

FDS2310 SFMTA Board Award Milestone- UMS, CTS, YBM, & STS 0 05-Mar-13 05-Mar-13 0 0

FDS2260 Approve/Execute/Certify- UMS, CTS, YBM, & STS 40 06-Mar-13 06-Mar-13 30-Apr-13 30-Apr-13 0 0

FDS2320 NTP CN 1300- UMS, CTS, YBM, & STS 0 01-May-13 01-May-13 0 0

LIGHT RAIL VLIGHT RAIL VEHICLES 1501 02-Jan-13 02-Jan-13 18-Dec-18 18-Dec-18 4 0

COST8017 Vehicle Seed Money 501 02-Jan-13* 02-Jan-13 30-Dec-14 30-Dec-14 1003 0

N-LRV1290 Vehicle Delivery Inspection at Factory 1 27-Apr-16* 27-Apr-16 27-Apr-16 27-Apr-16 4 0

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2012 2013 2014 2015 2016 2017 2018 2019 2020

CTS Board of Supervisors' Hearing for Resolutions of Necessity

Memorandum of Understanding with Mayor's Office of Housing

933 Stockton, Unit 10 - Tenant Relocated

933 Stockton, Unit 9A - Tenant Relocated

933 Stockton, Unit 9B - Tenant Relocated

933 Stockton, Unit 16 - Tenant Relocated

933 Stockton, Unit 3B - Tenant Relocated

933 Stockton, Unit 8 - Tenant Relocated

933 Stockton, Unit 2 - Tenant Relocated

933 Stockton, Unit 4 - Tenant Relocated

933 Stockton, Unit 7A - Tenant Relocated

933 Stockton, Unit 17 - Tenant Relocated

933 Stockton, Unit 3A - Tenant Relocated

933 Stockton, Unit 11 - Tenant Relocated

933 Stockton, Unit 14 - Tenant Relocated

933 Stockton, Unit 1 - Tenant Relocated

Broadway Sansome Cert. of Occupancy

YBM Submit Resolutions of Necessity for remaining License Agreements

YBM Mail Public Notices for Resolutions of Necessity

YBM Board of Supervisors' Hearing for Resolutions of Necessity

(APN 3733-008) Construction License- 250 Fourth Street

(APN 3733-108) Construction License- 801-805 Howard

Property Cleared for Construction  YBM

Advertise/Prepare Bid- UMS, CTS, YBM, & STS (Calendar Days)

Bid Opening- UMS, CTS, YBM, & STS

Bid Opening Milestone- UMS, CTS, YBM, & STS

Bid Review- UMS, CTS, YBM, & STS

SFMTA Board Award- UMS, CTS, YBM, & STS

SFMTA Board Award Milestone- UMS, CTS, YBM, & STS

Approve/Execute/Certify- UMS, CTS, YBM, & STS

NTP CN 1300- UMS, CTS, YBM, & STS

Vehicle Seed Money

Vehicle Delivery Inspection at Factory
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Activity ID Activity Name Original
 Dur

Oct 2012 
Start

Sept 2012 
Start

Oct 2012 
Finish

Sept 2012 
Finish

Total
Float

Variance-Finish
 Oct to Sept

COST004 Cost Activity- Light Rail Vehicle (LOE) 668 27-Apr-16 27-Apr-16 18-Dec-18 18-Dec-18 4 0

N-LRV1300 First Pilot Cars 1 & 2 Tested 130 06-Jun-16 06-Jun-16 08-Dec-16 08-Dec-16 4 0

N-LRV1310 First Vehicles Testing / Commissioning 110 09-Dec-16 09-Dec-16 16-May-17 16-May-17 4 0

N-LRV1320 SFMTA Training to enter Revenue Service 100 17-May-17 17-May-17 06-Oct-17 06-Oct-17 4 0

N-LRV1330 Produce Operations Simulation to Assist Training 130 09-Oct-17 09-Oct-17 13-Apr-18 13-Apr-18 4 0

N-LRV1340 Final Vehicles Testing/ Central Subway Testing 130 16-Apr-18 16-Apr-18 18-Oct-18 18-Oct-18 4 0

N-LRV1350 Pre-Revenue Soft Start 40 19-Oct-18 19-Oct-18 17-Dec-18 17-Dec-18 4 0

N-LRV1360 First Vehicles Enter Revenue Service 1 18-Dec-18 18-Dec-18 18-Dec-18 18-Dec-18 4 0

CONSTRUCTCONSTRUCTION PHASE 4014 01-Jan-08 A 01-Jan-08 30-Dec-20 30-Dec-20 0 0

ConstructionConstruction Support Costs 2978 01-Jan-08 A 01-Jan-08 02-Nov-17 02-Nov-17 1154 0

CON1010 Cost Activity- YBM Power Feed/ PG&E cn 1252 50 01-Jan-08 A 01-Jan-08 02-May-13 01-Apr-13 1419 -23

UT1001 Utility CP 1 Cost Activity 352 04-Jan-10 A 04-Jan-10 28-Dec-12 28-Dec-12 1505 0

FRMB100 Cost Activity- Form B Credits for Utility Relo 1 &2 (LOE) 1240 04-Jan-10 A 04-Jan-10 31-Jan-13 28-Dec-12 1483 -22

COST082 Cost Activity Utilities Relo #2 CN 1251 720 12-Jan-11 A 12-Jan-11 31-Jan-13 31-Dec-12 2155 -31

COST8027 Cost Activity- Public Agencies- Utility Coordination (LOE) 1795 12-Jan-11 A 12-Jan-11 31-Jan-13 15-Oct-12 1483 -72

COST8057 Cost Activity- 1250 & 1251 Department of Technology  (LOE) 1795 23-May-11 A 23-May-11 31-Jan-13 28-Dec-12 1483 -22

COST211 Cost Activity- Utility Relo # 1&2 Costs *** 0 05-Oct-11 A 05-Oct-11 31-Jan-13 15-Oct-12 2155 -108

COST8047 Cost Activity Excessive Liability Insurance (LOE) 1273 14-Mar-12 A 14-Mar-12 30-Apr-13 30-Apr-13 15 0

FRMB120 Cost Activity- Form B Credits for Utility Relo Tunnel(LOE) 333 05-Jun-12 A 05-Jun-12 15-Jul-14 24-Jul-14 169 7

CON1060 Cost Activity- STS Power Feed 1 02-Jan-13* 02-Jan-13 02-Jan-13 02-Jan-13 2009 0

FRMB110 Cost Activity- Form B Credits for Utility Relo CTS (LOE) 101 01-May-13 01-May-13 23-Sep-13 23-Sep-13 -4 0

COST170 Cost Activity Communication Connection (LOE) 200 01-May-13 01-May-13 18-Feb-14 18-Feb-14 317 0

COST021 Cost Activity- Public Art Program (LOE) 1058 16-May-13 16-May-13 01-Aug-17 01-Aug-17 65 0

CON1040 Cost Activity- CTS Power Feed 1 31-Jul-13* 31-Jul-13 31-Jul-13 31-Jul-13 1862 0

CON1050 Cost Activity- UMS Power Feed 1 14-Oct-13* 14-Oct-13 14-Oct-13 14-Oct-13 1810 0

COST192 Cost Activity- ATCS- Central Control 1 02-Jan-14* 02-Jan-14 02-Jan-14 02-Jan-14 1758 0

CON1070 Cost Activity- YBM Permanent Power Credit 1 02-Aug-17 02-Aug-17 02-Aug-17 02-Aug-17 124 0

CON1090 Cost Activity- CTS Permanent Power Credit 1 27-Sep-17 27-Sep-17 27-Sep-17 27-Sep-17 85 0

CON1080 Cost Activity- UMS Permanent Power Credit 1 02-Nov-17 02-Nov-17 02-Nov-17 02-Nov-17 59 0

AT&T CutoveAT&T Cutover - Stockton Street 130 19-Dec-11 A 19-Dec-11 21-Nov-12 21-Nov-12 2033 0

N-ATT00100 AT&T Cutover - Stockton Street 130 19-Dec-11 A 19-Dec-11 21-Nov-12 21-Nov-12 2033 0

ConstructionConstruction Tunnels CN-1252 1297 27-Jan-12 A 27-Jan-12 19-Aug-15 19-Aug-15 1960 0

TUN0900 CN 1252 Tunnel Construction (LOE) 1148 27-Jan-12 A 27-Jan-12 08-Apr-15 17-Apr-15 -17 9

TUN9700 CN 1252 Tunnel Contingency Cost Activity (LOE) 1074 27-Jan-12 A 27-Jan-12 06-May-15 15-May-15 -13 8

CN-1252 CoCN-1252 Contract Milestones 1296 27-Jan-12 A 27-Jan-12 19-Aug-15 19-Aug-15 21 0

TUN1185 CN 1252 Requirement - CP-1 & CP-2 Completion (850 CD -> NTP1) 850 27-Jan-12 A 27-Jan-12 26-May-14* 26-May-14 0 0

TUN1265 CN 1252 Requirement- CP-3 & CP-4 Completion (910 CD -> NTP1) 910 27-Jan-12 A 27-Jan-12 25-Jul-14* 25-Jul-14 0 0

TUN9890 CN 1252 Requirement- Substantial Completion - Tunnels (1150 CD -> NTP1) 1150 27-Jan-12 A 27-Jan-12 22-Mar-15* 22-Mar-15 0 0

TUN9900 CN 1252 Requirement- CLOSEOUT COMPLETE - Tunnels (1180 CD -> NTP1) 1180 27-Jan-12 A 27-Jan-12 21-Apr-15* 21-Apr-15 0 0

TUN9830 CN 1252 YBM Headwalls Complete 0 03-Jun-13 13-Jun-13 55 10

TUN9850 CN 1252 UMS Headwalls Complete 0 09-Aug-13 31-Jul-13 26 -9

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2012 2013 2014 2015 2016 2017 2018 2019 2020

Cost Activity- Light Rail Vehicle (LO

First Pilot Cars 1 & 2 Tested

First Vehicles Testing / Commissioning

SFMTA Training to enter Revenue Service

Produce Operations Simulation to Assist Trainin

Final Vehicles Testing/ Central Subway

Pre-Revenue Soft Start

First Vehicles Enter Revenue Servic

Cost Activity- YBM Power Feed/ PG&E cn 1252

Utility CP 1 Cost Activity

Cost Activity- Form B Credits for Utility Relo 1 &2 (LOE)

Cost Activity Utilities Relo #2 CN 1251

Cost Activity- Public Agencies- Utility Coordination (LOE)

Cost Activity- 1250 & 1251 Department of Technology  (LOE)

Cost Activity- Utility Relo # 1&2 Costs ***

Cost Activity Excessive Liability Insurance (LOE)

Cost Activity- Form B Credits for Utility Relo Tunnel(LOE)

Cost Activity- STS Power Feed

Cost Activity- Form B Credits for Utility Relo CTS (LOE)

Cost Activity Communication Connection (LOE)

Cost Activity- Public Art Program (LOE)

Cost Activity- CTS Power Feed

Cost Activity- UMS Power Feed

Cost Activity- ATCS- Central Control

Cost Activity- YBM Permanent Power Credit

Cost Activity- CTS Permanent Power Credit

Cost Activity- UMS Permanent Power Credit

AT&T Cutover - Stockton Street

CN 1252 Tunnel Construction (LOE)

CN 1252 Tunnel Contingency Cost Activity (LOE)

CN 1252 Requirement - CP-1 & CP-2 Completion (850 CD -> NTP1)

CN 1252 Requirement- CP-3 & CP-4 Completion (910 CD -> NTP1)

CN 1252 Requirement- Substantial Completion - Tunnels (1150 CD -> NTP1)

CN 1252 Requirement- CLOSEOUT COMPLETE - Tunnels (1180 CD -> NTP1)

CN 1252 YBM Headwalls Complete

CN 1252 UMS Headwalls Complete
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Activity ID Activity Name Original
 Dur

Oct 2012 
Start

Sept 2012 
Start

Oct 2012 
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Sept 2012 
Finish

Total
Float

Variance-Finish
 Oct to Sept

TUN1195 CN 1252 - Tunnel CP-1 & CP-2 Complete (850 CD -> NTP1, req'd May 26, 2014) 0 23-May-14* 05-Jun-14 3 13

TUN1225 CN 1252 - Tunnel CP-3 & CP-4 Complete (910 CD -> NTP1, req'd July 25, 2014) 0 28-Jul-14* 07-Aug-14 -3 10

TUN1180 CN 1252 Substantial Completion - TUN (1150 CD -> NTP1, req'd March 22, 2015) 0 08-Apr-15* 17-Apr-15 -17 9

TUN9820 TUN Contract Close Out and Demobilization 28 09-Apr-15 18-Apr-15 06-May-15 15-May-15 -15 9

TUN1190 CN 1252 Closeout Complete - TUN (1180 CD -> NTP1, req'd April 21, 2015) 0 06-May-15* 15-May-15 -15 9

BUF008 TUN Buffer Float No. 8 Portal to STS (120 Calendar Days) 105 07-May-15 16-May-15 19-Aug-15 19-Aug-15 21 0

General ConGeneral Conditions 639 27-Jan-12 A 27-Jan-12 08-Apr-15 17-Apr-15 -19 9

SubmittalsSubmittals & Permits 13 30-Jan-12 A 30-Jan-12 30-Jan-13 26-Dec-12 -13 -23

TUN9860 TUN Submittals, Permits & Design 13 30-Jan-12 A 30-Jan-12 30-Jan-13 26-Dec-12 -13 -23

ContractorContractor's Procurement 639 27-Jan-12 A 27-Jan-12 23-Dec-13 16-Dec-13 10 -7

TUN1070 TUN TBM Procurement North 360 27-Jan-12 A 27-Jan-12 23-Feb-13 23-Feb-13 77 0

TUN9730 TUN TBM Procurement South 330 01-Feb-12 A 27-Jan-12 24-Jan-13 24-Jan-13 36 0

TUN9800 TUN Tunnel Segment Procurement 337 12-Jun-12 A 12-Jun-12 23-Dec-13 16-Dec-13 4 -5

TUN9750 TUN Deliver TBM South to sight 30 25-Jan-13 25-Jan-13 23-Feb-13 23-Feb-13 36 0

TUN9760 TUN Deliver TBM North to sight 30 24-Feb-13 24-Feb-13 25-Mar-13 25-Mar-13 77 0

ContractorContractor's Mobilization 103 16-Jul-12 A 16-Jul-12 22-Feb-13 22-Feb-13 25 0

TUN9880 TUN Tunnel Facilities Site Set Up 103 16-Jul-12 A 16-Jul-12 22-Feb-13 22-Feb-13 25 0

Protection Protection & Monitoring 60 13-Apr-12 A 13-Apr-12 08-Apr-15 17-Apr-15 -13 7

TUN1100 Protection - Monitor Instrumentation (LOE) 60 13-Apr-12 A 13-Apr-12 08-Apr-15 17-Apr-15 -13 7

4th & Bryan4th & Bryant Street TBM Launch Box 324 11-Apr-12 A 11-Apr-12 17-Apr-13 26-Apr-13 -14 9

TUN1080 TUN Launch Box Guide Walls, Jet Grout, Slurry Walls 130 11-Apr-12 A 11-Apr-12 27-Nov-12 26-Nov-12 -16 -1

TUN9710 TUN Launch Box Excavation, Support, and Equipment Installation 104 14-Nov-12 27-Nov-12 17-Apr-13 26-Apr-13 -13 7

TUN1120 TUN Compensation Grouting 4th and Harrison- Install & Pregrout CG Pipes 50 07-Jan-13 04-Feb-13 18-Mar-13 08-Apr-13 12 15

YBM HeadwYBM Headwalls 275 05-Jun-12 A 05-Jun-12 03-Jun-13 13-Jun-13 38 9

TUN1035 TUN Headwalls Remove Utilities and Guide Walls @ YBM 55 05-Jun-12 A 05-Jun-12 04-Dec-12 17-Nov-12 38 -11

TUN1065 TUN Headwalls (Slurry) and Jet Grout @ YBM 149 05-Dec-12 07-Jan-13 03-Jun-13 13-Jun-13 38 9

UMS StationUMS Station Headwalls 224 24-Jul-12 A 24-Jul-12 09-Aug-13 31-Jul-13 17 -7

TUNCM511 TUN UMS Headwalls (South) Remove Utilities and Demo Tie Backs & Soldier piles 28 24-Jul-12 A 24-Jul-12 05-Nov-12 23-Oct-12 21 -9

TUNCM501 TUN UMS Headwalls (North) Remove Utilities and Demo Tie Backs & Soldier piles 28 24-Jul-12 A 24-Jul-12 11-Jan-13 15-Oct-12 21 -24

TUNCM513 TUN UMS Headwall (South) and Jet Grout 111 07-Jan-13 28-Feb-13 12-Jun-13 31-Jul-13 17 34

TUNCM512 TUN UMS Headwall (North) and Jet Grout 118 25-Feb-13 16-Oct-12 09-Aug-13 17-May-13 17 -58

Ellis Street CEllis Street Compensation Grouting 348 31-Jul-12 A 31-Jul-12 17-Aug-13 01-May-13 18 -108

TUNCM801 TUN Jet Grout at UMS & Ellis Shaft 57 31-Jul-12 A 31-Jul-12 17-Nov-12 02-Nov-12 19 -13

TUN9780 TUN Grout at 4th and Market- Install & Pregrout CG Pipes 41 19-Mar-13 01-Nov-12 14-May-13 01-Feb-13 12 -71

TUNCM802 TUN Install & Pregrout CG Pipes At Ellis 80 15-May-13 09-Apr-13 17-Aug-13 01-May-13 14 -91

South BounSouth Bound Tunnel 251 18-Apr-13 29-Apr-13 17-Apr-14 29-Apr-14 64 8

TUN-07-1000 Tunneling - Assemble Southbound TBM & Launch Frame 30 18-Apr-13 29-Apr-13 30-May-13 10-Jun-13 -13 7

TUN-07-1010 Tunneling - Test and Commission Southbound TBM 5 31-May-13 11-Jun-13 06-Jun-13 17-Jun-13 -13 7

TUN-07-1020 Tunneling - Launch Southbound TBM (163+52 - 160+00) 15 07-Jun-13 18-Jun-13 27-Jun-13 09-Jul-13 -13 7

TUN-07-1040 Tunneling - Install Conveyors & Facilities for Southbound TBM 5 28-Jun-13 10-Jul-13 05-Jul-13 16-Jul-13 33 7

TUN-07-1050 Tunneling - Tunnel Southbound (160+00 - 156+50) 6 11-Sep-13 20-Sep-13 18-Sep-13 27-Sep-13 -13 7

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2012 2013 2014 2015 2016 2017 2018 2019 2020

CN 1252 - Tunnel CP-1 & CP-2 Complete (850 CD -> NTP1, req'd May 26, 2014)

CN 1252 - Tunnel CP-3 & CP-4 Complete (910 CD -> NTP1, req'd July 25, 2014)

CN 1252 Substantial Completion - TUN (1150 CD -> NTP1, req'd March 22, 2015)

TUN Contract Close Out and Demobilization

CN 1252 Closeout Complete - TUN (1180 CD -> NTP1, req'd April 21, 2015)

TUN Buffer Float No. 8 Portal to STS (120 Calendar Days)

TUN Submittals, Permits & Design

TUN TBM Procurement North

TUN TBM Procurement South

TUN Tunnel Segment Procurement

TUN Deliver TBM South to sight

TUN Deliver TBM North to sight

TUN Tunnel Facilities Site Set Up

Protection - Monitor Instrumentation (LOE)

TUN Launch Box Guide Walls, Jet Grout, Slurry Walls

TUN Launch Box Excavation, Support, and Equipment Installation

TUN Compensation Grouting 4th and Harrison- Install & Pregrout CG Pipes

TUN Headwalls Remove Utilities and Guide Walls @ YBM

TUN Headwalls (Slurry) and Jet Grout @ YBM

TUN UMS Headwalls (South) Remove Utilities and Demo Tie Backs & Soldier piles

TUN UMS Headwalls (North) Remove Utilities and Demo Tie Backs & Soldier piles

TUN UMS Headwall (South) and Jet Grout

TUN UMS Headwall (North) and Jet Grout

TUN Jet Grout at UMS & Ellis Shaft

TUN Grout at 4th and Market- Install & Pregrout CG Pipes

TUN Install & Pregrout CG Pipes At Ellis

Tunneling - Assemble Southbound TBM & Launch Frame

Tunneling - Test and Commission Southbound TBM

Tunneling - Launch Southbound TBM (163+52 - 160+00)

Tunneling - Install Conveyors & Facilities for Southbound TBM

Tunneling - Tunnel Southbound (160+00 - 156+50)
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TUN-07-1060 Tunneling - Tunnel Southbound (156+50 - 142+30) 23 19-Sep-13 30-Sep-13 21-Oct-13 30-Oct-13 0 7

TUN-07-1070 Tunneling - Tunnel Southbound (142+30 - 140+50) 3 22-Oct-13 01-Nov-13 24-Oct-13 05-Nov-13 0 8

TUN-07-1080 Tunneling - Tunnel Southbound (140+50 - 135+00) 9 25-Oct-13 06-Nov-13 06-Nov-13 18-Nov-13 0 8

TUN-07-1190 Tunneling - Tunnel Under Existing Bart Tunnels 0 31-Oct-13 12-Nov-13 0 8

TUN-07-1160 Tunneling - Tunnel Southbound (135+00 - 128+00) 11 07-Nov-13 19-Nov-13 21-Nov-13 05-Dec-13 0 8

TUN-07-1170 Tunneling - Tunnel Southbound (128+00 - 103+00) 39 22-Nov-13 06-Dec-13 23-Jan-14 04-Feb-14 0 8

TUN-07-1180 Tunneling - Tunnel Southbound (103+00 - 89+00) 23 24-Jan-14 05-Feb-14 26-Feb-14 10-Mar-14 0 8

TUN-07-1100 Tunneling - Tunnel Southbound (89+00 - 85+50) 4 27-Feb-14 11-Mar-14 04-Mar-14 14-Mar-14 8 8

TUN-07-1110 Tunneling - Tunnel Southbound (85+50 - 81+20) 7 05-Mar-14 17-Mar-14 13-Mar-14 25-Mar-14 8 8

TUN-07-1120 Tunneling - Disassemble Southbound TBM & Extract Trailing Gear 25 14-Mar-14 26-Mar-14 17-Apr-14 29-Apr-14 64 8

TUN-07-1130 Tunneling - Clean Southbound Tunnel & Remove Utilities 25 14-Mar-14 26-Mar-14 17-Apr-14 29-Apr-14 64 8

North BounNorth Bound Tunnel 326 28-Jun-13 10-Jul-13 19-May-14 29-May-14 2417 10

TUN-06-1000 Tunneling - Assemble Northbound TBM & Launch Frame 30 28-Jun-13 10-Jul-13 09-Aug-13 20-Aug-13 -13 7

TUN-06-1010 Tunneling - Test and Commission Northbound TBM 5 12-Aug-13 21-Aug-13 16-Aug-13 27-Aug-13 -13 7

TUN-06-1020 Tunneling - Launch Northbound TBM (163+52 - 160+00) 15 19-Aug-13 28-Aug-13 09-Sep-13 18-Sep-13 -13 7

TUN-07-1030 Tunneling - Install Tunnel Ventilation Ducts 1 10-Sep-13 19-Sep-13 10-Sep-13 19-Sep-13 -13 7

TUN-06-1030 Tunneling - Install Conveyors & Facilities for Northbound TBM 5 10-Sep-13 19-Sep-13 16-Sep-13 25-Sep-13 -11 7

TUN-06-1040 Tunneling - Tunnel Northbound (160+00 - 156+50) 6 19-Sep-13 30-Sep-13 26-Sep-13 07-Oct-13 -13 7

TUN-06-1050 Tunneling - Tunnel Northbound (156+50 - 142+30) 23 27-Sep-13 08-Oct-13 29-Oct-13 07-Nov-13 -13 7

TUN-06-1060 Tunneling - Tunnel Northbound (142+30 - 140+50) 3 30-Oct-13 08-Nov-13 01-Nov-13 12-Nov-13 -13 7

TUN-06-1070 Tunneling - Tunnel Northbound (140+50 - 135+00) 9 04-Nov-13 13-Nov-13 14-Nov-13 25-Nov-13 -13 7

TUN-06-1080 Tunneling - Tunnel Under Existing Bart Tunnels 0 08-Nov-13 19-Nov-13 -13 7

TUN-06-1130 Tunneling - Tunnel Northbound (135+00 - 128+00) 11 15-Nov-13 26-Nov-13 03-Dec-13 12-Dec-13 -13 7

TUN-06-1150 Tunneling - Tunnel Northbound (128+00 - 103+00) 39 04-Dec-13 13-Dec-13 31-Jan-14 11-Feb-14 -13 7

TUN-06-1140 Tunneling - Tunnel Northbound (103+00 - 88+00) 23 03-Feb-14 12-Feb-14 06-Mar-14 17-Mar-14 -13 7

TUN-06-1090 Tunneling - Tunnel Northbound (88+00 - 85+50) 5 07-Mar-14 18-Mar-14 13-Mar-14 24-Mar-14 -13 7

TUN-06-1100 Tunneling - Tunnel Northbound (85+50 - 81+20) 7 14-Mar-14 25-Mar-14 24-Mar-14 02-Apr-14 -13 7

TUN-06-1120 Tunneling - Clean Northbound Tunnel & Remove Utilities 25 25-Mar-14 03-Apr-14 28-Apr-14 07-May-14 57 7

TUN-06-1110 Tunneling - Disassemble Northbound TBM & Extract Trailing Gear 35 25-Mar-14 03-Apr-14 12-May-14 21-May-14 47 7

TUN-07-1140 Tunneling - Remove Tunneling Support Facilities at Launch Box 15 29-Apr-14 08-May-14 19-May-14 29-May-14 1662 7

TUN-07-1150 Tunneling - Tunnels Complete 0 12-May-14 21-May-14 69 9

Green StreeGreen Street Compensation Grouting 60 19-Aug-13 02-May-13 11-Nov-13 26-Jul-13 25 -75

TUN9740 TUN Grout at Green Street- Install & Pregrout CG Pipes 60 19-Aug-13 02-May-13 11-Nov-13 26-Jul-13 25 -75

Retieval ShaRetieval Shaft Site 404 13-Aug-12 A 13-Aug-12 15-Jul-14 24-Jul-14 141 7

TUN1235 TUN Remove and install Utilities and Sewer TBM Retrieval Shaft 81 13-Aug-12 A 13-Aug-12 06-Mar-13 25-Feb-13 28 -7

TUN1150 TUN Construct TBM Retrieval Shaft 186 07-Mar-13 26-Feb-13 14-Jan-14 15-Nov-13 28 -7

TUN1245 TUN Final Restoration- TBM Retrieval Shaft 44 13-May-14 22-May-14 15-Jul-14 24-Jul-14 141 7

Cross PassaCross Passages 1- 5 329 27-Feb-14 07-Jan-13 21-Jan-15 21-Jan-15 159 0

Cross PassCross Passages 1- 4 225 27-Feb-14 11-Mar-14 21-Jan-15 21-Jan-15 111 0

TUN1154 TUN Excavate/Support/Line - X-Passage #1 (CTS) 62 27-Feb-14 11-Mar-14 23-May-14 05-Jun-14 0 8

TUN1205 TUN Excavate/Support/Line - X-Passage #2 (CTS) 37 25-Mar-14 03-Apr-14 14-May-14 23-May-14 -13 7

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2012 2013 2014 2015 2016 2017 2018 2019 2020

Tunneling - Tunnel Southbound (156+50 - 142+30)

Tunneling - Tunnel Southbound (142+30 - 140+50)

Tunneling - Tunnel Southbound (140+50 - 135+00)

Tunneling - Tunnel Under Existing Bart Tunnels

Tunneling - Tunnel Southbound (135+00 - 128+00)

Tunneling - Tunnel Southbound (128+00 - 103+00)

Tunneling - Tunnel Southbound (103+00 - 89+00)

Tunneling - Tunnel Southbound (89+00 - 85+50)

Tunneling - Tunnel Southbound (85+50 - 81+20)

Tunneling - Disassemble Southbound TBM & Extract Trailing Gear

Tunneling - Clean Southbound Tunnel & Remove Utilities

Tunneling - Assemble Northbound TBM & Launch Frame

Tunneling - Test and Commission Northbound TBM

Tunneling - Launch Northbound TBM (163+52 - 160+00)

Tunneling - Install Tunnel Ventilation Ducts

Tunneling - Install Conveyors & Facilities for Northbound TBM

Tunneling - Tunnel Northbound (160+00 - 156+50)

Tunneling - Tunnel Northbound (156+50 - 142+30)

Tunneling - Tunnel Northbound (142+30 - 140+50)

Tunneling - Tunnel Northbound (140+50 - 135+00)

Tunneling - Tunnel Under Existing Bart Tunnels

Tunneling - Tunnel Northbound (135+00 - 128+00)

Tunneling - Tunnel Northbound (128+00 - 103+00)

Tunneling - Tunnel Northbound (103+00 - 88+00)

Tunneling - Tunnel Northbound (88+00 - 85+50)

Tunneling - Tunnel Northbound (85+50 - 81+20)

Tunneling - Clean Northbound Tunnel & Remove Utilities

Tunneling - Disassemble Northbound TBM & Extract Trailing Gear

Tunneling - Remove Tunneling Support Facilities at Launch Box

Tunneling - Tunnels Complete

TUN Grout at Green Street- Install & Pregrout CG Pipes

TUN Remove and install Utilities and Sewer TBM Retrieval Shaft

TUN Construct TBM Retrieval Shaft

TUN Final Restoration- TBM Retrieval Shaft

TUN Excavate/Support/Line - X-Passage #1 (CTS)

TUN Excavate/Support/Line - X-Passage #2 (CTS)
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Activity ID Activity Name Original
 Dur

Oct 2012 
Start

Sept 2012 
Start

Oct 2012 
Finish

Sept 2012 
Finish

Total
Float

Variance-Finish
 Oct to Sept

TUN1215 TUN Excavate/Support/Line - X-Passage #4 (UMS) 51 15-May-14 27-May-14 28-Jul-14 07-Aug-14 -13 8

TUN1144 TUN Excavate/Support/Line - X-Passage #3  (UMS) 37 27-May-14 06-Jun-14 17-Jul-14 29-Jul-14 1 8

BUF1027 TUN Buffer Float No. 7.5 to Stations CTS (120) 120 27-May-14 06-Jun-14 12-Nov-14 12-Nov-14 47 0

BUF0007 TUN Buffer Float No. 7 to Stations UMS (120) 118 29-Jul-14 08-Aug-14 20-Jan-15 20-Jan-15 112 0

BUF1047 TUN Buffer Float No. 7.75 to Stations YBM (120) 107 14-Aug-14 25-Aug-14 21-Jan-15 21-Jan-15 38 0

Cross PassCross Passages 5 135 25-Mar-14 07-Jan-13 06-Aug-14 15-Aug-14 -19 9

TUN9770 TUN Ground Improvements/ Freeze from within tunnel  X-Passage #5 38 25-Mar-14 07-Jan-13 15-May-14 01-Aug-13 1 -168

TUN1125 TUN Excavate/Support/Line - X-Passage #5 43 06-Jun-14 17-Jun-14 06-Aug-14 15-Aug-14 -13 7

Portal StrucPortal Structure 166 07-Aug-14 18-Aug-14 08-Apr-15 17-Apr-15 -13 7

TUN1160 TUN Tunnel Portal Structure 166 07-Aug-14 18-Aug-14 08-Apr-15 17-Apr-15 -13 7

ConstructionConstruction CN-1300 1903 01-May-13 01-May-13 16-Jul-18 16-Jul-18 163 0

CN- 1300 MiCN- 1300 Milestone 1736 01-May-13 01-May-13 30-Jan-18 30-Jan-18 0 0

YBM2010 CN 1300- YBM Req'd Headwalls Complete (49 CD from NTP) 49 01-May-13 01-May-13 18-Jun-13 18-Jun-13 40 0

UMS2090 CN 1300- UMS Req'd - Headwall Complete (92 CD from NTP) 92 01-May-13 01-May-13 31-Jul-13 31-Jul-13 35 0

CTS2120 CN 1300- CTS Req'd -Tunnel Interface Complete (561 CD from NTP) 561 01-May-13 01-May-13 12-Nov-14 12-Nov-14 76 0

UMS2100 CN 1300- UMS Req'd- Tunnel Interface Complete (630 CD from NTP) 630 01-May-13 01-May-13 20-Jan-15 20-Jan-15 160 0

YBM2020 CN 1300- YBM Req'd Tunnel Interface (CP 1-5) Complete (631 CD from NTP) 631 01-May-13 01-May-13 21-Jan-15 21-Jan-15 55 0

STS10020 CN 1300- STS Req'd Tunnel Portal Completion (841 CD from NTP) 841 01-May-13 01-May-13 19-Aug-15 19-Aug-15 21 0

FDS2330 CN 1300- UMS, CTS, YBM, & STSReq'd Substantial Completion  (1736 CD from NTP) 1736 01-May-13 01-May-13 30-Jan-18 30-Jan-18 0 0

ConstructioConstruction UMS Station P-1253 1646 01-May-13 01-May-13 01-Nov-17 01-Nov-17 0 0

UMS MilestUMS Milestones 1646 01-May-13 01-May-13 01-Nov-17 01-Nov-17 0 0

FDS1700 UMS Start 0 01-May-13 01-May-13 0 0

UMS9700 UMS Contingency Cost Activity (LOE) 1009 01-May-13 01-May-13 01-Nov-17 01-Nov-17 0 0

N-UMS1110 UMS Tunnel Interface Finish UMS Head Walls 0 09-Aug-13 31-Jul-13 26 -9

UMS9890 UMS Tunnel Interface Finish Cross Passages 3 & 4 0 20-Jan-15 20-Jan-15 160 0

N-UMS10200 UMS Access through tunnels Interface to STS 0 13-Nov-15 13-Nov-15 90 0

N-UMS9770 UMS Track Interface to STS 0 25-Jul-16 25-Jul-16 93 0

N-UMS10090 UMS Interface for Access to Station Rooms for STS Contractor 0 21-Jun-17 21-Jun-17 20 0

UMS1500 UMS P-1253 Commissioning Completion 0 01-Nov-17 01-Nov-17 0 0

Ellis StreetsEllis Streets 1528 01-May-13 01-May-13 06-Jul-17 06-Jul-17 54 0

N-UMS1000 UMS Submittals and Mobilize 30 01-May-13 01-May-13 12-Jun-13 12-Jun-13 7 0

UMS9910 UMS Install 60 Piles on Ellis Street 40 18-Feb-14 18-Feb-14 14-Apr-14 14-Apr-14 42 0

UMS1250 UMS Excavate Ellis St Annex 65 15-Apr-14 15-Apr-14 16-Jul-14 16-Jul-14 42 0

UMS1270 UMS Construct Ellis St Annex 50 17-Jul-14 17-Jul-14 25-Sep-14 25-Sep-14 42 0

N-UMS9750 UMS Install Vertical Circulation Elements (VCE) BART #5 & Elevator 45 22-Feb-17 22-Feb-17 25-Apr-17 25-Apr-17 53 0

UMS1400 UMS Complete Roof Slab Ellis St/Stockton St (#1) 35 17-May-17 17-May-17 06-Jul-17 06-Jul-17 38 0

O'Farrell SO'Farrell Street 100 19-Aug-13 19-Aug-13 25-Feb-14 25-Feb-14 713 0

N-UMS1100 UMS Install 34 Plies for O'Farrell Emergency Exit 35 19-Aug-13 19-Aug-13 07-Oct-13 07-Oct-13 713 0

UMS1390 UMS O'Farrell St Emergency Exit 65 08-Oct-13 08-Oct-13 25-Feb-14 25-Feb-14 713 0

Stockton SStockton Street 1399 13-Jun-13 13-Jun-13 11-Apr-17 11-Apr-17 176 0

South CoSouth Concourse 280 19-Sep-13 19-Sep-13 06-Oct-14 06-Oct-14 42 0

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2012 2013 2014 2015 2016 2017 2018 2019 2020

TUN Excavate/Support/Line - X-Passage #4 (UMS)

TUN Excavate/Support/Line - X-Passage #3  (UMS)

TUN Buffer Float No. 7.5 to Stations CTS (120)

TUN Buffer Float No. 7 to Stations UMS (120)

TUN Buffer Float No. 7.75 to Stations YBM (120)

TUN Ground Improvements/ Freeze from within tunnel  X-Passage #5

TUN Excavate/Support/Line - X-Passage #5

TUN Tunnel Portal Structure

CN 1300- YBM Req'd Headwalls Complete (49 CD from NTP)

CN 1300- UMS Req'd - Headwall Complete (92 CD from NTP)

CN 1300- CTS Req'd -Tunnel Interface Complete (561 CD from NTP)

CN 1300- UMS Req'd- Tunnel Interface Complete (630 CD from NTP)

CN 1300- YBM Req'd Tunnel Interface (CP 1-5) Complete (631 CD from NTP)

CN 1300- STS Req'd Tunnel Portal Completion (841 CD from NTP)

CN 1300- UMS, CTS, YBM, & STSReq'd Substantial

UMS Start

UMS Contingency Cost Activity (LOE)

UMS Tunnel Interface Finish UMS Head Walls

UMS Tunnel Interface Finish Cross Passages 3 & 4

UMS Access through tunnels Interface to STS

UMS Track Interface to STS

UMS Interface for Access to Station Rooms for STS Contracto

UMS P-1253 Commissioning Completion

UMS Submittals and Mobilize

UMS Install 60 Piles on Ellis Street

UMS Excavate Ellis St Annex

UMS Construct Ellis St Annex

UMS Install Vertical Circulation Elements (VCE) BART #5 & Elevat

UMS Complete Roof Slab Ellis St/Stockton St (#1)

UMS Install 34 Plies for O'Farrell Emergency Exit

UMS O'Farrell St Emergency Exit
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Activity ID Activity Name Original
 Dur

Oct 2012 
Start

Sept 2012 
Start

Oct 2012 
Finish

Sept 2012 
Finish

Total
Float

Variance-Finish
 Oct to Sept

N-UMS1009 UMS 107 Piles Stockton (East) - South Concourse 85 19-Sep-13 19-Sep-13 14-Feb-14 14-Feb-14 8 0

N-UMS9960 UMS 107 Piles Stockton (West) - South Concourse 85 15-Feb-14 15-Feb-14 27-May-14 27-May-14 28 0

N-UMS1017 UMS Excavate/Roof/Pave South Concourse (134+82 to 137+20) 90 20-Jun-14 20-Jun-14 06-Oct-14 06-Oct-14 42 0

Station BoStation Box 1334 17-Aug-13 17-Aug-13 11-Apr-17 11-Apr-17 176 0

N-UMS9900 UMS 99 Piles Stockton (East) - Station Box (2 Drills) 105 17-Aug-13 17-Aug-13 06-Feb-14 06-Feb-14 15 0

N-UMS1003 UMS 99 Piles Stockton (West) Station Box (2 Drills) 105 15-Feb-14 15-Feb-14 19-Jun-14 19-Jun-14 8 0

N-UMS1016 UMS Excavate/Jet Grout/ Roof/ Pave Box Station Box 150 20-Jun-14 20-Jun-14 03-Feb-15 03-Feb-15 8 0

UMS9780 UMS Complete Roof Slab Geary St/Stockton St (#3) 35 22-Feb-17 22-Feb-17 11-Apr-17 11-Apr-17 123 0

North ConNorth Concourse 670 13-Jun-13 13-Jun-13 13-Apr-15 13-Apr-15 0 0

N-UMS1001 UMS  61 Piles (West) - North Concourse 46 13-Jun-13 13-Jun-13 16-Aug-13 16-Aug-13 12 0

N-UMS9880 UMS 106 Piles (East)-  North Concourse 68 13-Jun-13 13-Jun-13 18-Sep-13 18-Sep-13 7 0

N-UMS1013 UMS Excavate/Roof/Pave North Concourse (128+91 to 130+82) 85 14-Nov-14 14-Nov-14 13-Apr-15 13-Apr-15 0 0

UMS GaragUMS Garage 1504 01-May-13 01-May-13 12-Jun-17 12-Jun-17 142 0

N-UMS1067 UMS Garage Design, Submittals, and Reviews 20 01-May-13 01-May-13 29-May-13 29-May-13 0 0

N-UMS10000 UMS Garage Install Temp Shoring, Bracing, and Utilities 40 30-May-13 30-May-13 25-Jul-13 25-Jul-13 0 0

N-UMS10010 UMS Garage Demo and Install Structural Elements to Garage Permanent Operations 175 26-Jul-13 26-Jul-13 19-May-14 19-May-14 0 0

N-UMS9990 UMS Garage Turn Over Garage 0 19-May-14 19-May-14 0 0

N-UMS10060 UMS Garage Floor/Column Demo and Column/Roof Support and Seismic Bracing 125 20-May-14 20-May-14 13-Nov-14 13-Nov-14 0 0

N-UMS10070 UMS Garage Break through Concourse Level East Wall and complete Jet Grouting 25 30-Jun-15 30-Jun-15 04-Aug-15 04-Aug-15 339 0

N-UMS10100 UMS Garage Install Slabs and Internal Walls 45 05-Aug-15 05-Aug-15 07-Oct-15 07-Oct-15 339 0

N-UMS10050 UMS Garage Vertical Circulation Elements (VCE) 1&2 and 2 Elevator 70 08-Oct-15 08-Oct-15 08-Mar-16 08-Mar-16 339 0

UMS1430 UMS Finish Union Square Garage Station Entrance 20 15-May-17 15-May-17 12-Jun-17 12-Jun-17 100 0

ConcourseConcourse Level 1122 07-Oct-14 07-Oct-14 01-Nov-17 01-Nov-17 0 0

UMS1140 UMS Excavate & Install Permanent Struts South Concourse 23 07-Oct-14 07-Oct-14 06-Nov-14 06-Nov-14 63 0

N-UMS1160 UMS Excavate & Install Permanent Struts Platform Box Concourse to Mezzanine Level 115 13-Feb-15 13-Feb-15 29-Jun-15 29-Jun-15 0 0

UMS1170 UMS Excavate Install Permanent Struts North Concourse 65 14-Apr-15 14-Apr-15 29-Jun-15 29-Jun-15 0 0

UMS1180 UMS Place Concourse Level Deck & Encase Wales 50 09-Dec-16 09-Dec-16 21-Feb-17 21-Feb-17 0 0

UMS1210 UMS Internal Walls Concourse Level 25 22-Feb-17 22-Feb-17 22-Mar-17 22-Mar-17 0 0

N-UMS9940 UMS Install Vertical Circulation Elements (VCE) 3 & 4 and Elevators 60 22-Feb-17 22-Feb-17 16-May-17 16-May-17 38 0

UMS1230 UMS Rough-In M/E/P/A Concourse Level 45 23-Mar-17 23-Mar-17 13-May-17 13-May-17 0 0

UMS1440 UMS Finish M/E/P/A  Concourse and Inter Strut Levels 90 15-May-17 15-May-17 29-Aug-17 29-Aug-17 0 0

UMS1450 UMS Commissioning 45 30-Aug-17 30-Aug-17 01-Nov-17 01-Nov-17 0 0

IntermediaIntermediate Strut Level 145 16-Aug-16 16-Aug-16 14-Mar-17 14-Mar-17 43 0

UMS1200 UMS Install Intermediate Strut Level Deck & Encase Wales 60 16-Aug-16 16-Aug-16 08-Nov-16 08-Nov-16 0 0

N-UMS1040 UMS Install Intermediate Strut Level Parameter Walls 20 09-Nov-16 09-Nov-16 08-Dec-16 08-Dec-16 0 0

UMS1220 UMS Internal Walls Intermediate Strut Level 25 09-Nov-16 09-Nov-16 15-Dec-16 15-Dec-16 13 0

N-UMS9760 UMS Rough-In M/E/P/A Intermediate Strut Level 20 16-Dec-16 16-Dec-16 16-Jan-17 16-Jan-17 83 0

N-UMS1460 UMS Install Emergency Ventilation Equipment 60 16-Dec-16 16-Dec-16 14-Mar-17 14-Mar-17 43 0

MezzanineMezzanine Level 291 28-Apr-16 28-Apr-16 21-Jun-17 21-Jun-17 13 0

N-UMS1222 UMS Install Mezzanine Level Deck & Encase Wales 61 28-Apr-16 28-Apr-16 25-Jul-16 25-Jul-16 0 0

N-UMS10030 UMS Install Mezzanine Level Parameter Walls 15 26-Jul-16 26-Jul-16 15-Aug-16 15-Aug-16 0 0

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2012 2013 2014 2015 2016 2017 2018 2019 2020

UMS 107 Piles Stockton (East) - South Concourse

UMS 107 Piles Stockton (West) - South Concourse

UMS Excavate/Roof/Pave South Concourse (134+82 to 137+20)

UMS 99 Piles Stockton (East) - Station Box (2 Drills)

UMS 99 Piles Stockton (West) Station Box (2 Drills)

UMS Excavate/Jet Grout/ Roof/ Pave Box Station Box

UMS Complete Roof Slab Geary St/Stockton St (#3)

UMS  61 Piles (West) - North Concourse

UMS 106 Piles (East)-  North Concourse

UMS Excavate/Roof/Pave North Concourse (128+91 to 130+82)

UMS Garage Design, Submittals, and Reviews

UMS Garage Install Temp Shoring, Bracing, and Utilities

UMS Garage Demo and Install Structural Elements to Garage Permanent Operations

UMS Garage Turn Over Garage

UMS Garage Floor/Column Demo and Column/Roof Support and Seismic Bracing

UMS Garage Break through Concourse Level East Wall and complete Jet Grouting

UMS Garage Install Slabs and Internal Walls

UMS Garage Vertical Circulation Elements (VCE) 1&2 and 2 Elevator

UMS Finish Union Square Garage Station Entrance

UMS Excavate & Install Permanent Struts South Concourse

UMS Excavate & Install Permanent Struts Platform Box Concourse to Mezzanine Level

UMS Excavate Install Permanent Struts North Concourse

UMS Place Concourse Level Deck & Encase Wales

UMS Internal Walls Concourse Level

UMS Install Vertical Circulation Elements (VCE) 3 & 4 and Elevato

UMS Rough-In M/E/P/A Concourse Level

UMS Finish M/E/P/A  Concourse and Inter Strut Levels

UMS Commissioning

UMS Install Intermediate Strut Level Deck & Encase Wales

UMS Install Intermediate Strut Level Parameter Walls

UMS Internal Walls Intermediate Strut Level

UMS Rough-In M/E/P/A Intermediate Strut Level

UMS Install Emergency Ventilation Equipment

UMS Install Mezzanine Level Deck & Encase Wales

UMS Install Mezzanine Level Parameter Walls
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N-UMS1223 UMS Internal Walls Mezzanine Level 50 26-Jul-16 26-Jul-16 04-Oct-16 04-Oct-16 18 0

UMS1240 UMS Rough-In M/E/P/A Mezzanine Level 45 12-Oct-16 12-Oct-16 15-Dec-16 15-Dec-16 13 0

UMS1380 UMS Finish M/E/P/A Platform and Mezzanine Levels 130 16-Dec-16 16-Dec-16 21-Jun-17 21-Jun-17 13 0

Platform LPlatform Level 367 30-Jun-15 30-Jun-15 30-Jun-16 30-Jun-16 189 0

N-UMS1295 UMS Excavate & Install Permanent Struts Mezzanine Level to Platform 115 30-Jun-15 30-Jun-15 13-Nov-15 13-Nov-15 0 0

UMS1330 UMS Place Invert 62 31-Oct-15 31-Oct-15 21-Jan-16 21-Jan-16 0 0

UMS1315 UMS Install Platform Level Parameter Walls & Encase Wales 71 22-Jan-16 22-Jan-16 14-Apr-16 14-Apr-16 0 0

UMS1340 UMS Construct Platform Structure 11 15-Apr-16 15-Apr-16 27-Apr-16 27-Apr-16 0 0

UMS1360 UMS Rough-In M/E/P/A Platform Level 45 28-Apr-16 28-Apr-16 30-Jun-16 30-Jun-16 129 0

ConstructioConstruction CTS Station P-1254R 1660 01-May-13 01-May-13 15-Nov-17 15-Nov-17 76 0

CTS9700 CTS Contingency Cost Activity (LOE) 1024 01-May-13 01-May-13 15-Nov-17 15-Nov-17 25 0

CTS ContrCTS Contract Milestones 1610 01-May-13 01-May-13 26-Sep-17 26-Sep-17 36 0

FDS1800 CTS Start 0 01-May-13 01-May-13 2 0

N-CTS1000 CTS Tunnel Interface Finish Cross Passages 1 & 2 0 12-Nov-14 12-Nov-14 76 0

N-CTS9770 CTS  Access through tunnels Interface to STS 0 12-Aug-16 12-Aug-16 40 0

N-CTS1010 CTS Track Interface to STS 0 29-Sep-16 29-Sep-16 27 0

N-CTS9760 CTS Interface for Access to Station Rooms for STS Contractor 0 23-Jun-17 23-Jun-17 3 0

CTS1500 CTS P-1254R Commissioning Completion 0 26-Sep-17 26-Sep-17 36 0

HeadhouseHeadhouse / Cross Cut 1660 01-May-13 01-May-13 15-Nov-17 15-Nov-17 76 0

HeadhousHeadhouse Exc / Structural 1380 01-May-13 01-May-13 08-Feb-17 08-Feb-17 258 0

N-CTS0900 CTS Relocate Sidewalk / OCS / Install Sound Wall 25 01-May-13 01-May-13 05-Jun-13 05-Jun-13 2 0

N-CTS0950 CTS AT&T Cutover; Relocate Utilities (PG&E, MUNI, Water, Sewer) 70 06-Jun-13 06-Jun-13 13-Sep-13 13-Sep-13 2 0

CTS1000 CTS Building Demolition 30 16-Sep-13 16-Sep-13 28-Oct-13 28-Oct-13 2 0

N-CTS1015 CTS Install Dewatering System 90 29-Oct-13 29-Oct-13 24-Mar-14 24-Mar-14 22 0

CTS1010 CTS Install Slurry Walls 110 29-Oct-13 29-Oct-13 21-Apr-14 21-Apr-14 2 0

CTS1005 CTS Site Setup/Form / Pour Surface Deck Slab & Support Walls 55 22-Apr-14 22-Apr-14 09-Jul-14 09-Jul-14 2 0

N-CTS1020 CTS Install Gantry Crane 15 10-Jul-14 10-Jul-14 30-Jul-14 30-Jul-14 2 0

CTS1020 CTS Excavate Headhouse & Bracing to El. +18 for Cross Cut Breakout 130 31-Jul-14 31-Jul-14 10-Feb-15 10-Feb-15 2 0

N-CTS1022 CTS Backfill tunnels with CDF 19 13-Nov-14 13-Nov-14 11-Dec-14 11-Dec-14 47 0

N-CTS1052 CTS Cross Cut Breakout Side Drifts and Top Heading from Headhouse 10 11-Feb-15 11-Feb-15 01-Mar-15 01-Mar-15 2 0

CTS1070 CTS Cross Cut Excavate Top Heading Bench/Invert Side Drifts and Center Drift Top 
Heading

35 02-Mar-15 02-Mar-15 05-Apr-15 05-Apr-15 2 0

CTS1080 CTS Cross Cut Excavate & Bracing to El. -10 (64) 65 06-Apr-15 06-Apr-15 10-Jun-15 10-Jun-15 2 0

CTS1090 CTS Cross Cut Excavate Center Drifts Bench/Invert 5 11-Jun-15 11-Jun-15 15-Jun-15 15-Jun-15 2 0

CTS1180 CTS Headhouse Structural Concrete / Remove Bracing 130 28-Apr-16 28-Apr-16 29-Sep-16 29-Sep-16 2 0

CTS1190 CTS Cross Cut Cavern Install Permanent Lining 190 28-Apr-16 28-Apr-16 08-Feb-17 08-Feb-17 179 0

HeadhousHeadhouse Archtiectural 310 15-Aug-16 15-Aug-16 15-Nov-17 15-Nov-17 49 0

N-CTS1230 CTS Headhouse M/E/P Rough-in 130 15-Aug-16 15-Aug-16 02-Mar-17 02-Mar-17 1 0

CTS1200 CTS Headhouse Install Vertical Circulation Elements (VCE) 130 16-Nov-16 16-Nov-16 02-Jun-17 02-Jun-17 60 0

N-CTS1800 CTS Cross Cut Cavern Architectural Finishes 45 09-Feb-17 09-Feb-17 13-Apr-17 13-Apr-17 179 0

CTS1230 CTS Headhouse M/E/P Finishes 80 03-Mar-17 03-Mar-17 23-Jun-17 23-Jun-17 1 0

N-CTS1240 CTS Install Traction Power in Station 100 03-Mar-17 03-Mar-17 24-Jul-17 24-Jul-17 1 0

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2012 2013 2014 2015 2016 2017 2018 2019 2020

UMS Internal Walls Mezzanine Level

UMS Rough-In M/E/P/A Mezzanine Level

UMS Finish M/E/P/A Platform and Mezzanine Levels

UMS Excavate & Install Permanent Struts Mezzanine Level to Platform

UMS Place Invert

UMS Install Platform Level Parameter Walls & Encase Wales

UMS Construct Platform Structure

UMS Rough-In M/E/P/A Platform Level

CTS Contingency Cost Activity (LOE)

CTS Start

CTS Tunnel Interface Finish Cross Passages 1 & 2

CTS  Access through tunnels Interface to STS

CTS Track Interface to STS

CTS Interface for Access to Station Rooms for STS Contracto

CTS P-1254R Commissioning Completion

CTS Relocate Sidewalk / OCS / Install Sound Wall

CTS AT&T Cutover; Relocate Utilities (PG&E, MUNI, Water, Sewer)

CTS Building Demolition

CTS Install Dewatering System

CTS Install Slurry Walls

CTS Site Setup/Form / Pour Surface Deck Slab & Support Walls

CTS Install Gantry Crane

CTS Excavate Headhouse & Bracing to El. +18 for Cross Cut Breakout

CTS Backfill tunnels with CDF

CTS Cross Cut Breakout Side Drifts and Top Heading from Headhouse

CTS Cross Cut Excavate Top Heading Bench/Invert Side Drifts and Center Drift Top Heading

CTS Cross Cut Excavate & Bracing to El. -10 (64)

CTS Cross Cut Excavate Center Drifts Bench/Invert

CTS Headhouse Structural Concrete / Remove Bracing

CTS Cross Cut Cavern Install Permanent Lining

CTS Headhouse M/E/P Rough-in

CTS Headhouse Install Vertical Circulation Elements (VCE)

CTS Cross Cut Cavern Architectural Finishes

CTS Headhouse M/E/P Finishes

CTS Install Traction Power in Station
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Activity ID Activity Name Original
 Dur

Oct 2012 
Start

Sept 2012 
Start

Oct 2012 
Finish

Sept 2012 
Finish

Total
Float

Variance-Finish
 Oct to Sept

N-CTS1260 CTS Install Emergency Fan Equipment in Station 100 03-Mar-17 03-Mar-17 24-Jul-17 24-Jul-17 1 0

N-CTS1225 CTS Headhouse Architectural 180 03-Mar-17 03-Mar-17 15-Nov-17 15-Nov-17 49 0

N-CTS1235 CTS Headhouse / Platform Artwork 20 14-Apr-17 14-Apr-17 11-May-17 11-May-17 179 0

CTS1260 CTS Commissioning 45 25-Jul-17 25-Jul-17 26-Sep-17 26-Sep-17 25 0

Platform CPlatform Cavern 626 16-Jun-15 16-Jun-15 02-Mar-17 02-Mar-17 302 0

Platform CPlatform Cavern Exc / Structural 626 16-Jun-15 16-Jun-15 02-Mar-17 02-Mar-17 302 0

CTS1160 CTS South Platform Breakout/Advance Side Drifts from Cross Cut Cavern 60 16-Jun-15 16-Jun-15 15-Aug-15 15-Aug-15 2 0

N-CTS2260 CTS North Platform  Breakout/Advance Side Drifts from Cross Cut Cavern & North 
Headwall

60 16-Jun-15 16-Jun-15 15-Aug-15 15-Aug-15 27 0

N-CTS2280 CTS North Platform Breakout/Advance Center Drift 45 16-Aug-15 16-Aug-15 30-Sep-15 30-Sep-15 27 0

CTS1170 CTS South Platform Breakout/Advance Center Drift 70 16-Aug-15 16-Aug-15 25-Oct-15 25-Oct-15 2 0

N-CTS2220 CTS North Platform Install Permanent Lining/ Structural 70 01-Oct-15 01-Oct-15 12-Jan-16 12-Jan-16 170 0

N-CTS2230 CTS North Platform Architectural 85 13-Jan-16 13-Jan-16 20-May-16 20-May-16 397 0

N-CTS2200 CTS South Platform Install Permanent Lining/ Structural 75 28-Apr-16 28-Apr-16 12-Aug-16 12-Aug-16 27 0

N-CTS9750 CTS South Platform Architectural 130 15-Aug-16 15-Aug-16 02-Mar-17 02-Mar-17 209 0

Crossover Crossover Cavern 235 26-Oct-15 26-Oct-15 08-Jul-16 08-Jul-16 108 0

CTS1120 CTS Crossover Cavern Advance Side Drifts & South Headwall 65 26-Oct-15 26-Oct-15 07-Jan-16 07-Jan-16 2 0

CTS1130 CTS Crossover Cavern Center Drifts 100 08-Jan-16 08-Jan-16 27-Apr-16 27-Apr-16 2 0

CTS1140 CTS Crossover Cavern Install Permanent Lining/ Structural 70 28-Apr-16 28-Apr-16 08-Jul-16 08-Jul-16 108 0

EmergencyEmergency Egress Shaft 400 01-Oct-15 01-Oct-15 22-May-17 22-May-17 172 0

CTS1210 CTS North Emergency Exit Excavate Tunnel & Shaft 90 01-Oct-15 01-Oct-15 19-Feb-16 19-Feb-16 172 0

CTS1220 CTS North Emergency Exit Line Shaft 180 22-Feb-16 22-Feb-16 03-Nov-16 03-Nov-16 172 0

N-CTS9730 CTS South Emergency Exit Excavate Tunnel 45 28-Apr-16 28-Apr-16 30-Jun-16 30-Jun-16 234 0

N-CTS9740 CTS South Emergency Exit Line Tunnel 90 01-Jul-16 01-Jul-16 08-Nov-16 08-Nov-16 234 0

N-CTS1224 CTS North Emergency Exit Final Structure Architectural 130 04-Nov-16 04-Nov-16 22-May-17 22-May-17 172 0

N-CTS2290 CTS South Emergency Exit Final Structure Architectural 65 09-Nov-16 09-Nov-16 23-Feb-17 23-Feb-17 234 0

ConstructioConstruction YBM Station P-1255 1554 01-May-13 01-May-13 01-Aug-17 01-Aug-17 92 0

YBM MilestYBM Milestones 1554 01-May-13 01-May-13 01-Aug-17 01-Aug-17 92 0

YBM1600 YBM Start 0 01-May-13 01-May-13 8 0

YBM9700 YBM Contingency Cost Activity (LOE) 1069 01-May-13 01-May-13 01-Aug-17 01-Aug-17 65 0

N-YBM10110 YBM Tunnel Interface Finish YBM Head Walls 0 18-Jun-13 18-Jun-13 40 0

N-YBM9910 YBM Tunnel Interface Finish Cross Passages 1-5 0 21-Jan-15 21-Jan-15 55 0

N-YBM10190 YBM Access through tunnels Interface to STS 0 30-Oct-15 30-Oct-15 30 0

N-YBM10120 YBM Track Interface to STS 0 03-May-16 03-May-16 48 0

N-YBM10130 YBM Interface for Access to Station Rooms for STS Contractor 0 07-Apr-17 07-Apr-17 95 0

YBM1500 YBM P-1255 Commissioning Completion 0 01-Aug-17 01-Aug-17 92 0

Surface LeSurface Level 1554 01-May-13 01-May-13 01-Aug-17 01-Aug-17 92 0

N-YBM1250 YBM Get needed Permits & Submittals 30 01-May-13 01-May-13 12-Jun-13 12-Jun-13 6 0

YBM1010 YBM Demolish 76 Gas Station 25 13-Jun-13 13-Jun-13 18-Jul-13 18-Jul-13 6 0

YBM1020 YBM Mobilize & Establish Headhouse Worksite 5 19-Jul-13 19-Jul-13 25-Jul-13 25-Jul-13 6 0

YBM1030 YBM Install Slurry Wall West Side & H eadhouse 120 26-Jul-13 26-Jul-13 03-Mar-14 03-Mar-14 6 0

YBM9730 YBM Construct Roof Slab for West Side & Restore Street 55 04-Mar-14 04-Mar-14 19-May-14 19-May-14 6 0

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2012 2013 2014 2015 2016 2017 2018 2019 2020

CTS Install Emergency Fan Equipment in Station

CTS Headhouse Architectural

CTS Headhouse / Platform Artwork

CTS Commissioning

CTS South Platform Breakout/Advance Side Drifts from Cross Cut Cavern

CTS North Platform  Breakout/Advance Side Drifts from Cross Cut Cavern & North Headwall

CTS North Platform Breakout/Advance Center Drift

CTS South Platform Breakout/Advance Center Drift

CTS North Platform Install Permanent Lining/ Structural

CTS North Platform Architectural

CTS South Platform Install Permanent Lining/ Structural

CTS South Platform Architectural

CTS Crossover Cavern Advance Side Drifts & South Headwall

CTS Crossover Cavern Center Drifts

CTS Crossover Cavern Install Permanent Lining/ Structural

CTS North Emergency Exit Excavate Tunnel & Shaft

CTS North Emergency Exit Line Shaft

CTS South Emergency Exit Excavate Tunnel

CTS South Emergency Exit Line Tunnel

CTS North Emergency Exit Final Structure Architectural

CTS South Emergency Exit Final Structure Architectural

YBM Start

YBM Contingency Cost Activity (LOE)

YBM Tunnel Interface Finish YBM Head Walls

YBM Tunnel Interface Finish Cross Passages 1-5

YBM Access through tunnels Interface to STS

YBM Track Interface to STS

YBM Interface for Access to Station Rooms for STS Contractor

YBM P-1255 Commissioning Completion

YBM Get needed Permits & Submittals

YBM Demolish 76 Gas Station

YBM Mobilize & Establish Headhouse Worksite

YBM Install Slurry Wall West Side & H eadhouse

YBM Construct Roof Slab for West Side & Restore Street
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Activity ID Activity Name Original
 Dur

Oct 2012 
Start

Sept 2012 
Start

Oct 2012 
Finish

Sept 2012 
Finish

Total
Float

Variance-Finish
 Oct to Sept

YBM9710 YBM Install Slurry Wall East Side (6 Day Calendar) 120 20-May-14 20-May-14 10-Oct-14 10-Oct-14 7 0

YBM1050 YBM Construct Roof Slab East Side & Restore Street 20 13-Oct-14 13-Oct-14 07-Nov-14 07-Nov-14 5 0

N-YBM10170 YBM Install Subsurface Headhouse & Ventilation Plenums 15 03-Oct-16 03-Oct-16 21-Oct-16 21-Oct-16 120 0

N-YBM9050 YBM Install Vertical Circulation Elements (VCE) 100 06-Jan-17 06-Jan-17 26-May-17 26-May-17 65 0

N-YBM10180 YBM Install Surface Level Framing 10 17-Feb-17 17-Feb-17 03-Mar-17 03-Mar-17 90 0

YBM1230 YBM Surface Level M/E/A/P 35 27-Mar-17 27-Mar-17 12-May-17 12-May-17 75 0

YBM1245 YBM Commissioning 45 30-May-17 30-May-17 01-Aug-17 01-Aug-17 65 0

MezzanineMezzanine Level 604 10-Nov-14 10-Nov-14 07-Apr-17 07-Apr-17 65 0

YBM1060 YBM Excavate & Install Temp Struts for Mez Level Slab 44 10-Nov-14 10-Nov-14 19-Jan-15 19-Jan-15 18 0

YBM1080 YBM Construct Mez Slab at Station Box 20 20-Jan-15 20-Jan-15 17-Feb-15 17-Feb-15 18 0

N-YBM9750 YBM Construct Headhouse Mez Level Slab & Remove Temp Struts 20 08-Jul-16 08-Jul-16 04-Aug-16 04-Aug-16 65 0

N-YBM10160 YBM Install Station Mez Level Walls & Headhouse Columns & Perimeter Walls 40 05-Aug-16 05-Aug-16 30-Sep-16 30-Sep-16 65 0

YBM1090 YBM Install Internal Walls at Mez Level Station & Headhouse 20 17-Oct-16 17-Oct-16 11-Nov-16 11-Nov-16 65 0

N-YBM1190 YBM Rough-In M/E/P/A at Mez Level 35 14-Nov-16 14-Nov-16 05-Jan-17 05-Jan-17 65 0

YBM1190 YBM Finish M/E/P/A at Mez Level 55 06-Jan-17 06-Jan-17 24-Mar-17 24-Mar-17 75 0

N-YBM1230 YBM - Emergency Ventilation Equipment 60 13-Jan-17 13-Jan-17 07-Apr-17 07-Apr-17 65 0

ConcourseConcourse Level 548 22-Jan-15 22-Jan-15 24-Mar-17 24-Mar-17 75 0

N-MOS9740 YBM Shore/Fill Existing Tunnel for Stability 28 22-Jan-15 22-Jan-15 03-Mar-15 03-Mar-15 38 0

MOS1130 YBM Excavate & Install Temp Struts to Level 4 30 18-Feb-15 18-Feb-15 31-Mar-15 31-Mar-15 18 0

N-MOS10150 YBM Excavate to bottom of Concourse Slab 15 01-Apr-15 01-Apr-15 21-Apr-15 21-Apr-15 18 0

MOS1140 YBM Construct Station Concourse Level Slab & Remove Temp Struts at Station Site 25 22-Apr-15 22-Apr-15 27-May-15 27-May-15 18 0

N-MOS9745 YBM Construct Headhouse Concourse Level Slab & Remove Temp Struts 50 24-Feb-16 24-Feb-16 03-May-16 03-May-16 33 0

N-MOS9920 YBM Install Station & Headhouse Concourse Lvl . Columns & Perimeter Walls 45 04-May-16 04-May-16 07-Jul-16 07-Jul-16 65 0

MOS1170 YBM Install Intl Walls at Concourse Lvl Station & Headhouse 15 17-Oct-16 17-Oct-16 04-Nov-16 04-Nov-16 75 0

N-MOS10140 YBM Rough-In M/E/P/A Concourse Level 35 07-Nov-16 07-Nov-16 28-Dec-16 28-Dec-16 75 0

MOS1200 YBM Finish M/E/P/A at Concourse Level 60 29-Dec-16 29-Dec-16 24-Mar-17 24-Mar-17 75 0

Platform LPlatform Level 425 28-May-15 28-May-15 02-Feb-17 02-Feb-17 110 0

MOS1110 YBM Excavate & Install Temp Struts to Station Invert 85 28-May-15 28-May-15 25-Sep-15 25-Sep-15 18 0

MOS1160 YBM Construct Station Invert Slab & Remove Struts to level 6 25 28-Sep-15 28-Sep-15 30-Oct-15 30-Oct-15 18 0

MOS1180 YBM Construct Station Platform 25 02-Nov-15 02-Nov-15 08-Dec-15 08-Dec-15 33 0

N-MOS1180 YBM Install Station Platform Lvl Columns & Perimter Walls 50 09-Dec-15 09-Dec-15 23-Feb-16 23-Feb-16 33 0

N- MOS9740 YBM Install Intl Walls at Platform Level Station & Headhouse 10 03-Oct-16 03-Oct-16 14-Oct-16 14-Oct-16 65 0

N-MOS9900 YBM Rough-In M/E/P/A Platform Level 35 17-Oct-16 17-Oct-16 06-Dec-16 06-Dec-16 110 0

MOS9740 YBM Finish M/E/P/A at Platform Level 40 07-Dec-16 07-Dec-16 02-Feb-17 02-Feb-17 110 0

ConstructioConstruction STS P-1256 1903 01-May-13 01-May-13 16-Jul-18 16-Jul-18 163 0

STS9700 STS Contingency Cost Activity (LOE) 1309 01-May-13 01-May-13 16-Jul-18 16-Jul-18 112 0

STS MilestSTS Milestones 1826 01-May-13 01-May-13 30-Apr-18 30-Apr-18 240 0

FDS1892 STS Start 0 01-May-13 01-May-13 21 0

STS9980 STS Tunnel Portal Completion Interface 0 19-Aug-15 19-Aug-15 21 0

STS1480 STS Access through YBM Interface 0 30-Oct-15 30-Oct-15 30 0

STS1490 STS Access through UMS Interface 0 13-Nov-15 13-Nov-15 90 0

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2012 2013 2014 2015 2016 2017 2018 2019 2020

YBM Install Slurry Wall East Side (6 Day Calendar)

YBM Construct Roof Slab East Side & Restore Street

YBM Install Subsurface Headhouse & Ventilation Plenums

YBM Install Vertical Circulation Elements (VCE)

YBM Install Surface Level Framing

YBM Surface Level M/E/A/P

YBM Commissioning

YBM Excavate & Install Temp Struts for Mez Level Slab

YBM Construct Mez Slab at Station Box

YBM Construct Headhouse Mez Level Slab & Remove Temp Struts

YBM Install Station Mez Level Walls & Headhouse Columns & Perimeter Wa

YBM Install Internal Walls at Mez Level Station & Headhouse

YBM Rough-In M/E/P/A at Mez Level

YBM Finish M/E/P/A at Mez Level

YBM - Emergency Ventilation Equipment

YBM Shore/Fill Existing Tunnel for Stability

YBM Excavate & Install Temp Struts to Level 4

YBM Excavate to bottom of Concourse Slab

YBM Construct Station Concourse Level Slab & Remove Temp Struts at Station Site

YBM Construct Headhouse Concourse Level Slab & Remove Temp Struts

YBM Install Station & Headhouse Concourse Lvl . Columns & Perimeter Walls

YBM Install Intl Walls at Concourse Lvl Station & Headhouse

YBM Rough-In M/E/P/A Concourse Level

YBM Finish M/E/P/A at Concourse Level

YBM Excavate & Install Temp Struts to Station Invert

YBM Construct Station Invert Slab & Remove Struts to level 6

YBM Construct Station Platform

YBM Install Station Platform Lvl Columns & Perimter Walls

YBM Install Intl Walls at Platform Level Station & Headhouse

YBM Rough-In M/E/P/A Platform Level

YBM Finish M/E/P/A at Platform Level

STS Contingency Cost Activity (LOE)

STS Start

STS Tunnel Portal Completion Interface

STS Access through YBM Interface

STS Access through UMS Interface
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Activity ID Activity Name Original
 Dur

Oct 2012 
Start

Sept 2012 
Start

Oct 2012 
Finish

Sept 2012 
Finish

Total
Float

Variance-Finish
 Oct to Sept

STS9720 STS Track YBM Interface 0 03-May-16 03-May-16 48 0

STS9740 STS Track UMS Interface 0 25-Jul-16 25-Jul-16 93 0

STS10010 STS Access through CTS Interface 0 12-Aug-16 12-Aug-16 40 0

STS9760 STS Track CTS Interface 0 29-Sep-16 29-Sep-16 27 0

STS9730 STS Access to YBM Station Rooms In terface 0 07-Apr-17 07-Apr-17 95 0

STS9750 STS Access to UMS Station Rooms Interface 0 21-Jun-17 21-Jun-17 20 0

STS9770 STS Access to CTS Station Rooms Interface 0 23-Jun-17 23-Jun-17 3 0

STS1500 CN 1300 Substantial Completion 0 30-Jan-18 30-Jan-18 0 0

STS1510 CN 1300 Checklist and Closeout 90 31-Jan-18 31-Jan-18 30-Apr-18 30-Apr-18 240 0

STS1520 CN 1300 Final Completion 0 30-Apr-18 30-Apr-18 240 0

GeneralGeneral 1309 01-May-13 01-May-13 16-Jul-18 16-Jul-18 44 0

STS9950 STS Submittals and Permits 40 01-May-13 01-May-13 26-Jun-13 26-Jun-13 259 0

STS1050 STS Procure Train Control 1 27-Jun-13 27-Jun-13 27-Jun-13 27-Jun-13 1033 0

STS10000 STS Install Control Centers 60 06-Sep-16 06-Sep-16 30-Nov-16 30-Nov-16 234 0

STS9990 STS CS Commissioning 60 02-Nov-17 02-Nov-17 30-Jan-18 30-Jan-18 0 0

BUF1017 STS Buffer Float- (44) 44 31-Jan-18 31-Jan-18 03-Apr-18 03-Apr-18 0 0

STS9850 STS Support for S&S Certification / Pre-Revenue Activities 115 31-Jan-18 31-Jan-18 16-Jul-18 16-Jul-18 44 0

4th & King4th & King Street 785 27-Jun-13 27-Jun-13 12-Aug-16 12-Aug-16 259 0

STS2202 STS Procure / Deliver Special Trackwork at Fourth and King (18 - 36 months) 755 27-Jun-13 27-Jun-13 30-Jun-16 30-Jun-16 259 0

STS9710 STS Construct Special Trackwork at Fourth and King (weekends only) 30 01-Jul-16 01-Jul-16 12-Aug-16 12-Aug-16 259 0

SurfaceSurface 235 27-Jun-13 27-Jun-13 04-Jun-14 04-Jun-14 859 0

STS1990 STS Surface Mobilization 10 27-Jun-13 27-Jun-13 11-Jul-13 11-Jul-13 317 0

STS2000 STS Utility Demo & Installation 85 12-Jul-13 12-Jul-13 08-Nov-13 08-Nov-13 317 0

STS2010 STS Pavement Restoration (Partial) 15 11-Nov-13 11-Nov-13 03-Dec-13 03-Dec-13 317 0

STS2020 STS Construct Surface Station (4th and Brannan) 25 04-Dec-13 04-Dec-13 13-Jan-14 13-Jan-14 317 0

STS2030 STS Install Surface Station MEPA 10 14-Jan-14 14-Jan-14 27-Jan-14 27-Jan-14 939 0

STS2040 STS Track Installation (Portal to King Street) 25 14-Jan-14 14-Jan-14 18-Feb-14 18-Feb-14 317 0

STS2050 STS Surface Systems Installation (Portal to King Street) 55 19-Feb-14 19-Feb-14 06-May-14 06-May-14 317 0

STS2035 STS Surface Testing & Commissioning 10 07-May-14 07-May-14 20-May-14 20-May-14 869 0

STS2060 STS Pavement Restoration (Final) 20 07-May-14 07-May-14 04-Jun-14 04-Jun-14 317 0

NB & SB TuNB & SB Tunnel 542 20-Aug-15 20-Aug-15 12-Oct-17 12-Oct-17 14 0

STS3000 STS Tunnel Mobilization 10 20-Aug-15 20-Aug-15 02-Sep-15 02-Sep-15 14 0

STS3010 STS TUN Port->YBM Construct Invert & Walkway (Includes conduit and embedments) 45 03-Sep-15 03-Sep-15 05-Nov-15 05-Nov-15 14 0

STS3020 STS TUN YBM->UMS Construct Invert & Walkway (Includes conduit & emb edments) 50 06-Nov-15 06-Nov-15 22-Jan-16 22-Jan-16 14 0

STS3025 STS TUN UMS->CTS Construct Invert & Walkway (Includes conduit & embedments) 60 25-Jan-16 25-Jan-16 18-Apr-16 18-Apr-16 14 0

STS3030 STS TUN Port->CTS Construct Plinths 30 19-Apr-16 19-Apr-16 31-May-16 31-May-16 14 0

STS3040 STS TUN Port->CTS  Install MEPA (Lighting, Power, Plumbing) 90 01-Jun-16 01-Jun-16 06-Oct-16 06-Oct-16 14 0

STS3050 STS TUN CTS-> End Construct Invert/Walkway (Includes conduit & embedments) 25 15-Aug-16 15-Aug-16 19-Sep-16 19-Sep-16 27 0

STS3060 STS TUN CTS-> End  Install MEPA (Lighting, Power, Plumbing) 25 07-Oct-16 07-Oct-16 10-Nov-16 10-Nov-16 59 0

STS3070 STS TUN Track Installation 90 07-Oct-16 07-Oct-16 15-Feb-17 15-Feb-17 14 0

STS3080 STS TUN Systems Installation 147 05-Jan-17 05-Jan-17 02-Aug-17 02-Aug-17 14 0

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2012 2013 2014 2015 2016 2017 2018 2019 2020

STS Track YBM Interface

STS Track UMS Interface

STS Access through CTS Interface

STS Track CTS Interface

STS Access to YBM Station Rooms In terface

STS Access to UMS Station Rooms Interface

STS Access to CTS Station Rooms Interface

CN 1300 Substantial Completion

CN 1300 Checklist and Closeout

CN 1300 Final Completion

STS Submittals and Permits

STS Procure Train Control

STS Install Control Centers

STS CS Commissioning

STS Buffer Float- (44)

STS Support for S&S Certification / Pre-Re

STS Procure / Deliver Special Trackwork at Fourth and King (18 - 36 months)

STS Construct Special Trackwork at Fourth and King (weekends only)

STS Surface Mobilization

STS Utility Demo & Installation

STS Pavement Restoration (Partial)

STS Construct Surface Station (4th and Brannan)

STS Install Surface Station MEPA

STS Track Installation (Portal to King Street)

STS Surface Systems Installation (Portal to King Street)

STS Surface Testing & Commissioning

STS Pavement Restoration (Final)

STS Tunnel Mobilization

STS TUN Port->YBM Construct Invert & Walkway (Includes conduit and embedments)

STS TUN YBM->UMS Construct Invert & Walkway (Includes conduit & emb edments)

STS TUN UMS->CTS Construct Invert & Walkway (Includes conduit & embedments

STS TUN Port->CTS Construct Plinths

STS TUN Port->CTS  Install MEPA (Lighting, Power, Plumbing)

STS TUN CTS-> End Construct Invert/Walkway (Includes conduit & embedm

STS TUN CTS-> End  Install MEPA (Lighting, Power, Plumbing)

STS TUN Track Installation

STS TUN Systems Installation
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Activity ID Activity Name Original
 Dur

Oct 2012 
Start

Sept 2012 
Start

Oct 2012 
Finish

Sept 2012 
Finish

Total
Float

Variance-Finish
 Oct to Sept

STS3090 STS TUN Certification-Startup & Commissioning 50 03-Aug-17 03-Aug-17 12-Oct-17 12-Oct-17 14 0

YBMYBM 80 10-Apr-17 10-Apr-17 01-Aug-17 01-Aug-17 65 0

STS9960 STS YBM Room Systems Installation 80 10-Apr-17 10-Apr-17 01-Aug-17 01-Aug-17 65 0

UMSUMS 80 22-Jun-17 22-Jun-17 13-Oct-17 13-Oct-17 13 0

STS9970 STS UMS Room Systems Installation 80 22-Jun-17 22-Jun-17 13-Oct-17 13-Oct-17 13 0

CTSCTS 90 26-Jun-17 26-Jun-17 31-Oct-17 31-Oct-17 1 0

STS1072 STS CTS Room Systems Installation 90 26-Jun-17 26-Jun-17 31-Oct-17 31-Oct-17 1 0

DT WorkDT Work 954 14-Jan-14 14-Jan-14 25-Oct-17 25-Oct-17 5 0

DT1050 DT Install FBS Phones 40 14-Jan-14 14-Jan-14 11-Mar-14 11-Mar-14 919 0

DT1040 DT Install TUN Phones 40 19-Feb-14 19-Feb-14 15-Apr-14 15-Apr-14 894 0

DT1000 DT Install Fiber 40 20-Sep-16 20-Sep-16 14-Nov-16 14-Nov-16 234 0

DT1030 DT Install YBM Phones 40 30-May-17 30-May-17 25-Jul-17 25-Jul-17 70 0

DT1020 DT Install CTS Phones 40 25-Jul-17 25-Jul-17 19-Sep-17 19-Sep-17 31 0

DT1010 DT Install UMS Phones 40 30-Aug-17 30-Aug-17 25-Oct-17 25-Oct-17 5 0

Fare CollectiFare Collection 50 20-Jun-17 20-Jun-17 29-Aug-17 29-Aug-17 45 0

COST191 Install Fare Gates 50 20-Jun-17 20-Jun-17 29-Aug-17 29-Aug-17 45 0

Project StartProject Startup 688 04-Apr-18 04-Apr-18 30-Dec-20 30-Dec-20 0 0

STU1010 S&S Certification / Pre-Revenue Activities 115 04-Apr-18 04-Apr-18 17-Sep-18 17-Sep-18 0 0

BUF0018 Muni Float 68 18-Sep-18 18-Sep-18 26-Dec-18 26-Dec-18 0 0

STU1040 After Study 80 03-Sep-20 03-Sep-20 30-Dec-20 30-Dec-20 0 0

UNALLOCATUNALLOCATED CONTINGENCY 1421 01-May-13 01-May-13 26-Dec-18 26-Dec-18 0 0

COST8067 Cost Activity Unallocated Contingency Start 0 01-May-13* 01-May-13 1421 0

COST201 Cost Activity Unallocated Contingency (LOE) 1421 01-May-13 01-May-13 26-Dec-18 26-Dec-18 0 0

PROJECT MAPROJECT MANAGEMENT 2767 03-Jan-10 A 03-Jan-10 04-Feb-20 02-Jan-20 228 -23

COS80.07 80.07 Cost Activity Survey, Test, Invest igate, Inspect 115 03-Jan-10 A 03-Jan-10 31-Jan-13 27-Dec-12 1988 -23

COS80.06 80.06 Cost Activity Survey-Permits-Legal Fees 115 03-Jan-10 A 03-Jan-10 28-Dec-18 28-Dec-18 503 0

COS80.03 80.03 Cost Activity Project Management 115 03-Jan-10 A 03-Jan-10 31-Jan-19 31-Jan-19 481 0

COS80.04 80.04 Cost Activity Construction 115 03-Jan-10 A 03-Jan-10 29-Mar-19 29-Mar-19 441 0

COS80.02 80.02 Cost Activity Final Design 576 08-Jan-10 A 08-Jan-10 29-Mar-19 29-Mar-19 441 0

COS80.05 80.05 Cost Activity Professional Liability/Non Construction Insurance 115 03-Jan-11 A 03-Jan-11 31-Jan-13 27-Dec-12 1988 -23

COS80.08 80.08 Cost Activity 163 03-Jan-11 A 03-Jan-11 04-Feb-20 02-Jan-20 228 -23

CON80.02 80.02 Contingency Cost Activity Final Design 500 01-Oct-11 A 01-Oct-11 30-Mar-18 30-Mar-18 690 0

CON80.06 80.06 Contingency Cost Activity Survey-Permits-Legal Fees 1799 03-Jan-12 A 03-Jan-12 29-Mar-19 29-Mar-19 441 0

CON80.08 80.08 Contingency Cost Activity 1320 02-Jan-13* 02-Jan-13 30-Mar-18 30-Mar-18 690 0

CON80.03 80.03 Contingency Cost Activity 1569 02-Jan-13* 02-Jan-13 29-Mar-19 29-Mar-19 441 0

COST100 80 Cost Activities Complete 0 04-Feb-20 02-Jan-20 228 -23

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2012 2013 2014 2015 2016 2017 2018 2019 2020

STS TUN Certification-Startup & Commissioning

STS YBM Room Systems Installation

STS UMS Room Systems Installation

STS CTS Room Systems Installation

DT Install FBS Phones

DT Install TUN Phones

DT Install Fiber

DT Install YBM Phones

DT Install CTS Phones

DT Install UMS Phones

Install Fare Gates

S&S Certification / Pre-Revenue Activiti

Muni Float

Cost Activity Unallocated Contingency Start

Cost Activity Unallocated Conting

80.07 Cost Activity Survey, Test, Invest igate, Inspect

80.06 Cost Activity Survey-Permits-

80.03 Cost Activity Project Manag

80.04 Cost Activity Constructi

80.02 Cost Activity Final Desig

80.05 Cost Activity Professional Liability/Non Construction Insurance

80.08 Cost Act

80.02 Contingency Cost Activity Final Design

80.06 Contingency Cost Activi

80.08 Contingency Cost Activity

80.03 Contingency Cost Activi

80 Cost Activit
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

CSP - CURCSP - CURRENT MASTER PROJECT SCHEDULE 4046 01-Aug-08 A 04-Feb-20 330

CENTRALCENTRAL SUBWAY PROJECT 4046 01-Aug-08 A 04-Feb-20 330

Program LevProgram Level Milestones 90 05-Mar-13 03-Jun-13 2032

MS0003 100% through Bid/Award - Project Milestone #3 0 05-Mar-13 2122

HldPt2 CTS / UMS Commence Construction 0 01-May-13 1421

MS0004 20% through Construction - Project Milestone #4 0 03-Jun-13 2032

FINAL DESIGFINAL DESIGN PHASE 527 30-Apr-10 A 31-Jan-13 62

Completion Completion of Design, Procurement & Approvals 498 30-Apr-10 A 28-Dec-12 84

PJD1470 Information on PUC Permit for Water Discharge 66 30-Apr-10 A 28-Dec-12 84

PJD1620 Agreement with PG&E on Street Lights 100 01-Sep-10 A 28-Dec-12 44

PJD1460 Traffic Change Permit 60 30-Sep-10 A 28-Dec-12 84

PJD2750 Finalize/approve Settlement Report with Utilities for UMS 45 01-Sep-11 A 30-Nov-12 102

PJD2760 Finalize/approve Settlement Report with Utilities for YBM 45 01-Sep-11 A 30-Nov-12 102

PJD1440 Surface Mounted Facilities Permits- UMS 34 14-Mar-12 A 28-Dec-12 84

PJD2680 Surface Mounted Facilities Permits- STS 13 14-Mar-12 A 30-Nov-12 102

Final ConstrFinal Construction Docs UMS Station P-1253 95 01-Jul-11 A 31-Jan-13 62

FDS1655 Construction Permit DBI Pre Approval- UMS 95 01-Jul-11 A 31-Jan-13 62

Final ConstrFinal Construction Docs CTS Station P-1254R 95 01-Jul-11 A 31-Jan-13 62

FDS1745 Demolition Permit DBI Pre Approval- CTS 80 01-Jul-11 A 31-Jan-13 62

FDS1910 Construction Permit DBI Pre Approval- CTS 95 01-Jul-11 A 31-Jan-13 62

Final ConstrFinal Construction Docs YBM Station P-1255 95 01-Jul-11 A 31-Jan-13 62

FDS1555 Construction Permit DBI Pre Approval- YBM 95 01-Jul-11 A 31-Jan-13 62

FDS1565 Demolition Permit DBI Pre Approval- YBM 80 01-Jul-11 A 31-Jan-13 62

DP2M410 3rd Party Review  Pre-Final (90%) Design- YBM 15 22-Dec-11 A 30-Nov-12 102

Final ConstrFinal Construction Docs STS P-1256 20 31-May-12 A 12-Nov-12 52

FDS1875 S&S Certification/QA Systems Construction Documents- STS 20 31-May-12 A 12-Nov-12 52

REAL ESTATREAL ESTATE 3626 01-Aug-08 A 31-Jan-20 334

Complete REComplete RE Processing Tunnel CP-1252 2496 18-Mar-10 A 31-Jan-20 230

REA10090 Caltrans Lease 2010 01-Feb-12 A 31-Jan-20 230

(130-001) 14(130-001) 1455 Stockton North Beach Tunnel ROW 100 18-Mar-10 A 30-Nov-12 33

AppraisalsAppraisals/Licenses/Easement/Agreement Assmt 100 18-Mar-10 A 30-Nov-12 33

REA2149 (APN 130-001) Construction License 100 18-Mar-10 A 30-Nov-12 33

(3705-048A(3705-048A) Old Navy Store ROW 100 18-Mar-10 A 30-Nov-12 33

AppraisalsAppraisals/Licenses/Easement/Agreement Asst 100 18-Mar-10 A 30-Nov-12 33

REA2179 (APN 3705-048A) Construction License 100 18-Mar-10 A 30-Nov-12 33

Complete REComplete RE Processing UMS Station P-1253 352 01-Aug-11 A 17-Jan-13 2904

(308-001) U(308-001) Union Square Garage 352 01-Aug-11 A 17-Jan-13 2904

Appraisal/Appraisal/License/Easement/Agreement/Assmt 352 01-Aug-11 A 17-Jan-13 2904

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct

2013

100% through Bid/Award - Project Milestone #3

CTS / UMS Commence Construction

20% through Construction - Project Milestone #4

Information on PUC Permit for Water Discharge

Agreement with PG&E on Street Lights

Traffic Change Permit

Finalize/approve Settlement Report with Utilities for UMS

Finalize/approve Settlement Report with Utilities for YBM

Surface Mounted Facilities Permits- UMS

Surface Mounted Facilities Permits- STS

Construction Permit DBI Pre Approval- UMS

Demolition Permit DBI Pre Approval- CTS

Construction Permit DBI Pre Approval- CTS

Construction Permit DBI Pre Approval- YBM

Demolition Permit DBI Pre Approval- YBM

3rd Party Review  Pre-Final (90%) Design- YBM

S&S Certification/QA Systems Construction Documents- STS

(APN 130-001) Construction License

(APN 3705-048A) Construction License
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

REA10230 (APN 308-001) Complete Negotiations with BART- Disposition Agreement 30 01-Aug-11 A 03-Dec-12 101

REA9800 (APN 0313-017) Construction License- 120 Stockton 203 19-Sep-11 A 30-Nov-12 102

REA9810 (APN 0314-002) Construction License- 101 Stockton 203 19-Sep-11 A 30-Nov-12 102

REA9820 (APN 0327-004) Construction License- 39 Stockton 203 19-Sep-11 A 30-Nov-12 102

REA9830 (APN 0327-005) Construction License- 17-25 Stockton 203 19-Sep-11 A 30-Nov-12 102

REA9840 (APN 0327-025) Construction License- 1 Stockton 203 19-Sep-11 A 30-Nov-12 102

REA10120 (APN 3909-011) Construction License- 212 Stockton 203 19-Sep-11 A 30-Nov-12 102

REA10130 (APN 3909-013) Construction License- 216 Stockton 203 19-Sep-11 A 30-Nov-12 102

REA10150 (APN 0309-020) Construction License- 240 Stockton 203 19-Sep-11 A 02-Nov-12 120

REA10170 (APN 0314-001) Construction License- 233 Stockton 203 19-Sep-11 A 30-Nov-12 95

REA3385 (APN 308-001) Negotiate Rec/Park Intergovernmental Agreement 45 13-Aug-12 A 10-Dec-12 70

REA3375 (APN 308-001) FTA Appraise Review and Concurrence 15 18-Oct-12 A 07-Nov-12 2043

REA10290 UMS Submit Resolutions of Necessity for remaining License Agreements 1 09-Nov-12 09-Nov-12 95

REA10300 UMS Mail Public Notices for Resolutions of Necessity 1 21-Nov-12 21-Nov-12 95

REA10310 UMS Board of Supervisors' Hearing for Resolutions of Necessity 1 11-Dec-12 11-Dec-12 95

REA2032 (APN 308-001)  SFMTA Board Approval, Memorandum of Understanding 1 15-Jan-13 15-Jan-13 6

REA2366 (APN 308-001)  Rec/Park Commission Approval, Memorandum of Understanding 1 17-Jan-13 17-Jan-13 29

Complete REComplete RE Processing CTS Station P-1254R 1549 01-Aug-08 A 30-May-15 183

(211-011) C(211-011) Chinatown 1549 01-Aug-08 A 30-May-15 183

Tenant ReTenant Relocation 427 09-Sep-11 A 11-Dec-12 97

REA9860 (APN 0193-019) Construction License- 1000-1032 Stockton 176 09-Sep-11 A 30-Nov-12 104

REA9870 (APN 0210-047) Construction License- 902 Stockton 176 09-Sep-11 A 30-Nov-12 104

REA9880 (APN 0210A-002-103) Construction License- 950 Stockton 176 09-Sep-11 A 30-Nov-12 104

REA9890 (APN 0192-002) Construction License- 1019-1027 Stockton 176 09-Sep-11 A 30-Nov-12 104

REA9900 (APN 0192-003) Construction License- 1013-1015 Stockton 176 09-Sep-11 A 30-Nov-12 104

REA9950 (APN 0211-005) Construction License- 910-914 Clay 176 09-Sep-11 A 30-Nov-12 104

REA10320 CTS Submit Resolutions of Necessity for remaining License Agreements 1 09-Nov-12 09-Nov-12 97

REA10330 CTS Mail Public Notices for Resolutions of Necessity 1 21-Nov-12 21-Nov-12 97

REA10340 CTS Board of Supervisors' Hearing for Resolutions of Necessity 1 11-Dec-12 11-Dec-12 97

Tenant ReTenant Relocation (933 Stockton) 1432 01-Aug-08 A 30-May-15 183

REA10240 Memorandum of Understanding with Mayor's Office of Housing 1277 01-Aug-08 A 07-Dec-12 284

REA3165 933 Stockton, Unit 10 - Tenant Relocated 1277 01-Aug-10 A 28-Jan-14 183

REA3145 933 Stockton, Unit 9A - Tenant Relocated 1277 01-Apr-11 A 28-Sep-14 183

REA3155 933 Stockton, Unit 9B - Tenant Relocated 1277 15-Apr-11 A 12-Oct-14 183

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct

2013

(APN 308-001) Complete Negotiations with BART- Disposition Agreement

(APN 0313-017) Construction License- 120 Stockton

(APN 0314-002) Construction License- 101 Stockton

(APN 0327-004) Construction License- 39 Stockton

(APN 0327-005) Construction License- 17-25 Stockton

(APN 0327-025) Construction License- 1 Stockton

(APN 3909-011) Construction License- 212 Stockton

(APN 3909-013) Construction License- 216 Stockton

(APN 0309-020) Construction License- 240 Stockton

(APN 0314-001) Construction License- 233 Stockton

(APN 308-001) Negotiate Rec/Park Intergovernmental Agreement

(APN 308-001) FTA Appraise Review and Concurrence

UMS Submit Resolutions of Necessity for remaining License Agreements

UMS Mail Public Notices for Resolutions of Necessity

UMS Board of Supervisors' Hearing for Resolutions of Necessity

(APN 308-001)  SFMTA Board Approval, Memorandum of Understanding

(APN 308-001)  Rec/Park Commission Approval, Memorandum of Understanding

(APN 0193-019) Construction License- 1000-1032 Stockton

(APN 0210-047) Construction License- 902 Stockton

(APN 0210A-002-103) Construction License- 950 Stockton

(APN 0192-002) Construction License- 1019-1027 Stockton

(APN 0192-003) Construction License- 1013-1015 Stockton

(APN 0211-005) Construction License- 910-914 Clay

CTS Submit Resolutions of Necessity for remaining License Agreements

CTS Mail Public Notices for Resolutions of Necessity

CTS Board of Supervisors' Hearing for Resolutions of Necessity

Memorandum of Understanding with Mayor's Office of Housing
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REA3215 933 Stockton, Unit 16 - Tenant Relocated 1277 01-May-11 A 28-Oct-14 183

REA3075 933 Stockton, Unit 3B - Tenant Relocated 1277 09-May-11 A 05-Nov-14 183

REA3135 933 Stockton, Unit 8 - Tenant Relocated 1277 01-Jun-11 A 28-Nov-14 183

REA3055 933 Stockton, Unit 2 - Tenant Relocated 1277 01-Aug-11 A 28-Jan-15 183

REA3085 933 Stockton, Unit 4 - Tenant Relocated 1277 01-Sep-11 A 28-Feb-15 183

REA3115 933 Stockton, Unit 7A - Tenant Relocated 1277 14-Sep-11 A 13-Mar-15 183

REA3225 933 Stockton, Unit 17 - Tenant Relocated 1277 19-Sep-11 A 18-Mar-15 183

REA3065 933 Stockton, Unit 3A - Tenant Relocated 1277 01-Nov-11 A 30-Apr-15 183

REA3175 933 Stockton, Unit 11 - Tenant Relocated 1277 01-Nov-11 A 30-Apr-15 183

REA3195 933 Stockton, Unit 14 - Tenant Relocated 1277 09-Nov-11 A 08-May-15 183

REA3605 933 Stockton, Unit 1 - Tenant Relocated 1277 01-Dec-11 A 30-May-15 183

Complete REComplete RE Processing YBM Station P-1255 225 24-May-12 A 11-Dec-12 148

(3733-093) Y(3733-093) Yerba Buena Moscone Site ROW 225 24-May-12 A 11-Dec-12 148

AppraisalsAppraisals/Licenses/Easements/Agreement Asst 21 09-Nov-12 11-Dec-12 101

REA10260 YBM Submit Resolutions of Necessity for remaining License Agreements 1 09-Nov-12 09-Nov-12 101

REA10270 YBM Mail Public Notices for Resolutions of Necessity 2 21-Nov-12 26-Nov-12 101

REA10280 YBM Board of Supervisors' Hearing for Resolutions of Necessity 1 11-Dec-12 11-Dec-12 101

Tenant ReTenant Relocation 214 24-May-12 A 30-Nov-12 159

REA9780 (APN 3733-008) Construction License- 250 Fourth Street 58 24-May-12 A 30-Nov-12 101

REA9790 (APN 3733-108) Construction License- 801-805 Howard 58 24-May-12 A 30-Nov-12 101

REA3405 Property Cleared for Construction  YBM 0 30-Nov-12 159

PROCUREMPROCUREMENT PHASE 191 22-Oct-12 A 01-May-13 0

Bid/Award CBid/Award CP-1300 191 22-Oct-12 A 01-May-13 0

FDS2270 Advertise/Prepare Bid- UMS, CTS, YBM, & STS (Calendar Days) 93 22-Oct-12 A 22-Jan-13 9

FDS2250 Bid Opening- UMS, CTS, YBM, & STS 1 23-Jan-13 23-Jan-13 7

FDS2300 Bid Opening Milestone- UMS, CTS, YBM, & STS 0 23-Jan-13 7

FDS2280 Bid Review- UMS, CTS, YBM, & STS 20 24-Jan-13 21-Feb-13 7

FDS2240 SFMTA Board Award- UMS, CTS, YBM, & STS 1 05-Mar-13 05-Mar-13 0

FDS2310 SFMTA Board Award Milestone- UMS, CTS, YBM, & STS 0 05-Mar-13 0

FDS2260 Approve/Execute/Certify- UMS, CTS, YBM, & STS 40 06-Mar-13 30-Apr-13 0

FDS2320 NTP CN 1300- UMS, CTS, YBM, & STS 0 01-May-13 0

LIGHT RAIL VLIGHT RAIL VEHICLES 501 02-Jan-13 30-Dec-14 1003

COST8017 Vehicle Seed Money 501 02-Jan-13* 30-Dec-14 1003

CONSTRUCCONSTRUCTION PHASE 3116 04-Jan-10 A 16-Jul-18 898

ConstructioConstruction Support Costs 1380 04-Jan-10 A 14-Oct-13 2634

UT1001 Utility CP 1 Cost Activity 352 04-Jan-10 A 28-Dec-12 1505

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct

2013

YBM Submit Resolutions of Necessity for remaining License Agreements

YBM Mail Public Notices for Resolutions of Necessity

YBM Board of Supervisors' Hearing for Resolutions of Necessity

(APN 3733-008) Construction License- 250 Fourth Street

(APN 3733-108) Construction License- 801-805 Howard

Property Cleared for Construction  YBM

Advertise/Prepare Bid- UMS, CTS, YBM, & STS (Calendar Days)

Bid Opening- UMS, CTS, YBM, & STS

Bid Opening Milestone- UMS, CTS, YBM, & STS

Bid Review- UMS, CTS, YBM, & STS

SFMTA Board Award- UMS, CTS, YBM, & STS

SFMTA Board Award Milestone- UMS, CTS, YBM, & STS

Approve/Execute/Certify- UMS, CTS, YBM, & STS

NTP CN 1300- UMS, CTS, YBM, & STS

Utility CP 1 Cost Activity
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COST082 Cost Activity Utilities Relo #2 CN 1251 720 12-Jan-11 A 31-Jan-13 2155

CON1060 Cost Activity- STS Power Feed 1 02-Jan-13* 02-Jan-13 2009

CON1040 Cost Activity- CTS Power Feed 1 31-Jul-13* 31-Jul-13 1862

CON1050 Cost Activity- UMS Power Feed 1 14-Oct-13* 14-Oct-13 1810

AT&T CutovAT&T Cutover - Stockton Street 130 19-Dec-11 A 21-Nov-12 2033

N-ATT00100 AT&T Cutover - Stockton Street 130 19-Dec-11 A 21-Nov-12 2033

ConstructioConstruction Tunnels CN-1252 1180 27-Jan-12 A 21-Apr-15 0

CN-1252 CoCN-1252 Contract Milestones 1180 27-Jan-12 A 21-Apr-15 0

TUN1185 CN 1252 Requirement - CP-1 & CP-2 Completion (850 CD -> NTP1) 850 27-Jan-12 A 26-May-14* 0

TUN1265 CN 1252 Requirement- CP-3 & CP-4 Completion (910 CD -> NTP1) 910 27-Jan-12 A 25-Jul-14* 0

TUN9890 CN 1252 Requirement- Substantial Completion - Tunnels (1150 CD -> NTP1) 1150 27-Jan-12 A 22-Mar-15* 0

TUN9900 CN 1252 Requirement- CLOSEOUT COMPLETE - Tunnels (1180 CD -> NTP1) 1180 27-Jan-12 A 21-Apr-15* 0

TUN9830 CN 1252 YBM Headwalls Complete 0 03-Jun-13 55

TUN9850 CN 1252 UMS Headwalls Complete 0 09-Aug-13 26

General CoGeneral Conditions 639 27-Jan-12 A 23-Dec-13 10

SubmittalsSubmittals & Permits 13 30-Jan-12 A 30-Jan-13 -13

TUN9860 TUN Submittals, Permits & Design 13 30-Jan-12 A 30-Jan-13 -13

ContractoContractor's Procurement 639 27-Jan-12 A 23-Dec-13 10

TUN1070 TUN TBM Procurement North 360 27-Jan-12 A 23-Feb-13 77

TUN9730 TUN TBM Procurement South 330 01-Feb-12 A 24-Jan-13 36

TUN9800 TUN Tunnel Segment Procurement 337 12-Jun-12 A 23-Dec-13 4

TUN9750 TUN Deliver TBM South to sight 30 25-Jan-13 23-Feb-13 36

TUN9760 TUN Deliver TBM North to sight 30 24-Feb-13 25-Mar-13 77

ContractoContractor's Mobilization 103 16-Jul-12 A 22-Feb-13 25

TUN9880 TUN Tunnel Facilities Site Set Up 103 16-Jul-12 A 22-Feb-13 25

4th & Bryan4th & Bryant Street TBM Launch Box 324 11-Apr-12 A 17-Apr-13 -14

TUN1080 TUN Launch Box Guide Walls, Jet Grout, Slurry Walls 130 11-Apr-12 A 27-Nov-12 -16

TUN9710 TUN Launch Box Excavation, Support, and Equipment Installation 104 14-Nov-12 17-Apr-13 -13

TUN1120 TUN Compensation Grouting 4th and Harrison- Install & Pregrout CG Pipes 50 07-Jan-13 18-Mar-13 12

YBM HeadwYBM Headwalls 275 05-Jun-12 A 03-Jun-13 38

TUN1035 TUN Headwalls Remove Utilities and Guide Walls @ YBM 55 05-Jun-12 A 04-Dec-12 38

TUN1065 TUN Headwalls (Slurry) and Jet Grout @ YBM 149 05-Dec-12 03-Jun-13 38

UMS StatioUMS Station Headwalls 224 24-Jul-12 A 09-Aug-13 17

TUNCM501 TUN UMS Headwalls (North) Remove Utilities and Demo Tie Backs & Soldier piles 28 24-Jul-12 A 11-Jan-13 21

TUNCM511 TUN UMS Headwalls (South) Remove Utilities and Demo Tie Backs & Soldier piles 28 24-Jul-12 A 05-Nov-12 21

TUNCM513 TUN UMS Headwall (South) and Jet Grout 111 07-Jan-13 12-Jun-13 17

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct

2013

Cost Activity Utilities Relo #2 CN 1251

Cost Activity- STS Power Feed

Cost Activity- CTS Power Feed

Cost A

AT&T Cutover - Stockton Street

CN 1252 YBM Headwalls Complete

CN 1252 UMS Headwalls Complete

TUN Submittals, Permits & Design

TUN TBM Procurement North

TUN TBM Procurement South

TUN Deliver TBM South to sight

TUN Deliver TBM North to sight

TUN Tunnel Facilities Site Set Up

TUN Launch Box Guide Walls, Jet Grout, Slurry Walls

TUN Launch Box Excavation, Support, and Equipment Installation

TUN Compensation Grouting 4th and Harrison- Install & Pregrout CG Pipes

TUN Headwalls Remove Utilities and Guide Walls @ YBM

TUN Headwalls (Slurry) and Jet Grout @ YBM

TUN UMS Headwalls (North) Remove Utilities and Demo Tie Backs & Soldier piles

TUN UMS Headwalls (South) Remove Utilities and Demo Tie Backs & Soldier piles

TUN UMS Headwall (South) and Jet Grout
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TUNCM512 TUN UMS Headwall (North) and Jet Grout 118 25-Feb-13 09-Aug-13 17

Ellis Street Ellis Street Compensation Grouting 348 31-Jul-12 A 17-Aug-13 18

TUNCM801 TUN Jet Grout at UMS & Ellis Shaft 57 31-Jul-12 A 17-Nov-12 19

TUN9780 TUN Grout at 4th and Market- Install & Pregrout CG Pipes 41 19-Mar-13 14-May-13 12

TUNCM802 TUN Install & Pregrout CG Pipes At Ellis 80 15-May-13 17-Aug-13 14

South BounSouth Bound Tunnel 142 18-Apr-13 06-Nov-13 0

TUN-07-1000 Tunneling - Assemble Southbound TBM & Launch Frame 30 18-Apr-13 30-May-13 -13

TUN-07-1010 Tunneling - Test and Commission Southbound TBM 5 31-May-13 06-Jun-13 -13

TUN-07-1020 Tunneling - Launch Southbound TBM (163+52 - 160+00) 15 07-Jun-13 27-Jun-13 -13

TUN-07-1040 Tunneling - Install Conveyors & Facilities for Southbound TBM 5 28-Jun-13 05-Jul-13 33

TUN-07-1050 Tunneling - Tunnel Southbound (160+00 - 156+50) 6 11-Sep-13 18-Sep-13 -13

TUN-07-1060 Tunneling - Tunnel Southbound (156+50 - 142+30) 23 19-Sep-13 21-Oct-13 0

TUN-07-1070 Tunneling - Tunnel Southbound (142+30 - 140+50) 3 22-Oct-13 24-Oct-13 0

TUN-07-1080 Tunneling - Tunnel Southbound (140+50 - 135+00) 9 25-Oct-13 06-Nov-13 0

North BounNorth Bound Tunnel 89 28-Jun-13 01-Nov-13 -13

TUN-06-1000 Tunneling - Assemble Northbound TBM & Launch Frame 30 28-Jun-13 09-Aug-13 -13

TUN-06-1010 Tunneling - Test and Commission Northbound TBM 5 12-Aug-13 16-Aug-13 -13

TUN-06-1020 Tunneling - Launch Northbound TBM (163+52 - 160+00) 15 19-Aug-13 09-Sep-13 -13

TUN-07-1030 Tunneling - Install Tunnel Ventilation Ducts 1 10-Sep-13 10-Sep-13 -13

TUN-06-1030 Tunneling - Install Conveyors & Facilities for Northbound TBM 5 10-Sep-13 16-Sep-13 -11

TUN-06-1040 Tunneling - Tunnel Northbound (160+00 - 156+50) 6 19-Sep-13 26-Sep-13 -13

TUN-06-1050 Tunneling - Tunnel Northbound (156+50 - 142+30) 23 27-Sep-13 29-Oct-13 -13

TUN-06-1060 Tunneling - Tunnel Northbound (142+30 - 140+50) 3 30-Oct-13 01-Nov-13 -13

Green StreeGreen Street Compensation Grouting 60 19-Aug-13 11-Nov-13 25

TUN9740 TUN Grout at Green Street- Install & Pregrout CG Pipes 60 19-Aug-13 11-Nov-13 25

Retieval ShRetieval Shaft Site 277 13-Aug-12 A 14-Jan-14 28

TUN1235 TUN Remove and install Utilities and Sewer TBM Retrieval Shaft 81 13-Aug-12 A 06-Mar-13 28

TUN1150 TUN Construct TBM Retrieval Shaft 186 07-Mar-13 14-Jan-14 28

ConstructioConstruction CN-1300 1903 01-May-13 16-Jul-18 163

CN- 1300 MCN- 1300 Milestone 841 01-May-13 19-Aug-15 21

UMS2090 CN 1300- UMS Req'd - Headwall Complete (92 CD from NTP) 92 01-May-13 31-Jul-13 35

UMS2100 CN 1300- UMS Req'd- Tunnel Interface Complete (630 CD from NTP) 630 01-May-13 20-Jan-15 160

CTS2120 CN 1300- CTS Req'd -Tunnel Interface Complete (561 CD from NTP) 561 01-May-13 12-Nov-14 76

YBM2010 CN 1300- YBM Req'd Headwalls Complete (49 CD from NTP) 49 01-May-13 18-Jun-13 40

YBM2020 CN 1300- YBM Req'd Tunnel Interface (CP 1-5) Complete (631 CD from NTP) 631 01-May-13 21-Jan-15 55

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct

2013

TUN UMS Headwall (North) and Jet Grout

TUN Jet Grout at UMS & Ellis Shaft

TUN Grout at 4th and Market- Install & Pregrout CG Pipes

TUN Install & Pregrout CG Pipes At Ellis

Tunneling - Assemble Southbound TBM & Launch Frame

Tunneling - Test and Commission Southbound TBM

Tunneling - Launch Southbound TBM (163+52 - 160+00)

Tunneling - Install Conveyors & Facilities for Southbound TBM

Tunneling - Tunnel So

Tun

Tu

Tunneling - Assemble Northbound TBM & Lau

Tunneling - Test and Commission Northb

Tunneling - Launch Northbo

Tunneling - Install Tunnel V

Tunneling - Install Conv

Tunneling - Tunne

TUN Remove and install Utilities and Sewer TBM Retrieval Shaft

CN 1300- UMS Req'd - Headwall Complete (92 CD fr

CN 1300- YBM Req'd Headwalls Complete (49 CD from NTP)
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

STS10020 CN 1300- STS Req'd Tunnel Portal Completion (841 CD from NTP) 841 01-May-13 19-Aug-15 21

ConstructioConstruction UMS Station P-1253 1646 01-May-13 01-Nov-17 0

UMS MilesUMS Milestones 1646 01-May-13 01-Nov-17 0

FDS1700 UMS Start 0 01-May-13 0

UMS9700 UMS Contingency Cost Activity (LOE) 1009 01-May-13 01-Nov-17 0

N-UMS1110 UMS Tunnel Interface Finish UMS Head Walls 0 09-Aug-13 26

Ellis StreetEllis Streets 30 01-May-13 12-Jun-13 7

N-UMS1000 UMS Submittals and Mobilize 30 01-May-13 12-Jun-13 7

O'Farrell SO'Farrell Street 100 19-Aug-13 25-Feb-14 713

N-UMS1100 UMS Install 34 Plies for O'Farrell Emergency Exit 35 19-Aug-13 07-Oct-13 713

UMS1390 UMS O'Farrell St Emergency Exit 65 08-Oct-13 25-Feb-14 713

Stockton SStockton Street 247 13-Jun-13 14-Feb-14 11

South CoSouth Concourse 85 19-Sep-13 14-Feb-14 8

N-UMS1009 UMS 107 Piles Stockton (East) - South Concourse 85 19-Sep-13 14-Feb-14 8

Station BStation Box 105 17-Aug-13 06-Feb-14 15

N-UMS9900 UMS 99 Piles Stockton (East) - Station Box (2 Drills) 105 17-Aug-13 06-Feb-14 15

North CoNorth Concourse 68 13-Jun-13 18-Sep-13 7

N-UMS9880 UMS 106 Piles (East)-  North Concourse 68 13-Jun-13 18-Sep-13 7

N-UMS1001 UMS  61 Piles (West) - North Concourse 46 13-Jun-13 16-Aug-13 12

UMS GaragUMS Garage 384 01-May-13 19-May-14 0

N-UMS1067 UMS Garage Design, Submittals, and Reviews 20 01-May-13 29-May-13 0

N-UMS10000 UMS Garage Install Temp Shoring, Bracing, and Utilities 40 30-May-13 25-Jul-13 0

N-UMS10010 UMS Garage Demo and Install Structural Elements to Garage Permanent Operations 175 26-Jul-13 19-May-14 0

ConstructioConstruction CTS Station P-1254R 1660 01-May-13 15-Nov-17 76

CTS9700 CTS Contingency Cost Activity (LOE) 1024 01-May-13 15-Nov-17 25

CTS ContrCTS Contract Milestones 0 01-May-13 01-May-13 2

FDS1800 CTS Start 0 01-May-13 2

HeadhousHeadhouse / Cross Cut 235 01-May-13 21-Apr-14 2

HeadhouHeadhouse Exc / Structural 235 01-May-13 21-Apr-14 2

N-CTS0900 CTS Relocate Sidewalk / OCS / Install Sound Wall 25 01-May-13 05-Jun-13 2

N-CTS0950 CTS AT&T Cutover; Relocate Utilities (PG&E, MUNI, Water, Sewer) 70 06-Jun-13 13-Sep-13 2

CTS1000 CTS Building Demolition 30 16-Sep-13 28-Oct-13 2

CTS1010 CTS Install Slurry Walls 110 29-Oct-13 21-Apr-14 2

N-CTS1015 CTS Install Dewatering System 90 29-Oct-13 24-Mar-14 22

ConstructioConstruction YBM Station P-1255 1554 01-May-13 01-Aug-17 92

YBM MilesYBM Milestones 1554 01-May-13 01-Aug-17 92

YBM1600 YBM Start 0 01-May-13 8

YBM9700 YBM Contingency Cost Activity (LOE) 1069 01-May-13 01-Aug-17 65

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct

2013

UMS Start

UMS Tunnel Interface Finish UMS Head Walls

UMS Submittals and Mobilize

UMS Install

UMS 106 Piles (East)-  

UMS  61 Piles (West) - North Concourse

UMS Garage Design, Submittals, and Reviews

UMS Garage Install Temp Shoring, Bracing, and Utilitie

CTS Start

CTS Relocate Sidewalk / OCS / Install Sound Wall

CTS AT&T Cutover; Relo

YBM Start
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

N-YBM10110 YBM Tunnel Interface Finish YBM Head Walls 0 18-Jun-13 40

Surface LeSurface Level 307 01-May-13 03-Mar-14 8

N-YBM1250 YBM Get needed Permits & Submittals 30 01-May-13 12-Jun-13 6

YBM1010 YBM Demolish 76 Gas Station 25 13-Jun-13 18-Jul-13 6

YBM1020 YBM Mobilize & Establish Headhouse Worksite 5 19-Jul-13 25-Jul-13 6

YBM1030 YBM Install Slurry Wall West Side & H eadhouse 120 26-Jul-13 03-Mar-14 6

ConstructioConstruction STS P-1256 1903 01-May-13 16-Jul-18 163

STS9700 STS Contingency Cost Activity (LOE) 1309 01-May-13 16-Jul-18 112

STS MilestSTS Milestones 0 01-May-13 01-May-13 21

FDS1892 STS Start 0 01-May-13 21

GeneralGeneral 41 01-May-13 27-Jun-13 1033

STS9950 STS Submittals and Permits 40 01-May-13 26-Jun-13 259

STS1050 STS Procure Train Control 1 27-Jun-13 27-Jun-13 1033

4th & King4th & King Street 755 27-Jun-13 30-Jun-16 259

STS2202 STS Procure / Deliver Special Trackwork at Fourth and King (18 - 36 months) 755 27-Jun-13 30-Jun-16 259

SurfaceSurface 95 27-Jun-13 08-Nov-13 317

STS1990 STS Surface Mobilization 10 27-Jun-13 11-Jul-13 317

STS2000 STS Utility Demo & Installation 85 12-Jul-13 08-Nov-13 317

UNALLOCATUNALLOCATED CONTINGENCY 0 01-May-13 01-May-13 1421

COST8067 Cost Activity Unallocated Contingency Start 0 01-May-13* 1421

PROJECT MPROJECT MANAGEMENT 2554 03-Jan-10 A 04-Feb-20 228

COS80.03 80.03 Cost Activity Project Management 115 03-Jan-10 A 31-Jan-19 481

COS80.06 80.06 Cost Activity Survey-Permits-Legal Fees 115 03-Jan-10 A 28-Dec-18 503

COS80.07 80.07 Cost Activity Survey, Test, Invest igate, Inspect 115 03-Jan-10 A 31-Jan-13 1988

COS80.04 80.04 Cost Activity Construction 115 03-Jan-10 A 29-Mar-19 441

COS80.02 80.02 Cost Activity Final Design 576 08-Jan-10 A 29-Mar-19 441

COS80.05 80.05 Cost Activity Professional Liability/Non Construction Insurance 115 03-Jan-11 A 31-Jan-13 1988

COS80.08 80.08 Cost Activity 163 03-Jan-11 A 04-Feb-20 228

CON80.02 80.02 Contingency Cost Activity Final Design 500 01-Oct-11 A 30-Mar-18 690

CON80.06 80.06 Contingency Cost Activity Survey-Permits-Legal Fees 1799 03-Jan-12 A 29-Mar-19 441

CON80.08 80.08 Contingency Cost Activity 1320 02-Jan-13* 30-Mar-18 690

CON80.03 80.03 Contingency Cost Activity 1569 02-Jan-13* 29-Mar-19 441

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct

2013

YBM Tunnel Interface Finish YBM Head Walls

YBM Get needed Permits & Submittals

YBM Demolish 76 Gas Station

YBM Mobilize & Establish Headhouse Worksite

STS Start

STS Submittals and Permits

STS Procure Train Control

STS Surface Mobilization

Cost Activity Unallocated Contingency Start

80.07 Cost Activity Survey, Test, Invest igate, Inspect

80.05 Cost Activity Professional Liability/Non Construction Insurance
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Activity ID Activity Name Original
Duration

Start Finish

CSP - CURRENT MASCSP - CURRENT MASTER PROJECT SCHEDULE 3131 30-Apr-10 A 26-Dec-18

CENTRAL SUBWAY PRCENTRAL SUBWAY PROJECT 3131 30-Apr-10 A 26-Dec-18

FINAL DESIGN PHASEFINAL DESIGN PHASE 527 30-Apr-10 A 31-Jan-13

Completion of Design, ProcurCompletion of Design, Procurement & Approvals 498 30-Apr-10 A 28-Dec-12

Final Construction Docs UMSFinal Construction Docs UMS Station P-1253 95 01-Jul-11 A 31-Jan-13

Final Construction Docs CTS Final Construction Docs CTS Station P-1254R 95 01-Jul-11 A 31-Jan-13

Final Construction Docs YBMFinal Construction Docs YBM Station P-1255 95 01-Jul-11 A 31-Jan-13

Final Construction Docs STS Final Construction Docs STS P-1256 20 31-May-12 A 12-Nov-12

PROCUREMENT PHASEPROCUREMENT PHASE 191 22-Oct-12 A 01-May-13

Bid/Award CP-1300Bid/Award CP-1300 191 22-Oct-12 A 01-May-13

CONSTRUCTION PHASECONSTRUCTION PHASE 2550 19-Dec-11 A 26-Dec-18

AT&T Cutover - Stockton StreAT&T Cutover - Stockton Street 130 19-Dec-11 A 21-Nov-12

Construction Tunnels CN-1252Construction Tunnels CN-1252 1297 27-Jan-12 A 19-Aug-15

Construction CN-1300Construction CN-1300 1903 01-May-13 16-Jul-18

CN- 1300 MilestoneCN- 1300 Milestone 1736 01-May-13 30-Jan-18

Construction UMS Station P-Construction UMS Station P-1253 1646 01-May-13 01-Nov-17

Construction CTS Station P-Construction CTS Station P-1254R 1660 01-May-13 15-Nov-17

Construction YBM Station P-Construction YBM Station P-1255 1554 01-May-13 01-Aug-17

Construction STS P-1256Construction STS P-1256 1903 01-May-13 16-Jul-18

DT WorkDT Work 954 14-Jan-14 25-Oct-17

Fare CollectionFare Collection 50 20-Jun-17 29-Aug-17

Project StartupProject Startup 183 04-Apr-18 26-Dec-18

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

1 2012 2013 2014 2015 2016 2017 2018 2019 2020

26-Dec-18, CSP - CURRENT MASTE

26-Dec-18, CENTRAL SUBWAY PRO

31-Jan-13, FINAL DESIGN PHASE

28-Dec-12, Completion of Design, Procurement & Approvals

31-Jan-13, Final Construction Docs UMS Station P-1253

31-Jan-13, Final Construction Docs CTS Station P-1254R

31-Jan-13, Final Construction Docs YBM Station P-1255

12-Nov-12, Final Construction Docs STS P-1256

01-May-13, PROCUREMENT PHASE

01-May-13, Bid/Award CP-1300

26-Dec-18, CONSTRUCTION PHASE

21-Nov-12, AT&T Cutover - Stockton Street

19-Aug-15, Construction Tunnels CN-1252

16-Jul-18, Construction CN-1300

30-Jan-18, CN- 1300 Milestone

01-Nov-17, Construction UMS Station P-1253

15-Nov-17, Construction CTS Station P-1254R

01-Aug-17, Construction YBM Station P-1255

16-Jul-18, Construction STS P-1256

25-Oct-17, DT Work

29-Aug-17, Fare Collection

26-Dec-18, Project Startup
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Activity ID Activity Name Original
Duration

Actual
Duration

Start Finish Total
Float

CSP - CURRCSP - CURRENT MASTER PROJECT SCHEDULE 4833 1851 08-Oct-07 A 30-Dec-20 0

CENTRAL SUCENTRAL SUBWAY PROJECT 4833 1851 08-Oct-07 A 30-Dec-20 0

Program Level Program Level Milestones 4747 1746 01-Jan-08 A 30-Dec-20 0

PJD1000 Central Subway Project Start (Verify) 0 0 01-Jan-08 A

FTA0081 FTA Risk Assessment Final Report Workshop 2 0 0 01-Dec-08 A

FTA0084 Technical Capacity Spot Report 0 0 17-Feb-09 A

PJD1370 Acquire Tunnel Easements 0 0 25-Feb-09 A

PJD2270 Arrangements with Basement Owners 0 0 22-Jun-09 A

PJD1380 Property Acquisition & Relocation 0 0 14-Jul-09 A

PJD1220 Project Readiness (to request Entry to FD) 0 0 22-Sep-09 A

MS0001 FTA Approval to Enter FD - MILESTONE # 1 0 0 07-Jan-10 A

FTA0109 FTA Issue Approval of LONP for Trolley Reroute 0 0 19-Oct-10 A

PJD1900 NTP Program Controls System Contract 0 0 27-Jan-11 A

HldPt1A Tunnel Design Complete 0 0 07-Feb-11 A

FTA0120 Technical Capacity Spot Report 0 0 12-May-11 A

HldPt1B CTS Design Complete 0 0 14-Dec-11 A

FTA0122 FCA Financial Capacity Spot Report 0 0 10-Jan-12 A

FTA0139 FTA Approval of LONP2 for TBM Launch Box 0 0 08-Feb-12 A

HldPt1C FTA Execute FFGA - Milestone #2 0 0 11-Oct-12 A

MS0003 100% through Bid/Award - Project Milestone #3 0 0 05-Mar-13 2122

HldPt2 CTS / UMS Commence Construction 0 0 01-May-13 1421

MS0004 20% through Construction - Project Milestone #4 0 0 03-Jun-13 2032

MS0004A Tunnel Excavation Complete - Project Milestone #4A 0 0 06-Aug-14 1603

MS0005 50% through Construction Project - Milestone #5 0 0 13-Nov-14 1504

HldPt3 Tunnel Demobilization Complete 0 0 21-Jan-15 990

HldPt4 Stations to Platform Level 0 0 29-Sep-16 563

MS0006 75% through Construction - Project Milestone #6 0 0 29-Sep-16 818

MS0007 90% through Construction - Project Milestone #7 0 0 25-Apr-17 610

STU1030 Accept CSP Funded LRVs 0 0 30-Jan-18 732

HldPt5 Systems Complete 0 0 03-Apr-18 183

MS0008 Construction Complete 0 0 30-Apr-18 240

MS0019 Baseline Finish Date: 12-26-2018 0 0 26-Dec-18* 0

MS0009 CSP Revenue Service Date 0 0 26-Dec-18* 0

MS0010 Grant Closeout - CSP Complete 0 0 30-Dec-20 0

PRELIMINARY EPRELIMINARY ENGINEERING PHASE 1078 1072 08-Oct-07 A 14-Sep-10 A

Design, ProcureDesign, Procurement and Approvals 600 917 08-Oct-07 A 12-Apr-10 A

PJD1350 Advertise PMCM Contract 46 101 08-Oct-07 A 05-Mar-08 A

PJD1010 Final SEIS/SEIR 184 187 02-Jan-08 A 24-Sep-08 A

PJD1070 Preliminary Hazard Analysis 90 342 02-Jan-08 A 11-May-09 A

PJD1120 Draft 2008 Capital Cost Estimating & Schedule 89 88 02-Jan-08 A 05-May-08 A

PJD1170 Project Management Plan Update 180 434 02-Jan-08 A 21-Sep-09 A

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

Central Subway Project Start (Verify)

FTA Risk Assessment Final Report Workshop 2

Technical Capacity Spot Report

Acquire Tunnel Easements

Arrangements with Basement Owners

Property Acquisition & Relocation

Project Readiness (to request Entry to FD)

FTA Approval to Enter FD - MILESTONE # 1

FTA Issue Approval of LONP for Trolley Reroute

NTP Program Controls System Contract

Tunnel Design Complete

Technical Capacity Spot Report

CTS Design Complete

FCA Financial Capacity Spot Report

FTA Approval of LONP2 for TBM Launch Box

FTA Execute FFGA - Milestone #2

100% through Bid/Award - Project Milestone #3

CTS / UMS Commence Construction

20% through Construction - Project Milestone #4

Tunnel Excavation Complete - Project Milestone #4A

50% through Construction Project - Milestone #5

Tunnel Demobilization Complete

Stations to Platform Level

75% through Construction - Project Milestone #

90% through Construction - Project Miles

Accept CSP Funded LRVs

Systems Complete

Construction Complete

Baseline Finish Date: 

CSP Revenue Servic

Advertise PMCM Contract

Final SEIS/SEIR

Preliminary Hazard Analysis

Draft 2008 Capital Cost Estimating & Schedule

Project Management Plan Update
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Activity ID Activity Name Original
Duration

Actual
Duration

Start Finish Total
Float

PJD1650 Safety & Security Management Plan 88 331 07-Jan-08 A 29-Apr-09 A

PJD1180 PE Plans and Design Criteria 180 329 31-Jan-08 A 21-May-09 A

FTA0141 FTA Approve SFMTA RAMP 104 124 25-Feb-08 A 18-Aug-08 A

PJD1360 Advertise/Award PMCM Contract 118 228 06-Mar-08 A 02-Feb-09 A

PJD1020 Finalize Contracting Strategy/Packaging 44 116 01-Apr-08 A 12-Sep-08 A

PJD2200 PE Utility Relocations 127 98 01-Apr-08 A 18-Aug-08 A

PJD2210 Basement Relocation Report 127 130 01-Apr-08 A 02-Oct-08 A

PJD2300 PE Tunnel Design 105 128 01-Apr-08 A 30-Sep-08 A

PJD1080 Threat and Vulnerability Analysis 109 261 07-May-08 A 21-May-09 A

FTA0076 FTA Validate Scope/Cost/Schedule 39 73 08-May-08 A 20-Aug-08 A

PJD1040 Value Engineering 11 61 16-May-08 A 12-Aug-08 A

PJD1520 Documentation of Passenger Level Boarding Design 54 102 13-Jun-08 A 05-Nov-08 A

PJD1090 Safety Security Dsign Criteria 80 231 19-Jun-08 A 21-May-09 A

PJD1200 Third Party Agreements 49 335 02-Jul-08 A 30-Oct-09 A

PJD1100 Safety Security Checklist 50 211 31-Jul-08 A 04-Jun-09 A

PJD1110 Operation Plan Update 20 17 13-Aug-08 A 05-Sep-08 A

PJD1500 Master Permitting Plan and Schedule 54 57 18-Aug-08 A 05-Nov-08 A

PJD1510 Geotechnical Interpretive Report 54 190 18-Aug-08 A 21-May-09 A

PJD1530 Update Capital Cost Estimate Schedule 54 92 18-Aug-08 A 02-Jan-09 A

FTA0077 FTA Analysis of Risk Assessment Workshop 2 4 4 19-Aug-08 A 22-Aug-08 A

FTA0078 FTA Risk Assessment Draft Report Workshop 2 35 39 25-Aug-08 A 17-Oct-08 A

PJD1490 Information on State Permit for Highway Use 66 70 26-Aug-08 A 04-Dec-08 A

FTA0037 Final FSEIS Public Comment 30 30 25-Sep-08 A 24-Oct-08 A

PJD2230 30 Day Notice to Vacate Basements 30 30 14-Oct-08 A 12-Nov-08 A

PJD1630 SFMTA Response Workshop 2 10 13 20-Oct-08 A 05-Nov-08 A

FTA0040 FTA RECORD OF DECISION 1 23 27-Oct-08 A 26-Nov-08 A

PJD1030 Fleet Management Plan 39 159 07-Nov-08 A 30-Jun-09 A

FTA0083 FTA Technical Capacity Review 34 59 14-Nov-08 A 13-Feb-09 A

FTA0096 FTA Analysis of Risk Assessment Workshop 3 2 2 19-Nov-08 A 20-Nov-08 A

PJD1640 SFMTA Response Workshop 3 15 15 21-Nov-08 A 15-Dec-08 A

FTA0097 FTA Risk Assessment Draft Report Workshop 3 10 10 21-Nov-08 A 08-Dec-08 A

FTA0099 FTA Review / Final Report Workshop 3 10 39 16-Dec-08 A 13-Feb-09 A

PJD2550 SFMTAB Approve/Adv Tunnels/Stations/Systems Design 30 59 14-Jan-09 A 07-Apr-09 A

PJD1365 NTP PMCM Contract 28 16 03-Feb-09 A 25-Feb-09 A

FTA0158 PMOC prepare for Workshop #4 5 5 17-Feb-09 A 23-Feb-09 A

FTA0108 Risk Workshop #4 (PEP) 4 4 24-Feb-09 A 27-Feb-09 A

FTA0148 Final Report Workshop #4 (PEP) 10 23 02-Mar-09 A 01-Apr-09 A

PJD1225 Contingency Management Plan 30 95 02-Mar-09 A 14-Jul-09 A

PJD1680 Updated FD Financial Plan 10 67 05-Mar-09 A 08-Jun-09 A

PJD1670 Project Execution Plan (PEP) 40 70 06-Apr-09 A 14-Jul-09 A

PJD2400 Adv/Receive Tunnels/Stations/Systems Design Proposals 33 73 08-Apr-09 A 21-Jul-09 A

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

Safety & Security Management Plan

PE Plans and Design Criteria

FTA Approve SFMTA RAMP

Advertise/Award PMCM Contract

Finalize Contracting Strategy/Packaging

PE Utility Relocations

Basement Relocation Report

PE Tunnel Design

Threat and Vulnerability Analysis

FTA Validate Scope/Cost/Schedule

Value Engineering

Documentation of Passenger Level Boarding Design

Safety Security Dsign Criteria

Third Party Agreements

Safety Security Checklist

Operation Plan Update

Master Permitting Plan and Schedule

Geotechnical Interpretive Report

Update Capital Cost Estimate Schedule

FTA Analysis of Risk Assessment Workshop 2

FTA Risk Assessment Draft Report Workshop 2

Information on State Permit for Highway Use

Final FSEIS Public Comment

30 Day Notice to Vacate Basements

SFMTA Response Workshop 2

FTA RECORD OF DECISION

Fleet Management Plan

FTA Technical Capacity Review

FTA Analysis of Risk Assessment Workshop 3

SFMTA Response Workshop 3

FTA Risk Assessment Draft Report Workshop 3

FTA Review / Final Report Workshop 3

SFMTAB Approve/Adv Tunnels/Stations/Systems Design

NTP PMCM Contract

PMOC prepare for Workshop #4

Risk Workshop #4 (PEP)

Final Report Workshop #4 (PEP)

Contingency Management Plan

Updated FD Financial Plan

Project Execution Plan (PEP)

Adv/Receive Tunnels/Stations/Systems Design Proposals
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Actual
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PJD1560 Before and After Study Plan 10 19 01-Jun-09 A 25-Jun-09 A

FTA0088 FTA Issue Task Order to FMOC 19 4 09-Jun-09 A 12-Jun-09 A

FTA0086 Draft Financial Capacity Report 70 178 15-Jun-09 A 10-Dec-09 A

PJD2421 Review/Approve Stations Final Designer 64 90 22-Jul-09 A 30-Nov-09 A

PJD2431 Review/Approve Systems Final Designer 64 148 22-Jul-09 A 25-Feb-10 A

PJD2440 Approve Systems Design Contract 18 30 01-Mar-10 A 12-Apr-10 A

FTA New Starts FTA New Starts Submittal 655 591 06-May-08 A 14-Sep-10 A

PJD1130 Prepare Final 2008 Capital Cost Estimate 45 73 06-May-08 A 18-Aug-08 A

PJD1570 TIP & STIP Programming of Final Design and Const 54 45 13-Jun-08 A 15-Aug-08 A

PJD1580 Travel Forecasting 54 55 13-Jun-08 A 29-Aug-08 A

PJD1540 Summary of O&M Cost Assumptions/Productivities 54 37 25-Jun-08 A 15-Aug-08 A

PJD1140 Submit 2008 Capital Cost Estimate & Schedule 22 30 08-Jul-08 A 18-Aug-08 A

PJD1150 Prepare New Starts Submittal 30 43 08-Jul-08 A 05-Sep-08 A

PJD1550 Update Financial Plan and Supporting Information 54 10 18-Aug-08 A 29-Aug-08 A

PJD1160 Submit 2010 New Starts Information to FTA 1 3 05-Sep-08 A 09-Sep-08 A

PJD0114 Capital Cost Update 60 89 01-May-09 A 04-Sep-09 A

PJD1325 2011 FTA New Starts Submittal 45 80 01-Jun-09 A 22-Sep-09 A

PJD0111 Travel Forecast Update 45 69 01-Jun-09 A 04-Sep-09 A

PJD0120 Operations Plan Update 20 69 01-Jun-09 A 04-Sep-09 A

PJD0113 O&M Costs Update 45 73 01-Jun-09 A 11-Sep-09 A

PJD0116 Financial Plan Update 30 73 01-Jun-09 A 11-Sep-09 A

PJD0110 Project Description Update 30 40 13-Jul-09 A 04-Sep-09 A

PJD1345 2011 Capital Cost Estimate & Schedule 45 118 26-Mar-10 A 13-Sep-10 A

PJD1375 2011 Project Description Update 30 93 30-Apr-10 A 13-Sep-10 A

PJD1355 2011 Financial Plan 30 92 01-May-10 A 13-Sep-10 A

PJD1335 FY2012 FTA New Starts Submittal 10 0 14-Sep-10 A 14-Sep-10 A

ADVANCED PRADVANCED PRELIMINARY ENGINEERING PHASE 629 275 22-Jul-09 A 23-Apr-10 A

Design PackageDesign Package 1 - Tunnels 136 170 22-Jul-09 A 08-Jan-10 A

PJD2411 Review/Approve Tunnels & Utilities Final Designer 70 64 22-Jul-09 A 20-Oct-09 A

PJD2450 SFMTA Board Award - Tunnels & Utilities Final Designer 1 1 20-Oct-09 A 20-Oct-09 A

PJD2490 Approve/Execute/Certify - Tunnels & Utilities Final Designer 17 50 21-Oct-09 A 07-Jan-10 A

PJD2560 NTP - Adv PE - Tunnels & Utilities Design Contract 0 0 08-Jan-10 A

Design PackageDesign Package 2 - Stations 93 113 01-Dec-09 A 24-Mar-10 A

PJD2460 SFMTA Board Award - Stations Design Contract 1 1 01-Dec-09 A 01-Dec-09 A

PJD2480 Approve - Stations Design Contract 18 58 02-Dec-09 A 01-Mar-10 A

PJD2461 BOS - Board Approve - Stations Design Contract 1 0 02-Mar-10 A 02-Mar-10 A

PJD2482 Execute/Certify - Stations Design Contract 0 15 03-Mar-10 A 24-Mar-10 A

Design PackageDesign Package 3 - Systems 436 56 26-Feb-10 A 23-Apr-10 A

PJD2470 SFMTA Board Award - Systems Design Contract 1 0 26-Feb-10 A 26-Feb-10 A

PJD2472 BOS - Board Approve - Systems Design Contract 1 0 13-Apr-10 A 13-Apr-10 A

PJD2442 Execute/Certify - Systems Design Contract 8 7 14-Apr-10 A 23-Apr-10 A

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

Before and After Study Plan

FTA Issue Task Order to FMOC

Draft Financial Capacity Report

Review/Approve Stations Final Designer

Review/Approve Systems Final Designer

Approve Systems Design Contract

Prepare Final 2008 Capital Cost Estimate

TIP & STIP Programming of Final Design and Const

Travel Forecasting

Summary of O&M Cost Assumptions/Productivities

Submit 2008 Capital Cost Estimate & Schedule

Prepare New Starts Submittal

Update Financial Plan and Supporting Information

Submit 2010 New Starts Information to FTA

Capital Cost Update

2011 FTA New Starts Submittal

Travel Forecast Update

Operations Plan Update

O&M Costs Update

Financial Plan Update

Project Description Update

2011 Capital Cost Estimate & Schedule

2011 Project Description Update

2011 Financial Plan

FY2012 FTA New Starts Submittal

Review/Approve Tunnels & Utilities Final Designer

SFMTA Board Award - Tunnels & Utilities Final Designer

Approve/Execute/Certify - Tunnels & Utilities Final Designer

NTP - Adv PE - Tunnels & Utilities Design Contract

SFMTA Board Award - Stations Design Contract

Approve - Stations Design Contract

BOS - Board Approve - Stations Design Contract

Execute/Certify - Stations Design Contract

SFMTA Board Award - Systems Design Contract

BOS - Board Approve - Systems Design Contract

Execute/Certify - Systems Design Contract
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Activity ID Activity Name Original
Duration

Actual
Duration

Start Finish Total
Float

FINAL DESIGN PFINAL DESIGN PHASE 1464 1508 15-Sep-08 A 31-Jan-13 2890

Final Design ReFinal Design Request 31 26 24-Nov-09 A 07-Jan-10 A

PJD1700 Request Entry into Final Design 5 3 24-Nov-09 A 30-Nov-09 A

FTA0200 FTA review info from SFMTA for FD 31 14 11-Dec-09 A 06-Jan-10 A

FTA0205 FTA Approves Entry into Final Design 0 0 07-Jan-10 A

Incorporation oIncorporation of Site Field Data 176 242 05-Apr-10 A 21-Mar-11 A

DP2A100 Prepare Design Interfacing and Integration Plan for DP2 15 42 05-Apr-10 A 03-Jun-10 A

DP2A110 Prepare Supplemental Investigations Plan 21 20 05-Apr-10 A 03-May-10 A

DP2A120 Obtain Necessary Permits and Prepare Traffic Control Plan for Drilling Program 15 14 26-Apr-10 A 14-May-10 A

DP2A130 Laboratory Testing 29 27 04-May-10 A 11-Jun-10 A

DP2A140 Prepare draft Geotechnical Data Report 35 57 10-May-10 A 30-Jul-10 A

DP2A180 Prepare Draft Geotechnical Characterization Report 68 103 04-Jun-10 A 29-Oct-10 A

DP2A170 Complete Coordination of allowable settlements 66 33 18-Jun-10 A 05-Aug-10 A

DP2A150 Review draft Geotechnical Data Report 20 27 02-Aug-10 A 09-Sep-10 A

DP2A160 Prepare Final Geotechnical Data Report 18 12 07-Sep-10 A 23-Sep-10 A

DP2A190 Review Draft Geotechnical Characterization Report 20 79 01-Nov-10 A 25-Feb-11 A

DP2A200 Prepare Final Geotechnical Characterization Report 9 15 28-Feb-11 A 21-Mar-11 A

Completion of DCompletion of Design, Procurement & Approvals 1040 1074 23-Nov-09 A 28-Dec-12 125

PJD1240 Request FTA to Approve LONP 5 9 23-Nov-09 A 07-Dec-09 A

FTA0105 FTA review LONP request 20 122 30-Nov-09 A 26-May-10 A

PJD2570 NTP FD Tunnels 5 0 08-Jan-10 A 08-Jan-10 A

FFG0580 Fleet Management Plan Update 60 125 01-Mar-10 A 25-Aug-10 A

PJD1311 Response to FTA Comments on LONP1 request for Trolley Reroute 20 105 29-Mar-10 A 25-Aug-10 A

PJD1312 Response to FTA Comments on LONP2 request for TBM Launch Box 20 181 29-Mar-10 A 14-Dec-10 A

PJD2600 NTP FD Stations 5 3 30-Mar-10 A 02-Apr-10 A

PJD2610 NTP FD Systems 5 1 24-Apr-10 A 27-Apr-10 A

FFG0620 State of Good Repair 75 98 26-Apr-10 A 14-Sep-10 A

FFG0550 Mitigation Monitoring & Reporting Plan Update 40 158 30-Apr-10 A 15-Dec-10 A

FFG0610 Service Plan Update 60 221 30-Apr-10 A 17-Mar-11 A

FFG0520 O&M Cost Update 20 202 30-Apr-10 A 17-Feb-11 A

FFG0590 Safety & Security Mgmt Plan Update 60 207 30-Apr-10 A 25-Feb-11 A

PJD1470 Information on PUC Permit for Water Discharge 66 635 30-Apr-10 A 28-Dec-12 84

FFG0560 Project Management Plan Update 60 223 30-Apr-10 A 21-Mar-11 A

FDS0620 Third Party  Agreements 80 202 01-Jun-10 A 21-Mar-11 A

FFG0500 Prepare FFGA 80 192 01-Jun-10 A 07-Mar-11 A

FFG0530 Financial Plan Update 40 159 01-Jul-10 A 17-Feb-11 A

FFG0540 Before & After Study 60 189 01-Jul-10 A 01-Apr-11 A

FTA0104 FTA Approve LONP1 request For Trolley Reroute 40 38 25-Aug-10 A 19-Oct-10 A

FFG0600 Startup & Testing Plan 80 137 01-Sep-10 A 21-Mar-11 A

PJD1610 Agreements with PG&E on Service Points 100 389 01-Sep-10 A 19-Mar-12 A

PJD1620 Agreement with PG&E on Street Lights 100 549 01-Sep-10 A 28-Dec-12 44

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

Request Entry into Final Design

FTA review info from SFMTA for FD

FTA Approves Entry into Final Design

Prepare Design Interfacing and Integration Plan for DP2

Prepare Supplemental Investigations Plan

Obtain Necessary Permits and Prepare Traffic Control Plan for Drilling Program

Laboratory Testing

Prepare draft Geotechnical Data Report

Prepare Draft Geotechnical Characterization Report

Complete Coordination of allowable settlements

Review draft Geotechnical Data Report

Prepare Final Geotechnical Data Report

Review Draft Geotechnical Characterization Report

Prepare Final Geotechnical Characterization Report

Request FTA to Approve LONP

FTA review LONP request

NTP FD Tunnels

Fleet Management Plan Update

Response to FTA Comments on LONP1 request for Trolley Reroute

Response to FTA Comments on LONP2 request for TBM Launch Box

NTP FD Stations

NTP FD Systems

State of Good Repair

Mitigation Monitoring & Reporting Plan Update

Service Plan Update

O&M Cost Update

Safety & Security Mgmt Plan Update

Information on PUC Permit for Water Discharge

Project Management Plan Update

Third Party  Agreements

Prepare FFGA

Financial Plan Update

Before & After Study

FTA Approve LONP1 request For Trolley Reroute

Startup & Testing Plan

Agreements with PG&E on Service Points

Agreement with PG&E on Street Lights
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Activity ID Activity Name Original
Duration

Actual
Duration

Start Finish Total
Float

FFG0570 Risk and Contingency Management Plan (RCMP) 60 126 30-Sep-10 A 01-Apr-11 A

PJD1460 Traffic Change Permit 60 529 30-Sep-10 A 28-Dec-12 84

PJD1480 Information on City Permits for Street Use 40 213 30-Sep-10 A 04-Aug-11 A

FFG0510 Capital Cost Update 15 95 08-Dec-10 A 25-Apr-11 A

FTA0114 FTA Approve LONP2 Request for TBM Launch Box 40 291 15-Dec-10 A 08-Feb-12 A

FTA0140 FTA Issue Task Order to FMOC 20 13 02-Feb-11 A 22-Feb-11 A

FFG0650 SFMTA Submit FFGA Application 20 30 07-Mar-11 A 18-Apr-11 A

FTA0119 FTA Technical Capacity Review 30 47 08-Mar-11 A 11-May-11 A

FTA0121 FCA Financial Capacity Review 70 174 18-Apr-11 A 23-Dec-11 A

FTA0123 FTA Risk Analysis Update 60 109 19-Apr-11 A 22-Sep-11 A

PJD2730 Submit Utilities Settlement Report for stations 1 0 31-Aug-11 A 31-Aug-11 A

PJD2740 Finalize/approve Settlement Report with Utilities for CTS 45 180 01-Sep-11 A 18-May-12 A

PJD2750 Finalize/approve Settlement Report with Utilities for UMS 45 296 01-Sep-11 A 30-Nov-12 102

PJD2760 Finalize/approve Settlement Report with Utilities for YBM 45 296 01-Sep-11 A 30-Nov-12 102

FTA0128 FTA/OST/OMB Review FFGA 42 220 10-Jan-12 A 17-Aug-12 A

PJD1440 Surface Mounted Facilities Permits- UMS 34 163 14-Mar-12 A 28-Dec-12 84

PJD2680 Surface Mounted Facilities Permits- STS 13 163 14-Mar-12 A 30-Nov-12 102

FTA0129 Congressional Review FFGA 69 54 18-Aug-12 A 10-Oct-12 A

BUF0002 Buffer Float No. 2 - FFGA 0 0 11-Oct-12 A 11-Oct-12 A

FTA0130 FTA Execute FFGA 1 1 11-Oct-12 A 11-Oct-12 A

Final ConstructFinal Construction Docs Utility Contract #1 - MOS & Portal  CN-1250 193 222 15-Sep-08 A 04-Aug-09 A

PJD2240 Complete/QC/QA Const Documents- Portal & MOS Utility Relocation 88 222 15-Sep-08 A 04-Aug-09 A

PJD2250 SFMTA Prepare/SFMTAB Approve Reloc RFP- Portal & MOS Utility Relocation 40 25 30-Jun-09 A 04-Aug-09 A

Final ConstructFinal Construction Docs Utility Contract #2 - UMS CN-1251 467 447 01-Dec-08 A 14-Sep-10 A

PJD2260 In-Progress Construction Documents- UMS Utility Relocation 115 119 01-Dec-08 A 22-May-09 A

PJD2265 Complete/QC Construction Document (90%)- UMS Utility Relocation 60 269 22-May-09 A 21-Jun-10 A

DP1U000 Final Design Execution Plan- UMS Utility Relocation 92 83 11-Jan-10 A 07-May-10 A

DP1U010 Pre-Final Right of Way and Survey- UMS Utility Relocation 10 13 19-Jan-10 A 05-Feb-10 A

DP1U030 Utility Location and Owner Coordination- UMS Utility Relocation 40 51 19-Jan-10 A 01-Apr-10 A

DP1U020 Pre-Final Traffic Engineering- UMS Utility Relocation 20 69 25-Jan-10 A 03-May-10 A

DP1U040 Pre-Final Specifications development- UMS Utility Relocation 40 69 25-Jan-10 A 03-May-10 A

DP1U050 Pre-Final Civil Design Package- UMS Utility Relocation 30 69 25-Jan-10 A 03-May-10 A

DP1U060 Pre-Final Design Package- UMS Utility Relocation 45 69 25-Jan-10 A 03-May-10 A

DP1U070 Pre-Final Structural Design Package (Joint Trench)- UMS Utility Relocation 45 69 25-Jan-10 A 03-May-10 A

DP1U080 Pre-Final Architectural/Mechanical/Electrical Package- UMS Utility Relocation 15 69 25-Jan-10 A 03-May-10 A

DP1U180 Review/QC Pre-Final Design- UMS Utility Relocation 5 3 04-May-10 A 07-May-10 A

DP1U100 Final Civil Design Package- UMS Utility Relocation 15 41 10-May-10 A 08-Jul-10 A

DP1U110 Final Design Package- UMS Utility Relocation 15 41 10-May-10 A 08-Jul-10 A

DP1U120 Final Structural Design Package- UMS Utility Relocation 15 37 10-May-10 A 01-Jul-10 A

DP1U130 Final Architectural/Mechanical/Electrical Design Package- UMS Utility Relocation 15 40 10-May-10 A 07-Jul-10 A

DP1U140 Final Survey and Right of Way- UMS Utility Relocation 0 40 10-May-10 A 07-Jul-10 A

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

Risk and Contingency Management Plan (RCMP)

Traffic Change Permit

Information on City Permits for Street Use

Capital Cost Update

FTA Approve LONP2 Request for TBM Launch Box

FTA Issue Task Order to FMOC

SFMTA Submit FFGA Application

FTA Technical Capacity Review

FCA Financial Capacity Review

FTA Risk Analysis Update

Submit Utilities Settlement Report for stations

Finalize/approve Settlement Report with Utilities for CTS

Finalize/approve Settlement Report with Utilities for UMS

Finalize/approve Settlement Report with Utilities for YBM

FTA/OST/OMB Review FFGA

Surface Mounted Facilities Permits- UMS

Surface Mounted Facilities Permits- STS

Congressional Review FFGA

Buffer Float No. 2 - FFGA

FTA Execute FFGA

Complete/QC/QA Const Documents- Portal & MOS Utility Relocation

SFMTA Prepare/SFMTAB Approve Reloc RFP- Portal & MOS Utility Relocation

In-Progress Construction Documents- UMS Utility Relocation

Complete/QC Construction Document (90%)- UMS Utility Relocation

Final Design Execution Plan- UMS Utility Relocation

Pre-Final Right of Way and Survey- UMS Utility Relocation

Utility Location and Owner Coordination- UMS Utility Relocation

Pre-Final Traffic Engineering- UMS Utility Relocation

Pre-Final Specifications development- UMS Utility Relocation

Pre-Final Civil Design Package- UMS Utility Relocation

Pre-Final Design Package- UMS Utility Relocation

Pre-Final Structural Design Package (Joint Trench)- UMS Utility Relocation

Pre-Final Architectural/Mechanical/Electrical Package- UMS Utility Relocation

Review/QC Pre-Final Design- UMS Utility Relocation

Final Civil Design Package- UMS Utility Relocation

Final Design Package- UMS Utility Relocation

Final Structural Design Package- UMS Utility Relocation

Final Architectural/Mechanical/Electrical Design Package- UMS Utility Relocation

Final Survey and Right of Way- UMS Utility Relocation
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Activity ID Activity Name Original
Duration

Actual
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DP1U090 Final Specifications Package- UMS Utility Relocation 25 14 17-Jun-10 A 08-Jul-10 A

PJD2275 QA Construction Document (100%)- UMS Utility Relocation 29 53 22-Jun-10 A 07-Sep-10 A

DP1U160 Form B Estimate- UMS Utility Relocation 30 41 30-Jun-10 A 27-Aug-10 A

DP1U150 Final Traffic Engineering- UMS Utility Relocation 5 2 06-Jul-10 A 08-Jul-10 A

DP1U170 Final Construction Estimate- UMS Utility Relocation 15 3 30-Aug-10 A 02-Sep-10 A

DP1U190 Review/QC Final Design - UMS Utility Relocation 5 5 02-Sep-10 A 10-Sep-10 A

PJD2285 Drawing Reproduction- UMS Utility Relocation 5 2 10-Sep-10 A 14-Sep-10 A

Final ConstructFinal Construction Docs Tunnel CN-1252 580 723 13-Oct-08 A 30-Aug-11 A

PJD2310 Advance Tunnel Design - Tunnel 76 152 13-Oct-08 A 22-May-09 A

PJD1405 Information on OSHA Tunnel Classification - Tunnel 40 8 05-Mar-09 A 16-Mar-09 A

PJD2350 Pre-Final Tunnel Documents (90%) - Tunnel 90 194 11-Jan-10 A 14-Oct-10 A

DP1T001 Geotechnical Investigation and Reports - Tunnel 95 224 11-Jan-10 A 29-Nov-10 A

PJD2320 Tunnel Industry/PMCM Review 30 78 12-Jan-10 A 03-May-10 A

DP1T081 Tunnel Civil Package (65%) 42 48 09-Feb-10 A 19-Apr-10 A

DP1T201 Launch Box Package (65%) - Tunnel 50 57 09-Feb-10 A 30-Apr-10 A

DP1T321 Specification Development (65%) - Tunnel 30 28 22-Feb-10 A 01-Apr-10 A

DP1T141 Tunnel Structural/Geotech Package (65%) - Tunnel 57 64 02-Mar-10 A 01-Jun-10 A

DP1T091 Tunnel Civil Package (90%) 63 142 04-Mar-10 A 23-Sep-10 A

DP1T031 BART Tunnel Assessment and Agreement 155 371 14-Mar-10 A 30-Aug-11 A

DP1T231 Retrieval Shaft Package (65%) - Tunnel 48 25 15-Mar-10 A 19-Apr-10 A

DP1T291 Tunnel Construction Estimate (65%) 35 12 01-Apr-10 A 19-Apr-10 A

DP1T171 Cross Passage package (65%) - Tunnel 50 10 05-Apr-10 A 19-Apr-10 A

DP1T111 Tunnel Utility Package (65%) 10 8 27-Apr-10 A 07-May-10 A

DP1T011 Surveying and Right of Way (90%) - Tunnel 15 62 03-May-10 A 30-Jul-10 A

DP1T211 Launch Box Package (90%) - Tunnel 65 100 03-May-10 A 23-Sep-10 A

DP1T261 Tunnel Arch/Mech/Elec Package (65%) 10 8 03-May-10 A 13-May-10 A

DP1T241 Retrieval Shaft Package (90%) - Tunnel 33 92 01-Jun-10 A 11-Oct-10 A

DP1T271 Tunnel Arch/mech/Elec Package (90%) 20 14 01-Jun-10 A 21-Jun-10 A

DP1T151 Tunnel Structural/Geotech (90%) 65 92 02-Jun-10 A 12-Oct-10 A

DP1T181 Cross Passage Package (90%) - Tunnel 20 85 15-Jun-10 A 14-Oct-10 A

DP1T281 Tunnel Arch/Mech/Elec Package (100%) 15 10 22-Jun-10 A 07-Jul-10 A

DP1T121 Tunnel Utility Package (90%) 20 69 08-Jul-10 A 14-Oct-10 A

DP1T041 Traffic engineering (90%) - Tunnel 30 68 09-Jul-10 A 14-Oct-10 A

DP1T061 Specification Development (90%) - Tunnel 30 68 09-Jul-10 A 14-Oct-10 A

DP1T361 Perform 90% Quantity Take-off - Tunnel 11 68 26-Jul-10 A 29-Oct-10 A

DP1T351 Perform QC Review of 90%  - Tunnel 15 28 28-Sep-10 A 05-Nov-10 A

DP1T051 Complete 90% Submittal - Tunnel 0 0 14-Oct-10 A

FDS1370 SFMTA Complete/QC Tunnel Construction Documents (90%) 48 65 15-Oct-10 A 20-Jan-11 A

DP1T301 Tunnel Construction Estimate (90%) - Tunnel 20 55 15-Oct-10 A 06-Jan-11 A

DP1T251 Retrieval Shaft Package  (100%) - Tunnel 15 26 06-Dec-10 A 13-Jan-11 A

DP1T221 Launch Box Package (100%) - Tunnel 15 21 13-Dec-10 A 13-Jan-11 A

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

Final Specifications Package- UMS Utility Relocation

QA Construction Document (100%)- UMS Utility Relocation

Form B Estimate- UMS Utility Relocation

Final Traffic Engineering- UMS Utility Relocation

Final Construction Estimate- UMS Utility Relocation

Review/QC Final Design - UMS Utility Relocation

Drawing Reproduction- UMS Utility Relocation

Advance Tunnel Design - Tunnel

Information on OSHA Tunnel Classification - Tunnel

Pre-Final Tunnel Documents (90%) - Tunnel

Geotechnical Investigation and Reports - Tunnel

Tunnel Industry/PMCM Review

Tunnel Civil Package (65%)

Launch Box Package (65%) - Tunnel

Specification Development (65%) - Tunnel

Tunnel Structural/Geotech Package (65%) - Tunnel

Tunnel Civil Package (90%)

BART Tunnel Assessment and Agreement

Retrieval Shaft Package (65%) - Tunnel

Tunnel Construction Estimate (65%)

Cross Passage package (65%) - Tunnel

Tunnel Utility Package (65%)

Surveying and Right of Way (90%) - Tunnel

Launch Box Package (90%) - Tunnel

Tunnel Arch/Mech/Elec Package (65%)

Retrieval Shaft Package (90%) - Tunnel

Tunnel Arch/mech/Elec Package (90%)

Tunnel Structural/Geotech (90%)

Cross Passage Package (90%) - Tunnel

Tunnel Arch/Mech/Elec Package (100%)

Tunnel Utility Package (90%)

Traffic engineering (90%) - Tunnel

Specification Development (90%) - Tunnel

Perform 90% Quantity Take-off - Tunnel

Perform QC Review of 90%  - Tunnel

Complete 90% Submittal - Tunnel

SFMTA Complete/QC Tunnel Construction Documents (90%)

Tunnel Construction Estimate (90%) - Tunnel

Retrieval Shaft Package  (100%) - Tunnel

Launch Box Package (100%) - Tunnel
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DP1T071 Specification Devolpment (100%) - Tunnel 15 25 15-Dec-10 A 21-Jan-11 A

DP1T101 Tunnel Civil Package (100%) 10 18 20-Dec-10 A 17-Jan-11 A

DP1T131 Tunnel Utility Package (100%) 10 18 20-Dec-10 A 17-Jan-11 A

DP1T161 Tunnel Structural/Geotech (100%) 15 17 20-Dec-10 A 14-Jan-11 A

DP1T191 Cross Passage Package (100%) - Tunnel 15 19 20-Dec-10 A 18-Jan-11 A

DP1T331 Perform QC Review of 100% - Tunnel 15 19 22-Dec-10 A 20-Jan-11 A

DP1T371 Perform 100% Quantity Take-off - Tunnel 11 17 13-Jan-11 A 07-Feb-11 A

DP1T341 Complete 100% Submittal - Tunnel 0 0 21-Jan-11 A

FDS1375 SSC/QA Tunnel Construction Documents (100%) 15 10 24-Jan-11 A 07-Feb-11 A

DP1T021 Surveying and Right of Way (100%) - Tunnel 10 148 31-Jan-11 A 30-Aug-11 A

DP1T311 Tunnel Construction Estimate (100%) 20 14 08-Feb-11 A 01-Mar-11 A

FDS1380 SFMTA Prepare/SFMTA Approve Tunnel Constructiion-Issue for Bid 10 7 14-Feb-11 A 24-Feb-11 A

PJD2295 Drawing Reproduction - Tunnel 10 8 14-Feb-11 A 25-Feb-11 A

Final ConstructFinal Construction Docs UMS Station P-1253 437 654 05-Apr-10 A 31-Jan-13 1988

DP2U440 Prepare 65% Design - UMS 115 171 05-Apr-10 A 07-Dec-10 A

DP2U200 Conduct Field Explorations @ UMS 19 27 04-May-10 A 11-Jun-10 A

DP2U100 Prepare Survey Work Plan- UMS 30 47 06-May-10 A 14-Jul-10 A

DP2U210 Prepare 1st draft GBR- UMS 107 184 01-Jun-10 A 23-Feb-11 A

DP2U400 Prepare Construction Quantiy Takeoff - Baseline- UMS 20 30 10-Jun-10 A 23-Jul-10 A

DP2U330 Prepare Technical Specification 65%- UMS 55 61 16-Aug-10 A 10-Nov-10 A

DP2U410 Prepare Construction Quantiy Takeoff 65%- UMS 20 31 21-Oct-10 A 07-Dec-10 A

DP2U250 Prepare Code Compliance Checklist 65%- UMS 10 14 01-Nov-10 A 19-Nov-10 A

DP2U360 Review Construction Cost Estimate - Baseline- UMS 15 20 15-Nov-10 A 15-Dec-10 A

DP2U150 Prepare Safety & Security Certification Checklist 65%- UMS 30 93 15-Nov-10 A 31-Mar-11 A

DP2U144 Interdisciplinary coordination check 65%- UMS 15 27 22-Nov-10 A 04-Jan-11 A

DP2U260 Prepare Drawings and Specifications for Permits 65%- UMS 20 4 01-Dec-10 A 07-Dec-10 A

DP2U441 Complete Submittal 65% Design - UMS 0 0 07-Dec-10 A

DP2U470 SFMTA Review 65% Design- UMS 20 29 10-Dec-10 A 24-Jan-11 A

DP2U480 3rd Party Review 65% Design- UMS 20 29 10-Dec-10 A 24-Jan-11 A

DP2U450 Prepare Pre-Final (90%) Design- UMS 141 231 24-Jan-11 A 21-Dec-11 A

FDS1810 BART Agreement to connect UMS to Powell Station 120 352 31-Jan-11 A 19-Jun-12 A

DP2U370 Review Construction Cost Estimate 65%- UMS 15 26 17-Feb-11 A 28-Mar-11 A

DP2U220 Review 1st draft UMS GBR- UMS 20 19 24-Feb-11 A 23-Mar-11 A

DP2U160 Review Safety & Security Certification Checklist 65%- UMS 20 1 01-Apr-11 A 04-Apr-11 A

DP2U110 Perform BART Powell St. Station Field Survey- UMS 20 23 16-May-11 A 17-Jun-11 A

DP2U120 Prepare BART Powell St. Station Assessment Study - draft UMS 15 18 20-Jun-11 A 15-Jul-11 A

FDS1655 Construction Permit DBI Pre Approval- UMS 95 339 01-Jul-11 A 31-Jan-13 62

DP2U130 Review BART Powell St. Station Assessment Study - draft (SFMTA)- UMS 16 15 18-Jul-11 A 08-Aug-11 A

DP2U140 Prepare BART Powell St. Station Assessment Study - Final UMS 10 10 09-Aug-11 A 23-Aug-11 A

DP2U146 Interdisciplinary coordination check  Pre-Final (90%)- UMS 0 0 02-Nov-11 A

DP2U300 GP's, SP's, and Division 1 Pre Final (90%) (by SFMTA)- UMS 0 0 21-Dec-11 A

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

Specification Devolpment (100%) - Tunnel

Tunnel Civil Package (100%)

Tunnel Utility Package (100%)

Tunnel Structural/Geotech (100%)

Cross Passage Package (100%) - Tunnel

Perform QC Review of 100% - Tunnel

Perform 100% Quantity Take-off - Tunnel

Complete 100% Submittal - Tunnel

SSC/QA Tunnel Construction Documents (100%)

Surveying and Right of Way (100%) - Tunnel

Tunnel Construction Estimate (100%)

SFMTA Prepare/SFMTA Approve Tunnel Constructiion-Issue for Bid

Drawing Reproduction - Tunnel

Prepare 65% Design - UMS

Conduct Field Explorations @ UMS

Prepare Survey Work Plan- UMS

Prepare 1st draft GBR- UMS

Prepare Construction Quantiy Takeoff - Baseline- UMS

Prepare Technical Specification 65%- UMS

Prepare Construction Quantiy Takeoff 65%- UMS

Prepare Code Compliance Checklist 65%- UMS

Review Construction Cost Estimate - Baseline- UMS

Prepare Safety & Security Certification Checklist 65%- UMS

Interdisciplinary coordination check 65%- UMS

Prepare Drawings and Specifications for Permits 65%- UMS

Complete Submittal 65% Design - UMS

SFMTA Review 65% Design- UMS

3rd Party Review 65% Design- UMS

Prepare Pre-Final (90%) Design- UMS

BART Agreement to connect UMS to Powell Station

Review Construction Cost Estimate 65%- UMS

Review 1st draft UMS GBR- UMS

Review Safety & Security Certification Checklist 65%- UMS

Perform BART Powell St. Station Field Survey- UMS

Prepare BART Powell St. Station Assessment Study - draft UMS

Construction Permit DBI Pre Approval- UMS

Review BART Powell St. Station Assessment Study - draft (SFMTA)- UMS

Prepare BART Powell St. Station Assessment Study - Final UMS

Interdisciplinary coordination check  Pre-Final (90%)- UMS

GP's, SP's, and Division 1 Pre Final (90%) (by SFMTA)- UMS
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Activity ID Activity Name Original
Duration

Actual
Duration

Start Finish Total
Float

DP2U490 3rd Party Review  Pre-Final (90%) Design- UMS 15 38 21-Dec-11 A 14-Feb-12 A

XX-DP2U610 Complete Pre-Final (90%) Design Milestone - UMS 0 0 21-Dec-11 A

DP2U460 Prepare Final (100%) Design - UMS 40 45 22-Dec-11 A 27-Feb-12 A

DP2U500 SFMTA Review Pre-Final (90%) Design (by City)- UMS 15 16 22-Dec-11 A 17-Jan-12 A

FDS1660 PMCM Review of Pre-Final Documents- UMS 15 16 22-Dec-11 A 17-Jan-12 A

DP2U520 Prepare Construction Cost Estimate Pre-Final (90%)- UMS 15 39 22-Dec-11 A 16-Feb-12 A

DP2U380 Incorporate Pre Final 90% Design Review Comments- UMS 23 28 18-Jan-12 A 27-Feb-12 A

FDS1675 S&S Certification/QA Construction Documents- UMS 20 63 28-Feb-12 A 25-May-12 A

DP2U510 Prepare Construction Cost Estimate Final (100%)- UMS 15 32 15-Mar-12 A 30-Apr-12 A

XX-DP2U510 Complete Final (100%) Design Milestone - UMS 0 0 11-Apr-12 A

DP2U320 GP's, SP's, and Division 1 Pre Final (100%) (by SFMTA)- UMS 0 0 16-Apr-12 A

FDS1591 CD Drawing Reproduction - UMS 5 3 18-Apr-12 A 23-Apr-12 A

Final ConstructFinal Construction Docs CTS Station P-1254R 404 654 05-Apr-10 A 31-Jan-13 62

DP2C450 Prepare 65% Design - CTS 115 171 05-Apr-10 A 07-Dec-10 A

DP2C170 Conduct Field Explorations @ CTS 19 27 04-May-10 A 11-Jun-10 A

DP2C180 Prepare 1st draft CTS GBR - CTS 107 185 01-Jun-10 A 24-Feb-11 A

DP2C370 Prepare Construction Quantiy Takeoff - Baseline- CTS 20 17 07-Jun-10 A 30-Jun-10 A

DP2C300 Prepare Technical Specification (65%) CTS 60 61 16-Aug-10 A 10-Nov-10 A

DP2C220 Prepare Code Compliance Checklist (65%)- CTS 10 14 01-Nov-10 A 19-Nov-10 A

DP2C380 Prepare Construction Quantiy Takeoff (65%)- CTS 20 19 08-Nov-10 A 07-Dec-10 A

DP2C120 Prepare Safety & Security Certification Checklist (65%)- CTS 30 93 15-Nov-10 A 31-Mar-11 A

DP2C330 Review Construction Cost Estimate - Baseline CTS 15 20 15-Nov-10 A 15-Dec-10 A

DP2C100 Interdisciplinary coordination check (65%) CTS 15 27 22-Nov-10 A 04-Jan-11 A

DP2C230 Prepare Drawings and Specifications for Permits (65%)- CTS 20 4 01-Dec-10 A 07-Dec-10 A

DP2C451 Complete Submittal (65%) Design - CTS 0 0 07-Dec-10 A

DP2C410 SFMTA Review (65%) Design. - CTS 20 29 10-Dec-10 A 24-Jan-11 A

DP2C420 3rd Party Review (65%) Design. - CTS 20 29 10-Dec-10 A 24-Jan-11 A

DP2C460 Prepare Pre-Final (90%) Design - CTS 141 185 24-Jan-11 A 14-Oct-11 A

DP2C340 Review Construction Cost Estimate (65%)- CTS 15 26 17-Feb-11 A 28-Mar-11 A

DP2C130 Review Safety & Security Certification Checklist (65%)- CTS 20 1 01-Apr-11 A 04-Apr-11 A

FDS1745 Demolition Permit DBI Pre Approval- CTS 80 339 01-Jul-11 A 31-Jan-13 62

FDS1910 Construction Permit DBI Pre Approval- CTS 95 339 01-Jul-11 A 31-Jan-13 62

DP2C270 GP's, SP's, and Division 1 Pre Final (90%) (by SFMTA) - CTS 0 0 14-Oct-11 A

XX-DP2C680 Complete Pre-Final (90%) Design - CTS 0 0 14-Oct-11 A

DP2C110 Interdisciplinary coordination check  Pre-Final (90%)- CTS 0 0 14-Oct-11 A

DP2C430 SFMTA Review  Pre-Final (90%) Design.- CTS 15 16 17-Oct-11 A 07-Nov-11 A

DP2C440 3rd Party Review  Pre-Final (90%) Design.- CTS 15 62 17-Oct-11 A 17-Jan-12 A

DP2C470 Prepare Final (100%) Design - CTS 43 40 17-Oct-11 A 14-Dec-11 A

FDS1760 PMCM review of Pre-Final (90%) Documents- CTS 15 15 17-Oct-11 A 07-Nov-11 A

DP2C480 Prepare Construction Cost Estimate - Pre-Final (90%)- CTS 15 35 17-Oct-11 A 07-Dec-11 A

DP2C350 Incorporate Pre Final 90% Design Review Comments- CTS 26 22 08-Nov-11 A 12-Dec-11 A

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

3rd Party Review  Pre-Final (90%) Design- UMS

Complete Pre-Final (90%) Design Milestone - UMS

Prepare Final (100%) Design - UMS

SFMTA Review Pre-Final (90%) Design (by City)- UMS

PMCM Review of Pre-Final Documents- UMS

Prepare Construction Cost Estimate Pre-Final (90%)- UMS

Incorporate Pre Final 90% Design Review Comments- UMS

S&S Certification/QA Construction Documents- UMS

Prepare Construction Cost Estimate Final (100%)- UMS

Complete Final (100%) Design Milestone - UMS

GP's, SP's, and Division 1 Pre Final (100%) (by SFMTA)- UMS

CD Drawing Reproduction - UMS

Prepare 65% Design - CTS

Conduct Field Explorations @ CTS

Prepare 1st draft CTS GBR - CTS

Prepare Construction Quantiy Takeoff - Baseline- CTS

Prepare Technical Specification (65%) CTS

Prepare Code Compliance Checklist (65%)- CTS

Prepare Construction Quantiy Takeoff (65%)- CTS

Prepare Safety & Security Certification Checklist (65%)- CTS

Review Construction Cost Estimate - Baseline CTS

Interdisciplinary coordination check (65%) CTS

Prepare Drawings and Specifications for Permits (65%)- CTS

Complete Submittal (65%) Design - CTS

SFMTA Review (65%) Design. - CTS

3rd Party Review (65%) Design. - CTS

Prepare Pre-Final (90%) Design - CTS

Review Construction Cost Estimate (65%)- CTS

Review Safety & Security Certification Checklist (65%)- CTS

Demolition Permit DBI Pre Approval- CTS

Construction Permit DBI Pre Approval- CTS

GP's, SP's, and Division 1 Pre Final (90%) (by SFMTA) - CTS

Complete Pre-Final (90%) Design - CTS

Interdisciplinary coordination check  Pre-Final (90%)- CTS

SFMTA Review  Pre-Final (90%) Design.- CTS

3rd Party Review  Pre-Final (90%) Design.- CTS

Prepare Final (100%) Design - CTS

PMCM review of Pre-Final (90%) Documents- CTS

Prepare Construction Cost Estimate - Pre-Final (90%)- CTS

Incorporate Pre Final 90% Design Review Comments- CTS
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DP2C290 GP's, SP's, and Division 1 Pre Final (100%) (by SFMTA) - CTS 0 0 14-Dec-11 A

XX-DP2C480 Complete Final (100%) Design Milestone - CTS 0 0 14-Dec-11 A

FDS1775 S&S Certification / QS Construction Documents- CTS 20 48 15-Dec-11 A 23-Feb-12 A

DP2C490 Prepare Construction Cost Estimate- Final (100%)- CTS 15 44 15-Dec-11 A 16-Feb-12 A

FDS1601 CD Drawing Reproduction - CTS 5 4 28-Feb-12 A 05-Mar-12 A

Final ConstructFinal Construction Docs YBM Station P-1255 531 654 05-Apr-10 A 31-Jan-13 62

DP2M420 Prepare (65%) Design - MOS 115 161 05-Apr-10 A 19-Nov-10 A

DP2M170 Conduct Field Explorations- MOS 19 27 04-May-10 A 11-Jun-10 A

DP2M180 Prepare 1st draft MS GBR- MOS 107 177 01-Jun-10 A 11-Feb-11 A

DP2M340 Prepare Construction Quantiy Takeoff - Baseline- MOS 20 23 07-Jun-10 A 09-Jul-10 A

DP2M270 Prepare Technical Specification (65%)- MOS 60 53 16-Aug-10 A 29-Oct-10 A

DP2M300 Review Construction Cost Estimate - Baseline- MOS 15 19 21-Oct-10 A 17-Nov-10 A

DP2M120 Prepare Safety & Security Certification Checklist (65%)- MOS 30 103 01-Nov-10 A 31-Mar-11 A

DP2M220 Prepare Code Compliance Checklist (65%)- MOS 10 14 01-Nov-10 A 19-Nov-10 A

DP2M350 Prepare Construction Quantiy Takeoff (65%)- MOS 20 19 08-Nov-10 A 07-Dec-10 A

DP2M421 Complete Submittal (65%) Design - MOS 0 0 19-Nov-10 A

DP2M100 Interdisciplinary coordination check (65%)- MOS 15 27 22-Nov-10 A 04-Jan-11 A

DP2M380 SFMTA Review (65%) Design- MOS 20 24 23-Nov-10 A 30-Dec-10 A

DP2M390 3rd Party Review (65%) Design- MOS 20 24 23-Nov-10 A 30-Dec-10 A

DP2M230 Prepare Drawings and Specifications for Permits (65%)- MOS 20 5 30-Nov-10 A 07-Dec-10 A

DP2M430 Prepare  Pre-Final (90%) Design - MOS 127 245 04-Jan-11 A 21-Dec-11 A

DP2M310 Review Construction Cost Estimate -(65%)- MOS 15 9 01-Feb-11 A 14-Feb-11 A

DP2M190 Review 1st draft GBR- MOS 20 26 12-Feb-11 A 23-Mar-11 A

DP2M130 Review Safety & Security Certification Checklist - (65%)- MOS 20 1 01-Apr-11 A 04-Apr-11 A

FDS1555 Construction Permit DBI Pre Approval- YBM 95 339 01-Jul-11 A 31-Jan-13 62

FDS1565 Demolition Permit DBI Pre Approval- YBM 80 339 01-Jul-11 A 31-Jan-13 62

DP2M110 Interdisciplinary coordination check  Pre-Final (90%)- MOS 0 0 02-Nov-11 A

XX-DP2M650 Complete Pre-Final (90%) Design - MOS 0 0 21-Dec-11 A

DP2C500 GP's, SP's, and Division 1 Pre Final (90%) (by SFMTA) - MOS 0 0 21-Dec-11 A

DP2M400 SFMTA Review  Pre-Final (90%) Design- MOS 15 16 22-Dec-11 A 17-Jan-12 A

DP2M410 3rd Party Review  Pre-Final (90%) Design- YBM 15 219 22-Dec-11 A 30-Nov-12 102

DP2M440 Prepare Final (100%) Design- MOS 41 45 22-Dec-11 A 27-Feb-12 A

DP2M320 Incorporate Pre Final 90% Design Review Comments - MOS 23 28 18-Jan-12 A 27-Feb-12 A

DP2M450 Prepare Construction Cost Estimate - Pre-Final (90%)- MOS 15 22 07-Feb-12 A 09-Mar-12 A

FDS1575 S&S Certification/QA Construction Documents- MOS 20 101 28-Feb-12 A 19-Jul-12 A

DP2M460 Prepare Construction Cost Estimate - Final (100%)- MOS 15 31 19-Apr-12 A 01-Jun-12 A

XX-DP2M450 Complete Final (100%) Design Milestone- MOS 0 0 29-Jun-12 A

DP2C510 GP's, SP's, and Division 1 Final (100%) (by SFMTA) - MOS 0 0 18-Jul-12 A

FDS1581 CD Drawing Reproduction- MOS 2 1 29-Aug-12 A 30-Aug-12 A

Final ConstructFinal Construction Docs STS P-1256 624 873 19-May-09 A 12-Nov-12 52

PJD1430 Grade Crossing Permits- STS 80 202 19-May-09 A 11-Mar-10 A

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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GP's, SP's, and Division 1 Pre Final (100%) (by SFMTA) - CTS

Complete Final (100%) Design Milestone - CTS

S&S Certification / QS Construction Documents- CTS

Prepare Construction Cost Estimate- Final (100%)- CTS

CD Drawing Reproduction - CTS

Prepare (65%) Design - MOS

Conduct Field Explorations- MOS

Prepare 1st draft MS GBR- MOS

Prepare Construction Quantiy Takeoff - Baseline- MOS

Prepare Technical Specification (65%)- MOS

Review Construction Cost Estimate - Baseline- MOS

Prepare Safety & Security Certification Checklist (65%)- MOS

Prepare Code Compliance Checklist (65%)- MOS

Prepare Construction Quantiy Takeoff (65%)- MOS

Complete Submittal (65%) Design - MOS

Interdisciplinary coordination check (65%)- MOS

SFMTA Review (65%) Design- MOS

3rd Party Review (65%) Design- MOS

Prepare Drawings and Specifications for Permits (65%)- MOS

Prepare  Pre-Final (90%) Design - MOS

Review Construction Cost Estimate -(65%)- MOS

Review 1st draft GBR- MOS

Review Safety & Security Certification Checklist - (65%)- MOS

Construction Permit DBI Pre Approval- YBM

Demolition Permit DBI Pre Approval- YBM

Interdisciplinary coordination check  Pre-Final (90%)- MOS

Complete Pre-Final (90%) Design - MOS

GP's, SP's, and Division 1 Pre Final (90%) (by SFMTA) - MOS

SFMTA Review  Pre-Final (90%) Design- MOS

3rd Party Review  Pre-Final (90%) Design- YBM

Prepare Final (100%) Design- MOS

Incorporate Pre Final 90% Design Review Comments - MOS

Prepare Construction Cost Estimate - Pre-Final (90%)- MOS

S&S Certification/QA Construction Documents- MOS

Prepare Construction Cost Estimate - Final (100%)- MOS

Complete Final (100%) Design Milestone- MOS

GP's, SP's, and Division 1 Final (100%) (by SFMTA) - MOS

CD Drawing Reproduction- MOS

Grade Crossing Permits- STS
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FDS1820 (65%) Systems/Track/Surface Design 180 312 27-Apr-10 A 21-Jul-11 A

DP3S100 CSP - Design Team Mobilization and Early Work- STS 64 140 28-Apr-10 A 12-Nov-10 A

DP3S110 SFMTA Review Early Work- STS 20 237 08-Jun-10 A 13-May-11 A

DP3S130 CSP Respond to SFMTA Early Work Comment- STS 20 224 12-Jul-10 A 31-May-11 A

DP3S120 CSP - (65%) Systems/ Track/ Surface Design 150 140 09-Aug-10 A 01-Mar-11 A

DP3S150 Submit (65%) Design- STS 0 0 01-Mar-11 A

FDS1830 SFMTA Review of (65%) Systems/Track/Surface Design 20 99 02-Mar-11 A 21-Jul-11 A

DP3S140 Complete CSP Early Work- STS 0 0 31-May-11 A

FDS1840 Peer/PMCM Review of (65%) Systems/Track/Surface Design 20 22 15-Jul-11 A 15-Aug-11 A

FDS1850 Prepare Pre-Final (90%) Design- STS 100 115 29-Jul-11 A 13-Jan-12 A

DP3S180 Complete Pre-Final (90%) Design- STS 0 0 13-Jan-12 A

DP3C520 GP's, SP's, and Division 1 Pre Final (90%) (by SFMTA) - STS 0 0 13-Jan-12 A

FDS1860 PMCM Reviews Pre-Final (90%) Design- STS 20 25 16-Jan-12 A 17-Feb-12 A

FDS1870 Prepare Final (100%) Design - STS 85 93 16-Jan-12 A 25-May-12 A

DP3M480 SFMTA Review  Pre-Final (90%) Design- STS 20 24 16-Jan-12 A 17-Feb-12 A

DP2M490 3rd Party Review  Pre-Final (90%) Design- STS 20 24 16-Jan-12 A 17-Feb-12 A

DP3M510 Prepare Construction Cost Estimate - Pre-Final (90%)- STS 20 47 15-Feb-12 A 23-Apr-12 A

DP3M500 Incorporate Pre Final 90% Design Review Comments - STS 63 68 20-Feb-12 A 25-May-12 A

FDS1875 S&S Certification/QA Systems Construction Documents- STS 20 108 31-May-12 A 12-Nov-12 52

DP3M470 Prepare Construction Cost Estimate - Final (100%)- STS 15 35 04-Jun-12 A 23-Jul-12 A

XX-DP3S220 Complete Final (100%) Design- STS 0 0 28-Sep-12 A

DP3C530 GP's, SP's, and Division 1 Pre Final (100%) (by SFMTA) - STS 0 0 18-Oct-12 A

Final ConstructFinal Construction Docs CN-1300 35 41 03-Sep-12 A 31-Oct-12 A

FDS1540 GP's, SP's, and Division 1 Pre Final (100%) (by SFMTA) - UMS, CTS, YBM, & S 35 32 03-Sep-12 A 18-Oct-12 A

FDS2340 CD Drawing Reproduction - UMS, CTS, YBM, & STS 2 8 19-Oct-12 A 31-Oct-12 A

REAL ESTATEREAL ESTATE 4110 1553 01-Aug-08 A 31-Jan-20 334

RES1000 Acquisitions, Appraisals, Relocation Consultant Cost Activity (LOE) 968 988 01-Dec-08 A 11-Dec-12 95

RES1010 Real Estate City Attorney/ Legal Cost Activity (LOE) 507 988 01-Dec-08 A 11-Dec-12 95

RES1020 Real Estate Tenant Relocation Cost Activity (LOE) 507 988 01-Dec-08 A 29-May-15 126

REA9700 Contingency Cost Activity (LOE) 507 988 01-Dec-08 A 11-Dec-12 95

Complete RE PrComplete RE Processing Utility Contract #1 - MOS & Portal  CP-1250 158 191 18-May-09 A 23-Feb-10 A

PJD1410 Caltrans Encroachment Permit- Portal & MOS Utility Relocation 39 78 18-May-09 A 04-Sep-09 A

REA1000 (APN 3762-032)  Agreement - Speedway- Portal & MOS Utility Relocation 115 40 14-Jul-09 A 08-Sep-09 A

REA1010 Construction License - Block 3733 Lot 108 (TODCO)- Portal & MOS Utility Reloc 115 120 14-Jul-09 A 07-Jan-10 A

REA1020 (APN 3762-112) Construction License - 765 Harrison- Portal & MOS Utility Reloc 115 152 14-Jul-09 A 23-Feb-10 A

REA1030 MOS Center Sewer Agreement- Portal & MOS Utility Relocation 115 117 14-Jul-09 A 31-Dec-09 A

Complete RE PrComplete RE Processing  Utility Contract #2 - UMS CP-1251 945 1045 22-Jun-09 A 01-May-12 A

(309-011) 212 S(309-011) 212 Stockton (Gucci) 401 534 22-Jun-09 A 08-Dec-10 A

REA1070 (APN 309-011) 212 Stockton (Gucci) 154 368 22-Jun-09 A 08-Dec-10 A

REA1092 (APN 309-011) DPW Issues Revocation Letter 1 1 16-Nov-09 A 16-Nov-09 A

REA1094 (APN 309-011) BOS Hearing to Confirm Revocation 1 0 12-Jan-10 A 12-Jan-10 A

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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(65%) Systems/Track/Surface Design

CSP - Design Team Mobilization and Early Work- STS

SFMTA Review Early Work- STS

CSP Respond to SFMTA Early Work Comment- STS

CSP - (65%) Systems/ Track/ Surface Design

Submit (65%) Design- STS

SFMTA Review of (65%) Systems/Track/Surface Design

Complete CSP Early Work- STS

Peer/PMCM Review of (65%) Systems/Track/Surface Design

Prepare Pre-Final (90%) Design- STS

Complete Pre-Final (90%) Design- STS

GP's, SP's, and Division 1 Pre Final (90%) (by SFMTA) - STS

PMCM Reviews Pre-Final (90%) Design- STS

Prepare Final (100%) Design - STS

SFMTA Review  Pre-Final (90%) Design- STS

3rd Party Review  Pre-Final (90%) Design- STS

Prepare Construction Cost Estimate - Pre-Final (90%)- STS

Incorporate Pre Final 90% Design Review Comments - STS

S&S Certification/QA Systems Construction Documents- STS

Prepare Construction Cost Estimate - Final (100%)- STS

Complete Final (100%) Design- STS

GP's, SP's, and Division 1 Pre Final (100%) (by SFMTA) - STS

GP's, SP's, and Division 1 Pre Final (100%) (by SFMTA) - UMS, CTS, YBM, & STS

CD Drawing Reproduction - UMS, CTS, YBM, & STS

Acquisitions, Appraisals, Relocation Consultant Cost Activity (LOE)

Real Estate City Attorney/ Legal Cost Activity (LOE)

Real Estate Tenant Relocation Cost Activity (LOE)

Contingency Cost Activity (LOE)

Caltrans Encroachment Permit- Portal & MOS Utility Relocation

(APN 3762-032)  Agreement - Speedway- Portal & MOS Utility Relocation

Construction License - Block 3733 Lot 108 (TODCO)- Portal & MOS Utility Relocation

(APN 3762-112) Construction License - 765 Harrison- Portal & MOS Utility Relocation

MOS Center Sewer Agreement- Portal & MOS Utility Relocation

(APN 309-011) 212 Stockton (Gucci)

(APN 309-011) DPW Issues Revocation Letter

(APN 309-011) BOS Hearing to Confirm Revocation
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REA1116 (APN 309-011) Enchroachment Restoration 1 229 13-Jan-10 A 08-Dec-10 A

(313-018) 150 S(313-018) 150 Stockton (Neiman Marcus) 238 420 22-Jun-09 A 16-Aug-10 A

REA1080 (APN 313-018) 150 Stockton (Neiman Marcus) 154 289 22-Jun-09 A 16-Aug-10 A

REA1082 (APN 313-018) DPW Issues Revocation Letter 1 1 16-Nov-09 A 16-Nov-09 A

REA1084 (APN 313-018) BOS Hearing to Confirm Revocation 1 0 12-Jan-10 A 12-Jan-10 A

REA1086 (APN 313-018) Enchroachment Restoration 1 1 13-Jan-10 A 14-Jan-10 A

(314-001,002) 2(314-001,002) 233 Geary/101 Stockton (Macy's) 238 466 22-Jun-09 A 01-Oct-10 A

REA1090 (APN 314-001-002) 233 Geary (Macy's) 154 322 22-Jun-09 A 01-Oct-10 A

REA1132 (APN 314-001-002) DPW Issues Revocation Letter 1 1 16-Nov-09 A 16-Nov-09 A

REA1134 (APN 314-001-002) BOS Hearing to Confirm Revocation 1 0 12-Jan-10 A 12-Jan-10 A

REA1146 (APN 314-001-002) Enchroachment Restoration 1 183 13-Jan-10 A 01-Oct-10 A

(327-001,002,00(327-001,002,003) 55 Stockton (Crate & Barrel) 238 733 22-Jun-09 A 24-Jun-11 A

REA1100 (APN 327-001-002-003) 55 Stockton (Crate & Barrel) 154 479 22-Jun-09 A 16-May-11 A

REA1152 (APN 327-001-002-003) DPW Issues Revocation Letter 1 0 07-Jan-10 A 07-Jan-10 A

REA1154 (APN 327-001-002-003) BOS Hearing to Confirm Revocation 1 0 12-Jan-10 A 12-Jan-10 A

REA1176 (APN 327-001-002-003) Enchroachment Restoration 1 368 13-Jan-10 A 24-Jun-11 A

(327-004) 39 St(327-004) 39 Stockton (Beneton) 238 494 22-Jun-09 A 29-Oct-10 A

REA1110 (APN 327-004) 39 Stockton (Benetton) 154 342 22-Jun-09 A 29-Oct-10 A

REA1172 (APN 327-004) DPW Issues Revocation Letter 1 1 16-Nov-09 A 16-Nov-09 A

REA1174 (APN 327-004) BOS Hearing to Confirm Revocation 1 0 12-Jan-10 A 12-Jan-10 A

REA1206 (APN 327-004) Enchroachment Restoration 1 203 13-Jan-10 A 29-Oct-10 A

(327-005) 19 St(327-005) 19 Stockton (Men's Warehouse/Armani) 945 1045 22-Jun-09 A 01-May-12 A

REA1120 (APN 327-005) 19 Stockton (Men's Warehouse/Armani) 154 481 22-Jun-09 A 18-May-11 A

REA1232 (APN 327-005) DPW Issues Revocation Letter 1 0 07-Jan-10 A 07-Jan-10 A

REA1194 (APN 327-005) BOS Hearing to Confirm Revocation 1 0 12-Jan-10 A 12-Jan-10 A

REA1236 (APN 327-005) Enchroachment Restoration 1 0 28-Apr-10 A 28-Apr-10 A

REA1147 (APN 327-005) Abatement Period 41 206 28-Apr-10 A 22-Feb-11 A

REA1246 (APN 327-005) DPW Issues Nuisance Letter to Owner 1 0 08-Jul-10 A 08-Jul-10 A

REA1195 (APN 327-005) Abatement Period 31 234 17-Jan-11 A 19-Dec-11 A

REA1204 (APN 327-005) SFMTA Director's Hearing Date 1 0 22-Feb-11 A 22-Feb-11 A

REA1198 (APN 327-005) Order to Abate Deadline 1 0 23-Feb-11 A 23-Feb-11 A

REA1242 (APN 327-005) DPW Issues Nuisance #2 Letter to Owner 0 0 24-Feb-11 A 24-Feb-11 A

REA3585 (APN 327-005) SFMTA Directors Hearing 1 0 20-Dec-11 A 20-Dec-11 A

REA9710 (APN 327-005) Third SFMTA Directors Hearing 1 0 26-Jan-12 A 26-Jan-12 A

REA9750 (APN 327-005) Fourth SFMTA Directors Hearing 1 1 03-Feb-12 A 03-Feb-12 A

REA3575 (APN 327-005) Final Abatement Period 30 61 06-Feb-12 A 01-May-12 A

REA10200 (APN 327-005) Owner Complete Final Abatement 1 1 01-May-12 A 01-May-12 A

(328-002) 790 M(328-002) 790 Market (Ferrari) 238 494 22-Jun-09 A 29-Oct-10 A

REA1130 (APN 328-002)  790 Market (Ferrari) 154 342 22-Jun-09 A 29-Oct-10 A

REA1272 (APN 328-003) DPW Issues Revocation Letter 1 1 16-Nov-09 A 16-Nov-09 A

REA1252 (APN 328-002)  DPW Issues Revocation Letter 1 1 07-Jan-10 A 07-Jan-10 A

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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(APN 309-011) Enchroachment Restoration

(APN 313-018) 150 Stockton (Neiman Marcus)

(APN 313-018) DPW Issues Revocation Letter

(APN 313-018) BOS Hearing to Confirm Revocation

(APN 313-018) Enchroachment Restoration

(APN 314-001-002) 233 Geary (Macy's)

(APN 314-001-002) DPW Issues Revocation Letter

(APN 314-001-002) BOS Hearing to Confirm Revocation

(APN 314-001-002) Enchroachment Restoration

(APN 327-001-002-003) 55 Stockton (Crate & Barrel)

(APN 327-001-002-003) DPW Issues Revocation Letter

(APN 327-001-002-003) BOS Hearing to Confirm Revocation

(APN 327-001-002-003) Enchroachment Restoration

(APN 327-004) 39 Stockton (Benetton)

(APN 327-004) DPW Issues Revocation Letter

(APN 327-004) BOS Hearing to Confirm Revocation

(APN 327-004) Enchroachment Restoration

(APN 327-005) 19 Stockton (Men's Warehouse/Armani)

(APN 327-005) DPW Issues Revocation Letter

(APN 327-005) BOS Hearing to Confirm Revocation

(APN 327-005) Enchroachment Restoration

(APN 327-005) Abatement Period

(APN 327-005) DPW Issues Nuisance Letter to Owner

(APN 327-005) Abatement Period

(APN 327-005) SFMTA Director's Hearing Date

(APN 327-005) Order to Abate Deadline

(APN 327-005) DPW Issues Nuisance #2 Letter to Owner

(APN 327-005) SFMTA Directors Hearing

(APN 327-005) Third SFMTA Directors Hearing

(APN 327-005) Fourth SFMTA Directors Hearing

(APN 327-005) Final Abatement Period

(APN 327-005) Owner Complete Final Abatement

(APN 328-002)  790 Market (Ferrari)

(APN 328-003) DPW Issues Revocation Letter

(APN 328-002)  DPW Issues Revocation Letter
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REA1214 (APN 328-002)  BOS Hearing to Confirm Revocation 1 5 12-Jan-10 A 12-Feb-10 A

REA1266 (APN 328-002)  Enchroachment Restoration 1 180 15-Feb-10 A 29-Oct-10 A

(328-0030 77-81(328-0030 77-81 O'Farrel (Barney's) 238 494 22-Jun-09 A 29-Oct-10 A

REA1140 (APN 328-003) 77-81 O'Farrell (Barney's) 154 342 22-Jun-09 A 29-Oct-10 A

REA1234 (APN 328-003) BOS Hearing to Confirm Revocation 1 1 12-Jan-10 A 12-Jan-10 A

REA1296 (APN 328-003) Enchroachment Restoration 1 203 13-Jan-10 A 29-Oct-10 A

(329-001) 800-8(329-001) 800-830 Market (Diesel) 238 732 22-Jun-09 A 24-Jun-11 A

REA1160 (APN 329-001) 800-830 Market (Diesel) 154 468 22-Jun-09 A 02-May-11 A

REA1292 (APN 329-001) DPW Issues Revocation Letter 1 1 16-Nov-09 A 16-Nov-09 A

REA1254 (APN 329-001) BOS Hearing to Confirm Revocation 1 0 12-Jan-10 A 12-Jan-10 A

REA1326 (APN 329-001) Enchroachment Restoration 1 317 25-Mar-10 A 24-Jun-11 A

REA1336 (APN 329-001) DPW Issues Nuisance Letter to Owner 1 0 25-Mar-10 A 25-Mar-10 A

(329-002) 838 M(329-002) 838 Market (vacant) 297 547 22-Jun-09 A 21-Dec-10 A

REA1170 (APN 329-002) 838 Market (Vacant) 154 377 22-Jun-09 A 21-Dec-10 A

REA1312 (APN 329-002) DPW Issues Revocation Letter 1 1 07-Jan-10 A 07-Jan-10 A

REA1274 (APN 329-002) BOS Hearing to Confirm Revocation 1 0 12-Jan-10 A 12-Jan-10 A

REA1366 (APN 329-002) DPW Issues Nuisance Letter to Owner 1 0 24-Mar-10 A 24-Mar-10 A

REA1356 (APN 329-002) Enchroachment Restoration 1 0 25-Mar-10 A 25-Mar-10 A

REA1187 (APN 329-002) Abatement Period 41 42 26-Mar-10 A 25-May-10 A

REA1322 (APN 329-002) DPW Issues Nuisance #2 Letter to Owner 1 0 24-May-10 A 24-May-10 A

REA1284 (APN 329-002) SFMTA Director's Hearing Date 1 0 02-Jun-10 A 02-Jun-10 A

(327-008) 24-34(327-008) 24-34 Ellis (CB2) 484 611 22-Jun-09 A 23-Feb-11 A

REA1122 (APN 327-008) 24-34 Ellis (CB2) 112 419 22-Jun-09 A 22-Feb-11 A

REA1332 (APN 327-008) DPW Issues Revocation Letter 1 1 16-Nov-09 A 16-Nov-09 A

REA1294 (APN 327-008) BOS Hearing to Confirm Revocation 1 1 12-Jan-10 A 12-Jan-10 A

REA1396 (APN 327-008) DPW Issues Nuisance Letter to Owner 1 1 27-Apr-10 A 27-Apr-10 A

REA1386 (APN 327-008) Enchroachment Restoration 1 0 28-Apr-10 A 28-Apr-10 A

REA1197 (APN 327-008) Abatement Period 41 206 28-Apr-10 A 22-Feb-11 A

REA1304 (APN 327-008) SFMTA Director's Hearing Date 1 0 22-Feb-11 A 22-Feb-11 A

REA1298 (APN 327-008) Order to Abate Deadline - Not Req'd 0 0 23-Feb-11 A 23-Feb-11 A

REA1342 (APN 327-008) DPW Issues Nuisance #2 Letter to Owner - Not Req'd 0 0 23-Feb-11 A 23-Feb-11 A

REA1295 (APN 327-008) Final Abatement Period - Not Req'd 0 0 23-Feb-11 A 23-Feb-11 A

(327-025) 1 Sto(327-025) 1 Stockton (Apple) 205 702 22-Jun-09 A 25-May-11 A

REA1124 (APN 327-025) 1 Stockton (Apple) 112 452 22-Jun-09 A 08-Apr-11 A

REA1352 (APN 327-025) DPW Issues Revocation Letter 1 1 16-Nov-09 A 16-Nov-09 A

REA1314 (APN 327-025) BOS Hearing to Confirm Revocation 1 0 12-Jan-10 A 12-Jan-10 A

REA1416 (APN 327-025) Enchroachment Restoration 1 346 13-Jan-10 A 25-May-11 A

Complete RE PrComplete RE Processing Tunnel CP-1252 3945 1435 27-Nov-08 A 31-Jan-20 334

REA10090 Caltrans Lease 2010 192 01-Feb-12 A 31-Jan-20 230

(130-001) 1455 (130-001) 1455 Stockton North Beach Tunnel ROW 892 1435 27-Nov-08 A 30-Nov-12 53

Appraisals/LicAppraisals/Licenses/Easement/Agreement Assmt 448 988 27-Nov-08 A 30-Nov-12 33

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

(APN 328-002)  BOS Hearing to Confirm Revocation

(APN 328-002)  Enchroachment Restoration

(APN 328-003) 77-81 O'Farrell (Barney's)

(APN 328-003) BOS Hearing to Confirm Revocation

(APN 328-003) Enchroachment Restoration

(APN 329-001) 800-830 Market (Diesel)

(APN 329-001) DPW Issues Revocation Letter

(APN 329-001) BOS Hearing to Confirm Revocation

(APN 329-001) Enchroachment Restoration

(APN 329-001) DPW Issues Nuisance Letter to Owner

(APN 329-002) 838 Market (Vacant)

(APN 329-002) DPW Issues Revocation Letter

(APN 329-002) BOS Hearing to Confirm Revocation

(APN 329-002) DPW Issues Nuisance Letter to Owner

(APN 329-002) Enchroachment Restoration

(APN 329-002) Abatement Period

(APN 329-002) DPW Issues Nuisance #2 Letter to Owner

(APN 329-002) SFMTA Director's Hearing Date

(APN 327-008) 24-34 Ellis (CB2)

(APN 327-008) DPW Issues Revocation Letter

(APN 327-008) BOS Hearing to Confirm Revocation

(APN 327-008) DPW Issues Nuisance Letter to Owner

(APN 327-008) Enchroachment Restoration

(APN 327-008) Abatement Period

(APN 327-008) SFMTA Director's Hearing Date

(APN 327-008) Order to Abate Deadline - Not Req'd

(APN 327-008) DPW Issues Nuisance #2 Letter to Owner - Not Req'd

(APN 327-008) Final Abatement Period - Not Req'd

(APN 327-025) 1 Stockton (Apple)

(APN 327-025) DPW Issues Revocation Letter

(APN 327-025) BOS Hearing to Confirm Revocation

(APN 327-025) Enchroachment Restoration

Caltrans 
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REA2172 (APN 130-001) ROW Plans/Legal Descriptions/Plats 35 145 27-Nov-08 A 30-Jun-09 A

REA1060 Easement - (APN 130-001) 1455 Stockton (North Beach Tunnel) 380 650 27-Nov-08 A 05-Jul-11 A

REA2206 (APN 130-001) Complete Appraisals 34 76 29-Apr-09 A 14-Aug-09 A

REA2182 (APN 130-001) Appraisal Reviews 52 53 17-Aug-09 A 30-Oct-09 A

REA2148 (APN 130-001) Make Offer & Negotiate with Owner - Em Dom Path 120 315 20-Nov-09 A 25-Feb-11 A

REA2230 (APN 130-001) Draft and Finalize Contract - Em Dom Path 60 290 04-Jan-10 A 25-Feb-11 A

REA2149 (APN 130-001) Construction License 100 666 18-Mar-10 A 30-Nov-12 33

REA2196 (APN 130-001) Prepare Item for SFMTA Executive Director/CEO - Em Dom Path 0 0 25-Feb-11 A 25-Feb-11 A

Eminent DomEminent Domain 658 795 04-Jan-10 A 09-Mar-12 A

REA2714 (APN 130-001) "Eminent Domain"-Draft Resolution of Necessity 10 10 04-Jan-10 A 15-Jan-10 A

REA2226 (APN 130-001) Prepare Item for SFMTA Board Agenda 10 19 18-Jan-10 A 12-Feb-10 A

REA2158 (APN 130-001) Eminent Domain RON - SFMTA Board Approval 1 0 26-Feb-10 A 26-Feb-10 A

REA2250 (APN 130-001) Submit for BOS Agenda 10 13 02-Jun-10 A 21-Jun-10 A

REA2202 (APN 130-001) Obtain BOS Approval for Eminent Domain 10 0 27-Jul-10 A 27-Jul-10 A

REA2734 (APN 130-001) File for Court Action of Right of Possession 5 37 19-Jan-11 A 14-Mar-11 A

REA2945 (APN 130-001) Funds Deposited 0 0 19-Jan-11 A

REA2744 (APN 130-001) File for Pre-Judgement Possession 5 1 15-Mar-11 A 16-Mar-11 A

REA2974 (APN 130-001) Possession 27 110 17-Mar-11 A 05-Jul-11 A

REA3015 (APN 130-001) Appraise Surface Parking Lot 54 205 17-Aug-11 A 09-Mar-12 A

(130-002) 1435 (130-002) 1435 Stockton North Beach Tunnel ROW 100 138 17-Jan-12 A 31-Jul-12 A

REA9760 (APN 130-002) Construction License 100 138 17-Jan-12 A 31-Jul-12 A

(328-002) Marke(328-002) Market Street - Virgin ROW 1173 1400 27-Nov-08 A 27-Sep-12 A

Appraisals/LicAppraisals/Licenses/Esaement/Agreement Asst 1173 1400 27-Nov-08 A 27-Sep-12 A

REA2292 (APN 328-002) ROW Plans/Legal Descriptions/Plats 35 145 27-Nov-08 A 30-Jun-09 A

REA1050 Easement - (APN 328-002) 2 Stockton (Market Street-Virgin) 380 650 27-Nov-08 A 05-Jul-11 A

REA2336 (APN 328-002) Complete Appraisals 34 76 29-Apr-09 A 14-Aug-09 A

REA2302 (APN 328-002) Appraisal Reviews 52 54 17-Aug-09 A 30-Oct-09 A

REA2168 (APN 328-002) Make Offer & Negotiate with Owner - Em Dom Path 120 315 20-Nov-09 A 25-Feb-11 A

REA2270 (APN 328-002) Draft and Finalize Contract - Em Dom Path 60 290 04-Jan-10 A 25-Feb-11 A

REA2169 (APN 328-002) Construction License 100 599 18-Mar-10 A 30-Jul-12 A

REA2312 (APN 328-002) SFMTA Board Approval - Contract with Owner - Not Req'd 0 0 25-Feb-11 A 25-Feb-11 A

REA2326 (APN 328-002) Prepare Item for SFMTA Board Agenda - Not Req'd 0 0 25-Feb-11 A 25-Feb-11 A

REA3495 (APN 328-003) Complete Headwall Appraisal- Barney's 26 76 16-Sep-11 A 06-Jan-12 A

REA3505 (APN 327-001) Complete Headwall Appraisal- Crate & Barrel 26 76 16-Sep-11 A 06-Jan-12 A

REA3515 (APN 313-018) Complete Headwall Appraisal- Neiman Marcus 26 76 16-Sep-11 A 06-Jan-12 A

REA3525 (APN 314-001) Complete Headwall Appraisal- Macy's 26 76 16-Sep-11 A 06-Jan-12 A

REA3535 (APN 327-001) Negotiate Headwall License- Crate & Barrel 24 49 09-Jan-12 A 19-Mar-12 A

REA3545 (APN 328-003) Negotiate Headwall License- Barney's 24 49 09-Jan-12 A 19-Mar-12 A

REA3555 (APN 313-018) Negotiate Headwall License- Neiman Marcus 24 50 09-Jan-12 A 19-Mar-12 A

REA3565 (APN 314-001) Negotiate Headwall License- Macy's 24 50 09-Jan-12 A 19-Mar-12 A

REA9980 (APN 327-001) SFMTA Board Recommendation for RON Hearing- Crate & Barre 1 1 20-Mar-12 A 20-Mar-12 A

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

(APN 130-001) ROW Plans/Legal Descriptions/Plats

Easement - (APN 130-001) 1455 Stockton (North Beach Tunnel)

(APN 130-001) Complete Appraisals

(APN 130-001) Appraisal Reviews

(APN 130-001) Make Offer & Negotiate with Owner - Em Dom Path

(APN 130-001) Draft and Finalize Contract - Em Dom Path

(APN 130-001) Construction License

(APN 130-001) Prepare Item for SFMTA Executive Director/CEO - Em Dom Path

(APN 130-001) "Eminent Domain"-Draft Resolution of Necessity

(APN 130-001) Prepare Item for SFMTA Board Agenda

(APN 130-001) Eminent Domain RON - SFMTA Board Approval

(APN 130-001) Submit for BOS Agenda

(APN 130-001) Obtain BOS Approval for Eminent Domain

(APN 130-001) File for Court Action of Right of Possession

(APN 130-001) Funds Deposited

(APN 130-001) File for Pre-Judgement Possession

(APN 130-001) Possession

(APN 130-001) Appraise Surface Parking Lot

(APN 130-002) Construction License

(APN 328-002) ROW Plans/Legal Descriptions/Plats

Easement - (APN 328-002) 2 Stockton (Market Street-Virgin)

(APN 328-002) Complete Appraisals

(APN 328-002) Appraisal Reviews

(APN 328-002) Make Offer & Negotiate with Owner - Em Dom Path

(APN 328-002) Draft and Finalize Contract - Em Dom Path

(APN 328-002) Construction License

(APN 328-002) SFMTA Board Approval - Contract with Owner - Not Req'd

(APN 328-002) Prepare Item for SFMTA Board Agenda - Not Req'd

(APN 328-003) Complete Headwall Appraisal- Barney's

(APN 327-001) Complete Headwall Appraisal- Crate & Barrel

(APN 313-018) Complete Headwall Appraisal- Neiman Marcus

(APN 314-001) Complete Headwall Appraisal- Macy's

(APN 327-001) Negotiate Headwall License- Crate & Barrel

(APN 328-003) Negotiate Headwall License- Barney's

(APN 313-018) Negotiate Headwall License- Neiman Marcus

(APN 314-001) Negotiate Headwall License- Macy's

(APN 327-001) SFMTA Board Recommendation for RON Hearing- Crate & Barrel
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REA10000 (APN 328-003)  SFMTA Board Recommendation for RON Hearing- Barney's 1 1 20-Mar-12 A 20-Mar-12 A

REA10030 (APN 313-018) SFMTA Board Recommendation for RON Hearing- Neiman Marc 1 1 20-Mar-12 A 20-Mar-12 A

REA10060 (APN 314-001) SFMTA Board Recommendation for RON Hearing- Macy's 1 1 20-Mar-12 A 20-Mar-12 A

REA9990 (APN 327-001) SF Board of Supervisors RON Hearing- Crate & Barrel 1 1 01-May-12 A 01-May-12 A

REA10010 (APN 328-003)  SF Board of Supervisors RON Hearing- Barney's 1 1 01-May-12 A 01-May-12 A

REA10040 (APN 313-018) SF Board of Supervisors RON Hearing- Neiman Marcus 1 1 01-May-12 A 01-May-12 A

REA10070 (APN 314-001) SF Board of Supervisors RON Hearing- Macy's 1 1 01-May-12 A 01-May-12 A

REA9970 (APN 327-001) Possession- Crate & Barrel 90 110 02-May-12 A 20-Aug-12 A

REA10020 (APN 328-003) Possession-  Barney's 90 89 02-May-12 A 30-Jul-12 A

REA10050 (APN 313-018) Possession- Neiman Marcus 90 29 02-May-12 A 31-May-12 A

REA10080 (APN 314-001) Possession- Macy's 90 148 02-May-12 A 27-Sep-12 A

Eminent DomEminent Domain 637 547 04-Jan-10 A 05-Jul-11 A

REA2794 (APN 328-002) "Eminent Domain"-Draft Resolution of Necessity 10 10 04-Jan-10 A 15-Jan-10 A

REA2346 (APN 328-002) Prepare Item for SFMTA Board Agenda 10 19 18-Jan-10 A 12-Feb-10 A

REA2228 (APN 328-002) Eminent Domain RON - SFMTA Board Approval 1 0 26-Feb-10 A 26-Feb-10 A

REA2370 (APN 328-002) Submit for BOS Agenda 10 13 02-Jun-10 A 21-Jun-10 A

REA2322 (APN 328-002) Obtain BOS Approval for Eminent Domain 10 0 27-Jul-10 A 27-Jul-10 A

REA2824 (APN 328-002) File for Court Action of Right of Possession 5 4 28-Feb-11 A 04-Mar-11 A

REA2925 (APN 328-002) Funds Deposited 0 0 04-Mar-11 A

REA2834 (APN 328-002) File for Pre-Judgement Possession 5 0 15-Mar-11 A 15-Mar-11 A

REA2864 (APN 328-002) Possession 28 110 17-Mar-11 A 05-Jul-11 A

(3705-048A) Ol(3705-048A) Old Navy Store ROW 874 1431 01-Dec-08 A 30-Nov-12 53

Appraisals/LicAppraisals/Licenses/Easement/Agreement Asst 493 988 01-Dec-08 A 30-Nov-12 33

REA2212 (APN 3705-048A) ROW Plans/Legal Descriptions/Plats 35 19 01-Dec-08 A 31-Dec-08 A

REA1040 Easement - (APN 3705-048A) 801 Market (Old Navy Store) 380 650 01-Dec-08 A 05-Jul-11 A

REA2246 (APN 3705-048A) Complete Appraisals 34 61 18-May-09 A 12-Aug-09 A

REA2222 (APN 3705-048A) Appraisal Reviews 52 56 13-Aug-09 A 30-Oct-09 A

REA2178 (APN 3705-048A) Make Offer & Negotiate with Owner 120 331 20-Nov-09 A 21-Mar-11 A

REA2280 (APN 3705-048A) Draft and Finalize Contract  - Em Dom Path 60 290 04-Jan-10 A 25-Feb-11 A

REA2179 (APN 3705-048A) Construction License 100 666 18-Mar-10 A 30-Nov-12 33

REA2296 (APN 3705-048A) Prepare Item for SFMTA Executive Director/CEO - Em Dom P 0 0 04-Apr-11 A 04-Apr-11 A

Eminent DomEminent Domain 640 547 04-Jan-10 A 05-Jul-11 A

REA2884 (APN 3705-048A) "Eminent Domain"-Draft Resolution of Necessity 10 10 04-Jan-10 A 15-Jan-10 A

REA2236 (APN 3705-048A) Prepare Item for SFMTA Board Agenda 10 19 18-Jan-10 A 12-Feb-10 A

REA2188 (APN 3705-048A) Eminent Domain RON - SFMTA Board Approval 1 0 26-Feb-10 A 26-Feb-10 A

REA2300 (APN 3705-048A) Submit for BOS Agenda 10 13 02-Jun-10 A 21-Jun-10 A

REA2242 (APN 3705-048A) Obtain BOS Approval for Eminent Domain 10 0 27-Jul-10 A 27-Jul-10 A

REA2904 (APN 3705-048A) File for Court Action of Right of Possession 5 38 19-Jan-11 A 15-Mar-11 A

REA2935 (APN 3705-048A) Funds Deposited 0 0 19-Jan-11 A

REA2914 (APN 3705-048A) File for Pre-judgement Possession 5 1 15-Mar-11 A 16-Mar-11 A

REA2954 (APN 3705-048A)  Possession 31 110 17-Mar-11 A 05-Jul-11 A

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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(APN 328-003)  SFMTA Board Recommendation for RON Hearing- Barney's

(APN 313-018) SFMTA Board Recommendation for RON Hearing- Neiman Marcus

(APN 314-001) SFMTA Board Recommendation for RON Hearing- Macy's

(APN 327-001) SF Board of Supervisors RON Hearing- Crate & Barrel

(APN 328-003)  SF Board of Supervisors RON Hearing- Barney's

(APN 313-018) SF Board of Supervisors RON Hearing- Neiman Marcus

(APN 314-001) SF Board of Supervisors RON Hearing- Macy's

(APN 327-001) Possession- Crate & Barrel

(APN 328-003) Possession-  Barney's

(APN 313-018) Possession- Neiman Marcus

(APN 314-001) Possession- Macy's

(APN 328-002) "Eminent Domain"-Draft Resolution of Necessity

(APN 328-002) Prepare Item for SFMTA Board Agenda

(APN 328-002) Eminent Domain RON - SFMTA Board Approval

(APN 328-002) Submit for BOS Agenda

(APN 328-002) Obtain BOS Approval for Eminent Domain

(APN 328-002) File for Court Action of Right of Possession

(APN 328-002) Funds Deposited

(APN 328-002) File for Pre-Judgement Possession

(APN 328-002) Possession

(APN 3705-048A) ROW Plans/Legal Descriptions/Plats

Easement - (APN 3705-048A) 801 Market (Old Navy Store)

(APN 3705-048A) Complete Appraisals

(APN 3705-048A) Appraisal Reviews

(APN 3705-048A) Make Offer & Negotiate with Owner

(APN 3705-048A) Draft and Finalize Contract  - Em Dom Path

(APN 3705-048A) Construction License

(APN 3705-048A) Prepare Item for SFMTA Executive Director/CEO - Em Dom Path

(APN 3705-048A) "Eminent Domain"-Draft Resolution of Necessity

(APN 3705-048A) Prepare Item for SFMTA Board Agenda

(APN 3705-048A) Eminent Domain RON - SFMTA Board Approval

(APN 3705-048A) Submit for BOS Agenda

(APN 3705-048A) Obtain BOS Approval for Eminent Domain

(APN 3705-048A) File for Court Action of Right of Possession

(APN 3705-048A) Funds Deposited

(APN 3705-048A) File for Pre-judgement Possession

(APN 3705-048A)  Possession
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(3751-104, 411)(3751-104, 411) 100 204 12-Dec-11 A 30-Sep-12 A

Appraisals/LicAppraisals/Licenses/Esaement/Agreement Asst 100 204 12-Dec-11 A 30-Sep-12 A

REA10100 (APN 3751-105) Construction License - 765 Folsom 100 110 12-Dec-11 A 17-May-12 A

REA10110 (APN 3751-411) Construction License- 795 Folsom 100 204 12-Dec-11 A 30-Sep-12 A

180 Work Site R180 Work Site ROW 80 418 09-Apr-09 A 07-Dec-10 A

PJD1390 Lease - (APN 3761-0062) I80 Worksite 80 418 09-Apr-09 A 07-Dec-10 A

Complete RE PrComplete RE Processing UMS Station P-1253 1344 1309 02-Apr-09 A 17-Jan-13 2904

(308-001) Union(308-001) Union Square Garage 1344 1309 02-Apr-09 A 17-Jan-13 2904

Appraisal/LiceAppraisal/License/Easement/Agreement/Assmt 1344 1309 02-Apr-09 A 17-Jan-13 2904

REA2046 (APN 308-001) Complete Appraisals 34 64 02-Apr-09 A 01-Jul-09 A

REA2020 (APN 308-001) Start Union Square Garage REA 0 0 02-Apr-10 A

REA2030 (APN 308-001) Complete 2nd Appraisal 30 364 21-Feb-11 A 27-Jul-12 A

REA2042 (APN 308-001) Complete Negotiations with BART- Co Op Agreement 30 225 01-Aug-11 A 19-Jun-12 A

REA10230 (APN 308-001) Complete Negotiations with BART- Disposition Agreement 30 319 01-Aug-11 A 03-Dec-12 101

REA9800 (APN 0313-017) Construction License- 120 Stockton 203 285 19-Sep-11 A 30-Nov-12 102

REA9810 (APN 0314-002) Construction License- 101 Stockton 203 285 19-Sep-11 A 30-Nov-12 102

REA9820 (APN 0327-004) Construction License- 39 Stockton 203 285 19-Sep-11 A 30-Nov-12 102

REA9830 (APN 0327-005) Construction License- 17-25 Stockton 203 285 19-Sep-11 A 30-Nov-12 102

REA9840 (APN 0327-025) Construction License- 1 Stockton 203 285 19-Sep-11 A 30-Nov-12 102

REA9850 (APN 0328-002) Construction License- 2 Stockton 203 218 19-Sep-11 A 30-Jul-12 A

REA10120 (APN 3909-011) Construction License- 212 Stockton 203 285 19-Sep-11 A 30-Nov-12 102

REA10130 (APN 3909-013) Construction License- 216 Stockton 203 285 19-Sep-11 A 30-Nov-12 102

REA10140 (APN 3909-014) Construction License- 218 Stockton 203 218 19-Sep-11 A 30-Jul-12 A

REA10150 (APN 0309-020) Construction License- 240 Stockton 203 285 19-Sep-11 A 02-Nov-12 120

REA10160 (APN 0313-018) Construction License- 150 Stockton 203 260 19-Sep-11 A 27-Sep-12 A

REA10170 (APN 0314-001) Construction License- 233 Stockton 203 285 19-Sep-11 A 30-Nov-12 95

REA10180 (APN 0327-001,003,020) Construction License- 55 Stockton 203 233 19-Sep-11 A 20-Aug-12 A

REA10190 (APN 0328-003,004) Construction License- 48 Stockton 203 218 19-Sep-11 A 30-Jul-12 A

REA3595 (APN 308-001) Hire Parking Consultant 29 34 03-Jan-12 A 17-Feb-12 A

REA3385 (APN 308-001) Negotiate Rec/Park Intergovernmental Agreement 45 57 13-Aug-12 A 10-Dec-12 70

REA2035 (APN 308-001) Complete Review 2nd Appraisal 19 10 13-Aug-12 A 27-Aug-12 A

REA3375 (APN 308-001) FTA Appraise Review and Concurrence 15 10 18-Oct-12 A 07-Nov-12 2043

REA10290 UMS Submit Resolutions of Necessity for remaining License Agreements 1 0 09-Nov-12 09-Nov-12 95

REA10300 UMS Mail Public Notices for Resolutions of Necessity 1 0 21-Nov-12 21-Nov-12 95

REA10310 UMS Board of Supervisors' Hearing for Resolutions of Necessity 1 0 11-Dec-12 11-Dec-12 95

REA2032 (APN 308-001)  SFMTA Board Approval, Memorandum of Understanding 1 0 15-Jan-13 15-Jan-13 6

REA2366 (APN 308-001)  Rec/Park Commission Approval, Memorandum of Understanding 1 0 17-Jan-13 17-Jan-13 29

Complete RE PrComplete RE Processing CTS Station P-1254R 2240 1553 01-Aug-08 A 30-May-15 2041

(211-011) China(211-011) Chinatown 2240 1553 01-Aug-08 A 30-May-15 2041

Eminent DomEminent Domain 365 303 18-Mar-10 A 15-Jan-11 A

REA2374 (APN 211-001) "Eminent Domain"-Draft Resolution of Necessity 10 6 18-Mar-10 A 26-Mar-10 A

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

(APN 3751-105) Construction License - 765 Folsom

(APN 3751-411) Construction License- 795 Folsom

Lease - (APN 3761-0062) I80 Worksite

(APN 308-001) Complete Appraisals

(APN 308-001) Start Union Square Garage REA

(APN 308-001) Complete 2nd Appraisal

(APN 308-001) Complete Negotiations with BART- Co Op Agreement

(APN 308-001) Complete Negotiations with BART- Disposition Agreement

(APN 0313-017) Construction License- 120 Stockton

(APN 0314-002) Construction License- 101 Stockton

(APN 0327-004) Construction License- 39 Stockton

(APN 0327-005) Construction License- 17-25 Stockton

(APN 0327-025) Construction License- 1 Stockton

(APN 0328-002) Construction License- 2 Stockton

(APN 3909-011) Construction License- 212 Stockton

(APN 3909-013) Construction License- 216 Stockton

(APN 3909-014) Construction License- 218 Stockton

(APN 0309-020) Construction License- 240 Stockton

(APN 0313-018) Construction License- 150 Stockton

(APN 0314-001) Construction License- 233 Stockton

(APN 0327-001,003,020) Construction License- 55 Stockton

(APN 0328-003,004) Construction License- 48 Stockton

(APN 308-001) Hire Parking Consultant

(APN 308-001) Negotiate Rec/Park Intergovernmental Agreement

(APN 308-001) Complete Review 2nd Appraisal

(APN 308-001) FTA Appraise Review and Concurrence

UMS Submit Resolutions of Necessity for remaining License Agreements

UMS Mail Public Notices for Resolutions of Necessity

UMS Board of Supervisors' Hearing for Resolutions of Necessity

(APN 308-001)  SFMTA Board Approval, Memorandum of Understanding

(APN 308-001)  Rec/Park Commission Approval, Memorandum of Understanding

(APN 211-001) "Eminent Domain"-Draft Resolution of Necessity
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REA2116 (APN 211-001) Prepare Item for SFMTA Board Agenda 15 4 29-Mar-10 A 02-Apr-10 A

REA2098 (APN 211-001) Eminent Domain RON - SFMTA Board Approval 1 0 20-Apr-10 A 20-Apr-10 A

REA2150 (APN 211-001) Submit for BOS Agenda 10 13 02-Jun-10 A 21-Jun-10 A

REA2122 (APN 211-001) Obtain BOS Approval for Eminent Domain 10 1 27-Jul-10 A 28-Jul-10 A

REA2404 (APN 211-001) Serve Property Owner 7 0 14-Jan-11 A 14-Jan-11 A

REA2394 (APN 211-001) File for Court Action of Right of Possession 5 1 14-Jan-11 A 15-Jan-11 A

REA2985 (APN 211-001) Funds Deposited 0 0 14-Jan-11 A

Appraisal/LiceAppraisal/License/Easement/ Agreement Asst 814 1063 02-Apr-09 A 29-Feb-12 A

REA2126 (APN 211-001) Complete Appraisals 34 64 02-Apr-09 A 01-Jul-09 A

REA1180 (APN 211-001)  Full Acquisition - CTS Site Procurement (LOE) 480 733 02-Apr-09 A 29-Feb-12 A

REA2078 (APN 211-001) Fixtures & Equipment Appraisals 85 457 04-May-09 A 28-Feb-11 A

REA2102 (APN 211-001) Appraisal Reviews 52 93 15-May-09 A 25-Sep-09 A

REA2120 (APN 211-001) Goodwill Appraisals 153 217 01-Jun-09 A 13-Apr-10 A

REA2364 (APN 211-001) Submit Appraisals-Reviews-Just Compensation to FTA 12 12 28-Sep-09 A 13-Oct-09 A

REA2106 (APN 211-001) FTA Reviews Appraisals and Just Compensation Plan 40 68 14-Oct-09 A 25-Jan-10 A

REA2146 (APN 211-001) Environmental Site Assessment (Ph 1) 35 10 23-Oct-09 A 05-Nov-09 A

REA2088 (APN 211-001) Make Offer & Negotiate with Owner 100 350 28-Dec-09 A 17-May-11 A

REA2130 (APN 211-001) Draft and Finalize Contract 60 79 25-Jan-11 A 17-May-11 A

REA2112 (APN 211-001) SFMTA Board Approval - Contract with Owner 1 0 17-May-11 A 17-May-11 A

REA2132 (APN 211-001) Property Closing/Possession 60 237 18-May-11 A 10-Jan-12 A

REA2386 (APN 211-001) Prepare Item for SFMTA Board Agenda 10 0 27-May-11 A 27-May-11 A

Tenant RelocaTenant Relocation 1136 1219 01-Jul-09 A 11-Dec-12 142

REA2454 (APN 211-001) Prepare Internal Draft Relocation Plan 87 86 01-Jul-09 A 30-Oct-09 A

REA2464 (APN 211-001) Conduct Interview with Tenants 14 14 19-Oct-09 A 05-Nov-09 A

REA2474 (APN 211-001) Finalize "Draft" Relocation Plan 100 113 06-Nov-09 A 23-Apr-10 A

REA2544 (APN 211-001) FTA Circulation 20 54 26-Apr-10 A 13-Jul-10 A

REA2484 (APN 211-001) Public Circulation 20 1 27-Jul-10 A 28-Jul-10 A

REA2494 (APN 211-001) Submit and Review - Relocation Plan 10 1 27-Jul-10 A 28-Jul-10 A

REA2524 (APN 211-001) Relocation Plan - SFMTA Board Approval 1 0 03-Aug-10 A 03-Aug-10 A

REA2504 (APN 211-001) Relocation Plan - Board of Supervisors Approval 60 54 20-Sep-10 A 07-Dec-10 A

REA2534 (APN 211-001) Mayor Approve Ordinance 9 0 08-Dec-10 A 08-Dec-10 A

REA2554 (APN 211-001) Ordinance Takes Effect 0 0 08-Dec-10 A

REA2514 (APN 211-001) Commence & Complete Relocation Efforts 222 289 07-Jan-11 A 29-Feb-12 A

REA1233 (APN 211-001) 90 Day Notice to Tenants 90 90 01-Aug-11 A 30-Oct-11 A

REA9860 (APN 0193-019) Construction License- 1000-1032 Stockton 176 291 09-Sep-11 A 30-Nov-12 104

REA9870 (APN 0210-047) Construction License- 902 Stockton 176 291 09-Sep-11 A 30-Nov-12 104

REA9880 (APN 0210A-002-103) Construction License- 950 Stockton 176 291 09-Sep-11 A 30-Nov-12 104

REA9890 (APN 0192-002) Construction License- 1019-1027 Stockton 176 291 09-Sep-11 A 30-Nov-12 104

REA9900 (APN 0192-003) Construction License- 1013-1015 Stockton 176 291 09-Sep-11 A 30-Nov-12 104

REA9910 (APN 0192-004) Construction License- 1009-1011 Stockton 176 224 09-Sep-11 A 29-Jul-12 A

REA9920 (APN 0211-002) Construction License-  925 Stockton 176 212 09-Sep-11 A 12-Jul-12 A

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

(APN 211-001) Prepare Item for SFMTA Board Agenda

(APN 211-001) Eminent Domain RON - SFMTA Board Approval

(APN 211-001) Submit for BOS Agenda

(APN 211-001) Obtain BOS Approval for Eminent Domain

(APN 211-001) Serve Property Owner

(APN 211-001) File for Court Action of Right of Possession

(APN 211-001) Funds Deposited

(APN 211-001) Complete Appraisals

(APN 211-001)  Full Acquisition - CTS Site Procurement (LOE)

(APN 211-001) Fixtures & Equipment Appraisals

(APN 211-001) Appraisal Reviews

(APN 211-001) Goodwill Appraisals

(APN 211-001) Submit Appraisals-Reviews-Just Compensation to FTA

(APN 211-001) FTA Reviews Appraisals and Just Compensation Plan

(APN 211-001) Environmental Site Assessment (Ph 1)

(APN 211-001) Make Offer & Negotiate with Owner

(APN 211-001) Draft and Finalize Contract

(APN 211-001) SFMTA Board Approval - Contract with Owner

(APN 211-001) Property Closing/Possession

(APN 211-001) Prepare Item for SFMTA Board Agenda

(APN 211-001) Prepare Internal Draft Relocation Plan

(APN 211-001) Conduct Interview with Tenants

(APN 211-001) Finalize "Draft" Relocation Plan

(APN 211-001) FTA Circulation

(APN 211-001) Public Circulation

(APN 211-001) Submit and Review - Relocation Plan

(APN 211-001) Relocation Plan - SFMTA Board Approval

(APN 211-001) Relocation Plan - Board of Supervisors Approval

(APN 211-001) Mayor Approve Ordinance

(APN 211-001) Ordinance Takes Effect

(APN 211-001) Commence & Complete Relocation Efforts

(APN 211-001) 90 Day Notice to Tenants

(APN 0193-019) Construction License- 1000-1032 Stockton

(APN 0210-047) Construction License- 902 Stockton

(APN 0210A-002-103) Construction License- 950 Stockton

(APN 0192-002) Construction License- 1019-1027 Stockton

(APN 0192-003) Construction License- 1013-1015 Stockton

(APN 0192-004) Construction License- 1009-1011 Stockton

(APN 0211-002) Construction License-  925 Stockton

 Page16 of 39   

CSP-CMPS
                                                                                            SFMTA Central Subway Project
                                                                                                  Master Project Schedule
                                                                                                         All Activities
                                                                                                    October 2012 Update

 
Start On: 08-Jan-08

Required Revenue Service Date: 26-Dec-18
Data Date: 31-Oct-12



Activity ID Activity Name Original
Duration

Actual
Duration

Start Finish Total
Float

REA9930 (APN 0211-003) Construction License- 913 Stockton 176 229 09-Sep-11 A 06-Aug-12 A

REA9940 (APN 0211-004) Construction License- 901-907 Stockton 176 250 09-Sep-11 A 05-Sep-12 A

REA9950 (APN 0211-005) Construction License- 910-914 Clay 176 291 09-Sep-11 A 30-Nov-12 104

REA9960 (APN 0211-006) Construction License- 916-920 Clay 176 232 09-Sep-11 A 09-Aug-12 A

REA3355 (APN 211-001) 30 Day Notice to Tenants 30 30 30-Sep-11 A 30-Oct-11 A

REA10250 Conditional Use Approval 80 78 17-May-12 A 06-Sep-12 A

REA10320 CTS Submit Resolutions of Necessity for remaining License Agreements 1 0 09-Nov-12 09-Nov-12 97

REA10330 CTS Mail Public Notices for Resolutions of Necessity 1 0 21-Nov-12 21-Nov-12 97

REA10340 CTS Board of Supervisors' Hearing for Resolutions of Necessity 1 0 11-Dec-12 11-Dec-12 97

Tenant RelocaTenant Relocation (933 Stockton) 1432 1553 01-Aug-08 A 30-May-15 2041

REA10240 Memorandum of Understanding with Mayor's Office of Housing 1277 1553 01-Aug-08 A 07-Dec-12 284

REA3165 933 Stockton, Unit 10 - Tenant Relocated 1277 823 01-Aug-10 A 28-Jan-14 183

REA3145 933 Stockton, Unit 9A - Tenant Relocated 1277 580 01-Apr-11 A 28-Sep-14 183

REA3155 933 Stockton, Unit 9B - Tenant Relocated 1277 566 15-Apr-11 A 12-Oct-14 183

REA3215 933 Stockton, Unit 16 - Tenant Relocated 1277 550 01-May-11 A 28-Oct-14 183

REA3075 933 Stockton, Unit 3B - Tenant Relocated 1277 542 09-May-11 A 05-Nov-14 183

REA3135 933 Stockton, Unit 8 - Tenant Relocated 1277 519 01-Jun-11 A 28-Nov-14 183

REA3455 941 Stockton (San Sun) - Tenant Relocated 1 0 18-Jun-11 A 18-Jun-11 A

REA3055 933 Stockton, Unit 2 - Tenant Relocated 1277 458 01-Aug-11 A 28-Jan-15 183

REA3085 933 Stockton, Unit 4 - Tenant Relocated 1277 427 01-Sep-11 A 28-Feb-15 183

REA3475 945 Stockton (X-Press) - Tenant Relocated 1 0 07-Sep-11 A 07-Sep-11 A

REA3115 933 Stockton, Unit 7A - Tenant Relocated 1277 414 14-Sep-11 A 13-Mar-15 183

REA3225 933 Stockton, Unit 17 - Tenant Relocated 1277 409 19-Sep-11 A 18-Mar-15 183

REA3045 933 Stockton, Unit 12 - Tenant Property Purchase 1 0 28-Sep-11 A 28-Sep-11 A

REA9740 933 Stockton, Unit 7B - Tenant Property Purchase 1 1 28-Sep-11 A 28-Sep-11 A

REA3065 933 Stockton, Unit 3A - Tenant Relocated 1277 366 01-Nov-11 A 30-Apr-15 183

REA3175 933 Stockton, Unit 11 - Tenant Relocated 1277 366 01-Nov-11 A 30-Apr-15 183

REA3195 933 Stockton, Unit 14 - Tenant Relocated 1277 358 09-Nov-11 A 08-May-15 183

REA3105 933 Stockton, Unit 6 - Tenant Relocated - Purchased SFH 1277 192 12-Nov-11 A 22-May-12 A

REA3095 933 Stockton, Unit 5 - Tenant Relocated- Purchased SFH 1277 259 01-Dec-11 A 16-Aug-12 A

REA3415 903 Washington (Wycen Foods) - Tenant Relocated 1 0 01-Dec-11 A 01-Dec-11 A

REA3425 935 Stockton (LaVii) - Tenant Relocated 1 0 01-Dec-11 A 01-Dec-11 A

REA3435 937 Stockton (You's Dim Sum) - Tenant Relocated 1 0 01-Dec-11 A 01-Dec-11 A

REA3445 939 Stockton (Little Paris) - Tenant Relocated 1 0 01-Dec-11 A 01-Dec-11 A

REA3465 943 Stockton (Joy Iting) - Tenant Relocated 1 0 01-Dec-11 A 01-Dec-11 A

REA3605 933 Stockton, Unit 1 - Tenant Relocated 1277 336 01-Dec-11 A 30-May-15 183

REA9720 945 Stockton (X Press) - Tenant Relocated 1 0 01-Dec-11 A 01-Dec-11 A

REA9730 943 Stockton (San Sun) - Tenant Relocated 1 0 01-Dec-11 A 01-Dec-11 A

REA3205 933 Stockton, Unit 15 - Tenant Property Purchase 1 0 07-Dec-11 A 07-Dec-11 A

REA3345 Stockton Tenants Relocated 0 0 15-Dec-11 A

REA3485 949 Stockton (Hogan & Vest) - Tenant Relocated 1 1 29-Feb-12 A 29-Feb-12 A

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

(APN 0211-003) Construction License- 913 Stockton

(APN 0211-004) Construction License- 901-907 Stockton

(APN 0211-005) Construction License- 910-914 Clay

(APN 0211-006) Construction License- 916-920 Clay

(APN 211-001) 30 Day Notice to Tenants

Conditional Use Approval

CTS Submit Resolutions of Necessity for remaining License Agreements

CTS Mail Public Notices for Resolutions of Necessity

CTS Board of Supervisors' Hearing for Resolutions of Necessity

Memorandum of Understanding with Mayor's Office of Housing

933 Stockton, Unit 10 - Tenant Relocated

933 Stockton, Unit 9A - Tenant Relocated

933 Stockton, Unit 9B - Tenant Relocated

933 Stockton, Unit 16 - Tenant Relocated

933 Stockton, Unit 3B - Tenant Relocated

933 Stockton, Unit 8 - Tenant Relocated

941 Stockton (San Sun) - Tenant Relocated

933 Stockton, Unit 2 - Tenant Relocated

933 Stockton, Unit 4 - Tenant Relocated

945 Stockton (X-Press) - Tenant Relocated

933 Stockton, Unit 7A - Tenant Relocated

933 Stockton, Unit 17 - Tenant Relocated

933 Stockton, Unit 12 - Tenant Property Purchase

933 Stockton, Unit 7B - Tenant Property Purchase

933 Stockton, Unit 3A - Tenant Relocated

933 Stockton, Unit 11 - Tenant Relocated

933 Stockton, Unit 14 - Tenant Relocated

933 Stockton, Unit 6 - Tenant Relocated - Purchased SFH

933 Stockton, Unit 5 - Tenant Relocated- Purchased SFH

903 Washington (Wycen Foods) - Tenant Relocated

935 Stockton (LaVii) - Tenant Relocated

937 Stockton (You's Dim Sum) - Tenant Relocated

939 Stockton (Little Paris) - Tenant Relocated

943 Stockton (Joy Iting) - Tenant Relocated

933 Stockton, Unit 1 - Tenant Relocated

945 Stockton (X Press) - Tenant Relocated

943 Stockton (San Sun) - Tenant Relocated

933 Stockton, Unit 15 - Tenant Property Purchase

Stockton Tenants Relocated

949 Stockton (Hogan & Vest) - Tenant Relocated
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REA3235 Broadway Sansome Cert. of Occupancy 0 0 01-Apr-15* 0

Complete RE PrComplete RE Processing YBM Station P-1255 1307 1309 02-Apr-09 A 11-Dec-12 2941

(3733-093) Yerb(3733-093) Yerba Buena Moscone Site ROW 1307 1309 02-Apr-09 A 11-Dec-12 2941

Appraisals/LicAppraisals/Licenses/Easements/Agreement Asst 902 645 02-Apr-09 A 11-Dec-12 2021

REA2086 (APN 3733-093) Complete Appraisals 34 64 02-Apr-09 A 01-Jul-09 A

REA2062 (APN 3733-093)  Appraisal Reviews 52 93 15-May-09 A 25-Sep-09 A

REA2064 (APN 3733-093) Submit Appraisals-Reviews-Just Compensation to FTA 1 1 13-Oct-09 A 13-Oct-09 A

REA2066 (APN 3733-093) FTA Reviews Appraisals and Just Compensation Plan 40 48 14-Oct-09 A 22-Dec-09 A

REA2048 (APN 3733-093) Fixtures & Equipment Appraisals 85 121 19-Oct-09 A 15-Apr-10 A

REA2070 (APN 3733-093) Goodwill Appraisals 153 121 19-Oct-09 A 15-Apr-10 A

REA2096 (APN 3733-093) Environmental Site Assessment (Ph 1) 35 105 23-Oct-09 A 30-Mar-10 A

REA2058 (APN 3733-093) Make Offer & Negotiate with Owner 100 290 12-Jan-10 A 07-Mar-11 A

REA3365 (APN 3733-093) Revise offer letter to Owner 11 14 03-Oct-11 A 21-Oct-11 A

REA10260 YBM Submit Resolutions of Necessity for remaining License Agreements 1 0 09-Nov-12 09-Nov-12 101

REA10270 YBM Mail Public Notices for Resolutions of Necessity 2 0 21-Nov-12 26-Nov-12 101

REA10280 YBM Board of Supervisors' Hearing for Resolutions of Necessity 1 0 11-Dec-12 11-Dec-12 101

Eminent DomEminent Domain 838 842 18-Mar-10 A 06-Jul-12 A

REA2074 (APN 3733-093) "Eminent Domain"-Draft Resolution of Necessity 10 6 18-Mar-10 A 26-Mar-10 A

REA2076 (APN 3733-093) Prepare Item for SFMTA Board Agenda 10 4 29-Mar-10 A 02-Apr-10 A

REA2068 (APN 3733-093) Eminent Domain RON - SFMTA Board Approval 1 0 20-Apr-10 A 20-Apr-10 A

REA2100 (APN 3733-093) Submit for BOS Agenda 10 13 02-Jun-10 A 21-Jun-10 A

REA2082 (APN 3733-093) Obtain BOS Approval for Eminent Domain 10 0 27-Jul-10 A 27-Jul-10 A

REA2224 (APN 3733-093) File for Court Action of Right of Possession 5 4 10-Jan-11 A 14-Jan-11 A

REA2955 (APN 3733-093) Funds Deposited 0 0 14-Jan-11 A

REA2234 (APN 3733-093) Serve Property Owner 7 6 28-Feb-11 A 06-Mar-11 A

REA2376 (APN 3733-093)  Update FMV Appraisal 20 40 04-Apr-11 A 27-May-11 A

REA2965 Prepare Soil Remediation Plan for Soil Testing- MOS 10 13 27-Jul-11 A 12-Aug-11 A

REA2244 Award Phase II Contract w/ Enviromental Contractor- MOS 0 0 27-Jul-11 A

REA3325 (APN 3733-093)  FTA Concurrence of FMV Appraisal 20 22 18-Aug-11 A 19-Sep-11 A

REA2275 Prepare Phase II Access Fee Appraisal / Valuation & Check- MOS 1 14 26-Aug-11 A 15-Sep-11 A

REA3335 (APN 3733-093)  Prepare check request for update FMV amount 24 63 20-Sep-11 A 20-Dec-11 A

REA3275 Phase II Court Order for Pre-Possession Testing- MOS 6 5 14-Oct-11 A 21-Oct-11 A

REA3285 Phase II Testing Report- MOS 30 64 31-Oct-11 A 01-Feb-12 A

REA3245 (APN 3733-093) File Motion for Pre-Judgement Possession 120 112 22-Dec-11 A 11-Apr-12 A

REA3295 Phase II Revise Property Value (if needed)- MOS 31 60 02-Feb-12 A 27-Apr-12 A

REA2200 (APN 3733-093) Execute Stipulation Order Granting Prejudgment Possession 1 1 12-Apr-12 A 12-Apr-12 A

REA3305 Phase II FTA Concurrence- MOS 15 24 01-May-12 A 04-Jun-12 A

REA10210 (APN 3733-093) Deliver 40 Day Notice for Possession 40 39 29-May-12 A 06-Jul-12 A

Tenant RelocaTenant Relocation 1125 1219 01-Jul-09 A 30-Nov-12 159

REA2284 (APN 3733-093) Prepare Internal Draft Relocation Plan 87 86 01-Jul-09 A 30-Oct-09 A

REA2294 (APN 3733-093) Conduct Interview with Tenants 14 14 19-Oct-09 A 05-Nov-09 A

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

Broadway Sansome Cert. of Occupancy

(APN 3733-093) Complete Appraisals

(APN 3733-093)  Appraisal Reviews

(APN 3733-093) Submit Appraisals-Reviews-Just Compensation to FTA

(APN 3733-093) FTA Reviews Appraisals and Just Compensation Plan

(APN 3733-093) Fixtures & Equipment Appraisals

(APN 3733-093) Goodwill Appraisals

(APN 3733-093) Environmental Site Assessment (Ph 1)

(APN 3733-093) Make Offer & Negotiate with Owner

(APN 3733-093) Revise offer letter to Owner

YBM Submit Resolutions of Necessity for remaining License Agreements

YBM Mail Public Notices for Resolutions of Necessity

YBM Board of Supervisors' Hearing for Resolutions of Necessity

(APN 3733-093) "Eminent Domain"-Draft Resolution of Necessity

(APN 3733-093) Prepare Item for SFMTA Board Agenda

(APN 3733-093) Eminent Domain RON - SFMTA Board Approval

(APN 3733-093) Submit for BOS Agenda

(APN 3733-093) Obtain BOS Approval for Eminent Domain

(APN 3733-093) File for Court Action of Right of Possession

(APN 3733-093) Funds Deposited

(APN 3733-093) Serve Property Owner

(APN 3733-093)  Update FMV Appraisal

Prepare Soil Remediation Plan for Soil Testing- MOS

Award Phase II Contract w/ Enviromental Contractor- MOS

(APN 3733-093)  FTA Concurrence of FMV Appraisal

Prepare Phase II Access Fee Appraisal / Valuation & Check- MOS

(APN 3733-093)  Prepare check request for update FMV amount

Phase II Court Order for Pre-Possession Testing- MOS

Phase II Testing Report- MOS

(APN 3733-093) File Motion for Pre-Judgement Possession

Phase II Revise Property Value (if needed)- MOS

(APN 3733-093) Execute Stipulation Order Granting Prejudgment Possession

Phase II FTA Concurrence- MOS

(APN 3733-093) Deliver 40 Day Notice for Possession

(APN 3733-093) Prepare Internal Draft Relocation Plan

(APN 3733-093) Conduct Interview with Tenants
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Activity ID Activity Name Original
Duration

Actual
Duration

Start Finish Total
Float

REA2304 (APN 3733-093) Finalize "Draft" Relocation Plan 100 113 06-Nov-09 A 23-Apr-10 A

REA2314 (APN 3733-093) FTA Circulation 20 54 26-Apr-10 A 13-Jul-10 A

REA2354 (APN 3733-093) Submit and Review - Relocation Plan 10 1 27-Jul-10 A 28-Jul-10 A

REA2315 (APN 3733-093) Public Circulation 20 1 27-Jul-10 A 28-Jul-10 A

REA2604 (APN 3733-093) Relocation Plan - SFMTA Board Approval 1 0 03-Aug-10 A 03-Aug-10 A

REA2614 (APN 3733-093) Board of Supervisors Approval - Relocation Plan 60 11 20-Sep-10 A 07-Dec-10 A

REA2624 (APN 3733-093) Mayor Approve Ordinance 9 0 08-Dec-10 A 08-Dec-10 A

REA2634 (APN 3733-093) Ordinance Take Effect 0 0 08-Dec-10 A

REA2344 (APN 3733-093) Commence & Complete Relocation Efforts 259 513 07-Feb-11 A 03-Jul-12 A

REA3315 (APN 3733-093) Deliver 90 Day Notice to Tenants to Vacate 90 92 03-Apr-12 A 03-Jul-12 A

REA9780 (APN 3733-008) Construction License- 250 Fourth Street 58 112 24-May-12 A 30-Nov-12 101

REA9790 (APN 3733-108) Construction License- 801-805 Howard 58 112 24-May-12 A 30-Nov-12 101

REA10220 (APN 3733-093) Deliver 30 Day Notice to Tenants to Vacate 30 30 04-Jun-12 A 03-Jul-12 A

REA3405 Property Cleared for Construction  YBM 0 0 30-Nov-12 159

PROCUREMENPROCUREMENT PHASE 1307 1184 04-Aug-09 A 01-May-13 2801

Bid/Award UtilitBid/Award Utility Contract #1 MOS & Portal  CP-1250 123 146 04-Aug-09 A 28-Dec-09 A

PJD2253 SFMTA Board Approval to Advertise - Portal & MOS Utility Relocation 0 0 04-Aug-09 A

PJD2640 Advertise - Portal & MOS Utility Relocation Milestone 0 0 15-Sep-09 A

PJD2257 Advertise - Portal & MOS Utility Relocation 1 1 15-Sep-09 A 15-Sep-09 A

PJD2256 Prepare Bid - Portal & MOS Utility Relocation 49 28 15-Sep-09 A 22-Oct-09 A

FDS1970 Bid Opening - Portal & MOS Utility Relocation Milestone 0 0 22-Oct-09 A

FDS1210 Bid Opening - Portal & MOS Relocation 1 1 22-Oct-09 A 22-Oct-09 A

FDS1980 SFMTA Board Award - Portal & MOS Utility Relocation Milestone 0 0 17-Nov-09 A

FDS1215 SFMTA Board Award - Portal & MOS Relocation 1 1 17-Nov-09 A 17-Nov-09 A

FDS1186 Approve/Execute/Certify - Portal & MOS Utility Relocation 40 25 18-Nov-09 A 28-Dec-09 A

Bid/Award UtilitBid/Award Utility Contract #2 UMS CP-1251 180 119 14-Sep-10 A 11-Jan-11 A

PJD2280 SFMTA Prepare/SFMTA Approve UMS Utility Reloc #2-Issue for Bid 0 1 14-Sep-10 A 14-Sep-10 A

PJD2291 Advertise - UMS Utility Relocation 5 1 15-Sep-10 A 15-Sep-10 A

PJD2650 Advertise - UMS Utility Relocation Milestone 0 0 15-Sep-10 A

PJD2330 Prepare Bid - UMS Utility Relocation 30 29 15-Sep-10 A 26-Oct-10 A

FDS1220 Bid Opening - UMS Utility Relocation 1 1 27-Oct-10 A 27-Oct-10 A

FDS1990 Bid Opening - UMS Utility Relocation Milestone 0 0 27-Oct-10 A

FDS1250 Bid Review - UMS Utility Relocation 20 9 28-Oct-10 A 10-Nov-10 A

FDS1225 SFMTA Board Award - UMS Utility Relocation 1 2 10-Nov-10 A 07-Dec-10 A

FDS2000 SFMTA Board Award - UMS Utility Relocation Milestone 0 0 07-Dec-10 A

FDS1286 Approve/Execute/Certify - UMS Utility Relocation 40 22 08-Dec-10 A 11-Jan-11 A

Bid/Award TunnBid/Award Tunnel  CP-1252 199 345 15-Feb-11 A 26-Jan-12 A

PJD2273 SFMTA Board Memo for Advertise - Tunnel 1 0 15-Feb-11 A 15-Feb-11 A

PJD2340 Advertise - Tunnel 5 4 28-Feb-11 A 04-Mar-11 A

PJD2660 Advertise - Tunnel  Milestone 0 0 28-Feb-11 A

FDS1387 Prepare Bid - Tunnel 60 65 07-Mar-11 A 07-Jun-11 A
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(APN 3733-093) Finalize "Draft" Relocation Plan

(APN 3733-093) FTA Circulation

(APN 3733-093) Submit and Review - Relocation Plan

(APN 3733-093) Public Circulation

(APN 3733-093) Relocation Plan - SFMTA Board Approval

(APN 3733-093) Board of Supervisors Approval - Relocation Plan

(APN 3733-093) Mayor Approve Ordinance

(APN 3733-093) Ordinance Take Effect

(APN 3733-093) Commence & Complete Relocation Efforts

(APN 3733-093) Deliver 90 Day Notice to Tenants to Vacate

(APN 3733-008) Construction License- 250 Fourth Street

(APN 3733-108) Construction License- 801-805 Howard

(APN 3733-093) Deliver 30 Day Notice to Tenants to Vacate

Property Cleared for Construction  YBM

SFMTA Board Approval to Advertise - Portal & MOS Utility Relocation

Advertise - Portal & MOS Utility Relocation Milestone

Advertise - Portal & MOS Utility Relocation

Prepare Bid - Portal & MOS Utility Relocation

Bid Opening - Portal & MOS Utility Relocation Milestone

Bid Opening - Portal & MOS Relocation

SFMTA Board Award - Portal & MOS Utility Relocation Milestone

SFMTA Board Award - Portal & MOS Relocation

Approve/Execute/Certify - Portal & MOS Utility Relocation

SFMTA Prepare/SFMTA Approve UMS Utility Reloc #2-Issue for Bid

Advertise - UMS Utility Relocation

Advertise - UMS Utility Relocation Milestone

Prepare Bid - UMS Utility Relocation

Bid Opening - UMS Utility Relocation

Bid Opening - UMS Utility Relocation Milestone

Bid Review - UMS Utility Relocation

SFMTA Board Award - UMS Utility Relocation

SFMTA Board Award - UMS Utility Relocation Milestone

Approve/Execute/Certify - UMS Utility Relocation

SFMTA Board Memo for Advertise - Tunnel

Advertise - Tunnel

Advertise - Tunnel  Milestone

Prepare Bid - Tunnel
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FDS1230 Bid Opening - Tunnel 1 1 08-Jun-11 A 08-Jun-11 A

FDS2010 Bid Opening - Tunnel  Milestone 0 0 08-Jun-11 A

FDS1280 Bid Review - Tunnel 17 40 09-Jun-11 A 05-Aug-11 A

FDS1235 SFMTA Board Award - Tunnel 1 0 08-Aug-11 A 08-Aug-11 A

FDS2020 SFMTA Board Award - Tunnel Milestone 0 0 08-Aug-11 A

FDS1388 Approve/Execute/Certify - Tunnel Contract 50 117 09-Aug-11 A 26-Jan-12 A

Bid/Award UMS Bid/Award UMS Station  CP-1253 76 100 11-Apr-12 A 31-Aug-12 A

PJD2293 SFMTA Board Notification to  Advertise - UMS 1 1 11-Apr-12 A 11-Apr-12 A

FDS1682 Advertise/Prepare Bid - UMS (Addendum No. 9) 60 97 16-Apr-12 A 31-Aug-12 A

PJD2620 Advertise Milestone- UMS 0 0 16-Apr-12 A

Bid/Award CTS Bid/Award CTS Station  CP-1254 113 128 24-Feb-12 A 24-Aug-12 A

PJD2303 SFMTA Board Notification to Advertise - CTS 1 1 24-Feb-12 A 24-Feb-12 A

FDS1795 Prepare Bid - CTS 55 70 27-Feb-12 A 04-Jun-12 A

FDS1930 Advertise Milestone- CTS 0 0 27-Feb-12 A

FDS1260 Bid Opening - CTS 1 0 12-Jun-12 A 12-Jun-12 A

FDS2030 Bid Opening - CTS Milestone 0 0 12-Jun-12 A

FDS1300 Bid Review and Rejected- CTS 20 51 13-Jun-12 A 24-Aug-12 A

Bid/Award MOSBid/Award MOS Station  CP-1255 1 0 30-Aug-12 A 30-Aug-12 A

PJD2283 SFMTA Board Notification to Advertise - MOS 1 0 30-Aug-12 A 30-Aug-12 A

Bid/Award CP-1Bid/Award CP-1300 195 14 18-Oct-12 A 01-May-13 0

PJD2770 SFMTA Board Notification to Advertise - UMS, CTS, YBM, & STS 1 1 18-Oct-12 A 18-Oct-12 A

FDS2270 Advertise/Prepare Bid- UMS, CTS, YBM, & STS (Calendar Days) 93 10 22-Oct-12 A 22-Jan-13 9

FDS2290 Advertise Milestone- UMS, CTS, YBM, & STS 0 0 22-Oct-12 A

FDS2250 Bid Opening- UMS, CTS, YBM, & STS 1 0 23-Jan-13 23-Jan-13 7

FDS2300 Bid Opening Milestone- UMS, CTS, YBM, & STS 0 0 23-Jan-13 7

FDS2280 Bid Review- UMS, CTS, YBM, & STS 20 0 24-Jan-13 21-Feb-13 7

FDS2240 SFMTA Board Award- UMS, CTS, YBM, & STS 1 0 05-Mar-13 05-Mar-13 0

FDS2310 SFMTA Board Award Milestone- UMS, CTS, YBM, & STS 0 0 05-Mar-13 0

FDS2260 Approve/Execute/Certify- UMS, CTS, YBM, & STS 40 0 06-Mar-13 30-Apr-13 0

FDS2320 NTP CN 1300- UMS, CTS, YBM, & STS 0 0 01-May-13 0

LIGHT RAIL VEHLIGHT RAIL VEHICLES 1501 0 02-Jan-13 18-Dec-18 4

COST8017 Vehicle Seed Money 501 0 02-Jan-13* 30-Dec-14 1003

COST004 Cost Activity- Light Rail Vehicle (LOE) 668 0 27-Apr-16 18-Dec-18 4

N-LRV1290 Vehicle Delivery Inspection at Factory 1 0 27-Apr-16* 27-Apr-16 4

N-LRV1300 First Pilot Cars 1 & 2 Tested 130 0 06-Jun-16 08-Dec-16 4

N-LRV1310 First Vehicles Testing / Commissioning 110 0 09-Dec-16 16-May-17 4

N-LRV1320 SFMTA Training to enter Revenue Service 100 0 17-May-17 06-Oct-17 4

N-LRV1330 Produce Operations Simulation to Assist Training 130 0 09-Oct-17 13-Apr-18 4

N-LRV1340 Final Vehicles Testing/ Central Subway Testing 130 0 16-Apr-18 18-Oct-18 4

N-LRV1350 Pre-Revenue Soft Start 40 0 19-Oct-18 17-Dec-18 4

N-LRV1360 First Vehicles Enter Revenue Service 1 0 18-Dec-18 18-Dec-18 4

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

Bid Opening - Tunnel

Bid Opening - Tunnel  Milestone

Bid Review - Tunnel

SFMTA Board Award - Tunnel

SFMTA Board Award - Tunnel Milestone

Approve/Execute/Certify - Tunnel Contract

SFMTA Board Notification to  Advertise - UMS

Advertise/Prepare Bid - UMS (Addendum No. 9)

Advertise Milestone- UMS

SFMTA Board Notification to Advertise - CTS

Prepare Bid - CTS

Advertise Milestone- CTS

Bid Opening - CTS

Bid Opening - CTS Milestone

Bid Review and Rejected- CTS

SFMTA Board Notification to Advertise - MOS

SFMTA Board Notification to Advertise - UMS, CTS, YBM, & STS

Advertise/Prepare Bid- UMS, CTS, YBM, & STS (Calendar Days)

Advertise Milestone- UMS, CTS, YBM, & STS

Bid Opening- UMS, CTS, YBM, & STS

Bid Opening Milestone- UMS, CTS, YBM, & STS

Bid Review- UMS, CTS, YBM, & STS

SFMTA Board Award- UMS, CTS, YBM, & STS

SFMTA Board Award Milestone- UMS, CTS, YBM, & STS

Approve/Execute/Certify- UMS, CTS, YBM, & STS

NTP CN 1300- UMS, CTS, YBM, & STS

Vehicle Seed Money

Cost Activity- Light Ra

Vehicle Delivery Inspection at Factory

First Pilot Cars 1 & 2 Tested

First Vehicles Testing / Commissioning

SFMTA Training to enter Revenue S

Produce Operations Simulatio

Final Vehicles Testing/ C

Pre-Revenue Soft Sta

First Vehicles Enter R
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CONSTRUCTIOCONSTRUCTION PHASE 4014 1766 01-Jan-08 A 30-Dec-20 0

Construction SuConstruction Support Costs 2978 1766 01-Jan-08 A 02-Nov-17 1154

CON1010 Cost Activity- YBM Power Feed/ PG&E cn 1252 50 1220 01-Jan-08 A 02-May-13 1419

UT1001 Utility CP 1 Cost Activity 352 718 04-Jan-10 A 28-Dec-12 1505

FRMB100 Cost Activity- Form B Credits for Utility Relo 1 &2 (LOE) 1240 718 04-Jan-10 A 31-Jan-13 1483

COST046 Cost Activity Misc. Construction Contract Work- Macy's 1795 252 04-Jan-10 A 31-Dec-10 A

CON1020 Cost Activity- Job Order Contract JOC 1795 329 12-Jan-11 A 30-Apr-12 A

COST082 Cost Activity Utilities Relo #2 CN 1251 720 659 12-Jan-11 A 31-Jan-13 2155

COST8027 Cost Activity- Public Agencies- Utility Coordination (LOE) 1795 459 12-Jan-11 A 31-Jan-13 1483

COST8057 Cost Activity- 1250 & 1251 Department of Technology  (LOE) 1795 367 23-May-11 A 31-Jan-13 1483

COST211 Cost Activity- Utility Relo # 1&2 Costs *** 0 393 05-Oct-11 A 31-Jan-13 2155

COST8047 Cost Activity Excessive Liability Insurance (LOE) 1273 163 14-Mar-12 A 30-Apr-13 15

FRMB120 Cost Activity- Form B Credits for Utility Relo Tunnel(LOE) 333 105 05-Jun-12 A 15-Jul-14 169

CON1060 Cost Activity- STS Power Feed 1 0 02-Jan-13* 02-Jan-13 2009

COST170 Cost Activity Communication Connection (LOE) 200 0 01-May-13 18-Feb-14 317

FRMB110 Cost Activity- Form B Credits for Utility Relo CTS (LOE) 101 0 01-May-13 23-Sep-13 -4

COST021 Cost Activity- Public Art Program (LOE) 1058 0 16-May-13 01-Aug-17 65

CON1040 Cost Activity- CTS Power Feed 1 0 31-Jul-13* 31-Jul-13 1862

CON1050 Cost Activity- UMS Power Feed 1 0 14-Oct-13* 14-Oct-13 1810

COST192 Cost Activity- ATCS- Central Control 1 0 02-Jan-14* 02-Jan-14 1758

CON1070 Cost Activity- YBM Permanent Power Credit 1 0 02-Aug-17 02-Aug-17 124

CON1090 Cost Activity- CTS Permanent Power Credit 1 0 27-Sep-17 27-Sep-17 85

CON1080 Cost Activity- UMS Permanent Power Credit 1 0 02-Nov-17 02-Nov-17 59

Construction UtConstruction Utility Contract #1- MOS & Portal CN-1250 463 571 04-Jan-10 A 29-Jul-11 A

Pheonix SubcoPheonix Subconract - (OCS & Comm Conduit) 455 504 04-Jan-10 A 23-May-11 A

General CondGeneral Conditions 455 504 04-Jan-10 A 23-May-11 A

FDS1195 CN 1250 NTP- Portal & MOS Utility Relocation 0 0 04-Jan-10 A

UTL1082 Project Submittals & Permits 60 61 04-Jan-10 A 05-Apr-10 A

UTL1050 Portal & MOS Utility Relocation 319 504 04-Jan-10 A 23-May-11 A

UTL1232 Authorize Period for Option 2 340 274 04-Jan-10 A 05-Oct-10 A

REA1022 CN 1250 NTP- Portal & MOS Utility Relocation 0 0 04-Jan-10 A

REA1032 CN 1250 NTP- Portal & MOS Utility Relocation 0 0 04-Jan-10 A

REA1220 CN 1250 NTP- Portal & MOS Utility Relocation 0 0 04-Jan-10 A

REA1412 CN 1250 NTP- Portal & MOS Utility Relocation 0 0 04-Jan-10 A

UTL1092 Work Start Date 0 0 26-Jan-10 A

Welsh Street tWelsh Street to Harrison 290 323 26-Jan-10 A 15-Dec-10 A

UTL1102 Area1 - East Side Sta. 172+00 to 163+00 269 196 26-Jan-10 A 10-Aug-10 A

UTL1112 Area 1 - West Side Sta.172+00 to 163+00 109 196 26-Jan-10 A 10-Aug-10 A

UTL1122 Area 1 - Electrical Sta. 163+00 to 165+50 & OCS Pole 26 69 11-Aug-10 A 15-Dec-10 A

Harrison to FoHarrison to Folsom 120 99 02-Jul-10 A 11-Jan-11 A

UTL1192 AT&T/Third Party Re-route work 120 99 02-Jul-10 A 11-Jan-11 A

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

Cost Activity- YBM Power Feed/ PG&E cn 1252

Utility CP 1 Cost Activity

Cost Activity- Form B Credits for Utility Relo 1 &2 (LOE)

Cost Activity Misc. Construction Contract Work- Macy's

Cost Activity- Job Order Contract JOC

Cost Activity Utilities Relo #2 CN 1251

Cost Activity- Public Agencies- Utility Coordination (LOE)

Cost Activity- 1250 & 1251 Department of Technology  (LOE)

Cost Activity- Utility Relo # 1&2 Costs ***

Cost Activity Excessive Liability Insurance (LOE)

Cost Activity- Form B Credits for Utility Relo Tunnel(LOE)

Cost Activity- STS Power Feed

Cost Activity Communication Connection (LOE)

Cost Activity- Form B Credits for Utility Relo CTS (LOE)

Cost Activity- Public Art Program (LOE

Cost Activity- CTS Power Feed

Cost Activity- UMS Power Feed

Cost Activity- ATCS- Central Control

Cost Activity- YBM Permanent Power 

Cost Activity- CTS Permanent Powe

Cost Activity- UMS Permanent Pow

CN 1250 NTP- Portal & MOS Utility Relocation

Project Submittals & Permits

Portal & MOS Utility Relocation

Authorize Period for Option 2

CN 1250 NTP- Portal & MOS Utility Relocation

CN 1250 NTP- Portal & MOS Utility Relocation

CN 1250 NTP- Portal & MOS Utility Relocation

CN 1250 NTP- Portal & MOS Utility Relocation

Work Start Date

Area1 - East Side Sta. 172+00 to 163+00

Area 1 - West Side Sta.172+00 to 163+00

Area 1 - Electrical Sta. 163+00 to 165+50 & OCS Pole

AT&T/Third Party Re-route work
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UTL1142 Area 2 - AWSS - Fire Lines 14 54 01-Sep-10 A 17-Dec-10 A

Folsom to HoFolsom to Howard 171 291 26-Jan-10 A 23-May-11 A

UTL1162 Area 3 - East Side Sta. 150+50 to 145+50 134 241 26-Jan-10 A 14-Mar-11 A

UTL1182 Clementina 48 123 16-Mar-10 A 12-Sep-10 A

UTL1152 Area 3 - Moscone Underpinning Sta. 151+00 to 153+00 32 12 07-Apr-10 A 23-Apr-10 A

UTL1172 Area 3 - West Side Sta. - 150+50 to 154+50 106 224 14-May-10 A 23-May-11 A

Synergy Prime Synergy Prime Contract Work 375 485 31-Mar-10 A 29-Jul-11 A

Welsh Street TWelsh Street To Harrison 34 2 30-Jun-10 A 02-Jul-10 A

UTL1052 Milestone #1 - Joint Trench (East side) 0 0 30-Jun-10 A

UTL1062 Milestone #2 - Begin AT&T Cutover Work 0 0 02-Jul-10 A

Harrison to FoHarrison to Folsom 49 159 31-Mar-10 A 15-Dec-10 A

UTL1132 Area 2 - Joint Trench 49 159 31-Mar-10 A 15-Dec-10 A

Folsom to HoFolsom to Howard 314 394 30-Jun-10 A 29-Jul-11 A

UTL1061 3 Days to Start of AT&T Cutover Work 3 2 30-Jun-10 A 02-Jul-10 A

UTL1212 Option 2 work (48" sewer) 117 230 05-Oct-10 A 23-May-11 A

UTL1072 Milestone #3 - Complete Harrison - Bryant 0 0 17-Mar-11 A

UTL1202 CN 1250 Substantial Completion - Portal & MOS Utility Relocation w/o Option 2 0 0 23-May-11 A

UTL1222 CN 1250 Substantial Completion - Portal & MOS Utility Relocation w/ Option 2 0 0 23-May-11 A

UTL1063 Buffer Float to TUN NTP 2 0 0 29-Jul-11 A 29-Jul-11 A

Construction UtConstruction Utility Contract #2 - UMS CN-1251 643 643 12-Jan-11 A 15-Oct-12 A

CN-1251 ContrCN-1251 Contract Milestones 643 643 12-Jan-11 A 15-Oct-12 A

GC-00-010 CN 1251 NTP- UMS Utility Relocation 0 0 12-Jan-11 A

3P-STK-BU02 Access Req'd - Basement - 212 Stockton (Bulgari) 0 0 19-May-11 A

3P-STK-BU01 Work Completed - Basement - 212 Stockton (Bulgari) 0 0 27-May-11 A

3P-STK-CB01 Vacated - Basement - 55 Stockton (Crate&Barrel) 0 0 30-May-11 A

3P-STK-CB02 Access Req'd - Basement - 55 Stockton (Crate&Barrel) 0 0 30-May-11 A

3P-STK-AP02 Access Req'd - Basement - 1 Stockton (Apple) 0 0 31-May-11 A

3P-STK-AP01 Work Completed - Basement - 1 Stockton (Apple) 0 0 31-May-11 A

3P-STK-AR01 Work Completed - Basement - 17-19 Stockton (Armani) 0 0 16-Jun-11 A

3P-STK-AR02 Access Req'd - Basement - 17-19 Stockton (Armani) 0 0 16-Jun-11 A

3P-MKT-DL01 Work Completed - Basement - 800 Market (Diesel) 0 0 22-Jun-11 A

3P-MKT-DL02 Access Req'd - Basement - 800 Market (Diesel) 0 0 22-Jun-11 A

PC-00-010 Milestone #1 - Trolley Re-route Complete 0 0 22-Dec-11 A

PC-00-020 CN 1251 Substantial Completion - UMS Utility Relocation (554 CAL. DAYS) 0 0 16-Aug-12 A

PC-00-030 Punchlist 30 60 17-Aug-12 A 15-Oct-12 A

PC-00-040 FINAL COMPLETION- Utility Contract #2 - UMS  CP-1251 0 0 15-Oct-12 A

CN-1251 GenerCN-1251 General Conditions 27 114 12-Jan-11 A 20-Jun-11 A

GC-00-020 ENVIRONMENTAL REVIEW 13 13 12-Jan-11 A 31-Jan-11 A

GC-00-030 POTHOLES 1 0 01-Feb-11 A 01-Feb-11 A

GC-00-040 SOIL PROFILE 5 4 01-Feb-11 A 07-Feb-11 A

GC-00-050 17-19 STOCKTON ST. OPTION - UTILITY RELOCATION & CLOSURE WALL 0 0 12-Apr-11 A

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

Area 2 - AWSS - Fire Lines

Area 3 - East Side Sta. 150+50 to 145+50

Clementina

Area 3 - Moscone Underpinning Sta. 151+00 to 153+00

Area 3 - West Side Sta. - 150+50 to 154+50

Milestone #1 - Joint Trench (East side)

Milestone #2 - Begin AT&T Cutover Work

Area 2 - Joint Trench

3 Days to Start of AT&T Cutover Work

Option 2 work (48" sewer)

Milestone #3 - Complete Harrison - Bryant

CN 1250 Substantial Completion - Portal & MOS Utility Relocation w/o Option 2

CN 1250 Substantial Completion - Portal & MOS Utility Relocation w/ Option 2

Buffer Float to TUN NTP 2

CN 1251 NTP- UMS Utility Relocation

Access Req'd - Basement - 212 Stockton (Bulgari)

Work Completed - Basement - 212 Stockton (Bulgari)

Vacated - Basement - 55 Stockton (Crate&Barrel)

Access Req'd - Basement - 55 Stockton (Crate&Barrel)

Access Req'd - Basement - 1 Stockton (Apple)

Work Completed - Basement - 1 Stockton (Apple)

Work Completed - Basement - 17-19 Stockton (Armani)

Access Req'd - Basement - 17-19 Stockton (Armani)

Work Completed - Basement - 800 Market (Diesel)

Access Req'd - Basement - 800 Market (Diesel)

Milestone #1 - Trolley Re-route Complete

CN 1251 Substantial Completion - UMS Utility Relocation (554 CAL. DAYS)

Punchlist

FINAL COMPLETION- Utility Contract #2 - UMS  CP-1251

ENVIRONMENTAL REVIEW

POTHOLES

SOIL PROFILE

17-19 STOCKTON ST. OPTION - UTILITY RELOCATION & CLOSURE WALL
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GC-00-060 UTILITY RELOCATION & CLOSURE WALL 15 15 31-May-11 A 20-Jun-11 A

CN -1251 SubmCN -1251 Submittals 60 102 12-Jan-11 A 03-Jun-11 A

GC-SUB-00-110 Prepare / Submit - SEWER 1 0 12-Jan-11 A 12-Jan-11 A

GC-SUB-00-080 Prepare / Submit - BASELINE SCHEDULE 1 94 12-Jan-11 A 24-May-11 A

GC-SUB-00-070 Prepare / Submit - SOV 1 28 12-Jan-11 A 21-Feb-11 A

GC-SUB-00-090 Prepare / Submit - EHASP 1 0 12-Jan-11 A 12-Jan-11 A

GC-SUB-00-100 Prepare / Submit - QUALITY CONTROL PROGRAM 1 0 12-Jan-11 A 12-Jan-11 A

GC-SUB-00-140 Prepare / Submit - PLUMBING 40 85 12-Jan-11 A 11-May-11 A

GC-SUB-00-160 Prepare / Submit - TRAFFIC CONTROL 1 0 12-Jan-11 A 12-Jan-11 A

GC-SUB-00-150 Prepare / Submit - WATER 1 56 12-Jan-11 A 31-Mar-11 A

GC-SUB-00-120 Prepare / Submit - JOINT TRENCH 1 56 12-Jan-11 A 31-Mar-11 A

GC-SUB-00-130 Prepare / Submit - ELECTRIC (OH) 1 56 12-Jan-11 A 31-Mar-11 A

GC-SUB-00-111 Review & Approve - SEWER 20 20 13-Jan-11 A 10-Feb-11 A

GC-SUB-00-091 Review & Approve - EHASP 20 12 13-Jan-11 A 31-Jan-11 A

GC-SUB-00-101 Review & Approve - QUALITY CONTROL PROGRAM 20 36 13-Jan-11 A 04-Mar-11 A

GC-SUB-00-161 Review & Approve - TRAFFIC CONTROL 20 12 13-Jan-11 A 31-Jan-11 A

GC-SUB-00-112 Fabrication / Materials Lead - SEWER 1 0 11-Feb-11 A 11-Feb-11 A

GC-SUB-00-162 Fabrication / Materials Lead - TRAFFIC CONTROL 10 0 11-Feb-11 A 11-Feb-11 A

GC-SUB-00-071 Review & Approve - SOV 20 0 22-Feb-11 A 22-Feb-11 A

GC-SUB-00-151 Review & Approve - WATER 20 6 01-Apr-11 A 11-Apr-11 A

GC-SUB-00-121 Review & Approve - JOINT TRENCH 20 20 01-Apr-11 A 29-Apr-11 A

GC-SUB-00-131 Review & Approve - ELECTRIC (OH) 20 12 01-Apr-11 A 19-Apr-11 A

GC-SUB-00-152 Fabrication / Materials Lead - WATER 10 10 12-Apr-11 A 26-Apr-11 A

GC-SUB-00-132 Fabrication / Materials Lead - ELECTRIC (OH) 60 27 20-Apr-11 A 27-May-11 A

GC-SUB-00-122 Fabrication / Materials Lead - JOINT TRENCH 10 12 02-May-11 A 18-May-11 A

GC-SUB-00-141 Review & Approve - PLUMBING 20 14 12-May-11 A 01-Jun-11 A

GC-SUB-00-081 Review & Approve - BASELINE SCHEDULE 20 2 25-May-11 A 27-May-11 A

GC-SUB-00-142 Fabrication / Materials Lead - PLUMBING 1 1 02-Jun-11 A 03-Jun-11 A

Phoenix SubcoPhoenix Subcontract Work - (OCS & Comm Conduit) 260 478 12-Jan-11 A 04-May-12 A

New Poles (ChNew Poles (Change Order) 35 182 13-Jul-11 A 04-May-12 A

OHE-00-TIA6 TIA #6 - Footing delay OCS & DBI 1 70 13-Jul-11 A 20-Oct-11 A

OHE-00-110A Change Order to move pole to new location 10 71 13-Jul-11 A 21-Oct-11 A

OHE-00-110A2 Deliver and Install Poles 10 9 15-Sep-11 A 28-Sep-11 A

OHE-00-110A 5th Street and Folsom Pole and Foundation Work 10 46 01-Mar-12 A 04-May-12 A

Building InbedBuilding Inbeds 147 330 12-Jan-11 A 08-Dec-11 A

BIB-00-010A BDI - Permit Delay (Easement & Drawings) 10 196 12-Jan-11 A 20-Oct-11 A

BIB-00-040A Market Street Tie-in Building In-Beds 3 1 28-Oct-11 A 31-Oct-11 A

BIB-00-020A Stockton Tie-in Building In-Beds 3 2 09-Nov-11 A 11-Nov-11 A

BIB-00-060A Howard to Harrison Building In-Beds 3 3 09-Nov-11 A 14-Nov-11 A

BIB-00-030A Sutter to Eddy Building In-Beds 3 1 22-Nov-11 A 23-Nov-11 A

BIB-00-050A Market to Howard Building In-Beds 3 6 30-Nov-11 A 08-Dec-11 A

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

UTILITY RELOCATION & CLOSURE WALL

Prepare / Submit - SEWER

Prepare / Submit - BASELINE SCHEDULE

Prepare / Submit - SOV

Prepare / Submit - EHASP

Prepare / Submit - QUALITY CONTROL PROGRAM

Prepare / Submit - PLUMBING

Prepare / Submit - TRAFFIC CONTROL

Prepare / Submit - WATER

Prepare / Submit - JOINT TRENCH

Prepare / Submit - ELECTRIC (OH)

Review & Approve - SEWER

Review & Approve - EHASP

Review & Approve - QUALITY CONTROL PROGRAM

Review & Approve - TRAFFIC CONTROL

Fabrication / Materials Lead - SEWER

Fabrication / Materials Lead - TRAFFIC CONTROL

Review & Approve - SOV

Review & Approve - WATER

Review & Approve - JOINT TRENCH

Review & Approve - ELECTRIC (OH)

Fabrication / Materials Lead - WATER

Fabrication / Materials Lead - ELECTRIC (OH)

Fabrication / Materials Lead - JOINT TRENCH

Review & Approve - PLUMBING

Review & Approve - BASELINE SCHEDULE

Fabrication / Materials Lead - PLUMBING

TIA #6 - Footing delay OCS & DBI

Change Order to move pole to new location

Deliver and Install Poles

5th Street and Folsom Pole and Foundation Work

BDI - Permit Delay (Easement & Drawings)

Market Street Tie-in Building In-Beds

Stockton Tie-in Building In-Beds

Howard to Harrison Building In-Beds

Sutter to Eddy Building In-Beds

Market to Howard Building In-Beds

 Page23 of 39   

CSP-CMPS
                                                                                            SFMTA Central Subway Project
                                                                                                  Master Project Schedule
                                                                                                         All Activities
                                                                                                    October 2012 Update

 
Start On: 08-Jan-08

Required Revenue Service Date: 26-Dec-18
Data Date: 31-Oct-12



Activity ID Activity Name Original
Duration

Actual
Duration

Start Finish Total
Float

Stockton to EStockton to Eddy 260 195 31-May-11 A 12-Dec-11 A

OHE-00-010 STOCKTON TIE-IN NEW POLES 10 9 31-May-11 A 13-Jun-11 A

OHE-00-020 SUTTER TO EDDY:  NEW POLES 10 4 14-Jun-11 A 20-Jun-11 A

OHE-00-060 STOCKTON TIE-IN TRAFFIC SIGNAL WORK 3 1 24-Oct-11 A 25-Oct-11 A

OHE-00-070 SUTTER TO EDDY:  TRAFFIC SIGNAL WORK 3 1 26-Oct-11 A 27-Oct-11 A

OHE-00-160 STOCKTON TIE-IN INSTALL OVERHEAD 15 3 17-Nov-11 A 22-Nov-11 A

OHE-00-170 SUTTER TO EDDY:  INSTALL OVERHEAD 5 10 28-Nov-11 A 12-Dec-11 A

Market to HowMarket to Howard 207 178 21-Jun-11 A 16-Dec-11 A

OHE-00-030 MARKET STREET TIE-IN:  NEW POLES 10 4 21-Jun-11 A 27-Jun-11 A

OHE-00-040 MARKET TO HOWARD: NEW POLES 9 4 28-Jun-11 A 05-Jul-11 A

OHE-00-180 MARKET STREET TIE-IN:  INSTALL OVERHEAD 5 49 06-Oct-11 A 16-Dec-11 A

OHE-00-080 MARKET STREET TIE-IN:  TRAFFIC SIGNAL WORK 3 1 28-Oct-11 A 31-Oct-11 A

OHE-00-090 MARKET TO HOWARD: TRAFFIC SIGNAL WORK 3 2 01-Nov-11 A 03-Nov-11 A

OHE-00-190 MARKET TO HOWARD: INSTALL OVERHEAD 5 6 08-Dec-11 A 16-Dec-11 A

Howard to HaHoward to Harrison 183 169 06-Jul-11 A 22-Dec-11 A

OHE-00-050 HOWARD TO HARRISON:  NEW POLES 9 11 06-Jul-11 A 21-Jul-11 A

OHE-00-200 HOWARD TO HARRISON:  INSTALL OVERHEAD 5 49 06-Oct-11 A 16-Dec-11 A

OHE-00-100 HOWARD TO HARRISON:  TRAFFIC SIGNAL WORK 2 2 04-Nov-11 A 08-Nov-11 A

OHE-00-200A TESTING 5 1 21-Dec-11 A 22-Dec-11 A

Synergy Prime Synergy Prime Contract Work 521 610 01-Feb-11 A 02-Oct-12 A

Interior PlumbInterior Plumbing Works (All) 40 54 13-Jun-11 A 29-Aug-11 A

IPL-00-010 INTERIOR PLUMBING - AREA 1 5 9 13-Jun-11 A 24-Jun-11 A

IPL-00-020 INTERIOR PLUMBING - AREA 2 5 4 27-Jun-11 A 01-Jul-11 A

IPL-00-030 INTERIOR PLUMBING - AREA 3 5 4 05-Jul-11 A 11-Jul-11 A

IPL-00-040 INTERIOR PLUMBING - AREA 4 5 4 12-Jul-11 A 18-Jul-11 A

IPL-00-050 INTERIOR PLUMBING - AREA 5 15 4 19-Jul-11 A 25-Jul-11 A

IPL-00-060 INTERIOR PLUMBING - AREA 6 5 24 26-Jul-11 A 29-Aug-11 A

O'Farrell (OFAO'Farrell (OFA 08+00 thru OFA 11+50 481 550 14-Feb-11 A 16-Aug-12 A

SewerSewer 343 376 14-Feb-11 A 26-Jul-12 A

OFA-01-010 SEWER - EAST OF STOCKTON 10 9 14-Feb-11 A 25-Feb-11 A

OFA-01-020 SEWER - STOCKTON INTERSECTION 5 4 28-Feb-11 A 04-Mar-11 A

OFA-01-030 SEWER - WEST OF STOCKTON 10 9 04-Apr-11 A 15-Apr-11 A

OFA-01-150 Gas Holes/ Cutover- O'Farrell Street 18 38 01-Jun-12 A 26-Jul-12 A

WaterWater 246 256 11-Apr-11 A 17-May-12 A

OFA-01-080 WATER INSTALLATION EAST 15 14 11-Apr-11 A 29-Apr-11 A

OFA-01-090 WATER - TIE-IN EAST 5 4 02-May-11 A 06-May-11 A

OFA-01-160A WATER INSTALLATION WEST 15 4 04-May-12 A 10-May-12 A

OFA-01-170B WATER - TIE-IN WEST 5 4 11-May-12 A 17-May-12 A

AWSSAWSS 151 134 09-May-11 A 16-Nov-11 A

OFA-01-040 AWSS - INSTALL EAST 15 10 09-May-11 A 20-May-11 A

OFA-01-150A Change Order for AWSS-EAST-change (follow FH Installation) 1 70 16-May-11 A 24-Aug-11 A

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

STOCKTON TIE-IN NEW POLES

SUTTER TO EDDY:  NEW POLES

STOCKTON TIE-IN TRAFFIC SIGNAL WORK

SUTTER TO EDDY:  TRAFFIC SIGNAL WORK

STOCKTON TIE-IN INSTALL OVERHEAD

SUTTER TO EDDY:  INSTALL OVERHEAD

MARKET STREET TIE-IN:  NEW POLES

MARKET TO HOWARD: NEW POLES

MARKET STREET TIE-IN:  INSTALL OVERHEAD

MARKET STREET TIE-IN:  TRAFFIC SIGNAL WORK

MARKET TO HOWARD: TRAFFIC SIGNAL WORK

MARKET TO HOWARD: INSTALL OVERHEAD

HOWARD TO HARRISON:  NEW POLES

HOWARD TO HARRISON:  INSTALL OVERHEAD

HOWARD TO HARRISON:  TRAFFIC SIGNAL WORK

TESTING

INTERIOR PLUMBING - AREA 1

INTERIOR PLUMBING - AREA 2

INTERIOR PLUMBING - AREA 3

INTERIOR PLUMBING - AREA 4

INTERIOR PLUMBING - AREA 5

INTERIOR PLUMBING - AREA 6

SEWER - EAST OF STOCKTON

SEWER - STOCKTON INTERSECTION

SEWER - WEST OF STOCKTON

Gas Holes/ Cutover- O'Farrell Street

WATER INSTALLATION EAST

WATER - TIE-IN EAST

WATER INSTALLATION WEST

WATER - TIE-IN WEST

AWSS - INSTALL EAST

Change Order for AWSS-EAST-change (follow FH Installation)
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OFA-01-050 AWSS - INSTALL WEST 15 60 31-May-11 A 24-Aug-11 A

OFA-01-060 AWSS - TEST EAST 5 4 25-Aug-11 A 31-Aug-11 A

OFA-01-070 AWSS - TEST WEST 5 2 14-Nov-11 A 16-Nov-11 A

Utility VaultsUtility Vaults 28 136 18-Apr-11 A 28-Oct-11 A

OFA-01-110 UTILITY VAULTS - East 13 92 18-Apr-11 A 26-Aug-11 A

OFA-01-100 UTILITY VAULTS - West 15 79 08-Jul-11 A 28-Oct-11 A

Joint TrenchJoint Trench 94 134 06-Sep-11 A 20-Apr-12 A

OFA-01-120 JOINT TRENCH - EAST 15 53 06-Sep-11 A 18-Nov-11 A

OFA-01-130 JOINT TRENCH - WEST 15 75 04-Jan-12 A 20-Apr-12 A

RestorationRestoration 12 15 27-Jul-12 A 16-Aug-12 A

OFA-01-140 RESTORATION 5 1 27-Jul-12 A 28-Jul-12 A

STK04-03-250 DEMOBILIZATION 10 10 03-Aug-12 A 16-Aug-12 A

Geary (GEA 08Geary (GEA 08+05 thru 12+00) 478 543 14-Feb-11 A 09-Aug-12 A

SewerSewer 36 46 14-Feb-11 A 01-Apr-11 A

GEA-02-010 SEWER - EAST OF STOCKTON 10 9 14-Feb-11 A 25-Feb-11 A

GEA-02-020 SEWER - STOCKTON INTERSECTION 5 4 28-Feb-11 A 04-Mar-11 A

GEA-02-030 SEWER - WEST OF STOCKTON 10 9 21-Mar-11 A 01-Apr-11 A

WaterWater 239 250 02-May-11 A 31-May-12 A

GEA-02-080 WATER INSTALLATION 15 14 02-May-11 A 20-May-11 A

GEA-02-090 WATER - TIE-IN 5 3 29-Aug-11 A 02-Sep-11 A

GEA-02-160A WATER INSTALLATION 15 4 23-Apr-12 A 27-Apr-12 A

GEA-02-170A WATER - TIE-IN 5 22 30-Apr-12 A 31-May-12 A

AWSSAWSS 368 359 04-Apr-11 A 28-Mar-12 A

GEA-02-040 AWSS - INSTALL EAST 15 14 04-Apr-11 A 22-Apr-11 A

GEA-02-150A Delay PG&E Conflict & COR to Move PG&E 15 160 04-Apr-11 A 17-Nov-11 A

GEA-02-060 AWSS - TEST EAST 5 4 25-Apr-11 A 29-Apr-11 A

GEA-02-050 AWSS - INSTALL WEST 15 38 16-Jan-12 A 09-Mar-12 A

GEA-02-070 AWSS - TEST WEST 5 5 21-Mar-12 A 28-Mar-12 A

Utility VaultsUtility Vaults 283 295 02-May-11 A 02-Aug-12 A

GEA-02-100 UTILITY VAULTS - EAST 15 82 02-May-11 A 26-Aug-11 A

GEA-02-110 UTILITY VAULTS - WEST 15 43 27-Jun-11 A 26-Aug-11 A

GEA-02-150 Final Utility and Water Work- Geary 15 33 18-Jun-12 A 02-Aug-12 A

Joint TrenchJoint Trench 90 123 29-Aug-11 A 29-Mar-12 A

GEA-02-120 JOINT TRENCH - EAST 15 58 29-Aug-11 A 18-Nov-11 A

GEA-02-130 JOINT TRENCH - WEST 10 18 24-Oct-11 A 17-Nov-11 A

GEA-02-180A PCC #5 Additional Work 10 13 12-Mar-12 A 29-Mar-12 A

RestorationRestoration 5 5 03-Aug-12 A 09-Aug-12 A

GEA-02-140 RESTORATION 5 5 03-Aug-12 A 09-Aug-12 A

Ellis (ELL 137+Ellis (ELL 137+50 thru 141+00) 288 349 14-Feb-11 A 02-Aug-12 A

SewerSewer 288 349 14-Feb-11 A 02-Aug-12 A

ELL-03-TIA5 Redesign Delay on Ellis Utility Re-Design Delay PCC#5 1 131 14-Feb-11 A 19-Aug-11 A

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

AWSS - INSTALL WEST

AWSS - TEST EAST

AWSS - TEST WEST

UTILITY VAULTS - East

UTILITY VAULTS - West

JOINT TRENCH - EAST

JOINT TRENCH - WEST

RESTORATION

DEMOBILIZATION

SEWER - EAST OF STOCKTON

SEWER - STOCKTON INTERSECTION

SEWER - WEST OF STOCKTON

WATER INSTALLATION

WATER - TIE-IN

WATER INSTALLATION

WATER - TIE-IN

AWSS - INSTALL EAST

Delay PG&E Conflict & COR to Move PG&E

AWSS - TEST EAST

AWSS - INSTALL WEST

AWSS - TEST WEST

UTILITY VAULTS - EAST

UTILITY VAULTS - WEST

Final Utility and Water Work- Geary

JOINT TRENCH - EAST

JOINT TRENCH - WEST

PCC #5 Additional Work

RESTORATION

Redesign Delay on Ellis Utility Re-Design Delay PCC#5
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ELL-03-150A Delay MTA Redesign at Ellis 1 82 14-Feb-11 A 10-Jun-11 A

ELL-03-010 SEWER - NORTH 10 9 13-Jun-11 A 24-Jun-11 A

ELL-03-150A2 PCC#5 Sewer North 1 33 05-Jul-11 A 19-Aug-11 A

ELL-03-020 SEWER - SOUTH 10 4 26-Jul-11 A 01-Aug-11 A

ELL-03-160 Final Sewer Work Ellis 10 38 11-Jun-12 A 02-Aug-12 A

WaterWater 20 177 22-Aug-11 A 07-Jun-12 A

ELL-03-030 WATER - NORTH 10 4 22-Aug-11 A 26-Aug-11 A

ELL-03-040 WATER - SOUTH 10 8 29-Aug-11 A 09-Sep-11 A

ELL-03-150 AWSS Hydrant, Sewer Work, and Restoration 10 27 30-Apr-12 A 07-Jun-12 A

WaterproofingWaterproofing 5 16 26-Oct-11 A 17-Nov-11 A

ELL-03-070 INSTALL WATERPROOFING 5 16 26-Oct-11 A 17-Nov-11 A

VaultsVaults 15 18 22-Aug-11 A 16-Sep-11 A

ELL-03-150A Demo ATT Vault 1 4 22-Aug-11 A 26-Aug-11 A

ELL-03-050 VAULTS & ATT Trench 15 13 29-Aug-11 A 16-Sep-11 A

RebarRebar 5 9 10-Oct-11 A 21-Oct-11 A

ELL-03-080 INSTALL REBAR 5 9 10-Oct-11 A 21-Oct-11 A

Concrete FooConcrete Footings & Walls 5 9 17-Oct-11 A 28-Oct-11 A

ELL-03-090 CONCRETE FOOTINGS & WALLS 5 9 17-Oct-11 A 28-Oct-11 A

Install ElectriInstall Electrical In Basement 20 4 14-Nov-11 A 18-Nov-11 A

ELL-03-100 BASEMENT WORK - NORTH 10 4 14-Nov-11 A 18-Nov-11 A

ELL-03-110 BASEMENT WORK - SOUTH 10 4 14-Nov-11 A 18-Nov-11 A

Joint TrenchJoint Trench 17 43 19-Sep-11 A 17-Nov-11 A

ELL-03-120 JOINT TRENCH - NORTH 15 43 19-Sep-11 A 17-Nov-11 A

ELL-03-130 JOINT TRENCH - SOUTH 15 16 26-Oct-11 A 17-Nov-11 A

RestorationRestoration 5 3 18-Nov-11 A 23-Nov-11 A

ELL-03-140 RESTORATION 5 3 18-Nov-11 A 23-Nov-11 A

Stockton (GeaStockton (Geary to O'Farrell) East (CTL130+50 thru 134+00) 51 464 01-Feb-11 A 10-May-12 A

STK01-01-010 BARRICADE MOCKUPS 5 4 01-Feb-11 A 07-Feb-11 A

STK01-01-020 DEMO SIDEWALK 3 2 08-Feb-11 A 10-Feb-11 A

STK01-01-030 DEMO BASEMENTS 15 14 11-Feb-11 A 03-Mar-11 A

STK01-01-040 WATERPROOFING 5 4 04-Mar-11 A 10-Mar-11 A

STK01-01-050 UNDERPINNING (Remove by MTA) 1 0 10-Mar-11 A 10-Mar-11 A

STK01-01-060 REBAR 5 1 07-Apr-11 A 08-Apr-11 A

STK01-01-070 CONCRETE FOOTING AND WALLS 10 9 14-Apr-11 A 27-Apr-11 A

STK01-01-080 JOINT TRENCH 10 11 28-Apr-11 A 13-May-11 A

STK01-01-100 WATER 5 21 13-May-11 A 14-Jun-11 A

STK01-01-090 SEWER 5 4 31-May-11 A 06-Jun-11 A

STK01-01-110 RESTORATION 5 4 15-Jun-11 A 21-Jun-11 A

STK01-01-120 Added PGE Slurry Wall (CPR#58) 10 21 11-Apr-12 A 10-May-12 A

Stockton (O'FStockton (O'Farrell to Market) East (CTL 134+00 thru CTL 137+00) 133 131 16-May-11 A 18-Nov-11 A

STK02-02-010 DEMO SIDEWALK 3 2 16-May-11 A 18-May-11 A

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

Delay MTA Redesign at Ellis

SEWER - NORTH

PCC#5 Sewer North

SEWER - SOUTH

Final Sewer Work Ellis

WATER - NORTH

WATER - SOUTH

AWSS Hydrant, Sewer Work, and Restoration

INSTALL WATERPROOFING

Demo ATT Vault

VAULTS & ATT Trench

INSTALL REBAR

CONCRETE FOOTINGS & WALLS

BASEMENT WORK - NORTH

BASEMENT WORK - SOUTH

JOINT TRENCH - NORTH

JOINT TRENCH - SOUTH

RESTORATION

BARRICADE MOCKUPS

DEMO SIDEWALK

DEMO BASEMENTS

WATERPROOFING

UNDERPINNING (Remove by MTA)

REBAR

CONCRETE FOOTING AND WALLS

JOINT TRENCH

WATER

SEWER

RESTORATION

Added PGE Slurry Wall (CPR#58)

DEMO SIDEWALK
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STK02-02-TIA SFMTA Re-sequencing Stockton East O'Farrell to Market COR#25 1 86 16-May-11 A 16-Sep-11 A

STK02-02-020 DEMO BASEMENTS 15 14 19-May-11 A 09-Jun-11 A

STK02-02-110 Demo Concrete Over Pour 15 1 06-Jun-11 A 07-Jun-11 A

STK02-02-040 Initial for MICRO PILES 1 1 09-Jun-11 A 10-Jun-11 A

STK02-02-TIA Micro Pile Delay Stockton East O'Farrell to Market COR #26 1 53 09-Jun-11 A 24-Aug-11 A

STK02-02-040 MICRO PILES 10 52 10-Jun-11 A 24-Aug-11 A

STK02-02-030 Waterproofing North End 5 4 20-Jun-11 A 24-Jun-11 A

STK02-02-030 WATERPROOFING 5 26 11-Jul-11 A 16-Aug-11 A

STK02-02-030 Waterproofing South End 5 6 08-Aug-11 A 16-Aug-11 A

STK02-02-050 REBAR 5 6 22-Aug-11 A 30-Aug-11 A

STK02-02-060 CONCRETE FOOTING AND WALLS 10 56 22-Aug-11 A 09-Nov-11 A

STK02-02-050 Rebar & Footing North End 5 16 22-Aug-11 A 14-Sep-11 A

STK02-02-050 Rebar & Footing South End 1 6 22-Aug-11 A 30-Aug-11 A

STK02-02-060 Concrete Footing & Wall South End 1 56 22-Aug-11 A 09-Nov-11 A

STK02-02-060 Concrete Footing & Wall North End 1 23 25-Aug-11 A 28-Sep-11 A

STK02-02-050 Rebar & Walls South End 1 49 31-Aug-11 A 09-Nov-11 A

STK02-02-070 JOINT TRENCH 10 9 13-Sep-11 A 26-Sep-11 A

STK02-02-070 JOINT TRENCH South End 1 9 13-Sep-11 A 26-Sep-11 A

STK02-02-050 Rebar & Walls North End 1 5 21-Sep-11 A 28-Sep-11 A

STK02-02-070 JOINT TRENCH North End 1 3 21-Sep-11 A 26-Sep-11 A

STK02-02-090 WATER 5 2 27-Sep-11 A 29-Sep-11 A

STK02-02-090 WATER South End 1 1 27-Sep-11 A 28-Sep-11 A

STK02-02-090 WATER North End 1 2 27-Sep-11 A 29-Sep-11 A

STK02-02-080 SEWER 5 34 29-Sep-11 A 16-Nov-11 A

STK02-02-080 SEWER South End 1 34 29-Sep-11 A 16-Nov-11 A

STK02-02-100 RESTORATION 10 35 30-Sep-11 A 18-Nov-11 A

STK02-02-100 RESTORATION North End (Barneys) 1 3 30-Sep-11 A 05-Oct-11 A

STK02-02-100 RESTORATION South End 1 4 14-Nov-11 A 18-Nov-11 A

Stockton (PosStockton (Post to Geary) East (CTL 127+00 thru 130+50) 113 118 06-Jun-11 A 21-Nov-11 A

STK03-02-TIA9 TIA9-Revised Utility Layout Stockton East PCC #4 1 19 06-Jun-11 A 01-Jul-11 A

STK03-02-060 TIA9-Revised Utility Layout Stockton East PCC #4 1 19 06-Jun-11 A 01-Jul-11 A

STK03-02-010 SEWER 10 29 27-Jun-11 A 08-Aug-11 A

STK03-02-020 UTILITY VAULTS 5 4 09-Aug-11 A 15-Aug-11 A

STK03-02-030 JOINT TRENCH - EXCAVATION 10 42 30-Aug-11 A 28-Oct-11 A

STK03-02-040 JOINT TRENCH - INSTALL & BACKFILL 10 2 26-Oct-11 A 28-Oct-11 A

STK03-02-050 RESTORATION 3 2 17-Nov-11 A 21-Nov-11 A

Stockton (O'FStockton (O'Farrell to Market) West (CTL 134+00 thru CTL 137+00) 191 190 04-Jan-12 A 02-Oct-12 A

Street workStreet work 130 105 04-Jan-12 A 04-Jun-12 A

STK04-03-010 DEMO SIDEWALK 2 2 04-Jan-12 A 05-Jan-12 A

STK04-03-TI 17-19: Remove Material from Basement and Demo Sidewalk by Hand 2 2 05-Jan-12 A 06-Jan-12 A

STK04-03-020 DEMO BASEMENTS 10 11 09-Jan-12 A 24-Jan-12 A

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

SFMTA Re-sequencing Stockton East O'Farrell to Market COR#25

DEMO BASEMENTS

Demo Concrete Over Pour

Initial for MICRO PILES

Micro Pile Delay Stockton East O'Farrell to Market COR #26

MICRO PILES

Waterproofing North End

WATERPROOFING

Waterproofing South End

REBAR

CONCRETE FOOTING AND WALLS

Rebar & Footing North End

Rebar & Footing South End

Concrete Footing & Wall South End

Concrete Footing & Wall North End

Rebar & Walls South End

JOINT TRENCH

JOINT TRENCH South End

Rebar & Walls North End

JOINT TRENCH North End

WATER

WATER South End

WATER North End

SEWER

SEWER South End

RESTORATION

RESTORATION North End (Barneys)

RESTORATION South End

TIA9-Revised Utility Layout Stockton East PCC #4

TIA9-Revised Utility Layout Stockton East PCC #4

SEWER

UTILITY VAULTS

JOINT TRENCH - EXCAVATION

JOINT TRENCH - INSTALL & BACKFILL

RESTORATION

DEMO SIDEWALK

17-19: Remove Material from Basement and Demo Sidewalk by Hand

DEMO BASEMENTS

 Page27 of 39   

CSP-CMPS
                                                                                            SFMTA Central Subway Project
                                                                                                  Master Project Schedule
                                                                                                         All Activities
                                                                                                    October 2012 Update

 
Start On: 08-Jan-08

Required Revenue Service Date: 26-Dec-18
Data Date: 31-Oct-12



Activity ID Activity Name Original
Duration

Actual
Duration

Start Finish Total
Float

STK04-03-TI 17-19: Demo Basement by Hand 20 19 10-Jan-12 A 06-Feb-12 A

STK04-03-TI Additional Excavation for Apple Store 5 5 07-Feb-12 A 13-Feb-12 A

STK04-03-TI Additional Layout for Micro Piles and Footings 1 1 14-Feb-12 A 14-Feb-12 A

STK04-03-110 DEMO BALANCE OF BLOCK 10 9 14-Feb-12 A 27-Feb-12 A

STK04-03-140 MOBILIZE 2 2 15-Feb-12 A 16-Feb-12 A

STK04-03-TI 17-19: Reconfigure Micro Piles Design due to Utility Conflict 4 3 16-Feb-12 A 21-Feb-12 A

STK04-03-TI Additional Micro Piles for Apple Store 8 7 22-Feb-12 A 05-Mar-12 A

STK04-03-TI 17-19: Install Protection around Existing Utilities 1 1 22-Feb-12 A 22-Feb-12 A

STK04-03-TI Micro Pile 27c Stuck Auger Delay 1 1 27-Feb-12 A 27-Feb-12 A

STK04-03-120 DEMO BALANCE OF BASEMENT AND WALLS 10 9 28-Feb-12 A 12-Mar-12 A

STK04-03-TI 17-19: Micro Pile Drilling Delay due to Utility Conflict 2 1 06-Mar-12 A 07-Mar-12 A

STK04-03-040 MICRO PILES 12 11 08-Mar-12 A 23-Mar-12 A

STK04-03-130 WATERPROOFING 5 4 13-Mar-12 A 19-Mar-12 A

STK04-03-170 JOINT TRENCH (55-39 STOCKTON) 10 17 20-Mar-12 A 12-Apr-12 A

STK04-03-TI Additional Cleanup for Added Micro Piles and Soil 2 1 26-Mar-12 A 27-Mar-12 A

STK04-03-150 SUBGRADE PREP 95% COMPACT AND 10% ABOVE MOISTURE 3 3 27-Mar-12 A 30-Mar-12 A

STK04-03-TI Additional Subgrade Prep and Testing for Footing 1 0 28-Mar-12 A 28-Mar-12 A

STK04-03-160 TESTING 3 2 28-Mar-12 A 30-Mar-12 A

STK04-03-TI Additional Rebar for Apple Store 5 4 02-Apr-12 A 06-Apr-12 A

STK04-03-050 REBAR 5 4 02-Apr-12 A 06-Apr-12 A

STK04-03-TI Additional Formwork for Apple Wall 4 3 05-Apr-12 A 10-Apr-12 A

STK04-03-060 CONCRETE FOOTING AND WALLS 10 9 09-Apr-12 A 20-Apr-12 A

STK04-03-TI 17-19: Additional Rebar and Inefficiency to Install under Electric Wall 2 1 10-Apr-12 A 11-Apr-12 A

STK04-03-TI 17-19: Form Wall and Shotcreet 2 1 13-Apr-12 A 16-Apr-12 A

STK04-03-TI Additional Work at Step in Footing 1 0 17-Apr-12 A 17-Apr-12 A

STK04-03-TI Additional Form Striping 1 0 18-Apr-12 A 18-Apr-12 A

STK04-03-TI Additional Shotcreet for Apple Store Wall 1 0 19-Apr-12 A 19-Apr-12 A

STK04-03-TI Additional Cleanup for Shotcreet Overspray 1 0 20-Apr-12 A 20-Apr-12 A

STK04-03-030 WATERPROOFING BALANCE OF BLOCK 5 4 23-Apr-12 A 27-Apr-12 A

STK04-03-070 JOINT TRENCH (17-19 & 1 STOCKTON) 10 9 30-Apr-12 A 11-May-12 A

STK04-03-TI 17-19: Install Utilities 1 0 14-May-12 A 14-May-12 A

STK04-03-080 SEWER 5 4 15-May-12 A 21-May-12 A

STK04-03-090 WATER 5 4 22-May-12 A 29-May-12 A

STK04-03-100 RESTORATION 5 5 25-May-12 A 04-Jun-12 A

STK04-03-TI Additional Waterproofing at Top of New Apple Wall 1 0 30-May-12 A 30-May-12 A

Tie-InsTie-Ins 87 90 28-May-12 A 02-Oct-12 A

STK04-03-180 Tie-ins- Water Line 1- Stockton (Post to Geary) 10 5 28-May-12 A 04-Jun-12 A

STK04-03-210 Tie-ins- Water Line 2- Stockton (Geary to Ellis) East 10 34 30-May-12 A 18-Jul-12 A

STK04-03-220 Tie-ins- Water Line 3- Stockton (Geary to Ellis) West 28 78 05-Jun-12 A 25-Sep-12 A

STK04-03-260 Back Fill, Demo, and Pave 3 3 28-Sep-12 A 02-Oct-12 A

Stockton (PosStockton (Post to Geary) West (CTL 127+00 thru CTL 130+50)) 181 197 26-Sep-11 A 08-Aug-12 A

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

17-19: Demo Basement by Hand

Additional Excavation for Apple Store

Additional Layout for Micro Piles and Footings

DEMO BALANCE OF BLOCK

MOBILIZE

17-19: Reconfigure Micro Piles Design due to Utility Conflict

Additional Micro Piles for Apple Store

17-19: Install Protection around Existing Utilities

Micro Pile 27c Stuck Auger Delay

DEMO BALANCE OF BASEMENT AND WALLS

17-19: Micro Pile Drilling Delay due to Utility Conflict

MICRO PILES

WATERPROOFING

JOINT TRENCH (55-39 STOCKTON)

Additional Cleanup for Added Micro Piles and Soil

SUBGRADE PREP 95% COMPACT AND 10% ABOVE MOISTURE

Additional Subgrade Prep and Testing for Footing

TESTING

Additional Rebar for Apple Store

REBAR

Additional Formwork for Apple Wall

CONCRETE FOOTING AND WALLS

17-19: Additional Rebar and Inefficiency to Install under Electric Wall

17-19: Form Wall and Shotcreet

Additional Work at Step in Footing

Additional Form Striping

Additional Shotcreet for Apple Store Wall

Additional Cleanup for Shotcreet Overspray

WATERPROOFING BALANCE OF BLOCK

JOINT TRENCH (17-19 & 1 STOCKTON)

17-19: Install Utilities

SEWER

WATER

RESTORATION

Additional Waterproofing at Top of New Apple Wall

Tie-ins- Water Line 1- Stockton (Post to Geary)

Tie-ins- Water Line 2- Stockton (Geary to Ellis) East

Tie-ins- Water Line 3- Stockton (Geary to Ellis) West

Back Fill, Demo, and Pave
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STK05-03-010 SEWER 10 34 26-Sep-11 A 11-Nov-11 A

STK05-03-050 ATT Vault PCC #4 1 25 26-Sep-11 A 31-Oct-11 A

STK05-03-020 JOINT TRENCH - EXCAVATION 10 14 26-Oct-11 A 15-Nov-11 A

STK05-03-030 JOINT TRENCH - INSTALL & BACKFILL 10 45 19-Mar-12 A 21-May-12 A

STK05-03-050 PCC 5 COR 30 16 04-Apr-12 A 26-Apr-12 A

STK05-03-40 Final Trench and ATT Work Stockton 3 24 02-Jul-12 A 03-Aug-12 A

STK05-03-040 RESTORATION 3 3 06-Aug-12 A 08-Aug-12 A

Stockton (GeaStockton (Geary to O'Farrell) West (CTL 130+50 to CTL 134+00) 85 108 22-Jun-11 A 23-Nov-11 A

STK06-04-010 Move Flower Stand 1 1 22-Jun-11 A 23-Jun-11 A

STK06-04-110 Setup Pedestrian Control 1 1 22-Jun-11 A 23-Jun-11 A

STK06-04-010 DEMO SIDEWALK 3 1 24-Jun-11 A 25-Jun-11 A

STK06-04-TIA SFMTA Re-sequencing Stockton West Geary to O'Farrell COR #32 1 54 24-Jun-11 A 12-Sep-11 A

STK06-04-020 DEMO BASEMENT 5 1 27-Jun-11 A 28-Jun-11 A

STK06-04-030 DEMO BASEMENT - 1ST FLOOR 15 1 27-Jun-11 A 28-Jun-11 A

STK06-04-040 DEMO BASEMENT - 2ND FLOOR 15 39 29-Jun-11 A 24-Aug-11 A

STK06-04-110 Macys Delay (Macys Contractor Work) "NIC 1251" 1 9 29-Jun-11 A 13-Jul-11 A

STK06-04-050 DEMO BASEMENT - WALLS 15 54 14-Jul-11 A 29-Sep-11 A

STK06-04-110 Install Vibration Monitoring Equipment 1 90 14-Jul-11 A 18-Nov-11 A

STK06-04-110 Demo Basement Walls/Additional Conc. Left by Sub 1 29 14-Jul-11 A 24-Aug-11 A

STK06-04-110 Waterproofing 2nd Floor 1 14 18-Jul-11 A 05-Aug-11 A

STK06-04-110 Waterproofing 1st Floor 1 9 18-Jul-11 A 29-Jul-11 A

STK06-04-110 Sawcut 2nd Floor 1 19 25-Aug-11 A 22-Sep-11 A

STK06-04-110 Sawcut 1st Floor 1 10 30-Sep-11 A 14-Oct-11 A

STK06-04-110 CDF 2nd Floor 1 2 05-Oct-11 A 07-Oct-11 A

STK06-04-080 WATER 5 5 09-Nov-11 A 16-Nov-11 A

STK06-04-060 JOINT TRENCH 10 3 17-Nov-11 A 22-Nov-11 A

STK06-04-110 CDF 1st Floor 1 1 18-Nov-11 A 21-Nov-11 A

STK06-04-090 RESTORATION 5 2 21-Nov-11 A 23-Nov-11 A

AT&T Cutover - AT&T Cutover - Stockton Street 130 222 19-Dec-11 A 21-Nov-12 2033

N-ATT00100 AT&T Cutover - Stockton Street 130 222 19-Dec-11 A 21-Nov-12 2033

PG&E Cutover -PG&E Cutover - Stockton Street 85 174 25-Jan-12 A 30-Sep-12 A

N-PGE00100 PG&E Cutover - Stockton Street 85 174 25-Jan-12 A 30-Sep-12 A

SFMTA Re-RoutSFMTA Re-Route Testing 10 21 21-Dec-11 A 21-Jan-12 A

N-SFMTA00100 SFMTA Operations Testing of New OCS Overhead 10 1 21-Dec-11 A 22-Dec-11 A

N-SFMTA00120 SFMTA Operations Training/ Notify Public/ Open Trolley Reroute 5 14 03-Jan-12 A 21-Jan-12 A

Construction TuConstruction Tunnels CN-1252 1297 279 27-Jan-12 A 19-Aug-15 1960

TUN0900 CN 1252 Tunnel Construction (LOE) 1148 279 27-Jan-12 A 08-Apr-15 -17

TUN9700 CN 1252 Tunnel Contingency Cost Activity (LOE) 1074 235 27-Jan-12 A 06-May-15 -13

CN-1252 ContrCN-1252 Contract Milestones 1297 279 27-Jan-12 A 19-Aug-15 21

TUN1000 CN 1252 NTP- TBM Procurement (NTP 1) 0 0 27-Jan-12 A

TUN1185 CN 1252 Requirement - CP-1 & CP-2 Completion (850 CD -> NTP1) 850 279 27-Jan-12 A 26-May-14* 0

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

SEWER

ATT Vault PCC #4

JOINT TRENCH - EXCAVATION

JOINT TRENCH - INSTALL & BACKFILL

PCC 5 COR

Final Trench and ATT Work Stockton

RESTORATION

Move Flower Stand

Setup Pedestrian Control

DEMO SIDEWALK

SFMTA Re-sequencing Stockton West Geary to O'Farrell COR #32

DEMO BASEMENT

DEMO BASEMENT - 1ST FLOOR

DEMO BASEMENT - 2ND FLOOR

Macys Delay (Macys Contractor Work) "NIC 1251"

DEMO BASEMENT - WALLS

Install Vibration Monitoring Equipment

Demo Basement Walls/Additional Conc. Left by Sub

Waterproofing 2nd Floor

Waterproofing 1st Floor

Sawcut 2nd Floor

Sawcut 1st Floor

CDF 2nd Floor

WATER

JOINT TRENCH

CDF 1st Floor

RESTORATION

AT&T Cutover - Stockton Street

PG&E Cutover - Stockton Street

SFMTA Operations Testing of New OCS Overhead

SFMTA Operations Training/ Notify Public/ Open Trolley Reroute

CN 1252 Tunnel Construction (LOE)

CN 1252 Tunnel Contingency Cost Activity (LOE)

CN 1252 NTP- TBM Procurement (NTP 1)

CN 1252 Requirement - CP-1 & CP-2 Completion (850 CD -> NTP1)
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TUN1265 CN 1252 Requirement- CP-3 & CP-4 Completion (910 CD -> NTP1) 910 279 27-Jan-12 A 25-Jul-14* 0

TUN9890 CN 1252 Requirement- Substantial Completion - Tunnels (1150 CD -> NTP1) 1150 279 27-Jan-12 A 22-Mar-15* 0

TUN9900 CN 1252 Requirement- CLOSEOUT COMPLETE - Tunnels (1180 CD -> NTP1) 1180 279 27-Jan-12 A 21-Apr-15* 0

TUN1025 CN 1252 NTP- TBM Launch Box & Site Preparation (NTP 2) 0 0 14-Mar-12 A

TUN9720 CN 1252 Early Release of Partial NTP3 0 0 13-Apr-12 A

TUN1050 CN 1252 NTP- Tunnel Excavation (NTP 3) 0 0 15-Oct-12 A

TUN9830 CN 1252 YBM Headwalls Complete 0 0 03-Jun-13 55

TUN9850 CN 1252 UMS Headwalls Complete 0 0 09-Aug-13 26

TUN1195 CN 1252 - Tunnel CP-1 & CP-2 Complete (850 CD -> NTP1, req'd May 26, 2014) 0 0 23-May-14* 3

TUN1225 CN 1252 - Tunnel CP-3 & CP-4 Complete (910 CD -> NTP1, req'd July 25, 2014) 0 0 28-Jul-14* -3

TUN1180 CN 1252 Substantial Completion - TUN (1150 CD -> NTP1, req'd March 22, 2015 0 0 08-Apr-15* -17

TUN9820 TUN Contract Close Out and Demobilization 28 0 09-Apr-15 06-May-15 -15

TUN1190 CN 1252 Closeout Complete - TUN (1180 CD -> NTP1, req'd April 21, 2015) 0 0 06-May-15* -15

BUF008 TUN Buffer Float No. 8 Portal to STS (120 Calendar Days) 105 0 07-May-15 19-Aug-15 21

General ConditGeneral Conditions 639 279 27-Jan-12 A 08-Apr-15 -19

Submittals & PSubmittals & Permits 13 194 30-Jan-12 A 30-Jan-13 -13

TUN9860 TUN Submittals, Permits & Design 13 194 30-Jan-12 A 30-Jan-13 -13

Contractor's PContractor's Procurement 639 279 27-Jan-12 A 23-Dec-13 10

TUN1070 TUN TBM Procurement North 360 279 27-Jan-12 A 23-Feb-13 77

TUN9730 TUN TBM Procurement South 330 274 01-Feb-12 A 24-Jan-13 36

TUN9800 TUN Tunnel Segment Procurement 337 100 12-Jun-12 A 23-Dec-13 4

TUN9750 TUN Deliver TBM South to sight 30 0 25-Jan-13 23-Feb-13 36

TUN9760 TUN Deliver TBM North to sight 30 0 24-Feb-13 25-Mar-13 77

Contractor's MContractor's Mobilization 187 172 01-Mar-12 A 22-Feb-13 25

TUN9810 TUN Initial Mobilization and Site Set Up 40 143 01-Mar-12 A 21-Sep-12 A

TUN9870 TUN Launch Box Facilities Site Set Up 40 120 01-Apr-12 A 20-Sep-12 A

TUN9880 TUN Tunnel Facilities Site Set Up 103 77 16-Jul-12 A 22-Feb-13 25

Protection & MProtection & Monitoring 60 141 13-Apr-12 A 08-Apr-15 -13

TUN1100 Protection - Monitor Instrumentation (LOE) 60 141 13-Apr-12 A 08-Apr-15 -13

4th & Bryant St4th & Bryant Street TBM Launch Box 352 216 30-Mar-12 A 17-Apr-13 -14

TUN1151 TUN Launch Box Remove Utilities 15 59 30-Mar-12 A 22-Jun-12 A

TUN1080 TUN Launch Box Guide Walls, Jet Grout, Slurry Walls 130 172 11-Apr-12 A 27-Nov-12 -16

TUN9710 TUN Launch Box Excavation, Support, and Equipment Installation 104 0 14-Nov-12 17-Apr-13 -13

TUN1120 TUN Compensation Grouting 4th and Harrison- Install & Pregrout CG Pipes 50 0 07-Jan-13 18-Mar-13 12

YBM HeadwallsYBM Headwalls 275 126 05-Jun-12 A 03-Jun-13 38

TUN1035 TUN Headwalls Remove Utilities and Guide Walls @ YBM 55 126 05-Jun-12 A 04-Dec-12 38

TUN1065 TUN Headwalls (Slurry) and Jet Grout @ YBM 149 0 05-Dec-12 03-Jun-13 38

UMS Station HeUMS Station Headwalls 224 71 24-Jul-12 A 09-Aug-13 17

TUNCM501 TUN UMS Headwalls (North) Remove Utilities and Demo Tie Backs & Soldier pile 28 71 24-Jul-12 A 11-Jan-13 21

TUNCM511 TUN UMS Headwalls (South) Remove Utilities and Demo Tie Backs & Soldier pil 28 71 24-Jul-12 A 05-Nov-12 21

TUNCM513 TUN UMS Headwall (South) and Jet Grout 111 0 07-Jan-13 12-Jun-13 17

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

CN 1252 Requirement- CP-3 & CP-4 Completion (910 CD -> NTP1)

CN 1252 Requirement- Substantial Completion - Tunnels (1150 C

CN 1252 Requirement- CLOSEOUT COMPLETE - Tunnels (118

CN 1252 NTP- TBM Launch Box & Site Preparation (NTP 2)

CN 1252 Early Release of Partial NTP3

CN 1252 NTP- Tunnel Excavation (NTP 3)

CN 1252 YBM Headwalls Complete

CN 1252 UMS Headwalls Complete

CN 1252 - Tunnel CP-1 & CP-2 Complete (850 CD -> NTP1, req'd May 26, 

CN 1252 - Tunnel CP-3 & CP-4 Complete (910 CD -> NTP1, req'd July 25

CN 1252 Substantial Completion - TUN (1150 CD -> NTP1, req'd

TUN Contract Close Out and Demobilization

CN 1252 Closeout Complete - TUN (1180 CD -> NTP1, req'd Ap

TUN Buffer Float No. 8 Portal to STS (120 Calendar Days)

TUN Submittals, Permits & Design

TUN TBM Procurement North

TUN TBM Procurement South

TUN Tunnel Segment Procurement

TUN Deliver TBM South to sight

TUN Deliver TBM North to sight

TUN Initial Mobilization and Site Set Up

TUN Launch Box Facilities Site Set Up

TUN Tunnel Facilities Site Set Up

Protection - Monitor Instrumentation (LOE)

TUN Launch Box Remove Utilities

TUN Launch Box Guide Walls, Jet Grout, Slurry Walls

TUN Launch Box Excavation, Support, and Equipment Installation

TUN Compensation Grouting 4th and Harrison- Install & Pregrout CG Pipes

TUN Headwalls Remove Utilities and Guide Walls @ YBM

TUN Headwalls (Slurry) and Jet Grout @ YBM

TUN UMS Headwalls (North) Remove Utilities and Demo Tie Backs & Soldier piles

TUN UMS Headwalls (South) Remove Utilities and Demo Tie Backs & Soldier piles

TUN UMS Headwall (South) and Jet Grout
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TUNCM512 TUN UMS Headwall (North) and Jet Grout 118 0 25-Feb-13 09-Aug-13 17

Ellis Street ComEllis Street Compensation Grouting 348 93 31-Jul-12 A 17-Aug-13 18

TUNCM801 TUN Jet Grout at UMS & Ellis Shaft 57 78 31-Jul-12 A 17-Nov-12 19

TUN9780 TUN Grout at 4th and Market- Install & Pregrout CG Pipes 41 0 19-Mar-13 14-May-13 12

TUNCM802 TUN Install & Pregrout CG Pipes At Ellis 80 0 15-May-13 17-Aug-13 14

South Bound TSouth Bound Tunnel 251 0 18-Apr-13 17-Apr-14 64

TUN-07-1000 Tunneling - Assemble Southbound TBM & Launch Frame 30 0 18-Apr-13 30-May-13 -13

TUN-07-1010 Tunneling - Test and Commission Southbound TBM 5 0 31-May-13 06-Jun-13 -13

TUN-07-1020 Tunneling - Launch Southbound TBM (163+52 - 160+00) 15 0 07-Jun-13 27-Jun-13 -13

TUN-07-1040 Tunneling - Install Conveyors & Facilities for Southbound TBM 5 0 28-Jun-13 05-Jul-13 33

TUN-07-1050 Tunneling - Tunnel Southbound (160+00 - 156+50) 6 0 11-Sep-13 18-Sep-13 -13

TUN-07-1060 Tunneling - Tunnel Southbound (156+50 - 142+30) 23 0 19-Sep-13 21-Oct-13 0

TUN-07-1070 Tunneling - Tunnel Southbound (142+30 - 140+50) 3 0 22-Oct-13 24-Oct-13 0

TUN-07-1080 Tunneling - Tunnel Southbound (140+50 - 135+00) 9 0 25-Oct-13 06-Nov-13 0

TUN-07-1190 Tunneling - Tunnel Under Existing Bart Tunnels 0 0 31-Oct-13 0

TUN-07-1160 Tunneling - Tunnel Southbound (135+00 - 128+00) 11 0 07-Nov-13 21-Nov-13 0

TUN-07-1170 Tunneling - Tunnel Southbound (128+00 - 103+00) 39 0 22-Nov-13 23-Jan-14 0

TUN-07-1180 Tunneling - Tunnel Southbound (103+00 - 89+00) 23 0 24-Jan-14 26-Feb-14 0

TUN-07-1100 Tunneling - Tunnel Southbound (89+00 - 85+50) 4 0 27-Feb-14 04-Mar-14 8

TUN-07-1110 Tunneling - Tunnel Southbound (85+50 - 81+20) 7 0 05-Mar-14 13-Mar-14 8

TUN-07-1120 Tunneling - Disassemble Southbound TBM & Extract Trailing Gear 25 0 14-Mar-14 17-Apr-14 64

TUN-07-1130 Tunneling - Clean Southbound Tunnel & Remove Utilities 25 0 14-Mar-14 17-Apr-14 64

North Bound TNorth Bound Tunnel 326 0 28-Jun-13 19-May-14 2417

TUN-06-1000 Tunneling - Assemble Northbound TBM & Launch Frame 30 0 28-Jun-13 09-Aug-13 -13

TUN-06-1010 Tunneling - Test and Commission Northbound TBM 5 0 12-Aug-13 16-Aug-13 -13

TUN-06-1020 Tunneling - Launch Northbound TBM (163+52 - 160+00) 15 0 19-Aug-13 09-Sep-13 -13

TUN-07-1030 Tunneling - Install Tunnel Ventilation Ducts 1 0 10-Sep-13 10-Sep-13 -13

TUN-06-1030 Tunneling - Install Conveyors & Facilities for Northbound TBM 5 0 10-Sep-13 16-Sep-13 -11

TUN-06-1040 Tunneling - Tunnel Northbound (160+00 - 156+50) 6 0 19-Sep-13 26-Sep-13 -13

TUN-06-1050 Tunneling - Tunnel Northbound (156+50 - 142+30) 23 0 27-Sep-13 29-Oct-13 -13

TUN-06-1060 Tunneling - Tunnel Northbound (142+30 - 140+50) 3 0 30-Oct-13 01-Nov-13 -13

TUN-06-1070 Tunneling - Tunnel Northbound (140+50 - 135+00) 9 0 04-Nov-13 14-Nov-13 -13

TUN-06-1080 Tunneling - Tunnel Under Existing Bart Tunnels 0 0 08-Nov-13 -13

TUN-06-1130 Tunneling - Tunnel Northbound (135+00 - 128+00) 11 0 15-Nov-13 03-Dec-13 -13

TUN-06-1150 Tunneling - Tunnel Northbound (128+00 - 103+00) 39 0 04-Dec-13 31-Jan-14 -13

TUN-06-1140 Tunneling - Tunnel Northbound (103+00 - 88+00) 23 0 03-Feb-14 06-Mar-14 -13

TUN-06-1090 Tunneling - Tunnel Northbound (88+00 - 85+50) 5 0 07-Mar-14 13-Mar-14 -13

TUN-06-1100 Tunneling - Tunnel Northbound (85+50 - 81+20) 7 0 14-Mar-14 24-Mar-14 -13

TUN-06-1110 Tunneling - Disassemble Northbound TBM & Extract Trailing Gear 35 0 25-Mar-14 12-May-14 47

TUN-06-1120 Tunneling - Clean Northbound Tunnel & Remove Utilities 25 0 25-Mar-14 28-Apr-14 57

TUN-07-1140 Tunneling - Remove Tunneling Support Facilities at Launch Box 15 0 29-Apr-14 19-May-14 1662

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

TUN UMS Headwall (North) and Jet Grout

TUN Jet Grout at UMS & Ellis Shaft

TUN Grout at 4th and Market- Install & Pregrout CG Pipes

TUN Install & Pregrout CG Pipes At Ellis

Tunneling - Assemble Southbound TBM & Launch Frame

Tunneling - Test and Commission Southbound TBM

Tunneling - Launch Southbound TBM (163+52 - 160+00)

Tunneling - Install Conveyors & Facilities for Southbound TBM

Tunneling - Tunnel Southbound (160+00 - 156+50)

Tunneling - Tunnel Southbound (156+50 - 142+30)

Tunneling - Tunnel Southbound (142+30 - 140+50)

Tunneling - Tunnel Southbound (140+50 - 135+00)

Tunneling - Tunnel Under Existing Bart Tunnels

Tunneling - Tunnel Southbound (135+00 - 128+00)

Tunneling - Tunnel Southbound (128+00 - 103+00)

Tunneling - Tunnel Southbound (103+00 - 89+00)

Tunneling - Tunnel Southbound (89+00 - 85+50)

Tunneling - Tunnel Southbound (85+50 - 81+20)

Tunneling - Disassemble Southbound TBM & Extract Trailing Gear

Tunneling - Clean Southbound Tunnel & Remove Utilities

Tunneling - Assemble Northbound TBM & Launch Frame

Tunneling - Test and Commission Northbound TBM

Tunneling - Launch Northbound TBM (163+52 - 160+00)

Tunneling - Install Tunnel Ventilation Ducts

Tunneling - Install Conveyors & Facilities for Northbound TBM

Tunneling - Tunnel Northbound (160+00 - 156+50)

Tunneling - Tunnel Northbound (156+50 - 142+30)

Tunneling - Tunnel Northbound (142+30 - 140+50)

Tunneling - Tunnel Northbound (140+50 - 135+00)

Tunneling - Tunnel Under Existing Bart Tunnels

Tunneling - Tunnel Northbound (135+00 - 128+00)

Tunneling - Tunnel Northbound (128+00 - 103+00)

Tunneling - Tunnel Northbound (103+00 - 88+00)

Tunneling - Tunnel Northbound (88+00 - 85+50)

Tunneling - Tunnel Northbound (85+50 - 81+20)

Tunneling - Disassemble Northbound TBM & Extract Trailing Gear

Tunneling - Clean Northbound Tunnel & Remove Utilities

Tunneling - Remove Tunneling Support Facilities at Launch Box
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TUN-07-1150 Tunneling - Tunnels Complete 0 0 12-May-14 69

Green Street CGreen Street Compensation Grouting 60 0 19-Aug-13 11-Nov-13 25

TUN9740 TUN Grout at Green Street- Install & Pregrout CG Pipes 60 0 19-Aug-13 11-Nov-13 25

Retieval Shaft SRetieval Shaft Site 404 57 13-Aug-12 A 15-Jul-14 141

TUN1235 TUN Remove and install Utilities and Sewer TBM Retrieval Shaft 81 57 13-Aug-12 A 06-Mar-13 28

TUN1150 TUN Construct TBM Retrieval Shaft 186 0 07-Mar-13 14-Jan-14 28

TUN1245 TUN Final Restoration- TBM Retrieval Shaft 44 0 13-May-14 15-Jul-14 141

Cross PassageCross Passages 1- 5 329 0 27-Feb-14 21-Jan-15 159

Cross PassagCross Passages 1- 4 225 0 27-Feb-14 21-Jan-15 111

TUN1154 TUN Excavate/Support/Line - X-Passage #1 (CTS) 62 0 27-Feb-14 23-May-14 0

TUN1205 TUN Excavate/Support/Line - X-Passage #2 (CTS) 37 0 25-Mar-14 14-May-14 -13

TUN1215 TUN Excavate/Support/Line - X-Passage #4 (UMS) 51 0 15-May-14 28-Jul-14 -13

TUN1144 TUN Excavate/Support/Line - X-Passage #3  (UMS) 37 0 27-May-14 17-Jul-14 1

BUF1027 TUN Buffer Float No. 7.5 to Stations CTS (120) 120 0 27-May-14 12-Nov-14 47

BUF0007 TUN Buffer Float No. 7 to Stations UMS (120) 118 0 29-Jul-14 20-Jan-15 112

BUF1047 TUN Buffer Float No. 7.75 to Stations YBM (120) 107 0 14-Aug-14 21-Jan-15 38

Cross PassagCross Passages 5 135 0 25-Mar-14 06-Aug-14 -19

TUN9770 TUN Ground Improvements/ Freeze from within tunnel  X-Passage #5 38 0 25-Mar-14 15-May-14 1

TUN1125 TUN Excavate/Support/Line - X-Passage #5 43 0 06-Jun-14 06-Aug-14 -13

Portal StructurePortal Structure 166 0 07-Aug-14 08-Apr-15 -13

TUN1160 TUN Tunnel Portal Structure 166 0 07-Aug-14 08-Apr-15 -13

Construction CNConstruction CN-1300 1903 0 01-May-13 16-Jul-18 163

CN- 1300 MilesCN- 1300 Milestone 1736 0 01-May-13 30-Jan-18 0

UMS2090 CN 1300- UMS Req'd - Headwall Complete (92 CD from NTP) 92 0 01-May-13 31-Jul-13 35

UMS2100 CN 1300- UMS Req'd- Tunnel Interface Complete (630 CD from NTP) 630 0 01-May-13 20-Jan-15 160

CTS2120 CN 1300- CTS Req'd -Tunnel Interface Complete (561 CD from NTP) 561 0 01-May-13 12-Nov-14 76

YBM2010 CN 1300- YBM Req'd Headwalls Complete (49 CD from NTP) 49 0 01-May-13 18-Jun-13 40

YBM2020 CN 1300- YBM Req'd Tunnel Interface (CP 1-5) Complete (631 CD from NTP) 631 0 01-May-13 21-Jan-15 55

FDS2330 CN 1300- UMS, CTS, YBM, & STSReq'd Substantial Completion  (1736 CD from 1736 0 01-May-13 30-Jan-18 0

STS10020 CN 1300- STS Req'd Tunnel Portal Completion (841 CD from NTP) 841 0 01-May-13 19-Aug-15 21

Construction UConstruction UMS Station P-1253 1646 0 01-May-13 01-Nov-17 0

UMS MilestonUMS Milestones 1646 0 01-May-13 01-Nov-17 0

FDS1700 UMS Start 0 0 01-May-13 0

UMS9700 UMS Contingency Cost Activity (LOE) 1009 0 01-May-13 01-Nov-17 0

N-UMS1110 UMS Tunnel Interface Finish UMS Head Walls 0 0 09-Aug-13 26

UMS9890 UMS Tunnel Interface Finish Cross Passages 3 & 4 0 0 20-Jan-15 160

N-UMS10200 UMS Access through tunnels Interface to STS 0 0 13-Nov-15 90

N-UMS9770 UMS Track Interface to STS 0 0 25-Jul-16 93

N-UMS10090 UMS Interface for Access to Station Rooms for STS Contractor 0 0 21-Jun-17 20

UMS1500 UMS P-1253 Commissioning Completion 0 0 01-Nov-17 0

Ellis StreetsEllis Streets 1528 0 01-May-13 06-Jul-17 54

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

Tunneling - Tunnels Complete

TUN Grout at Green Street- Install & Pregrout CG Pipes

TUN Remove and install Utilities and Sewer TBM Retrieval Shaft

TUN Construct TBM Retrieval Shaft

TUN Final Restoration- TBM Retrieval Shaft

TUN Excavate/Support/Line - X-Passage #1 (CTS)

TUN Excavate/Support/Line - X-Passage #2 (CTS)

TUN Excavate/Support/Line - X-Passage #4 (UMS)

TUN Excavate/Support/Line - X-Passage #3  (UMS)

TUN Buffer Float No. 7.5 to Stations CTS (120)

TUN Buffer Float No. 7 to Stations UMS (120)

TUN Buffer Float No. 7.75 to Stations YBM (120)

TUN Ground Improvements/ Freeze from within tunnel  X-Passage #5

TUN Excavate/Support/Line - X-Passage #5

TUN Tunnel Portal Structure

CN 1300- UMS Req'd - Headwall Complete (92 CD from NTP)

CN 1300- UMS Req'd- Tunnel Interface Complete (630 CD from NT

CN 1300- CTS Req'd -Tunnel Interface Complete (561 CD from NTP)

CN 1300- YBM Req'd Headwalls Complete (49 CD from NTP)

CN 1300- YBM Req'd Tunnel Interface (CP 1-5) Complete (631 CD 

CN 1300- UMS, CTS, YBM, & S

CN 1300- STS Req'd Tunnel Portal Completion (841 CD from

UMS Start

UMS Contingency Cost Activity (LO

UMS Tunnel Interface Finish UMS Head Walls

UMS Tunnel Interface Finish Cross Passages 3 & 4

UMS Access through tunnels Interface to STS

UMS Track Interface to STS

UMS Interface for Access to Station Ro

UMS P-1253 Commissioning Comp

 Page32 of 39   

CSP-CMPS
                                                                                            SFMTA Central Subway Project
                                                                                                  Master Project Schedule
                                                                                                         All Activities
                                                                                                    October 2012 Update

 
Start On: 08-Jan-08

Required Revenue Service Date: 26-Dec-18
Data Date: 31-Oct-12



Activity ID Activity Name Original
Duration

Actual
Duration

Start Finish Total
Float

N-UMS1000 UMS Submittals and Mobilize 30 0 01-May-13 12-Jun-13 7

UMS9910 UMS Install 60 Piles on Ellis Street 40 0 18-Feb-14 14-Apr-14 42

UMS1250 UMS Excavate Ellis St Annex 65 0 15-Apr-14 16-Jul-14 42

UMS1270 UMS Construct Ellis St Annex 50 0 17-Jul-14 25-Sep-14 42

N-UMS9750 UMS Install Vertical Circulation Elements (VCE) BART #5 & Elevator 45 0 22-Feb-17 25-Apr-17 53

UMS1400 UMS Complete Roof Slab Ellis St/Stockton St (#1) 35 0 17-May-17 06-Jul-17 38

O'Farrell StreetO'Farrell Street 100 0 19-Aug-13 25-Feb-14 713

N-UMS1100 UMS Install 34 Plies for O'Farrell Emergency Exit 35 0 19-Aug-13 07-Oct-13 713

UMS1390 UMS O'Farrell St Emergency Exit 65 0 08-Oct-13 25-Feb-14 713

Stockton StreetStockton Street 1399 0 13-Jun-13 11-Apr-17 176

South ConcoSouth Concourse 280 0 19-Sep-13 06-Oct-14 42

N-UMS1009 UMS 107 Piles Stockton (East) - South Concourse 85 0 19-Sep-13 14-Feb-14 8

N-UMS9960 UMS 107 Piles Stockton (West) - South Concourse 85 0 15-Feb-14 27-May-14 28

N-UMS1017 UMS Excavate/Roof/Pave South Concourse (134+82 to 137+20) 90 0 20-Jun-14 06-Oct-14 42

Station BoxStation Box 1334 0 17-Aug-13 11-Apr-17 176

N-UMS9900 UMS 99 Piles Stockton (East) - Station Box (2 Drills) 105 0 17-Aug-13 06-Feb-14 15

N-UMS1003 UMS 99 Piles Stockton (West) Station Box (2 Drills) 105 0 15-Feb-14 19-Jun-14 8

N-UMS1016 UMS Excavate/Jet Grout/ Roof/ Pave Box Station Box 150 0 20-Jun-14 03-Feb-15 8

UMS9780 UMS Complete Roof Slab Geary St/Stockton St (#3) 35 0 22-Feb-17 11-Apr-17 123

North ConcoNorth Concourse 670 0 13-Jun-13 13-Apr-15 0

N-UMS9880 UMS 106 Piles (East)-  North Concourse 68 0 13-Jun-13 18-Sep-13 7

N-UMS1001 UMS  61 Piles (West) - North Concourse 46 0 13-Jun-13 16-Aug-13 12

N-UMS1013 UMS Excavate/Roof/Pave North Concourse (128+91 to 130+82) 85 0 14-Nov-14 13-Apr-15 0

UMS GarageUMS Garage 1504 0 01-May-13 12-Jun-17 142

N-UMS1067 UMS Garage Design, Submittals, and Reviews 20 0 01-May-13 29-May-13 0

N-UMS10000 UMS Garage Install Temp Shoring, Bracing, and Utilities 40 0 30-May-13 25-Jul-13 0

N-UMS10010 UMS Garage Demo and Install Structural Elements to Garage Permanent Opera 175 0 26-Jul-13 19-May-14 0

N-UMS9990 UMS Garage Turn Over Garage 0 0 19-May-14 0

N-UMS10060 UMS Garage Floor/Column Demo and Column/Roof Support and Seismic Bracin 125 0 20-May-14 13-Nov-14 0

N-UMS10070 UMS Garage Break through Concourse Level East Wall and complete Jet Grout 25 0 30-Jun-15 04-Aug-15 339

N-UMS10100 UMS Garage Install Slabs and Internal Walls 45 0 05-Aug-15 07-Oct-15 339

N-UMS10050 UMS Garage Vertical Circulation Elements (VCE) 1&2 and 2 Elevator 70 0 08-Oct-15 08-Mar-16 339

UMS1430 UMS Finish Union Square Garage Station Entrance 20 0 15-May-17 12-Jun-17 100

Concourse LeConcourse Level 1122 0 07-Oct-14 01-Nov-17 0

UMS1140 UMS Excavate & Install Permanent Struts South Concourse 23 0 07-Oct-14 06-Nov-14 63

N-UMS1160 UMS Excavate & Install Permanent Struts Platform Box Concourse to Mezzanin 115 0 13-Feb-15 29-Jun-15 0

UMS1170 UMS Excavate Install Permanent Struts North Concourse 65 0 14-Apr-15 29-Jun-15 0

UMS1180 UMS Place Concourse Level Deck & Encase Wales 50 0 09-Dec-16 21-Feb-17 0

UMS1210 UMS Internal Walls Concourse Level 25 0 22-Feb-17 22-Mar-17 0

N-UMS9940 UMS Install Vertical Circulation Elements (VCE) 3 & 4 and Elevators 60 0 22-Feb-17 16-May-17 38

UMS1230 UMS Rough-In M/E/P/A Concourse Level 45 0 23-Mar-17 13-May-17 0

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

UMS Submittals and Mobilize

UMS Install 60 Piles on Ellis Street

UMS Excavate Ellis St Annex

UMS Construct Ellis St Annex

UMS Install Vertical Circulation Elements 

UMS Complete Roof Slab Ellis St/Stock

UMS Install 34 Plies for O'Farrell Emergency Exit

UMS O'Farrell St Emergency Exit

UMS 107 Piles Stockton (East) - South Concourse

UMS 107 Piles Stockton (West) - South Concourse

UMS Excavate/Roof/Pave South Concourse (134+82 to 137+20)

UMS 99 Piles Stockton (East) - Station Box (2 Drills)

UMS 99 Piles Stockton (West) Station Box (2 Drills)

UMS Excavate/Jet Grout/ Roof/ Pave Box Station Box

UMS Complete Roof Slab Geary St/Stock

UMS 106 Piles (East)-  North Concourse

UMS  61 Piles (West) - North Concourse

UMS Excavate/Roof/Pave North Concourse (128+91 to 130+82)

UMS Garage Design, Submittals, and Reviews

UMS Garage Install Temp Shoring, Bracing, and Utilities

UMS Garage Demo and Install Structural Elements to Garage Permanent O

UMS Garage Turn Over Garage

UMS Garage Floor/Column Demo and Column/Roof Support and Seis

UMS Garage Break through Concourse Level East Wall and 

UMS Garage Install Slabs and Internal Walls

UMS Garage Vertical Circulation Elements (VCE) 1&2 

UMS Finish Union Square Garage Stati

UMS Excavate & Install Permanent Struts South Concourse

UMS Excavate & Install Permanent Struts Platform Box Conco

UMS Excavate Install Permanent Struts North Concourse

UMS Place Concourse Level Deck & Enca

UMS Internal Walls Concourse Level

UMS Install Vertical Circulation Elements

UMS Rough-In M/E/P/A Concourse Leve
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UMS1440 UMS Finish M/E/P/A  Concourse and Inter Strut Levels 90 0 15-May-17 29-Aug-17 0

UMS1450 UMS Commissioning 45 0 30-Aug-17 01-Nov-17 0

Intermediate SIntermediate Strut Level 145 0 16-Aug-16 14-Mar-17 43

UMS1200 UMS Install Intermediate Strut Level Deck & Encase Wales 60 0 16-Aug-16 08-Nov-16 0

UMS1220 UMS Internal Walls Intermediate Strut Level 25 0 09-Nov-16 15-Dec-16 13

N-UMS1040 UMS Install Intermediate Strut Level Parameter Walls 20 0 09-Nov-16 08-Dec-16 0

N-UMS1460 UMS Install Emergency Ventilation Equipment 60 0 16-Dec-16 14-Mar-17 43

N-UMS9760 UMS Rough-In M/E/P/A Intermediate Strut Level 20 0 16-Dec-16 16-Jan-17 83

Mezzanine LeMezzanine Level 291 0 28-Apr-16 21-Jun-17 13

N-UMS1222 UMS Install Mezzanine Level Deck & Encase Wales 61 0 28-Apr-16 25-Jul-16 0

N-UMS1223 UMS Internal Walls Mezzanine Level 50 0 26-Jul-16 04-Oct-16 18

N-UMS10030 UMS Install Mezzanine Level Parameter Walls 15 0 26-Jul-16 15-Aug-16 0

UMS1240 UMS Rough-In M/E/P/A Mezzanine Level 45 0 12-Oct-16 15-Dec-16 13

UMS1380 UMS Finish M/E/P/A Platform and Mezzanine Levels 130 0 16-Dec-16 21-Jun-17 13

Platform LevelPlatform Level 367 0 30-Jun-15 30-Jun-16 189

N-UMS1295 UMS Excavate & Install Permanent Struts Mezzanine Level to Platform 115 0 30-Jun-15 13-Nov-15 0

UMS1330 UMS Place Invert 62 0 31-Oct-15 21-Jan-16 0

UMS1315 UMS Install Platform Level Parameter Walls & Encase Wales 71 0 22-Jan-16 14-Apr-16 0

UMS1340 UMS Construct Platform Structure 11 0 15-Apr-16 27-Apr-16 0

UMS1360 UMS Rough-In M/E/P/A Platform Level 45 0 28-Apr-16 30-Jun-16 129

Construction CConstruction CTS Station P-1254R 1660 0 01-May-13 15-Nov-17 76

CTS9700 CTS Contingency Cost Activity (LOE) 1024 0 01-May-13 15-Nov-17 25

CTS Contract CTS Contract Milestones 1610 0 01-May-13 26-Sep-17 36

FDS1800 CTS Start 0 0 01-May-13 2

N-CTS1000 CTS Tunnel Interface Finish Cross Passages 1 & 2 0 0 12-Nov-14 76

N-CTS9770 CTS  Access through tunnels Interface to STS 0 0 12-Aug-16 40

N-CTS1010 CTS Track Interface to STS 0 0 29-Sep-16 27

N-CTS9760 CTS Interface for Access to Station Rooms for STS Contractor 0 0 23-Jun-17 3

CTS1500 CTS P-1254R Commissioning Completion 0 0 26-Sep-17 36

Headhouse / CHeadhouse / Cross Cut 1660 0 01-May-13 15-Nov-17 76

Headhouse EHeadhouse Exc / Structural 1380 0 01-May-13 08-Feb-17 258

N-CTS0900 CTS Relocate Sidewalk / OCS / Install Sound Wall 25 0 01-May-13 05-Jun-13 2

N-CTS0950 CTS AT&T Cutover; Relocate Utilities (PG&E, MUNI, Water, Sewer) 70 0 06-Jun-13 13-Sep-13 2

CTS1000 CTS Building Demolition 30 0 16-Sep-13 28-Oct-13 2

CTS1010 CTS Install Slurry Walls 110 0 29-Oct-13 21-Apr-14 2

N-CTS1015 CTS Install Dewatering System 90 0 29-Oct-13 24-Mar-14 22

CTS1005 CTS Site Setup/Form / Pour Surface Deck Slab & Support Walls 55 0 22-Apr-14 09-Jul-14 2

N-CTS1020 CTS Install Gantry Crane 15 0 10-Jul-14 30-Jul-14 2

CTS1020 CTS Excavate Headhouse & Bracing to El. +18 for Cross Cut Breakout 130 0 31-Jul-14 10-Feb-15 2

N-CTS1022 CTS Backfill tunnels with CDF 19 0 13-Nov-14 11-Dec-14 47

N-CTS1052 CTS Cross Cut Breakout Side Drifts and Top Heading from Headhouse 10 0 11-Feb-15 01-Mar-15 2

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

UMS Finish M/E/P/A  Concourse and

UMS Commissioning

UMS Install Intermediate Strut Level Deck & E

UMS Internal Walls Intermediate Strut Level

UMS Install Intermediate Strut Level Paramete

UMS Install Emergency Ventilation Equipm

UMS Rough-In M/E/P/A Intermediate Strut Le

UMS Install Mezzanine Level Deck & Encase Wa

UMS Internal Walls Mezzanine Level

UMS Install Mezzanine Level Parameter Walls

UMS Rough-In M/E/P/A Mezzanine Level

UMS Finish M/E/P/A Platform and Mezz

UMS Excavate & Install Permanent Struts Mezzanine Lev

UMS Place Invert

UMS Install Platform Level Parameter Walls & Encas

UMS Construct Platform Structure

UMS Rough-In M/E/P/A Platform Level

CTS Contingency Cost Activity (LO

CTS Start

CTS Tunnel Interface Finish Cross Passages 1 & 2

CTS  Access through tunnels Interface to STS

CTS Track Interface to STS

CTS Interface for Access to Station Ro

CTS P-1254R Commissioning Comp

CTS Relocate Sidewalk / OCS / Install Sound Wall

CTS AT&T Cutover; Relocate Utilities (PG&E, MUNI, Water, Sewer)

CTS Building Demolition

CTS Install Slurry Walls

CTS Install Dewatering System

CTS Site Setup/Form / Pour Surface Deck Slab & Support Walls

CTS Install Gantry Crane

CTS Excavate Headhouse & Bracing to El. +18 for Cross Cut Brea

CTS Backfill tunnels with CDF

CTS Cross Cut Breakout Side Drifts and Top Heading from Headh
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CTS1070 CTS Cross Cut Excavate Top Heading Bench/Invert Side Drifts and Center Drift 35 0 02-Mar-15 05-Apr-15 2

CTS1080 CTS Cross Cut Excavate & Bracing to El. -10 (64) 65 0 06-Apr-15 10-Jun-15 2

CTS1090 CTS Cross Cut Excavate Center Drifts Bench/Invert 5 0 11-Jun-15 15-Jun-15 2

CTS1180 CTS Headhouse Structural Concrete / Remove Bracing 130 0 28-Apr-16 29-Sep-16 2

CTS1190 CTS Cross Cut Cavern Install Permanent Lining 190 0 28-Apr-16 08-Feb-17 179

Headhouse AHeadhouse Archtiectural 310 0 15-Aug-16 15-Nov-17 49

N-CTS1230 CTS Headhouse M/E/P Rough-in 130 0 15-Aug-16 02-Mar-17 1

CTS1200 CTS Headhouse Install Vertical Circulation Elements (VCE) 130 0 16-Nov-16 02-Jun-17 60

N-CTS1800 CTS Cross Cut Cavern Architectural Finishes 45 0 09-Feb-17 13-Apr-17 179

CTS1230 CTS Headhouse M/E/P Finishes 80 0 03-Mar-17 23-Jun-17 1

N-CTS1225 CTS Headhouse Architectural 180 0 03-Mar-17 15-Nov-17 49

N-CTS1240 CTS Install Traction Power in Station 100 0 03-Mar-17 24-Jul-17 1

N-CTS1260 CTS Install Emergency Fan Equipment in Station 100 0 03-Mar-17 24-Jul-17 1

N-CTS1235 CTS Headhouse / Platform Artwork 20 0 14-Apr-17 11-May-17 179

CTS1260 CTS Commissioning 45 0 25-Jul-17 26-Sep-17 25

Platform CavePlatform Cavern 626 0 16-Jun-15 02-Mar-17 302

Platform CavPlatform Cavern Exc / Structural 626 0 16-Jun-15 02-Mar-17 302

CTS1160 CTS South Platform Breakout/Advance Side Drifts from Cross Cut Cavern 60 0 16-Jun-15 15-Aug-15 2

N-CTS2260 CTS North Platform  Breakout/Advance Side Drifts from Cross Cut Cavern & No 60 0 16-Jun-15 15-Aug-15 27

CTS1170 CTS South Platform Breakout/Advance Center Drift 70 0 16-Aug-15 25-Oct-15 2

N-CTS2280 CTS North Platform Breakout/Advance Center Drift 45 0 16-Aug-15 30-Sep-15 27

N-CTS2220 CTS North Platform Install Permanent Lining/ Structural 70 0 01-Oct-15 12-Jan-16 170

N-CTS2230 CTS North Platform Architectural 85 0 13-Jan-16 20-May-16 397

N-CTS2200 CTS South Platform Install Permanent Lining/ Structural 75 0 28-Apr-16 12-Aug-16 27

N-CTS9750 CTS South Platform Architectural 130 0 15-Aug-16 02-Mar-17 209

Crossover CavCrossover Cavern 235 0 26-Oct-15 08-Jul-16 108

CTS1120 CTS Crossover Cavern Advance Side Drifts & South Headwall 65 0 26-Oct-15 07-Jan-16 2

CTS1130 CTS Crossover Cavern Center Drifts 100 0 08-Jan-16 27-Apr-16 2

CTS1140 CTS Crossover Cavern Install Permanent Lining/ Structural 70 0 28-Apr-16 08-Jul-16 108

Emergency EgEmergency Egress Shaft 400 0 01-Oct-15 22-May-17 172

CTS1210 CTS North Emergency Exit Excavate Tunnel & Shaft 90 0 01-Oct-15 19-Feb-16 172

CTS1220 CTS North Emergency Exit Line Shaft 180 0 22-Feb-16 03-Nov-16 172

N-CTS9730 CTS South Emergency Exit Excavate Tunnel 45 0 28-Apr-16 30-Jun-16 234

N-CTS9740 CTS South Emergency Exit Line Tunnel 90 0 01-Jul-16 08-Nov-16 234

N-CTS1224 CTS North Emergency Exit Final Structure Architectural 130 0 04-Nov-16 22-May-17 172

N-CTS2290 CTS South Emergency Exit Final Structure Architectural 65 0 09-Nov-16 23-Feb-17 234

Construction YConstruction YBM Station P-1255 1554 0 01-May-13 01-Aug-17 92

YBM MilestonYBM Milestones 1554 0 01-May-13 01-Aug-17 92

YBM1600 YBM Start 0 0 01-May-13 8

YBM9700 YBM Contingency Cost Activity (LOE) 1069 0 01-May-13 01-Aug-17 65

N-YBM10110 YBM Tunnel Interface Finish YBM Head Walls 0 0 18-Jun-13 40

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

CTS Cross Cut Excavate Top Heading Bench/Invert Side Drifts a

CTS Cross Cut Excavate & Bracing to El. -10 (64)

CTS Cross Cut Excavate Center Drifts Bench/Invert

CTS Headhouse Structural Concrete / Remove 

CTS Cross Cut Cavern Install Permanent L

CTS Headhouse M/E/P Rough-in

CTS Headhouse Install Vertical Circulati

CTS Cross Cut Cavern Architectural Finis

CTS Headhouse M/E/P Finishes

CTS Headhouse Architectural

CTS Install Traction Power in Station

CTS Install Emergency Fan Equipmen

CTS Headhouse / Platform Artwork

CTS Commissioning

CTS South Platform Breakout/Advance Side Drifts from Cros

CTS North Platform  Breakout/Advance Side Drifts from Cros

CTS South Platform Breakout/Advance Center Drift

CTS North Platform Breakout/Advance Center Drift

CTS North Platform Install Permanent Lining/ Structural

CTS North Platform Architectural

CTS South Platform Install Permanent Lining/ Stru

CTS South Platform Architectural

CTS Crossover Cavern Advance Side Drifts & South He

CTS Crossover Cavern Center Drifts

CTS Crossover Cavern Install Permanent Lining/ S

CTS North Emergency Exit Excavate Tunnel & Shaft

CTS North Emergency Exit Line Shaft

CTS South Emergency Exit Excavate Tunnel

CTS South Emergency Exit Line Tunnel

CTS North Emergency Exit Final Structu

CTS South Emergency Exit Final Structure 

YBM Start

YBM Contingency Cost Activity (LOE)

YBM Tunnel Interface Finish YBM Head Walls

 Page35 of 39   

CSP-CMPS
                                                                                            SFMTA Central Subway Project
                                                                                                  Master Project Schedule
                                                                                                         All Activities
                                                                                                    October 2012 Update

 
Start On: 08-Jan-08

Required Revenue Service Date: 26-Dec-18
Data Date: 31-Oct-12



Activity ID Activity Name Original
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N-YBM9910 YBM Tunnel Interface Finish Cross Passages 1-5 0 0 21-Jan-15 55

N-YBM10190 YBM Access through tunnels Interface to STS 0 0 30-Oct-15 30

N-YBM10120 YBM Track Interface to STS 0 0 03-May-16 48

N-YBM10130 YBM Interface for Access to Station Rooms for STS Contractor 0 0 07-Apr-17 95

YBM1500 YBM P-1255 Commissioning Completion 0 0 01-Aug-17 92

Surface LevelSurface Level 1554 0 01-May-13 01-Aug-17 92

N-YBM1250 YBM Get needed Permits & Submittals 30 0 01-May-13 12-Jun-13 6

YBM1010 YBM Demolish 76 Gas Station 25 0 13-Jun-13 18-Jul-13 6

YBM1020 YBM Mobilize & Establish Headhouse Worksite 5 0 19-Jul-13 25-Jul-13 6

YBM1030 YBM Install Slurry Wall West Side & Headhouse 120 0 26-Jul-13 03-Mar-14 6

YBM9730 YBM Construct Roof Slab for West Side & Restore Street 55 0 04-Mar-14 19-May-14 6

YBM9710 YBM Install Slurry Wall East Side (6 Day Calendar) 120 0 20-May-14 10-Oct-14 7

YBM1050 YBM Construct Roof Slab East Side & Restore Street 20 0 13-Oct-14 07-Nov-14 5

N-YBM10170 YBM Install Subsurface Headhouse & Ventilation Plenums 15 0 03-Oct-16 21-Oct-16 120

N-YBM9050 YBM Install Vertical Circulation Elements (VCE) 100 0 06-Jan-17 26-May-17 65

N-YBM10180 YBM Install Surface Level Framing 10 0 17-Feb-17 03-Mar-17 90

YBM1230 YBM Surface Level M/E/A/P 35 0 27-Mar-17 12-May-17 75

YBM1245 YBM Commissioning 45 0 30-May-17 01-Aug-17 65

Mezzanine LeMezzanine Level 604 0 10-Nov-14 07-Apr-17 65

YBM1060 YBM Excavate & Install Temp Struts for Mez Level Slab 44 0 10-Nov-14 19-Jan-15 18

YBM1080 YBM Construct Mez Slab at Station Box 20 0 20-Jan-15 17-Feb-15 18

N-YBM9750 YBM Construct Headhouse Mez Level Slab & Remove Temp Struts 20 0 08-Jul-16 04-Aug-16 65

N-YBM10160 YBM Install Station Mez Level Walls & Headhouse Columns & Perimeter Walls 40 0 05-Aug-16 30-Sep-16 65

YBM1090 YBM Install Internal Walls at Mez Level Station & Headhouse 20 0 17-Oct-16 11-Nov-16 65

N-YBM1190 YBM Rough-In M/E/P/A at Mez Level 35 0 14-Nov-16 05-Jan-17 65

YBM1190 YBM Finish M/E/P/A at Mez Level 55 0 06-Jan-17 24-Mar-17 75

N-YBM1230 YBM - Emergency Ventilation Equipment 60 0 13-Jan-17 07-Apr-17 65

Concourse LeConcourse Level 548 0 22-Jan-15 24-Mar-17 75

N-MOS9740 YBM Shore/Fill Existing Tunnel for Stability 28 0 22-Jan-15 03-Mar-15 38

MOS1130 YBM Excavate & Install Temp Struts to Level 4 30 0 18-Feb-15 31-Mar-15 18

N-MOS10150 YBM Excavate to bottom of Concourse Slab 15 0 01-Apr-15 21-Apr-15 18

MOS1140 YBM Construct Station Concourse Level Slab & Remove Temp Struts at Station 25 0 22-Apr-15 27-May-15 18

N-MOS9745 YBM Construct Headhouse Concourse Level Slab & Remove Temp Struts 50 0 24-Feb-16 03-May-16 33

N-MOS9920 YBM Install Station & Headhouse Concourse Lvl . Columns & Perimeter Walls 45 0 04-May-16 07-Jul-16 65

MOS1170 YBM Install Intl Walls at Concourse Lvl Station & Headhouse 15 0 17-Oct-16 04-Nov-16 75

N-MOS10140 YBM Rough-In M/E/P/A Concourse Level 35 0 07-Nov-16 28-Dec-16 75

MOS1200 YBM Finish M/E/P/A at Concourse Level 60 0 29-Dec-16 24-Mar-17 75

Platform LevelPlatform Level 425 0 28-May-15 02-Feb-17 110

MOS1110 YBM Excavate & Install Temp Struts to Station Invert 85 0 28-May-15 25-Sep-15 18

MOS1160 YBM Construct Station Invert Slab & Remove Struts to level 6 25 0 28-Sep-15 30-Oct-15 18

MOS1180 YBM Construct Station Platform 25 0 02-Nov-15 08-Dec-15 33

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

YBM Tunnel Interface Finish Cross Passages 1-5

YBM Access through tunnels Interface to STS

YBM Track Interface to STS

YBM Interface for Access to Station Room

YBM P-1255 Commissioning Completi

YBM Get needed Permits & Submittals

YBM Demolish 76 Gas Station

YBM Mobilize & Establish Headhouse Worksite

YBM Install Slurry Wall West Side & Headhouse

YBM Construct Roof Slab for West Side & Restore Street

YBM Install Slurry Wall East Side (6 Day Calendar)

YBM Construct Roof Slab East Side & Restore Street

YBM Install Subsurface Headhouse & Ventilatio

YBM Install Vertical Circulation Elements

YBM Install Surface Level Framing

YBM Surface Level M/E/A/P

YBM Commissioning

YBM Excavate & Install Temp Struts for Mez Level Slab

YBM Construct Mez Slab at Station Box

YBM Construct Headhouse Mez Level Slab & Re

YBM Install Station Mez Level Walls & Headhou

YBM Install Internal Walls at Mez Level Station

YBM Rough-In M/E/P/A at Mez Level

YBM Finish M/E/P/A at Mez Level

YBM - Emergency Ventilation Equipment

YBM Shore/Fill Existing Tunnel for Stability

YBM Excavate & Install Temp Struts to Level 4

YBM Excavate to bottom of Concourse Slab

YBM Construct Station Concourse Level Slab & Remove Temp 

YBM Construct Headhouse Concourse Level Slab &

YBM Install Station & Headhouse Concourse Lvl . 

YBM Install Intl Walls at Concourse Lvl Station 

YBM Rough-In M/E/P/A Concourse Level

YBM Finish M/E/P/A at Concourse Level

YBM Excavate & Install Temp Struts to Station Invert

YBM Construct Station Invert Slab & Remove Struts to lev

YBM Construct Station Platform
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N-MOS1180 YBM Install Station Platform Lvl Columns & Perimter Walls 50 0 09-Dec-15 23-Feb-16 33

N- MOS9740 YBM Install Intl Walls at Platform Level Station & Headhouse 10 0 03-Oct-16 14-Oct-16 65

N-MOS9900 YBM Rough-In M/E/P/A Platform Level 35 0 17-Oct-16 06-Dec-16 110

MOS9740 YBM Finish M/E/P/A at Platform Level 40 0 07-Dec-16 02-Feb-17 110

Construction SConstruction STS P-1256 1903 0 01-May-13 16-Jul-18 163

STS9700 STS Contingency Cost Activity (LOE) 1309 0 01-May-13 16-Jul-18 112

STS MilestonesSTS Milestones 1826 0 01-May-13 30-Apr-18 240

FDS1892 STS Start 0 0 01-May-13 21

STS9980 STS Tunnel Portal Completion Interface 0 0 19-Aug-15 21

STS1480 STS Access through YBM Interface 0 0 30-Oct-15 30

STS1490 STS Access through UMS Interface 0 0 13-Nov-15 90

STS9720 STS Track YBM Interface 0 0 03-May-16 48

STS9740 STS Track UMS Interface 0 0 25-Jul-16 93

STS10010 STS Access through CTS Interface 0 0 12-Aug-16 40

STS9760 STS Track CTS Interface 0 0 29-Sep-16 27

STS9730 STS Access to YBM Station Rooms Interface 0 0 07-Apr-17 95

STS9750 STS Access to UMS Station Rooms Interface 0 0 21-Jun-17 20

STS9770 STS Access to CTS Station Rooms Interface 0 0 23-Jun-17 3

STS1500 CN 1300 Substantial Completion 0 0 30-Jan-18 0

STS1510 CN 1300 Checklist and Closeout 90 0 31-Jan-18 30-Apr-18 240

STS1520 CN 1300 Final Completion 0 0 30-Apr-18 240

GeneralGeneral 1309 0 01-May-13 16-Jul-18 44

STS9950 STS Submittals and Permits 40 0 01-May-13 26-Jun-13 259

STS1050 STS Procure Train Control 1 0 27-Jun-13 27-Jun-13 1033

STS10000 STS Install Control Centers 60 0 06-Sep-16 30-Nov-16 234

STS9990 STS CS Commissioning 60 0 02-Nov-17 30-Jan-18 0

BUF1017 STS Buffer Float- (44) 44 0 31-Jan-18 03-Apr-18 0

STS9850 STS Support for S&S Certification / Pre-Revenue Activities 115 0 31-Jan-18 16-Jul-18 44

4th & King Str4th & King Street 785 0 27-Jun-13 12-Aug-16 259

STS2202 STS Procure / Deliver Special Trackwork at Fourth and King (18 - 36 months) 755 0 27-Jun-13 30-Jun-16 259

STS9710 STS Construct Special Trackwork at Fourth and King (weekends only) 30 0 01-Jul-16 12-Aug-16 259

SurfaceSurface 235 0 27-Jun-13 04-Jun-14 859

STS1990 STS Surface Mobilization 10 0 27-Jun-13 11-Jul-13 317

STS2000 STS Utility Demo & Installation 85 0 12-Jul-13 08-Nov-13 317

STS2010 STS Pavement Restoration (Partial) 15 0 11-Nov-13 03-Dec-13 317

STS2020 STS Construct Surface Station (4th and Brannan) 25 0 04-Dec-13 13-Jan-14 317

STS2030 STS Install Surface Station MEPA 10 0 14-Jan-14 27-Jan-14 939

STS2040 STS Track Installation (Portal to King Street) 25 0 14-Jan-14 18-Feb-14 317

STS2050 STS Surface Systems Installation (Portal to King Street) 55 0 19-Feb-14 06-May-14 317

STS2060 STS Pavement Restoration (Final) 20 0 07-May-14 04-Jun-14 317

STS2035 STS Surface Testing & Commissioning 10 0 07-May-14 20-May-14 869

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

YBM Install Station Platform Lvl Columns & Perimter W

YBM Install Intl Walls at Platform Level Station &

YBM Rough-In M/E/P/A Platform Level

YBM Finish M/E/P/A at Platform Level

STS Contingency Cost Act

STS Start

STS Tunnel Portal Completion Interface

STS Access through YBM Interface

STS Access through UMS Interface

STS Track YBM Interface

STS Track UMS Interface

STS Access through CTS Interface

STS Track CTS Interface

STS Access to YBM Station Rooms Interf

STS Access to UMS Station Rooms Int

STS Access to CTS Station Rooms Inte

CN 1300 Substantial Completion

CN 1300 Checklist and Close

CN 1300 Final Completion

STS Submittals and Permits

STS Procure Train Control

STS Install Control Centers

STS CS Commissioning

STS Buffer Float- (44)

STS Support for S&S Certi

STS Procure / Deliver Special Trackwork at Fourth

STS Construct Special Trackwork at Fourth and 

STS Surface Mobilization

STS Utility Demo & Installation

STS Pavement Restoration (Partial)

STS Construct Surface Station (4th and Brannan)

STS Install Surface Station MEPA

STS Track Installation (Portal to King Street)

STS Surface Systems Installation (Portal to King Street)

STS Pavement Restoration (Final)

STS Surface Testing & Commissioning
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NB & SB TunnNB & SB Tunnel 542 0 20-Aug-15 12-Oct-17 14

STS3000 STS Tunnel Mobilization 10 0 20-Aug-15 02-Sep-15 14

STS3010 STS TUN Port->YBM Construct Invert & Walkway (Includes conduit and embedm 45 0 03-Sep-15 05-Nov-15 14

STS3020 STS TUN YBM->UMS Construct Invert & Walkway (Includes conduit & embedm 50 0 06-Nov-15 22-Jan-16 14

STS3025 STS TUN UMS->CTS Construct Invert & Walkway (Includes conduit & embedme 60 0 25-Jan-16 18-Apr-16 14

STS3030 STS TUN Port->CTS Construct Plinths 30 0 19-Apr-16 31-May-16 14

STS3040 STS TUN Port->CTS  Install MEPA (Lighting, Power, Plumbing) 90 0 01-Jun-16 06-Oct-16 14

STS3050 STS TUN CTS-> End Construct Invert/Walkway (Includes conduit & embedment 25 0 15-Aug-16 19-Sep-16 27

STS3070 STS TUN Track Installation 90 0 07-Oct-16 15-Feb-17 14

STS3060 STS TUN CTS-> End  Install MEPA (Lighting, Power, Plumbing) 25 0 07-Oct-16 10-Nov-16 59

STS3080 STS TUN Systems Installation 147 0 05-Jan-17 02-Aug-17 14

STS3090 STS TUN Certification-Startup & Commissioning 50 0 03-Aug-17 12-Oct-17 14

YBMYBM 80 0 10-Apr-17 01-Aug-17 65

STS9960 STS YBM Room Systems Installation 80 0 10-Apr-17 01-Aug-17 65

UMSUMS 80 0 22-Jun-17 13-Oct-17 13

STS9970 STS UMS Room Systems Installation 80 0 22-Jun-17 13-Oct-17 13

CTSCTS 90 0 26-Jun-17 31-Oct-17 1

STS1072 STS CTS Room Systems Installation 90 0 26-Jun-17 31-Oct-17 1

DT WorkDT Work 954 0 14-Jan-14 25-Oct-17 5

DT1050 DT Install FBS Phones 40 0 14-Jan-14 11-Mar-14 919

DT1040 DT Install TUN Phones 40 0 19-Feb-14 15-Apr-14 894

DT1000 DT Install Fiber 40 0 20-Sep-16 14-Nov-16 234

DT1030 DT Install YBM Phones 40 0 30-May-17 25-Jul-17 70

DT1020 DT Install CTS Phones 40 0 25-Jul-17 19-Sep-17 31

DT1010 DT Install UMS Phones 40 0 30-Aug-17 25-Oct-17 5

Fare CollectionFare Collection 50 0 20-Jun-17 29-Aug-17 45

COST191 Install Fare Gates 50 0 20-Jun-17 29-Aug-17 45

Project StartupProject Startup 688 0 04-Apr-18 30-Dec-20 0

STU1010 S&S Certification / Pre-Revenue Activities 115 0 04-Apr-18 17-Sep-18 0

BUF0018 Muni Float 68 0 18-Sep-18 26-Dec-18 0

STU1040 After Study 80 0 03-Sep-20 30-Dec-20 0

UNALLOCATEDUNALLOCATED CONTINGENCY 1421 0 01-May-13 26-Dec-18 0

COST201 Cost Activity Unallocated Contingency (LOE) 1421 0 01-May-13 26-Dec-18 0

COST8067 Cost Activity Unallocated Contingency Start 0 0 01-May-13* 1421

PROJECT MANAPROJECT MANAGEMENT 3096 1276 08-Oct-07 A 04-Feb-20 228

COST8037 80 Cost Activities Start 0 0 08-Oct-07 A

COS80.01 80.01 Cost Activity Preliminary Engineering 761 760 08-Oct-07 A 19-Oct-10 A

COS80.03 80.03 Cost Activity Project Management 115 718 03-Jan-10 A 31-Jan-19 481

COS80.06 80.06 Cost Activity Survey-Permits-Legal Fees 115 718 03-Jan-10 A 28-Dec-18 503

COS80.07 80.07 Cost Activity Survey, Test, Investigate, Inspect 115 718 03-Jan-10 A 31-Jan-13 1988

COS80.04 80.04 Cost Activity Construction 115 718 03-Jan-10 A 29-Mar-19 441

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

STS Tunnel Mobilization

STS TUN Port->YBM Construct Invert & Walkway (Include

STS TUN YBM->UMS Construct Invert & Walkway (Inc

STS TUN UMS->CTS Construct Invert & Walkway (I

STS TUN Port->CTS Construct Plinths

STS TUN Port->CTS  Install MEPA (Lighting, Po

STS TUN CTS-> End Construct Invert/Walkway

STS TUN Track Installation

STS TUN CTS-> End  Install MEPA (Lighting, P

STS TUN Systems Installation

STS TUN Certification-Startup & Co

STS YBM Room Systems Installation

STS UMS Room Systems Installatio

STS CTS Room Systems Installatio

DT Install FBS Phones

DT Install TUN Phones

DT Install Fiber

DT Install YBM Phones

DT Install CTS Phones

DT Install UMS Phones

Install Fare Gates

S&S Certification / Pre-R

Muni Float

Cost Activity Unalloca

Cost Activity Unallocated Contingency Start

80 Cost Activities Start

80.01 Cost Activity Preliminary Engineering

80.03 Cost Activity P

80.06 Cost Activity Su

80.07 Cost Activity Survey, Test, Investigate, Inspect

80.04 Cost Activity 
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COS80.02 80.02 Cost Activity Final Design 576 714 08-Jan-10 A 29-Mar-19 441

COS80.05 80.05 Cost Activity Professional Liability/Non Construction Insurance 115 466 03-Jan-11 A 31-Jan-13 1988

COS80.08 80.08 Cost Activity 163 466 03-Jan-11 A 04-Feb-20 228

CON80.02 80.02 Contingency Cost Activity Final Design 500 275 01-Oct-11 A 30-Mar-18 690

CON80.06 80.06 Contingency Cost Activity Survey-Permits-Legal Fees 1799 213 03-Jan-12 A 29-Mar-19 441

CON80.08 80.08 Contingency Cost Activity 1320 0 02-Jan-13* 30-Mar-18 690

CON80.03 80.03 Contingency Cost Activity 1569 0 02-Jan-13* 29-Mar-19 441

COST100 80 Cost Activities Complete 0 0 04-Feb-20 228

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

80.02 Cost Activity 

80.05 Cost Activity Professional Liability/Non Construction Insurance

80.08 Co

80.02 Contingency Cost Activit

80.06 Contingency

80.08 Contingency Cost Activit

80.03 Contingency

80 Cost A
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Appendix C 
 

PROJECT OVERVIEW 
 
 
 

 
 



 

 
Project Overview 
The Central Subway Project will construct a modern, efficient light-rail line that will improve public transit in San 
Francisco. This new 1.7-mile extension of Muni’s T Third Line will provide direct connections to major retail, sport-
ing and cultural venues while efficiently transporting people to jobs, educational opportunities and other amenities 
throughout the city. 
The Central Subway Project is Phase 2 of the San Francisco Municipal Transportation Agency’s (SFMTA) Third 
Street Light Rail Transit Project. Phase 1 of the project constructed a 5.1-mile light-rail line along the densely pop-
ulated 3rd Street corridor. It began revenue service in April 2007, restoring light-rail service to a high transit-
ridership area of San Francisco for the first time in 50 years.  

The Central Subway Project will extend the T Third Line from the 4th Street Caltrain Station to Chinatown, provid-
ing a direct, rapid transit link from the Bayshore and Mission Bay areas to SoMa, Union Square and downtown.  

Four new stations will be built along the 1.7-mile project alignment—an above-ground station at 4th and Brannan 
streets and three underground stations at Moscone Center, Union Square and     Chinatown.  

The Central Subway will run through the burgeoning technology and digital-media hub in SoMa, where dozens of 
companies have taken up residence along the 4th Street corridor. Increased transit options will attract new em-
ployers – the Central Subway makes travel more convenient throughout the corridor and improves connections to 
downtown, as well as to local and regional rail and the Muni bus system. 

The Central Subway Project will contribute to San Francisco’s economic competitiveness and help secure the 
city’s status a regional, national and global hub. It will provide a pollution-free transit option that will reduce the en-
vironmental impact of transportation in the city, save natural resources, reduce traffic congestion and improve pub-
lic transit for thousands of San Franciscans.   

C1 



 

 

 T Third  
(Phase 1) 

Central Subway 
(Phase 2) 

Total 
(Phase 1 + Phase 2) 

Percentage of To-
tal 

Federal $123.380 $983.225 $1,106.605 49.7% 

State $160.700 $471.100 $631.800 28.4% 

Local $364.380 $123.975 $488.355 21.9% 

Total $648.460 $1,578.300 $2,226.760 100.0% 

All amounts in millions of dollars  

Budget & Finance 

4 

Funding Overview 
The Third Street Light Rail Project consists of two phases:  Phase 1, the Initial Operating Segment (now known 
as the T-Third Line), opened in 2007; Phase 2 is the Central Subway Project. The Central Subway Project is 
funded by the federal government, the State of California, the Metropolitan Transportation Commission, the San 
Francisco County Transportation Authority (SFCTA) and the City and County of San Francisco.   

With Phase 1 using a majority of state and local funding, the Central Subway Project is expected to use a major-
ity of federal funding provided the Federal Transit Administration’s (FTA) New Starts program, with a total com-
mitment over the life of Phase 2 of $942.2 million. An additional $41.0 million in U.S. Department of Transporta-
tion’s Congestion Mitigation and Air Quality Improvement Program funds has been received and expended. The 
SFMTA’s baseline budget for the Central Subway Project remains at $1.578 billion. 

The table below summarizes the share of funds provided by local, state and federal sources for both phases of 
the T Third Line. Under the Consolidated Appropriations Act, 2005, Public Law 108-447, the Phase 1 local and 
state contributions shown in the table below also make up the local share to match the Phase 2 federal share.  
The use of phasing to develop a large project is in line with other FTA for New Starts-financed programs.  



 

 

 

Project Funding / Expenditure Summary Status Table  

 

The Project Funding/Expenditure Summary Status Table in the Monthly Progress Reports 
presents the current funding, expenditure and available funds status.  The following adds 
details to the table content. 
 

Fund Status to Date 

 

•  Columns A and B: Present fund sources and amounts committed to date, the Baseline 
Cost Budget of $1.578 billion total funds awarded to date.  Total funds received and 
booked to date from PE to present equal $379.7 million, including receipt of 7 separate 
federal grants between 2005 and the present.  The pending funds to be awarded are 
described above under Fund receipts—next 120 days projection. 

 

Expenditure Status to Date 

 

•  Columns D and E: Present funds that have been programmed or encumbered to a 
Project Index Code from all funds that have been awarded to date ($350.3 million). No 
Expenditure Authorizations were initiated by the CS Management team for Agency routing 
and approval in October.  The last Expenditure Authorization in September was #69.  
Expenditures Billed To Date are $269,849 million vs. $258,792 in September and $242.2 

in August. The monthly expenditure to date is reconciled against the monthly FAMIS 786 
with credits and accruals. 

Current Available Funds 

 

•  Columns F, G and H: Funds Available for Billing Budgeted Expenditures are the funds 
available for paying already-budgeted and planned expenditures from funds awarded to 
date.  The October total is $80.5 million vs. $91.6 in September and $78.8 million in the 
August Report.  The percent of the total awarded funds that have been encumbered is 
followed by Column H Funds Available for 2012 Additional Expenditures, or the total 
additional uncommitted cash reserve on hand. The total October balance is unchanged 
from the September balance of $29.3.  
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$1,106.6, 49.7%

$631.8, 28.4%

$488.4, 21.9%

Third Street Light Rail Transit Project Funding

Federal

State

Local

Total: $2.227 billion 

Phase 1 + Phase 2 

($ in millions) 

$983.2, 
62%

$471.1, 
30%

$124.0, 8%

Total: $1.578 billion 

Central Subway Project Funding 

TCRP, $14,000, 
2.4%

State RIP, 
$88,000, 
14.8%

Prop. 1B (I-Bond) 
SLPP, $0, 0.0%

Prop. 1B (I-Bond) 
PTIMSEA, $307,792, 

51.7%

Prop. 1A (HSR-Bond), 
$61,308, 10.3%

Prop. K, $123,975, 
20.8%

State and Local Funding 

Phase 2 

($ in millions) 

Total: $595 million 

Federal 

State 

Local 

Phase 2 

($ in millions) 

TCRP 

State RIP 

Prop. 1B (I-Bond) 

SLPP 

Prop. 1B (I-Bond) 

PTIMSEA 

Prop. 1A (HSR-

Bond) 

Prop. K 
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