
ATTACHMENT F
CENTRAL SUBWAY PROJECT: Cost and Schedule Contingency Drawdowns – December 2013
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—Minimum Schedule Contingency

—Buffer Schedule Contingency

—Actual Schedule Contingency
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	AT HOLD POINTS
	QTR
	Minimum Contingency Levels
	Revised Levels

	
	
	
	
	

	1A
	Hold Point 1a – Tunnels 100% designed February 2011 (Actual)
	1Q11
	280
	280

	1B
	Hold Point 1b – CTS 100% designed June 2012 (Actual)
	4Q11
	250
	240

	1C
	Hold Point 1c – 40% Bid (Tunnel and CTS)
	2Q12
	225
	200

	1D
	Hold Point 1d – FFGA Award. October 2012 (Actual)
	3Q12
	-
	180

	2
	Hold Point 2 – Commence CTS / UMS construction.  (Actual June 17, 2013)
	2Q13
	160
	160

	3
	Hold Point 3 – Demobilize Tunnels Expected June 2014
	2Q14
	140
	140

	4
	Hold Point 4 – Stations to platform levels (CTS/MOS) January 2017
	1Q17
	60
	60

	5
	Hold Point 5 – Complete CTS / Tunnels systems inst. July 2018
	3Q18
	25
	25

	RSD
	PMOC / FTA RSD
	4Q18
	
	

	CURRENT TOTAL CONTINGENCY $71.3 Million
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