

VIA FACSIMILE (415-558-9612) AND US MAIL

July 15, 2013

Mathew Huey
President
MH Construction Management Co.
1630 17th Street
San Francisco, CA 94107



Re: Municipal Transportation Agency Contract No. 1277
Third Street Light Rail Program Phase 2 – Central Subway
Pagoda Palace Demolition
Notice to Proceed

Dear Ms. Huey:

Transmitted herewith is a fully executed copy of the subject contract for your records. This Contract was certified by the Controller's Office on July 15, 2013 under Purchase Order No. ENTP14000006.


This letter establishes July 16, 2013 as the official date of commencement of work in accordance with Article 1.03 of the General Provisions. Your attention is directed to Articles 1.03 and 7.01 of the General Provisions and to Section SP-4 of the Special Provisions. Work is required to begin within ten (10) calendar days from the official date of commencement. All work specified under this contract shall be substantially completed within Thirty (30) calendar days from the official date of commencement.

The Resident Engineer for this contract is Ms. Sarah Wilson. Please contact Ms. Wilson for project coordination. Ms. Wilson will contact you at a later date to schedule a pre-construction meeting prior to start of field work.



- Edwin M. Lee, *Mayor*
- Tom Nolan, *Chairman*
- Cheryl Brinkman,
Vice-Chairman
- Leona Bridges, *Director*
- Malcolm Heinicke, *Director*
- Jerry Lee, *Director*
- Joél Ramos, *Director*
- Cristina Rubke, *Director*
- Edward D. Reiskin
Director of Transportation

Sincerely,


Shahnam Farhangi
Deputy, Contract Administration
Capital Programs and Construction

cc: John Funghi
Richard Redmond
Sarah Wilson
Brian Kelleher
M544.1.1277.00.330

One South Van Ness Avenue
Seventh Floor
San Francisco, CA 94103
Tele: 415.701.4500
www.sfmta.com

CITY/COUNTY OF SAN FRANCISCO INTERNAL USE ONLY - Please Print or Type

ADPICS/FAMIS
CITY/COUNTY OF SAN FRANCISCO
CONTRACT PURCHASE ORDER INPUT FORM

Original Modification-Increase
- Decrease
Date Change Only

DOCUMENT NUMBER: ENPT14000006
ORIGINAL CONTRACT P.O. NUMBER: 07/15/13

DEPARTMENT: MUNICIPAL RAILWAY
DEPARTMENT CONTROL NO.: SFMTA CONTRACT NO. 1277

DATE: 07/15/13
PAGE: 1 OF 1

AMOUNT OF THIS ENCUMBRANCE \$ 498,995.00
TOTAL APPROVED CONTRACT \$ 498,995.00

OTHER DEPARTMENT INFORMATION OR NUMBERS

FUNDING SOURCE(S):
 SINGLE SOURCE
 MULTIPLE SOURCE

TERM OF CONTRACT - 30 CALENDAR DAYS

CONTRACTOR: HUEY CONSTRUCTION MANAGEMENT CO., INC.
DBA M H CONSTRUCTION MANAGEMENT CO.
1630 - 17TH STREET
SAN FRANCISCO, CA 94107

DELIVER TO: John Fungli
821 Howard Street
San Francisco, CA 94103

SEND INVOICES IN DUPLICATE TO:
John Fungli
821 Howard Street
San Francisco, CA 94103

RETAINAGE REQUIRED, YES/NO: Y
IF YES, AMOUNT OR %: 5%

INSURANCE REQUIRED: WORKER'S COMP. \$1,000,000.00
LIABILITY \$1,000,000.00
AUTOMOBILE \$1,000,000.00
UMBRELLA \$10,000,000.00
OTHER INSURANCE: Builder Risk 08/01/13

BLANKET PO ORIG AMT.	AMOUNT	DATE	ATTACH
498,995.00		08/01/13	X
0.00		08/01/13	X
498,995.00		08/01/13	X
0.00		08/01/13	X
498,995.00		08/01/13	X

CPT690.1341
SFMTA CONTRACT NO. 1277
NO. 1277

DETAILED DESCRIPTION OF SERVICES AND PRODUCTS:
SFMTA CONTRACT NO. 1277.
Third Street Light rail Program Phase 2- Central Subway Pagoda Palace Demolition.
Total Contract Amount: \$498,995.00
Amount of this Certification (Index Code: 68T6901341): \$498,995.00

COMMENTS: FUND SOURCES: 68T6901341 498,995.00

APPROVED BY: Julie Chen
APPROVED BY: Level 190 [Signature] 7/15/13
APPROVED BY: Level 200 [Signature] 7/15/13

POSTED AND APPROVED IN FAMIS: 7/15/2013
CONTROLLER: Fungli, 2014

PHONE NO.: 701-4638
FAX NO.: 701-4743
DATE: 07/15/13

CHIEF ADMINISTRATIVE OFFICER: Edward D. Reiskin, Exec Director/CEO
BOARD OR COMMISSION: S.F. MUNICIPAL TRANSPORTATION AGENCY

Line No.	Trans. Code	Document Reference Number	Amount	Index Code	Sub-Object	User Code	Project	Project Detail	Grant	Grant Detail
1	140	ENPT13000093	498,995.00	68T6901341	92704		CPT690	1341		

ADDITIONAL CHECKLIST:

<input checked="" type="checkbox"/>	Certificate of Insurance
<input checked="" type="checkbox"/>	Business Tax (Current)
<input checked="" type="checkbox"/>	12B Compliance
<input checked="" type="checkbox"/>	Funding
<input type="checkbox"/>	Copy to Trans. Planning