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Contract No. 1277 1 

CITY AND COUNTY OF SAN FRANCISCO 
MUNICIPAL TRANSPORTATION AGENCY 

 
INVITATION FOR PROPOSALS  

 
Sealed Bids will be received at One South Van Ness Ave., 3rd Floor, San Francisco, 
California 94103, until 3:00 p.m., May 24, 2013 for the following public work: 
 

Third Street Light Rail Program Phase 2 - Central Subway 
Pagoda Palace Demolition 

 
(Contract No. 1277) 

 
A.  Proposal Bid Submittal Deadline and Bid Opening: 
 
A Bidder must submit its Proposal to the SFMTA at One South Van Ness Ave., 3rd Floor, 
San Francisco, California in the format and with the documents required herein on or 
before 3:00 p.m. on May 24, 2013.  Bids shall be publicly opened immediately after 3:00 
p.m. on May 24, 2013 at One South Van Ness Ave., 3rd Floor Conference Room. 
 
B.  Summary of the Work 
 
The Work includes the demolition of the Pagoda Palace building at 1731-1741 Powell 
Street in San Francisco, California.  Demolition includes removal of all above grade 
exterior walls and roof structures, interior structures and finishes, and mechanical, 
electrical and plumbing systems and equipment.  The Work also includes the installation 
of compensation grouting tube-a-manchettes for use by follow-on Contractor. 
 
The above description of the Work is a general summary only and does not modify the 
requirements set out in the Specifications, Drawings or other Contract Documents. 
 
The estimated cost for this work is $475,000. 
 
C.  Requirements of Bidders 
 

1. All Proposals must be made on the Proposal form bound with the Specifications 
for the Work. 

 
2. All Bidders must possess the proper license at the time of Contract award.  A 

California State Contractor’s License Classification A is required of the prime 
Bidder for this Contract.  Each subcontractor must possess the appropriate license 
covering the subcontracted Work it will perform. 
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3. To be eligible for award of the Contract, if it be awarded, Contractor must 

demonstrate that it has the experience, expertise, financial and bonding capacity, 
personnel and equipment to perform the Work.  Contractor must also demonstrate 
that it has a history of safe work practices as demonstrated by a loss experience 
factor, Experience Modification Rating (EMR), as defined in Technical 
Specification, Section 01 45 13.  

 
4. Bidders are hereby notified that this contract has been designated as an SBE set-

aside, meaning that the SFMTA will accept bids only from SBE firms and that 
100% of the work must be performed by SBEs. 

 
Bidders are required to submit a SBE Performance plan and Workforce 
Development Plan in order to demonstrate that they will meet the SBE and 
workforce development requirements set forth in the bid specifications.   

 

5. A pre-bid conference will be held at 1 South Van Ness, Civic Center Conference 
Room , San Francisco, California, at 11:00 A.M., May 14, 2013, to discuss the 
salient aspects of the Project, construction issues, the SBE/Non-discrimination 
requirements, and to answer questions from the prospective Bidders.  A site walk 
will be held at 1241 Powell Street, San Francisco, California at 1:00 P.M. on May 
14. 2013.   

6. The Contractor shall comply with all applicable Equal Employment Opportunity 
laws and regulations. 

7. The Contractor and its subcontractors shall fully comply with the requirements of 
the State Apprenticeship Program as set forth in the California Labor Code, 
Division 3, Chapter 4 (commencing at section 3070) and section 1777.5. 

8. The Contractor shall submit proof of a current Business Tax Registration 
Certificate.  

9. The City and County of San Francisco hereby notifies all Bidders that it will 
affirmatively ensure that in regard to any contract entered into pursuant to this 
advertisement, small business enterprises will be afforded full opportunity to 
submit Bids in response to this invitation and will not be discriminated against on 
the grounds of race, color or national origin in consideration for an award. 

10. The award of this Contract is subject to the concurrence of the United States 
Department of Transportation (DOT).  All Bidders will be required to certify that 
they are not on the United States Controller General’s list of ineligible 
contractors. 

 
D.  Access to Reference Materials, Designs and Specifications 
 
To obtain a copy of the Bid Documents, requestors will be required: to certify that they 
are either qualified to Bid on the Contract or are a qualified subcontractor and/or supplier.
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No deposit is required for the Bid Documents, which may be procured from the SFMTA 
on the 3rd Floor, One South Van Ness Ave., San Francisco, California 94103.  Bid 
documents may also be obtained by mailing a request to Mr. Shahnam Farhangi at 
the aforementioned address, faxing a request to (415) 701-4300 or by calling (415) 
701-4284. The requestor will then be provided with a certification/confidentiality 
statement to complete and return prior to receipt of the Bid documents. 
 
The Work described in these Specifications is to be financed with the assistance of a 
grant from the Federal Transit Administration. All Work described in these Specifications 
shall be performed in accordance with Federal Transit Administration guidelines and 
regulations. 
 
All Proposals must be made on the Proposal form bound with the Specifications for the 
Work. 
 
E.  Evaluation of Bids 
 
As authorized by San Francisco Administrative Code section 6.20.D, the SFMTA will 
award Contract No. 1277, if it be awarded, to the responsible Bidder that submits a 
responsive Bid that contains the lowest Evaluated Bid, as described in the Special 
Provisions based on the Total Bid Price. The award (if an award is made), will be made 
as provided in these Bid Documents, provided that, if the City believes that the public 
interest will be best served by accepting other than the lowest Evaluated Bid, it shall have 
the authority to accept the Bid that will best serve the public interest.  At any time prior to 
award, the Agency may in its sole discretion cancel the solicitation or reject all bids 
received and rebid the Contract or issue a different contract for all or some portion of the 
Work identified herein. 
 
F.  Requirements for Award of Contract 
 

In accordance with San Francisco Administrative Code Chapter 6, no Bid is accepted 
and no contract in excess of $100,000 is awarded by City and County of San 
Francisco until such time as the Department Head recommends the contract for award 
and the board or commission that has jurisdiction over that department then adopts a 
resolution awarding the contract.  Pursuant to Charter section 3.105, all contract 
awards are subject to certification by the Controller as to the availability of funds.  

 
1. The selected Bidder shall cooperate with SFMTA in meeting its commitments and 

objectives with regard to ensuring nondiscrimination in the award and 
administration of Department of Transportation (DOT)-assisted contracts and 
shall use its best efforts to ensure that barriers to participation of SBEs do not 
exist. 

CONFORMED



Contract No. 1277 1d 

 
2. To be eligible for participation in the Contract, each subcontractor whose 

estimated cost of work exceeds $10,000 must fully comply with the requirements 
of the “Standard Federal Equal Employment Opportunity Construction Contract 
Specifications (Executive Order 11246)” and the provisions of the Notice to 
Bidders, “Small Business Enterprise Program”, copies of which are attached to 
and made part of the Contract Documents. 

 
3. A certified check or corporate surety bond of not less than 10 percent of the 

amount of the Bid must accompany each Proposal.  Each Bidder shall submit with 
its Bid the names and quotations of all subcontractors as stated in 
INSTRUCTION FOR PREPARATION AND EXECUTION OF FORMS, 
AGREEMENT AND BONDS.  

 
4. The Contract will provide for progressive payments.  Liquidated damages for 

failure to complete the work within the specified time are included in the 
Specifications, and all Bids must cover the entire Work required under this 
Contract.  The City reserves the right to reject any or all Bids. 

 
5. Contractor is required to pay prevailing wages as provided in federal law and the 

San Francisco Administrative Code.  Copies of the prevailing rate of per diem 
wages, as determined by the Director of the State of California Department of 
Industrial Relations, are on file at the SFMTA at One South Van Ness Ave., 3rd 
Floor San Francisco, California, 94103, and are available to any interested party 
upon request. 
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 INSTRUCTIONS FOR PREPARATION AND EXECUTION 
 OF FORMS, AGREEMENT AND BONDS 
 

Note: These instructions are included for the convenience of Bidders preparing their Proposals (Bids). If 
there are any conflicts between these instructions and the provisions elsewhere in the Specifications or with 
federal, State, or City statutory or regulatory requirements, the statutory or regulatory requirements will 
prevail. 
 
The Bidder's attention is directed to the Contract, General Provisions, Section 1.02 "Conditions of 
Bidding and Interpretation of Proposal" and Division 1, Section 01 45 13, "Bidders 
Qualifications."  The Bidder must carefully read and satisfy the conditions set out in those 
documents for the SFMTA to determine that the Bidder is responsible and qualified to be awarded 
the Contract.  

 
I. INSURANCE REQUIREMENTS 

 
The Bidder's attention is directed to Section 10.01, Insurance Requirements, in the General 
Provisions and to Special Provisions section SP-7 specifying the insurance requirements for this 
Contract. 
 
The Bidder is advised to furnish its insurers with the insurance requirements for this Contract prior 
to preparing its Bid. 
 
The Bidder should ascertain from its insurers any added costs, if any, for meeting the City's 
requirements, including additional insured, cross liability, and other required coverage, and factor 
these added costs into its Bid. 
 
Prior to submitting a Bid, the Bidder is advised to confirm with its insurance broker and insurers 
that insurance certificates and policy endorsements, on forms satisfactory to the City, will be 
furnished to the SFMTA Capital Programs and Construction Division within 10 Days following 
notification of award of the Contract, and that renewal certificates will be submitted in a timely 
fashion throughout the duration of the Contract. 
 
The standard ACORD 25 form or equivalent may be used if it is modified as shown on page 3b to 
provide for a "firm" notice to the City upon cancellation.  

 
II. DOCUMENTS TO BE SUBMITTED WITH BID 

 
The Bidder's attention is especially called to the following forms that must be executed in full as 
required and submitted with the Bid; otherwise the City may reject the Bid as non-responsive. 

 
  (a) Proposal sheet (Pages 4). 

   To be completed and signed by the Bidder. The Bidder is cautioned to use the 
proposal form listing all addenda issued. Bidders are directed to call (415) 701-
4284 to verify the number of addenda issued. 

 
  (b) Buy America Certificate (Page 4c). 
   Complete and sign only one of the certificates on page 4c. 
 

(c) Noncollusion Certificate (Page 4d). 
   Complete and sign the Noncollusion Certificate on page 4d  
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.  (d) Schedule of Bid Prices (pages 4.1). 
  Bid amounts must be shown for every Bid Item. Amounts are to be in U.S. dollars. 

All amounts must be shown in numerals. Extensions must be shown, and the total 
Bid Price entered at the bottom of the Schedule. To ensure clarity and avoid 
ambiguity in a Proposal, Bidders are cautioned to indicate a zero bid with a zero or 
other easily recognized null set symbol.  Bidders should pay particular attention to 
General Provisions, Section 1.02 (B) (2). 

 
  (e) Bond Accompanying Bid (Page 5). 
   This form must be executed by the Bidder and the corporate surety issuing the  

bond unless the Bid is accompanied by a certified check for an amount of at least  
10% of the Total Bid Price. The Bid Bond must be notarized. Bid Security, whether 
a Bid Bond or a Certified Check, must accompany the Bid. 

 
 (f) Subcontractors (Page 9). 

   In accordance with California Public Contract Code section 4104, a Bidder must list 
on page 9 all subcontractors it intends to use in the performance of the Contract 
whose compensation will exceed  one-half of one percent ( >.005) of the Bidder's 
Total Bid Price, together with description of the portion of the Work each 
subcontractor will perform.   A Bidder shall not list more than one subcontractor for 
each portion of the Work described in its Proposal.  At the time of award, all 
subcontractors must possess appropriate licenses covering subcontract work they 
will perform.  A Bidder may use additional pages as necessary to provide the 
required subcontractor information. The Bidder is cautioned that the total 
subcontract Work listed must not exceed 80% of the Total Bid Price. The selected 
Contractor must perform at least 20% of the Work with its own forces and 
equipment. Only subcontractors listed in the Proposal may be used for subcontract 
Work in performance of the Contract in excess of one-half of one percent of the 
Bidders’s Total Bid Price, unless the SFMTA Board of Directors approves by 
Resolution the substitution of a subcontractor.  

 
 (g) SFMTA SBE Form No. 1 - Contractor/Joint Venture Partner and Subcontractor 

Participation Report (pages SBE-16 and SBE-17). 
 
 (h)  SFMTA SBE Form No. 2A – Bidders List (Page SBE-18) 

 
(i) SFMTA SBE Form No. 2-B - Contractor/Joint Venture Partner/Subcontractor 

Gross Revenue Declaration (pages SBE-19 and SBE-20) 
 
(j) Schedule B - Joint Venture Participation Form.  
 Joint Ventures formed at the prime contractor level must submit a Joint Venture 

Participation Form (Schedule B) as well as the Joint Venture Agreement.  
  Schedule B may be obtained by calling (415) 701-5332.
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(n) Addenda 
 The Bidder shall acknowledge on page 4 of its Proposal all Addenda to the 

Contract that the City issued during the bidding period.  It is the Bidder's 
responsibility to verify, prior to submitting its Proposal, whether the City has 
issued any Addendum or Addenda during the bidding period.  For information call 
(415) 701-4284.  Failure by a Bidder to acknowledge all Addenda in its Proposal 
may render the Bid nonresponsive. 

 
(o) Certificate Regarding Lobbying (Page L-1) for the Bidder. 
 
(p) Bidder’s and Subcontractors’ Experience and Financial Qualifications 

Statements and associated Forms (See Technical Specification, Section 01 45 13). 
Statements must be submitted and forms shall be completed with comprehensive 
information and sufficient detail to permit SFMTA to evaluate the experience and 
qualifications of the Bidder and its Subcontractors including the traffic control 
subcontractor.  SFMTA may require additional information to be submitted after the 
bids have been opened.  Each subcontractor is also required to provide this 
information. 

 
III. DOCUMENTS TO BE SUBMITTED BY THE APPARENT THREE LOW BIDDERS 

WITHIN FIVE (5) BUSINESS DAYS FOLLOWING DATE OF BID OPENING 
 
 1. Forms to be submitted by the apparent three low bidders to the San Francisco Municipal 

Transportation Agency, One South Van Ness Avenue, 3rd Floor, San Francisco, California 
94103, Attn:  Shahnam Farhangi SFMTA Capital Programs and Construction Division by 
5:00 P.M. on the fifth business day following opening of Bids.   

 
(a) SFMTA SBE Form No. 3 – Construction Employment Information (pages SBE-21 

and SBE-22). 
This form must be submitted for every listed subcontractor with subcontracts over 
$10,000. 
 

(b) SFMTA SBE Form No. 5 – SBE Acknowledgement Declaration (pages SBE-23 
and SBE-24) 

 
(c) San Francisco Business Tax Declaration (page 10a).Each Bidder and 

Subcontractor must complete the declaration on pages 10 and 10a. 
 

(d) Certificate Regarding Lobbying (Page L-1) for all lower tier subcontractors and 
suppliers with work greater than $100,000. 
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IV. DOCUMENTS TO BE SUBMITTED BY SELECTED BIDDER WITHIN TEN (10) DAYS 

FOLLOWING RECEIPT OF NOTICE OF AWARD 
 
 The selected Bidder must execute and return the following documents to the San Francisco 

Municipal Transportation Agency, One South Van Ness Avenue, 3rd Floor, San Francisco, 
California 94103, Attn:  Shahnam Farhangi SFMTA Capital Programs and Construction Division, 
within ten calendar days following Notice of Award: 

  
(a) Agreement (pages 11-14). 
 

Must be executed and notarized in triplicate by the successful Bidder. 
 
(b) Performance Bond (pages 15 and 16). 
 

Must be executed and notarized in triplicate by the successful Bidder and corporate 
Surety.  This bond amount is to be for the total amount of the contract, including 
allowances.  See General Provisions Section 10.02. 

 
(c)  Labor and Material Bond (pages 17 and 18). 
 
 To be executed and notarized in triplicate by the successful Bidder and corporate Surety.  

This bond amount is to be for the Contract Sum.  See General Provisions Section 10.02. 
 
(d) Proof of Required Insurance Coverage. 
 
 All certificates of insurance must contain a provision to the effect that the SFMTA will 

be notified in writing at least thirty (30) days before any policy lapses, is cancelled or is 
otherwise materially changed, except ten (10) days notice for non-payment of premium. 

 
 Contractor shall furnish Certificate(s) of Insurance and policy endorsements for the 

required insurance to San Francisco Municipal Transportation Agency, One South Van 
Ness Avenue, 3rd Floor, San Francisco, California 94103. Attn: SFMTA Capital 
Programs and Construction Division.  The Contract number must be listed on the 
insurance certificates and policy endorsements.   

 
(e) Corporate Authority.  Corporate authority in form of resolution or certified extract from 

the minutes authorizing the signatory to sign on behalf of the corporation. 
 
(f) "dba" Certificate.  If a company is "doing business as", a copy of the "dba certificate" 

filed with and certified by the County Clerk.  (The dba certificate must be attached to the 
executed Agreement.) 

 
(g) Authority to Execute Bond.  A Power of Attorney authorizing signatories of Performance 

Bond and Labor and Material Bond to execute bonds.  
 
(h) Escrow Bid Documents. Contractor shall submit Escrow Bid Documents and make 

arrangements with an institution satisfactory to the City for receipt, storage, and custody 
of Escrow Bid Documents.  See Section 01 27 23.92 of Technical Specifications for 
additional information.custody of Escrow Bid Documents.  See Section 01 27 23.92 of 
Technical Specifications for additional information. 
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V. DOCUMENTS TO BE SUBMITTED BY THE SELECTED  BIDDER WITHIN THIRTY 

(30) DAYS OF AWARD 
 

(a) All Prime Contractors and Subcontractors with contracts in excess of $350,000 
must complete the CityBuild Workforce Projection (Form 1 on Page CR-6) 
within thirty (30) days of award of contract. See instructions on Page CR-6. 
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INFORMATION FOR BIDDERS  

 
I-1 Certification Regarding Debarment, Suspension, and Other Responsibility Matters - 

Lower Tier Covered Transactions (Third Party Contracts over $25,000) 
 

This Contract is a covered transaction for purposes of 49 CFR Part 29.  As such, the 
Contractor is required to verify that the Contractor, and none of its principals, as defined 
at 49 CFR 29.995, or affiliates, as defined at 49 CFR 29.905, are excluded or disqualified 
as defined at 49 CFR 29.940 and 29.945.   
 
The Contractor is required to comply with 49 CFR 29, Subpart C and must include the 
requirement to comply with 49 CFR 29, Subpart C in any lower tier covered transaction it 
enters into. 
 
By signing and submitting its Proposal, the Bidder certifies as follows: 
 
The certification in this clause is a material representation of fact upon which by the 
SFMTA may rely in determining that the Bidder is responsible.  If it is later determined 
that the Bidder or knowingly rendered an erroneous certification, in addition to remedies 
available to the SFMTA, the Federal Government may pursue available remedies, 
including but not limited to suspension and/or debarment.  The Bidder agrees to comply 
with the requirements of 49 CFR 29, Subpart C while its Proposal is valid and throughout 
the period of any contract that may arise from this Proposal.  The Bidder further agrees to 
include a provision requiring such compliance in its lower tier covered transactions 
(subcontracts).  

 
I-2. CLARIFICATIONS. If the meaning and intent of the Specifications are not clear to a Bidder, 

the Bidder shall submit a written request for clarification or interpretation.  The written request 
must be received by SFMTA not later than 5:00 PM PST no less than five (5) working days 
before the date for receipt of Bids; otherwise, the City shall have no obligation to provide a 
response and the Bidder requesting clarification or interpretation shall bid according to its best 
understanding of the Contract Documents and Reference Documents.  If necessary, a clarifying 
addendum will be delivered to all parties who obtained Specifications, and such addendum will 
be an incorporated part of the Specifications.  The Agency prefers that such requests be submitted 
by email in Portable Document Format (pdf).   

 The City has issued all Contract requirements and Specifications in writing, and any Addenda or 
other amendments to Contract requirements and Specifications will also be provided to Bidders in 
writing. The City shall not be responsible for oral instructions or information concerning the 
Specifications, Contract Requirements or the Work provided by its officers, employees, consultants 
or agents to prospective Bidders. 

 
 All written inquiries shall be directed to Mr. Shahnam Farhangi , SFMTA Capital Programs and 

Construction Division, One South Van Ness Avenue, 3rd Floor, San Francisco, California  94103, 
Fax (415) 701-4300.   

 
It is the responsibility of a Bidder to ensure that its correspondence regarding a request for 
clarification is received within the specified time period allowed. 
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I-3. ALLOWANCES. The type of work, the value of, or the amount for Allowances as well as items 
listed in the Schedule of Bid Prices as Alternate or Optional Bid Items, if any, will be used for 
determining the SBE participation goal of the Bid. They will be calculated toward achievement of 
the 100% SBE Set-Aside goal as the amounts are expended. 

 
I-4. CITYBUILD/FIRST SOURCE REFERRAL PROGRAM.   
 

1. Refer to Pages CR-1 through CR-8 for CITYBUILD/First Source Referral Program 
requirements. 
 

2. All Prime Contractors and Subcontractors with contracts in excess of $350,000 must 
complete the CityBuild Workforce Projection (Form 1) within thirty (30) days of award 
of contract. It is the Prime Contractor’s responsibility to ensure CityBuild receives 
completed Form 1’s from all subcontractors in the specified time and keep a record of 
these Forms in a compliance binder for evaluation. 

 
I-5. EXPERIENCE.    To be awarded this Contract, a responsible Bidder shall demonstrate to the 

satisfaction of the City that it has sufficient resources and experience to execute all Work within 
the allowed Contract Time specified in the Special Provisions.   Furthermore, Contractor and 
subcontractors and their personnel shall meet all special experience requirements specified within 
various sections of the Specification.  

 
The Bidder's attention is directed to Section 01 45 13 of Technical Specifications, "Bidders 
Qualifications."  The Bidder must carefully read and satisfy the conditions set out in these 
documents for the SFMTA to determine that the Bidder is responsible (i.e., qualified to be 
awarded the Contract). 
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SAN FRANCISCO 

MUNICIPAL TRANSPORTATION AGENCY 

 

PROTEST PROCEDURES 

FOR THE 

BIDDING AND AWARD OF 

FEDERALLY ASSISTED 

THIRD PARTY CONTRACTS 
(Construction, public improvements, personal services, 

negotiated procurement and other major procurement contracts) 

REVISED: March 2012 

1. Policy 

In the event that any protests, discrepancies, or legal questions arise during the bidding and 
award process of federally assisted construction, public improvements, personal services, 
negotiated procurement and other major procurement contracts, the Contract Manager shall 
report unresolved protests to the Director of Transportation, who shall review the protest and 
recommend its resolution to the Municipal Transportation Agency.  These procedures shall be 
incorporated by reference in all bid packages. 

2. Definitions 

Contract Manager (CM) refers to the Municipal Transportation Agency engineer in charge of 
administering the contract that is the subject of the protest.  CM also refers to the Project 
Manager for the project when there is no engineer administering the contract. 

Award shall mean authorization by resolution of the Municipal Transportation Agency Board of 
Directors or authorization by the Director of Transportation, for contracts under the Director of 
Transportation’s authority, for its staff to contract with a bidder or proposer, or recommendation 
by resolution of the SFMTA Board of Directors that the City's Board of Supervisors approve a 
contract with a bidder or proposer. 

Award Process includes the pre-award, award and post-award phases of a negotiated 
procurement, a request for proposals (RFP) and a sealed bid. 

Bid includes the terms “offer” or “proposal” as used in the context of negotiated procurements, 
requests for proposals and sealed bids. 

City means the City and County of San Francisco, acting through the Municipal Transportation 
Agency.   
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Contract Compliance Office (CCO) is the SFMTA office that administers compliance with 
federal regulations governing Disadvantaged Business Enterprises as well as SFMTA's program 
governing Small Business Enterprises. 

Days refers to working days of the City and County of San Francisco (unless otherwise 
indicated). 

Director of Transportation refers to the Director of Transportation of the SFMTA. 

Department of Parking and Traffic (DPT) is the former name of a division of the SFMTA, 
which is now the Sustainable Streets Division of the SFMTA.   

Disadvantaged Business Enterprise (DBE) is a for-profit, small business concern (1) that is at 
least fifty-one percent (51%) owned by one or more individuals who are both socially and 
economically disadvantaged or, in the case of a corporation, in which fifty-one (51%) of the 
stock is owned by one or more such individuals; and (2) whose management and daily business 
operations are controlled by one or more of the socially and economically disadvantaged 
individuals who own it. 

Federal Transit Administration (FTA) is an operating administration of the U.S. Department 
of Transportation. 

San Francisco Municipal Transportation Agency (SFMTA or Agency) is the agency of the 
City and County of San Francisco that is in charge of the construction, management, supervision, 
maintenance, extension, operation, use and property of the San Francisco Municipal Railway and 
the Department of Parking and Traffic, and has exclusive authority over contracting, leasing and 
purchasing by the Municipal Railway and the Department of Parking and Traffic, subject to 
certain restrictions of the City's Charter.  The Agency acts through its Board of Directors. 

Protest is a complaint by a bidder or proposer regarding a bid or the award process which arises 
prior to award and is formally communicated to the Director, as provided below. 

Post-Award Protest is a complaint by a bidder or proposer when Municipal Transportation 
Agency awards a contract, or recommends that the Board of Supervisors award a contract, to 
other than the bidder or proposer recommended for award by SFMTA staff. 

San Francisco Municipal Railway refers to the San Francisco Municipal Railway of the 
Municipal Transportation Agency.   

Small Business Enterprise (SBE) refers to a for-profit, small business concern that qualifies for 
the program by being certified under any of the following programs: the State of California's 
Small Business Program, the City and County of San Francisco's LBE Program, or the Federal 
DBE program. 

3. Responsibilities: 

3.1 The Contract Manager (CM) obtains the response to issues not related to DBE compliance and 
coordinates the resolution of all protest issues. 
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3.2 The Contract Compliance Office (CCO) resolves issues regarding DBE compliance. 

3.3 In the event that a protest is not resolved by the CM, the Director shall review the protest and 
make a recommendation to the Agency for final action. 

4. Implementation 

4.1. Submit Protest 

A protest describing the nature of the disagreement must be submitted in writing to SFMTA no 
later than five (5) days following notification of proposed award of the Contract.  A post-award 
protest describing the nature of the disagreement must be submitted in writing to SFMTA no 
later than five (5) days following the Notification of Award of the Contract.  If the bid procedure 
requires submission of documents in separate phases and bidders may be disqualified at the end 
of a phase prior to the final award, then protests regarding a phase of the procedure (including 
protests concerning documents received by bidders during the phase) must be submitted in 
writing with a description of the disagreement to SFMTA no later than five (5) days following 
receipt of notification of the results of that phase. 

Protests shall be addressed to: 

 
Director of Transportation 
San Francisco Municipal Transportation Agency 
One South Van Ness Ave, 7th Floor 
San Francisco, CA   94103 

with a copy to: 

Director 
Capital Programs and Construction Division 
San Francisco Municipal Transportation Agency 
One South Van Ness Avenue, 3rd Floor 
San Francisco, CA   94103 

with a copy to: 

Deputy, Contracts Administration 
Capital Programs and Construction Division 
San Francisco Municipal Transportation Agency 
One South Van Ness Avenue, 3rd Floor 
San Francisco, CA   94103 
 

4.2 Coordination Efforts 

With direction from the Director of Transportation, and following the requirements of FTA 
Circular 4220.1F, the CM shall determine the nature of the disagreement and coordinate 
resolution efforts. 
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4.3. DBE or SBE Requirements 

If the protest involves meeting DBE or SBE requirements, the Contract Manager shall forward a 
copy of the protest to the Contract Compliance Office for review and recommendations.  The 
CM shall also send a copy to the City Attorney for information. 

The CCO shall review DBE or SBE requirements for the project and examine whether the 
protest has merit.  Based on the examination, the CCO shall notify the Director of Transportation 
and the CM of its decision.  The CM shall provide copies of the decision to the Director of 
Capital Programs and Construction Division.  The CM shall then inform the protester, in writing, 
of the decision, responding at least generally to each material issue raised in the protest.  The 
CM’s letter to the protester shall state that (a) the protester may contact the CM to discuss the 
response, (b) the protester has the right to appeal his decision to the Director of Transportation 
pursuant to Section 4.5, and (c) the protester has the right to address the Agency on the date 
when the matter is calendared to be heard if the Director denies the appeal. 

Regarding the issue of whether a bidder has met its DBE or SBE goal or demonstrated good faith 
efforts in reaching the contract-specific DBE or SBE goal, the CCO's determination will be 
administratively final except when the CCO has determined that an apparent low bidder has 
failed to meet its goal or make the required good faith efforts.  In that situation, the procedures in 
Section V.D.3.v of the Agency's DBE or SBE Program apply to requests for reconsideration 
from the apparent low bidder Administrative appeals or requests for reconsideration of the 
CCO's decision on good faith efforts will be heard by an individual or entity assigned by the 
Agency who is not affiliated with the management of the Central Subway Project and has subject 
matter expertise or as may otherwise be required by applicable law.   

4.4 Issues Not Related to DBE or SBE Requirements 

If the protest concerns complaints regarding discrepancies in the bid documents, missing or 
required documentation, or the selection process, and is not related to DBE or SBE requirements, 
the CM or designee shall prepare a memorandum to the City Attorney’s Office requesting an 
opinion on the protest.  The CM shall attach a copy of the bidder’s protest and all documentation 
form the bid package and any other document deemed necessary by the attorney. 

Upon receipt of the memorandum, the City Attorney’s Office will investigate and respond with 
an opinion to the Director of Transportation and the CM for review and evaluation.  The CM 
shall provide copies of the opinion to the Director of Capital Programs and Construction 
Division, and the CCO.  The CM shall inform the protester in writing of the CM’s 
recommendation, stating the reasons for the recommendation, and responding at least generally 
to each material issue raised in the protest.  The CM’s letter to the protester shall state that (a) the 
protester may contact the CM to discuss the response, (b) the protester has the right to appeal the 
decision to the Director of Transportation pursuant to Section 4.5, and (c) the protester has the 
right to address the Agency on the date when the matter is calendared to be heard if the Director 
of Transportation denies the appeal. 

4.5 Disagreement by Protester

Except as provided in Section 4.3, in the event that the protester disagrees with the 
recommendations or decisions rendered, the protester may submit a written request to the 
Director of Transportation for review of the decision within five (5) days of receipt of the CM’s 
letter responding to the protest.  The Director of Transportation shall review the decision and 
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make a recommendation to Agency for final action.  The CM shall inform the protester of the 
Director of Transportation’s recommendation, the date when the Agency will consider the item, 
and the protester’s opportunity to address the Agency regarding the matter. 

4.6 Incorporate Legal Opinion/Recommendation 

The CM shall incorporate appropriate language reflecting the outcome of the protest in the 
calendar item and resolution for approval of the contract by the Agency.  However, in the event 
of a multi-phased bid procedure as described in Section 4.1 above, the protest may be considered 
by the Agency prior to the meeting when final award is determined 

4.7 Final Action 

The protester shall be notified in writing of the Agency decision regarding the protest and/or 
award of the contract.  The action of the Agency is final.  Subject to the provisions of Section 
4.8, the protester may seek a remedy in State or Federal court, as appropriate, from the final 
action of the Agency. 

4.8 Notification to FTA 

In all instances, the CM will notify the FTA of the protest, provide information concerning the 
nature of the protest, and keep the FTA informed about the status of the protest. 

The CM shall provide the following information to the FTA as soon as possible and shall provide 
periodic updates in its next quarterly Milestone Progress Report and at its next Project 
Management Oversight review, if any: 

a. A brief description of the protest,  

b. The basis of disagreement, and  

c. If open, how far the protest has proceeded, or  

d. If resolved, the agreement or decision reached, and  

e. Whether an appeal has been taken or is likely to be taken 

If a bid protest is rejected, the CM shall inform the FTA Regional Administrator for the region. 
The CM shall also keep the FTA project manager informed about protests with which it is 
involved. In particular, the recipient should contact its project manager about any unusual 
activity. 

4.9 Protest to FTA 

FTA may only entertain a protest that alleges that the Agency (1) failed to have written protest 
procedures; (2) failed to follow its written protest procedures; or (3) failed to review a complaint 
or protest.  A protest to FTA must be received by the cognizant FTA regional or Headquarters 
Office within five (5) days of the date the protester knew or should have known of the violation.  
A protester must exhaust all administrative remedies with the Agency before pursuing a protest 
with FTA. 
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APPENDIX A, 49 CFR, PART 20--CERTIFICATION REGARDING LOBBYING 
Certification for Contracts, Grants, Loans and Cooperative Agreements 

(To be submitted with each bid or offer exceeding $100,000) 
 

The undersigned certifies, to the best of his or her knowledge and belief, that: 
 

(1)  No Federal appropriated funds have been paid or will be paid, by or on behalf of the 
undersigned, to any person for influencing or attempting to influence an officer or employee of 
an agency, a Member of Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any Federal contract, the making of any 
Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or modification of any Federal contract, 
grant, loan, or cooperative agreement. 

(2)  If any funds other than Federal appropriated funds have been paid or will be paid to 
any person for making lobbying contacts to an officer or employee of any agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned 
shall complete and submit Standard Form-LLL, “Disclosure Form to Report Lobbying”, in 
accordance with its instructions. 

(3)  The undersigned shall require that the language of this certification be included in the 
award documents for all subawards at all tiers (including subcontracts, subgrants, and contracts 
under grants, loans, and cooperative agreements) and that all subrecipients shall certify and 
disclose accordingly. 

This certification is a material representation of fact upon which reliance was placed 
when this transaction was made or entered into.  Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by section 1352, title 31, U.S. Code.  Any 
person who fails to file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 
 
The Consultant/Contractor, ________________, certifies or affirms the truthfulness and 
accuracy of each statement of its certification and disclosure, if any.  In addition, the 
Consultant/Contractor understands and agrees that the provisions of 31 U.S.C. � 3801, et seq., 
apply to this certification and disclosure, if any. 
 
Executed this  ________ day of ____________, 20__. 
 
By: __________________________________________________ 

(signature of authorized official) 
 
______________________________________________________ 

(title of authorized official) 
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CITYBUILD/FIRST SOURCE REFERRAL PROGRAM 
 

1.1 SUMMARY 

A. This Document incorporates applicable requirements of the City's First Source Hiring 
Program (San Francisco Administrative Code Chapter 83), which generally requires 
contractors, when hiring, to provide hiring opportunities to economically disadvantaged 
persons as defined in Chapter 83. 

B. The CITYBUILD Referral Program promotes employment opportunities for 
economically disadvantaged individuals of all ethnic backgrounds and genders in the 
construction work force.  The Office of Economic and Workforce Development 
("OEWD") administers the CITYBUILD Referral Program by working with education 
programs to train construction workers and by working with construction contractors to 
identify hiring opportunities.  The goal of the CITYBUILD Referral Program is to fill 
every hiring opportunity with a CITYBUILD Referral who is trained and prepared to 
enter the construction industry workforce. 

C. Contractor agrees to participate in the CITYBUILD Referral Program. 

D. The CITYBUILD workforce goals, and the program requirements for achieving such 
goals, are set forth below. 

E. As part of its participation, Contractor shall incorporate the provisions of this Document  
into any subcontract on this Project (regardless of tier) in excess of $350,000, and shall 
require its subcontractors to do the same. 

F. For any Contract subject to a Project Labor Agreement ("PLA"), this Document  shall 
remain in effect.  In the event of a conflict between this Document  and a PLA, the terms 
and conditions of the PLA shall control. 

1.2 DEFINITIONS 

For the purposes of this Document only, the following definitions shall apply: 

A. "Core" or "Existing" workforce.  Contractor's "core" or "existing" workforce shall consist 
of any worker who appears on the Contractor's active payroll for at least 60 days of the 
100 working days prior to the award of this Contract. 

B. "Economically Disadvantaged Individual".  An individual who is either (a) eligible for 
services under the Workforce Investment Act of 1998 (29 U.S.C.A. 2801, et seq.), as may 
be amended from time to time, or (b) designated as "economically disadvantaged" by the 
OEWD/First Source Hiring Administration as an individual who is at risk of relying 
upon, or returning to, public assistance. 

C. "Hiring opportunity".  When a Contractor adds workers to its existing workforce for the 
purpose of performing the Work under this Contract, a "hiring opportunity" is created.  
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For example, if the carpentry subcontractor has an existing crew of five carpenters and 
needs seven carpenters to perform the work, then there are two hiring opportunities for 
carpentry on the Project.  

D. "Job Notification".  Written notice of job request from Contractor to CITYBUILD for 
any hiring opportunities.  Contract shall provide Job Notifications to CITYBUILD with 
a minimum of 3 business days' notice. 

E. "New hire".  A "new hire" is any worker who is not a member of Contractor's core or 
existing workforce. 

F. "Referral".  A referral is an individual member of the CITYBUILD Referral Program 
who has received training appropriate to entering the construction industry workforce. 

G. "Workforce participation goal".  The workforce participation goal is expressed as a 
percentage of the Contractor's and its Subcontractors' new hires for the Project. 

1.3 CITYBUILD WORKFORCE GOAL 

A. The workforce participation goal for this Contract is 50% of the new hires for the Work 
in each trade. 

B. Contractor and subcontractors may achieve the goal in any of the following ways: 

 On-site credit:  Employment of CITYBUILD referrals to perform work on this 
Project. 

 Off-site credit:  Employment of a CITYBUILD referral on a construction project 
other than this Project, during the course of or contemporaneously with this Project, 
so long as for such individual, the Contractor complies with the prevailing wage and 
payroll documentation requirements of San Francisco Administrative Code Chapter 
6, section 6.22(E).  Contractor or subcontractor must have prior written approval 
from CITYBUILD to claim "off-site" credit. 

1.4 CITYBUILD REFERRAL PROGRAM REQUIREMENTS 

A. Contractor shall make good faith efforts to achieve the CITYBUILD workforce 
participation goal, as follows:   

 Within 30 days of award of the Contract, provide written notification to 
CITYBUILD staff as to the number of hiring opportunities the Contractor and its 
subcontractors have available for new hires, by completing CITYBUILD Form 1 
Workforce Projections.  

 Upon receiving a completed Form 1, CITYBUILD representatives will work with 
Contractor and its subcontractor(s) to complete a Form 2 Workforce Hiring Plan 
(attached to this Document). 

 Instruct all foremen, superintendents, and other on-site supervisory personnel as to 
the CITYBUILD program and the program requirements. 
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 Attend and notify all subcontractors as to the mandatory pre-construction meeting as 
described in paragraph 1.5 below. 

 Ensure that all CITYBUILD referrals engage in meaningful work that will provide 
advancement in the person's specific trade.   

 Designate a responsible official to monitor all employment-related activity, and to 
work with CITYBUILD staff. 

 Comply with the documentation requirements as set forth in paragraph 1.6 below. 

 In the event of the termination of any CITYBUILD referral, contractor must submit 
notice to CITYBUILD and reserve the position for another referral through the 
CITYBUILD system. 

B. The final decision to hire a CITYBUILD referral shall be made by the hiring Contractor 
or subcontractor. 

C. If the Contractor or a Subcontractor is signatory to a collective bargaining agreement 
with a trade union, the Contract and/or Subcontractor shall notify the appropriate 
union(s) of the Contractor's/Subcontractor's good faith obligations under this Document  
and shall request assistance from the union(s) in providing hiring opportunities for 
qualified CITYBUILD referrals.  If a collective bargaining agreement allows for "name 
call" opportunities, then the Contractor or Subcontractor should reserve a requisite 
number of its "name call" opportunities to meet its good faith efforts obligations for 
participation in the CITYBUILD referral program.  This Document  is not intended to 
interfere or conflict with any collective bargaining agreement or union membership, but 
rather to promote hiring opportunities to the extent such goals may be met consistent 
with the requirements of such agreements.   

D. Contractor or its Subcontractors may decline to hire a referral if the 
Contractor/Subcontractor considers the referral in good faith but deems the referral not 
qualified.  Once a referral is hired, Contractor/Subcontractor may refer-back a referral to 
the CITYBUILD program within eight working days of the date of employment.  
Contractor/Subcontractor may decline or refer-back a referral only upon a written 
statement as to why the referral was unsuitable to Contractor.  CITYBUILD will 
endeavor to replace the referral as soon as possible. 

E. In the employment of CITYBUILD referrals who are or who become registered 
apprentices, Contractor must maintain the proper ratio of apprentices to journeymen for 
each trade on the job site.  In order for the non-working training hours of apprentices and 
trainees to be counted in meeting the goals, the Contractor must employ such apprentices 
and trainees during the training period, and the Contractor must commit to employ the 
apprentices and trainees at the completion of their training, subject to the availability of 
employment opportunities.  Unless otherwise permitted by law, trainees must be trained 
pursuant to training programs approved by the U.S. Department of Labor, Employment 
and Training Administration, Bureau of Apprenticeship and Training, or the California 
Department of Industrial Relations, Division of Apprenticeship Standards.  Courses 
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offered by City College of San Francisco and other community college districts or 
comparable institutions will also be considered. 

F. Contractor shall comply with its obligations under this program, and shall make a good 
faith effort to achieve each goal in each trade in which it has employees performing 
work for the Project.  The overall good faith performance by other contractors or 
subcontractors toward the goal does not excuse any covered contractor's failure to make 
good faith efforts to achieve the goals.   

1.5 PRECONSTRUCTION MEETING 

A. Prior to commencement of construction, Contractor shall attend a preconstruction 
meeting convened by CITYBUILD staff.  Representatives from the 
Contractor/Subcontractor(s) must have hiring authority. 

B. Any Subcontractor at any tier whose contract is subject to CITYBUILD participation, 
who does not attend such a meeting, shall not be permitted on the job site, and any 
resulting delay to the work under this Contract shall be considered the Contractor's 
avoidable delay.  CITYBUILD staff shall convene additional preconstruction meetings 
within 24 hours of the Contractor's request.  The Contractor shall endeavor to include as 
many prospective subcontractors as possible at these meetings in order not to protract 
unduly the number of meetings. 

C. Failure to comply with this preconstruction meeting provision may result in the City 
ordering a suspension of work by the Contractor until the breach has been cured; any 
delay resulting from such suspension shall be considered the fault of the Contractor and 
an avoidable delay.   

1.6 DOCUMENTATION AND RECORDS 

A. Upon request by CITYBUILD program staff, Contractor shall promptly make available 
all payroll documentation and records required under San Francisco Administrative 
Code Chapter 6. 

B. Contractor shall permit representatives of CITYBUILD staff to interview employees 
during working hours on the Project site. 

C. Upon request by CITYBUILD program staff, Contractor shall provide documentation of 
its good faith efforts as required under this Document.  To facilitate review by 
CITYBUILD staff, the Contractor shall maintain a CITYBUILD compliance binder on 
the project site which shall include copies of the Contractor's and Subcontractors' Form 
1s and 2s, referrals received, and any other relevant information supporting good faith 
efforts under this Document.  

CONFORMED



 
 

                 
Contract No. 1277 CR - 5 CITYBUILD Referral Program 
 

1.7  PROGRESS PAYMENTS 

Failure to demonstrate good faith efforts in conformance with the provisions of this Document  
may result in the withholding of progress payments under this Contract. 

1.8  LIQUIDATED DAMAGES 

A. The Contractor and its subcontractors acknowledge and agree that their commitment to 
comply with the CITYBUILD referral program is a material element of the City's 
consideration for this Contract; that the failure of the Contractor or its subcontractors to 
comply with the terms and conditions of this Specification Section  will cause harm to 
the City and the public which is significant and substantial but extremely difficult to 
quantify; that the harm to the City includes not only the financial cost of funding public 
assistance programs but also the insidious but impossible-to-quantify harm that this 
community and its families suffer as a result of unemployment; and that the assessment 
of liquidated damages of up to $5,000 for every notice of a new hire for an entry level 
position improperly withheld by the Contractor or its subcontractors from the 
CITYBUILD referral process, as determined by the CITYBUILD Director during 
his/her first investigation of the Contract or any subcontractor, does not exceed a fair 
estimate of the financial and other damages that the City suffers as a result of the failure 
by the Contractor or any subcontractor subject to this Specification to comply with its 
CITYBUILD referral contractual obligations. 

B. The Contractor and its subcontractors further acknowledge and agree that the continued 
failure to comply with its CITYBUILD referral obligations will cause further significant 
and substantial harm to the City and the public, and that a second assessment of 
liquidated damages of up to $10,000.00 for each entry level position improperly 
withheld from the CITYBUILD referral program, from the time of the conclusion of the 
first investigation forward, does not exceed the financial and other damages that the City 
suffers as a result of the Contractor's or its subcontractor's continued failure to comply 
with the CITYBUILD referral program. 

1.7 TERM 

The obligations of the Contractor and its subcontractors with respect to their construction work 
forces, as set forth in this Program, shall remain in effect until Substantial Completion of all 
work to be performed by the Contractor under the terms and conditions of this Contract. 
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All Prime Contractors and Subcontractors with contracts in excess of $100,000 must complete the 
CityBuild Workforce Projection (Form 1) within thirty (30) days of award of contract. It is the Prime 
Contractor’s responsibility to ensure CityBuild receives completed Form 1’s from all subcontractors in the 
specified time and keep a record of these Forms in a compliance binder for evaluation.  
 
Once all Form 1’s have been submitted, all contractors are required to attend a preconstruction meeting 
convened by CityBuild staff to negotiate a CityBuild Workforce Hiring Plan (Form 2) for this project. 
 

 Contractor's "Core" or "Existing" workforce shall consist of any worker who appears on the Contractor's active payroll for 
at least 60 days of the 100 working days prior to the award of this Contract. 

 For Construction Contracts:  Use this form to indicate the TOTAL estimated number of Journey Level Positions and Entry 
Level/Apprentice Position that will be needed to perform the work. 

 For Non-Construction Contracts:  Use this form to indicate all entry-level positions that will be needed to perform the work. 
 If company is on multiple projects, please submit one Workforce Projection per project. 

 

Contract No:       City DPT: .  Contractor Name:       
 

Project Name:        Main Contact:       
 

City PM:        Contact Number:       

Instructions:  
*As defined above, please identify the numbers of “Core” Employees per trade and skills level you will be utilizing to 
complete the work for this project. 
** The estimated total number of workers per trade and skills level including “Core” Employees you will need to 
complete the work. 
***Continue on separate sheet, if necessary.  For assistance or questions in completing this form, contact the 
CityBuild Program of the Department of Economic and Workforce Development, (415) 581-2303. 

Table 1: Workforce Projection  

Labor Trade, 
Position, or Title 

Journey or 
Apprentice / 
Entry-Level  

Est. Number 
of Core 

Workers To 
Use on this 

Project 
* 

Est. # of 
Position(s) 
at Peak of 

Work ** 

Est. 
Start 
Date 

 

Est. 
End 
Date 

 

Est. Total 
# of Hours  
Complete 

Work 

Union? 

      Journey                                       Yes   No  

 Apprentice                                  

      Journey                                       Yes   No  

 Apprentice                                  

      Journey                                       Yes   No  

 Apprentice                                  

      Journey                                       Yes   No  

 Apprentice                                  
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CITYBUILD ATTACHMENT 1 
CONSTRUCTION CONTRACTS

FORM 1: CITYBUILD WORKFORCE PROJECTION FORM 

PLEASE FAX COMPLETED FORM ATTN: CITYBUILD AT (415)581-2368 OR 
EMAIL: KEN.NIM@SFGOV.ORG OR IAN.FERNANDO@SFGOV.ORG OR RONNIE.RHOE@SFGOV.ORG 

WEBSITE: HTTP://WWW.OEWD.ORG/CITYBUILD.ASPX 
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Contract No. 1277 CR-7 

Please provide your Core Employee information in the sheet behind. 

 

            
Successful Bidder/Company Name  Street Address 

 

                                  
Name of Signer  Title  City  Zip  Email 

 

                                 
Signature of Authorized 
Representative 

 Date  Office 
Telephone 

 Cell Phone  Fax 

Table 2: Information on Projection of Core Employee You Will Be Utilizing On This Project 

Name 
Worker Trade or Position -  

If Union, List Union #  

Journey or 
Apprentice 

(J/A) 
City Zip Code 

            J   A            

            J   A            

            J   A            

            J   A            

            J   A            

            J   A            

            J   A            

            J   A            

            J   A            

            J   A             

            J   A             

            J   A             

            J   A             

            J   A             

            J   A             
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CITYBUILD/FIRST SOURCE REFERRAL  

PROGRAM CERTIFICATION 

 

 

Bidder, by submitting the Proposal for this Contract, hereby acknowledges that Bidder has read 

and will participate in the CITYBUILD/First Source Referral Program, as set forth in Contract 

Documents and San Francisco Administrative Code Chapter 83. 

The CITYBUILD Referral Program promotes employment opportunities for economically 

disadvantaged individuals of all ethnic backgrounds and genders in the construction work force.  

The Office of Economic and Workforce Development ("OEWD") administers the CITYBUILD 

Referral Program by working with State-certified education programs to train construction 

workers and by working with construction contractors to identify hiring opportunities.  The goal 

of the CITYBUILD Referral Program is to fill every hiring opportunity with a CITYBUILD 

Referral who is trained and prepared to enter the construction industry workforce. 

Upon award of a public work contract to a Contractor, the Contractor shall be required to make 

good faith efforts to provide hiring opportunities, when available, to CITYBUILD referrals.  

Contractor must notify OEWD of available hiring opportunities within 30 days of the date of 

award (CITYBUILD Referral Program, Form 1) and must develop a hiring plan for the project 

(CITYBUILD Referral Program, Form 2). 

The Contractor must coordinate its efforts with OEWD.  Bidders may find more information at 

the OEWD Website: www.oewd.org/citybuild.aspx or by calling the CITYBUILD General 

Information Line at: 415-401-4889. 

 

Note: The above Certification is part of the Bid.  Signing the Proposal Form shall also 

constitute signature of this Certification. 

 

END OF DOCUMENT 
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 CITY AND COUNTY OF SAN FRANCISCO 
 MUNICIPAL TRANSPORTATION AGENCY 
 
 PROPOSAL Addendum 1 

 
Submitted by___________________________________________________________________  
 
______________________________________________________________________________ 
 
Address_______________________________________________________________________ 
 
Date________________________20______ 
 
TO THE MUNICIPAL TRANSPORTATION AGENCY 
OF THE CITY AND COUNTY OF SAN FRANCISCO 
 
 In regards to the following contract including addendum No. 1 issued on May 13, 2013: 
 

   
  

Third Street Light Rail Program Phase 2 - Central Subway 
Pagoda Palace Demolition 

 
 (Contract No. 1277) 
 
the undersigned hereby propose__and agree__, if this proposal is accepted, to execute the proposed contract and to 
perform the work described in the specifications, all under the supervision and to the satisfaction of the Municipal 
Transportation Agency of the City and County of San Francisco, at the prices payable in lawful money of the United 
States, named in the schedule of bid prices attached to and forming part of this proposal. 
 
 Herewith is enclosed a bidder’s bond or certified check, in the amount of      
 
 _________________________________________________________________________________Dollars  
 
($_______________________________________) payable to the City and County of San Francisco, pursuant to 
the requirements of the law relating to proposals submitted to the San Francisco Municipal Transportation Agency, 
and subject to all of the conditions imposed by such law. 
 
 It is hereby understood and agreed that the quantity of each item of work to be performed or material to be 
furnished stated in the schedule of bid prices is estimated and approximate and will be used as a basis for comparing 
proposals only, and that the final certification of said quantities will be made on the basis of the actual quantities of 
work performed or materials furnished. 
 
    (Signed)____________________________________________________ 
 
                ____________________________________________________  
  
 
     ____________________________________________________ 
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BUY AMERICA REQUIREMENTS Addendum No. 1 

 
If steel, iron, or manufactured products (as defined in 49 CFR Sections 661.3 and 661.5) are being 
procured, the appropriate certificate as set forth below shall be completed and submitted by each bidder 
or offeror in accordance with the requirement contained in 49 CFR Sec. 661.13(b). Complete and 
sign only one of the following certificates. 
 
 

Buy America Certificate 
 

Procurement of Steel, Iron, or Manufactured Products 
(applicable to procurements greater than $100,000) 

 
 
 

Certificate of Compliance with Buy America Requirements 
 
 
 The bidder or offeror hereby certifies that it will comply with the requirements of 49 U.S.C. 
5323(j)(1), and the applicable regulations in 49 CFR part 661. 

 
Date___________________________________________________________________  

Signature______________________________________________________________ 

Company________________________________________________________________ 

Name___________________________________________________________________ 

Title__________________________________________________________________ 

 
 
 
 
 
 

Certificate of Non-Compliance with Buy America Requirements 
 
 
 The bidder or offeror hereby certifies that it cannot comply with the requirements of 49 U.S.C. 
5323(j), but it may qualify for an exception to the requirement pursuant to 49 U.S.C. 5323(j)(2), as 
amended, and the applicable regulations in 49 CFR 661.7. 

 
Date___________________________________________________________________ 

Signature______________________________________________________________ 

Company________________________________________________________________ 

Name___________________________________________________________________ 

Title__________________________________________________________________ 
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NONCOLLUSION DECLARATION TO BE EXECUTED 
BY BIDDER AND SUBMITTED WITH BID Addendum No. 1 

 
 

To:   THE MUNICIPAL TRANSPORTATION AGENCY  
 OF THE CITY AND COUNTY OF SAN FRANCISCO 
 
 
Project Name:  Third Street Light Rail Program Phase 2 - Central Subway 

Pagoda Palace Demolition 
Contract No.:  1277 
 
Name of Bidder:  __________________________________________ 
 
Address of Bidder:  
    
    
 
 
In conformance with California Public Contract Code section 7106, the undersigned declares: 
 
I am the ____ ________of ______________, the party making the foregoing bid.  The bid is not made in the 
interest of, or on behalf of, any undisclosed person, partnership, company, association, organization, or 
corporation. The bid is genuine and not collusive or sham. The bidder has not directly or indirectly induced or 
solicited any other bidder to put in a false or sham bid. The bidder has not directly or indirectly colluded, 
conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or to refrain from bidding. 
The bidder has not in any manner, directly or indirectly, sought by agreement, communication, or conference with 
anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the 
bid price, or of that of any other bidder. All statements contained in the bid are true. The bidder has not, directly 
or indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged 
information or data relative thereto, to any corporation, partnership, company, association, organization, bid 
depository, or to any member or agent thereof, to effectuate a collusive or sham bid, and has not paid, and will not 
pay, any person or entity for such purpose.  Any person executing this declaration on behalf of a bidder that is a 
corporation, partnership, joint venture, limited liability company, limited liability partnership, or any other entity, 
hereby represents that he or she has full power to execute, and does 
execute, this declaration on behalf of the bidder.   
 
 I declare under penalty of perjury under the laws of the State of California that the foregoing is true and correct 
and that this declaration is executed on _________[date], at _______________[city], ___[state]. 
 
 
Signature:__________________________________ 
 
 
Bidders are cautioned that making a false certification as to noncollusion may subject the Bidder to liability for 
violation of false claims statutes and may subject the certifier to criminal prosecution. 
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Unit Definition:  LS = Lump Sum, CY = Cubic Yard, LF = Linear Feet, CF = Cubic Feet, LBS = Pounds, EA = Each

Bid Item Bid Item Description Quantity Unit Unit Price Total Amount

GENERAL

BI-1 Field Mobilization & Demobilization LS

BI-2
All Work Except for Work Included in Bid Items 

BI-1, Allowance Items and Options
LS

ALLOWANCES

AL-1
Traffic Control - City Personnel 

Reimbursement Allowance
Allowance 10,000$                    

AL-2
Disposal of Unknown Excavated Hazardous 

Waste Material Allowance 
Allowance 5,000$                       

AL-3
Additional Unknown Hazardous Wastes 

Mitigation Measures Allowance
Allowance 10,000$                    

AL-4
Archaeological Discoveries - 

Mitigation Measures Allowance
Allowance 5,000$                       

AL-5
Unforeseen or Differing Conditions Allowance 

For Obstructions Encountered
Allowance 10,000$                    

 SUBTOTAL BASE BID ITEM WORK 40,000$                    

ADDITIVE OPTIONAL BID ITEM

OP-1 Installation of Tube-a-Manchettes (TAM) 2500 LF

See SP-1 For Award of Contract procedures.

Name of Bidder:__________________________________________

CONTRACT NO. 1277

THIRD STREET LIGHT RAIL PROGRAM PHASE 2

Pagoda Palace Demolition

CONTRACT 1277 SCHEDULE OF BID PRICES

(TO BE SUBMITTED WITH BID)

TOTAL BID PRICE        
(BASE BID WORK PLUS ADDITIVE OPTIONAL BID ITEMS 1) 

CENTRAL SUBWAY

SUBTOTAL ADDITIVE OPTIONAL BID ITEM 1

May 2, 2013

Issued for Bid  4.1
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 CITY AND COUNTY OF SAN FRANCISCO 

 

 BOND ACCOMPANYING BID 
 

KNOW ALL MEN BY THESE PRESENTS: 

 

 That the undersigned as Principal      and the undersigned as Surety are held and firmly bound 

unto the City and County of San Francisco, a municipal corporation, as obligee, in the penal sum of 

 

                                                                 ____________               Dollars ($  __________                        ) 

lawful money of the United States of America, for the payment of which, well and truly to be made, we 

bind ourselves, our successors, executors, administrators and assigns, jointly and severally, firmly by 

these presents. 

 

     WHEREAS, the said Principal(s) is/ submitting a proposal for certain work to be performed for 

the said City and County of San Francisco described as follows: 

  

Third Street Light Rail Program  

Phase 2 - Central Subway 

Pagoda Building Demolition  

 

(Contract No. 1277) 
 

 THE CONDITION OF THIS OBLIGATION IS SUCH that if the proposal submitted by the said 

Principal       be accepted and the contract be awarded to said Principal      and said Principal      shall 

within a period of 10 days after such award enter into the contract so awarded and file the required bonds, 

then this obligation shall be void, otherwise to remain in full force and effect. 

 

IN WITNESS WHEREOF, the above bounden parties have executed this instrument  

 

this______________________day of ______________________________, 20________. 

 

 

 _________________________________________________________________ 

 

 

 _________________________________________________________________ 

        (Corporate Seal)                                            Principal 

 

 _________________________________________________________________ 

                                                                           Surety 

        (Corporate Seal)              

 By_______________________________________________________________ 

       Attorney in Fact 
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SUBCONTRACTORS 
 

As required by the Subletting and Subcontracting Fair Practices Act, Public Contract Code section 4104, a Bidder 

must provide the information requested below as to every Subcontractor that will perform Work in excess of 1/2 of 

1% of the Contract Amount that the Bidder intends to employ if awarded the Contract.  At the time of award of the 

Contract, each of the Bidder's Subcontractor(s) must possess appropriate licenses covering the Work that the 

Subcontractor(s) will perform.  (See Specifications, Section 1.02 (h) of the General Provisions) 

 

WARNING: THE SFMTA SHALL REJECT A PROPOSAL (BID) AS 

NONRESPONSIVE IF THE BIDDER DOES NOT PROVIDE ALL OF THE 

INFORMATION REQUESTED ON THIS PAGE.  
 

Name and Full Address of 

Subcontractor's Place of Business 

or Local Office 

Amount to be paid for 

Subcontractor’s work, 

labor or service 

General Description of Work 

Subcontractor Will Perform 

(Type of Trade)   

Name: 

Street Address: 

 

 

  

Name: 

Street Address: 

 

 

  

Name: 

Street Address: 

 

 

  

Name: 

Street Address: 

 

 

  

Name: 

Street Address: 

 

 

  

 (Bidder to attach additional sheets if necessary) 
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 Business Registration Certificate Requirement 
 
 
 
Unless you have previously submitted this form, failure to complete the Declaration on the reverse and return this form to Purchasing with your bid will be a 
basis for rejection of the bid, and Purchasing will assume that your company does not intend to apply for a Business Tax Certificate. 
 
General 

 
To receive an award, a vendor must have a current Business Registration 
Certificate or else not be required to register.  The registration fee is $25, 
$150, $250 or $500, depending on the type and size of your business.  
The fee (except the $25 fee) is pro-rated for new registrations, depending 
on when during the year you started your business in San Francisco, and 
is based on estimated tax liability for your payroll expense.  To determine 
the registration fee due, you can check the website at 
“http://sfgov.org/tax/busfaq.htm#reg”. 
 
Who must obtain a registration certificate? 

 
Any business located, or conducting business, in San Francisco. 
 
What is “conducting business in San Francisco”? 

 
Briefly, it means having employees or a place of business in  
San Francisco, or having employees visit San Francisco regularly.  
Questions 1-4 on the reverse specifically relate to “conducting business.” 
 
Are there exceptions? 

 
Yes.  A non-profit, tax-exempt business need not register or pay the 
registration fee.  See Question 5 on reverse.  Government agencies, banks 
and insurance companies are exempt.  See Question 6. 
 
My business is not located in San Francisco.  Is a registration 

certificate still required? 

 
Yes, if the business “conducts business in San Francisco,” unless it is 
non-profit and tax-exempt, or a bank, or an insurance company.  
 
All businesses, including those which do not “do business in San 
Francisco” but excluding government agencies, must sign and return the 
Declaration. 
 
Businesses whose computed tax is $2,500 or less do not have to pay the 
tax, but are required to file an annual statement with the Tax Collector to 
qualify for this Small Business Exemption.  However, all businesses are 
subject to the annual Business Registration fee, which varies depending 
on the type and size of business. 
 
What's involved in obtaining a registration certificate? 

 
Obtaining a certificate is easy, but not automatic.  Once the Tax Collector 
receives an application, the office must check the payment status of other 
taxes (Unsecured Personal Property Tax, Payroll/ Business Tax) and 
licenses or permits.  If any tax or license/permit fee is delinquent, the 
certificate cannot be issued.  Only when all taxes and fees are paid in full 
will the certificate be issued. 
 
Where do I obtain the certificate? 

 
At the Tax Collector’s Office.  You would obtain an application form 
from, and submit it and the registration fee to: 
 

Tax Collector’s Office 
Taxpayer Assistance 
City Hall, Room 140 
San Francisco, CA  94102-4696 
(415) 554-6718 or (415) 554-4400 

 
 
 
 
 
 
P-25  (6-01) 

Do Company Divisions, Parents and Subsidiaries have to register 

separately? 

 
That depends on a company's individual situation.  Contact the Tax 
Collector at (415) 554-6718 or 554-4400 for more information. 
 
Can I do business with the City without a certificate? 

 
Not if you “conduct business in San Francisco.”  The City can make 
purchases from businesses only in the following situations: 
 
• The business conducts business in San Francisco and has registered. 
 
• The business does not conduct business in San Francisco and has 

signed the Declaration. 
 
• The business is non-profit and tax-exempt, has signed the 

Declaration and has submitted an IRS exemption letter. 
 
• The business is a government agency, bank, or insurance company. 
 
• There is an emergency.  Although Purchasing can award the 

contract, the vendor may be subject to business taxes and required to 
possess a certificate. 

 
These requirements cover service contracts, construction contracts and 
product purchases. 
 
What if my application is pending during a bid evaluation? 

 
If you are the low bidder on a City contract, and have applied for the 
certificate but your application has not yet been approved, the City may 
make the award to you if you sign the Declaration.  If you have a receipt 
from the Tax Collector for the registration fee, submit a copy of the 
receipt with this form. 
 
What if I currently “do not conduct business in San Francisco,” but 

if I win this bid, I will? 

 
You may answer the questions based on your current status, and you 
should not register at this time.  If you win the bid, you should register 
with the Tax Collector. 
 
For more information 

 
For information on how to apply for the certificate, call the Tax 
Collector’s Office.  For information on your eligibility to receive a 
particular award, call Purchasing.  See the bottom of the reverse of this 
form. 
 
Completing the Declaration; Failure to do so 

 
Unless you previously submitted this form, complete the Declaration and, 
if possible, return it with your bid or quotation in the envelope 
provided.  If you submit this form separately, see the mailing address 
under “Routing” near the bottom of the reverse of this form. 
 
If you do not complete and return this form, that will be a basis for 
Purchasing’s rejecting the bid, and for assuming that your company 
should register but will not and therefore that the City cannot do business 
with you. 
 
If you submitted this form previously 

 
If you submitted this form for an earlier transaction, and if your business 
tax status has not changed, please discard this form. 
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 Business Tax Declaration 
 
Please answer Yes or No to Questions 1-6, based on your company's 
situation as of now.  If any answers would change if your company won a 
bid that is pending, you may submit a new form later. 
 
Conducting Business in San Francisco 

 
Yes No 
 

This person, business, or person’s or business’s  
employee: 

 
___ ___ 1. maintains, owns or leases a fixed place of business 

within San Francisco. 
 
___ ___ 2. regularly maintains a stock of tangible personal property 

in San Francisco for sale in the ordinary course of 
business. 

 
___ ___ 3. in the ordinary course of business, loans capital on 

property within San Francisco. 
 
___ ___ 4. is physically present within San Francisco through 

property (e.g., trucks or inventory) or employees (e.g., 
sales representatives) during 7 or more  

separate days per year (e.g., 4 employees in San 
Francisco for 2 days each constitute 8 separate days, and 
require a “yes” answer to this question).  If a 
manufacturer does not conduct business in San 
Francisco but the manufacturer's independent 
representative does, only the representative must 
register. 

 
If you answered “no” to Questions 1-4, ordinarily you are not conducting 
business in San Francisco, need not register with the Tax Collector and 
may omit items 5-10 below, but you must sign and return this 
Declaration.  However, this is subject to review by the Tax Collector.  If 

you answered “yes” to any of the questions, you must answer the 
remaining questions in this Declaration and, unless an exemption applies 
must register. 
 

Tax-Exempt Businesses, Banks, Insurance Companies 

 
Yes No  
 
___ ___ 5. This business is non-profit, tax-exempt.  If “yes,” you 

need not register and may omit items 6-10, but you 
must sign the declaration and submit proof of tax-
exempt status to Purchasing.  Proof is usually an 
exemption letter from the IRS, noting §501(c) or (d) of 
the Internal Revenue Code. 

 
___ ___ 6. This business is a bank or an insurance company.  

(Please indicate on this form your type of business.) 
 
Applying for a Business Registration Certificate 

 
If you answered “yes” to any of Questions 1-4, and “no” to Questions 5 
and 6, check item 7, 8, or 9 and complete any applicable blanks.  If no 
item is checked, or if the Declaration is not signed, this will constitute a 
basis for Purchasing to reject the bid. 
 
___ 7. This company has registered with the Tax Collector.  

Certificate # ____________ (6 digits, e.g., “123456”).  
 
___ 8. This company applied for a Certificate by mailing the 

application and fee to the Tax Collector, or by submitting 
the application in person, on __________, 20_____.  The 
application is pending.  (NOTE:  Completing this 
Declaration is not the same as applying for a Certificate.) If 
you submitted the application in person, please submit with 
this Declaration a copy of the fee receipt you  

  received from the Tax Collector. 
 
___ 9. This company does not intend to apply for a certificate. 
 
___ 10. If, as a result of winning this bid, this company is  
  required to register, we will do so. 

I understand that my representation, if any, that I am not engaged in business in San Francisco is subject to review by the Tax Collector.  If the Tax Collector 
determines that I am conducting business in San Francisco, the City may either cancel the contract or withhold payment ten days after written notification by 
the Tax Collector. 
 
I declare (or certify) under penalty of perjury under the laws of the State of California that the foregoing is true and correct, and that I am authorized to bind 
this entity contractually. 
 
Executed this _____ day of _______________, 20_____, at ____________________________________, __________________________. 
                                                                                                    (City)                                                               (State) 
__________________________________________________   __________________________________________________ 
Name of Company  (please print)    Mailing Address for General Corresp., Purchase Orders, etc. 

General Address
 { 

__________________________________________________   __________________________________________________ 
Signature   City, State, ZIP 
 
__________________________________________________   __________________________________________________ 
Name of Signatory  (please print)    Remittance Address, if different 

Remit Address
 { 

__________________________________________________   __________________________________________________ 
Title   City, State, ZIP 
 
__________________________________________________   __________________________________________________ 
Telephone Number   Federal ID or Social Security Number 
 
Routing 

 
If you are registering, send the application to the Tax Collector (address on obverse).  Do not send this form to the Tax Collector.  We encourage you to 
send this form with your bid or quotation in the envelope provided.  If you submit this form separately, send it to:  Purchasing Department, Business Tax 
Compliance, City Hall, Room 430, San Francisco, CA  94102-4685.  If you submitted this form previously and if your business tax status has not changed, 
discard this form. 
 
For more information 

 
Regarding how to apply, call the Tax Collector at (415) 554-6718 or 554-4400.  Regarding a bid, call Purchasing. P-25  (6-01) 
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MUNICIPAL TRANSPORTATION AGENCY 

Small Business Enterprise Program 

For Federally-Funded Construction Contracts 

 

Small Business Enterprise Set-Aside Contract 

 

PART ONE 

SMALL BUSINESS PROGRAM 

 
I. POLICY 

 
The Municipal Transportation Agency ("Agency") of the City and County of San Francisco is 
committed to a Small Business Enterprise (SBE) Program (“Program”) for the participation 
of SBEs in contracting opportunities to comply with the federal regulations in 49 CFR Part 
26, issued March 4, 1999, as amended from time to time (the “Regulations”).  The 
Regulations are incorporated into this Program as though fully set forth herein.  It is the 
intention of the Agency to create a level playing field on which SBEs can compete fairly for 
contracts and subcontracts relating to the construction activities of the San Francisco 
Municipal Transportation Agency ("SFMTA").   
 

A. APPLICABILITY 

 
Under 49 CFR Sections 26.3 and 26.51, and in response to the Federal Transit 
Administration's ("FTA") March 23, 2006, publication of the Department of 
Transportation's ("DOT") guidance concerning the federal Disadvantaged Business 
Enterprise (“DBE”) program that applies to grant recipients within the Ninth Circuit, 
the SFMTA, a recipient of federal financial assistance from the FTA, is required to 
implement race-neutral means of facilitating DBE participation.  The SFMTA's SBE 
Program is in accordance with DOT's guidance that, absent a disparity study, the 
SFMTA must meet its overall annual DBE goal using race-neutral means.  This 
Program applies to the following types of SFMTA contracts that are funded, in whole 
or in part, by DOT financial assistance:  
Construction – Building, Heavy; Construction – Dredging and surface Cleanup; 
Construction (specialty trades); General Freight Trucking; Hazardous Waste 
Collection, Trucking: Remediation; Testing Labs; Computer Programming and 
Design; Architecture & Engineering Services; Surveying and Mapping; Drafting 
(design services); Landscape Architecture; Building Inspection; Machinery and 
Equipment Rental (construction); Merchant Wholesalers, Durable Goods; Public 
Relations; and Telecommunications.   
 

 B. OBJECTIVES 

The objectives of this program are to: 
 
1. Remove barriers to SBE participation in the bidding, award and administration of 

SFMTA contracts; 
 
2. Assist SBEs to develop and compete successfully outside of the Program; 
 
1. Ensure that the Program is narrowly tailored in accordance with 49 CFR Part 26; 
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2. Ensure that only SBEs meeting the eligibility requirements are allowed to 

participate as SBEs; 
 
3. Identify business enterprises that are qualified as SBEs and are qualified to 

provide SFMTA with required materials, equipment, supplies and services; and 
to develop a good rapport with the owners, managers and sales representatives of 
those enterprises; 

 
6. Develop communications programs and procedures which will acquaint 

prospective SBEs with SFMTA's contract procedures, activities and requirements 
and allow SBEs to provide SFMTA with feedback on existing barriers to 
participation and effective procedures to eliminate those barriers; and 

 
7. Administer the Program in close coordination with the various divisions within 

SFMTA so as to facilitate the successful implementation of this Program.  
 

C. ADMINISTRATION OF PROGRAM 

The Executive Director/CEO of the SFMTA is responsible for adherence to this 

policy.  The Contract Compliance Office (CCO) shall be responsible for the 

development, implementation and monitoring of this program.  All SFMTA personnel 

shall adhere to the provisions and the spirit of the program. Virginia Harmon, 

Contracts and Procurement Senior Manager, is the DBE Liaison Officer (DBELO) for 

the SFMTA, located at 1 So. Van Ness Avenue, 6th Floor, San Francisco, CA 94103, 

telephone number (415) 701-4404, electronic mail address 

virginia.harmon@sfmta.com. 
 

D. PROHIBITED DISCRIMINATION 

SFMTA does not exclude persons from participation in, deny benefits to, or otherwise 

discriminate against any persons in connection with the award and performance of 

any contract governed by the Regulations on the basis of race, color, sex or national 

origin.  The City and County of San Francisco also prohibits discrimination on the 

fact or perception of a person’s race, color, creed, religion, national origin, ancestry, 

age, sex, sexual orientation, gender identity, domestic partner status, marital status, 

disability or Acquired Immune Deficiency Syndrome or HIV status (AIDS/HIV 

status). 

 

SFMTA does not directly or through contractual or other arrangements, use criteria or 

methods of administration that have the effect of defeating or substantially impairing 

accomplishment of the objectives of this program with respect to individuals in the 

groups or categories or having the characteristics listed above. 

 

SFMTA has signed the federal assurances regarding non-discrimination required 

under 49 CFR Section 26.13. 
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E. NON-DISCRIMINATION IN EMPLOYMENT 

 

 SFMTA will evaluate the bidder's response to the Construction Employment 

Information (SFMTA SBE Form No. 3) to determine whether the bidder is in 

compliance with the Nondiscrimination Requirements.   

 

Should SFMTA deem it necessary, the SFMTA will seek a written commitment from 

the bidder to use good faith efforts to provide equal employment opportunities during 

the term of the contract.  One measure of such a commitment would be comparing 

utilization of women and minorities with the relevant labor market in order to 

improve parity between the composition of the bidder's workforce and the available 

labor market.  The bidder may be required to provide SFMTA with the relevant data 

regarding its labor market. 

 

II. DEFINITIONS 

 

Any terms used in this Program shall have the meaning set forth below: 

 

A. Small Business Enterprise (SBE) 

 
An SBE is a for-profit, small business concern with a three (3) year average gross 

revenue not exceeding the thresholds set forth in Section III. B for construction type 

work and is certified under any of the following programs: the State of California's 

Small Business Program ("State Program"), the City and County of San Francisco's 

LBE Program ("City Program"), or the California Unified Certification Program 

(“Federal DBE program”).  
 
 

III. SBE SET-ASIDE REQUIREMENTS 

 

A. SBE Set-Aside 

 

The Contract Compliance Office has designated this contract as an SBE Set-Aside, 

meaning only certified SBE firms meeting the income threshold requirement 

below may submit bids and be considered for award of this contract.  Small 

business firms may qualify for this Set-Aside by enrollment in either the State of 

California's Small Business Program with the Department of General Services (“State 

Program”), the California Unified Certification Program with a U.S. Department of 

Transportation recipient (“Federal DBE program”), or the City and County of San 

Francisco's LBE program with the Human Rights Commission (“City Program”). 

 
 
 
 
 
 
 
To be determined responsive, a bidder must be an SBE in a certification 
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category that corresponds with the contractor licensing requirement specified by 

SFMTA in the Invitation for Proposals.  Such certification must be valid and in 

effect on the bid due date.    

 

SBE prime contractors that subcontract any portion of a set-aside contract (a) must 

subcontract to other SBE firms and (b) must serve a commercially useful function 

based on the contract’s scope of work.   

 

The SBE prime contractor must perform at least 30% of the contract work. 

Additionally, 100% of the work must be performed by SBEs. 

 
B. SBE Income Thresholds For Certain Types of Contracts 
 

The total average gross revenue thresholds for the past three years must not exceed 
the following categories as follows: 
 
1. Construction – Building, Heavy    $14 Million 
2. Construction – Dredging and surface Cleanup  $14 Million 
3. Construction (specialty trades)    $12 Million 
4. General Freight Trucking     $12 Million 
5. Hazardous Waste Collection, Trucking   $12 Million 
6. Remediation       $12 Million 
7. Testing Labs       $12 Million 
8. Merchant Wholesalers, Durable Goods   $12 Million 
9. All other Work Categories     $12 Million 
 
The bidder shall submit to SFMTA with its bid the SBE Contractor/Joint Venture 
Partner/ Subcontractor Gross Revenue Declaration(s) (SFMTA SBE Form No. 2B)  
attesting that its total average gross revenues for the past three years is equal to or 
below the income threshold for that specific category of contract by the bid due date. 
The bidder shall also collect and submit with its bid a Form 2B for each of its SBE 
subcontractors/suppliers. 
 

C. SBE Certification 

 

1. Bidders must be certified under the State Program, City Program, or the 

Federal DBE Program on the bid due date in order to be eligible for award of 

the contract.  Firms may obtain information on how to become certified as 

SBEs from either SFMTA or from the State or City at the following addresses: 
 

Federal DBE Program, or general information about other programs 

and assistance with accessing the databases: 

 

Municipal Transportation Agency (SFMTA) 

Contract Compliance Office 

One South Van Ness Avenue, 3
rd

 Floor 

San Francisco, California   94103 

(415) 701-4436 

Attn: Sheila Evans-Peguese, CCO Certification Unit 

 

Firms that wish to be certified as DBEs under the federal program can 
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obtain DBE certification applications from SFMTA at the above  

address.  Completed DBE certification applications can be returned to 

SFMTA or another certifying agency.  A list of certifying agencies can 

be obtained by calling 415-701-4436 or by going to the following 

website: http://www.dot.ca.gov/hq/bep/ucp.htm  

 

For DBEs certified by agencies outside of California: 

  

Please note that DBEs must be certified by the California Unified 

Certification Program (CUCP) on the bid due date to qualify.  DBEs 

certified by agencies outside of California or other State unified 

certification programs will not be eligible unless they are also certified 

by the CUCP. 

 
To apply for DBE certification under the CUCP, you must submit a 

CUCP DBE application. Applications can be downloaded from 

http://www.dot.ca.gov/hq/bep/business_forms.htm or obtained from 

SFMTA by calling 415-701-4443.   

 

Completed applications for CUCP certification from DBE firms 

certified by agencies outside of California should be submitted to the 

following agency: 

 

California Department of Transportation  

Civil Rights/MS 79 

1823-14th Street 

Sacramento, CA  95814   
 

State Program: 

 

California Department of General Services 

Office of Small Business and DVBE Services, Room 1-400 

P.O. Box 989052 

West Sacramento, CA 95798-9052 

(916) 375-4940 

http://www.pd.dgs.ca.gov/smbus/certapps.htm#RenReq  

 

City Program: 

 

Contract Monitoring Division 

30 Van Ness Avenue, Suite 200 

San Francisco, CA  94102 

Attn:  Certification Unit 

(415) 581-2310 
http://sfgsa.org/index.aspx?page=6130  
 

2. Project by project certification will not be required; however, if the status of 

the SBE changes during the certification period, the certification may no 
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longer be valid.  In such cases, a newly completed certification application 

should be submitted. 

 

IV. EVALUATION OF BID; CONTRACT PERFORMANCE  
 

A. CCO Evaluation 

 

After the bid opening, CCO shall evaluate bids with regard to the SBE Set-Aside 

requirements to determine a recommendation to the Executive Director/CEO for 

award of the contract.  The responsible and responsive bidder with the lowest bid 

price, who also meets the SBE Set-Aside requirements shall be eligible for award of 

the contract.   

 

Should the CCO determine that additional information is needed to evaluate a 

bidder’s submission with regard to the SBE Set-Aside requirements, the CCO shall 

request the bidder to submit the required information. 
 

B. Recommendation for Award of Contract 

 

Following the determination of the lowest responsive and responsible bidder, the 

CCO shall prepare a report on the bidder’s compliance with the SBE Set-Aside 

requirements for submission to the SFMTA Board of Directors.  SFMTA will follow 

the award of contract and protest procedures described in the bid documents.  

 

C. Contract Performance  

 

1. Substitution of Subcontractors and Suppliers 

 

The Contractor shall not terminate an SBE subcontractor or supplier for 

convenience and then perform the work with its own forces.  The Contractor 

must make good faith efforts to substitute another SBE for an original SBE 

subcontractor or supplier when the original SBE subcontractor or supplier is 

terminated or fails to complete the work on the contract.  The Contractor shall 

notify SFMTA in writing of any request to substitute a SBE subcontractor or 

supplier and provide the CCO with any documentation requested to support 

the substitution.  The CCO must approve the request in writing in order for the 

substitution to be valid.  The substitution may also have to be approved by the 

SFMTA Board of Directors. 

  

2. Addition of Subcontractors and Suppliers 

 

The Contractor shall notify the CCO prior to any addition of an SBE or non-

SBE subcontractor or supplier to the project and submit a new Subcontractor 

Participation Declaration (SFMTA SBE Form No. 4) reflecting the addition.  

Any new SBE subcontractor or supplier approved by the CCO also must 

submit a Subcontractor Participation Declaration (SFMTA SBE Form No. 5). 

 

3. Prompt Payment to Subcontractors/Suppliers 
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In accordance with SFMTA's SBE Program, no later than three (3) working 

days from the date of Contractor’s receipt of progress payments by SFMTA, 

the Contractor shall pay any subcontractors for work that has been 

satisfactorily performed by said subcontractors, unless the prime contractor 

notifies the CCO Director in writing within 10 working days prior to receiving 

payment from the City that there is a bona fide dispute between the prime 

contractor and the subcontractor.  Within five (5) days of such payment, 

Contractor shall provide City with a declaration under penalty of perjury that 

it has promptly paid such subcontractors for the work they have performed.  

Failure to provide such evidence shall be cause for City to suspend future 

progress payments to Contractor.   

 

Contractor may withhold retention from subcontractors if City withholds 

retention from Contractor.  Should retention be withheld from Contractor, 

within thirty (30) days after the City’s payment of retention to Contractor for 

satisfactory completion of all work required of a subcontractor, Contractor 

shall release any retention withheld to the subcontractors.  Satisfactory 

completion shall mean when all the tasks called for in the subcontract with 

subcontractor have been accomplished and documented as required by City.   

 

If the Contractor does not pay its subcontractor as required under the above 

paragraph, it shall pay interest to the subcontractor at the legal rate set forth in 

California Code of Civil Procedure Section 685.010(a). 

 

4. Reporting Requirements 

 

The Contractor shall maintain records of all SBE/Non-SBE participation in the 

performance of the contract, including subcontracts entered into with certified 

SBEs/Non-SBEs and all materials purchased from certified SBEs. The 

Contractor shall supply the CCO with copies of all contracts with SBE and 

non-SBE subcontractors and suppliers. 

 

The Contractor shall submit SBE/Non-SBE participation reports to SFMTA 

on a monthly basis, or as otherwise directed by the CCO.  The reports shall 

identify the name and address of each SBE/Non-SBE performing work on the 

project, and show the total dollar amount requested for payment and the total 

dollar amount actually paid to each SBE/Non-SBE.  Within thirty (30) days of 

completion of the contract, or as otherwise directed by the CCO, the 

Contractor shall submit a final summary SBE report to the CCO. 

 

5. Administrative Remedies 
 

a. Monitoring SBE Participation 

 

The CCO will monitor and track the actual SBE participation through 

contractor and subcontractor reports of payments, site visits and other 

appropriate monitoring.  The CCO will ensure that SBE participation 
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is counted towards contract goal(s) and the overall annual goal in 

accordance with the Regulations. 

 

The CCO will require prime contractors to maintain records and 

documents of payments to SBEs for three years following the 

performance of the contract. These records will be made available for 

inspection upon request by any authorized representative of SFMTA or 

DOT. This reporting requirement also extends to any certified SBE 

subcontractor. 

 

The CCO will keep a running tally of actual payments to SBE firms 

for work committed to them at the time of contract award. The CCO 

will perform interim audits of contract payments to SBEs.  The audit 

will review payments to SBE subcontractors to ensure that the actual 

amount paid to SBE subcontractors equals or exceeds the dollar 

amount stated in the schedule of SBE participation. 

 

b. Enforcement Mechanisms 

 

SFMTA will bring to the attention of DOT any false, fraudulent, or 

dishonest conduct in connection with the Program so that DOT can 

take the steps (e.g. referral to the Department of Justice for criminal 

prosecution, referral to the DOT Inspector General, action under 

suspension and debarment or Program Fraud and Civil Penalties rules) 

provided in Section 26.109.  Contractor may also be subject to 

penalties and/or a debarment action under the San Francisco 

Administrative Code.  Failure to comply with the requirements of the 

SBE Program constitutes a material breach of contract and will be 

grounds for termination of the contract.  Funds may also be withheld 

under the Contract pending investigation of a complaint of violation of 

the SBE Program. 

 

D. CONFIDENTIALITY 

 
SFMTA will safeguard from disclosure from third parties information that may 

reasonably be regarded as trade secrets, consistent with federal, state, and local laws.  

Notwithstanding any contrary provisions of state or local law, SFMTA will not 

release personal financial information submitted in response to the personal net worth 

requirement to a third party other than DOT without the written consent of the person 

submitting the information. 
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PART TWO 
SUBMISSION OF FORMS AND INSTRUCTIONS 

 

 
I. REQUIRED FORMS 

 

BIDDERS ARE WARNED THAT FAILURE TO COMPLY WITH THE 

REQUIREMENTS FOR SUBMISSION OF FORMS, WITHIN THE TIMES 

PRESCRIBED, MAY RESULT IN REJECTION OF THE BID UNLESS A LATER TIME 

IS AUTHORIZED BY THE CCO. 

 

Forms that are included in the bid documents consist of the following: 

 

SFMTA SBE 

Form No. 1 

Contractor/Joint Venture Partner and Subcontractor Participation Report 

SFMTA SBE 

Form No. 2A 

Bidders List 

SFMTA SBE 

Form No. 2B 

SBE Contractor/Joint Venture Partner/Subcontractor Gross Revenue Declaration 

SFMTA SBE 

Form No. 3 

Construction Employment Information  

SFMTA SBE 

Form No. 5 

Small Business Enterprise Acknowledgment Declaration 

SFMTA SBE 

Form No. 6 

Progress Payment Report 

SFMTA SBE 

Form No. 7 

Subcontractor Payment Declaration 

SFMTA SBE 

Form No. 8 

Declaration - Modification of Construction Contracts 

SFMTA SBE 

Form No. 9 

Contractor Exit Report and Declaration 
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II. INSTRUCTIONS 

 

Note: These instructions are included for the convenience of bidders in preparing their bids 

and for contractors to monitor SBE participation appropriately.  If there is a conflict between 

these instructions and the provisions elsewhere in the specifications, the latter will prevail.  If 

either these instructions or provisions elsewhere in the specifications conflict with federal, 

state or city requirements, the relevant statutory requirements will prevail. 

 

A. TO BE SUBMITTED ON BID DAY:  

 

The following forms must be executed in full and submitted with the bid package or 

as otherwise specified; if not, the bid may be rejected. 

 

� SFMTA SBE Form No. 1 - Contractor/Joint Venture Partner And 

Subcontractor Participation Report 

 

All bidders are required to complete this form and include the names of the 

SBEs being used, a description of the work the SBEs will perform, the 

services or supplies that will be provided by each SBE, and the dollar value of 

each SBE transaction.  (Note:  The SBE subcontractors listed on SFMTA SBE 

Form No. 1 are also required to be listed on the Subcontractors List (Page 9 of 

the bid documents) when the amount of the subcontractor's bid is in excess of 

½ of 1% of the base bid.)   

  
� SFMTA SBE Form No. 2A – Bidders List 

 
SFMTA will create and maintain a Bidders List consisting of all firms bidding 

on prime contracts and bidding or quoting on subcontracts on DOT-assisted 

projects.  For every firm, the following information must be included: firm 

name, firm address, firm status as an SBE or non-SBE, the age of the firm, 

 

� SFMTA SBE Form No. 2B – SBE Contractor/Joint Venture   

Partner/Subcontractor – Gross Revenue Declaration 

 

The bidder, and all listed SBE subcontractors or suppliers, including lower tier 

subcontractors, must complete this form and bidder shall submit them with its 

bid. The bidder and listed SBE subcontractors or suppliers will need to submit 

this form attesting, under penalty of perjury, that its total average gross 

revenues for the past three years are equal to or below the income threshold 

for the specific category of the contract. 
 

B. TO BE SUBMITTED WITHIN FIVE (5) DAYS OF BID OPENING: 

 

� SFMTA SBE Form No. 3 – Construction Employment Information  

 

Any bidder, joint venture partner, and every listed subcontractor with a 

subcontract of $10,000 or more shall complete this form.  The apparent low 

Bidder shall submit this form directly to SFMTA Contract Compliance Office 

by 4:00 p.m. on the fifth business day after Bid opening. 
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This form must be completed and returned in a timely manner or the bid may 

be determined non-responsive and rejected.  
 

� SFMTA SBE Form No. 5 - Small Business Enterprise Acknowledgement 
Declaration  

 
Each listed SBE subcontractor or supplier, including lower tier subcontractors, 

must submit the completed forms to the apparent low bidder. The apparent 

low bidder shall submit the completed forms and copies of the subcontractors’ 

or suppliers’ bid quotations to the CCO no later than 4:00 p.m. on the fifth 

business day following bid opening unless an extension of time is granted by 

the CCO. 
 

C. CONTRACTOR POST-AWARD FORMS 
 

� SFMTA SBE Form No.  6 – Progress Payment Report 
  
 This form shall be completed by the Contractor, including each joint venture 

partner, and submitted to the Resident Engineer and the CCO with monthly 

progress payment applications after contract award.  Contractors must provide 

information and documentation indicated in Part 2 of the form for the 

preceding period for SBE joint venture partners and all subcontractors, 

suppliers, and truckers that are utilized.   

 
� SFMTA SBE Form No. 7 - Subcontractor Payment Declaration 

 
The Contractor shall pay its subcontractors for work that has been 

satisfactorily performed no later than three (3) days after the Contractor’s 

receipt of progress payments from the SFMTA. Within five (5) working days 

of such payment, Contractor shall provide City with satisfactory evidence that 

it has promptly paid subcontractors for the work they have performed. Failure 

to provide such evidence shall be cause for the City to suspend progress 

payments to the Contractor. 
 
� SFMTA SBE Form No. 8 – Modification Declaration Construction 

Contracts 
 
 This form shall be completed when processing all modifications, supplements 

or change orders that cumulatively increase the original amount of the 

contract.  Prime contractor, including each joint venture partner,  

 subcontractors and any other vendors participating in any modification must 

be listed. 

  
� SFMTA SBE Form No. 9 - Contractor Exit Report And Declaration 

 
 Contractors, including all joint venture partners, if any, shall complete and 

submit this form to the CCO, the Resident Engineer, and the Controller's 

Office with its final progress payment application.  Contractor must have this 

form signed by all SBE joint venture partners and all subcontractors, 
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suppliers, and truckers. 
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PART THREE 

EMPLOYMENT WORKFORCE GOALS 

I. GENERAL   

Executive Order 11246, as amended, including the implementing regulations in 41 CFR Parts 
60-1 though 60-50, prohibits discrimination and requires affirmative action to ensure equal 
employment opportunity without regard to race, color, sex, and/or national origin.  In order to 
be eligible to bid or have a bid considered for the work or works of improvement 
contemplated by this contract, each bidder shall, by affixing his/her signature on the bid 
proposal or contract document, agree to abide by a nondiscrimination program in 
employment that conforms to the requirements. (These requirements apply to contractors 
with a covered Federal contract in excess of $10,000). 
 
Further, Federal law requires that contractors adhere to Section 102 of the Americans With 
Disabilities Act, as amended, 42 USC § 12112, and implementing regulations at 20 CFR Part 
1630, pertaining to employment of persons with disabilities 
   

II. EMPLOYMENT GOALS FOR TRADE PARTICIPATION 
 

This provision applies to all solicitations or bids on construction contracts in excess of 
$10,000:   

 
Notice of Requirement for Affirmative Action to Ensure Equal Employment  

Opportunity (Executive Order 11246) 

 

1. The Offeror’s or Bidder’s attention is called to the “Equal Opportunity Clause” 

and the “Standard Federal Equal Employment Specifications” set forth herein. 

 

2. The goals for minority and female participation, expressed in percentage terms for the 

Contractor’s aggregate workforce in each trade on all construction work in the 

covered area, are as follows: 

 

Goals for Minority Participation in Each Trade Goals for Female Participation in Each Trade 

25.6% 6.9% 

    

These goals are applicable to all the Contractor's construction work (whether or not it 

is Federal or federally assisted) performed in the covered area.  If the contractor 

performs construction work in a geographical area located outside of the covered 

area, it shall apply the goals established for such geographical area where the work is 

actually performed. With regard to this second area, the contractor also is subject to 

the goals for both its federally involved and non-federally involved construction. 

  

The Contractor's compliance with the Executive Order and the regulations in 41 CFR 

Part 60-4 shall be based on its implementation of the Equal Opportunity Clause, 

specific affirmative action obligations required by the specifications set forth in 41 

CFR 60-4.3(a), and its efforts to meet the goals. The hours of minority and female 

employment and training must be substantially uniform throughout the length of the 

contract, and in each trade, and the contractor shall make a good faith effort to 

employ minorities and women evenly on each of its projects. The transfer of minority 
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or female employees or trainees from Contractor to Contractor or from project to 

project for the sole purpose of meeting the Contractor's goals shall be a violation of 

the contract, the Executive Order and the regulations in 41 CFR Part 60-4.  

Compliance with the goals will be measured against the total work hours performed. 

   

3. The Contractor shall provide written notification to the Director of the Office of 

Federal Contract Compliance Programs within 10 working days of award of any 

construction subcontract in excess of $10,000 at any tier for construction work under 

the contract resulting from this solicitation.  The notification shall list the name, 

address and telephone number of the subcontractor; employer identification number 

of the subcontractor; estimated dollar amount of the subcontract; estimated starting 

and completion dates of the subcontract; and the geographical area in which the 

subcontract is to be performed. 

  

4. As used in this Notice, and in the contract resulting from this solicitation, the 

"covered area'' is the San Francisco-Oakland Standard Metropolitan Statistical Area.  

 

III.   Good Faith Efforts 
 
Contractor and its subcontractors shall make good faith efforts to eradicate and prevent 

barriers to equal employment opportunity.  The contractors should engage in outreach and 

other efforts to broaden the pool of qualified candidates to include minorities and women.  

These goals are targets for recruitment and outreach and should be reasonably attainable by 

means of applying good faith efforts. 
 
IV.  Collective Bargaining Agreement Provisions 
 

Neither the provisions of a collective bargaining agreement, nor the failure by a union 

with whom the contractor has a collective bargaining agreement, to refer either 

minorities or women shall excuse the contractor’s obligations under the contract 

specifications.  See 41 CFR § 60-4.3 (a) 7.d in part requires the 

contractor/subcontractor to notify the Office of Federal Contract Compliance 

Programs when the contractor/subcontractor has information that the union referral 

process has impeded the contractor’s efforts to meet its EEO and affirmative action 

obligations.  
 

V.   Working Environment 
 

Contractors and subcontractors must maintain a work environment free of harassment, 

intimidation, and coercion at all sites and in all facilities at which the contractor’s employees 

are assigned. (41 CFR 60-4.3(a) 7.a.) 

 

Contractors must also take specific steps to ensure that all foremen, superintendents, and 

other on-site supervisory personnel are aware of and carry out the company’s contractual 

obligation to maintain such a working environment, with specific attention to minorities and 

women at all work sites and facilities. In addition, contractors that assign more than one 

woman to each construction project should retain records of such assignments. 

 
VI.   Facilities 
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Contractors and subcontractors must ensure that all facilities and company activities are non-

segregated except that separate or single-user toilets and necessary changing facilities 

designed to assure privacy between the sexes shall be provided. (41 CFR 60-4.3 (a) 7.n.)  

 

VII.   Outreach 

  

Contractor will utilize the outreach groups designated or approved by SFMTA for recruiting 

minorities and women for apprenticeship to the fullest extent permitted by any collective 

bargaining agreement or other contract or understanding to which Contractor is a party, and 

will notify every joint apprenticeship committee covering its workforce.  Furthermore, 

contractors/subcontractors must send notice to its recruitment sources for women and 

minorities announcing acceptance of applications for apprenticeship or other training. 

 

VIII.  Labor Code 1777.5 Ratio 

 

Contractor agrees that the ratio of apprentices to journey persons employed by the Contractor 

on this job will comply with the ratio required on public works projects by California Labor 

Code Section 1777.5. 

 

IX.  Compliance Review Meetings 

 

An authorized representative of the Contractor, its subcontractors and suppliers will actively 

participate in periodic compliance review meetings with a representative of the CCO to 

review progress and problems concerning the implementation of these requirements.  The 

authorized representative of the company in attendance must have authority to commit the 

organization.  Contractor shall be responsible to notify and to require the attendance of its 

subcontractors at such meetings.  In addition, CCO may ask to see documented evidence of a 

contractor’s compliance efforts and provide input or suggestions on how best to remedy any 

discriminatory practices or regulatory violations. 
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Submit with the Bid 
 

BIDDER:___________________________  

     

CONTRACTOR/JOINT VENTURE PARTNER AND SUBCONTRACTOR 

PARTICIPATION REPORT 

 

SFMTA SBE FORM No. 1 
CONSTRUCTION CONTRACTS 

 

Is bidder a Small Business Enterprise?   ______YES _______NO 

Is bidder a joint venture with SBE partners? ______YES _______NO 

 

SBE 

SUBCONTRACTOR* 

FIRM:  NAME & ADDRESS 

WORK 

DESCRIPTION 

ESTIMATED** 

DOLLAR AMOUNT 

CERTIFICATION 

TYPE (i.e., Local, 

CUCP, Cal. SBE); 

CERTIFICATION 

NO. 

 

 

 

 

 

   

 

 

 

 

 

   

 

 

 

 

 

   

 

 

 

 

 

   

 
 

* SBE subcontractors should also be listed on the Subcontractors Form (page 9 of the bid documents), in compliance 

with the California Subletting and Subcontracting Fair Practices Act. 

** Include Labor Costs Only. Do not include cost of materials and/or Equipment. If materials and/or equipment are 

purchased by an SBE supplier, include as appropriate on next page.  
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SUPPLIERS - REGULAR DEALERS  

SBE 

SUPPLIER FIRM:  

NAME & ADDRESS 

WORK 

DESCRIPTION 

ESTIMATED** 

DOLLAR 

AMOUNT 

CERTIFICATION TYPE 

(i.e., Local, CUCP, Cal. 

SBE); 

CERTIFICATION NO. 
 
 

   

 
 

   

OTHERS 

 
 

NAME AND ADDRESS 

 
DESCRIPTION 
OF SERVICE 

 

 
AMOUNT 
OF FEE 
OR COM-
MISSION 

ESTIMATED 
TOTAL 
DOLLAR 
AMOUNT 

CERTIFICATION TYPE 

(i.e., Local, CUCP, Cal. 

SBE); 
CERTIFICATION NO. 

 
 
 
 

    

 
 
 
 

    

 (Attach additional copies of this form if more space is needed.) 
By signing this form, I declare under penalty of perjury under the laws of the State of California that the 

foregoing constitutes the listing of SBEs with which my company will subcontract if it is awarded the 

contract, for a total dollar value of ____________ or ________ percent of the total base bid.  I agree that my 

company will achieve the level of SBE participation specified above for the entire work under this contract, 

including any amendments to the contract.   

 

Dated: ________________     ________________________________ 

        Name and Title 
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Submit with the Bid 

 
BIDDER:___________________________ 
 
 

SFMTA SBE FORM No. 2A 
BIDDERS LIST 

 
 (Supply the following information for all firms bidding or quoting to the prime bidder.  If any information is 

not included, specify reason why you could not obtain the information.) 

 

 
Name/ 

Federal I.D. or 

State I.D. No. 

 
Address 

 
Phone 

 
DBE 

Certified 

Yrs. in 

Business 

Annual 

Gross 

Receipts of 

Firm 

   Yes No   
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Submit with the Bid 
 

BIDDER:___________________________  

 

SFMTA SBE FORM No. 2B 
 

SBE CONTRACTOR/JOINT VENTURE PARTNER/SUBCONTRACTOR GROSS 
REVENUE DECLARATION 

 (TO BE COMPLETED BY SBE CONTRACTOR/JOINT VENTURE PARTNER/SUBCONTRACTOR) 

An SBE Contractor and listed SBE subcontractor or supplier, including lower tier subcontractors, 

must submit the completed declarations to the Prime Contractor. The Prime Contractor shall submit 

completed declarations with its proposal to the Contract Compliance Office.  The SBE attests, under 

penalty of perjury, that its total average gross revenues for the past three years are equal to or below 

the income threshold for the specific category of the contract in order to be counted towards the SBE 

goal. 
 

 

SECTION I 

Name:         Vendor Number: ___________________ 

 

Address:                    

 

Phone:      Type of Contractor's License(s):       Federal I.D. No.: ___________ 
 

SECTION II 

(Check Ownership and Certification Type check all that apply) 

 
□ Sole Proprietor   □ DBE (Issued by Calif. Unified Certification Prog.)  

 
□ Partnership    □ SBE (Issued by Calif. Dept. of General Services)  

 

□ Corporation, s-Corp, LLC  □ LBE (Issued by SF Human Rights Commission)  

 
Income Thresholds For Certain Types of Contracts 
(Check category for your business) 

 
The total average gross revenue for the past 3 years must be equal to or below the following category 

thresholds: 

 

□ Construction – Building, Heavy    $14 Million 

□ Construction – Dredging and Surface Cleanup  $14 Million 

□. Construction (specialty trades)    $12 Million 

□. General Freight Trucking     $12 Million 

□. Hazardous Waste Collection, Trucking   $12 Million 

□. Remediation      $12 Million 

□ Testing Labs      $12 Million 

□. Merchant Wholesalers, Durable Goods   $12 Million 
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DECLARATION 

 
The undersigned declares under penalty of perjury under the laws of the State of 
California that its total average gross revenues for the past three years are equal to or 
below the income threshold for category checked above. 

 
 
 
 

Name of Firm (print)     Name and Title (print) 
 
________________________________________________________________________ 
Signature      Date   
 
 

 

END OF FORM 
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     Five (5) Day Submittal 
 
BIDDER:___________________________    
     

SFMTA SBE FORM No. 3 
CONSTRUCTION 

EMPLOYMENT INFORMATION 

 

The apparent low Bidder shall submit these forms directly to SFMTA Contract Compliance Office by 4:00 
p.m. on the fifth business day after Bid opening.   
 

This form must be completed and returned in a timely manner or the Bid may be determined non-responsive and 

rejected.  Subcontractors are also required to sign this form. 

 

 

SECTION I 

Name:            Vendor Number: ___________________ 

 

Address:                         

 

Phone:       Type of Contractor's License(s):       Federal I.D. Number: ___________ 
 

 

SECTION II 

1. Submit copies of the last 4 quarters of the California Quarterly Payroll Tax Record.  List all employees that you 

plan to utilize on this project. 

 

Date of 

most recent 

hire 

EMPLOYEE NAME
(1)

 TRADE 

[Carpenter, admin. sales] 

CLASSIFICATION 

[Journeyperson, 

apprentice/secretary, outside sales] 

RACE
(2)

 SEX 

      

      

      

      

      

      

      

(1)   Mark with an asterisk all those employees that will be assigned to this project. 

(2)   Indicate which of the following:  American Indian/Alaskan Native, Asian/Pacific Islander, Black, Filipino, or Latino  
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2. List below how many people you will assign to this project and in what trades (contractors only).  Instructions for 

completing the tabulated data below are as follows: 

 

 a. Obtain SFMTA goals from Paragraph (______________________________) 

 b. Multiply column 4 by column 6 and insert into column 7 

 c. Multiply column 5 by column 6 and insert into column 8 

 

1 2 3 4 5 6 7 8 

Trade Number 

of 

People 

Number of 

Estimated 

New Hires 

Goal for 

Minority 

Participation 

(%) 

 

Goal 

for Women's 

Participation 

(%) 

 

Total 

Hours 

Estimated 

in Each 

Trade 

# Minority 

Hours* 

 

# Woman 

Hours* 

 

        

        

        

        

        

        

        

 

3. Explain in detail your method of hiring and the provisions of your collective bargaining agreement (if 

applicable) that concern hiring procedures.  This explanation should make quite clear the procedures to be 

followed when job applicants are referred to your company. 

 
                      

                     

                     

                        

SECTION III 

I will ensure that my firm complies fully with the provisions of Chapter 12B of the San Francisco Administrative Code.  I 

acknowledge and am hereby advised that upon a finding of non-compliance with the provisions of Chapter 12B, the City 

is authorized to impose penalties which may include financial penalties and disqualification from providing goods and 

services to the City and County of San Francisco for a period not to exceed two years. 

 

I declare that the above provisions are true and correct under penalty of perjury under the laws of the State of 

California. 

 

                        

Owner/Authorized Representative (Print)   Name of Firm, Partnership or Joint Venture (Print)  

 

                     _____ 

Owner/Authorized Representative Signature      Date       
  

END OF FORM 
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 Five (5) Day Submittal 
 
BIDDER:___________________________    

  

SFMTA SBE FORM No. 5 
 SMALL BUSINESS ENTERPRISE ACKNOWLEDGMENT DECLARATION  

Every listed SBE subcontractor or supplier (including lower tier subcontractors) must submit the 

completed declarations to the apparent low Bidder.  The apparent low Bidder shall submit 

completed declarations and copies of the subcontractors’ or suppliers’ bid quotations directly to the 

Contract Compliance Office no later than 4:00 p.m. on the fifth business day following bid opening. 

 
 

             

(Owner or Authorized Representative and Title) 

declares that          will award a  
   (Name of Prime Contractor) 

subcontract in the amount of $    , or a purchase order in the  

amount of $     to                      
        (Name of your firm) 
 
License No. _________________.  Nature of work to be performed by SBE:        

                                                                    _ 

FORM OF OWNERSHIP FOR SMALL BUSINESS ENTERPRISE 

Sole Proprietorship    Partnership   Joint Venture       

Corporation __________  Limited Liability Partnership         Limited Liability Corporation   

Type of SBE Certification _______________ 

LIST OWNERS  

Name       Ethnicity*       Gender               % of Ownership _______ 

Name       Ethnicity*       Gender               % of Ownership _______ 

Name       Ethnicity*       Gender               % of Ownership _______ 

Name       Ethnicity*       Gender               % of Ownership _______ 

Percentage of SBE Stockholders:    

*Ethnic Codes: AI/AN = American Indian or Alaskan Native, A/PI = Asian or Pacific 
Islander, B = Black, F = Filipino, H = Hispanic, and W = White. 
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LIST INSURANCE POLICIES AND BONDING ARRANGEMENTS 

Name of Policy      Party Insured      

Name of Policy      Party Insured      

Name of Policy      Party Insured      

 
 
For Contractors and Subcontractors Only:  
List the firm's annual gross receipts for the last three fiscal years: 
 
20________  $_________________, 20________  $________________,  20________  $_________ 
 
For Suppliers Only:  
List the number of employees for the last three fiscal years: 
 
20________ Number________,     20________  Number________,     20________  Number_______ 
 
ADDITIONAL SUBCONTRACTING BY SUBCONTRACTOR: 
 
a.  We will not subcontract any portion of work to another subcontractor/sub consultant. 
 
b.  We will subcontract   % of our work to       
        (Name of Subcontractor) 

 

 in the amount of $   .  Indicate owners' ethnicity and gender    . 
 
I declare under penalty of perjury under the laws of the State of California that the above information is  
true and correct; and that our firm is a certified SBE as defined under the SFMTA’s SBE Program. 
 
             
Owner/Authorized Representative (Signature) 
 
 
             
Name & Title (Please Print)  
 
 
             
Address 
 
_________________________________________        
Telephone No. 

END OF FORM 
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BIDDER:___________________________  Post Award 

 

SFMTA SBE FORM No. 6 
 

PROGRESS PAYMENT REPORT 
(To be completed by Contractor with its monthly progress payment report) 

 
TRANSMITTAL TO: Resident Engineer  Copy To: Contract Compliance Office 
 

From: Contractor: ________________________________ Date Transmitted: _____________ 
 

PART 1: Fill in all blanks and check the box below. 
 

Contract Number:                                                                                                            
 
 

Contract Title: 

                                       
Reporting Period (Month and Year): __________________________________        
 
Corresponding Progress Payment No.: _________________________________ 
          
Note:  The information submitted on Parts 1 and 2 of this form is accurate for the progress payment period 
           immediately preceding that of the current payment application attached herewith. 
 
1.  Amount of Prime Contract  
                                                         

$ 

2.  Amount of Change Orders, Amendments 
     and Modifications to Date                                                          

$ 
 

3.  Total Contract to Date including Change Orders, 
      Amendments and Modifications (Line 1 + Line 2) 

$ 
 

4.  Amount Invoiced this Reporting Period excluding Retention $ 
 

5.  Total Amount Paid to Date excluding Retention (excluding Line 4) $ 
 

6.  Amount of Progress Payment Requested to Date excluding Retention 
 (Line 4 + Line 5) 

$ 
 

7.  Percent Complete (Line 6 ÷÷÷÷ Line 3)  
 

8.  Reporting Period - From (date):                                                              To (date):                                  
 

 

Contractor, including each joint venture partner, must sign this form. 
 

Owner/Authorized Representative (Signature) Owner/Authorized Representative (Signature) 
 

 
Name & Title (Please Print)   Date  Name & Title   (Please Print)             Date  

 
Firm Name Firm Name       

 
Telephone                                     Fax  Telephone    Fax    
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PROGRESS PAYMENT REPORT 

 
PART 2:  Provide complete information in the following table for Contractor, each SBE joint venture partner and all 
subcontractors.  Make copies of this sheet as needed.  Attach copies of all invoices from subcontractor supporting the 
information tabulated on this form and Contractor’s invoice and Contractor Payment Authorization for the 
immediately preceding progress payment period. 
 
NOTE:   Failure to submit all required information may lead to partial withholding of progress payment.   
 

 
A 

Name of Firm (List 

contractor, 

including each joint 

venture partner, and 

all subcontractors, 

suppliers and 

truckers, and 

indicate if firm is a 

SBE.) 

 
B 

Portion of  

Work 
 

 
C 

Amount of 

Subcontract or 

Purchase 

Order 

 
D 

Amount of 

Change 

Orders to 

Date 

 
E 

Total Amount 

Subcontractor 

or Purchase 

Order to Date + 

Change Orders 

(C + D) 

 
F 

Amount 

Invoiced 

this 

Reporting 

Period 

excluding 

Retention 

 
G 

Amount of 

Progress 

Payments 

Paid to Date 

excluding 

Retention 

 
H 

Percent 

Completed to 

Date 

[F + G] / E 

excluding 

Retention 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 TOTALS 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

END OF FORM 
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BIDDER:____________________________ Post-Award 
 

SFMTA SBE FORM No. 7 
SUBCONTRACTOR PAYMENT DECLARATION 

Contractor shall submit this form to SFMTA CCO within five (5) working days following actual 
payment to subcontractor. 

 

TRANSMITTAL TO:   Contract Compliance Office    
  COPY TO:   Resident Engineer 
 

From:   Prime Contractor: ____________________ Date Transmitted: ______________ 
 

 
Provide the following information for each progress payment received from SFMTA.  Use 

additional sheets to include complete payment information for all subcontractors and vendors 

utilized on this Contract including each joint venture partner.  Failure to submit all required 

information may lead to partial withholding of progress payment. 
 
Contract No.: __________  Contract Title: ___________________________________________ 
 

Contract Awarding Department: ___________________________________________________ 
 

Progress Payment No.: ___________Period Ending: __________________________________ 
 

Amount Received: $______________ Date: ____________ Warrant/Check No.: ____________ 
 

Prime/JV/Subcontractor/ 

Vendor Name 
Business Address 

 

Amount 

Paid excluding 

Retention 
    

Payment Date Check Number 

 
 

 
 

 
   

 
 
 

 
 

 
   

 
 
 

 
 

 
   

 
 
 

 
 

 
   

 
 
 

 
 

 
   

 
 
 

 
 

 
   

 
 
 

 
 

 
   

 
 

I/We declare under penalty of perjury under the laws of the State of California that the above information is complete, and that the 

tabulated amounts paid to date are accurate and correct. 

Prime Contractor, including each joint venture partner, must sign this form. 

 

           

_____________________________________ ______________________________________   

Owner/Authorized Representative (Signature) Owner/Authorized Representative (Signature) 

 

 

CONFORMED



 

 

 SBE Set Aside 4/29/13                                                                                      Contract No. 1277 (CCO 13-1249)  

 SBE-28 

 

 

 

_____________________________________ _____________________________________   

Name (Please print/type)   Name  (Please print/type) 

 

 

 

 

_____________________________________ ______________________________   

Title   (Please print/type) Date  Title   (Please print/type)         Date 

 

____________________________________ _____________________________________   

Firm Name      Firm Name  

 

____________________________________ _____________________________________   

Telephone     Fax  Telephone          Fax 
 

 

 

 

 

 

 

 

 

END OF FORM 
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Post Award 

SFMTA SBE FORM No. 8 
DECLARATION - MODIFICATION OF CONSTRUCTION CONTRACTS 

 
This section is to be completed for all modifications to this contract.  All prime contractors, Individual joint venture partners, 

subcontractors and any other vendors participating in the modifications must be listed.   

 
 

CONTRACT NO.:      CONTRACT MOD NO.:  

CONTRACT TITLE:           

ORIGINAL AMOUNT:   $   SBE GOAL:   

CONTRACT MODIFICATION 

AMOUNT: 

 $        

CONTRACTOR:           

CONTACT PERSON:      PHONE:    

ADDRESS:           

CITY:                        STATE:     ZIP 

CODE: 

  

 
 
JV/P/S:   Indicate if contractor is Joint Venture Partner, Prime or Sub. 

JV/P/S NAME SERVICES PERFORMED 

% OF 

TOTA

L MOD 

MODIFICATION 

AMOUNT 

% 

SBE 

      

      

      

      

      

I declare, under penalty of perjury under the laws of the State of California, that the information contained on this form is true 

and correct. 

   

Owner/Authorized Representative (Signature):  Date: 

   

Owner/Authorized Representative (Print):  Title: 

 

 

Information is needed for each firm listed on Page 1 (prime contractors, joint venture partners, subcontractors and suppliers).  Firms that have 

previously worked on City contracts may already have a vendor number.  You may enter the vendor or federal I.D. number instead of completing 

the rest of the information.  Use additional sheets if necessary. 
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FIRM NAME  

ADDRESS:  

CITY:  FEDERAL I.D. 

NO.: 

VENDOR NO. 

STATE:                                                          ZIP:  

PHONE NO.: FAX NO:  ETHNIC OWNERSHIP: 

SERVICE: $ AMOUNT: 

FIRM NAME  

ADDRESS:  

CITY:  FEDERAL I.D. 

NO. 

VENDOR NO. 

STATE:                                                          ZIP:  

PHONE NO.: FAX NO:  ETHNIC OWNERSHIP: 

SERVICE: $ AMOUNT: 

FIRM NAME  

ADDRESS:  

CITY:  FEDERAL I.D. 

NO. 

VENDOR NO. 

STATE:                                                          ZIP:  

PHONE NO.: FAX NO.:   ETHNIC OWNERSHIP: 

SERVICE: $ AMOUNT: 

FIRM NAME  

ADDRESS:  

CITY:  FEDERAL I.D. 

NO. 

VENDOR NO. 

STATE:                                                          ZIP:  

PHONE NO.: FAX NO.: ETHNIC OWNERSHIP: 

SERVICE: $ AMOUNT: 

 

ETHNIC OWNERSHIP: Asian, Black, Hispanic, Native American, White,  

Other (please state) _____________. 
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 POST AWARD 

SFMTA SBE FORM No. 9 
 

CONTRACTOR EXIT REPORT AND DECLARATION 
 

(To be completed by Contractor, including all joint venture partners, if any, 
with its final progress payment report) 

 

TRANSMITTAL TO:  Resident Engineer     
    COPY TO:  Contract Compliance Office 

 

Contract No.: _____________________ 
 
From:   Contractor: _______________________ Date Transmitted: ________________ 

 
 
Contractor must complete this form and have it signed by all SBE joint venture partners 
and all subcontractors, suppliers, and truckers. 
 
Reporting Date:______________________________________________ 
 
I/We declare, under penalty of perjury under the laws of the State of California, that the 
information on Page 2 of this form is complete, that the tabulated amounts paid to date are 
true and correct, and that the tabulated amounts owing will be paid within 30 days after the 
date of the City's final payment under the Contract. 
 

 
Contractor, including each joint venture partner, must sign this form. 

 
 
            

Owner/Authorized Representative (Signature)   

            
Name (Please print/type)    Name (Please print/type) 
 
 
            
Title   (Please print/type)  Date  Title   (Please print/type)  Date 
 
            
Firm Name       Firm Name  
 
(    )                      (    )    (     )  (     )____          _ 
Telephone      Fax    Telephone     Fax 
 
 
 

CONFORMED
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Note:  Failure to submit all required information may lead to partial withholds of progress payments.  See 49 CFR 

Sections 26.29, 26.37. 
 

 

 

Name of Firm (List 

Contractor, including each joint 

venture partner, and all 

subcontractors, and indicate if 

the firm is a SBE.) 

 

 

 

Portion of 

Work 

 

 

 

Amount of Progress 

Payments Paid to 

Date including 

Retention 

 

 

Amount Owing under the 

Contract including all 

Change Orders, 

Amendments and 

Modifications 

 

 

Owner/Authorized 

Representative Signature 

(Contractor, including each joint 

venture partner, and all 

subcontractors) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

TOTALS 

 

 

 

 

 

 

 

 

 

 

 
END OF FORM 
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made a part thereof, all of which documents are by reference made a part of this Agreement as if all 

requirements and provisions therein contained were specifically set forth herein. 

 

 Said Work shall be commenced as soon as practicable after execution of this Contract upon the 

Agency's issuing Notice to Proceed as provided in the Agreement, prosecuted diligently thereafter and 

completed within the Contract Time stated above. 

 

 The City and County of San Francisco, by and through its Municipal Transportation Agency, 

promises and agrees that upon performance and fulfillment of the covenants aforesaid, it will pay to the 

Contractor for said Work, in the manner provided by law and in said specifications, the price or prices fixed 

in the Contractor's Proposal for said Work set forth in the resolution hereinabove mentioned. 

 

 Time is of the essence in this Contract. 

 

 It is understood and agreed that in no instance is any party signing this Agreement for or on 

behalf of the City and County of San Francisco or acting as a member of the San Francisco Municipal 

Transportation Agency liable on this Contract, or upon any warranty of authority, or otherwise, and it is 

further understood and agreed that the liability of said City and County is limited and confined to such 

liability as authorized or imposed by law. 

 

 

[Remainder of this page intentionally left blank.] 
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COPY OF RESOLUTION NO._____________________ 

 

adopted_______________________________, 20_______ 

 

by the Municipal Transportation Agency of 

the City and County of San Francisco. 
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CITY AND COUNTY OF SAN FRANCISCO 

 MUNICIPAL TRANSPORTATION AGENCY 

 

 

 PERFORMANCE BOND 

 
 KNOW ALL MEN BY THESE PRESENTS, that WHEREAS, The Municipal Transportation 

Agency of the City and County of San Francisco, State of California, by Resolution  

 

No.__________________________, adopted_________________________, 20____, has awarded to 

 

                                    

 

                                                                                                                         (the “Principal," a contract for the 

  

Third Street Light Rail Program  

Phase 2 - Central Subway 

Pagoda Palace Demolition  

  

(Contract No. 1277) 

 

 WHEREAS, said Principal is required under the terms of said contract to furnish a bond for the 

faithful performance of said contract: 

 

 NOW, THEREFORE, we, the Principal and                                                                

                                                                                                                              as Surety, are held and firmly 

bound unto the City and County of San Francisco, hereinafter called the  

 

City, in the penal sum of: 

_____________________________________________________Dollars  ($___________________) 

lawful money of the United States, for the payment of which sum well and truly to be made, we bind 

ourselves, our heirs, executors, administrators, assigns, and successors, jointly and severally, firmly by these 

presents. 

 

 THE CONDITION OF THIS OBLIGATION IS SUCH, that if the above-bounden Principal, his 

heirs, executors, administrators, successors or assigns, or its successors or assigns, shall in all things stand to 

and abide by, and well and truly keep and perform the covenants, conditions and agreements in the said 

Contract, including the provisions for liquidated damages in the said Contract, and any changes, additions or 

alterations thereof made as therein provided, on the Principal's part, to be kept and performed at the time and 

in the manner therein specified, and in all respects according to their true intent and meaning, and shall 

indemnify and save harmless the City and County of San Francisco, its officers and agents, as therein 

stipulated, then this obligation shall become null and void; otherwise it shall be and remain in full force and 

effect. 

  
 And the said Surety, for value received, hereby stipulates and agrees that no change, extension of 

time, alteration or addition to the terms of the Contract or to the Work to be performed thereunder or to the 

Specifications accompanying the same shall in any wise affect its obligations on this Bond, and it does 

hereby waive notice of any such change, extension of time, alteration or addition to the terms of the 

Contract or to the Work or to the Specifications. 
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IN WITNESS WHEREOF, the above-bound parties have executed this instrument in triplicate under their 

seal this___________________ day of __________________, 20______, the name and corporate seal of 

each corporate party being hereto affixed and these presents duly signed by its undersigned representative, 

pursuant to authority of its governing body. 

 

 

                                       ______________________________________________ 

      Principal 

 

 

                                       By____________________________________________ 

      Surety 

 

 

                                       By____________________________________________ 

 

APPROVED AS TO FORM: 

 

 

DENNIS J. HERRERA 

City Attorney 

 

 

By________________________________ 

     Robert K. Stone 

     Deputy City Attorney 

 

 

Date______________________________ 

 

Bond No.__________________________ 

 

 

 

The premium charged for this bond is $_______________________for the term. 
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GENERAL PROVISIONS 

 
ARTICLE 1 - GENERAL  
 
1.01 DEFINITIONS 
 

A. Wherever a word or phrase defined below, or a pronoun used in place thereof, is used 
in the Contract Documents, it shall have the meaning set forth in this Section 1.01. 
References to related Sections or Documents are provided for convenience but not to 
exclude other Section or Documents where such terms may be used. The colon (":") is 
employed in this Section as a symbol for "shall mean". A colon also may be employed 
in these General Provisions or elsewhere in the Contract Documents to set off a 
paragraph title or heading from the text that follows or as a punctuation mark in a 
sentence to direct attention to the matter that follows.  Where additional definitions are 
provided in Sections of the Technical Specifications, to the extent there is any conflict 
between those definitions of terms and the defined terms set out in this Section 1.01, 
the definitions provided in the Technical Specifications shall govern, but only as to that 
Section of the Technical Specifications. 

 
1. Accepted, Approved: Accepted or approved, or satisfactory for Work (or a portion 

thereof), as determined in writing by the City by a person authorized to make 
such determination. Where used in conjunction with the City's response to 
submittals, requests, applications, inquiries, proposals and reports by Contractor, 
the term "approved" shall be held to limitations of the City's responsibilities and 
duties as specified in these General Provisions. In no case shall the City's 
approval be interpreted as a release of Contractor from its responsibilities to fulfill 
the requirements of the Contract Documents or a waiver of the City's rights under 
the Contract.  

 
2. Addenda: Written or graphic instruments issued prior to the opening of Bids 

which make changes, additions or deletions to the Bid Documents.  
 
3. Additional Work:  Work that the City directs Contractor to perform that is not 

within the original scope of Work described in the Contract Documents and is not 
Incidental Work. 

 
4. Agreement: The contract between the City and Contractor as memorialized in the 

Contract Documents, describing the Work to be performed, the furnishing of 
labor, Materials and equipment to perform the Work, insurance, bonds, the terms 
and conditions of performance, and consideration, and any properly executed 
and certified Change Order.  

 
5. Alternate Bid Item (Option): A Bid item that may be added to or deducted from 

the Bid Price to meet the Project construction budget or other Agency 
requirements.  An Option that the City may add to the Work is an Additive Option; 
an Option that the City may delete from the Work is a Deductive Option. 
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6. Application for Progress Payment: Written request submitted by Contractor to 
City for payment of Work completed in accordance with the Contract Documents 
and approved Schedule of Values.  Refer to Article 9 Payments and Completion. 

 
7. Approved Equal: Approved in writing by the City as being of equivalent quality, 

utility and appearance. Equivalent means equality in the opinion of the Engineer. 
The burden of proof of equality is the responsibility of Contractor. Refer to 
Technical Specifications (Division 1) for procedures for proposing substitutions.  

 
8. Article:  A numbered, titled provision of this General Provision document that 

includes one or more paragraphs or Sections. 
 
9. Award:  Resolution by the SFMTA Board of Directors approving award of the 

Contract to the Contractor and authorizing the Department Head to execute said 
Contract, subject to the any other required approvals and the Controller's 
certification of funds. 

 
10. Base Work:  Work that is not included under an Alternate Bid Item (aka Option).  
 
11. Baseline Schedule:  The schedule for the performance of the Work established 

immediately following NTP.  Refer to Technical Specifications, Division 1. 
 
12. Beneficial Use:  Refer to Section 2.08. 
 
13. Bid:  Refer to "Proposal".   
 
14. Bidder: An individual or entity submitting a Proposal to perform the Work under 

the Contract. 
 
15. Bid Bond: The security submitted by a Bidder with its Proposal to guarantee its 

acceptance of offer of the Contract if awarded to it, which security shall be a 
corporate surety bond in the form required by the City or a certified check drawn 
on a solvent bank of the State of California, payable on sight to the City and 
County of San Francisco, the amount of which shall not be less than 10 percent 
of the total amount bid for the proposed Work.   

 
16.  Bid Documents:  The forms and documents issued to a proposer and the 

completed forms and other documents required to be submitted with the Bidder's 
Proposal.  

 
17. Bid Price:  The value stated in dollars that the Contractor has proposed in its Bid 

and agrees in the Contract shall be full compensation and consideration for 
Contractor's performance of all Work in accordance with the Contract 
Documents. 

 
18. By Others: Work related to the project that is the focus of the Work, that is 

outside the scope of Work to be performed by Contractor , but that will be 
performed by the City, other contractors, or by other means and at other 
expense.  
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19. Change Order: A written instrument prepared by the City and executed in writing 
by the City and Contractor, stating their agreement upon all of the following: (1) a 
change in the Work; (2) the amount of the adjustment in the Contract Sum, if any; 
(3) the extent of the adjustment in the Contract Time, if any; and (4) an 
amendment to any other Contract term or condition. Refer to Article 6 
Clarifications and Changes in the Work.  

 
20. Change Order Request (COR): A request prepared by Contractor for additional 

compensation or time Contractor deems necessary, which shall include a written 
narrative stating the amounts and reasons for such additional compensation or 
time, and complete documentation supporting the request.  Refer to Section 
6.02. 

 
21.  City: The City and County of San Francisco, California, identified as such in the 

Agreement and referred to throughout the Contract Documents as if singular in 
number.  Except as to any reference to a City department or agency that acts in 
a regulatory capacity, the terms City, SFMTA, Agency and Owner are 
synonymous for purposes of this Contract. 

 
22. City Representative: Refer to "Engineer".  
 
23. Claim: A written demand by Contractor for an adjustment in the Contract Sum or 

Contract Time, or both, which is submitted in accordance with the requirements 
of the Contract Documents. Refer to Section 13.04 (Contract Claims). 

 
24. Clarification: A document consisting of supplementary details, instructions or 

information issued by the City which clarifies or supplements the Contract 
Documents. Clarifications do not constitute a change in Contract Work, Contract 
Sum or an extension of Contract Time unless requested by Contractor and 
approved by the City in accordance with the Contract Documents. Refer to Article 
6, Clarifications and Changes in the Work. 

 
25. Code: State, federal and local regulations, ordinances, statutes and other laws 

and requirements of regulatory agencies with jurisdiction over the Project that 
govern the design, means and methods of construction, labor employed on the 
Work, the built structure, and safety and other mandates of law. Wherever 
reference is made to Code, that reference shall be construed to mean the 
applicable codes, regulations, ordinances, statutes, laws and other legal 
requirements applicable to the Work, whether or not specified or otherwise 
referenced in the Contract Documents.  

 
26. Construction Area:  Any area surrounding or adjacent to the Site that is impacted 

by Contractor's performance of the Work, including but not limited to streets, 
sidewalks, and private and public property. 

 
27. Contract: Refer to “Agreement.”  
 
28. Contract Amount: Refer to "Contract Sum." 
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29. Contract Documents: The documents listed in Section 1.04 that read together 
memorialize the City's agreement with the Contractor to perform the Work for the 
Contract Sum and within the Contract Time stated therein 

 
30. Contract Modification: Refer to "Change Order." 
 
31. Contract Sum: The dollar sum (or the corrected dollar sum if errors are found) 

stated in the Contractor’s Bid for which it will perform the Work as described in 
the Contract Documents (including exercised Options), which amount shall 
compensate Contractor for costs, as that amount may be amended by a properly 
executed Change Order.  

 
32. Contract Time: The number of Days as stated in the Special Provisions, within 

which Contractor shall complete the Work or a specified portion of the Work.  
(The term "time" is synonymous to the Contract Time, when "time" is used to 
reference to a period in which the Contractor shall perform Work or a specific 
portion of the Work.)   See Section 1.03.G. 

 
33. Contractor: The Bidder (person or entity) with whom the City has executed the 

Contract and who is identified as such therein and referred to throughout the 
Contract Documents as if singular in number and neuter in gender. The term 
"Contractor" includes the Contractor's authorized representative(s). 

 
34. Contractor's Employees:  Any person engaged in the execution of Work under 

this Contract as direct employees of the Contractor, as Subcontractors, as 
suppliers or as employees of Subcontractors or suppliers. 

 
35. Critical Path: A continuous chain of activities with zero float running from the date 

the Work is to be commenced (stated in the first NTP issued to Contractor) to the 
date stated in the Project Schedule by which Contractor shall have reached 
Substantial Completion of the Work.  

 
36. Critical Path Method (CPM): Refers to the critical path method scheduling 

technique. 
 
37. Day: A calendar day of 24 hours, unless otherwise specified, irrespective of 

whether it is capitalized. 
 
38. Days: Consecutive calendar days. 
 
39. Default: Failure by Contractor to meet a requirement of the Contract that if not 

timely cured would constitute breach of contract.  Refer to Section 14.01. 
 
40. Department of Parking and Traffic (DPT): The former name of the Sustainable 

Streets Division of the SFMTA, the division of the SFMTA in charge of parking 
regulation and control, and traffic engineering.   

 
41. Department Head: The Director of Transportation (chief executive officer) of the 

San Francisco Municipal Transportation Agency acting directly or through 
properly authorized representatives, agents, and consultants, limited by the 
particular duties entrusted to them.  
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42. Differing Condition (or Differing Site Condition): A condition of the Site that is 

impacts the Work or the Project Schedule and is not described in the Contract 
Documents or Reference Documents and could not be inferred from diligent 
review of those documents, could not be discovered by diligent inspection of the 
Site, or would not reasonably be known or apparent to an experienced 
contractor.  Refer to Section 3.04. 

 
43. Division: A grouping of Sections of the Technical Specifications describing 

related construction products and activities. Refer to Table of Contents for a 
listing of Division and Section numbers and titles.  

 
44. Drawings: The official graphic and pictorial portions of the Contract Documents 

showing the design, location and dimensions of the Work, generally including 
plans, elevations, Sections, details, schedules and diagrams pertaining to the 
Work provided for in the Contract or any construction connected therewith. 

 
45. Effective Date of the Agreement:  The date indicated in the Agreement on which it 

was executed, but if no such date is indicated it shall mean the date on which the 
Agreement is signed by the last of the two parties to sign, or the date specified in 
the notice issued by SFMTA to Contractor that the Controller of the City and County 
of San Francisco certifies the availability of funds, whichever is later.   

 
46. Engineer:  A contract manager or Site representative of the San Francisco 

Municipal Transportation Agency properly authorized by the SFMTA with regards 
to this Contract.  The Engineer will manage this Contract for the SFMTA and be 
the main point of contact with the Contractor.  The Engineer is referenced in 
some Contract Documents as the "City Representative". 

 
47. Extended Daily Rate for Delay: Rate stated in dollars per Day of delay, which 

constitutes full and complete compensation for all delay costs compensable in 
accordance with Section 7.02, including but not limited to: all field and home 
office supervision, administration and overhead; all idle and extended equipment; 
insurance and bond costs; overhead direct and indirect costs; impact, 
acceleration, and all inefficiencies of any nature for prime, all subcontractors and 
suppliers at every tier, associated with any delay. This is not a Unit Price as 
defined in the Contract Documents.   

 
48. Final Acceptance: The date of written acceptance of the Work by the SFMTA, 

issued in accordance with Section 6.22(K) of the San Francisco Administrative 
Code, when the Contract has been fully performed, including all Items on Punch 
Lists, and when all contractual and administrative requirements have been 
fulfilled.  

 
49. Force Account Work: Change Order Work that the City directs the Contractor to 

perform, and which shall be paid for on the basis of direct costs plus markup on 
direct costs for overhead and profit, as provided in Section 6.05.  

 
50. Furnish: Purchase and deliver to the Site, including proper storage only; no 

installation is included. The term "Furnish" also means to Supply and Deliver to 
the Site.  
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51. General Equipment: The equipment and tools necessary to perform the Work as 

listed in the "Labor Surcharge & Equipment Rental Rate Book" published by the 
California Department of Transportation (available at  
http://www.dot.ca.gov/hq/construc/equipmnt.html) and in the "Rental Rate Blue 
Book," published by Machinery Information Division of PRIMEDIA Information, 
Inc., 1735 Technology Drive Suite 410, San Jose, California 95110-1313.  The 
term "equipment," irrespective of capitalization, when used in reference to tools 
or equipment used by the Contractor in  performance of the Work but not 
incorporated into the Work shall be synonymous with General Equipment. 

 
52. Incidental Work:  Work that may not be specifically called out in the Contract 

Documents, but which in the ordinary and custom of trade and construction is 
necessarily connected to, must be performed as part of the Work, or is a 
prerequisite to the performing the Work that is identified in the Contract 
Documents.  The compensation for Incidental Work is included in the Contract 
Sum and no additional compensation shall be paid for its performance. 

 
53. Indemnitee:  A person or entity to whom Contractor owes defense and indemnity 

obligations (also variously identified as "indemnified party") as described in 
Section 3.24, Article 10, and the sections of the Special Provisions concerning 
insurance, or other part of this Agreement,  

 
54. Install: Apply, connect or erect items for incorporation into the Work; Furnishing 

or Supplying is not included. The term "Install" also describes operations at the 
Site, including unpacking, assembly, erection, placing, anchoring, applying, 
working to dimension, finishing, curing, protecting, cleaning, and similar 
operations.  

 
55. Item: A separate, distinct portion of the whole Work, which may comprise 

Material(s), Equipment, Article(s), or process(es).  
 
56. Key Personnel: Employees of Contractor or Subcontractors essential to 

Contractor's performance of the Work who Contractor shall assign to perform the 
Work exclusively, unless otherwise authorized by the SFMTA to perform other  
work.   

 
57. Lower-Tier Subcontractor or Supplier: A person or entity who has a direct 

contract with a Subcontractor or Supplier, or with another Lower-Tier 
Subcontractor or Supplier, to perform a portion of the Work at the Site or to 
Furnish Materials or equipment to be incorporated into the Work by Contractor, 
Subcontractor or Lower-Tier Subcontractor, as applicable. 

 
58. Mark-up:  The charge added to Contractor's costs as part of a Change Order to 

cover overhead and profit.  Refer to Section 6.04.D.  
 
59. Material(s):  Machinery, manufactured articles, Materials of construction 

(fabricated or otherwise), and any other classes of material that are necessary to 
perform or otherwise are to be furnished in connection with the Work or Contract, 
except where a more limited meaning is indicated by the context.  
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60. Milestone: A principal date or time specified in the Contract Documents relating 

to completion of a specified portion of the Work or other intermediate event prior 
to Substantial Completion. 

 
61. MUNI or Muni:  The San Francisco Municipal Railway and its transit operations, a 

division of the SFMTA.  
 
62. Night Time Hours: Unless otherwise specified, the hours of 8 PM to 7 AM. 
 
63. Non-conforming Work: Work that is unsatisfactory, faulty, defective, or deficient; 

Work that does not conform to the requirements of the Contract Documents; 
Work that does not meet the requirements of inspection, reference standards, 
tests, or approval referenced in the Contract Documents; or Work that has been 
damaged prior to Final Acceptance.  

 
64. Notice of Default: Refer to Section 14.01. 
 
65. Notice of Potential Claim: Refer to Section 13.03.  
 
66. Notice to Proceed (NTP): The written notice issued by the City to Contractor 

authorizing Contractor to proceed with the Work and establishing the date of 
commencement of the Contract Time, which shall be the date of the Notice 
unless specifically otherwise stated in the body of the Notice. Refer to Section 
1.03.  

 
67. Notice of Substantial Completion: The written notice issued by the City to 

Contractor acknowledging that the Work is Substantially Complete as determined 
by the Engineer. Said Notice shall not be considered as Final Acceptance of any 
portion of the Work or relieve Contractor from completing the Punch List items 
attached to said Notice within the specified time and in full compliance with the 
Contract Documents.  

 
68. Option: Refer to "Alternate Bid Item". 
 
69. Owner: Refer to "City".  
 
70. Partial Utilization: Right of the City to use a portion of the Work prior to 

Substantial Completion of the Work.  
 
71. Plans: Refer to "Drawings". 
 
72. Project:  The thing to be constructed, either wholly or partially under this 

Contract; the end result of the Work. 
 
73. Product:  A manufactured Item provided by Contractor that may include 

assemblies, appurtances, and installation hardware.   
 
74. Proposal:  An offer to perform the Work as required by the Contract Documents 

submitted by a Bidder to the SFMTA, which shall include quantities and prices 
listed in the offer.  Refer to Schedule of Bid Prices. 
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75. Proposer: Refer to "Bidder". 
 
76. Proposed Contract Change (PCC): A document prepared by the City requesting 

a quotation of cost or time from Contractor for additions, deletions or revisions in 
the Work initiated by the City or Contractor.  

 
77. Provide: Furnish and Install or Supply and Install, complete and in place, at the 

Site. 
 
78. Punch List:  The list of Work to be completed or corrected that the City provides 

to Contractor, which must be completed or corrected as a condition of Final 
Acceptance. 

 
79. Reference Documents: Documents identified in the Bid Documents that contain 

information relevant to the Work or Site and Construction Area that the City 
believes may be useful to Contractor but that are not part of the Contract.  Refer 
to Division 1. 

 
80. Regular Working Hours: 7:00 a.m. to 5:00 p.m., Monday through Friday, except 

holidays observed by the City.  
 
81. Request for Information (RFI): A document prepared by Contractor requesting 

information from the City regarding the Work, Project or Contract Documents.  
 
82. Request for Substitution (RFS): A request from Contractor in accordance with the 

conditions specified in Division 1 to substitute an Item, type of construction, or 
process indicated in the Contract Documents with another Item, type of 
construction or process that shall be equal in all respects to that so indicated. 
Refer to Section 3.14.  

 
83. RFI Response:  A reply or substantive response issued by the SFMTA in 

response to a Request for Information or Request for Substitution. 
 
84. San Francisco Municipal Transportation Agency (SFMTA or Agency): The 

department of the City and County of San Francisco that provides public 
transportation in San Francisco, as established under section 8A of the City 
Charter. 

 
85. Schedule (Project Schedule): The schedule for the performance of the Work, 

which is the Baseline Schedule amended during the course of the Project. 
 
86. Schedule of Bid Prices: Contractor's stated prices to perform the Work submitted 

as part of Contractor's Bid, as amended and approved by the Engineer. 
 
87. Section:  A numbered provision of these General Provisions that are subparts of 

an Article.  The term Section as to the Special Provisions refer to those 
provisions identified by an unique number in the title.  A Section in the Technical 
Specifications is an individually numbered chapter of a Division of the Technical 
Specifications, as indicated in the title of the Section.   
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88. SFMTA Board of Directors: The policy body of the SFMTA acting under authority 
of the City Charter and Codes. 

 
89. Site: Geographical location of the Work as indicated in the Contract Documents; 

also generally referenced as the job site, work site, work area, location, project 
site, and construction site, both in capitalized and in lower case lettering.  

 
90. Special Provisions:  The part of the Contract Documents titled "Special 

Provisions" that amends, modifies, or supplements these General Provisions. 
 
91. Specifications: The directions, provisions and requirements of the Contractor to 

perform the Work that are set out in the Contract Documents.  
 
92. Specialized Equipment: Equipment and tools necessary for the Work listed in 

Division 1 or the Technical Specifications that are not also listed in the CalTrans 
"Labor Surcharge & Equipment Rental Rate Book" or  in the PRIMEDIA "Rental 
Rate Blue Book" (that is, are not General Equipment). 

 
93. Subcontractor: A person or entity who has a direct contract with Contractor to 

perform a portion of the Work. The term "Subcontractor" is referred to throughout 
the Contract Documents as if singular in number and neuter in gender and 
means a Subcontractor or an authorized representative of the Subcontractor. 
The term "Subcontractor" does not include a separate contractor or 
subcontractors of a separate contractor. The term "Subcontractor" shall also 
include contracts assigned to Contractor, if so provided in the Supplementary 
Conditions or provided in the Technical Specifications (Division 1). The term 
"Subcontractor" whether or not capitalized as used in the Contract Documents 
may in some contexts refer to any or all subcontractors of every tier. 

 
94. Subsection: A numbered provision that are subparts of a Section.   
 
95. Substantial Completion: The stage in the progress of the Work, when the Work 

(or a specified part thereof) is sufficiently complete (a.k.a. "Substantially 
Complete") in accordance with the Contract Documents, including receipt of a 
temporary certificate of occupancy or operation, if applicable, issued by the 
agency having jurisdiction over the Work, so that the Work (or a specified part 
thereof) can be utilized for the purposes for which it is intended.  

 
96. Supplier: A manufacturer, fabricator, distributor, or vendor having a direct 

contract with Contractor or with a Subcontractor to furnish Materials or equipment 
to be incorporated in the Work.  

 
97. Technical Specifications: The directions, provisions, and requirements contained 

in the documents identified as Divisions 1 through 34, including any plans or 
Drawings attached or referred to and such additional provisions as may be 
necessary, pertaining to the performance of the Work herein required and to the 
furnishing of Material.   
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98. Term: The period which the Contract is in effect, as measured as between the 
Effective Date of the Contract and the date of the SFMTA's termination of the 
Contract or Final Acceptance of the Work. 

 
99. Time:  Refer to Contract Time. 
 
100. Total Bid Price: The total sum of prices the Contractor states in the Schedule of 

Bid Prices submitted with Contractor's Proposal to perform the Work, as 
approved by the Engineer.   

 
101. Unavoidable Delay: A delay to Contractor's completion of the Work or identified 

Milestone caused by factors outside Contractor's control and that Contractor 
could not have reasonably anticipated or avoided by due diligence.  Refer to 
Section 7.02 Delays and Extension of Time.  

 
102. Unilateral Change Order:  A written Change Order to Contractor issued by the 

Engineer after the effective date of the Agreement.  Refer to Section 6.03. 
 
103. Work: The performance by Contractor of its responsibilities and obligations as 

specified or otherwise set forth in the Contract Documents, and the results of 
Contractor's efforts. Work shall include, but not be limited to, providing all labor, 
services, Materials, equipment, and documentation required by the Contract 
Documents. References in the Contract Documents to “Work” may be to Items of 
Work. .  

 
104. Working Day: Any day of the week except Saturdays, Sundays and holidays 

observed by the City. 
 
 
1.02 CONDITIONS OF BIDDING AND INTERPRETATION OF PROPOSAL 
 
In submitting its Proposal (Bid), a Bidder agrees to meet and abide by the following 
requirements and conditions:  
 

A. Format and Submission Requirements.   
 

1. Required Form.  The Proposal for performing the required Work and furnishing 
the required materials must be made on the blank form of Proposal hereto 
attached. 

 
2. Submission of Proposal.  The Proposal must be enclosed in an opaque envelope 

addressed to the Agency, sealed and endorsed with the superscription indicated 
on the cover page of the Specifications.  Proposals will be received at the 
designated location at any time prior to the deadline (date and hour) for 
submission stated in the Invitation for Proposals. 

 
3. Agency’s Right. The Agency reserves the right to waive technical defects in Bids 

and the bidding process.  The Agency reserves the right to determine in its sole 
discretion whether a Proposal is responsive.  
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4. Multiple Proposals Prohibited.  No person, firm, or corporation shall make, file, or 
be interested in more than one Proposal for the same Work, except where 
alternative bids are expressly provided for in the Proposal form.  (However a 
person, firm or corporation that has quoted prices to one Bidder is not thereby 
disqualified from quoting prices to other Bidders.)   

 
5. Collusion Prohibited.  Each Bidder must submit an Affidavit of Noncollusion with 

its Proposal. 
 

B. Interpretation of Proposal. 
 

1. Bid Form Must Be Completed Fully.  Blank spaces in the Proposal Form must be 
properly filled in, and the provisions and wording of the Proposal must not be 
changed, supplemented, deleted or omitted, or exceptions stated thereto.  
Statements or communications accompanying bids and serving to qualify such 
bids will not be considered in awarding the Contract and are not included in, part 
of, or evidence of a contract or amendment of contract, and such 
communications may if deemed improper by the City render a Proposal 
nonresponsive and disqualify the Bidder.   

 
2. Calculation of Prices for Blank Bid Items.  If a Bidder leaves a single blank space 

on the Bid Form where a price should be listed and the sum of all other Items' 
prices listed equals the Bid Price, the price bid for the Item left blank shall be 
zero and Contractor shall provide the Work described in that Item for no 
additional cost to the City.  If a Bidder leaves a single blank space on the Bid 
Form where a price should be listed and the sum of all other Items' prices listed 
are less than the Bid Price, the price bid for the Item left blank shall be calculated 
as difference between the sum of the Item prices listed and the Bid price.  If a 
Bidder leaves two or more spaces in the Bid Form blank where a price should be 
listed, the Proposal (Bid) will be rejected as non-responsive.  An intentional mark 
in a space for a price in the Bid Form that does not indicate a number shall be 
interpreted as a "zero" and Contractor shall perform that Work as included in the 
Bid Price. 

 
3. Conflict.  In case of conflict or ambiguity between words and numerals, the 

words, unless obviously incorrect, will govern. 
 
4. Unit Prices.  In unit price bids, if the unit price and the total price stated in the 

Proposal conflict, or if the amount shown as the total of two or more item prices is 
not the true sum of the Item prices, it will be presumed that the unit price in the 
first case, or the item prices in the second case, correctly represent the Bidder's 
price, and the corrected totals will be used in comparison of bids. 

 
5. Interpretation of Contract.  The rules of contract construction stated in this 

Section 1.02 shall serve to interpret the Proposal prior to Award and to interpret 
the Contract following Award. 

 
C. Site Investigation and Review of Contract Prior to Bidding.   
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1. Contractor represents and affirms that prior to submitting its Proposal, Contractor 
has: (1) carefully and personally investigated the Site, (2) carefully evaluated all 
existing work in place or past work performed by others for this Project; (3) 
carefully reviewed the Specifications, Drawings, and Reference Documents, and 
(4) conducted other such investigation of the contractual requirements and actual 
Site conditions and requirements of the Work by such means as Contractor 
deemed appropriate; (5) investigated any unusual difficulties that may be 
encountered in the performance of the Work to confirm Contractor's ability to 
perform the Work required; (6) reviewed the character and amounts of all classes 
of labor, equipment and material necessary to carry out the Work; (7) carefully 
considered all other circumstances and conditions affecting the cost of the Work.  
Contractor represents that it has included in its Proposal all expenses it may  
incur to complete the Work in accordance with the Contract.   

 
2. Contractor represents and affirms that prior to submitting its Proposal, it carefully 

reviewed the existing Contract Documents, and that it requested clarification of 
any provision therein that appeared ambiguous or otherwise unclear in its 
requirements or intent.     

 
3. Contractor represents and warrants that: (1) it is fully capable and qualified to 

perform the Work; (2) all conditions and requirements of this Contract are within 
reason and can be met by the Contractor; and, (3) it has read, understands and 
will comply with every provision of the Contract 

 
D. Contractor's Experience.  Contractor affirms and warrants that it has the necessary 

experience in the types of the Work to be performed, and that it possesses the ability, 
personnel, equipment and financial resources to perform the Work satisfactorily within 
the Contract Time specified for the Contract Amount presented in its Proposal. 
Information regarding Bidder’s experience and qualifications must be submitted by the 
Bidder on forms provided for that purpose. The Bidder must provide complete and 
comprehensive answers to all questions. The SFMTA will consider such information in 
determining whether the Bidder is responsible and whether the Proposal is responsive.  

 
E. Contractor's License.  Contractor represents that for a federally funded contract, prior 

to Award of the Contract, Contractor and each of its Subcontractors was licensed with 
the Department of Consumer Affairs of the State of California in the class appropriate 
for the Work contemplated.  For a contract that is not federally funded, Contractor 
represents that at the time it submitted its bid, Contractor and each of its 
Subcontractors was licensed with the Department of Consumer Affairs of the State of 
California in the class appropriate for the Work contemplated.  Contractor understands 
and agrees that failure of the Contractor or any of  its Subcontractors to possess such 
current license(s) at the time required (as stated above) will be deemed sufficient 
cause to determine that Contractor is not responsible (and on that basis reject the 
Proposal) or to terminate the Contract, if awarded.   

 
F. Performance of Work By Contractor.  
 

1. By submitting a Bid for the Contract, Contractor certifies that it shall perform on 
the Site and with its own organization and employees Work equivalent to at least 
twenty percent (20%) of the total amount of the Work to be performed under the 
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Contract.  Work performed by the Contractor shall be measured by and include 
costs of labor, labor burden, overhead, equipment and materials directly provided 
by Contractor and not provided by any Subcontractor or any Supplier. See 
Section 3.25 for additional requirements.  

 
G. Subcontractor Listing.   
 

1. Contractor represents and affirms that it has in its Proposal listed  on the form 
provided by the City  each subcontractor who will perform any portion of the 
Work in excess of one-half  of one percent (.5%) of the Bidder's total bid price, 
the following information: 

 
a. Name of Subcontractor. 

 
b. Address of Subcontractor. 

 
c. Brief description of the portion of Work to be performed under subcontract.  

 
d. Amount to be paid for Subcontractor’s work, labor or service. 

  
2. Contractor shall comply with the requirements of California Public Contract Code 

section 4104 as to Contractor's division of the Work and assignment of listed 
Subcontractors.  Where two or more Subcontractors are listed to perform the 
same type of work (by trade), Contractor shall indicate the portions of the Work to 
be assigned to each.   

 
3. Contractor shall on request furnish to SFMTA information as to the technical 

experience, financial status, and adequacy of the plant or equipment of each 
Subcontractor listed in the its Proposal. 

 
H. Rejection of Bids.  The Agency may reject any and/or all Bids for any reason.  The 

Agency may also reject any portion of any Bid prior to award of the Contract provided 
such rejection will not affect the determination of the lowest Bid 

 
I.  Surety Bond or Certified Check Must Accompany Proposal.  The Proposal shall be 

accompanied by a corporate surety bond in the form herein set forth, or by a certified 
check on a solvent bank of the State of California, payable on sight to the City and 
County of San Francisco, the amount of which shall not be less than 10 percent of the 
total amount bid for the proposed work or improvement.  THE SFMTA WILL NOT 
CONSIDER A PROPOSAL UNLESS IT IS ACCOMPANIED BY SUCH BOND OR 
CHECK.  When Bids have been received and checked by SFMTA, all such bonds or 
checks will be returned to the respective Bidders, after the Contract has been awarded 
and the successful Bidder has executed it and filed satisfactory bonds and certificates 
of insurance as herein specified, or after all Proposals have been rejected if no award 
is made.  

 
J. Estimate of the Amount of Work to be Performed.  The amount of each class of Work 

included in a unit price will have been preliminarily estimated by the Agency, as shown 
on the Schedule Of Bid Prices in the Proposal, and the Agency will use this estimate 
as a basis for comparing bids.  The Agency does not expressly or by implication agree 
that the actual amount of Work will correspond with the amount shown or estimated, 
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but reserves the right to increase or decrease the amount of any class or portion of the 
Work, to leave out an entire Bid Item or Items, or so add work of a class not included in 
the Proposal, when in its judgment such change is in the best interest of the City.  No 
such change in the Work shall be considered as a waiver of any other condition of the 
Contract.   

 
K. Balanced Proposal.  Contractor represents that its Proposal is not improperly 

balanced, that is the prices listed for each line item in the Bidder's Proposal accurately 
represents the Bidder's costs for those bid item(s) with an addition of fair profit. 

 
1.03 AWARD, EXECUTION AND CERTIFICATION OF CONTRACT; CONTRACT TIME 
 
In submitting its Proposal, a Bidder agrees to the requirements and conditions stated in this 
Section 1.03: 
 

A.  Award of Contract.  The award of the Contract, if it be awarded, will be made by 
SFMTA pursuant to the provisions of Chapter 6 of the San Francisco Administrative 
Code as soon as practicable after the review of the proposals. 

 
B. Execution of Contract and Effective Date.  Within ten Days from the date that the 

SFMTA issues notice of award of the Contract, the Bidder to which the SFMTA issues 
the notice must deliver to SFMTA a fully executed Contract, together with the bonds 
and insurance certificates and policy endorsements required herein.  The Effective 
Date of the Contract shall be as defined herein, the date specified in a notice issued by 
the SFMTA to the Contractor that the Controller has certified the funds for the 
Contract.  Said notice of certification of funds may be contained in the Notice to 
Proceed, in which the City will direct Contractor to commence the Work.  The Contract 
Time commences on the date stated in the NTP when Work must begin.  If the NTP 
provides Contractor discretion as when to begin the Work, then Contract Time shall 
commence on the date that the Contractor actually begins the Work.  

 
C. Insurance and Bond Requirements. See Article 10 and Special Provisions for 

insurance and bond coverage and documentation requirements.  The selected Bidder 
(Contractor) shall deliver the required insurance documents to the SFMTA within ten 
(10) Days from the date that the SFMTA issues notice of  Award of the Contract.   

 
D. Failure to Execute Contract.  Failure of the selected Bidder to execute the Contract 

and to submit the required bonds and insurance to the SFMTA within the time limits 
prescribed in the Special Provisions and Article 10 shall be just cause for the forfeiture 
of the Bid Bond.  If the selected Bidder shall fail or neglect to enter into the Contract 
and file the required bonds and insurance documents, the Agency shall deposit the Bid 
Bond with the Treasurer of the City and County for collection and the proceeds thereof 
shall be retained by the SFMTA as liquidated damages for the failure of such Bidder to 
enter into such Contract, unless upon recommendation of the Agency, the SFMTA's 
Board of Directors, by resolution, approves the return of such bond or check. 

 
E. Certification of Contract.  The Contract, if awarded, shall not be effective until the 

Controller has certified that funds for the Contract or a portion thereof specified by the 
SFMTA are available in the budget or by supplemental appropriation.  Refer to Section 
1.05. 
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F. Failure to Certify Contract.  If the Contract is not certified by the Controller (as provided 

in Section 1.05) within Ninety  (90) Days after the award of the Contract by the 
Agency, the Agency may cancel the award of Contract and the City, including the 
Agency, its directors, officers, employees, or departments  and the SFMTA or any 
member or agent thereof, shall have no liability by reason of the cancellation of said 
award of Contract. 

 
G. Contract Time.  Contractor shall complete the Work within the Contract Time stated in 

the Special Provisions.  (The term "time" is synonymous to the Contract Time, when 
"time" is used to reference to a period in which the Contractor shall perform Work or a 
specific portion of the Work.)   Contract Time commences on the date stated in the 
Notice to Proceed (NTP) on which the Contractor is directed to commence the Work.  
If more than one NTP is issued, the first NTP issued shall establish the date for 
commencement of Contract Time.  If the NTP provides Contractor discretion as when 
to begin the Work, then Contract Time shall commence on the date that the Contractor 
actually begins the Work, provided that Contractor has given the City the notice 
required under the Contract. 

 
1.04 CONTRACT DOCUMENTS AND REQUIREMENTS 
 

A. The Contract Documents establish the rights, obligations and responsibilities of the 
parties.  The Contract Documents listed below form the entire Contract and set out 
the requirements for the performance of the Work, and consist of all of the following:  

1. Form Agreement; 

2. General Provisions; 

3. Special Provisions; 

4. Contract Drawings and Standard Drawings and all revisions thereto; 

5. Drawings and Specifications that may be provided during the course of the Work; 

6. Reply/ies to RFI(s); 

7. Technical Specifications (Divisions 1 through 34); 

8. Geotechnical Baseline Report; 

9. Geotechnical Data Report (and supplemental investigations); 

10. Executed Change Orders including Unilateral Change Orders issued after 
execution of the Contract;  

11. Payment and Performance Bonds; 

12. Documents specifically incorporated by reference in the Contract; 

13. Addenda to the Contract; 

14. All forms and signature pages submitted by Contractor with its Proposal; and 

15. All provisions of the Bid Documents not in conflict with the foregoing. 
 

See Section 1.09 for order of precedence of Contract Documents.    
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B. Where items of Work are performed under subcontracts, each item shall be subject 
to the requirements of the Contract.  But nothing in the Contract Documents shall be 
construed to create a contractual relationship between the City and a Subcontractor, 
Supplier, Lower Tier Subcontractor or Supplier of any tier, or any person or entity 
other than the City and Contractor. 

 
C. The requirements set out in the Specifications contain information necessary for 

completion of every part of the Work. 

 
D.  The Work to be completed under this Contract is funded in part by federal grants.  

Bidders are cautioned to review carefully the federal contract requirements set out in 
the Special Provisions. 

 
1.05 CERTIFICATION OF FUNDS. 

 
A. The Controller is not authorized to make payments on any contract for which funds 

have not been certified as available in the budget or by supplemental appropriation.  
The City’s obligation hereunder shall not at anytime exceed the amount certified by 
the Controller for the purpose and period stated in such certification. This Agreement 
is subject to the budget and fiscal provisions of the City's Charter.  Charges will 
accrue only after prior written authorization certified by the Controller, and the 
amount of the City's obligation hereunder shall not at any time exceed the amount 
certified for the purpose and period stated in such advance authorization.  Funding 
for the Contract may be certified in parts, as funds become available.  Contractor 
shall not perform Work in excess of the of the amount certified for the Contract Sum.   

 
B. The City and its employees and officers are not authorized to offer or promise to 

Contractor: (1) additional funding for the Contract which would exceed the maximum 
amount of funding provided for in the Contract for Contractor’s performance under 
the contract or (2) additional funding beyond that certified by the Controller.  
Additional funding for the Contract in excess of the maximum provided in the 
Contract and certified by the Controller shall require lawful approval by the Agency 
and certification by the Controller of the City and County of San Francisco.  The City 
is not required to honor any offered or promised additional funding for a contract 
which exceeds the maximum provided in the Contract which requires lawful approval 
and certification of the Controller when the lawful approval and certification by the 
Controller has not been obtained. 

 
THIS SECTION 1.05 CONTROLS AGAINST ANY AND ALL OTHER PROVISIONS OF 
THIS AGREEMENT. 

 
1.06 SEVERABILITY 

 
Should the application of any provision of this Agreement to any particular facts or 
circumstances be found by a court of competent jurisdiction to be invalid or 
unenforceable, then (a) the validity of other provisions of this Agreement shall not be 
affected or impaired thereby, and (b) such provision shall be enforced to the maximum 
extent possible so as to effect the intent of the parties and shall be reformed without 
further action by the parties to the extent necessary to make such provision valid and 
enforceable.  
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1.07 MEANING AND INTENT OF CONTRACT DOCUMENTS  
 

A. Complete Agreement.  The Contract Documents constitute an integrated contract 
that contains the full and complete understanding of the parties and supersede any 
previous agreements or understandings, oral or written, with respect to the subject 
matter hereof. The Contract Documents may be modified or amended only as 
specified in Article 6. 

 
B, Contract Documents to be Read as a Whole.  The Contract Documents are 

complementary; what is required by one shall be as binding as if required by all. The 
Contract Documents are intended to be read together and integrated as a whole, and 
shall be construed and interpreted in a manner so as to avoid any conflicts to the 
greatest extent possible.  It is expressly agreed by and between Contractor and the 
City that should there be any conflict between the terms and conditions stated in the 
Contract Documents and the Contractor's Bid, the Contract Documents shall control 
and nothing herein shall be considered as an acceptance of any terms of the Bid that 
conflict with the Contract Documents.  The Contract Documents shall be construed in 
accordance with the laws of the State of California, the City's Charter and 
Administrative Code, and applicable building codes and statutes of the City and/or 
County where the Work is to be performed.  

 
C.  Intent of Contract Documents.  The intent and ultimate purpose of the Contract is to 

describe the Work to be performed that will result in a functionally complete and 
operational Project (or specified part thereof) to be constructed in accordance with 
the Contract Documents. Contractor shall provide all Work, Materials, and equipment 
that may reasonably be inferred from the Contract Documents or from prevailing 
custom or trade usage that are necessary to properly execute and complete the 
Work in accordance with the requirements of the Contract Documents for the  
Contract Sum stated in Contractor's Bid and within the Contract Time stated in the 
Contract Documents. 

 
D. Interpretation of Technical Specifications. Should any discrepancy appear or any 

misunderstanding arise as to the requirements or import of anything contained in the 
Technical Specifications or Drawings, the matter shall be referred to the Engineer, 
who shall decide the true intent and meaning as construed by him/ her, and his/her 
decision shall be binding on the Contractor.  The Agency will provide suitable 
instructions or corrections when any such error or omission is discovered.   

 
E. Stated Amounts.  In case of conflict between words and numerals stating amounts in 

the Contract, the words, unless obviously incorrect, will govern. 
 

F. Review of Drawings.  The Contractor shall review (check) all Drawings furnished to 
Contractor immediately upon their receipt and shall promptly notify the Engineer of 
any discrepancies within the Drawings or in conflicts between the Drawings and the 
Technical Specifications.  Figures shown on Drawings shall in general be followed in 
preference to scale measurements.  Large scale Drawings shall in general govern 
over small scale Drawings.  The Contractor shall compare all Drawings and verify the 
figures before laying out the Work, and shall be responsible for any errors which 
might have been avoided by such comparison. 
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G. Deviations from Technical Specifications and Drawings.  Contractor shall not deviate 

from the Drawings and the dimensions therein given, whether or not an error is 
believed to exist, except as specifically directed or approved by the Engineer in 
writing. 

 
H. Conflicts and Omissions in Technical Specifications and Drawings.  Anything stated 

in the Technical Specifications and not shown on the Drawings, or shown on the 
Drawings and not mentioned in the Technical Specifications, shall be of like effect as 
if shown or mentioned in both.  Omissions from the Drawings or Technical 
Specifications or the misdescription of details of Work that are manifestly necessary 
to carry out the intent of the Drawings and Technical Specifications or which are 
customarily performed shall not relieve the Contractor from obligation to perform 
such omitted or misdescribed details or Work; Contractor shall be perform such Work 
as if it was fully and correctly set forth and described in the Drawings and Technical 
Specifications and the performance of such omitted or misdescribed Work shall be 
Incidental Work and included in the Contract Sum. 

 
I.  Arrangement and Titles of Drawings.  Arrangement and titles of Drawings, and 

organization of the Technical Specifications into Divisions, Articles  and Sections in 
the Contract Documents shall not be construed as segregating the various units of 
material and labor, dividing the Work among Subcontractors, or establishing the 
extent of Work to be performed by any trade. Contractor may arrange and delegate 
its Work in conformance with trade practices, but Contractor shall be responsible for 
completion of all Work in accordance with the Contract Documents. The City 
assumes no liability arising out of jurisdictional issues raised or claims advanced by 
trade organizations or other interested parties based on the arrangement or manner 
of subdivision of the content of the Drawings and Technical Specifications. The City 
is not responsible to act as arbiter for or to otherwise establish subcontract limits 
between portions of the Work.  

 
J.  Common Terms.  In interpreting the Contract Documents, words describing Materials 

or Work with a common or well-known technical or trade meaning, unless otherwise 
specifically defined in the Contract Documents, shall be construed in accordance 
with such well-known meaning.  

 
K.  Representative Details in Drawings.  A typical or representative detail on the 

Drawings shall constitute the standard for workmanship and material throughout 
corresponding parts of the Work. Where necessary, and where reasonably inferable 
from the Drawings, Contractor shall adapt such representative detail for application 
to such corresponding parts of the Work. The details of such adaptation shall be 
submitted to the City for approval. Repetitive features shown in outline on the 
Drawings shall be in exact accordance with corresponding features completely 
shown.  

 
L.  Clarification.  In the event of a conflict in the Contract Documents regarding the 

quality of an Item, Material or product, Contractor shall request a clarification from 
the City as provided in Article 6 before procuring said product or proceeding with the 
Work affected thereby.  
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M.  General Presentation of Drawings.  The layout of mechanical and electrical systems, 
equipment, fixtures, piping, ductwork, conduit, specialty items, and accessories on 
the Drawings is shown in diagrams and symbols to illustrate the relationships 
existing between the parts of the Work; all variations in alignment, elevation, and 
detail required to avoid interferences and satisfy architectural and structural 
limitations are not necessarily shown. If rerouting (i.e. relocating a duct, pipe, conduit 
or similar utilities from the indicated room or space to another room or space to avoid 
structural interferences) results in a total linear footage which exceeds 125% of the 
indicated route if the structural interferences did not exist, then Contractor will be 
compensated for the amount in excess of 125% under the provisions for Change 
Orders set out in Article 6. Actual layout of the Work: (1) shall be carried out without 
affecting the architectural and structural integrity and limitations of the Work; (2) shall 
be performed in such sequence and manner as to avoid conflicts; (3) shall provide 
clear access to all control points, including valves, strainers, control devices, and 
specialty items of every nature related to such systems and equipment; shall obtain 
maximum headroom; and, (4) shall provide adequate clearances as required for 
operation and maintenance, and as required by the San Francisco Building Code or 
Code of other public authority having jurisdiction. 

 
N.  Drawings Not to Scale.  Unless otherwise indicated in the Contract Documents, the 

Drawings shall not be scaled for dimensions when figured dimensions are given, or 
when dimensions could be calculated or field measured. When a true dimension 
cannot be determined from the Drawings or field measurement, and such is required, 
Contractor shall request promptly the same from the City and shall obtain a 
Clarification or written interpretation from the City before proceeding with the Work 
affected thereby.  

 
O.  Work is Inclusive.  Contractor's performance of the Work in accordance with the 

requirements provided, described, or referenced in the Contract Documents is 
included within and incidental to the Work and is compensated within the Contract 
Sum, and no additional compensation shall be due Contractor for its compliance with 
the Contract. 

 
P. Omitted Words.  In the interest of brevity, the Contract Documents frequently omit 

modifying words such as "all" and "any" and articles such as "the" and "an," but the 
fact that a modifier or an article is absent from one statement and appears in another 
is not intended to affect the interpretation of either statement.  In any provision of the 
Agreement describing an obligation, duty, or performance requirement where the 
party responsible or obligated or having the duty is not clearly stated, or where the 
provision is written in the passive voice or third person, it shall be presumed that the 
Contractor is the responsible and obligated party, unless such result is clearly 
contrary to the intent and meaning of the provision or would otherwise render an 
absurd result.  Contractor shall seek a Clarification from the Engineer as to any 
provision of the Contract of which the Contractor questions whether it is the obligated 
party.  The determination of the Engineer as to such questions shall be final and 
binding. 

 
Q. Determinations of the Engineer.  The words "as directed" shall mean directed in 

writing by the Engineer.  The words "approved," "acceptable," "satisfactory," "as 
permitted" or words of like import, shall mean approved in writing by the Engineer. All 
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references in the Contract Documents to "satisfactory", "sufficient", "reasonable", 
"acceptable", "suitable", "proper", "correct", or adjectives of like effect shall be 
construed to describe an action or determination of the Engineer for the sole purpose 
of evaluating the completed Work for compliance with the requirements of the 
Contract Documents and conformance with the intent as expressed in Section 1.07. 
Such determinations of the Engineer shall be final and conclusive.  

 
R. Titles.  Document, Division, Article, Section, and Subsection titles and references are 

for the convenience of the reader, but are not operative terms of the Agreement.  
The term "Section" refers to numbered parts within these General Provisions, that 
are subparts of an Article, unless otherwise indicated.  The term Section as to the 
Special Provisions and Technical Specifications refer to those parts identified by an 
unique number in the title. 

 
S.  Conflict between Drawings and Site Conditions.  When there is a conflict between 

existing Site conditions and information indicated on the Drawings, other than 
Differing Conditions as described in Section 3.04, the existing Site conditions shall 
govern.  If the Engineer determines that the Contractor knew or should have known 
of such conflicts based on its reasonable investigation of the Site prior to submitting 
its Bid, Contractor shall perform the Work and adjust to the existing Site conditions at 
no additional cost to the City.  

 
T. Site Visit. Prior to start of Work, Contractor and the Engineer shall visit the Site, 

Construction Area and adjacent properties as necessary to document existing 
conditions including photographs. Contractor shall document these conditions and 
shall submit prior to the start of Work a complete report of existing conditions 
determined by the Site survey as indicated in Division 1 of the Specifications. 

 
U. Standards to Apply Where Detailed Technical Specifications Are Not Furnished.  

Wherever in the Technical Specifications, or in any orders given by the Engineer 
pursuant to or supplementing the Technical Specifications, it is provided that the 
Contractor shall furnish Materials or manufactured articles or shall do Work for which 
no detailed Technical Specifications are set forth, the following general requirements 
shall apply:   

 
1. The Materials or manufactured articles shall be new and of the best grade, in 

quality and workmanship, obtainable in the market from firms of established good 
reputation, or, if not ordinarily carried in stock, shall conform to the usual 
standards for first-class Materials or articles of the kind required, with due 
consideration of the use to which they are to be put.   

 
2. Work for which no detailed Technical Specifications are set forth herein shall 

conform to the usual standards applicable in the San Francisco Bay Area for first-
class work of the kind required. 

 
1.08 AMENDMENT OF CONTRACT DOCUMENTS 
 

A. The Contract Documents may be amended after execution of the Agreement to 
provide for additions, deletions, and revisions in the Work or to modify the terms and 
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conditions thereof in one of the following ways: (1) Change Order, or (2) Unilateral 
Change Order.  Refer to Article 6. 

 
B. Change Orders must be in writing and signed by authorized persons.  Except as may 

be provided by City ordinances governing emergency conditions, the City and its 
employees and officers are not authorized to request Contractor to perform services 
or to provide Materials, equipment and supplies that would result in Contractor 
performing services or providing Materials, equipment and supplies that are beyond 
the scope of the services, Materials, equipment and supplies agreed upon in the 
Contract or in excess of the Contract Amount certified by the City's Controller, unless 
said request is memorialized in a written Change Order and approved by the Agency 
in accordance with applicable City law and SFMTA policies.  The City is not required 
to reimburse Contractor for services, Materials, equipment and supplies that are 
provided by Contractor which are beyond the scope of the services, Materials, 
equipment and supplies agreed upon in the Contract and which were not approved 
by a written modification to the Contract executed by the Agency as required by law 
and SFMTA policy.  The provisions of this Section shall govern the City's obligation 
and liability to compensate Contractor for work outside the approved scope of the 
Contract, notwithstanding any other provision of the Contract.  

 
C. In addition, the requirements of the Contract Documents may be supplemented, and 

minor variations and deviations in the Work may be authorized, in one or more of the 
following ways: (1) a Clarification, written interpretation or other bulletin issued by the 
City; or (2) the City's review and acceptance of a shop drawing or sample or other 
Submittal in accordance with Section 2.01.  A Clarification shall not constitute a 
Contract Modification but is only a statement of the City's interpretation of the 
Contract Documents upon which the Contractor may rely. 

 
1.09  PRECEDENCE OF CONTRACT DOCUMENTS  

 
A.  In the case of discrepancy or ambiguity in the Contract Documents or conflict among 

provisions of the Contract Documents, the following order of precedence shall apply 
to the construction or interpretation of the Contract Documents.  The Contract 
Documents are listed in order of highest (1) to lowest precedence (14):  

1. Approved Contract Modifications (Change Orders) in inverse chronological order, 
and in same order as specific portions they are modifying. 

2. Addenda. 

3. Special Provisions. 

4. Technical Specifications (Division 1). 

5. Technical Specifications (Divisions 2 through 34). 

6. Contract Drawings (specific to the Work). 

7. Standard Drawings (such as DPW standards). 

8. General Provisions. 

9. Geotechnical Baseline Report. 

10. Geotechnical Data Report (and supplemental investigations). 
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11. Utility Standards. 

14. Industry Standards specifically incorporated (to the extent incorporated into a 
Contract Specification). 

 
B.  With reference to the Drawings the order of precedence shall be as follows (listed in 

order of highest to lowest precedence):  

1.  Written numbers over figures, unless obviously incorrect.  

2.  Figured dimensions over scaled dimensions.  

3.  Large-scale Drawings over small-scale Drawings.  

4.  Schedules on Drawings over conflicting information on other portions of 
Drawings.  

5.  Detail Drawings govern over general Drawings.  

6.  Drawing with highest revision number prevails over drawing of same Item with 
lower revision number.  

 
C. The City's response to a RFI shall not modify the Contract, but only clarifies the 

meaning of a Contract Document, upon which Contractor may rely on a City as to the 
specific matter addressed in the response. 

 
1.10  REUSE OF CONTRACT DOCUMENTS  
 

The Contract Documents were prepared for the Work of this Contract only. No part of the 
Contract Documents shall be used for any other construction or for any other purpose 
except with the written consent of the City. The City shall have no liability for any 
unauthorized use of the Contract Documents, and the risk and liability for such 
unauthorized use shall be wholly assumed by the user.  
 

1.11 CONTRACTOR REVIEW 
 
 Contractor hereby acknowledges that prior to and in preparation for submitting its 

Proposal, Contractor: (a) read every part of the Contract Documents, including but not 
limited to the General Provisions, Special Provisions and the Technical Specifications; 
(b) examined the Drawings; (c) examined the Site and the surrounding Construction 
Area;  and, (d) made all inquiries and investigations necessary to enable the Contractor 
to understand thoroughly the intent and ultimate purpose of the Contract and the nature 
of the Work.  Based the aforesaid examination and review, Contractor agrees that it will 
not hereafter make any claim for increase in Contract Sum or other additional 
compensation, extension of Contract Time, or other allowance of any sort, based upon 
or arising out of any alleged misunderstanding by Contractor of any part of the Contract 
Documents. 

 
1.12 NOTICES 
 

A. Notices to Contractor.  The address given in the Contractor's Proposal is hereby 
designated as the legal address of the Contractor to which the City shall send all 
required notices, but the Contractor may change said address at any time by 
providing written notice to the SFMTA.  The SFMTA's delivery to the address 
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provided by Contractor or the depositing in any post office or post office box regularly 
maintained by the United States Postal Service, in a postpaid wrapper, directed to 
the Contractor at such address, of any drawing, notice, letter or other 
communication, shall be deemed legal and sufficient service thereof upon the 
Contractor. 

 
B. Notices to City.  Except as specifically provided herein, all notices to the City 

concerning this Contract shall be sent to: 
 
   Central Subway Project 
   Attention: John Funghi, Program Manager 
   821 Howard Street, 2nd floor 
   San Francisco, CA 94103 
 

with a copy to: 
 
  SFMTA 
   Attention: Shahnam Farhangi, Contract Manager 
   1 South Van Ness Avenue, 3rd floor 
   San Francisco, CA 94102 

 
ARTICLE 2 - CITY'S RESPONSIBILITIES AND RIGHTS  
 
2.01  ADMINISTRATION OF THE CONTRACT  

 
A.  Administration.  The City will administer the Contract as described in the Contract 

Documents. (See this Article 2 and Division 1 for administrative requirements and 
procedures.) 

 
B.  Engineer and Other City Representatives. The Department Head will designate in 

writing the Engineer (a.k.a. "City Representative"), who will be the authorized 
representative of the Agency with limited authority to act on behalf of the Agency. 
The Agency may at any time during the performance of this Contract make changes 
in the authority of any representative or may designate additional representatives in 
accordance with SFMTA policies and City Charter and Codes. Any such changes will 
be communicated to Contractor in writing. Contractor assumes all risks and 
consequences of performing work, expending funds, or assuming risk pursuant to 
any order, including but not limited to instruction, direction, interpretation or 
determination, of anyone not authorized to issue such order.  

 
C.  Review of Submittals. The review, approval, or other action taken by the City or by 

the City's design consultants upon Contractor's Submittals, such as shop drawings, 
product data, samples and other submittals, shall apply to general design concepts 
only, and shall in no way relieve Contractor of its responsibility to notify the City of 
errors or omissions therein in accordance with Section 3.02, nor from providing all 
labor, equipment, and Materials in accordance with the requirements of the Contract 
Documents necessary for the proper execution of the Work. The City will complete 
such review approval or other action with  reasonable promptness provided that the 
City shall be provided a reasonable time to do so, as provided in the Specifications 
(Division 1). Costs incurred by Contractor and time required arising from the City's 
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review of submittals are within the Contract Sum and Contract Time. Contractor shall 
be responsible for engineering or other costs necessary to prepare the submittals 
and obtain approvals required by the Contract Documents from the City or other 
authorities that have jurisdiction over the Work. The City is not precluded, by virtue of 
such approvals, from obtaining a credit for construction cost savings that result from 
allowed concessions in the Work or Materials that reduce the costs or quantities of 
the Work.  

 
D. Authority of the Engineer.  Except as otherwise expressly provided in the Contract 

Documents, the Engineer shall decide all questions that may arise as to the quality 
or acceptability of Materials furnished and Work performed, and as to the manner of 
performance and rate of progress of the Work; all questions that may arise as to the 
acceptable fulfillment of the Contract on the part of the Contractor; and all questions 
as to compensation.  The Engineer shall have authority to enforce and make 
effective such decisions and orders that the Contractor fails to carry out promptly 
(following notice to Contractor and provision of reasonable time to perform).   

 
E. Access to the Work.  During the performance of the Work, the SFMTA and its agents 

and employees may at any time enter upon the Site, the Work, the shops where any 
part of the Work may be in preparation, or the factories where any Materials for use 
in the Work are being or are to be manufactured, and the Contractor shall provide 
proper and safe facilities for such visits, and shall make arrangements with 
manufacturers to facilitate inspection of their processes and products to such extent 
as the City's interests may require.  Other contractors performing work for the City 
may also, for all purposes required by their respective Contracts, enter upon the 
Work. 

 
2.02  INFORMATION AND SERVICES  
 

The City’s survey information, such as monuments, property lines, and reports 
describing physical characteristics, legal limitations and utility locations for the Site are 
available as Reference Documents.  The City's responsibilities with respect to certain 
inspections, tests, and approvals are set forth in Article 8.  

 
2.03 RIGHT TO STOP THE WORK  

 
A. The City may for good cause order Contractor to suspend the Work, or a portion 

thereof, until the cause for such order has been eliminated. An order to suspend the 
Work shall be in writing and signed by the Engineer.  Unless otherwise agreed by the 
City, the Contract Time will not be extended and the Contract Amount will not be 
adjusted as a result of an order to suspend the Work. 

 
B.  Good cause justifying the City's order to suspend the Work or any portion thereof,  

includes but is not limited to the following:  

1. After receipt of notice from the Engineer to correct Work that does not meet 
Contract requirements, Contractor fails to correct said Work ; or 

2. After receipt of notice from the Engineer to do so, Contractor fails to carry out 
Work in accordance with the Contract Documents; or; 
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3. After receipt of direction from the Engineer, Contractor disregards the authority of 
the Engineer or other authorized Agency representative; or 

4. After receipt of notice from the Engineer to conform to the requirements of 
applicable Codes or orders of a public agency with jurisdiction over the Work, 
Contractor disregards the applicable Codes or orders of such agency; or 

5. After receipt of notice to cure, Contractor violates in any substantive way (which 
determination shall be within the reasonable discretion of the Engineer) any 
provisions of the Contract Documents; or 

6. Contractor fails to maintain required bond and insurance coverage and/or fails to 
maintain required documentation of such coverage on file with the City; 

7. Contractor fails to enforce safe work practices or otherwise fails to maintain 
safety at the Site or Construction Area; 

8. Public emergency, unsafe work conditions, or severe weather; or 

9. Original Contract Work is proceeding but will be modified by a pending Change 
Order, which will result in waste if the Work is not stopped. 

10. Contractor assigns unqualified personnel to the Work who the Engineer has 
determined lack the necessary skills and expertise to competently perform the 
Work, and Contractor fails to reassign them from the Work when directed to do 
so by the Engineer. 

 
C.  The right of the City to suspend the Work shall not give rise to a duty on the part of 

the City to exercise this right for the benefit of Contractor or other person or entity.  
 

D. If the Engineer orders a suspension of all Work or a portion of the Work that is a 
current critical operation because of unsuitable weather or such other conditions as 
are considered unfavorable to the proper performance of the Work and are entirely 
outside of the Contractor’s control, the delay caused by said suspension shall be 
considered Unavoidable Delay as defined in Section 7.02.H (Unavoidable Delays).   

 
E. The City's suspension of Work shall not return control of the Site to the City or 

otherwise modify the City's delegation of control of the Site to the Contractor, unless 
the City provides the Contractor written notice explicitly stating that the City has 
assumed control of the Site. 

 
F. An order to suspend the Work for any reason shall not relieve Contractor of its 

responsibilities under the Contract, which include maintaining control, security and 
safety at the Site and protecting the safety of persons and property on and adjacent 
to the Work.  An order to stop the Work shall not under any circumstances affect the 
City's delegation to Contractor of control of the Site and control of safety and security 
on the Site, unless the City in writing expressly relieves Contractor of such 
responsibilities and delegated control. If the Engineer orders a suspension of Work 
due to Contractor's failure to observe safety rules or otherwise maintain Site safety, 
such delay shall not constitute an Unavoidable Delay and shall be charged against 
the Contractor. 
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2.04 RIGHT TO CARRY OUT THE WORK  
 

 In the event that Contractor fails to carry out the Work in accordance with the Contract 
Documents and fails to promptly correct or prosecute the Work within a 3-Day period 
following a written notice of a deficiency from the City, or other such period as may be 
specified elsewhere in the Contract Documents, the City may, without prejudice to other 
remedies the City may have, correct such deficiencies itself. In such case, the City will 
deduct all costs of such corrections, including the costs of City staff, consultants and 
other contractors, from amounts due Contractor. If funds remaining under the Contract 
are not sufficient to cover the costs of such corrections, Contractor shall reimburse the 
City the remaining amounts.  

 
2.05 RIGHT TO CHANGE, SUSPEND OR DELAY THE WORK 
 
 By executing this Contract, Contractor agrees that the City has the right to do any or all 

the following, which are reasonable and within the contemplation of the parties: (a) order 
changes, additions, deletions and extras to the Work after execution of the Contract and 
issued from time to time throughout the period of construction, regardless of the scope, 
number, cumulative value or complexity of the changes, to correct errors, omissions, 
conflicts and ambiguities in the Contract Documents, or to implement discretionary 
changes to the scope of the Work; (b) issues changes, additions, deletions, and extras in 
a manner that is not in sequence with the as-built or as-planned progress of the Work; 
(c) issue changes due to Unforeseen or Differing Site Conditions; (d) suspend the Work 
or parts thereof, or limit access to portions of or all of the Work, for the convenience of 
the City or in the interests of the Project; and (e) delay or disrupt the Work due to failure 
of the City to timely perform any contractual obligation. 

 
2.06  AUDIT  
 

A.  The City shall have the right to examine, copy and audit all documents (whether 
paper, electronic, or other media) and electronically stored information, including, but 
not limited to, any and all books, estimates, records, contracts, escrow bid 
documents, bid cost data and documents, equipment cost data and documents, 
schedules, subcontracts, job cost reports, computations and projections and other 
data of Contractor, Subcontractors, Lower-Tier Subcontractors and Suppliers related 
to bidding, negotiating, pricing, or performing the Work covered by: (1) a Change 
Order Request; (2) Force Account Work; or (3) a Contract Claim or claim submitted 
under the California Government Code. In the event that Contractor is a joint 
venture, said right to examine, copy and audit shall apply collaterally and to the same 
extent to the records of the joint venture sponsor, and those of each individual joint 
venture member.  

 
B.  Upon written notice by the City, Contractor immediately shall make available at the 

Site Office or other location directed by the City, at all reasonable times,  the 
Materials noted in the preceding Subsection 2.06 (A) for examination, audit, or 
reproduction. Said notice shall be in writing, delivered by hand or by certified mail, 
and shall provide not less than five (5) Days' notice of the examination and/or audit. 
The City may take possession of the records and materials noted in Subsection 2. 06 
(A) by reproducing documents for off-Site review or audit. When requested in the 
City's written notice of examination and/or audit, Contractor shall provide the City 

CONFORMED



Municipal Transportation Agency  City and County of San Francisco  

GP-27 
Contract No. 1277  Central Subway Project 
n:\ptc\as2013\1000387\00841231.doc rev.4-17-13     © 2013 SFMTA  
  

with copies of electronic documents and electronically stored information in a usable 
format that will allow the City to readily access and analyze all such documents and 
information. For documents and information that require proprietary software to 
access and analyze, Contractor shall provide the City with two licenses with 
maintenance agreements authorizing the City to access and analyze all such 
documents and information.  

 
C. The City has sole discretion as to the selection of an examiner or auditor and the 

scope of the examination or audit.  
 
D.  The City may exercise its audit rights under this Section 2.06 to examine, audit, or 

reproduce the Materials and records described in this Section from Award until three 
years after final payment to Contractor under this Contract.  

 
E. Failure by the Contractor to make available any of the records or materials noted in 

Subsection 2. 06 (A) or refusal to cooperate with a notice of audit shall be deemed a 
material breach of the Contract and grounds for Termination For Cause.  

 
F.  Contractor shall insert all of the provisions of this Section in all subcontracts of 

Subcontractors and Lower-Tier Subcontractors and Suppliers for this Contract 
valued more than Ten Thousand Dollars ($10,000). 

 
2.07  NO WAIVER OF RIGHTS  

A. None of the following shall operate as a waiver of any provision of this Contract or of 
any power herein reserved by the City or any right of the City to damages herein 
provided:  

1. Inspection by the City or its authorized agents or representatives; or  

2. Any order or certificate for payment, or any payment for, or acceptance of the 
whole or any part of the Work by the City; or  

3. Any extension of time; or  

4.  Any position taken by the City or its authorized agents or representatives. 
 

2.08  OWNER'S BENEFICIAL USE  
A. Whenever the Work, or any part thereof, is in a condition suitable for use in the opinion 

of the City, and the best interest of the City requires such use, the City by written order 
of the Engineer may take possession of and use the Work, or a part thereof, at no 
additional cost to the City. The City shall bear all maintenance and repair costs arising 
from ordinary wear and tear caused by the City' use of the Work or portion thereof.  . 
The City's use of the Work or part thereof shall in no case be construed as constituting 
completion or acceptance of Non-conforming Work. Unless otherwise provided 
elsewhere in the Contract Documents, such use shall neither relieve Contractor of any 
of its responsibilities under the Contract, nor act as a waiver by the City of any of the 
conditions thereof.  

B. Such Partial Utilization may commence at any time as determined by the City, except 
that the insurers providing property insurance shall have acknowledged notice thereof 
and in writing effected any changes in insurance coverage necessitated thereby.  
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C. If Contractor believes that any part of the Work of which the City has taken possession 

is has reached Substantial Completion, Contractor shall notify the City in writing and 
request a joint inspection of that part of the Work prior to submitting an application for 
payment and request for certificate of Substantial Completion. Refer to Section 7.01.E. 

 
D. Partial utilization of the Work shall not constitute acceptance of Non-conforming Work 

or Work that does not otherwise fully comply with the requirements of the Contract 
Documents.  

 
E. Contractor shall perform final cleaning of such partially utilized Work as specified in the 

Technical Specifications (Division 1) when and as directed by the City. 
 
ARTICLE 3 - CONTRACTOR'S RESPONSIBILITIES  
 
3.01  GENERAL REQUIREMENTS OF CONTRACT 
 

A.  The Contractor shall furnish all labor, Materials, supplies and equipment, unless 
otherwise specified herein, and shall do all Work necessary for the performance and 
completion of the Work, all in accordance with these Contract Documents and to the 
satisfaction of the Agency.  All Work constructed or installed shall be complete and 
ready for operation and use within the Contract Time and for the Contract Sum.  

 
B.  The Total Bid Price shall include the entire cost of the Work contemplated in the 

Contract, including all Incidental Work.  Any part of the Work not shown on the plans or 
described in the specifications but which is reasonably implied by either, or is 
necessary or usual in the performance of such Work, shall be performed by the 
Contractor as Incidental Work without extra cost to the City, as if fully described in the 
Specifications and/or shown on the Plans and Drawings.  

 
3.02  REVIEW OF CONTRACT DOCUMENTS AND SITE CONDITIONS  
 

A.  The Contract Documents are not complete in every detail but show the purpose and 
intent only, and Contractor shall comply with their true intent and meaning, taken as a 
whole, and Contractor shall not avail itself of any manifest error, omission, discrepancy 
or ambiguity that may appear in the Contract Documents, instructions or work 
performed by others.  

 
B.  Contractor shall verify all dimensions and determine all existing conditions that may 

affect its Work adequately in advance of the Work to allow for resolution of questions 
without delaying said Work, and Contractor shall be responsible for the accuracy of 
such dimensions and determinations.  

 
C.  Contractor shall carefully review the appropriate portions of the Contract Documents a 

minimum of 30 Days in advance of the Item or other portion of Work to be executed for 
the express purposes of checking for any manifest errors, omissions, conflicts, 
discrepancies or ambiguities within the Contract Documents and with observable field 
conditions. Contractor shall not be entitled to any compensation for delays, disruptions, 
inefficiencies or additional administrative effort caused by Contractor's untimely or 
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other failure to exercise due diligence in reviewing the Contract Documents and 
observable field conditions.     

 
D. Any rule that would require that the General Provisions or Special Provisions to be 

construed against the drafter of those Provisions, including but not limited to California 
Civil Code section 1654, shall not apply to this Contract.  Ambiguities in the 
Specifications or the Drawings shall be addressed under the RFI and Change Order 
processes set out in Article 6. 

 
E.  Contractor shall notify the City in writing promptly as specified in Article 6 upon 

discovery of errors, omissions, discrepancies or ambiguities, and the City will issue a 
Clarification or RFI Response as to the procedure to be followed. If Contractor 
proceeds with any such Work without receiving such Clarification or RFI Response, 
Contractor shall be responsible for correcting all resulting damage and Non-
conforming Work.  

 
F.  Contractor shall be responsible for its costs and the costs of its Subcontractors to 

review Contract Documents and Site and field conditions and to implement and 
administer a Request for Information (RFI) system throughout the Contract Time in 
accordance with the requirements of these General Provisions and Specifications 
(Division 1). Contractor shall be responsible for costs incurred by the City for the work 
of the City's consultants and City's administrative efforts in answering Contractor’s 
RFIs where the answer could reasonably be found by reviewing the Contract 
Documents or inspecting the Site.   

 
3.03  SUPERVISION OF THE WORK  

 
A.  Unless there are specific provisions in the Contract Documents to the contrary (which 

provisions shall be limited to the specific scope or subject thereof), Contractor shall be 
solely responsible to fully and skillfully supervise and coordinate the Work and control 
the construction means, methods, techniques, sequences and procedures. Contractor 
shall be solely responsible for Contractor's failure to carry out the Work in accordance 
with the Contract Documents and for the acts or omissions of Contractor, its 
Subcontractors, or their agents or employees, or of any other persons performing any 
portion of the Work.  Contractor is solely responsible for maintaining safe conditions on 
the Site at all times, in accordance with Article 12. 

 
B.  Contractor shall supervise and coordinate the Work of its Subcontractors so that 

information required by one will be furnished by others involved in time for 
incorporation of the information into the Work in the proper sequence and without 
delay of Materials, devices, or provisions for future Work.  

 
C.  Whenever the Work of a Subcontractor is dependent upon the work of other 

Subcontractors or contractors, then Contractor shall require the Subcontractor to:  

1.  Coordinate its Work with the dependent work;  

2.  Provide necessary dependent data, connections, miscellaneous items, and other 
transitional requirements;  

3.  Supply and install items to be built into dependent work of others;  

4.  Make provisions for dependent work of others;  
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5.  Examine dependent drawings and specifications and submittals;  

6.  Examine previously placed dependent work;  

7.  Check and verify dependent dimensions of previously placed work;  

8.  Notify Contractor of previously placed dependent work or dependent dimensions 
which are unsatisfactory or will prevent a satisfactory installation of its Work; and  

9.  Not proceed with its Work until the unsatisfactory dependent conditions have been 
corrected. 

 
D.  Contractor shall immediately comply with and perform as directed orders and 

instructions including, but not limited to, Change Orders, RFI Responses and 
Clarifications given by the City in accordance with the terms of this Contract, but 
nothing therein shall be interpreted as a waiver of any obligation of Contractor or 
otherwise to relieve Contractor of any of its obligations or liabilities under this Contract, 
or of performing its required detailed direction and supervision, unless such direction is 
provided in a fully and properly executed Contract Modification.  

 
E.  Contractor shall at all times permit the City, its agents and authorized representatives 

to: (1) visit and inspect the Work and the Site; (2) inspect and test the Materials at the 
Site and/or at the place of manufacture and/or preparation ;  and, (3) reject Work or 
Materials that do not conform to the requirements of the Contract Documents. This 
obligation of Contractor shall include maintaining proper facilities and safe access for 
such inspection. Where the Contract requires Work to be tested or inspected, it shall 
not be covered up before inspection and approval by the City as set forth in Article 8.  
The City's exercise of, or failure to exercise rights to inspect, test, or examine any 
Materials, equipment and Work, shall in no way relieve the Contractor of its obligations 
under the Contract, and shall not be construed as constituting or implying acceptance 
by the Engineer. 
 

F.  Whenever Contractor desires to perform Work outside regular working hours, 
Contractor shall give notice to the City of such desire and request and obtain the City’s 
written permission at least three (3) Working Days in advance, or such other period as 
may be specified, except in the event of an emergency prior to performing such Work, 
so that the City may make the necessary arrangements for testing and inspection.  

 
G.  If Contractor receives a written notice from the City that a Clarification is forthcoming 

from the City, all Work performed before the receipt of the Clarification shall be 
coordinated with the City to minimize the effect of the Clarification on Work in 
progress, to maximize efficiency, and to avoid delay, repetition, or destruction of Work  
All affected Work performed after receipt of the City's written notice but before receipt 
of the Clarification and not so coordinated shall be at Contractor's risk.  

 
H.  During all disputes or disagreements with the City, Contractor shall carry on the Work 

and adhere to the progress schedule as required by the Contract Documents. 
Contractor shall not delay or postpone performance of any portion of the Work pending 
resolution of any disputes or disagreements, except as the City and Contractor may 
otherwise agree in writing. 

 

CONFORMED



Municipal Transportation Agency  City and County of San Francisco  

GP-31 
Contract No. 1277  Central Subway Project 
n:\ptc\as2013\1000387\00841231.doc rev.4-17-13     © 2013 SFMTA  
  

3.04 UNFORESEEN OR DIFFERING CONDITIONS 

A. As required by California Public Contract Code section 7104 and this Section, if any of 
the conditions listed in this Section are encountered at the Site, Contractor shall  
immediately upon discovery, and before such conditions are disturbed, notify the 
Engineer in writing of any:  

1. Material that Contractor believes may be hazardous waste, as defined in California 
Health and Safety Code section 25117, that is required to be removed to a Class I, 
Class II, or Class III disposal Site in accordance with provisions of existing Law. 

2. Subsurface or latent physical conditions at the Site that differ materially from the 
conditions indicated in Site information (including Reference Documents) made 
available to Bidders prior to the deadline for submitting bids. 

3. Unknown physical conditions at the Site of any unusual nature, different materially 
from those ordinarily encountered and generally recognized as inherent in work of 
the character or otherwise similar to the Work provided for in the Contract 
Documents. 

B. Within 24 hours of discovery of any condition(s) listed in the preceding Subsection A, 
Contractor shall provide written notice to the Engineer providing the following 
information concerning such differing Site condition(s): (1) location; (2) nature and 
extent; (3) anticipated impact the Work and the Project Schedule; (4) recommended 
methods to overcome such conditions; and (5) reference to the baseline conditions as 
stated in the Contract Documents that formed the basis of Contractor's expectations 
regarding the conditions that to be encountered.  

C. Differing Conditions shall not include: 

1. All that is indicated in or may reasonably interpreted or inferred from the Contract 
Documents or Reference Documents;  

2. All that could be seen on Site by diligent observation;  

3. Conditions that are materially similar or characteristically the same as those 
indicated or described in the Contract Documents or Reference Documents. 

4. Conditions where the location of a building component is in proximity to the 
location indicated in or reasonably interpreted from the Contract Documents or 
Reference Documents. 

D. The City will promptly investigate the conditions reported in Contractor's written notice, 
and will issue a written report of findings to Contractor. 

E. Contractor shall remain responsible for the safety, security, and protection of the Site 
and affected area of the Work for the duration of the City's investigation of potential 
Differing Conditions. 

F. As provided in Public Contract Code section 7104 and the process set forth therein, 
the City will grant a Change Order if the City determines, in its sole discretion, that the 
conditions reported do materially so differ, or do involve hazardous waste, and cause a 
decrease or increase in Contractor's cost or time to perform all or part of the Work; the 
City  will grant such Change Order if granted at all, only as provided in Article 6 of 
these General Provisions, and/or as a Contract Time extension as provided in Article 7 
of these General Provisions, as appropriate.  If the City determines that a differing 
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condition exists, Contractor shall promptly submit a Change Order Request, as 
required by Article 6 of this Contract.  

G. Should Contractor disagree with the City's determination and wishes to pursue an 
adjustment to Contract Time or Contract Sum, Contractor shall timely submit a written 
Notice of Potential Claim to the City as provided in Section 13.03 of these General 
Provisions. Contractor shall in such Notice of Potential Claim include the information 
required under Section 13.03 and must also identify the Escrow Bid Documents that 
form the basis of Contractor's Bid to perform the Work affected by the Differing 
Condition.  In the event of such disagreement, Contractor shall proceed with all Work 
to be performed under the Contract Documents, and shall not be excused from any 
scheduled completion date provided for by the Contract Documents.  

H.  Failure by Contractor to comply with the requirements of this Section concerning the 
timing and content of any notice of unforeseen or differing site conditions or of any 
request for adjustment of the Contract Sum and/or Contract Time based on alleged 
unforeseen or differing site conditions shall be deemed a waiver of any Contract Claim 
or subsequent proceedings (e.g., Government Code Claims and litigation) by 
Contractor for adjustments to the Contract Sum or Contract Time arising from or 
relating to such conditions. 

 
3.05   CONTRACTOR’S ORGANIZATION 

A.  Contractor’s Legal Address. The address given in the Contractor’s bid or Proposal is 
hereby designated as the legal address of the Contractor, but such address may be 
changed at any time by notice in writing, delivered to SFMTA.  The delivering to such 
legal address or the depositing in any post office or post office box regularly 
maintained by the United States Postal Service, in a postpaid wrapper, directed to the 
Contractor at such address, of any drawing, notice, letter or other communication, shall 
be deemed legal and sufficient service thereof upon the Contractor. 

B. Contractor’s Office At the Work.  The Contractor shall maintain an office at the site of 
the Work, which office shall be headquarters of a representative authorized to receive 
instructions, drawings or other communications from the Engineer. Such instructions, 
drawings, or other communications given to such representative or delivered at their 
office in their absence shall be deemed to have been given to the Contractor.  

C.  Contractor’s Superintendents or Foremen. 

1. Contractor shall at all times be represented at the Site by one or more Contractor 
superintendents or foremen who are competent and who Contractor has been 
authorized in writing to make decisions and receive and carry out any instructions 
from the City. Contractor will be held responsible for the faithful compliance with 
such instructions. 

2. Prior to the issuance of Notice to Proceed, Contractor shall inform the City in 
writing of the names, addresses and telephone numbers of its personnel whom it 
has authorized to act as its representatives at the Site and who are to be contacted 
in case of emergencies at the Site during non-working hours, including Saturdays, 
Sundays and holidays. If Contractor is a joint venture, its designated representative 
shall represent and receive notice and instructions on behalf of the joint venture 
and all of its constituent members. 

3. The City reserves the right to reject Contractor's project manager, general 
construction superintendents, project coordinators, foremen or other Key 
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Personnel at any time for cause.. The City shall be given written notice of and 
proof of qualifications of any replacement Key Personnel, and the City shall have 
the right to approve or reject the replacement of Contractor's project manager, 
superintendents and foremen, and other such Key Personnel.  Contractor's failure 
to obtain City approval of replacement Key Personnel shall not constitute cause  
for delay.  In addition, the City may issue an order to suspend the Work under 
Section 2.03 until such time as Contractor engages replacement Key Personnel 
possessing skills and qualifications acceptable to the City. 

 
3.06  LABOR, MATERIALS AND EQUIPMENT  
 

A. The Contractor shall at all times keep on the premises a sufficient amount of Materials 
and employ a sufficient number of workers to perform the Work at a rate necessary to 
complete the Work within the Contract Time.  Should the Contractor at any time during 
its performance of the Work refuse, neglect, or be unable to supply sufficient Materials 
or labor to perform the Work at such necessary rate, then upon receipt of notice to that 
effect from the Engineer, the Engineer may notify the Contractor to furnish such 
workers or Materials as the Engineer may consider necessary, and if the Contractor 
does not comply within three (3) Days of the date of service of such notice, the SFMTA 
may in its discretion finish said Work at Contractor's sole expense.  The costs incurred 
by the City in such circumstances shall be deducted from any moneys due or which 
may thereafter become due to Contractor under the Contract,  and the City may pay 
said funds to persons performing the work or supplying the Materials .  The amount of 
any such payments shall be deducted from the fund or appropriation set aside for the 
purposes of this Contract and charged to the Contractor as if paid to it. 

 
B. Contractor shall employ only competent and skillful persons to perform the Work, and 

shall at all times maintain good discipline and order at the Site. Upon the City’s 
notification, Contractor shall discharge from the Work and replace at no additional cost 
to the City any employee, Subcontractor or Supplier used on the Work who, in the 
City's sole judgment is: incompetent, unfaithful, obnoxious, or disorderly, or who 
refuses to carry out the provisions of the Contract, uses threatening or abusive 
language or actions to any person, displays either by word or action a level of 
prejudice or insensitivity to the cultural and/or ethnic background of his or her co-
workers or persons in the community, or is otherwise unsatisfactory. 

 
C. In order that the City can determine whether Contractor has complied or is complying 

with the requirements of the Contract that are not readily enforceable by inspection 
and test of the Work and Materials, Contractor shall upon request submit properly 
authenticated documents or other satisfactory proof of its compliance with such 
requirements.  

 
D. Before ordering Materials, equipment, or performing Work, Contractor shall verify 

indicated dimensions in a timely fashion by inspecting the Site and taking field 
measurements required for the proper fabrication and installation of the Work as 
specified in Section 3.02.  If a discrepancy exists, Contractor shall notify the City 
immediately and request the City to clarify the intended design. Upon commencement 
of a particular Item or other portion of the Work, Contractor shall be responsible for 
dimensions related to such Item or portion of the Work.  
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E. Unless otherwise specified in the Contract Documents, Contractor shall provide and 
assume full responsibility for all Materials, equipment, labor, transportation, 
construction equipment, machinery, tools, appliances, fuel, power, light, heat, 
telephone, water, sanitary facilities, field offices, storage facilities and incidentals 
necessary for the performance, testing, start-up and completion of the Work in 
accordance with the Technical Specifications (Division 1).  

 
F. In the event that the Technical Specifications (Division 1) do not require that 

Contractor provide a field office for the Engineer with sanitary facilities, Contractor 
shall provide adequate separate sanitary facilities at the Site for the Engineer. 

 
G. The Contractor shall provide at convenient points ample water supply of satisfactory 

quality for all operations required under this Contract. 
 
H. No Materials used or article furnished under this Contract shall have been made in a 

prison or by convict labor 
 
I. Construction Plant, Equipment and Methods. 
 

1. The construction plant and equipment provided by the Contractor, and its methods 
and organization for handling the Work, shall be such as will secure a satisfactory 
quality of Work and rate of progress which, in the opinion of the Engineer, will 
ensure the completion of the Work within the Contract Time or other specified 
period. 

 
2. The Contractor shall give the Engineer full information in advance as to 

Contractor’s plan for carrying on any part of the Work.  If at any time before the 
commencement or during the progress of the Work, any part of the Contractor’s 
plant or equipment, or any of its methods of executing the Work, appears to the 
Engineer to be unsafe or inadequate to insure the required quality or rate of 
progress of the Work, the Engineer may order the Contractor to increase or 
improve or otherwise amend Contractor’s facilities or methods, and the Contractor 
shall promptly comply with such orders; but neither compliance with such orders 
nor failure of the Engineer to issue such orders shall relieve the Contractor from its 
obligation to secure the degree of safety, the quality of the Work and the rate of 
progress required by the Contract.  The Contractor alone shall be responsible for 
the safety and adequacy of plant, equipment and means and methods of 
performing the Work. 

 
3.07  PERMITS, FEES, NOTICES, AND CODE REQUIREMENTS  

 
A. Contractor shall pay all utility charges for temporary connections to the Work.  
 
B. The Contractor shall procure and pay for any building permits and other permits and 

licenses, pay all charges and governmental fees (other than permanent utility service 
connection fees), licenses, and inspections (other than inspections which are to be 
performed at the expense of the City as provided in Article 8) necessary for proper 
execution and completion of the Work.  The City will reimburse Contractor for 
reasonable costs incurred for obtaining permits that the Engineer directs Contractor to 
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procure that are not specified in the Contract Documents to be obtained at 
Contractor’s expense.  

 
C. Contractor shall give all notices required by applicable Codes, laws, ordinances, rules, 

regulations and lawful orders of public authorities that relate to performance of the 
Work, including but not limited to notices required under California Civil Code section 
832.  

 
D. Contractor shall secure all permits and pay all applicable permit fees prior to 

performing excavation in the public right of way. Contractor shall timely deliver, post 
and maintain all notices required by such permits. Contractor shall be solely 
responsible for coordinating and performing its excavation and street restoration 
operations in accordance with the conditions of such excavation permits and 
applicable regulations. Should delays or damages be caused by Contractor’s failure to 
coordinate or comply with the conditions of such excavation permits, Contractor shall 
pay all costs, assessments, fines, and penalties resulting therefrom.  

 
E. If Contractor observes that portions of the Contract Documents are at variance with 

any Code or other applicable laws, statutes, ordinances, rules and regulations, 
Contractor shall promptly notify the City in writing. If the City determines that changes 
to the Contract Documents are necessary to comply with any Codes, laws, statutes, 
ordinances, rules or regulations, the City will make necessary changes to the Contract 
Documents by appropriate Contract modification.  

 
F. If Contractor performs Work it knows, or reasonably should have known, to be contrary 

to an applicable Code or other applicable laws, statutes, ordinances, and rules and 
regulations without written notice to the City, Contractor shall assume responsibility for 
such Work and shall bear all costs of correction.  

 
G. Contractor shall keep all permits, an approved set of Drawings and Specifications, and 

a copy of applicable Codes at the Site Office readily available for inspection during 
regular working hours throughout its performance of the Work.  

 
H. Contractor shall coordinate all required inspections and special inspections with the 

appropriate agency having jurisdiction. Contractor shall notify the Engineer in 
accordance with Section 8.02.B so that the Engineer, other appropriate City staff and 
outside agency inspectors will be present at these inspections.  

 
I. Contractor shall be responsible for preparing and submitting for approval to the 

appropriate agency having jurisdiction all shop drawings, product data, and 
manufacturer's certificates as may be required under the conditions of applicable 
permits.  

 
J. Contractor shall submit to the Engineer as a condition precedent to Final Acceptance 

signed permit documents including, but not limited to, job cards, permit applications, 
permit Drawings, and certificates of occupancy. 
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3.08  RECORD DOCUMENTS  
 
A.  Contractor shall maintain at the Site Office a current record copy of all Contract 

Documents including, but not limited to, Drawings, Specifications, Addenda, Change 
Orders, RFIs, Clarifications, and approved shop drawings, samples and other 
submittals, in good order and clearly marked to record accurately the Work as actually 
constructed ("as-built"), including changes, adjustments, and other information relative 
to the Work as actually constructed, all in accordance with the Specifications 
(collectively “Record Documents”). Additionally, said Record Documents shall conform 
to the requirements specified in Technical Specifications (Division 1).  

 
B.  Upon request by the Engineer and no less often than monthly, Contractor shall make 

available Record Documents for the City to review and determine their sufficiency in 
conforming to the requirements set forth in Subsection 3.08.A. The City shall have the 
right to withhold 25 percent of progress payments due Contractor until Contractor has 
complied with Subsection 3.08.A.  

 
C.  Record documents shall be available for inspection by the City at all times and shall be 

delivered to the City prior to Substantial Completion.  
 
3.09  CONTRACTOR'S DAILY REPORT  

 
A. Each Day that it performs Work, the Contractor shall complete, and submit to the City 

on the following Day Work is performed, consecutively numbered daily construction 
reports in accordance with Technical Specifications (Division 1).  In addition, when 
performing Force Account Work , Contractor shall complete and submit to the City 
detailed written daily Force Account Work reports as provided under Section 6.05.  

 
3.10  COST DATA  

 
A. The Contractor shall give the Engineer, at his/her request at any time, full and correct 

information as to the number of persons employed in connection with each subdivision 
and  task of the Work, the classification and rate of pay of each person, the cost to the 
Contractor of each class of Materials, General Equipment, Specialized Equipment, 
tools and appliances used by Contractor in the Work, and the amount of each class of 
Materials used in each subdivision of the Work. 

 
3.11  PROGRESS AND SUBMITTAL SCHEDULES  

 
A. At the Pre-Construction Conference, Contractor shall submit to the City for review a 

120-Day Plan of Operation as required by Technical Specifications (Division 1). 
 
B.  In accordance with Division 1, Contractor shall submit to the City for review the 

following schedules:  
 

1.  A cost-loaded Baseline Schedule for the Work which shall use, unless otherwise 
specified in Technical Specifications (Division 1), the critical path method (CPM), 
activity on arrow or precedence diagramming method, as outlined in the 
Associated General Contractors publication “The Use of CPM in Construction,” and 
shall indicate the times (number of Days or dates) for starting and completing the 
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various stages of the Work, including all Milestones and special constraints 
specified in the Contract Documents, unless other scheduling requirements are 
provided in Technical Specifications (Division 1) or the Special Provisions; and  

 
2.  A submittal log, coordinated with the progress schedule in accordance with the 

requirements of Technical Specifications (Division 1), listing all submittals required 
by the Contract, applicable specification references, and submittal due dates.  

 
C.  Unless specified elsewhere in the Contract Documents, within 10 Days after submittal, 

the City and Contractor shall meet to review for acceptability to the City the submitted 
Baseline Schedules and other materials required under Section 3.11.B. Contractor 
shall have an additional 5 Days to make corrections and adjustments and to complete 
and resubmit the schedule.  

 
D.  No progress payments will be made to Contractor unless and until the Baseline 

Schedule is submitted and accepted by the City.  
 
E. Contractor shall adhere to the Baseline Schedule accepted by the City in accordance 

with Subsection 3.11.B. The Baseline Schedule may be adjusted during the 
performance of the Work, in accordance with the Contract Documents. Contractor 
shall submit to the City for acceptance proposed revisions or adjustments in the 
Baseline Schedule. Proposed adjustments in the Baseline Schedule that will change 
the Contract Time shall be submitted to the City as a Change Order Request in 
accordance with Sections 6.02 and 7.02.  

 
F. The City's approval of Contractor's Baseline Schedule and Submittal Schedule will not 

relieve Contractor of its sole responsibility for the sequencing, scheduling, 
performance or rate of progress of the Work, will not impose liability on the City for 
those aspects of the Work, and will not directly or indirectly waive any City right under 
the Contract.  

 
G. Contractor shall submit a monthly progress schedule update (as an update to the 

Baseline Schedule) as a condition precedent to making an Application for Payment as 
set forth in Article 9 and Technical Specifications (Division 1). All updates shall be 
submitted to the City for the City's acceptance; if rejected, Contractor shall correct and 
resubmit updates to the satisfaction of the City before a pending application for 
payment is approved.  

 

1.  Each progress schedule update shall show all Work activities including those 
already completed and those of changed Work from the update of the previous 
month.  

2.  Each progress schedule update shall accurately reflect "as-built" information by 
accurately indicating the dates Contractor started and completed activities and 
Items, and the actual status (percentage of completion) of activities and Items.  

3.  Contractor’s submission of progress schedule  updates, reports, curves or 
narratives, and the City's approval of such progress schedule updates, reports, 
curves or narratives, shall not amend or modify, in any way, the Contract Time or 
Milestone dates or modify or limit, in any way, Contractor's obligations under this 
Contract.  
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4.  Contractor waives any claim to extension of Contract Time based on changed 

Work, if Contractor has failed to meet its obligations to provide monthly schedule 
updates as specified herein.  

 
H. Early Completion Schedule: If Contractor submits a Baseline Schedule that shows a 

completion time that is earlier than the Contract Time, the “float” shall belong to the 
Project.  Contractor shall not be entitled to a compensable time extension for any 
Change Order or Unilateral Change Order that causes the early completion date to be 
extended within the “float”. 

 
3.12  SHOP DRAWINGS, PRODUCT DATA AND SAMPLES  

 
A.  Shop drawings, product data and samples shall be furnished to the Engineer for 

approval, and any Work for which submittals are required, which is executed before 
such approval, shall be at the Contractor’s risk.  

 
B.  The review and approval of said submittals by the Engineer or City design consultants 

will refer to general design only, and will not relieve the Contractor from responsibility 
for errors contained therein, or from the necessity of furnishing such Work and 
Materials as may be required by the plans and Technical Specifications, or otherwise 
necessary for the proper execution of the Work intended, whether or not indicated on 
the submittals when approved.  

 
C. Shop drawings, product data, samples and similar submittals are not Contract 

Documents. The purpose of a submittal is to demonstrate (for those portions of the 
Work for which submittals are required) the manner (i.e., means and methods) that 
Contractor proposes to perform the Work to conform to the information given and the 
design concept expressed in the Contract Documents. Review or approval of 
Contractor’s submittals by the City is subject to the requirements stated in Section 
2.01.C.  

 
D.  Contractor shall review, approve, stamp, and submit to the City as specified in 

Technical Specifications (Division 1) all shop drawings, product data, samples and 
similar submittals required by the Contract Documents in accordance with the 
accepted submittal schedule. Submittals made by Contractor that are not required by 
the Contract Documents may be returned without action.  

 
E.  By approving and submitting shop drawings, product data, samples and other 

submittals, Contractor represents that it has determined and verified Materials, field 
measurements and field construction criteria related thereto, and has checked and 
coordinated the information contained within such submittals for conformance to the 
Contract Documents and for coordination of the Work indicated in the submittal and 
with adjacent work.  

 
F.  Contractor shall not perform any portion of the Work that requires City review of shop 

drawings, product data, samples or other submittals until the City has , reviewed and 
approved the submittal and returned it to Contractor. Work shall conform to submittals 
approved by the City. Contractor is solely responsible for delays or disruptions to the 
Work caused by inadequate, uncoordinated, incorrect or late submittals.  
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G.  Where a shop drawing or sample is required by the Contract Documents, related Work 

performed prior to the City's review and approval of the pertinent submittal shall be at 
the sole expense, risk and responsibility of Contractor.  

 
H.  Contractor shall not be relieved of responsibility for deviations from requirements of the 

Contract Documents by the City's approval of shop drawings, product data, samples 
and other submittals unless Contractor has specifically informed the City in writing, 
attached to the submittal, of such deviation at the time of submittal and the City has 
given written approval to the specific deviation.  

 
1.  Deviations shall also be indicated clearly and boldly on such shop drawing, product 

data, sample or related submittal.  
 
2.  For resubmitted shop drawings, product data, samples and other submittals, 

Contractor shall direct specific attention, by written attachment, to revisions other 
than those requested by the City on previous submittals.  

 
I.  Contractor shall not be relieved of responsibility for errors or omissions in shop 

drawings, product data, samples or similar submittals by the City's approval thereof. 
 
3.13  MATERIALS HANDLING 
 

All Materials and equipment shall be delivered, handled, stored, installed, and protected to 
prevent damage in accordance with best current practice in the industry, in accordance 
with manufacturers' specifications and recommendations, and in accordance with the 
requirements of the Contract Documents. Contractor shall store packaged Materials and 
equipment at or off the Site in their original and sealed containers, marked to identify the 
Item, its brand and manufacturer, until the Item is ready for use. Contractor shall deliver 
Materials and equipment in ample time to facilitate inspection and tests prior to installation.  
Materials shall be so stored as to ensure the preservation of their quality and fitness for 
the Work.  When considered necessary by the Engineer, they shall be placed on wooden 
platforms or other hard, clean surfaces and not on the ground.  They shall be placed under 
cover when necessary to protect them from dirt, dust, wet, or corrosion, or as directed by 
the Engineer.  Stored Materials shall be so located as to facilitate prompt inspection.  
Unless specifically authorized as a compensable expense, Contractor may at its own 
expense store Materials off of the Site.  Contractor shall ensure that Materials stored off 
the Site are covered at all times under applicable insurance.  Contractor shall be solely 
responsible for replacement of lost, stolen or damaged Materials that are not covered 
under Builder's Risk or other insurance. 

 
3.14  SUBSTITUTIONS  

  
A. Whenever in the Technical Specifications, any article, material or process is 

designated by patent or proprietary name or by name of manufacturer, such 
designation shall be deemed to be used for the purpose of facilitating description of the 
material and process desired, and shall be deemed to be followed by the words "or 
equivalent," and the Contractor may offer any substitute material or process which it 
considers equal in every respect to that so designated, and if the material, or process, 
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offered by the Contractor is, in the opinion of the Engineer, equal in every respect to 
that so designated, its use will be approved.  

 
B. Consistent with Section 3400 of the California Public Contract Code and as specified 

in Technical Specifications (Division 1), as early as practicable, but no more than 60 
Days from the Effective Date, the Contractor shall submit to the Engineer a completed 
Request for Substitution listing all Materials and  equipment  that Contractor proposes 
to furnish or use as an equal to any that are designated by proprietary names or 
proprietary descriptions.  Contractor shall furnish such detailed information in regard to 
each proposed substitute in time to permit the City's proper investigation without delay 
to the Work.  Such information shall include descriptive matter, Drawings, catalogue 
references, cuts, samples, results of tests, and other appropriate matter such as will 
enable the Engineer to determine to his/her satisfaction whether the substitute is 
acceptable.  No approval of such a substitution shall be valid unless given in writing 
and signed by the Engineer. Costs incurred by Contractor for Work performed and 
Materials procured for the substitution prior to the Engineer's approval of the 
substitution shall be at the Contractor's risk.  Failure to submit said Request for 
Substitution form within the period specified will be deemed adequate and reasonable 
grounds for the City to refuse any subsequent proposed substitutions.  

 
3.15  USE OF SITE  

 
A.  Site Boundaries.  Contractor shall confine its operations at the Site to areas permitted 

by law, ordinances, permits and the Contract Documents.  Contractor shall not 
unreasonably encumber the Site or the Construction Area with Materials or equipment. 
Notwithstanding the designation of Contract limits or the indication of temporary fences 
or barricades, the provisions of the Contract Documents governing certain portions or 
phases of the Work may require that certain operations be carried out beyond such 
designated limits. In all cases, the Work shall be constructed solely within the locations 
and boundaries described in the Contract Documents. Contractor shall coordinate with 
the City to obtain in advance of said operations all necessary permits, rights-of-way, or 
easements, and shall give proper notice thereof to owners of affected properties in 
accordance with California Civil Code section 832. Contractor shall obtain all such 
permits, rights-of-way and easements at no cost to the City.  

 
B.  Water Removal.  Pumping, draining and control of surface and ground water and 

excavating or other earthwork shall be carried out so as to avoid endangering the 
Work or adjacent facility or property, or interrupting, restricting or otherwise infringing 
or interfering with the use thereof. Contractor shall conform to the Code and applicable 
laws and regulations and shall obtain all permits necessary to perform grading or 
excavation or dispose of surface or ground water or excavated Materials at the Site.  

 
C.  Loading.  Contractor shall not load nor permit any part of any structure to be loaded in 

a manner that will endanger the structure, nor shall Contractor subject part of the Work 
or adjacent property to stresses or pressures that will endanger it. Contractor shall 
ensure that trucks delivering or removing Materials, equipment or debris to and from 
the Site comply with all applicable weight and traffic restrictions. 

 

CONFORMED



Municipal Transportation Agency  City and County of San Francisco  

GP-41 
Contract No. 1277  Central Subway Project 
n:\ptc\as2013\1000387\00841231.doc rev.4-17-13     © 2013 SFMTA  
  

D.  Damage Claims.  Contractor shall assume full responsibility and shall promptly settle 
all claims for damage to areas within the Contract limits, or to adjoining areas or the 
owners or occupants thereof, resulting from the performance of the Work.  

 
E. Temporary Structures.  The Contractor shall erect at its own expense, and remove 

upon the completion of the Work or as ordered by the Engineer, such temporary 
storage sheds, office and other temporary facilities as are necessary for the Work.  
The location and size of such facilities are subject to the Engineer’s approval. 

 
F. Cooperation with Other Contractors. The Contractor shall cooperate with all other 

contractors and workers who may be employed by the City on any work in the vicinity 
of the Work to be done under this Contract, and it shall so conduct its operations as 
not to interfere with the work of such contractors or workers.  Contractor shall promptly 
make good, at its own expense, any injury or damage that may be sustained by the 
work of other contractors or employees of the City by its interference or failure to 
cooperate with such other contractors or employees of City.  Any difference or conflict 
that may arise between the Contractor and other contractors or between the 
Contractor and the workers of the City in regard to their work shall be adjusted and 
determined by the Engineer.  The Contractor shall suspend any part of the Work or 
shall carry on the same in such manner as may be prescribed by the Engineer, when 
such suspension or performance is necessary to facilitate the work of other contractors 
or workers. 

 
G. Sanitary Rules.   
 

1. All portions of the Work and the Site shall be maintained at all times in neat, clean 
and sanitary condition. 

 
2. Toilets shall be furnished by the Contractor for the use of employees on the Work, 

and their use shall be strictly enforced.  All toilets shall have facilities for hand 
washing.  They shall be properly secluded from public observation, and shall be 
located, constructed and maintained subject to the approval of the Engineer. 

 
3. Contractor shall strictly obey and enforce all regulations of legally constituted public 

authority and all regulations prescribed by the Engineer in regard to sanitation, and 
shall summarily dismiss, and not again engage, except with the consent of the 
Engineer, any employees willfully violating sanitary regulations. 

 
H. Utilities.   The Contractor shall conduct operations so as to avoid possible interruptions 

of sewer, water, gas, electric or other utility service to the adjacent residents or 
property owners.  If the Contract requires such services to be interrupted, the 
Contractor shall make all necessary arrangements prior to such interruption as will 
ensure the least inconvenience to the residents and prompt restoration of service, all in 
accordance with such conditions as may be prescribed by the proper authorities or the 
Engineer.  It shall be the sole responsibility of the Contractor to determine the exact 
location of any sewer, water, gas, electric, or other utility.  If any such utility becomes 
injured due to any operation of the Contractor, it shall be immediately repaired at 
Contractor’s expense.  Should the Contractor, in the opinion of the Engineer, fail to 
comply with any of such requirements as herein stipulated, the Engineer may cause 
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the necessary Work to be done, and the cost thereof shall be chargeable to, and shall 
be paid by, the Contractor. 

 
I. First Aid.   At its own expense, the Contractor shall provide approved "First Aid" 

cabinets close to all points where persons are at work, or wherever directed, and keep 
such cabinets stocked with the proper dressings, antiseptics, and other necessary 
medical provisions, and shall promptly transport sick or injured employees from the 
Site to points at which they may receive proper care. 

 
J. Use of Roadways and Walkways.   The Contractor shall not unnecessarily interfere 

with the use of any roadway, walkway or other facility for vehicular or pedestrian traffic, 
by any party entitled to use it.  Wherever such interference becomes necessary and no 
satisfactory detour route exists, the Contractor shall, before beginning the interference, 
provide a satisfactory detour, temporary bridge, or other proper facility for traffic to 
pass around or over the interference, and shall maintain it in satisfactory condition as 
long as the interference continues, all without direct payment unless otherwise 
expressly stipulated in the Special Provisions. 

 
K. Preconstruction Documentation.   The Contractor shall video the project area prior to 

commencement of Work, at least across city roads and property to record and 
document the existing conditions. 

 
L. Parking.   Construction Materials and contractors’ vehicles shall not be parked on the 

street except those actively involved in the construction of the Day. 
 
M. Tree Pruning.   All tree pruning shall be carried out by a company having in full time 

employment an Arborist certified by the Western Chapter, International Society of 
Arboriculturists.   

 
3.16  ACCESS TO WORK  

 
A.  During the performance of the Work, the City and its authorized representatives or 

other persons deemed necessary by any of them acting within the scope of the duties 
entrusted to them (including but not limited to construction management personnel and 
design consultants), may at any time, and for any purpose, enter upon the Work, the 
shops where any part of such Work may be in preparation, the facilities where any part 
of the Work may be in storage, or the factories where any Materials for use in the Work 
are being, or are to be, manufactured.  Contractor shall not require City personnel or 
City consultants performing necessary project-related functions on behalf of the City to 
sign visitor hold harmless agreements or similar agreements requiring the signatory to 
defend, hold harmless and/or indemnify Contractor for claims arising out of or relating 
to the Work, the Project, or the Site. 

 
B. Whenever required by the Engineer, the Contractor shall furnish all tools, labor and 

Materials necessary to make an examination or tests of any Work under this Contract 
that may be completed or in progress, even to the extent of uncovering or taking down 
portions of finished Work.  Should such Work be found or have previously been found 
to be unsatisfactory or should the Contractor not have given the Engineer proper 
access or notice that the Work was ready for inspection, the cost of making such re-
examination or re-test and or reconstruction shall be borne by the Contractor.  
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Otherwise, the examination or tests will be paid for by SFMTA in the manner herein 
prescribed for paying for alterations, modifications and Additional Work. 

 
3.17  CUTTING AND PATCHING  

 
A.  Contractor shall be responsible for performing, in accordance with the requirements of 

the Technical Specifications, all cutting, fitting, and patching of the Work that may be 
required to make all parts fit together or to receive the work of other contractors shown 
on, or reasonably implied by, the Contract Documents for the completed Work.  

 
B.  Contractor shall not damage or endanger a portion of the Work, or fully or other 

partially completed construction of the City or separate contractors, by excavation or 
by cutting, patching or otherwise altering such construction. Contractor shall not cut or 
otherwise alter such construction by the City or a separate contractor except with 
written consent of the City. Contractor shall not withhold its consent for the City to cut 
or otherwise alter the Work. 

 
C. As more specifically described in the Specifications, Contractor shall confer, consult 

and cooperate with any contractor that performs follow-on work, that builds upon, or 
integrates with the Work performed by the Contractor under this Contract, so that the 
contractor performing such follow-on work may understand the means, methods, 
approach of Contractor, and so that the follow-on contractor can devise the best 
means of preserving, avoiding damage to and/or integrating with Contractor's Work.   

 
3.18  ILLUMINATION OF WORK  

 
When any work is performed at night or where daylight is shut off or obscured, the 
Contractor shall provide artificial light sufficient to prosecute the Work properly and to 
permit thorough inspection. 

 
3.19  CLEANING UP AND REMOVING DEBRIS  

 
A.  The Contractor shall keep the Site and surrounding area, including public areas 

adjacent to the Site, roadways, temporary pedestrian walkways and sidewalks, in a 
neat and clean condition, free from accumulation of excess materials, rubbish, graffiti, 
and debris.  Contractor shall dispose of dirt, construction debris, garbage, and 
excavated materials in a satisfactory and lawful manner, as directed by the Engineer 
and as required by the Specifications so that there shall at no time be any unsightly or 
obnoxious accumulation of dirt or debris at the Site or surrounding area. 

 
1.   On the completion of any portion of the Work, at Substantial Completion, and as a 

condition of Final Acceptance, the Contractor shall: (1) promptly remove all 
equipment, temporary structures and surplus Materials of construction not to be 
used at or near the same location in the later performance of other portions of the 
Work; (2) properly dispose of all debris resulting from the Work; and, (3) shall 
perform final cleaning as specified in accordance with the requirements of the 
Specifications to leave the Site in a neat and clean condition satisfactory to the 
Engineer.  
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2.  Contractor's removal and disposal of such excess Materials, garbage, excavated 
Materials, and other debris shall conform to requirements of the Contract and 
applicable Codes, laws and regulations.  

 
B.  If Contractor fails to comply with the requirements of this Section or to clean up as 

otherwise provided in the Contract Documents, the City may do so and deduct the cost 
of such cleanup from the amount due Contractor under the Contract.  

 
C. Contractor shall sort and segregate construction debris and garbage for recycling as 

required by the San Francisco Environment Code and the Specifications. 
 
D.  As more specifically provided in the Technical Specifications, Contractor shall salvage 

and deliver to the City removed equipment, appurtenances and other Materials that 
are not reused in the Work and indicated by the Engineer to be salvaged. Contractor 
shall remove from the Site as its property and dispose of in a legal manner all other 
equipment, appurtenances and other Materials to be removed and not indicated to be 
salvaged or otherwise claimed by the City.   

 
3.20  DELEGATION  OF CONTROL OF THE SITE; PROTECTION OF WORK, PERSONS AND 

PROPERTY AGAINST DAMAGE  
 
A.  The City delegates and Contractor accepts such delegation of the control of the Site 

and responsibility for the safety of persons and property on and adjacent to the Site, 
commencing at NTP and continuing to Final Acceptance, unless the City earlier 
relieves Contractor of that delegation by written notice as provided in this Contract.   
To the maximum extent allowed by law, and except to the extent that any of loss, injury 
or damage is due to the City's sole negligence or intentional wrongful acts, Contractor 
shall be solely liable for any loss, injury or damage caused by or arising from the Work.  
See also Section 3.24 (Indemnification).  Contractor may only be relieved of its 
responsibility for safety or persons and property affected by the Work on express 
written order of the Engineer.  A directive of the Engineer, City safety consultant, or 
regulatory enforcement agency concerning Site safety, unsafe conditions, or 
compliance with safety orders and Codes shall not alter the Contractor's responsibility 
for the Site and shall not relieve Contractor of its responsibility for the safety of persons 
and property affected by the Work. 

 
B. Commencing at NTP, Contractor shall protect the Work and Materials from damage 

due to the nature of the Work, the action of the elements, the carelessness of other 
contractors, or any other cause whatsoever, until the completion and the City's Final 
Acceptance of the Work.  Should any damage to the Work or Materials occur, the 
Contractor shall repair it at its own expense to the satisfaction of the Engineer.  Neither 
the City nor any of its agents assume any responsibility for seeking indemnity or 
collecting damages or other restitution from any person or persons causing damage to 
the Work or the Materials.  

 
C.  The Contractor shall bear all responsibility for damage to adjoining work, property, or 

structures, and for injury to its employees and to any other persons whatever, or to 
livestock, arising from or in consequence of the performance of this Contract, and shall 
furnish guards, fences, warning signs, walks and lights and take all other necessary 
precautions to prevent such damage or injury.  All safety orders, rules and 

CONFORMED



Municipal Transportation Agency  City and County of San Francisco  

GP-45 
Contract No. 1277  Central Subway Project 
n:\ptc\as2013\1000387\00841231.doc rev.4-17-13     © 2013 SFMTA  
  

recommendations of the Division of Industrial Safety of California applicable to the 
Work shall be obeyed and enforced by the Contractor. 

 
D. As much of the moneys due and retained by the City under this Contract as may be 

considered necessary by the Engineer may, at his or her option, remain unpaid until all 
suits or claims for damages as described above shall have been settled and 
satisfactory evidence to that effect furnished.   

 
3.21  INTELLECTUAL PROPERTY; ROYALTIES AND PATENTS  

 
A.  Contractor shall be responsible at all times for compliance with applicable patents, 

copyrights, trademarks, and/or other intellectual property rights held by others 
encompassing, in whole or in part, any invention, design, process, product, device, 
equipment, software, tools, Material, article or arrangement used, directly or indirectly, 
in the performance of the Work or incorporated into the Work. 

 
B. Contractor shall pay, and include in the Contract Sum, all royalties and license fees 

and assume all costs incident to the use in the performance of the Work or the 
incorporation into the Work of any invention, design, process, product, device, 
equipment, software, tools, Material, article or arrangement that is the subject of a 
patent right, copyright, trademark, and/or other intellectual property right held by 
others.  

 
C. To the fullest extent permitted by law, Contractor shall save, defend, hold harmless, 

and fully indemnify the City (and all its officers and employees connected with the 
Project, other parties designated as Indemnitees, and all of their officers, agents, 
members, employees, authorized representatives, or any other persons deemed 
necessary by any of them acting within the scope of the duties entrusted to them) from 
all damages, claims for damage, costs, or expenses in law or equity, including 
attorney's fees and costs, that may at any time arise or be set up for any infringement 
or unauthorized use of any patent right, copyright, trademark, trade name, service 
mark, trade secret, or other intellectual property or other proprietary right claims by any 
person in consequence of the use by the City, or any of its officers, agents, members, 
employees, authorized representatives, or any other person deemed necessary by any 
of them acting within the scope of the duties entrusted to them, of any invention, 
design, process, product, device, equipment, software, tools, material, article or 
arrangement used in the performance of the Contract or incorporated into the Work, 
and of which Contractor is not the patentee, copyright holder, or assignee, or does not 
have the lawful right to sell the same.  This indemnity provision is in addition to all 
other hold harmless and indemnity clauses in the Contract Documents, and shall 
survive Final Acceptance and termination of the Contract.  The notice, cooperation and 
control of defense provisions set forth in Section 3.24 (Indemnification) shall apply to 
this intellectual property indemnity. 

 
D. If the City is enjoined from the operation or use of the Work, or any part thereof, as a 

result of any suits or claims for infringement or unauthorized use of a patent right, 
copyright, trademark, and/or other intellectual property right, Contractor shall, at its 
sole expense and at no cost to the City, take reasonable steps to procure the right to 
operate or use the Work. If Contractor cannot so procure such right within a 
reasonable time, Contractor shall promptly, at no cost to the City: (1) modify the Work, 
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consistent with applicable requirements of the Contract Documents, so as to avoid 
infringement of any such intellectual property right; or, (2) replace said Item or Work 
with an equivalent Item or Work that meets applicable requirements of the Contract 
Documents and that does not infringe or violate any such intellectual property right.   

 
E. Subsections 3.21.C and 3.21.D, above, shall not apply to any suit, claim or proceeding 

based on infringement or violation of a patent right, copyright, trademark, and/or other 
intellectual property right that: (1) arises  from modifications to the Work by the City or 
its agents after acceptance and Final Completion of the Work; (2) arises from any 
unauthorized modifications to the Work by the City or its agents; or (3) arises from the 
combination of Work with any products or services not provided or recommended by 
Contractor where the combination is the basis for infringement. 

 
F. Infringement of intellectual property or other proprietary rights in the performance of 

this Contract, if determined by a court of competent jurisdiction not to be the basis for 
indemnification under the law, shall nevertheless be considered a material breach of 
the Contract, in which case Contractor's defense and indemnification of the City, 
acquisition of the rights to utilize the aforesaid intellectual property for the Work, or 
provision of a non-infringing equivalent Item or Work, as provided in this Section 3.21, 
shall be the sole cure and remedy for said breach. 

 
3.22  WARRANTY  

 
A. Contractor warrants and guarantees to the City that Materials and equipment provided 

under the Contract will be first-class in quality and new (unless the City in writing 
authorizes the use of specifically identified used equipment), and if no quality is 
specified, then the Materials and equipment shall be of commercial grade, suitable for 
heavy public use in facilities of similar size and complexity, that the Work will be free 
from defects and of the quality specified, and that the Work will conform to the 
requirements of the Contract Documents.  Contractor additionally warrants 
manufacturers’ product warranties as may be required by the Contract Documents.    

 
B. Contractor further agrees and warrants that if any part of the Work furnished and 

installed or constructed by Contractor shall fail to fulfill any of the requirements of the 
Contract, Contractor will, without delay, with the least practicable inconvenience to the 
City, and without further cost to the City, repair or replace defective or otherwise 
unsatisfactory Materials furnished by Contractor or reperform or repair or otherwise 
remedy defective Work .  Should the Contractor fail to act promptly in accordance with 
these requirements, or should the City determine that the Item or Work is vital to 
Agency's operations and therefore require repairs or replacements to be made before 
the Contractor can be notified or can respond to notification, the Contractor hereby 
agrees that the City shall have the right to make the necessary repairs or 
replacements at the expense of the Contractor. 

 
C. Contractor's warranty excludes damage or defects caused by abuse, modifications to 

equipment by the City and not authorized by Contractor, improper or insufficient 
maintenance, improper operation, and normal wear and tear. Testing shall not be 
construed as operation.  
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D. Contractor shall deliver product-warranties and guarantees that conform to the 
requirements of the Specifications to the Engineer prior to and as a condition of 
Substantial Completion.  The effective date of said warranties and guarantees shall 
commence on the date that the SFMTA determines the Work has reached Substantial 
Completion.  

 
E.  The warranty provisions of this Section are separate and additional to the provisions 

for correction of Non-conforming Work as specified in Article 8.  
 
F. The guarantees and warranties described in this Section are covenants, the 

performance of which shall be secured by the Performance Bond. (See Section 10.02).   
 

3.23 TAXES 
 
A. General Obligation.  Contractor shall be responsible for paying all taxes applicable 

during the performance of the Work or portions thereof, whether or not said taxes were 
in effect on or increased after the date of Bid opening. The Contractor shall pay all 
sales taxes levied on Materials, supplies, or equipment purchased by Contractor and 
used in the performance of or incorporated into the Work, and all other taxes properly 
assessed against its equipment or other property used in connection with the Work. 

 
B. Included in Bid Price.  The cost of all taxes is included in the Bid Price submitted by 

Contractor with its Bid and the Contract Sum, as that amount may be amended by 
Change Order(s).  

 
3.24 INDEMNIFICATION AND DEFENSE OF CLAIMS  
 

A. Contractor's Obligation to Defend and Indemnify. To the fullest extent provided by law 
and consistent with California Civil Code section 2782, Contractor shall assume the 
defense of, indemnify and hold harmless the City, its boards and commissions, other 
parties designated as Indemnitees in the Special Provisions (See SP -7, Insurance 
Requirements), and all of their officers, agents, members, employees, authorized 
representatives, (or any other persons deemed necessary by any of them to the 
extent that any claims against such other persons arise from or are related to 
Contractor's Work or obligations under this Contract), from all claims, suits, actions, 
losses and liability of every kind, nature and description, including but not limited to 
attorney's fees, directly or indirectly arising out of, connected with or resulting from the 
performance of the Work. This indemnification shall not be valid in the instance where 
the loss is caused by the sole negligence or willful misconduct tort of any Indemnitee.  
Contractor's obligations under this Section apply regardless of whether or not such 
claim, suit, action, loss or liability was caused in part or contributed to by an 
Indemnitee.  However, without affecting the rights of the City under any provision of 
this Contract, Contractor shall not be required to indemnify and hold harmless City for 
liability attributable to the active negligence of City (or any other Indemnitee), provided 
such active negligence is determined by agreement between Contractor and City or 
by the findings of a court of competent jurisdiction.  In instances where City is shown 
to have been actively negligent and where City's active negligence accounts for only 
a percentage of the liability involved, the obligation of Contractor will be for that entire 
portion or percentage of liability not attributable to the active negligence of City.  
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1. Contractor's defense, indemnity and hold harmless obligations shall extend to City 
Consultants (e.g., design professionals and construction managers) providing 
services under separate written agreement with the City covering any portion of the 
Project and designated as additional insureds in Article “Insurance for Others” of 
Document 00805.   

 
2. Contractor's defense, indemnity and hold harmless obligations shall not extend to 

the liability of a City Consultant (including but not limited to architects and 
engineers) designated as an Indemnitee or its agents, employees or 
subconsultants arising out of, connected with or resulting from such Indemnitee's 
own active negligence, errors or omissions or from such Indemnitee's preparation 
or approval of maps, plans, opinions, reports, surveys, Change Orders, designs or 
Specifications, or such Indemnitee's issuance of or failure to issue directions or 
instructions provided that such issuance or failure to issue is the primary cause of 
the damage or injury.  

 

B. Special Damages. 
 

1. The City, its boards and commissions, and all of their officers, agents, members, 
employees, and authorized representatives shall have no liability to Contractor for 
any type of special, consequential, indirect or incidental damages, including, but 
not limited to, lost profits, arising under or related to this Contract or under any 
cause of action related to the subject matter of this Contract, whether in contract, 
tort (including negligence), strict liability, or otherwise. This limit of liability applies 
under all circumstances including, but not limited to, the breach, completion, 
termination, suspension, cancellation or rescission of the Work or this Contract, 
negligence or strict liability by the City, its boards and commissions, and their 
representatives, consultants or agents. 

 
2. Contractor shall be responsible for special, consequential or incidental damages 

incurred by the City arising out of or connected with Contractor's performance of 
the Work.   
 

C.  Hazardous Materials.  Contractor acknowledges that any claims, demands, losses, 
damages, costs, expenses, and legal liability that arise out of, result from, or are in any 
way connected with the release or spill of any legally designated hazardous material or 
waste or contaminated material as a result of the Work performed under this Contract 
are expressly within the scope of this indemnity, and that the costs, expenses, and 
legal liability for environmental investigations, monitoring, containment, removal, 
repair, cleanup, restoration, remedial work, penalties, and fines arising from the 
violation of any local, state, or federal law or regulation, attorney's fees, 
disbursements, and other response costs are expressly within the scope of this 
indemnity.  

 
D.  Defense of Claims.  On request, Contractor shall defend any action, claim or suit 

asserting a claim covered by the indemnity requirements stated in this Agreement. 
Contractor shall pay all costs, including reasonable attorney's fees, that may be 
incurred by the City and all indemnified parties (the "Indemnitees") specified in 
Subsection 3.24.A and in the Insurance Requirements of the Contract Documents. 
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E. Notice of Claim.  The City and other Indemnitees will provide Contractor with prompt 
written notice after receipt of any claim, action or demand ("claim") made by a third 
party against the City and/or other Indemnitee, provided, however, that no delay on the 
part of the City or other Indemnitee shall relieve Contractor from any obligation 
hereunder. Contractor shall obtain the City's and other Indemnitees' consent for 
Contractor's choice of counsel and such consent shall not be unreasonably withheld or 
delayed, such that any responsive pleadings may be timely filed, and in every 
instance, within thirty (30) days after City or other indemnified party has given notice of 
the claim, and provided further that City and other Indemnitees may retain separate 
co-counsel at their expense and participate in the defense of the claim. If the interests 
of Contractor and the City and/or other Indemnitee conflict, and counsel chosen by 
Contractor cannot, in City's or other Indemnitee's reasonable opinion, adequately 
simultaneously represent Contractor and City and/or other Indemnitee, then the cost 
and expense associated with the City and/or other Indemnitee retaining separate co-
counsel shall be borne by Contractor, otherwise, the cost and expense of separate co-
counsel retained by City and/or other Indemnitee shall be borne by the City or other 
Indemnitee, as applicable. Subject to Contractor's obligation to reimburse City's and 
other Indemnitee's costs of same, City and other Indemnitees will assist Contractor in 
the defense of the claim by providing cooperation, information and witnesses, as 
needed to the extent there is not material conflict of interest.  

 
1. So long as Contractor has assumed and is conducting the defense of a claim in 

accordance with the preceding Subsection, (a) Contractor will not consent to the 
entry of any judgment or enter into any settlement with respect to the claim without 
the prior written consent of City or other affected Indemnitee, as applicable, which 
consent will not be unreasonably withheld, unless the judgment or proposed 
settlement involves only the payment of money damages by Contractor and does 
not impose any obligation upon City and/or other Indemnitee in connection with 
such judgment or settlement and Contractor obtains the full and complete release 
of City and/or other Indemnitees ; and (ii) City and/or other Indemnitees will not 
consent to the entry of judgment or enter into any settlement without the prior 
written consent of Contractor. 

 
2. If Contractor does not assume and conduct the defense of claim as required 

above, (a) City or other Indemnitee may defend against, and consent to, the entry 
of any judgment or enter into any settlement with respect to the claim in any 
manner it reasonably may deem appropriate, and City or other Indemnitee need 
not consult with, or obtain any consent from, Contractor, and (b) Contractor will 
remain responsible for any losses City and/or other Indemnitee may suffer resulting 
from, arising out of, relating to, in the nature of, of caused by the claim to the fullest 
extent provided in this Section 3.24. 

 
F.  Insurance Does Not Limit Liability.  Contractor's liability shall not be limited to the 

amount of insurance coverages required under this Agreement.  
 
G.  Resolution of Claim by City.  In the event that Contractor and its insurance carrier(s) in 

bad faith refuse to negotiate and compensate a third party or parties for property 
damage or personal injuries which arise out of Contractor's performance of the Work, 
the City shall have the right to estimate the amount of damages and to pay the same, 
and the amount so paid shall be deducted from the amount due Contractor under this 
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Contract, or an appropriate amount shall be retained by the City until all suits or claims 
for said damages shall have been settled or otherwise disposed of and satisfactory 
evidence to that effect shall have been furnished to the City.  

 
H Liability of JV Partners. If Contractor is a joint venture partnership, the requirements of 

this Article shall apply jointly and severally to each joint venture partner. 
 
I. Surviving Obligations. The defense and indemnity obligations of this Agreement shall 

survive Final Completion, termination of the Contract, and Final Acceptance of the 
Work. Contractor's defense and indemnity obligations shall extend to claims arising 
after the Work is completed and accepted if the claims are directly related to alleged 
acts or omissions by Contractor that occurred during its performance of the Work. 

 
3.25 PERCENTAGE OF WORK TO BE PERFORMED BY CONTRACTOR 

 
A. By submitting a Bid for the Contract, Contractor certifies that it shall perform on the 

Site, and with its own organization, Work equivalent to at least twenty percent (20%) of 
the total amount of the Work to be performed under the Contract. Work performed by 
the Contractor shall be measured by and include costs of labor (wages and benefits), 
overhead, equipment and Materials directly provided by Contractor and not provided 
by any Subcontractor or any Supplier.  

 
B. If, during the progress of the Work hereunder, the Contractor requests a reduction in 

such percentage and the Engineer determines in his sole discretion that Contractor (1) 
has shown good cause for such reduction, (2) that Contractor's request is not made in 
bad faith and, (3) such reduction would be at no cost and would not otherwise 
disadvantage the City, then the percentage of the Work required to be performed by 
the Contractor may be reduced.  Any reduction in the percentage of Work that 
Contractor must perform shall be effected by executed Change Order and must 
comply with the requirements of applicable law, including but not limited to the 
California Subletting and Subcontracting Fair Practices Act, California Public Contract 
Code section 4100 et seq.  
 

C. If the SFMTA determines that Contractor at the time it submitted its Bid did not intend 
to perform at least 20 percent of the Work, or that its request to reduce that 
requirement is otherwise in bad faith, Contractor shall be deemed to be in material 
breach of this Contract.  

 
3.26 WORK PERFORMED OUTSIDE SAN FRANCISCO 

 
A. When performing Work outside the boundaries of the City and County of San 

Francisco, Contractor shall abide by all applicable rules, regulations and ordinances of 
the local authorities where the Work is performed, including but not limited to rules and 
regulations governing loading, hauling, and, disposal of excavated materials, soil and 
construction debris.  

 
3.27 DESIGN PROFESSIONAL SERVICES  
 

A. In the event that the Contract Documents require that a certain Item be designed by 
Contractor, Contractor shall, consistent with applicable licensing laws, retain the 
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services of such Design Professional(s) who shall be licensed in the State of California 
and shall have the necessary expertise and experience required to prepare such 
design documents to permit Contractor to complete such Item in accordance with the 
requirements of the Contract Documents.  Nothing in the Contract Documents is 
intended to create a legal or contractual relationship between the City and any Design 
Professional.  

 
B. Such Design Professional(s) shall be vested with the authority to act on behalf of 

Contractor in all matters relating to design or supervision of construction of that Item of 
which he or she is responsible.  Contractor’s Design Professional(s) may be replaced 
only with the approval of the City.  

 
C. Contractor shall require its Design Professional(s) to be responsible without limitation 

for the following:  
 

1. Consult with authorized employees, agents and representatives of the City relative 
to the City’s requirements for the design and construction of the Project . 

 
2. Review the Contract Documents and Reference Documents and studies of the 

proposed Site and other data furnished to the Design Professional and advise the 
City whether such data is sufficient for purposes of design, and whether additional 
data is necessary before the Design Professional can proceed.  

 
3. Provide additional surveys and information related to the Site, which the Design 

Professional deems necessary for the performance of the Work.  
 
4. Provide design-related services for preparing construction documents necessary 

for Contractor to construct the Item and coordinate it with and integrate it to the 
Work in conformance with the intent and performance requirements of the Contract 
Documents.  

 
a. Construction documents shall be submitted to the City for review and 

acceptance for conformance with the intent and performance requirements of 
the Contract Documents prior to Contractor initiating permit or construction 
activities based on such construction documents.   

 
b. The City’s approval or acceptance of construction documents submitted by 

Contractor shall not be interpreted as a release of Contractor from its 
responsibilities to coordinate and integrate the various portions of the design 
and to provide accurate and complete design documents to fulfill the intent and 
requirements of the Contract Documents.  

 
5. Provide to the City design data, technical criteria and assistance necessary for 

supporting, protecting, and incorporating into the Project the Item designed by the 
Design Professional.  

 
6. Comply with requirements of codes, regulations, and written interpretation thereof, 

existing at the time permit application(s) are made with the local authorities having 
jurisdiction over the Project.  
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7. Provide Design Professional’s professional liability policies and coverages as 
required in the Special Provisions and Document 00805 (if applicable).  

 
8. Provide assistance in connection with the start-up, testing, refining and adjusting of 

equipment or system designed by the Design Professional for incorporation into 
the Project.  

 
9. Assist the City in training staff and developing systems and procedures for 

operation and maintenance and record keeping for equipment or system designed 
by the Design Professional for incorporation into the Project.  

 
D. Contractor shall be wholly responsible for all engineering and design of such Item 

regardless of any contribution, input, review, participation, or coordination that the City, 
its agents, members, employees, and authorized representatives may have provided 
to Contractor or its Design Professional.  

 
E. Contractor agrees to release the City, its agents, members, employees, and 

authorized representatives from liability or losses directly or indirectly arising out of, 
connected with, or resulting from such Items engineered or designed by Contractor or 
its Design Professional or furnished and installed by Contractor, and Contractor shall 
bear the costs of corrective and replacement work necessary to complete the Items in 
accordance with the requirements of the Contract Documents.  

 
 
ARTICLE 4 - SUBCONTRACTORS   

 
4.01  SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK  
 

A.  Unless otherwise specifically provided by the Contract Documents, subcontracting 
shall be in accordance with applicable Codes governing subcontracting, including but 
not limited to San Francisco Administrative Code section 6.21 and the California 
Subletting and Subcontracting Fair Practices Act (California Public Contract Code 
section 4100 et. seq.), and the policies of the SFMTA, and if applicable, federal laws 
and requirements.  Administrative Code section 6.21 shall govern the designation of, 
failure to specify, and substitution of Subcontractors and the assignment, transfer and 
performance of subcontracts.  

 
B.  Contractor shall not employ a Subcontractor, Supplier or other person or entity that the 

City has determined is unqualified to perform the Work or is otherwise not responsible. 
The City may give written notice of such determination prior to Award or at any time 
during the term of the Agreement , and upon receipt thereof Contractor shall provide a 
replacement with a qualified subcontractor. The City shall have the right of approval of 
such replacement and shall not be responsible for added costs to Contractor, if any, of 
terminating and replacing the unqualified or not responsible subcontractor. Contractor 
shall not utilize any subcontractor, supplier or other person or entity that is debarred by 
any public agency that is a recipient of federal Department of Transportation capital 
grant funds.  If so directed by the City, Contractor shall at its own expense replace 
such subcontractor, supplier or other person or entity with a qualified substitute 
approved by the Agency.   
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C. Upon request by the Engineer, the Contractor shall immediately provide the Agency a 
copy of each Contract that it proposes to enter or has entered into for subcontracting 
or assigning any portion of the Work, with such information as will enable the Agency 
to determine the responsibility and standing of the proposed Subcontractor or 
assignee.  No subcontract or assignment will be approved unless this Contract is 
incorporated by reference therein.  The City will not approve a subcontract or 
assignment unless the City determines that the proposed Subcontractor or assignee is 
in every way reliable and responsible and fully able to perform and complete the 
portion of the Work covered by the proposed subcontract or assignment in accordance 
with the Contract Documents.  Should the Agency determine that the Subcontractor 
proposed for any portion of the Work does not have the necessary experience or 
financial qualifications to perform said portion of the Work, or that the proposed 
Subcontractor does not and cannot obtain in due time the necessary equipment to 
perform said portion of the Work, or is otherwise unacceptable, the Contractor shall 
substitute an acceptable Subcontractor or shall itself perform said Work (without 
subcontracting), subject to the Agency’s approval. 

 
D. The Contractor shall not sublet or subcontract any portion of the Work in excess of 

one-half of one  percent (.5%) of the total original bid when no Subcontractor was 
designated in the original Proposal to perform that Work, nor shall any Subcontractor 
assign or transfer its subcontract or permit the same to be performed by any other 
contractor, except with the written approval of the Agency, subject to the provisions of 
the California Subletting and Subcontracting Fair Practices Act and the applicable 
provisions of the San Francisco Administrative Code. 

 
E. No subcontract or assignment shall relieve the Contractor or its sureties of any 

liabilities or obligations under this Contract. 
 
F. No assignment by the Contractor of this Contract or any part thereof, or of the funds to 

be received there under by the Contractor, will be recognized unless the Agency has 
approved such assignment and the surety has been given due notice of such 
assignment in writing. 

 
G. The Agency will not approve an assignment of subcontracted Work, unless the 

instrument of assignment contains a clause to the effect that it is agreed that the funds 
to be paid the assignee under the assignment are subject to a stop-notice or other 
prior lien for services rendered or Materials supplied for the performance of the Work 
(prior to such assignment) called for in said Contract in favor of all persons, firms, or 
corporations rendering such services or supplying such Materials. 

 
4.02  SUBCONTRACTUAL RELATIONS  
 

A.  Contractor shall have an appropriate written agreement specifically binding each 
Subcontractor or Supplier to Contractor by the applicable terms and conditions of this 
Contract, in the same manner as Contractor is bound to the City. Each subcontract 
agreement shall preserve all rights of the City with regards to the Work to be 
performed by the Subcontractor or Materials to be provided by the Supplier. All 
Subcontractors and Suppliers shall have similar agreements with Lower-Tier 
Subcontractors and Lower-Tier Suppliers. All Subcontractors and Suppliers shall be 
given copies of the Contract Documents to which the Subcontractor or Supplier will be 
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bound, and upon written request of the Subcontractor or Supplier, shall have identified 
written terms and conditions of their proposed subcontract agreement that vary from 
the Contract Documents. Subcontractors and Suppliers shall fulfill the same 
requirements toward their respective proposed Lower-Tier Subcontractors and Lower-
Tier Suppliers.  

 
B. All Subcontractors performing Work under the Contract will be considered as 

employees of the Contractor and will be held responsible for their work, which shall be 
subject to the provisions of the Contract Documents. 
 

4.03  ASSIGNABILITY OF SUBCONTRACTS  
 

A. All subcontracts of Subcontractors and Lower-Tier Subcontractors and purchase 
agreements of Suppliers and Lower-Tier Suppliers shall provide that they are freely 
assignable to the City under any of the following conditions:  
 
1. the City terminates the Contract for cause under provisions of Article 14; 
 
2. the City requests such assignment;  
 
3. the surety providing the performance bond for the Work fails to timely fulfill its 

obligations under the Performance Bond. 
 
B. The City will notify the Subcontractors, Lower-Tier Subcontractors and Suppliers in 

writing of those agreements the City wishes to accept.  
 
4.04  SUCCESSORS AND ASSIGNS  
 

A.  Contractor shall constantly give its personal attention to the faithful performance of the 
Work. Contractor shall keep the Work under its personal control and shall not assign 
the Work or any part of it by power of attorney or otherwise, nor subcontract the whole 
or any part of the Work, except as provided in the Contract.  

 
B.  All transactions with Subcontractors will be made through Contractor, and no 

Subcontractor shall relieve Contractor of any of its liabilities or obligations under the 
Contract.  

 
C.  When a Subcontractor fails to prosecute a portion of the Work in a manner satisfactory 

to the City, Contractor shall remove such Subcontractor immediately upon written 
request of the City, and shall request approval of a replacement Subcontractor to 
perform the Work, in accordance with San Francisco Administrative Code section 
6.21(a)(9) and the Subletting and Subcontracting Fair Practices Act, California Public 
Contract Code section 4100 et seq., at no added cost to the City.  

 
D. The Contract shall not be assigned except upon the approval of the SFMTA, in 

accordance with applicable law and the Agency's policies and procedures. 
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ARTICLE 5 - CONSTRUCTION BY CITY OR BY SEPARATE CONTRACTORS  
 
5.01 CITY'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE 

CONTRACTS  
 
A.  Should the Contract Documents indicate that construction work, or work of any other 

nature, will or is being performed by other contractors or other forces within or adjacent 
to the limits of the Work, or is underway at the time the Work was advertised for Bids, 
Contractor shall cooperate with all such contractors or forces to avoid delay or 
hindrance to their work. The cost of such cooperation is Incidental Work, and no direct 
or additional payment will be made therefor.  

 
B.  The City reserves the right to perform other or additional work within or adjacent to the 

limits of Work at any time during the Contract by the use of other forces or contractors. 
If the performance of such other or additional work that is not indicated in the Contract 
Documents or is underway at the time of advertising for Bids for this Contract 
materially increases Contractor’s costs, then Contractor may submit a Change Order 
Request therefor in accordance with Section 6.02.  

 
C.  If the City gives Contractor written notice to vacate a location so that other work may 

be performed by other forces or contractors at the location(s) where Contractor is 
already performing Work, Contractor shall promptly suspend Work at that location and 
clean up and demobilize its operations from the location to the extent necessary as 
determined by the City to allow the other forces or contractors to perform their work. 
Contractor shall provide the Engineer written notice when cleanup and demobilization 
has been completed. The Engineer will issue to the other forces or contractors a notice 
to proceed with their work. After the date of said notice to proceed, Contractor shall 
allow proper and safe access to the Work at the subject location, and shall schedule 
and coordinate its Work with the other contractors' work.  

 
D.  If Contractor requires access to a location where another contractor is performing 

work, Contractor shall request such access in writing from the Engineer. The Engineer 
will provide written notice to Contractor when the work of other forces or contractors at 
the subject location is completed, and upon receipt of such notification, Contractor 
shall have full access and shall commence or resume its operations in that location.  

 
E.  If Contractor believes it is entitled to a Contract Time extension caused by its 

obligations under Subsections 5.01.C or 5.01.D above, it shall comply with the 
notification requirements of Section 7.02.  

 
F.  When it is necessary for Contractor and another contractor or utility owner to work in 

the same location at the Site, each shall assume the following mutual responsibilities 
for the benefit of the other at no additional cost to the City:  

1.  The Contractor and the other contractor(s) shall execute identical agreements 
mutually indemnifying each other from any loss, damage, or injury that may be 
incurred as a result of the performance of work by the other while both are 
performing work in the same location; and  

2.  each shall add the other as an additional insured under their respective liability 
policies; and  
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3.  the party seeking to use portions of the construction site of the other party to 
perform its work shall pay all direct costs incurred by the other party to 
accommodate its operations.  

 
G.  The City shall not be a party to any agreement between Contractor and other 

contractors or utility owners, and the City shall have no liability to any party with regard 
to the lack of coordination and cooperation or the inability of a party to execute specific 
work requirements. Contractor agrees to defend, indemnify and hold the City harmless 
for all claims or losses that Contractor or the other contractors may incur as a result of 
their inability to successfully coordinate or obtain timely access to work areas under 
the control of another party.  

 
5.02  COORDINATION  

 
A. Cooperation.  Where multiple contractors are working at the Site, Contractor shall 

afford other contractors and the City reasonable opportunity for storage of Materials at 
the Site, shall ensure that the execution of the Work properly coordinates with work of 
such contractors, and shall cooperate with such other contractors to facilitate the 
progress of the Work in such a manner as the Engineer may direct.  

 
B.  Notice of Conflicting Conditions. Where Contractor's Work is adjacent to or placed on 

top of that of another contractor, Contractor shall examine the adjacent work and 
substrate and report in writing to the City any visible defect or condition preventing the 
proper execution or increased cost of its Contract. If Contractor proceeds without 
giving notice, it shall be held to have accepted the work or material and the existing 
conditions, and shall be responsible for any defects in its own Work consequent 
thereon, and shall not be relieved of any obligation or any guarantee because of any 
such condition or imperfection. This provision shall be included in any and all other 
contracts or subcontracts for Work to be performed where such a conflict could exist. 
The foregoing does not apply to latent defects (that is, defects not observable by 
reasonable inspection by Contractor) in another contractor's work. Contractor shall 
report to the City latent defects in another contractor's work promptly upon discovery.  

 
C.  Other Contractor's Failure to Cooperate.  Contractor shall notify the City promptly in 

writing when another contractor working at the Site fails to coordinate its work with the 
Work of this Contract or otherwise cooperate, as the Engineer may direct.  

 
D.  Conflict.  Any difference or conflict that may arise between Contractor and the other 

contractors or City forces in regard to their work shall be adjusted as determined by 
the City.  

 
E.  Documents.  If so directed by the City, Contractor shall prepare coordination drawings 

as necessary to satisfactorily coordinate and interface the Work of its Contract with the 
work of all other contractors thereby avoiding conflicts that may otherwise arise. If such 
coordination drawings are not required elsewhere in the Contract Documents, then 
Contractor may submit a Change Order Request as provided under Section 6.02 for 
additional costs incurred by it in preparation of such coordination drawings.  

 
F.  Contractor Conference.  At any time during the progress of the Work, the City may, by 

providing reasonable notice, require Contractor to attend any conference of any or all 
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of contractors engaged in the Project or otherwise performing work at or adjacent to 
the Site.  

 
G.  Non-cooperation.  If the City determines that Contractor is failing to coordinate its Work 

with the work of other contractors as directed by the Engineer, the City may upon 72- 
hour written notice:  

1.  Withhold any payment otherwise owed under the Contract until Contractor 
complies with the City's directions; or  

2.  Direct others to perform portions of the Contract and charge the cost of Work 
against the Contract Sum; or  

3.  Terminate any and all portions of the Contract for Contractor's failure to perform in 
accordance with the Contract.  

 
5.03  CLEAN UP RESPONSIBILITIES  

 
A.  Contractor and other contractors shall each bear responsibility for maintaining their 

respective work areas on the Site, Construction Area and adjoining areas impacted by 
their Work free of waste, rubbish, graffiti, debris, or excess materials and equipment at 
all times.  

 
B. In the event of conflicts between Contractor and other contractors concerning clean 

up, the City, after issuing 24 hour written notice to the contractors involved, may itself 
clean up the premises and deduct from the amount due Contractor under the Contract 
the costs of said clean up in such amount as the City determines equitable. 

 
 
ARTICLE 6 - CLARIFICATIONS AND CHANGES IN THE WORK  
 
6.01  GENERAL REQUIREMENTS 
 

A.  The City may, at any time between the Notice to Proceed and Final Acceptance, on its 
own initiative or in a RFI Response, and without notice to Contractor's surety, may 
issue Clarifications of Specifications and make other Clarifications to Contract 
requirements.  Such Clarifications shall be binding on Contractor, and Contractor shall 
promptly comply with said Clarifications.   

 
B.  The City may, at any time between the Notice to Proceed and Final Acceptance, on its 

own initiative and without notice to Contractor's surety, may order additions, deletions, 
or revisions in the Work and Materials by Change Order or Unilateral Change Order. 
Contractor shall promptly comply with such orders and proceed with the Work as 
directed by the Engineer and required by the Contract Documents.  

 
C. If changes directed by City to the Specifications are of such a nature as to increase or 

decrease the cost of any part of the Work, the price fixed in the Contract shall be 
increased or decreased by such amount as the Contractor and the Agency may agree 
upon as the reasonable and proper allowance for the increase or decrease in the cost 
of the Work. 
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D. Contractor shall not be entitled to an increase in the Contract Sum or an extension of 
the Contract Time if Contractor performs work that is not required by the Contract 
Documents. 

 
E. The procedures set forth in this Article 6 are intended to ensure that when 

Clarifications and Changes in the Work are proposed, the Contractor provides the City 
with its best estimate of the costs and impacts associated with each Clarification 
and/or Change, so that the City may evaluate each potential Change and proceed on 
an informed basis. The City also intends that the Clarification and Change Order 
procedures (including the use of Unilateral Change Orders and Force Account) 
facilitate payment to the Contractor of additional, undisputed amounts of compensation 
for changed Work, if such compensation is due Contractor. 

 
F. Should the City's Clarification or other written directive, in the opinion of Contractor, 

exceed the requirements of the Contract Documents, Contractor shall submit a written 
Change Order Request (COR) to the City within seven (7) Days of receipt of the 
Clarification, and before proceeding with the Work thereof, as provided in Section 6.02, 
below.  The City shall be relieved of any claim for compensation if said written COR is 
not received prior to Contractor beginning the affected Work.   The Contractor waives 
its rights to request or claim for additional compensation or extension of time due to 
the Clarification or written directive if the Contractor fails to submit a written COR to the 
Engineer within the said 7 Days.  The City shall not be under any obligation to respond 
to any statement or attempt made by the Contractor to reserve or reactivate such 
rights in the future. 

 
G. Failure by the Contractor to comply with the procedures of this Article, including the 

failure to provide timely, sufficient information and/or documentation to the City at the 
time of any Clarification or Change Order Request, shall constitute a waiver of any 
subsequent claim by the Contractor arising out of such Clarification or Change Order. 

 
6.02 CHANGE ORDERS (CONTRACT MODIFICATIONS)  
 

A. Initiation. Either the City or Contractor may initiate Change Orders.  The City may 
initiate Change Orders by issuing a Proposed Contract Change (PCC), which will 
include a detailed description of the proposed additions, deletions or revisions with 
supplementary or revised Drawings and Technical Specifications.  A PCC from the 
City will request from Contractor a quotation of cost and time for completing the 
proposed modifications.  Contractor may initiate Change Orders by submitting a 
Change Order Request (COR) in accordance with the requirements of this Article 6.  
After the City issues a PCC, Contractor shall not submit a COR for the same Work 
addressed in the City's PCC. 

 
B. PCC Quotation Time Period. Contractor shall submit a PCC cost proposal and PCC 

time extension proposal, in accordance with Section 6.04 (Cost of the Work) and 
Section 7.02 (Contract Time Extension), if applicable, to the City within 14 days after 
receipt of a PCC.  If Contractor fails to submit a PCC cost Proposal and/or PCC time 
extension Proposal within the 14-Day period, or if the price or time extension cannot 
be agreed upon, the City may either (1) direct Contractor to proceed with the Work by 
issuing a Unilateral Change Order (in accordance with Section 6.03) instructing 
Contractor to proceed with the PCC Work based on the City's estimate of the cost 
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and/or time extension, or (2) direct Contractor to proceed on a Force Account basis (in 
accordance with Section 6.05). 

 
C. PCC and COR Cost Proposal Requirements. Contractor shall furnish to the Engineer 

two (2) copies of its PCC or COR cost Proposal, which shall include a full and 
complete itemized breakdown of labor, material, equipment, taxes, insurance, bonds, 
and markup for overhead and profit for both addition and deletions on a form supplied 
by the City.  The same shall be required for Subcontractor and Lower-Tier 
Subcontractor cost proposals, which shall be furnished on the same form as required 
for Contractor.  A COR shall reference all related progress schedule activities, 
Specification Sections and Drawings directly pertaining to COR.  In addition, 
Contractor shall provide the following documentation to the Engineer in support of 
Contractor and subcontractor cost proposals: 
 

 1. Material quantities and type of products; 

2. Labor breakdown by trade classification, wage rates, and estimated   
 hours; 

3. Equipment breakdown by make, type, size, rental rates, and equipment   
 hours;  

4. Taxes, insurance and bonds. 
 

D. SFMTA Review of COR.  The Engineer will review the validity of Contractor's written 
COR and within 30 Days after receipt of the COR will render his/her determination in 
writing.  Contractor shall diligently proceed with the Work in accordance with the 
Engineer's determination, which shall be final and binding on the City and Contractor 
unless Contractor submits a written Notice of Potential Claim as specified under 
Section 13.03.  

 
E. Execution of Change Orders (Contract Modification): When the SFMTA and Contractor 

agree on the total cost and time of a COR or PCC, the City will prepare for signatures 
of Parties a Change Order to formally implement the changed Work. Only a properly 
approved Contract Modification or Unilateral Change Order may amend the Contract,  
No oral instructions of any person whomsoever or other written documents, including 
but not limited to emails, letters or meeting minutes, shall in any manner or degree 
modify or otherwise affect the terms of this Contract. Contractor assumes all risks and 
responsibility for acting on oral instructions or any document other than a fully 
executed Contract Modification or Unilateral Change Order. 

 
F. Release of Claims. Contractor agrees that a negotiated Change Order fully 

compensates Contractor for all costs, expenses, and time impacts of every nature 
arising out of or related to the Work to be performed under that Change Order.  
Contractor agrees to release the City from any and all claims for additional 
compensation or time relating to the changes in the Work described in said Change 
Order(s) and agrees that it shall not seek additional time or compensation for said 
Work.  Said agreed waiver is included in the exchanged consideration of such Change 
Order and is memorialized in the paragraph set out in Subsection 6.02.F.5, below.  In 
addition, the following terms and conditions shall apply to all Change Orders:  

1.  If Contractor fails to provide timely notice and documentation of delay to the City as 
required by Article 7, which shall be sufficient to establish that Contractor is entitled 
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to a time extension pursuant to Section 7.02, Contractor shall execute the Change 
Order without being granted any extension of time.  

2. It shall be a material breach of the Contract for Contractor to refuse to execute a 
Change Order and thereby delay the Project based on Contractor's failure to 
demonstrate that Contractor is entitled to a time extension to perform the Work 
under said Change Order. 

3.  Contractor shall not condition or qualify any Change Order with a reservation of 
rights to seek at a later time additional compensation (Contract Amount) or 
Contract Time for the changed Work addressed in the Change Order, and such 
reservation even if not noticed and rejected by the Engineer shall have be severed 
and have no effect or authority . 

4. All delays caused to the progress schedule as a result of Contractor's failure to 
execute timely a Change Order in accordance with this Article 6 shall be the 
responsibility of Contractor and shall subject Contractor to liability for liquidated 
damages as specified in the Special Provisions, Liquidated Damages. 

5. Each executed Change Order shall include the following paragraph:  

 "The compensation (time and cost) set forth in this Change Order comprises the 
total compensation due to Contractor, all Subcontractors and all Suppliers, as a 
result of the events giving rise to the Change Order and for the Work described in 
this Change Order, including any impact on unchanged Work. The execution of 
this Change Order constitutes an accord and satisfaction of any claim for additional 
compensation or time for the work described in this Change Order, and Contractor 
on behalf of itself, and all Subcontractors and Suppliers, specifically waives and 
releases any and all claims rights or interest, including but not limited to legal and 
equitable claims for direct, indirect, and overhead costs, delay, impact, disruption, 
loss of efficiency or other extraordinary or consequential costs arising from or 
related to the Work described in the Change Order, without exception or 
reservation of any kind.  

 
G. Warranty Not Impacted.  Change Orders issued under this Article 6 or extensions of 

Contract Time made necessary by reason thereof shall not in any way release any 
guarantees or warranties given by Contractor under the provisions of the Contract 
Documents, nor shall they relieve or release Contractor's sureties of bonds executed 
under such provisions.  All guarantees and warranties to the Work set out in the 
Contract apply equally to Work performed under any Change Order. The sureties, in 
executing such bonds, shall be deemed to have expressly agreed to any such Change 
Orders and to any extension of Contract Time made by reason thereof. Contractor 
shall be solely responsible for giving notice of any change affecting the Work, Contract 
Sum or Contract Time that is required to be given to its sureties by the provisions of 
any bond.  Contractor shall be liable for any damages to the City arising from 
Contractor’s failure to provide such required notice to the surety.  

 
6.03  UNILATERAL CHANGE ORDERS  
 

A. General. When due to the requirements of the Project there is insufficient time to 
negotiate a Change Order through the PCC process described in Section 6.02, or 
when the City and Contractor are unable to agree on the cost or time required to 
complete the change in the Work described in a PCC, the City may issue a Unilateral 
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Change Order instructing Contractor to proceed with a change in the Work based on 
the City's estimate of cost and time to perform the change in the Work. Upon receipt of 
a Unilateral Change Order, Contractor shall proceed with the ordered Work.  

 
B. Protest: Should Contractor disagree with any terms or conditions set forth in a 

Unilateral Change Order, Contractor shall submit, within 7 Days of receipt of the 
Unilateral Change Order, a Change Order Request (COR) in accordance with the 
requirements of Section 6.02. If a COR is not submitted as required by Section 6.02, 
Contractor waives all rights to additional compensation for said Work, and payment, 
which shall constitute full compensation for Work included in the Unilateral Change 
Order, will be made as set forth in the Unilateral Change Order.  

 
C. Claim Notification. Contractor waives all costs exceeding the City’s estimate for the 

Unilateral Change Order Work unless Contractor submits a written Notice of Potential 
Claim in accordance with the requirements of Section 13.03. Said Notice shall be 
submitted no later than 7 Days after occurrence of one of the following, whichever 
occurs first:  

1.  Contractor submits an invoice for completion of the Unilateral Change Order Work; 
or  

2.  Upon Contractor’s receipt of written notice from the City that the City considers the  
Work under said Unilateral Change Order to be substantially complete. 

 
6.04  COST OF THE WORK  
 

A. The additional costs to the Contractor or the credit to SFMTA resulting from a Change 
Order shall be determined by one of the following methods.  

 
1. By Unit Prices stated in the Contract Documents.  (No mark-up for overhead and 

profit will be allowed if Unit Prices established in the Contract Documents are 
utilized for pricing Change Orders); or  

 

2. By mutual acceptance of a lump sum, properly itemized and supported by sufficient 
substantiating data by the Contractor to permit evaluation by SFMTA.  When the 
mutual acceptance of a lump sum method is utilized, the following allowable costs 
must be itemized and substantiated by Contractor.  

 
B. When mutual acceptance of a lump sum method is utilized, the following allowable 

costs must be itemized and substantiated by Contractor:  

1. Labor Costs. Labor costs shall be itemized by trade, based on the prevailing wage 
scale for each craft or type of work used in the changed Work, as well as payroll 
taxes and fringe benefits, as applicable.  Payroll taxes shall be calculated on base 
wage only and not on fringe benefits.  Fringe benefits shall be applied only to the 
straight-time component of cost and shall not apply to the premium component 
unless otherwise required by the California Labor Code. Compensable prevailing 
wages shall not exceed the wages and benefits established by law as prevailing in 
the locality and at the time the Work under the Change Order is performed, as 
determined by the State Director of Industrial Relations pursuant to the California 
Labor Code.  The City shall have no liability for wages or benefits paid by 
Contractor that exceed said prevailing wage rates.  
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2. Labor Classification. Contractor's use of a labor classification that would increase 
extra work costs will not be permitted unless the Contractor establishes to the 
Engineer's satisfaction the necessity of using such labor classification. Non-direct 
labor costs, including costs for foremen not physically performing Work on the Site 
and other costs of superintendents and supervision of the Work shall be 
considered as included within markup and payments for overhead and profit.  

3. Materials. The City will pay Contractor on Change Orders only for those materials 
actually furnished by Contractor and directly required for performing the Change 
Order Work or incorporated into the Work.  The cost of such materials shall be the 
direct cost, including sales tax, to the purchaser, whether Contractor, 
Subcontractor or Lower-Tier Subcontractor, from the Supplier thereof and may 
include the cost of transportation, but delivery charges will not be allowed unless 
the delivery is specifically required for the Change Order Work.  If a trade discount 
by an actual Supplier is available to Contractor, such discount shall be credited to 
the City notwithstanding the fact that such discount may not have been taken.  If 
the Materials are obtained from a Supplier or source owned wholly or in part by 
Contractor, payment thereof shall not exceed the current wholesale price for the 
Materials as determined by the City.  The term "trade discount" includes the 
concept of cash discounting.  

4. General Equipment. Payment for costs of General Equipment on Change Orders 
will be made at the lesser of the rental rates listed for such equipment that are 
listed in and as specified in the current edition, at the time of the Change Order, of: 
(a) the Labor Surcharge & Equipment Rental Rate Book published by the 
California Department of Transportation and available for download at 
http.//www.dot.ca.gov/hq/construc/equipmnt.html; or (b) "Rental Rate Blue Book," 
published by Machinery Information Division of PRIMEDIA Information, Inc., 1735 
Technology Drive Suite 410, San Jose, California 95110-1313.  Such rental rates 
shall be adjusted as appropriate and will be used to compute payments for 
equipment, regardless of whether the equipment is under Contractor's control 
through direct ownership, leasing, renting, or other method of acquisition.  Daily, 
weekly, or monthly rates shall be used, whichever are lower.  Hourly rates 
including operator shall not be used. Unless otherwise specified, manufacturer's 
ratings and manufacturer-approved modifications shall be used to classify 
equipment for determination of applicable rental rates.  If, however, equipment of 
unwarranted size or type and cost is used, the cost shall be calculated at the rental 
rate for equipment of proper size and type.  

a. The actual time (rental period) to be paid for equipment shall be the time the 
equipment is in productive operation on the Work under the Change Order. In 
the event that use of hourly rental rates is appropriate in computing the rental 
of equipment, any time less than 30 minutes shall be considered one-half hour. 
No payment will be made for time while equipment is inoperative due to 
breakdown or for non-Working Days. In addition, the rental time shall not 
include the time required to move the equipment to and from the Site. Loading 
and transportation costs will be paid, in lieu of rental time, only if the equipment 
does not move under its own power and is utilized solely for the Work of the 
Change Order. No mobilization or demobilization will be allowed for equipment 
already on the Site.  

CONFORMED



Municipal Transportation Agency  City and County of San Francisco  

GP-63 
Contract No. 1277  Central Subway Project 
n:\ptc\as2013\1000387\00841231.doc rev.4-17-13     © 2013 SFMTA  
  

b. Individual pieces of equipment having a replacement value of $1,000 or less 
shall be considered to be small tools or small equipment, and no payment will 
be made since the costs of these tools and equipment are included as part of 
Contractor's markup for overhead and profit, as set out in Subsection 6.04.C.  

c.  Payment to Contractor for the use of equipment as set forth herein shall 
constitute full compensation to Contractor for the cost of fuel, power, oil, 
lubricants, supplies, small equipment, necessary attachments, repairs and 
maintenance of any kind, depreciation, storage, insurance, labor (except for 
equipment operators), and any and all costs to Contractor incidental to the use 
of the equipment.  

d.  Costs of General Equipment not listed in the publications specified in 
Subsection 6.04.B.4 shall be based on actual rental invoices. Copies of all 
invoices shall be provided as support documentation with each PCO cost 
proposal.  

5. Specialized Equipment. Payment in Change Orders for Specialized Equipment 
shall be as provided in Technical Specifications (Division 1).   

 
C. Overhead and Profit. To the total of the direct costs computed as provided in 

Subsection 6.04.B as part of a Change Order, there will be added only one of the 
following:  

1. For Change Orders not involving compensable time, a Markup as specified in 
Subsection 6.04.D, which shall fully compensate Contractor for all overhead costs 
and profit.  The Markup shall constitute full compensation for all direct and indirect 
overhead costs and profit for that Change Order, which shall be deemed to include 
all items of expense not specifically listed in Subsection 6.04.B as direct costs; 
Contractor shall not submit and the City shall not consider any separate allowance 
or itemization for overhead costs except specifically provided in Subsection 6.04.D.  

2. For Change Orders involving compensable time; payment as specified in 
Subsection 6.04.E which shall fully compensate Contractor for all overhead costs 
and profit for that Change Order, which shall be deemed to include all items of 
expense not specifically listed in Subsection 6.04.B as direct costs. , 4 

   
D. Contractor's Markup for Overhead and Profit. The following limitations shall apply to 

Contractor's markup for overhead and profit on all Change Orders that do not involve 
compensable time as described in Section 7.02:,  

1. For Work performed by Contractor, the Markup shall not exceed of 15 percent of its 
direct costs, as defined in Subsection 6.04.B.  

2. For Work performed by a Subcontractor, the markup shall not exceed 15 percent of 
its direct costs, as defined in Subsection 6.04.B.  Contractor shall receive a 
maximum five percent (5%) markup on the Subcontractor's total cost.  

3. For Work performed by a Lower-Tier Subcontractor or supplier, the markup shall 
not exceed 15 percent of said subcontractor’s direct costs, as defined in 
Subsection 6.04.B.  Contractor and said subcontractor may each receive a mark-
up not to exceed five percent (5%) of the total cost of the Lower-Tier 
Subcontractors below them.  
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4. In no case shall the total sum of all markups applied to a Change Order exceed 25 
percent of direct costs, regardless of the number or tiers of subcontractors or 
Suppliers associated with said Change Order. 

5. For Change Orders that result in a net decrease in direct costs for Work performed 
by Contractor or a Subcontractor, the City shall receive a credit based on the 
actual net decrease in direct costs plus ten percent (10%) of the direct cost credit 
amount.  Neither Contractor nor the Subcontractor shall receive a markup on their 
respective lower-tier Subcontractors to administer the credit Change Order. 

6. When both additions and credits are involved in any one Change Order, 
Contractor's markup shall be computed on the basis of its direct costs and labor 
productivity for the net change in the quantity of the Work.  For example, if a 
Change Order adds 14 units on one Drawing and deletes 5 units on another 
Drawing, the markup shall be based on the net addition of 9 units. 

 
E. Compensable Time Change Orders. Section 6.04.D above shall not apply to Payment 

for Change Orders that include compensable time per Section 7.02.  Payment for 
Change Orders that include compensable time shall be computed on the basis of the 
Extended Daily Rate for Delay multiplied by the number of approved compensable 
days of time extension.  In addition, a markup not to exceed 5% of all direct costs as 
set out in Subsection 6.04 for Work performed. No other markups will be allowed.  

 
F. Costs Not Included in the Work. Contractor shall be solely responsible for determining 

which of its Subcontractors receive Change Orders. No additional compensation will 
be provided to Contractor for the costs incurred by subcontractors to review, post, 
coordinate, and perform related tasks to administer Change Orders which do not result 
in direct cost charges from such Subcontractors. Such costs shall be considered 
Incidental Work and normal business costs, which are contractually determined 
between Contractor and its Subcontractors prior to Bid, and such costs shall be 
included in Contractor's Total Bid Price and the Contract Sum.  

 
G. Records. Contractor shall maintain its records in such a manner as to provide a clear 

distinction between the direct costs of Change Orders and the cost of original Contract 
Work. This requirement pertains to all types of Change Orders, including but not 
limited to Unilateral Change Orders and Force Account, as well as the additions, 
deletions, revisions, CORs, and Claims initiated by Contractor. 

 
 

6.05  FORCE ACCOUNT WORK  
 

A. General. Force Account is subject to the following terms and conditions: 

1. When additions, deletions, or revisions in the Work are to be paid for on a Force 
Account basis, all direct costs itemized in Subsection 6.04.B.  

2. The City will direct Contractor to proceed with the Work on a Force Account basis, 
and the City will establish a “not to exceed” budget.  

3. The City will pay only the actual necessary costs for the Work that are verified in 
the field by the City on a daily basis.  
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4. Contractor shall be responsible for all costs related to the documentation, data 
preparation, and administration of Force Account Work. Compensation for such 
costs shall be fully covered by the markup for overhead and profit markup as 
provided in Subsection 6.04.D.  

 
B.  Notification and Verification. Contractor shall notify the City in writing at least 24 hours 

in advance of its schedule before proceeding with Force Account Work. Contractor 
shall document all Force Account Work, including identification of the name, trade and 
labor class (e.g., laborer, apprentice, journeyman carpenter) of each worker assigned 
to perform that Work, the specific equipment used to perform that Work, and the labor 
and equipment hours actually expended performing said Work.  Contractor shall 
identify the equipment used to perform the Work by the equipment types or identifiers 
used in the CalTrans Labor Surcharge and Equipment Rental Rate Book or the 
Primedia Rental Rate Book (referenced in Subsection 6.04.B.4) and the equipment or 
vehicle identification number.  Contractor's failure to provide full, accurate, 
contemporaneous, and verifiable information as required herein shall excuse the City's 
obligation to compensate Contractor for undocumented or poorly documented Force 
Account Work. Changes made to daily logs, work tickets or other Force Account Work 
documentation made after the day the Work was performed shall not be accepted and 
the charges for such added labor or equipment shall not be compensated. The City 
shall have no obligation to compensate Contractor for Force Account Work if 
Contractor fails to provide timely notice to the City before commencing said Force 
Account Work. It is Contractor's obligation at the end of each Working Day or shift, as 
applicable, to obtain City’s verification of Work performed, and equipment and 
personnel utilized in the Force Account Work during that Day or shift  performed on 
that Day or shift.  In addition, Contractor shall notify the City when the cumulative costs 
incurred by Contractor for the Force Account Work equal 80 percent of the budget 
established by the City for that Work. The City shall have no obligation to compensate 
Contractor for Force Account Work that exceeds the “not to exceed” budget amount, if 
Contractor fails to provide the required notice before exceeding 80 percent of the 
Force Account budget.  

 
C.  Work Performed by Special Forces or Other Special Services. 

1.   For procurement of Special Track work, poles, fabricated assemblies, software and 
operating equipment and when the Engineer and the Contractor, by agreement 
reached prior to commencement of the effected Work, determine that a special 
service or an item of extra work cannot be performed by the forces of the 
Contractor or those of any of its Subcontractors, such service or extra work item 
may be performed by a specialist.  Invoices for such service or item of extra work 
on the basis of the current market price thereof may be accepted without complete 
itemization of labor, material, and equipment costs when it is impracticable and not 
in accordance with the established practice of the special service industry to 
provide such complete itemization.  

2.   In those instances wherein Contractor is required to perform extra work 
necessitating a fabrication or machining process in a fabrication or machine shop 
facility away from the Site, the charges for that portion of the extra work performed 
in such facility may, by agreement, be accepted as a specialist billing.  The 
Engineer must be notified in advance of all Work that will not be performed at the 
Site.  
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3.   An amount not to exceed five percent (5%) mark-up will be added to the specialist 
invoice price, less a credit to the Agency for any cash or trade discount offered or 
available, whether or not such discount may have been taken. Said five percent 
increase  is in lieu of the percentage increase provided in Subsection 6.04.D for 
work performed by a Subcontractor.  

 
D.  Reports. Contractor shall diligently proceed with the approved Force Account Work 

and shall submit to the City no later than 12:00 p.m. of the Day following performance 
of Force Account Work a daily Force Account Work report on a form obtained from the 
City. The report shall provide an itemized, detailed account of the daily Force Account 
labor, material, and equipment, including names of the individuals and the specific 
pieces of equipment identified by manufacturer's model type and serial number. 
Contractor’s authorized representative shall complete and sign the report. Contractor 
will not be compensated for Force Account Work for which said timely report is not 
completed and submitted to the City.  

 
E.  Records. Contractor shall maintain detailed records of all Work done on a Force 

Account basis. Contractor shall provide a weekly Force Account summary indicating 
the status of each Force Account Work directive in terms of actual costs incurred as a 
percent of the budget for the respective Force Account Work directive and the 
estimated percentage completion of the Force Account Work.  

 
F.  Agreement. If Contractor and the City reach a negotiated, signed agreement on the 

cost of a Change Order while the Work is proceeding on a Force Account basis, 
Contractor's signed written reports shall be discontinued and all previously signed 
reports shall have no further contractual effect. 

 
6.06  ORAL MODIFICATIONS ARE INVALID   
 
 No oral statement of any person shall in any manner or degree modify or otherwise affect 

the terms of this Contract.  This Contract may be modified only by a properly executed 
written Change Order as provided in this Article 6. 
 
 

ARTICLE 7 - TIME  
 
7.01  PROGRESS AND COMPLETION  

 
A. Commencement of Work.  When the Contract has been certified by the Controller, the 

Agency will designate the official date for commencement of the Work (NTP) and will 
notify the Contractor by a Notice to Proceed.  The Contractor shall take no action that 
shall obligate the City to, and the City shall not be obligated for, the expenditure of 
funds before said official commencement date.  The Contractor shall begin the Work 
within 10 Days after said official commencement date, and shall prosecute the same 
diligently thereafter at a rate sufficient to enable it to complete the Work within the 
Contract Time.  

 
B. Notice of Commencement of Work. The Contractor shall notify the Engineer in writing, 

not less than three (3) Working Days in advance, of the actual date the Contractor will 
begin the Work under the Contract.  Said notice shall contain information as to the time 
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and place at which the Contractor wishes to commence the Work, and the nature of 
the Work to be done.  Similar notice shall be given by the Contractor before 
commencement of any portion of the Work specifically identified in the Bid Documents 
as separate, option, or phase Work . 

 
C. Baseline and Progress Schedules.   

1. Prior to commencing Work, the Contractor shall submit to the Engineer for 
approval a Baseline Schedule showing the order in which Contractor proposes to 
carry out the Work; the dates on which Contractor will start the various important 
features, phases and milestones of the Work, including procurement of Materials, 
plant and equipment; and the contemplated dates for completion of said Work. 

2. The Baseline Schedule shall utilize the "critical path" method (CPM), be drawn to 
scale as to time, and shall be in general accordance with the use of CPM in 
construction, published by the Associated General Contractors of America, unless 
other schedule requirements are stated in Technical Specifications (Division 1) or 
the Special Provisions.  

3. Contractor's Baseline Schedule shall be consistent in all respects with the Contract 
Time, scheduling and order of Work requirements of the Contract. 

4. The City's obligation to issue  progress payments is contingent on Contractor's 
submittal of acceptable and updated Work progress schedules, as required under 
this Agreement.  

 
D. Performance of the Work.   

1. Except as to those causes for delay that are specifically recognized in Section 7.02 
as extending time for Contractor’s performance of the Work, Contractor shall be 
fully responsible for performing Work according to the Baseline Schedule, as that 
schedule may be amended by the Engineer’s written approval  

2. Contract Time shall include attendance at pre-construction conferences; joint 
survey and documentation of existing conditions, if required by the Contract 
Documents; preparation and submittal of shop drawings, equipment lists, Schedule 
of Values, progress schedule, submittal schedule, and requests for substitutions; 
and other similar activities.  

3. The Work of this Contract shall be brought to Substantial Completion and Final 
Acceptance, as determined by the City, in the manner provided for in the Contract 
Documents within the limits of Contract Time set forth in the Special Provisions, 
from and after the official start date established in the written Notice to Proceed.  
 
a. Issuance of a Notice of Substantial Completion may not precede the issuance 

of a Temporary Certificate of Occupancy, if such Temporary Certificate of 
Occupancy is required by any regulatory authority that has jurisdiction over the 
Work.  

 
b. During the period between Substantial Completion and Final Acceptance, 

Contractor shall complete the Punch List Work, but Contractor shall not disrupt 
the City’s Beneficial Use of the Work or any public use of the Work.  
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c. Final Acceptance is a condition precedent to final payment.   Final Acceptance 
will be effected when the City issues formal notice to the Contractor that the 
Work is complete and is acceptable to the City and that Contractor has met all 
substantive and administrative obligations of the Contract. The City will issue 
final payment following Final Acceptance. 

 
d. The limits of Contract Time as specified in the Special Provisions shall not be 

affected by the City's exercise of  any of the Alternate Bid Items described in 
the Contract Documents, provided that said Alternate Bid Items were 
incorporated into the Contract within the number of months after Award, as 
specified in the Special Provisions.  

 
e. The specified limits of Contract Time may be changed only by a Change Order. 

Claims for compensation based on adjustment of the limits of Contract Time 
shall be made in accordance with the requirements of Section 6.02 (Change 
Orders) and Article 13 (Claims).  

 
E.  Substantial Completion.  
 

1.  Contractor shall notify the City in writing when Contractor considers that the Work 
has reached Substantial Completion and request that the City inspect the Work 
and prepare a Notice of Substantial Completion. Completion of start-up services; 
close-out of all Non-Compliance Reports; and submittal of warranties, guarantees, 
and record documents shall be a condition precedent to requesting an inspection 
for and the City's issuing a notice of Substantial Completion. Attached to 
Contractor’s request for a Substantial Completion inspection shall be a preliminary 
Punch List items to be completed or corrected before Final Acceptance.  

 
2.  Within seven  (7) Days from receipt of Contractor's written notification, the City will 

make an inspection to determine whether the Work is Substantially Complete. If 
the City determines that the Work is not Substantially Complete, the City will 
provide Contractor with a Punch List that will list all Items that Contractor must 
correct or complete before the City may determine whether the Work has reached 
Substantial Completion.  

 
3.  Once Contractor has completed all items on the Punch List, Contractor shall 

request a second inspection by the City to verify that the Work is Substantially 
Complete. If the City determines that the Work is not Substantially Complete, the 
City will follow the same procedure as for the first inspection as described in 
Subsection 7.01.E.2. Contractor shall reimburse the City for costs incurred by the 
City and its consultants related to all additional inspections necessary to achieve 
Substantial Completion.  

 
4.  As a condition precedent to Substantial Completion, Contractor shall obtain a 

temporary certificate of occupancy from the City’s Department of Building 
Inspection or other agency having jurisdiction over the Work in the event that such 
temporary occupancy permit or other required permit(s) are necessary for the City 
to utilize the Work for the purposes for which it is intended.  
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5.  When the City determines that the Work is Substantially Complete, the City will 
issue a Notice of Substantial Completion, which shall establish the Substantial 
Completion date.  

 
6.  At the time of delivery of the Notice of Substantial Completion, the City will deliver 

to Contractor: (a) a Punch List identifying deficient items the Contractor must 
correct as a condition of Final Acceptance; and (b) a written determination as to the 
division of responsibilities regarding close-out requirements including, but not 
limited to, security, operation, safety, maintenance, heat, utilities, insurance and 
warranties.  

 
F.  Availability of Materials and Personnel. Contractor shall at all times keep at the Site or 

readily available sufficient material and employ sufficient supervision and workers to 
prosecute the Work at the rate necessary to reach Substantial Completion of the Work 
and final completion of all Punch List Items within the specified limits of Contract Time 
required by the Contract Documents. Contractor shall not start the Work unless it has 
sufficient equipment and Materials available for the Work to support said diligent and 
continuous performance of the Work.  Should Contractor at any time during the 
progress of Work, refuse, neglect, or be unable for avoidable reasons to supply 
sufficient resources to prosecute the Work continuously and at the rate necessary to 
complete the Work within the Project Schedule or the specified limits of Contract Time, 
in accordance with the currently accepted progress schedule update, the City shall 
have the right to determine Contractor to be in Default and terminate the Contract for 
cause as set forth in Section 14.01. 

 
G.  Scheduling of Work. Contractor shall be responsible to schedule the Work and 

maintain the Project Schedule so as not to delay the progress of the Project or the 
schedules of other contractors. Contractor is required by virtue of this Contract to 
cooperate in every way possible with other contractors in order to maintain the 
Schedule and complete the Work within the specified limits of Contract Time. No 
additional compensation will be paid for such cooperation.  

 
H. Night and Weekend Work. The Contractor may be permitted or required to prosecute 

the Work at night or on Saturdays, Sundays, and/or Holidays, if at any time the 
Engineer deems it necessary for the proper progress of the Work.  Contractor shall not 
perform Work at night, or on Saturdays or Sundays or Holidays unless permitted or 
required by the Engineer.   The Contractor shall, for the duration of this Contract, have 
adequate workers and equipment readily available on short notice to protect adjoining 
property, maintain the Work, or to make emergency repairs on Saturdays, Sundays 
and Holidays or during other than the Regular Working Hours.  Contractor shall furnish 
the Engineer with names and telephone numbers of at least three (3) persons to call 
should any such emergency arise, and these persons shall be authorized to perform 
such work as the Engineer deems necessary.  

  
7.02  EXTENSIONS OF TIME, DELAYS, ACCELERATION  

 
A.  Extension of Contract Time. The Agency may extend Contract Time if and to the 

extent that the Agency determines that the Work cannot be completed within the 
Contract Time because of an Unavoidable Delay, as described in this Section.  
Extensions of time that cumulatively extend the Contract Time in excess of 10 percent 
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of the original Contract duration shall be subject to the approval of the SFMTA Board 
of Directors.  Such extensions shall be in writing but in no event shall any extension be 
granted subsequent to the Final Acceptance of the Contract Work by the Agency.  

 
B. PCC and COR Time Adjustment Proposal Requirements. If Contractor asserts it is 

entitled to a time extension due to work to be performed under a Proposed Contract 
Change or Change Order Request, Contractor shall provide a separate Notice of 
Delay (in accordance with Subsection 7.02.K) prior to submitting a PCC or COR time 
extension Proposal.  Failure to provide said Notice of Delay in accordance with 
Subsection 7.02.K, or failure to provide the supporting documentation required under 
Subsection 7.02.C. within the 14-Day period provided in Subsection 6.02.B, or within 
14 days after submission of a COR, will result in Contractor waiving its right for 
additional time.  

 
C. Documentation Required.  At a minimum, Contractor shall provide the following 

documentation to the City in support of Contractor and Subcontractor time extension 
proposals: 

1. Contractor shall submit to the City a CPM time impact evaluation using sub-
network or fragmentary network and including a written narrative and a schedule 
diagram or other written documentation acceptable to the City, showing the 
detailed work activities involved in a change that may affect the Contract Time and 
impact of the change on other Work and activities of the proposed schedule 
adjustment.  This sub-network shall be tied to the complete progress schedule 
network with appropriate logic so that a true analysis of critical path can be made. 

 
D. Extensions of Time Do Not Effect Warranty. 

1. In the event the City agrees to extend Contract Time, such extensions shall in no 
way release any guarantees or warranties or shorten any guaranty or warranty 
period given by Contractor pursuant to the provisions of the Contract Documents, 
nor shall such extension of time relieve or release the sureties on the bonds 
executed pursuant to said provisions. 

2. The sureties in executing such bonds shall be deemed to have expressly agreed to 
any such extension of Contract Time. 

3. The length of any extension of time shall be limited to the extent that the 
commencement, performance and completion of the Work are delayed by the 
event as determined by the City in accordance with San Francisco Administrative 
Code section 6.22.H.2.d.  
 

E. No Waiver of Liquidated Damages.  Granting of an extension of time because of 
Unavoidable Delays shall in no way operate as a waiver on the part of the City of the 
right to collect liquidated damages for other delays or to collect other damages or to 
pursue other rights and interests to which the City is entitled. 

 
F. Proof Required.  Should contractor, any subcontractor of any tier or any supplier of any 

tier seek an extension of time for the completion of the Work under the provisions of 
this Section 7.02 (or other Contract provision), Contractor and its subcontractor or 
supplier shall submit justification for the extension of the time requested and otherwise 
comply with all provisions of these Contract Documents with respect to requests for 
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extensions of time.  In no event shall such extensions of Contract Time be granted 
subsequent to the date of Final Completion. 

 
G. City's Sole Negligence.  Neither this Section, nor any other provision of the Contract 

Documents, is intended by the parties to be contrary to any express provision of law.  
The parties specifically agree, acknowledge and warrant that neither this provision nor 
any other provision of the Contract Documents has for its object, directly or indirectly, 
the exemption of the City, City representatives, the City's consultants, and their 
respective directors, officers, members, employees and authorized representatives 
from responsibility of their own sole negligence, violation of law or other willful injury to 
the person or property of another. 

 
H. Unavoidable Delays. Pursuant to San Francisco Administrative Code section 

6.22.H.2.c and for the purposes of the Contract Documents the term Unavoidable 
Delay shall mean an interruption of the Work beyond the control of Contractor that 
could not have been avoided by Contractor's exercising care, prudence, foresight, and 
diligence. Moreover, in accordance with the progress schedule requirements of 
Section 3.11, Contractor shall demonstrate that the Unavoidable Delay actually 
extends the Substantial Completion date established in the approved Project 
Schedule. Delays attributable to and within the control of a Subcontractor or Supplier 
shall be deemed to be delays within the control of Contractor (that is, an Avoidable 
Delay). 

1.  If approved by the SFMTA, upon Contractor's showing that Contractor could not by 
due diligence have anticipated or avoided delay, Contractor will be entitled to a 
non-compensable time extension only for the following types of Unavoidable 
Delay. Acts of God (as used herein, Acts of God include only earthquakes in 
excess of a magnitude 3.5 on the Richter Scale and tidal waves); acts of the public 
enemy; adverse weather conditions(in excess of the number of days specified in 
the Supplemental Provisions); fires; floods; windstorms; tornadoes; earthquakes; 
wars; riots; insurrections; epidemics; quarantine restrictions; strikes; lockouts; sit-
downs; slowdowns; other labor trouble; labor shortages; inability of Contractor to 
procure labor; material shortages; inability of Contractor to procure material or 
equipment; fuel shortages; freight embargoes; acts of a government agency; 
priorities or privileges established for the manufacture, assembly or allotment of 
Materials by order, decree, or otherwise of the United States or by any department, 
bureau, commission, committee, agent or administrator of any legally constituted 
public authority; changes in the Work ordered by the City insofar as they 
necessarily require additional time in which to complete the Work; the prevention 
by the City of Contractor from commencing or prosecuting the Work; the 
prevention of Contractor from commencing or prosecuting the Work because of the 
acts of others, excepting Contractor's Subcontractors or Lower-Tier 
Subcontractors; and, inability to procure or failure of public utility service.  

a. Whenever Contractor has knowledge that any actual or potential labor dispute 
is delaying or is threatening to delay the timely performance of its Contract, 
Contractor shall immediately give written notice thereof, including all relevant 
information with respect thereto, to the City. 

b. In addition, Contractor shall take all appropriate measures to eliminate or 
minimize the effect of such labor dispute on the current, City-approved Project 
Schedule, including but not limited to such measures as. promptly seeking 
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appropriate injunctive relief; filing appropriate charges with the National Labor 
Relations Board under the applicable provisions of the Labor Management 
Relations Act of 1947, as amended; filing appropriate damage actions; taking 
such measures as establishing a reserved gate, as appropriate; if reasonably 
feasible, seeking other sources of supply or service; or any other measures 
that may be appropriately utilized as deemed by the City to limit or eliminate 
the effect of the labor dispute on the Work. To the extent Contractor fails to 
initiate appropriate measures, it is not entitled to an extension of Contract Time. 
In addition, any delay impact caused by said failure on the progress schedule 
will be considered a Contractor-caused delay under any and all applicable 
provisions of the Contract Documents. 

2. Contractor shall be entitled to a compensable time extension for an Unavoidable 
Delay caused solely by(a) the failure of the City to furnish necessary rights-of-way 
in accordance with the schedule set forth in the Contract Documents; (b) failure by 
the City to deliver materials or equipment shown in the Contract Documents to be 
furnished by the City in accordance with the schedule specified in the Contract 
Documents; or (c) for the suspension of the Work by the City for its own 
convenience or benefit,, provided such Unavoidable Delay is critical, extends the 
most current Contract Substantial Completion Date, and is not concurrent with a 
Contractor-caused delay or other type of Unavoidable Delay as previously defined 
(not caused by the City).  If for any reason one or more of the conditions 
prescribed above is held legally unenforceable, the remaining conditions must be 
met as a condition to obtaining a compensable time extension. All other types of 
Unavoidable Delay shall not entitle Contractor to a compensable time extension.  

3. Contractor shall be entitled to a non-compensable time extension in the event a 
City-caused delay is concurrent with either a Contractor-caused delay or a non-
compensable Unavoidable Delay. 

 
I.  Adverse Weather Delays .  

1.  Adverse weather shall mean rain, windstorm, flood, or other natural phenomena 
occurring at the Project Site which exceeds the anticipated number of Days of 
adverse weather as provided herein.  Adverse weather shall not be a prima facie 
reason for the granting of a non-compensable time extension, and Contractor shall 
make every effort to continue work under prevailing conditions. Such efforts by 
Contractor shall include, but are not limited to, providing temporary gravel roads; 
installing a rain dewatering system; protecting interior and exterior areas exposed 
to rain, wind, and extreme temperatures; and providing temporary heat where 
required for Work to proceed without delay. . 

2.  The City may grant a non-compensable extension of time (as Unavoidable Delay) 
for each Day of adverse weather that is so severe as to prevent Contractor from 
performing work, provided Contractor made reasonable efforts to perform Work 
during adverse weather and to avoid the impacts of adverse weather to its 
schedule. If Contractor is prevented by adverse weather or conditions from 
proceeding with at least 75 percent of the scheduled labor, material and equipment 
resources for at least 5 hours per Day on activities shown in the critical path on the 
most current City-approved progress schedule, the delay will be classified as an 
Unavoidable Delay, and Contractor will be granted a non-compensable day-for-day 
time extension. Contractor shall obtain the Engineer’s approval before suspending 
Work due to adverse weather conditions, and the City shall not be obligated to 
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grant time extension(s) for such Days for which Contractor has  not obtained the 
Engineer’s approval . . 

3.  Regardless of the type and severity of the adverse weather, Contractor shall be 
responsible for all costs of rescheduling Work, redirecting forces and resource, and 
other efforts to mitigate the impacts of adverse weather to the progress schedule. 

4.  Adverse weather shall mean rain, windstorm, flood, or other natural phenomenon 
occurring at the Site which exceed the anticipated number of days of inclement 
weather as provided herein and which are proven by Contractor to be detrimental 
to the progress of the Work.  

 
5. Contractor’s Baseline Schedule shall incorporate allowance for the anticipated 

number of Days of inclement weather as specified below. Contractor shall plan the 
Work to allow for the following number of days of inclement weather during Regular 
Working Hours for which Contractor shall not claim Unavoidable Delay:  

 

Month Rain Days 

January 

February 

March 

April 

May 

June 

July 

August 

September 

October 

November 

December 

3 

3 

2 

1 

0 

0 

0 

0 

0 

1 

1 

3 

a. Contractor’s progress schedule shall incorporate prudent allowance for the 
anticipated number of days of inclement weather specified herein.  

b. The Contract Time allowed for completion of Work specified in the Special 
Provisions regarding Contract Time and Liquidated Damages is predicated on 
the anticipated number of days of inclement weather specified herein. 

c. Contractor shall not be entitled to receive a time extension related to weather 
until the anticipated number of days specified herein for the month of 
occurrence of the inclement weather event has been exceeded. 

d. In the event that there are months with less than the anticipated number of 
inclement weather days specified herein, the City reserves the right to transfer 
the unused inclement weather days to other months of the Contract Time for 
which Contractor has requested a time extension because of adverse weather. 
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e. In the event that there is a month with more than the anticipated number of 
inclement weather days specified herein, and Contractor has requested a time 
extension because of adverse weather, the City reserves the right to transfer 
unused inclement weather days from other months of the Contract Time to the 
month in question. Contractor shall not be entitled to receive a time extension 
related to weather until the anticipated number of days specified herein for the 
month of occurrence of the inclement weather event, plus any inclement 
weather days transferred by the City from other months of the Contract Time, 
has been exceeded. 

 
J.  Avoidable Delays. The term Avoidable Delay shall include, but is not limited to, the 

following:  

1.  Any delay which could have been avoided by the exercise of care, prudence, 
foresight and diligence on the part of Contractor, its Subcontractors or Suppliers of 
any tier; or 

2.  Any delay in the performance of parts of the Work, which may in itself be 
Unavoidable, but which does not necessarily prevent or delay the performance of 
other parts of the Work, nor delay the date of Substantial Completion based on the 
specified limits of Contract Time; or  

3.  Any delay caused by the untimely review by Contractor of the Contract Drawings 
and Specifications (refer to Section 3.02); or  

4.  Any delay caused by Contractor's untimely submission of a cost proposal or time 
extension proposal or other documentation required under Section 6.02 and 
Section 7.02; or  

5.  Any delay arising from an interruption in the performance of the Work resulting 
from a reasonable interference from other contractors employed by the City, but 
does not delay the date of Substantial Completion based on the specified limit of 
Contract Time; or  

6, Contractor shall not be entitled to, and hereby conclusively waives, any right to 
recovery of compensation, costs or damages for delay, disruptions, hindrances or 
interferences (including without limitation interruption of schedules, extended, 
excess of extraordinary field and indirect overhead costs, loss of productivity and 
the impact, ripple or cumulative effect on other Work) that are the result of 
Avoidable Delay. 

 
K.  Notice of Delay.  
 

1.  Pursuant to San Francisco Administrative Code section 6.22.H.2.d, Contractor 
shall notify the City in writing immediately of all anticipated delays in the 
performance of the Work and, in any event, not less than 24 hours from the 
occurrence of a delay. The City may take steps to prevent the occurrence or 
continuance of the delay, and the City may determine to what extent Substantial 
Completion is delayed thereby.  

 
2.  Said notice shall constitute an application for an extension of time and payment for 

a compensable time extension, if applicable, only if it requests such time 
extension, specifies whether the request is for a compensable or non-compensable 
time extension, sets forth Contractor's estimate of the additional time required 
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together with a full recital of the causes of Unavoidable Delays relied upon, and 
meets all requirements for a Notice of Potential Claim as set forth in Section 13.01, 
including the requirement that such Notice be submitted to the City within one Day 
of the event which the Contractor contends affected the performance of the Work. 

 
3. The City's determination of whether an extension of time will be granted and the 

extension is compensable or noncompensable will be based on Contractor's 
demonstration to the City's satisfaction that such Unavoidable Delays will extend 
Contractor's current critical path on the current, City-approved updated progress 
schedule or require the formulation of a new extended critical path. 

 
4. If Contractor does not submit a notice as set forth in Subsection 7.02.K.2, above, 

Contractor thereby admits the occurrence had no effect on the length of its 
duration of Work and no extension of time is necessary, and Contractor 
understands and agrees that no extension of time or adjustment of the Contract 
Sum will be granted by the City.  

 
L. Acceleration.   
 

1. If, in the opinion of the City, Contractor falls behind schedule according to 
Contractor's most current and accepted update of the progress schedule submitted 
as set forth in Technical Specifications (Division 1), Section 01 32 13, Scheduling 
of Work, or if Contractor delays the progress of other contractors, and is not 
entitled to an extension of time as provided in these Contract Documents, 
Contractor shall take some or all of the following steps to improve its progress, at 
no additional cost to the City, and shall submit operational plans to the City to 
demonstrate the manner in which the desired rate of progress will be regained:  

a. Increase construction manpower in such quantities and crafts as will 
substantially eliminate the backlog of Work; 

b. Increase, when permitted in writing by the City, the number of working hours 
per shift, shifts per or the number of hours or Days in which Contractor is 
permitted to perform Work, or the amount of construction equipment or any 
combination of the foregoing, sufficiently to substantially eliminate the backlog 
of Work;  

c.  Reschedule activities to achieve maximum practical concurrence of 
accomplishment of activities; 

d. Expedite delivery of Materials and equipment, by use of air freight or other 
means; 

e. Accelerate the priority of manufacture, fabrication and shipment preparation of 
Work on order with supplier(s) should such priority lists exist as a normal 
course of its business; and  

f.  Any other means deemed appropriate by the City. 

 
2. The City may direct Contractor to take steps enumerated in Subsection 7.02.L.1 to 

accelerate the Work for the convenience of the City and if Contractor is not at fault.  
Should the Engineer direct Contractor to take said measures , the City will 
reimburse Contractor for its reasonable costs of complying. In order to facilitate 
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reaching an agreement, the Contractor shall cooperate and submit estimates in 
such detail as necessary to substantiate the Contractor’s proposed price for 
accelerating the completion of the Work.  In the event that the Contractor and the 
Engineer should fail to agree upon the amount of an adjustment for accelerating 
the Work, such adjustment shall be determined as follows:  

a. For overtime or additional shifts of work required by the City beyond that 
provided in the Contract Documents, the City will pay One Hundred Ten 
Percent (110%) of the difference between the labor cost at straight time rates 
and such cost at the occasioned premium and differential rates computed on a 
time and Materials basis, for the labor force engaged in such overtime work to 
compensate for the costs of such overtime or additional shifts. 

b. For equipment and labor required by the City beyond that provided in the 
Contract Documents, the City will pay an additional amount equal to Ten 
Percent (10%) of the cost of such additional equipment and labor, computed on 
a time and material basis, to compensate for the employment of the additional 
equipment and labor. 

 
 

7.03  LIQUIDATED DAMAGES 
 
A. Determination of Damages.  By entering into this Contract, Contractor agrees that in 

the event completion of this Contract is delayed beyond the Contract Time or the 
scheduled completion date(s) stated in the Project Schedule (as provided in the 
Special Provisions), as extended for Unavoidable Delays, City will suffer actual 
damages by that of breach of the Contract by Contractor.  The actual fact of the 
occurrence of damages and the actual amount of the damages which the City would 
suffer if the Work is not completed within the specified limits of Contract Time are 
dependent upon many circumstances and conditions which could prevail in various 
combinations and would be impracticable and extremely difficult to determine the 
actual damages at the time of such delay.  Damages which the City would suffer in the 
event of delay include, but are not limited to, costs of renting equivalent space, 
expenses of prolonged employment of an architectural, engineering and construction 
management staff comprised of both City staff and consultants; costs of 
administration, inspection and supervision; loss of efficiency and productivity to the 
construction of other parts of the Project, impacts to other projects and work performed 
by other contractors, and the loss suffered by the public within the City and County of 
San Francisco by reasons of the delay in the construction of the Project to serve the 
public at the earliest possible time. Contractor therefore agrees that the sum set forth 
in the Special Provisions per Day for each and every calendar Day of delay of 
Substantial Completion of the Work or identified Milestone for completion of an 
identified portion of the Work beyond the scheduled completion date (as that may be 
modified in accordance with the Contract Documents), as adjusted for Unavoidable 
Delays, is not a penalty but is a reasonable amount that approximates the value of 
said damages under the circumstances existing at the time the Contract is awarded. 

 
B. Calculation of Damages. 
 

1. From NTP to Substantial Completion.  When the actual progress of the Work 
indicates that Substantial Completion of the Work or identified Milestone may be 
delayed beyond the scheduled relevant completion date, as extended for 
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Unavoidable Delays, as provided in the Special Provisions, a sum representing the 
projected liquidated damages shall be deducted from any money due to the 
Contractor.  If subsequent to the withholding of such projected liquidated damages, 
the progress of the Work indicates that the number of Days relative to such 
withheld amount is reduced or eliminated, the corresponding amount will be paid to 
Contractor at the time of the next payment. 

 
2. From Substantial Completion to Punch List.  Contractor and City agree that the 

amount of liquidated damages set forth in the Special Provisions represents the 
Parties' reasonable estimate of the approximate damages which the City will 
sustain for each and every Day of delay beyond the number of Days specified in 
Special Provisions for completing the Punch List of remedial Work and achieving 
Final Acceptance (as such date may be modified in accordance with the Contract 
Documents). 

 
3. Agreement to Pay.  It is therefore agreed that Contractor shall pay such amount of 

liquidated damages as specified in Special Provisions, and in case such amount is 
not paid, Contractor agrees that the City may deduct the amount therefor from any 
money due or that may become due Contractor under the Contract. Should the 
money due or to become due to the Contractor be insufficient to cover such agreed 
liquidated damages, then the Contractor forthwith shall pay the remainder to the 
City.   

 
C. Payment of Damages. 
 

1. Should Contractor become liable for liquidated damages, the City, in addition to all 
other remedies provided by law, shall have the right to withhold any and all 
retained funds as provided in Section 9.09 which would otherwise be due or 
become due Contractor until the liability of Contractor for liquidated damages has 
finally been determined.  

 
2. The City shall have the right to use and apply retained funds, in whole or in part, to 

reimburse the City for all liquidated damages due or to become due to the City. To 
satisfy assessed liquidated damages, the City may by notice to the relevant escrow 
agent recall funds held in escrow in lieu of retention, as provided in Public Contract 
Code section 22300.  Any remaining balance of such retained percentages shall 
be paid to Contractor only after discharge in full of all liability incurred by 
Contractor.  If the retained percentage is not sufficient to discharge all such 
liabilities of Contractor, Contractor and its sureties shall continue to remain liable to 
the City until all such liabilities are satisfied in full.  Should the retention of moneys 
due or to become due to Contractor be insufficient to cover such damages, 
Contractor shall pay forthwith the remainder to the City. 

  
  

7.04  CONTRACTS AWARDED IN CONSIDERATION OF RELATIVE TIME ESTIMATES OF 
BIDDERS FOR COMPLETION OF THE WORK. 

 
When any award has been made in consideration, in whole or in part, of the relative time 
estimates of Bidders for the completion of the Work, the provisions of Subsections 7.02.H 
(Unavoidable Delays), 7.02.J (Avoidable Delays), and 7.02.L (Acceleration) shall not apply 
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and no extension of time may be granted on such contracts beyond the time specified for 
completion, unless the liquidated damages for each Day the Work is not completed 
beyond the specified time shall be collected; provided, however, that this provision shall 
not apply to Unavoidable Delays due to Acts of God.  

 
 
ARTICLE 8 - INSPECTION AND CORRECTION OF WORK  
 
8.01  UNCOVERING OF WORK  

 
A.  No Work or portion of Work shall be covered until inspected by the City or other public 

authorities having jurisdiction. 
 
B.  If any part of the Work is covered contrary to the request or direction of the City 

Representative or other public authority having jurisdiction, or contrary to the 
requirements of the Contract Documents, Contractor must upon written request by the 
City, uncover it for inspection by the City or other public authorities having jurisdiction 
and subsequently cover the Work in accordance with the requirements of the Contract 
Documents without adjustment to the Contract Time or Contract Sum. The provisions 
and obligations set forth in this Subsection shall apply even if the City or other public 
authorities having jurisdiction ultimately determine (after uncovering and inspection) 
that the underlying Work in question conforms to the requirements of the Contract 
Documents. 

 
C.  Should the City or other public authorities having jurisdiction wish to either (1) re-

inspect a portion of the Work that has been covered by Contractor in compliance with 
Subsection 8.01A, above, or (2) inspect a portion of the Work that has been covered 
by Contractor which is not required by the Contract Documents to be observed or 
inspected prior to its being covered and which the City or other public authorities 
having jurisdiction did not specifically request to observe prior to its being covered, 
Contractor shall uncover the applicable portion of the Work upon written request. If the 
City or other public authorities having jurisdiction determine that the Work uncovered 
conforms to the requirements of the Contract Documents, then the City will pay the 
costs of uncovering and replacement of the cover through a Change Order and will 
adjust the Contract Time by Change Order if the uncovering and replacement Work 
extends the most current Substantial Completion or Final Completion date, as 
applicable.; If, however, the City or other public authority having jurisdiction determine 
that the Work uncovered does not conform to the requirements of the Contract 
Documents, then Contractor shall pay the costs of uncovering and replacement and 
shall not be entitled to an adjustment of the Contract Time or the Contract Sum. 

 
8.02 TESTS AND INSPECTIONS  

 
A. The Contractor shall be responsible for quality control inspections, testing, and 

examination of all Contractor-furnished (including suppliers and Subcontractors) 
Materials, equipment and Work, including issuing test and inspection reports, 
certificates of compliance, and Punch Lists.  The Contractor shall perform all material, 
mechanical and electrical assembly, dimensional and operational tests to confirm that 
equipment meets the requirements of the Contract Documents and all applicable 
Codes and standards.  The Contractor shall reject any Contractor-furnished material, 
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equipment or Work that does not meet the Technical Specifications, or that was not 
inspected, tested, or examined in full compliance with the applicable standards and 
Technical Specifications.  The Contractor shall be responsible for rectifying all defects 
revealed as a result of the above.  The Contractor shall provide to the Engineer copies 
of all reports, test results, and quality control documentation relating to the Work.  All 
testing and inspection of the Work required by the Contract Documents shall be 
arranged and paid for by Contractor through an independent testing laboratory, unless 
specifically indicated in the Contract Documents to be the responsibility of the City or 
other authority having jurisdiction. 

 
B. Special inspections to be performed by the City as specified in the Contract 

Documents or as required to comply with applicable Codes or directives and 
requirements of other agencies that have jurisdiction shall be performed at the City's 
expense. Contractor shall give the Engineer, the City’s independent testing laboratory, 
special inspectors, and representatives from other authorities having jurisdiction a 
minimum of 10 Working Days notice of when and where such special inspections are 
required, so the City may arrange for the appropriate City personnel, consultants, 
inspectors, and representatives from other public authorities having jurisdiction, to be 
present to perform the necessary inspections or tests.  The City reserves the right to 
modify the scope of, or to reassign, any of the testing and inspection services specified 
in the various Sections of the Contract Documents to be performed by a testing 
agency or consultant retained by the City in connection with the Work. 
 

C. If the City or public authorities having jurisdiction determine that portions of the Work 
require additional testing, inspection or approval not included in Subsection 8.02.A, the 
City will order the performance of such services by qualified independent testing 
agencies, or consultants as may reasonably be required. The City will bear such costs 
except as otherwise provided in Subsection 8.02.D.  

 
D. If such testing, inspection or approval reveal that the part of the Work tested does not 

comply with the requirements of the Contract Documents, Contractor shall bear all 
costs made necessary by such failure including costs of repeated procedures and 
compensation for the City’s additional testing and inspection services and expenses.  

 
E. If the City's observation of any inspection or testing undertaken pursuant to this 

Section 8.02 reveals a failure in any one of a number of identical or similar items or 
elements incorporated in the Work to comply: (1) with the requirements of the Contract 
Documents or (2) with applicable Codes or directives or requirements of any public 
authority that has jurisdiction over the Work, the City will have the authority to order 
inspection and testing of all such items or elements of the Work, or of a representative 
number of such items or elements of the Work, as it may consider necessary or 
advisable.   Contractor shall bear all costs for that testing, including reimbursement to 
the City for the City’s additional testing and inspection services if any are required, 
made necessary thereby. However, neither the City's authority to act under Subsection 
8.02.C nor any decision made by the Engineer in good faith either to exercise or not to 
exercise such authority, shall give rise to any duty or responsibility of the City to 
Contractor, to any Subcontractor, or to any of their agents or employees, or any other 
person performing any of the Work.  
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F. Neither observation by the City nor inspections, tests, or approvals by the City's 
inspectors or testing agencies and consultants, or by other public authorities having 
jurisdiction, shall relieve Contractor from Contractor's obligation to perform and provide 
quality control services to assure that the Work conforms to the requirements of the 
Contract Documents.  

 
G. Unless otherwise required by the Contract Documents, required certificates of testing, 

inspection or approval shall be secured by Contractor and furnished to the City in 
accordance with the Technical Specifications.  

 
H. Contractor shall provide promptly all facilities, labor, equipment and material 

reasonably needed for performing such safe and convenient inspection and test as 
may be required by the City. Tests or inspections conducted pursuant to the Contract 
Documents will be made promptly to avoid unreasonable delay to completing the Work 
in accordance with the Project Schedule.   The City reserves the right to charge to 
Contractor any additional cost of inspection including travel, transportation, lodging, 
etc. or test when the Work, material or workmanship is not ready for testing or 
inspection at the specified time.  

 
I.  In order that the Engineer may determine whether the Contractor has complied or is 

complying with the requirements of the Contract not readily enforceable through 
inspection and tests of the Work and Materials, the Contractor shall at any time when 
requested submit to the Engineer properly authenticated documents or other 
satisfactory proof of its compliance with such requirements. 

 
J.  Failure or neglect on the part of the City or any of its authorized agents or 

representatives to inspect, observe, discover, condemn or reject Non-conforming Work 
or defective materials shall not be construed:  

1. To imply acceptance of such Nonconforming Work or materials; or 

2. As barring the City at any subsequent time from the recovery of money needed to 
build anew all portions of such Non-conforming Work; or 

3. To relieve Contractor from the responsibility of correcting Non-conforming Work or 
materials. 

 
8.03  CORRECTION OF NON-CONFORMING WORK 

 
A. The City shall have the sole and unfettered authority to disapprove or reject Non-

conforming Work. Upon receipt of written notification from the City that Work or 
Materials installed in the Work are Non-conforming Work, Contractor shall without 
delay remove same from the Site and replace it promptly with Work and Materials that 
conform to the Contract Documents, regardless of when the Non-conformance is 
determined. Contractor shall pay all claims, costs, losses, and damages, including the 
City’s expenses at the labor rates included in the contracts between the City and the 
City's testing and inspection services, of removal and replacement including but not 
limited to all costs of repair or replacement of work of others.   

 
B. Failure or neglect on the part of the City or any of its authorized agents or 

representatives to condemn or reject Non-conforming Work or defective Materials shall 
not be construed: 
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1. To imply acceptance of such Non-conforming Work or Materials; or 

2. As barring the City at any subsequent time from the recovery of money needed to 
build anew all portions of such Non-conforming Work; or 

3. To relieve Contractor from the responsibility of correcting Non-conforming Work or 
Materials. 

 
C. If Contractor fails to correct Non-conforming Work or proceed with corrections within 5 

Working Days of the date of written notification from the City, the City may correct the 
Non-conforming Work in accordance with Section 2.04 or may remove it and store the 
salvageable Materials and equipment at Contractor's expense. If Contractor does not 
pay the costs of such removal and storage within 5 Working Days after written notice, 
the City may sell, auction, or discard such Materials and equipment. The City will credit 
Contractor's account for the excess proceeds of such sale, if any. The City will deduct 
from Contractor's account the costs of damages to the Work, rectifying the Non-
conforming Work, removing and storing any salvageable Materials and equipment, and 
discarding the Materials and equipment that cannot be salvaged, if any. If the 
proceeds fail to cover said costs and damages, the Contract Sum shall be reduced by 
the deficit. If the current Contract unpaid balance and retention is insufficient to cover 
such amount, Contractor shall reimburse the City.  

 
D. Payment to the Contractor does not constitute acceptance of Work by the City. Neither 

payment nor any provision in these Specifications shall relieve the Contractor from 
responsibility for correction of the Non-Conforming Work, or replacement or of faulty 
Materials , and unless otherwise specified, the Contractor shall remedy any defects 
due thereto and pay for any damages to other work resulting therefrom.  The Engineer 
shall give notice of observed defects with reasonable promptness.  All questions 
arising under this Section shall be administratively determined by the Engineer. 

 
E. Should the Contractor fail to make necessary corrections promptly or should the 

exigency of the situation require immediate repairs before the Contractor can be 
notified, SFMTA shall have the right to make the necessary repairs or replacements at 
the expense of the Contractor. 

 
F. If variations from these requirements should be established elsewhere in these 

Technical Specifications for specific parts of the Work and Materials, such variations 
shall not affect the application of this Section to other work and Materials. 
 

8.04  CORRECTION PERIOD 
 
A. Contractor shall repair or replace Non-conforming Work or damage resulting from such 

Non-conforming Work promptly at no additional cost to the City, whether due to: (1) 
faulty Materials or workmanship; or (2) defective installation by Contractor of Materials 
or equipment manufactured by others; or (3) disturbance of, or damage to, City 
improvements by Contractor’s operations contrary to the Specifications; or (4) other 
failure to conform to the requirements of the Contract Documents. Such repair or 
replacement shall commence within seven (7) Days of the date of the City’s written 
notification directing Contractor to correct such Non-conforming Work and shall 
forthwith be diligently prosecuted to completion during the following correction periods, 
or such longer period of time as may be prescribed by laws and regulations or by the 

CONFORMED



Municipal Transportation Agency  City and County of San Francisco  

GP-82 
Contract No. 1277  Central Subway Project 
n:\ptc\as2013\1000387\00841231.doc rev.4-17-13     © 2013 SFMTA  
  

terms of any applicable guarantees required elsewhere in the Contract Documents, as 
applicable:  

1.  Any time during construction of the Work; or  

2.  One year following the date of the Notice of Substantial Completion for Non-
conforming Work or damage resulting therefrom in any part of the surface Work or 
in surface improvements of the City such as building superstructures, pavements, 
curbs, walks, tracks, walls, stairways, poles, mechanical and electrical equipment, 
Materials, appurtenances and accessories, or other surface structures; or  

3. Two years following the date of the Notice of Substantial Completion for Non-
conforming Work or damage resulting therefrom in any part of subsurface Work or 
in subsurface improvements of the City not included in the Work, such as building 
foundations, sewers, side sewers, culverts, other drainage structures, pipes, 
valves, conduits, conductors, or other subsurface structures.  

 
B. This requirement to correct Non-conforming Work shall be extended and shall continue 

until one year after the date of correction of repaired or replaced Items.  
 
C. This requirement to correct Non-conforming Work and all similar requirements 

applicable to equipment of Subcontractors of any tier or suppliers used in or as a part 
of the Work (whether on equipment of the nature above specified or otherwise) shall 
inure to the benefit of the City without necessity of separate transfer or assignment 
thereof.  

 
D. The remedies provided for in this Section 8.04 shall not be restrictive but shall be 

cumulative and shall be in addition to all other legal remedies the City may possess 
with respect to latent defects or frauds.  

 
8.05  ACCEPTANCE OF NON-CONFORMING WORK  

 
A. If, in the sole and unfettered judgment of the City, it is undesirable or impractical to 

replace or repair any defective or Non-conforming Work, the City may accept such 
Non-conforming Work in exchange for a reduction in the Contract Sum by such 
amount as the City or its authorized representatives deem equitable, or Contractor 
shall rebate moneys previously paid by the City. 

 
 
ARTICLE 9 - PAYMENTS AND COMPLETION  
 
9.01  CONTRACT SUM  
 

A.  Payment to Contractor of the Contract Sum shall be full compensation for: (1)  
furnishing all labor, Materials, equipment and tools necessary to the Work; (2) 
performing and completing all Work in accordance with the requirements of the 
Contract Documents; and, (3) all expenses incurred by Contractor for any purpose 
incidental to performing and completing the Work (Incidental Work). 

 
B.  Whenever the Contract Documents specify that Contractor is to perform Work or 

furnish Materials of any class for which no price is fixed in the Contract, such Work 
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shall be performed or such Materials furnished without extra charge, allowance or 
direct payment of any sort, and that the cost of performing such Work or furnishing 
such Materials is included in Contractor's Total Bid Price (Contract Sum).  

 
9.02  SCHEDULE OF VALUES FOR LUMP SUM WORK  

 
A.  Within Thirty (30) Days after receipt of the Notice to Proceed, or as otherwise specified 

in Technical Specifications (Division 1), Contractor shall submit a detailed cost 
breakdown of each of the lump sum Items in the Schedule of Bid Prices, including 
Alternate Bid Items selected by the City, coordinated with the progress schedule. This 
breakdown shall be referred to as the Schedule of Values and shall serve as the basis 
for progress payments for lump sum Items. No progress payments will be made on 
account of lump sum Items until the City has reviewed and accepted Contractor’s 
Schedule of Values.  

 
1.  The specific format, detail and submittal requirements for the Schedule of Values 

shall be as specified in Technical Specifications (Division 1) or as directed by the 
City to facilitate and clarify progress payments to Contractor for completed Work.  

 
2.  The sum of the individual costs listed in the Schedule of Values for each lump sum 

Item shall equal the lump sum price Bid therefor under the Bid Item named in the 
Schedule of Bid Price.  

 
B.  The total cost of performing each lump sum Item, including all labor, material, 

equipment, fixed cost elements, incidental expenses, and overhead and profit, shall be 
shown on Contractor’s Schedule of Values. All budgeted costs and manpower shown 
on the Progress Schedule shall be allocated to direct cost Bid Items.  Unless otherwise 
provided in the Contract Documents, Contractor’s overhead, profit, insurance, bonds, 
and other similar costs, shall be prorated through all Items so that the sum of the cost 
for all Items shall equal Contractor’s Total Bid Price.  
 

C.  The City will review and return Contractor's Schedule of Values with comments within 
seven (7) Days of receipt. Contractor shall make all corrections requested by the City 
and resubmit for approval.  

 
1. The City shall be the sole judge of the sufficiency in detail and proper proportioning 

of Contractor’s Schedule of Values.  
 

2.  Contractor’s Schedule of Values will be acceptable to the City as to form and 
substance if it provides a reasonable allocation of Contractor’s Bid amount to 
component parts of the Work.  

 
D.  Upon concurrence by the City, a written formal approval of Contractor’s Schedule of 

Values will be issued. If the City later determines that the Schedule of Values is 
insufficient or incorrect, further adjustment shall be made as specified in Subsection 
9.02.C.  

 
9.03  DETERMINATION OF QUANTITIES FOR PAYMENT  
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A.  The quantity of Work to be paid to Contractor under any item for which a unit price is 
fixed in the Contract shall be the number, as determined by the Engineer, of units of 
Work satisfactorily completed in accordance with the Specifications.  Unless otherwise 
provided, the determination of the number of units of Work so completed will be based, 
so far as practicable, on actual measurement or count, within the limits or lines 
indicated on the Drawings or specified, and no payment will be made for work done or 
effort expended outside of such limits and lines.  No allowance will be made for 
tolerances indicated or specified. 

 
B. Measurement will be by the units in place or removed and shall be in accordance with 

this Section, except as otherwise required by other Sections of these General 
Provisions or the Special Provisions.  Unless otherwise indicated, measurement for 
items, components, or work to be measured linearly will be taken along the centerline 
of the item in place.  

 
C.  Engineer's Measurements and Marks 

 
1. The Contractor shall keep the Engineer informed a reasonable time in advance of 

the times and places at which it wishes to perform Work, in order that necessary 
measurements for record and payment may be made with the minimum of 
inconvenience to the Engineer and of delay to the Contractor.  At the request of the 
Engineer, the Contractor shall, without charge, provide workers from its force, and 
tools and materials, to assist the Engineer temporarily in making measurements 
and surveys and in establishing temporary or permanent reference marks.  The 
marks shall be carefully preserved. 

 
2. It may be necessary at times that portions of the Contractor's Work be 

discontinued, in order that the Engineer may make measurements or surveys 
without interruptions or other interference that might impair the accuracy of the 
results.  At any time, on request of the Engineer, the Contractor shall discontinue 
its Work to such extent as may be necessary for the purposes of the Engineer. 

 
3. No direct payment will be made for the cost to the Contractor of any work or delay 

occasioned by making measurements, or by inspection, and no extension of time 
will be allowed for such delays. 

 
9.04  UNIT PRICE WORK AND ADJUSTMENTS IN QUANTITIES 

 
A.  General. Where the Contract Documents provide that all or part of the Work is to be 

Unit Price Work, initially the Contract Sum will be deemed to include for all Unit Price 
Work an amount equal to the product of the established unit price Bid for each Item of 
Unit Price Work times the estimated quantity of each Item as indicated in the Schedule 
of Bid Prices. The estimated quantities of unit price Items are not guaranteed and are 
solely for the purpose of comparing Bids and determining an initial Contract Total Bid 
Price. Determination of the actual quantities and classifications of Unit Price Work will 
be made in accordance with Technical Specifications (Division 1), and the Contract 
Sum will be adjusted based on the actual quantities of Work performed.  Each unit 
price on the Schedule of Bid Prices shall include an amount considered by Contractor 
to cover Contractor's markup for overhead and profit as defined in Section 6.04.  
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B.  Quantity Increases. Should the pay quantity of actual Work required under any Bid 
Item be, or be increased to, more than 125 percent of the quantity shown in the 
Schedule of Bid Prices, the City may request a reduction in the unit price bid for that 
particular Bid Item. Such reduction in price will be negotiated in accordance with the 
provisions of Articles 6 and 9.  

 
1.  When the compensation payable for the number of units of an Item of Unit Price 

Work performed in excess of 125 percent of the quantity as indicated on the 
Schedule of Bid Price is less than $5,000 at the unit price Bid therefor, the City 
reserves the right to make no adjustment in said unit price if the City so elects, 
except that an adjustment will be made if Contractor submits a Change Order 
Request (COR) in accordance with the requirements of Section 6.02.  

 
2.  At the City’s option, payment for Unit Price Work in such excess may be made on 

a Force Account basis as provided in Section 6.05 in lieu of adjusting the unit price 
in accordance with Subsection 9.04.B.1.  

 
C.  Quantity Decreases. Should the pay quantity of actual Work required under any Bid 

Item be, or be reduced to, less than 75 percent of the quantity shown in the Schedule 
of Bid Prices and the value of the depletion, based on Contract bid prices, exceeds 
Two Thousand Dollars ($2,000.00), the Contractor may request an increase in the unit 
price bid for that particular Bid Item, but must prove to the SFMTA's satisfaction that 
any price increase was caused by the reduction in quantity.  Such increase in price, 
adjusted to compensate for fixed costs, will be negotiated in accordance with Articles 6 
and 9.  

 
1.  Payment for the total pay quantity for such Bid Item will in no case exceed the 

payment which would have been made for 75 percent of the quantity set forth in the 
Schedule of Bid Prices at the original unit price therefor.  

 
2.  At the City’s option, payment for the Work involved in such deficiency will be made 

on a Force Account basis as provided in Section 6.05 in lieu of adjusting the unit 
price in accordance with Subsection 9.04.C.  

 
9.05  ALLOWANCE  

 
A. Progress payments on account of allowances named in the Schedule of Bid shall be 

made for such sums as may be acceptable to the City.  Prior to final payment, an 
appropriate Contract Modification will be issued as directed by the Engineer to reflect 
actual amounts due Contractor and amounts to be credited to the City of  on account 
of Work covered by allowances, and the Contract Sum will be adjusted accordingly.  

 
9.06 MEASUREMENT  

 
A.  General.   
 

1. In addition to the general requirements in this Section, reference is made to the 
more specific requirements in other Sections of these General Provisions or the 
Special Provisions or Technical Specifications (Division 1) covering the methods of 
measuring and paying for particular Materials and types of work. 
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2. Except where payment for the Work is made at the lump sum or other set price bid 

for the particular item, payment shall be based on measurements of the completed 
Work in accordance with, and by instruments and devices calibrated to, United 
States Standard Measures, and the units of measurement for payment, and the 
limits thereof, shall be as shown on the Drawing or specified in the Special 
Provisions or the Technical Specifications, or in the absence thereof, as set forth in 
these General Provisions.  The Engineer will make the measurements at no cost to 
the Contractor except as otherwise specified. 

 
3. In estimating progress payments and final quantities, all lengths and areas shall be 

based on horizontal measurements, unless otherwise specified.  The polar 
planimeter may be used for measurement of areas in estimating quantities under 
the Contract. 

 
4. Volumes of excavation and embankment, unless otherwise specified, shall be 

computed by the method of average end areas and appropriate horizontal 
distances. 

 
B. Weight Measurements.   
 

1. For Material paid for by the ton, local material or material not shipped by rail shall 
be weighed on platform scales furnished by the Contractor or on public scales at 
the expense of the Contractor.  A ton shall consist of 2,000 pounds avoirdupois.  
The platform scales shall be of sufficient size and capacity to concurrently weigh 
the load and vehicle carrying the load.  The Contractor shall furnish the Engineer 
with a Certificate of Inspection from the Sealer of Weights and Measures of the 
County having jurisdiction, or from the Bureau of Weights and Measures of the 
State of California, attesting to the accuracy of the scales furnished by him/her; 
and further, she/he shall furnish additional certificates as often as the Engineer 
may deem necessary to assure the continued accuracy of the scales; all at no cost 
to the City. 

 
2. If the Contractor elects to use public scales, they shall bear a current valid seal of 

approval of the Sealer of Weights and Measures. 
 
3. Whenever material is weighed on scales used for any commercial purpose, the 

scales shall be operated by a weighmaster licensed in accordance with the 
provisions of Division 5, Chapter 7 of the California Business and Professions 
Code.  The Contractor shall furnish a weighmaster’s certificate, or certified daily 
summary weigh sheets.  A representative of the City may, at the discretion of the 
Engineer, be present to witness the weighing and to check and compile the daily 
record of such scale weights. 

 
4. The City reserves the right to require that no weighing shall be done on scales 

furnished by the Contractor or on public scales, except in the presence of an 
authorized representative of the City, and further reserves the right to check the 
tire weight of each truck used to haul Materials paid for by weight at any time 
specified by the Engineer. 
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5. The weight of aggregate, crushed rock, or aggregate base to be paid for by the ton 
will be determined by deducting from the weight of the material incorporated in the 
Work, the weight of water in the material at the time of weighing, in excess of that 
allowed by the Specifications. 

 
C. Truck Measurements.   
 

1. Material specified to be measured by “Truck Measurement” or similar designation 
indicating that the material shall be measured by volume in the transporting 
vehicles, shall be hauled in approved vehicles of such type that the actual cubic 
contents can be readily and accurately determined.  Such vehicles shall be made 
available to the Engineer for the purpose of measurement prior to use.  The water 
level volume of each truck body, to the top of sideboards, shall be determined by 
actual measurements checked and approved by the Engineer.  Unless all such 
approved vehicles are of uniform capacity, each shall bear a plainly legible 
identification mark indicating the specific approved capacity. 

 
2. All vehicles shall be loaded to at least the approved capacity.  In the event of a 

controversy, and when requested by the Engineer, all loads under dispute shall be 
struck off to a level surface at the point of delivery. 

 
3. Loads will be tallied by truck numbers and respective truck capacities, on the Site 

by the Engineer.  All trucks shall be tallied and inspected before being dumped, 
and shall be dumped where directed. 

 
D. Miscellaneous Measurements.   
 

1. When concrete is specified in the Special Provisions to be paid for by volume, the 
volume shall be the actual volume within the neat lines of the structure shown on 
the Drawings.  A deduction of one cubic foot of concrete will be made for each 
linear foot of piling, other than sheet pilling, projecting into the concrete.  No 
deduction will be made on account of the displacement of concrete by reinforcing 
steel, by structural steel shapes used in encasement work, by dowels, or unless 
otherwise specified in the Special Provisions, by conduits, raceways or ducts. 

 
2. When steel, cast iron or other metals, or metal products, are specified in the 

Special Provisions to be paid for by weight, the weighing thereof shall be done on 
shop scales in the presence of the Engineer or his/her authorized representative.  
Payment will be made at the price bid per pound. 

 
9.07  DELETED ITEMS 

 
A.  Should any Bid Item be deleted by Change Order in its entirety, the Contract Sum shall 

be reduced by the amount Bid for that Bid Item.  Where a portion of the Work is  
deleted by Change Order, the reduction of the Contract Sum shall be computed on the 
basis of one or more of the following: (1) Unit Prices stated in the Contract Documents; 
(2) Where Unit Prices are not applicable, a lump sum based upon the costs which 
Contractor would have incurred in performing the deleted portions of the Work, as 
calculated and documented in accordance with Article 6 of this Contract.  Neither 
Contractor nor the Subcontractor shall receive a markup on their respective lower-tier 
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subcontractors to administer the credit Change Order.  When both additions and 
credits are involved in any one Change Order, Contractor's mark-up shall be computed 
on the basis of its direct costs and labor productivity for the net change in the quantity 
of the Work.  (For example, if a Change Order adds 14 units on one Drawing and 
deletes 5 units on another Drawing, the markup shall be based on the net addition of 9 
units.)  No mark-up will be given if the deductive cost exceeds the additive cost in a 
Change Order. 

 
B.  If the City issues written notice of deletion of a Bid Item after the commencement of 

such Work or after Contractor has ordered acceptable Materials for such Work which 
cannot be cancelled, or if part or all of such Work is not performed by Contractor 
because it is unnecessary due to actual Site conditions, payment will be made to 
Contractor for direct costs of such Work actually performed plus markup for overhead 
and profit as provided in Subsection 6.04.  

 
C. Contractor shall not be compensated for costs incurred after receipt of the City’s 

written notice deleting the Bid Item.  
 
D. Materials ordered by Contractor prior to the City’s issuance of a notice of deletion and 

paid for by the City shall become the property of the City, and the City will pay for the 
actual cost of any further handling of such material. If the material is returnable to the 
vendor, and if the City so directs, the material shall be returned and Contractor will be 
paid only for the actual charges made by the vendor for returning the material including 
restocking charges. 

 
9.08 PROGRESS ESTIMATES AND PAYMENTS 
 

A. General. Progress payments will be made if so stipulated in the Contract Documents, 
otherwise, no payment will be made before all Work required under the Contract is 
completed.  If the Contract provides for periodic progress payments, subject to the 
conditions set forth in these General Provisions, and subject to the authorization of the 
City or the authorized representatives of the City, payment shall be made upon 
demand of Contractor.  The preparation of invoices and supporting documents are 
Incidental Work and included in the Contract Sum, and Contractor shall not receive 
additional compensation for the administrative or other costs incurred in preparing 
invoices, seeking compensation, or for complying with the requirements of this Section 
9.08.  

 
B.  Basis for Payment. If the Contract provides for progress payments , on or about the 

20th Day of each month, Contractor shall schedule a progress payment meeting.  After 
the progress payment meeting(s), before the last day of each month, Contractor shall 
submit to the Engineer for review an Application for Progress Payment, on a form 
approved by the City and signed by Contractor, covering the Work completed by 
Contractor as of the date of the Application and accompanied by such supporting 
documentation as specified in the Contract Documents.  
 
1. Contractor shall make a good faith estimate the value of the Work completed, in 

due proportion to the whole amount of money, including payments previously 
made, that will have become due according to the Contract when all Work has 
been completed.   
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2. Unless otherwise specifically provided in the Special Provisions, no allowance will 

be made in these estimates for Materials or equipment not incorporated into the 
Work.   

 
3. Progress payments made on the basis of Unit Price Work shall be based on the 

number of units of Work satisfactorily completed as determined by the City and the 
unit prices Bid by Contractor, as they may be adjusted as provided in Article 6 and 
Sections 9.03 and 9.04 for the actual quantities of Work performed.  

 
4. The monthly value of lump sum Work shall be estimated by Contractor pursuant to 

the Schedule of Values prepared in accordance with Section 9.02.  
 
5. The Application for Progress Payment shall identify the amount of Contractor's 

total earnings to date.  
 
C. City's Review of Payment Application.  After receipt of an Application for Progress 

Payment, the Engineer will, on or about the last Day of each month, review the 
Contractor's Application for Progress Payment, and make an estimate of the value of 
the Work completed by the Contractor in the performance of the Contract.  The first 
such estimate will be of the value of the Work completed after the Contractor 
commenced the performance of the Contract, and every subsequent estimate, except 
the final estimate, will be of the value of the Work done after that included in the last 
preceding estimate, except as indicated for Unit Price Items or other items otherwise 
provided for in the Special Provisions.  Monthly Applications for Payment shall be 
based on information developed at monthly progress meetings and shall be prepared 
by Contractor as specified in the Technical Specifications (Division 1). Submission of 
acceptable monthly progress schedule updates for same period as the Application for 
Progress Payment shall be a condition precedent to submitting the Application for 
Progress Payment. No partial progress payment shall be made to Contractor until all 
cost information requested by the City is submitted and reviewed.  No inaccuracy or 
error in said monthly estimates shall operate to release Contractor or its sureties from 
damages arising from such Work or from the enforcement of each and every provision 
of the Contract Documents, and the City shall have the right to correct any error made 
in any estimate for payment. 

 
D.  Payment for Mobilization/Demobilization. Estimates of progress payments for 

mobilization/demobilization will be made as follows: 
 

1. When the Engineer's estimate of the value of the Work completed, exclusive of 
mobilization/demobilization items other than Baseline Schedule, traffic regulation 
and allowances, is two percent (2%) or more of the total Baseline Schedule 
amount, twenty-five percent (25%) of the accepted value for 
mobilization/demobilization will be included in said estimate.  

  
2. When the Engineer's estimate of the value of the Work completed, exclusive of 

mobilization/demobilization Items other than Baseline Schedule, traffic regulation 
and allowances, is five percent (5%) or more of the total Baseline Schedule 
amount, fifty percent (50%) of the accepted value for mobilization/demobilization 
will be included in said estimate.  
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3.  When the Engineer's estimate of the value of the Work completed, exclusive of 

mobilization/demobilization Items, traffic regulation and allowances, is ten (10%) 
percent or more of the total Baseline Schedule amount, sixty-five percent (65%) of 
the accepted value for mobilization/demobilization will be included in said estimate. 

 
4. When all required Contract Work, including all required testing, start-up work and 

all required training of City personnel, furnishing of all required Operations and 
Maintenance Manuals, is completed, ninety-five  percent (95%) of the accepted 
value for mobilization/demobilization will be included in said estimate. 

 
5. The remaining value for mobilization/demobilization shall be included in the final 

payment made pursuant to Section 9.17. 
 

E. Payment for Traffic Regulation Work. Traffic regulation work satisfactorily performed 
shall be paid in proportion to the amount of on-Site construction Work completed 
during the payment period. 

 
F. Submission of Electronic Certified Payrolls.  No monthly progress payments will be 

processed until Contractor has submitted weekly certified payrolls to the City for the 
applicable time period, as required under Subsection 11.02.A. 

 
G. Unpriced Work.  Whenever it is indicated on the Drawings or Technical Specifications 

that the Contractor is to do Work or furnish Materials for which no price is fixed in the 
Contract, it is understood and agreed, that there is included in each lump sum, or unit 
price bid item, the entire cost of all Work incidental to the completion of that part of the 
Work covered by such lump sum, or unit price bid item, or if not directly incidental to 
any specific bid item, the cost thereof has been distributed among and is included in 
those Items deemed most appropriate by the Contractor. 

 
9.09 RETENTION AND ESCROW AGREEMENT  
 

A. Retention. As provided herein and as authorized by San Francisco Administrative 
Code section 6..22(J)(2), the SFMTA shall withhold retention from each progress 
payment. Unless otherwise provided in the Special Provisions, progress payments will 
be made in the following manner:  

 
1. As soon as practical after estimating the progress of the Work, the City will pay to 

Contractor in a manner provided by law an amount equal to 95 percent of the 
value, based upon Contract prices, of labor and Materials incorporated in the Work 
at the Site until midnight of the 25th Day of the current month, less the aggregate 
of the amount of previous payments. Payments, however, may be withheld at any 
time that the Work, in the City's estimation, is not proceeding in accordance with 
the Contract, or as otherwise provided in this Section. 

 
2. A Subcontractor may request and the City may grant early release of retention as 

provided in San Francisco Administrative Code section 6.22(J)(4).  To obtain early 
release of retention, a Subcontractor shall submit a request to the Contractor, and 
the Contractor shall forward the request to the Engineer with a recommendation to 
approve or deny the request and the reasons for that recommendation.  The 
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Engineer and the Contractor shall confer regarding such request, and the Engineer 
shall make the final determination as to request for release of retention.  

 
3. Any reduction in retention prior to Final Acceptance of the Work must be approved 

in writing by the surety on the Performance Bond and by the surety on the Labor 
and Material Bond.  The signature of the officer executing the approval for the 
surety shall be properly acknowledged and the power of attorney authorizing him to 
give such consent must either accompany the document or be on file with SFMTA.   

 
B. Escrow Agreement. In accordance with the provisions of the California Public Contract 

Code section 22300, Contractor will be permitted to substitute securities for any 
moneys withheld by the City to ensure performance under the Contract or place 
retained payments in an interest bearing escrow account, as provided below:  

 
1. At the Contractor's expense, the Contractor shall enter into an escrow agreement with 

the Agency and a financial institution acceptable to the SFMTA and the Contractor.  
The Escrow Agreement shall conform to the requirements of Section  California 
Public Contract Code section 22300.  The SFMTA will furnish the Contractor with the 
Escrow Agreement forms to be used. 

 
2. At the request and expense of Contractor, securities listed in California 

Government Code section 16430, bank or savings and loan certificate of deposits, 
interest bearing demand deposit accounts, standby letters of credit, or any other 
security mutually agreed to by the City and Contractor which are equivalent to the 
amount withheld under the retention provisions of the Contract Documents shall be 
deposited with the City Controller who shall then pay such moneys to Contractor. 
Upon satisfactory completion of all Work under the Contract, the securities shall be 
returned to Contractor. 

 
3. Before any progress payment or the final payment is made, the Contractor may be 

required to submit satisfactory evidence that it is not delinquent in payments to its 
employees or creditors for labor and Materials incorporated into the Work, and that it 
is not delinquent in payments to its employees and/or creditors for labor and Materials 
included in the payments. 

 
4. Contractor shall enter into an escrow agreement with the City specifying the 

amount of securities to be deposited, terms and conditions of conversion to cash in 
case of default of Contractor, and termination of escrow upon completion of the 
Contract.  The SFMTA shall provide the form agreement to be used. 

 
9.10  TITLE TO PROPERTY  
 

A. Title to the Property (as that term is defined below), shall vest in the City upon payment 
by the City of any Progress Payment in which Contractor seeks payment for Property 
acquired for and used in the performance of the Work or incorporated into the Work.  
Title to any Property acquired or produced before the Effective Date of the Contract 
shall vest in the City immediately upon the Effective Date and are chargeable to the 
Contract.     
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B. "Property," as used in this Section, includes all of the Items described below that are 
acquired or produced by the Contractor and that are or should be allocable or properly 
chargeable to this Contract (under sound and generally accepted accounting principles 
and practices and applicable Codes) and that are to be used in the performance of the 
Work or incorporated into the Work. 

 
1. Parts, Materials, inventories, and Work in process; 

 
2. Special tooling and special test equipment to which the City is to acquire title under 

any other clause of the Contract; 
 

3. Nondurable (i.e., noncapital) tools, jigs, dies, fixtures, molds, patterns, taps, 
gauges, test equipment, and other similar manufacturing aids, title to which would 
not be obtained as special tooling under this Section; and 
 

4. Drawings and technical data, to the extent the Contractor or Subcontractors are 
required to deliver them to the City by other provisions of this Contract. 
 

5. Specialized Equipment obtained by Contractor on behalf of the City. 
 

C. To acquire for its own use or dispose of Property to which title is vested in the City 
under this Section, the Contractor must obtain the Engineer's advance approval of the 
action and the terms.  The Contractor shall (a) exclude the allocable costs of the 
Property from the costs of performing the Contract, and (b) repay to the City any 
amount of unliquidated progress payments allocable to the Property.  Repayment may 
be by cash or credit memorandum, or as otherwise approved by the Engineer. 

 
D. Notwithstanding transfer of title of Property to the City, Contractor shall bear all costs 

security, storage and transportation and all risk of loss of the Property until the 
Agency's Final Acceptance of the Work. Contractor shall be responsible for insuring 
the Property against loss for One Hundred Percent (100%) of the value of the Property 
until Final Acceptance of the Work.     

 
E. All warranties and guarantees applicable to the Property shall commence and run as 

provided elsewhere in the Contract and shall not be triggered by the transfer of title.  
The requirements of the Contract, including all duties and liabilities of Contractor, shall 
continue after transfer of title as if no transfer had occurred.  Contractor shall secure all 
Property in a manner and at a location agreed to in advance, in writing, by the City.  
The Contractor shall repay the City an amount equal to the unliquidated progress 
payments that are based on costs allocable to Property that is damaged, lost, stolen, 
or destroyed. 

 
F. Contractor shall prepare invoices for payment for Property in the same manner as it 

prepares Applications for Payment for the Work.  The Contractor shall maintain an 
accounting system and controls adequate for the proper administration of this Section. 

  
G. No payment made for Work or Property or vesting of title of Property shall excuse the 

Contractor from performance of obligations under this Contract or constitute a waiver 
of any of the rights or remedies of the parties under the Contract or under law. 

 

CONFORMED



Municipal Transportation Agency  City and County of San Francisco  

GP-93 
Contract No. 1277  Central Subway Project 
n:\ptc\as2013\1000387\00841231.doc rev.4-17-13     © 2013 SFMTA  
  

9.11 PAYMENTS DO NOT IMPLY ACCEPTANCE OF WORK 
 

A. The granting of any progress payment, or the receipt thereof by Contractor, shall not 
constitute acceptance of the Work or any portion thereof and shall in no way lessen 
the liability of Contractor to replace unsatisfactory Work or material, though the 
unsatisfactory character of such Work or material may not have been apparent or 
detected at the time such payment was made.  

 
9.12 SUMS CHARGED AGAINST CONTRACTOR 
 

A. It is mutually understood and agreed that the City may withhold from any payment 
otherwise due Contractor such amounts as may be necessary to protect the City to 
ensure completion of the Work pursuant to the requirements of this Contract. The 
failure or refusal of the City to withhold any moneys from Contractor shall in no way 
impair the obligations of any surety or sureties under any bonds furnished under this 
Contract.  If any payment or portion of payment is withheld by the City, Contractor will 
be notified in writing of the cause(s) of such action.  

 
9.13 PAYMENT WILL BE MADE ONLY FOR APPROVED CHANGE ORDERS 
 

A. Only Change Orders and undisputed portions of Unilateral Change Orders completely 
approved, executed, and certified by the City shall be included on the payment 
authorization, and only that portion of the Change Order Work actually performed shall 
be submitted for payment. Contractor shall submit a breakdown for each Change 
Order by clearly identifying Change Order number on Contractor's Application for 
Progress Payment.  

 
9.14  PAYMENT AUTHORIZATION AND TIMELINE 

 
A.  The City will, after receipt of Contractor's Application for Progress Payment, approve 

such amount as the City determines is properly due.  
 
B.  Payment will be issued by the City based on the City's determination that the Work has 

progressed satisfactorily to the point stated in the Application for Progress Payment.  
The City is entitled to rely on statements made in Applications for Progress Payments 
that the Work for which compensation is sought has been performed as specified by 
the Contract.  Payment will not be a representation that the City has:  

1.  Inspected the Work exhaustively to check that the quality or quantity are in 
conformance to the requirements of the Contract Documents; or  

2.  Reviewed Contractor’s means, methods, techniques, sequences or procedures of 
construction; or  

3.  Ascertained how or for what purpose Contractor has used money paid, or 
determined that title to any of the Work, Materials, or equipment has passed to the 
City free and clear of any liens. 

 
C.  The City shall endeavor to make progress payments for undisputed amounts within 21 

Days, but no later than 70 Days, of receiving a payment request and the required 
documentation including, without limitation, certified payrolls and San Francisco 
Human Rights Commission program participation forms. In no event shall the City 
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become liable for interest or other charges for late payment except as set forth in San 
Francisco Administrative Code section 6.22.J.6.  No monthly progress payments will 
be processed until Contractor has submitted certified payrolls to the City for the 
applicable pay periods, as provided in Section 11.02.  

 
9.15 PROMPT PAYMENT TO SUBCONTRACTORS 
 
 The Contractor shall pay any Subcontractors approved by SFMTA for Work that has been 

satisfactorily performed no later than three (3) Work Days from the date of Contractor's 
receipt of progress payments by the SFMTA. Within five (5) Work Days of such payment, 
Contractor shall provide City with satisfactory evidence that it has promptly paid such 
Subcontractors for the Work they have performed. Failure to provide such evidence shall 
be cause for City to suspend future progress payments to Contractor.  Within thirty (30) 
Days of satisfactory completion of all Work required of the Subcontractor, Contractor shall 
release any retention withheld to the Subcontractor.  If the Contractor does not pay its 
Subcontractors as required in this Section, Contractor shall pay interest to the 
Subcontractors at the legal rate set forth in California Code of Civil Procedure section 
685.010(a).  

 

Contractor shall include these payment requirements in its subcontracts and shall require 
every Subcontractor of every tier to include these payment requirements in its 
subcontracts with lower tier subcontractors.  
 

9.16  WITHHOLDING PAYMENT  
 
A.  The City may withhold payment at any time if in the judgment of the Engineer, the 

Work is not proceeding in accordance with the requirements of the Contract, or the 
Contractor is not complying with the requirements of the Contract.  The City may 
withhold payment, in whole or in part, to the extent reasonably necessary to protect 
itself if, in the Engineer's judgment, the amount of Work completed less amounts 
previously paid cannot be determined by the procedures set out in Section 9.08.  If the 
City does not authorize payment in the amount of the application, the City will notify 
Contractor of the reasons for withholding payment.  

 
B. The City may also decline to authorize payment based on subsequently discovered 

evidence, and the City may nullify the whole or a part of a payment previously issued, 
for one or more of the following reasons:  

1.  The City determines the existence of Non-conforming Work or completed Work 
that has been damaged, requiring correction or replacement.  

2.  Third party claims have been filed against the City alleging damages arising or 
likely arising from Contractor's activities, or there is reasonable evidence indicating 
probable filing of such claims.  

3.  The City determines that the Work cannot be completed for the unpaid balance of 
the Contract Sum.  

4.  The Contract Sum has been reduced by Change Orders.  

5.  Damage has occurred to the City or another contractor.  
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6.  The City determines that the Work will not be completed within the Contract Time 
and that the current unpaid balance and retention will not be adequate to cover 
actual or liquidated damages for the anticipated delay.  

7.  The City determines that Contractor persistently fails to perform the Work in 
accordance with the Contract Documents (including, but not limited to, any of the 
grounds for default stated in Subsection 14.01.A).  

8.  The City determines that Contractor fails to submit timely PCC cost proposal 
breakdowns in accordance with the Contract Documents.  

9.  The City determines that Contractor fails to submit timely progress schedules, 
revised schedules, schedule updates and reports in accordance with the Contract 
Documents.  

10. The City determines that Contractor fails to maintain timely updated Contract 
Documents or record documents.  

11. The City determines that Contractor fails to submit certified payroll records in 
accordance with the Contract Documents.  

12. The City determines that Contractor fails to comply with any other requirements of 
the Contract Documents.  

 
9.17  FINAL ESTIMATE, ACCEPTANCE AND PAYMENT  

 
A. When all Work has been satisfactorily completed in accordance with the requirements 

of this Contract, the Engineer will make final and exact measurements of the amount 
of each class of Work performed and make a final estimate thereof at the prices 
named in the Contract, and the City will pay to the Contractor in the manner provided 
by law, the balance due under such estimate, excepting such sums as may be lawfully 
deducted under any provision of the Contract.  All prior estimates and payments shall 
be subject to correction in the final estimate and payment.  This estimate of the 
Engineer shall be final and conclusive evidence of the amount of Work performed by 
the Contractor under this Contract, and shall be taken as full measure of compensation 
to be received by Contractor. 

 
B. The City shall have no obligation to make final payment until Contractor furnishes the 

Engineer with the following:  (a) All Drawings, records, documentation, information, 
training and spare parts as required herein; (b) Original signed copy of the Release 
specified in Section 9.18; (c) Evidence satisfactory to Engineer to establish that the 
Contractor is not delinquent in payments to its employees and/or creditors for labor 
and Materials included in the payments; (d) releases for any unpaid or otherwise 
unresolved stop notices or other liens actions.  

 
C.  The remaining amount owed for Work completed under this Contract, if 

unencumbered, shall be paid within 35 Days after the date of the Final Acceptance, 
except that the City may withhold from the final payment an amount not to exceed five 
percent (5%) of the Contract Sum to ensure the correction of Non-conforming Work, 
amounts assessed as liquidated damages, and other amounts withheld under the 
Contract.  Acceptance by Contractor of said final payment shall constitute a waiver of 
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all Claims against the City arising under the Contract Documents. As a condition 
precedent to final payment, Contractor shall furnish a release as required by Section 
9.18.  

 
D. Notwithstanding the requirements of Section 9.18 that Contractor provide the City with 

a release of all claims, should such release fail or not be properly executed, the 
Acceptance by the Contractor of the Final Payment shall constitute a complete release 
of the City by the Contractor for any and all further claims against the City for 
compensation or damages under the Contract to the same extent as provided in 
Subsection 6.02.F.5. 

 
9.18 RELEASE 
 

The Contractor and each assignee under an assignment in effect at the time of final 
payment shall execute and deliver as a condition precedent to final payment, a release in 
form and substance satisfactory to and containing such reservation of rights as to those 
items in dispute as may be found appropriate by the Agency, discharging the Agency, its 
officers, agents and employees of and from liabilities, obligations, and claims arising under 
this Contract.  The reservation of rights shall be in a form approved by the City Attorney 
and SFMTA. 
 

9.19 RIGHTS AND REMEDIES  
 

A. All of City's rights and remedies under the Contract Documents will be cumulative and 
in addition to and not in limitation of all other rights and remedies of City under the 
Contract Documents or otherwise available at law or in equity. 

 
B. No action or failure to act by the City or the City Representative will constitute a waiver 

of a right afforded them under the Contract Documents, nor will such action or failure 
to act constitute approval of or acquiescence in a condition or breach thereunder, 
except as may be specifically agreed in writing. No waiver by City or the City 
Representative of any condition, breach or default will constitute a waiver of any other 
condition, breach or default; nor will any such waiver constitute a continuing waiver. 

 
 
ARTICLE 10 - INSURANCE AND BONDS  

 
10.01  INSURANCE REQUIREMENTS  

 
Refer to Special Provisions. 

 
10.02  PERFORMANCE BOND AND PAYMENT BOND  

 
A. Within 10 Days of the City’s issuing notice of award of the Contract to Contractor, 

Contractor shall submit to City the following bonds on the forms provided for bonds in 
the Contract Documents:  

 
1.  A corporate surety bond, in a sum not less than 100 percent of the Contract Sum, 

to guarantee the faithful performance of the Contract ("Performance Bond"); and  
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2.  A corporate surety bond, in a sum not less than 100 percent of the amount of the 
Contract Sum, to guarantee the payment of wages for services engaged and of 
bills contracted for Materials, supplies, and equipment used in the performance 
of the Contract  ("Payment Bond").  

 
B. Said Performance Bond shall cover all replacement, repair or other correction of 

Non-conforming Work and all warranty and maintenance Work required by the 
Contract Documents, and any and all work required to correct latent defects.  
 

C. Corporate sureties issuing the Performance Bond, Payment Bond. and Bid Bond 
must be legally authorized to engage in the business of furnishing surety bonds in 
the State of California. All sureties shall have a current A.M. Best Rating not less 
than "A-, VIII" and shall be listed in the current version of the United States 
Department of the Treasury’s listing of Approved Sureties (Treasury Dept. Circular 
570), and shall be satisfactory to the City. 

 
D. The Contract Sum, as used to determine the amounts of the bonds, shall be the total 

amount fixed in the Contractor's Proposal for the performance of the Work (or the 
corrected total if errors are found). 

 
E. During the period covered by the Contract, if any of the sureties upon the bonds shall 

become insolvent or unable in the opinion of SFMTA to pay promptly the amount of 
such bonds to the extent to which surety might be liable, the Contractor, within 30 
Days after notice given by the Agency to the Contractor, shall by supplemental bonds 
or otherwise, substitute another and sufficient surety approved by SFMTA in place of 
the surety becoming insolvent or unable to pay.  If the Contractor fails within such 30-
Day period to substitute another sufficient surety, the Contractor shall, if the Agency so 
elects, be deemed to be in default in the performance of its obligations hereunder and 
upon the said bonds, and the Agency in addition to any and all other remedies, may 
terminate the Contract or bring any proper suit or proceeding against monies then due 
or which thereafter may become due the Contractor under the Contract for the amount 
for which the surety, insolvent or unable to pay as aforesaid, shall have justified on the 
bonds, and the monies so deducted shall be held by the City as collateral for the 
performance of the conditions of the bonds. 
 

 
ARTICLE 11 – LABOR STANDARDS 
 
11.01 PREVAILING WAGES 
 

A. All provisions California Labor Code section 1770 et seq. are required to be 
incorporated into every contract for any public work or improvement and are 
provisions of this Contract. 

 
B. All provisions of San Francisco Administrative Code sections 6.22E and 6.22F are 

incorporated as provisions of the Contract Documents including, but not limited to, 
the following: 

 
1. Contractor shall pay to all persons performing labor in and about the Work not 

less than the highest general prevailing rate of wages determined as set forth 
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herein for the respective crafts and employments, including such wages for 
holiday and overtime work.  

 
2. Contractor shall insert in every subcontract or other arrangement, which it may 

make for the performance of any Work or labor on the Work, a provision that said 
Subcontractor shall pay to all persons performing labor or rendering service 
under said subcontract or other arrangement the highest general prevailing rate 
of wages determined as set forth herein for the respective crafts and 
employments, including such wages for holiday and overtime work.  

 
3. Contractor shall keep or cause to be kept an accurate record showing the name, 

place or residence, occupation, and per diem pay, of each person engaged in the 
execution of the Work, and every Subcontractor who shall undertake the 
performance of any part of the Work herein required shall keep a like record of 
each person engaged in the execution of the subcontract. All such records shall 
at all times be available for inspection of and examination by the City and its 
authorized representatives.  

 
4. Should Contractor, or any Subcontractor who shall undertake the performance of 

any part of the Work herein required, fail or neglect to pay to the persons who 
shall perform labor under this Contract, subcontract or other arrangement for the 
Work, the highest general prevailing rate of wages as herein specified, 
Contractor shall forfeit, and in the case of any Subcontractor so failing or 
neglecting to pay said wage, Contractor and the Subcontractor shall jointly and 
severally forfeit, to the City back wages due plus the penal sum of $50 per Day 
for each laborer, worker or mechanic employed for each calendar Day or portion 
thereof, while they shall be so employed and not paid the highest general 
prevailing rate of wages. The City, when certifying any payment which may 
become due under the terms of the Contract, shall deduct from the amount that 
would otherwise be due on such payment the amount of said forfeiture or 
forfeitures as so certified.  

 
5. No person performing labor or rendering service in the performance of the 

Contract or a subcontract for the Work herein required shall perform labor for a 
longer period than five Days (Monday Friday) per calendar week of eight hours 
each (with two 10-minute breaks per eight-hour Day), except in those crafts in 
which a different work Day or week now prevails by agreement in private 
employment. Any person working hours in addition to the above shall be 
compensated in accordance with the prevailing overtime standard and rates. 
Contractor or any Subcontractor who violates this provision shall forfeit to the 
City back wages due plus the penal sum of $50 per Day for each laborer, 
mechanic or artisan employed for each calendar Day or portion thereof whereon 
such laborer, mechanic or artisan is compelled or permitted to work more than 
the Days and hours specified herein. 

 
C. A copy of the most current highest general prevailing wage rates will be posted at the 

Site by the City, and such highest prevailing wage rate determinations made at the 
time of the advertisement for Bids are hereby incorporated as part of the Contract 
Documents. No adjustments in the Contract Sum will be allowed for increases or 
decreases in prevailing wage rates that may occur during the Contract Time. 
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1. Copies of the prevailing wage rates are available from the contracting 

department, and are also available on the Internet at 
http://www.dir.ca.gov/DLSR/PWD. 

 
2. Payments to a craft or classification not shown on the prevailing rate 

determinations shall comply with the rate of the craft or classification most closely 
related to it. Contact the California Division of Labor Statistics and Research, 
Prevailing Wage Unit at telephone (415) 703-4774 for job classifications not 
listed in the General Prevailing Wage Determinations of the Director of Industrial 
Relations. 

 
11.02 PAYROLL RECORDS.   
 

A. Submission of Certified Electronic Payroll Records.  Contractor shall no less than 
monthly, and more often if directed by Engineer, submit certified payrolls to the City 
for each week of the term of the Agreement in which Contractor performs Work. 
Certified payrolls shall be prepared pursuant to California Labor Code section 1770 
et seq. for the period involved for all employees and owner-operators, including 
those of Subcontractors and Suppliers of all tiers, for all labor and Materials 
incorporated into the Work.  

 
1. Contractor shall submit certified payrolls to the City electronically via the Project 

Reporting System ("PRS") selected by the City, an Internet-based system 
accessible on the World Wide Web through a web browser.  The Contractor and 
each Subcontractor and Supplier will be assigned a log-on identification and 
password to access the PRS.  

  
2. Use of the PRS may require Contractor, Subcontractors and Suppliers to enter 

additional data relating to weekly payroll information including, but not limited to, 
employee identification, labor classification, total hours worked under this 
Contract and on other projects,, and wage and benefit rates paid.  Contractor's 
payroll and accounting software may be capable of generating a "comma 
delimited file" that will interface with the PRS software. 

 
3. The City will provide basic training in the use of the PRS at a scheduled training 

session.  Contractor and all Subcontractors and Suppliers and/or their 
designated representatives must attend the PRS training session. 

 
4. Contractor shall comply with the requirements of this Subsection 11.02.A at no 

additional cost to the City. 
 

5. The City will not be liable for interest, charges or costs arising out of or relating to 
any delay in making progress payments due to Contractor's failure to make a 
timely and accurate submittal of certified payrolls. 

 
B. Certification and Retention of Payroll Records. Contractor shall comply with the 

requirements of section 1776 of the California Labor Code, or as amended from time 
to time, regarding the keeping, filing and furnishing of certified copies of payroll 
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records of wages paid to its employees and to the employees of its Subcontractors of 
all tiers. 

 
1. The payroll records shall be certified and shall be submitted electronically to the 

City as set forth in Section 11.02.A. In addition, Contractor shall make the payroll 
records available for inspection at all reasonable hours at the job Site office of 
Contractor on the following basis: 

 
a. A certified copy of an employee's payroll record shall be made available for 

inspection or furnished to such employee or his or her authorized 
representative upon request. 

 
b. A certified copy of all payroll records shall be made available for inspection or 

furnished to a representative of the City upon request. 
 

c. A certified copy of all payroll records shall be made available upon request to 
the public for inspection or copies thereof made; provided, however, that a 
request by the public shall be made through the City, the Division of 
Apprenticeship Standards, or the Division of Labor Standard Enforcement. 
The public shall not be provided access to such records at the job Site office 
of Contractor.  

 
d. Contractor shall file a certified copy of the payroll records with the entity that 

requested such records within 10 Days after receipt of a written request. 
 

2. In providing copies of payroll records to any requestor, the City shall redact or 
obliterate such information as may be required under California Labor Code 
section 1776(e), as that section may be amended from time to time. 

 
3. Contractor shall inform the City of the location of the payroll records, including 

the street address, city and county, and shall, within 5 Working Days, provide a 
notice of a change of location and address. 

 
4. In the event that Contractor receives a written notification of noncompliance with 

section 1776, Contractor shall have 10 Days from receipt of such written notice to 
comply. Should noncompliance still be evident after such 10-Day period, 
Contractor shall, as a penalty to the City, forfeit $25 for each Day, or a portion 
thereof, of non-compliance, for each worker, until strict compliance is effected. 
Upon the request of the Division of Apprenticeship Standards or the Division of 
Labor Standards Enforcement, such penalties shall be withheld from the Contract 
Sum. 

 
5. Contractor is solely responsible for compliance with section 1776. The City shall 

not be liable for Contractor's failure to make timely or accurate submittals of 
certified payrolls. 

 
11.03  APPRENTICES  

 
A. Contractor and its Subcontractors of every tier shall, as a material term of the 

Contract, comply with the requirements of the State Apprenticeship Program (as set 
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forth in the California Labor Code, division 3, chapter 4 [commencing at section 
3070], and section 1777.5) and San Francisco Administrative Code section 6.21(O). 
Contractor shall be solely responsible for securing compliance with section 1777.5 
for all apprenticeable occupations. 

1. Contractor shall comply with all requests by the City to provide proof that 
Contractor and all of its Subcontractors at every tier are in compliance with the 
State Apprenticeship Program. 

2. Contractor shall include in all of its subcontracts the obligation for Subcontractors 
to comply with the requirements of the State Apprenticeship Program. 

3. Section 1777.5 shall not apply to contracts of general contractors involving less 
than thirty thousand dollars ($30,000) and less than twenty Working Days, or to 
contracts of specialty contractors not bidding for work through a general or prime 
contractor, involving less than two thousand dollars ($2,000) or fewer than five 
Working Days. 

 
B. Should Contractor fail to comply with the apprenticeship requirements of  section 

1777.5, Contractor shall be subject to the penalties prescribed in section 1777.7 of 
the California Labor Code. The interpretation and enforcement of section 1777.5 
shall be in accordance with rules and procedures prescribed by the California 
Apprenticeship Council.  

 
C. Contractor, if not signatory to a recognized apprenticeship training program under 

Chapter 4 of the California Labor Code, shall provide to the City with all progress 
payment requests, starting with the second such request, satisfactory evidence that it 
has contributed to the appropriate apprenticeship fund(s). Contractor shall require its 
Subcontractors who are not signatories to provide such evidence to the City as a 
condition precedent for qualifying for payment from the City. The City reserves the 
right to demand such evidence upon request. 

 
11.04  LABOR STANDARDS ENFORCEMENT  

 
A. In accordance with Administrative Code sections 6.22(E)(7) and 6.24, Contractor 

further acknowledges and agrees as follows:  
 

1. Contractor will cooperate fully with the Labor Standards Enforcement Officer and 
other City employees and agents authorized to assist in the administration and 
enforcement of the prevailing wage requirements and other labor standards 
imposed on public works contractors by the Charter and Chapter 6 of the San 
Francisco Administrative Code.  

 
2. Contractor agrees that the Labor Standards Enforcement Officer and his or her 

designees, in the performance of their duties, shall have the right to engage in 
random inspections of job sites and to have access to the employees of the 
contractor, employee time sheets, inspection logs, payroll records and employee 
paychecks.  

 
3. Contractor shall maintain a sign-in and sign-out sheet showing which employees 

are present on the job Site.  
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4. Contractor shall prominently post at each job-Site a sign informing employees 
that the Work is subject to the City's prevailing wage requirements and that these 
requirements are enforced by the Labor Standards Enforcement Officer.  

 
5. The Labor Standards Enforcement Officer may audit such records of Contractor 

as he or she reasonably deems necessary to determine compliance with the 
prevailing wage and other labor standards imposed by the Charter and this 
Chapter on public works contractors. 

 
11.05  DEBARRED CONTRACTORS INELIGIBLE  

 
Under California Public Contract Code section 6109, Contractor or Subcontractors who 
are ineligible to bid or work on or be awarded a public works project under California 
Labor Code sections 1777.1 or 1777.7 are prohibited from performing Work on the 
Project. 

 
A. Any contract for the Project entered into between Contractor and a debarred 

Subcontractor is void as a matter of law. 
 
B. A debarred Subcontractor may not receive any public money for performing work as 

a Subcontractor on a public works project. Contractor shall return to the City any 
public money that may have been paid to a debarred Subcontractor by Contractor. 

 
C. Contractor shall be responsible for the payment of wages to workers of a debarred 

Subcontractor that has been allowed to work on the Project. 
 
 

ARTICLE 12 - SAFETY  
 

12.01  PRECAUTIONS AND PROGRAMS  
 

A.  Contractor shall be solely responsible for initiating, maintaining and supervising all 
safety precautions and programs in connection with the Work. Contractor shall be 
solely responsible for any and all fines, penalties or damages which result from 
Contractor's failure to comply with applicable health and safety laws and regulations 
during performance of the Work. 

 
B.  Contractor shall designate in writing a responsible competent person of Contractor's 

organization at the Site as the Contractor's Safety Representative whose principal 
duties shall be the prevention of accidents and the maintenance and supervision of 
safety precautions and programs in accordance with the requirements of applicable 
laws and regulations. This person shall be available 24 hours a Day, 7 Days a week 
by telephone or other approved means.  

 
C.  In the event Contractor encounters on the Site material Contractor believes to be 

hazardous that may present a substantial danger to persons or property exposed 
thereto in connection with the Work, Contractor shall stop Work in the area affected 
promptly and before disturbing the conditions believed to be hazardous, shall notify 
the City in writing in accordance with the requirements of Section 3.04. The Work in 
the affected area shall not be resumed thereafter except by written notification of the 
City.  
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D.  Contractor shall perform all Work relating to hazardous materials as required by the 

Contract Documents.  Should hazardous materials be encountered that were not 
indicated in the Contract Documents and not contemplated to be part of the Work at 
the time that Bids were received, and Contractor incurs additional costs or is delayed 
thereby, Contractor shall be given an adjustment in the Contract Sum and Contract 
Time, as specified in Section 3.04.  

 
12.02  PERSONS AND PROPERTY  

 
A. The Contractor shall protect the Work and Materials from damage due to the nature 

of the Work, the action of the elements, the carelessness of other contractors, or any 
other cause whatever, until the completion and acceptance of the Work.  Should any 
damage occur to the Work or Materials, the Contractor shall repair or replace it at its 
own expense to the satisfaction of the Engineer.  Prior to Final Acceptance, neither 
the City nor any of its agents assume any responsibility for seeking indemnity or 
collecting costs, damages or other restitution from any person or persons causing 
damage to the Work performed under this Contract. 

 
B. To the maximum extent provided under law, Contractor shall bear all responsibility 

for damage to persons and property arising from or in consequence of Contractor's 
performance of this Contract.  

 
C. Contractor shall obey and enforce all applicable safety orders, rules and 

recommendations of the Division of Industrial Safety of California.   
 

D. Contractor shall provide guards, fences, warning signs, walks and lights and shall 
take all other necessary precautions to prevent damage or injury to persons and 
property.  Contractor shall take all necessary precautions for safety of, and shall 
provide the necessary protection to prevent damage, injury or loss to the following:  

1. All persons on the Site or others who may be affected by the Work;  

2. The Work and the Materials and equipment to be incorporated therein, whether 
in storage on or off the Site; and  

3. Other property at the Site or adjacent thereto including, but not limited to, trees, 
shrubs, lawns, walks, pavements, roadways, structures and utilities not indicated 
to be removed, relocated or replaced on the Contract Documents.  

 
E. As much of the moneys due and retained by the City under this Contract as may be 

considered necessary by the Engineer may, at the Agency's option, remain unpaid 
until all suits or claims for damages as described above shall have been settled and 
resolved and satisfactory evidence of settlement and final resolution has been 
provided to the Agency. 

 
F. Contractor shall give all notices pursuant to California Civil Code section 832 and 

shall comply with all applicable Codes and lawful orders of public authorities bearing 
on the safety and protection from injury, damage or other loss of persons or property 
that may potentially be affected by the Work.  
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G. Contractor shall notify owners of adjacent property, underground facilities and 
utilities, including but not limited to PG&E, AT&T, BART, the San Francisco 
Municipal Railway, the San Francisco Department of Public Works, Hetch Hetchy 
Water and Power, and the San Francisco Public Utilities Commission, of Contractor’s 
operations a reasonable time in advance thereof so as to permit the owners said 
utilities to make suitable markings on the street surface of the locations of their 
facilities. After such markings have been satisfactorily made, Contractor shall 
maintain them as long as necessary for the proper conduct of the Work.  

 
H. Contractor shall not hinder or interfere with an owner or agency that owns 

underground facilities and utilities when Contractor removes, relocates, or otherwise 
acts to protects such facilities. Contractor shall perform all Work in such manner as 
to avoid damage to existing underground facilities and other utilities in the process of 
the removal or adjustment of such utilities and to avoid damage to such facilities 
lying outside of or below a required excavation or trench area that are intended to 
remain in place.  

 
I. The Contractor shall take all reasonable precautions to prevent fires, on the Site or in 

the vicinity of the Work, and shall be responsible for all damage from fires due 
directly or indirectly to any fault of the Contractor, any Subcontractor, or any of its or 
their employees.  The Contractor shall observe all applicable regulations pertaining 
to the prevention of fires in areas in which it performs the Work .  Contractor shall at 
all times have readily available at the Site, fully charged and operational fire 
extinguishers appropriate to the work being performed. 

 
J. Contractor shall be responsible for coordinating the exchange of material safety data 

sheets or other hazard communication information required to be made available to 
or exchanged between or among employers at the Site in accordance with applicable 
Codes.  

 
K. In the event of damage or loss to property referred to in the previous Subsections, 

whether caused by Contractor, its Subcontractors or Lower-Tier Subcontractors, 
Contractor shall promptly remedy such damage or loss, except such damage or loss 
attributable to the sole negligent acts or omissions of the City. The foregoing 
obligations of Contractor are in addition to Contractor's general obligations as to 
cleaning and debris removal set out in Section 3.19.  

 
L. Pursuant to California Labor Code section 6705, excavation for trenches 5 feet or 

more in depth shall not begin until Contractor has received acceptance from the City 
of Contractor’s detailed plan for worker protection from the hazards of caving ground 
during excavation of such trenches. Contractor’s shoring plan shall be submitted in 
accordance with the requirements of the Technical Specifications and shall show the 
details and supporting calculations of the design of shoring, bracing, sloping, or other 
provisions to be made for worker protection during such excavation. No plan shall 
allow the use of shoring, sloping or other protective system that is less effective than 
those required by the Construction Safety Orders of the Division of Occupational 
Safety and Health and other applicable Codes.  If Contractor’s shoring plan varies 
from the shoring system standards established by the Construction Safety Orders 
and other applicable Codes, the plan shall be prepared and sealed by an engineer 
retained by Contractor who is registered as a civil or structural engineer in the State 
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of California. The City’s review and acceptance of Contractor’s shoring plan shall not 
be construed to relieve Contractor of its sole responsibility for damage or injuries 
resulting from excavation and shoring.  

 
M. Contractor shall be responsible for each operation and all Work, both permanent and 

temporary. Contractor shall protect the Work and Materials and fully or partially 
completed work of the City or separate contractors from damage due to construction 
operations, the action of weather and other natural forces, the carelessness of its 
Subcontractors, vandalism, graffiti, or any other cause whatsoever, until Final 
Acceptance of the Work. Should improper work of any trade be covered by another 
contractor and damage or defects result, Contractor shall make the whole Work 
affected good to the satisfaction of the City and without expense to the City.  

 
12.03  SAFETY PERMITS  

 
A. Contractor shall obtain at its cost a California industrial safety permit if the Work 

includes any of the following:  
 

1. The construction of a building, structure, false work or scaffolding more than 3 
stories or the equivalent of 35 feet height; or  

2. The demolition of a building, structure, false work or scaffolding more than 3 
stories or the equivalent of 35 feet height; or  

3. The excavation of a trench 5 feet deep or deeper into which a person must 
descend.  

 
B. Contractor shall obtain and pay for all other required safety permits.  

 
12.04  EMERGENCIES  

 
In emergencies affecting the safety or protection of persons or property at the Site, 
Contractor shall act promptly to prevent damage, injury or loss. Contractor shall give 
prompt written notice to the City if Contractor believes that, due to the nature of the 
emergency or circumstances related thereto, any significant changes in the Work or 
variations from the Contract Documents have been caused thereby or are required as a 
result thereof. If the City determines that a change in the Contract Documents is required 
because of action taken by Contractor in response to such an emergency, a Change 
Order or Unilateral Change Order will be issued as provided in Article 6. 

 
 
ARTICLE 13 - CONTRACT AND GOVERNMENT CODE CLAIMS 
 
13.01 CLAIMS GENERALLY  

 
A. The City and Contractor acknowledge and agree that early identification and 

resolution of potential claims or disputes benefits all parties and advances the 
success of the Project.  

 
B. The notice requirements and procedures set forth under this Article 13 are necessary 

for the City to address potential claims and disputes.  Having knowledge of potential 
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claims prior to the Contractor performing disputed Work and having documentation 
from the Contractor concerning a dispute as Work is being performed is critical for 
the City to make informed decisions that may impact the budget and schedule for the 
Project.  Timely notice of all facts and circumstances concerning a dispute and the 
preservation of contemporaneous documentation of those facts and circumstances is 
necessary for the efficient and fair resolution the dispute.  

 
C. Compliance with the Notice of Potential Contract Claim and Contract Claim 

submission procedures prescribed in this Article are condition precedents to the right 
to file a Government Code Claim under California Government Code section 900, et 
seq., and San Francisco Administrative Code Chapter 10.  Contractor's submittal of 
timely and proper Notice of Potential Contract Claims and Contract Claims as set out 
in Section 13.04, except as to those claims listed in Subsection 13.01.D., below, toll 
Contractor's compliance with the Government Code Claim requirements until the 
Contract Claim administrative process is finally completed.  The timely submission of 
both a properly completed Contract Claim and a Government Code Claim are 
conditions precedent to commencing litigation against the City for disputes arising 
out of or related to this Contract that are not expressly excluded from the Contract 
Claim process per Subsection 13.01.D, below.  Disputed issues not timely raised and 
properly documented in conformance with this Article shall be deemed waived by the 
Contractor and may not be asserted in a Government Code Claim, subsequent 
litigation, or other legal action.  Furthermore, by executing this Contract, Contractor 
waives any and all claims or defenses of waiver, estoppel, release, bar, or any other 
type of excuse of non-compliance with the Contract Claim submission requirements. , 
7 

 
D. The Contract Claim procedures specified in this Article 13 do not apply to the 

following: (1) claims respecting penalties for forfeitures prescribed by statute or 
regulation which a government agency is specifically authorized to administer, settle, 
or determine; (2) claims respecting personal injury, death, reimbursement, or other 
compensation arising out of or resulting from personal injury or death; (3) claims by 
the City; or (4) claims respecting Stop Notices filed under the California Civil Code.  

 
E. The requirements of this Article 13 shall survive expiration or termination of this 

Contract.  

 
13.02 OVERVIEW OF CLAIMS PROCESS  

As more specifically described in this Article 13, the following process for addressing 
Contractor claims shall apply:  
 
A. No later than 7 Days from the time when Contractor knows (or reasonably should 

know) of a potential Contract Claim, Contractor shall submit to the City a Notice of 
Potential Claim. The Engineer will review a Notice of Potential Contract Claim and 
may respond or otherwise act upon said Notice, but has no obligation to do so.  

 
B. No later than 30 Days from the time when Contractor knows (or reasonably should 

know) of a potential Contract Claim, Contractor shall submit to the Engineer a 
certified, complete, and fully documented Contract Claim.  
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C. The Engineer will respond in writing to a Contract Claim within 30 Days of receipt.  If 
the Contractor is not satisfied with the Engineer’s response, the Contractor may 
appeal the Engineer’s response to the Contract Claim to the Central Subway 
Program Director.    

 
D. As a prerequisite to filing a Government Claim under California Government Code 

section 900, et seq., and San Francisco Administrative Code Chapter 10 and filing a 
lawsuit as authorized under that authority, Contractor must first appeal to the  Central 
Subway Program Director the Engineer’s denial of Contract Claim, which would be 
the basis of the Government Claim. The time limits for filing a Government Claim are 
tolled until the Central Subway Program Director issues a final determination of a 
Contract Claim.  

 
13.03 NOTICE OF POTENTIAL CONTRACT CLAIM  
 

A. If, during the course of the Work, the Contractor disputes any directive, determination 
(including determination concerning delay), Proposed Contract Change, rejection of 
Change Order Request (COR), Unilateral Change Order, payment, or other act by 
the City impacting or potentially impacting Contractor's performance of the Work 
(collectively, "Potential Claim Events"), the Contractor shall submit to the Engineer a 
Notice of Potential Claim. The Contractor shall submit such Notice within 7 Days ) 
that it has knowledge (or reasonably should have knowledge of) the Potential Claim 
Event. A Notice of Potential Claim shall describe the Potential Claim Event, provide a 
good faith estimate of any impact (as to cost and time, as applicable), A Notice of 
Potential Claim must reference any relevant provisions of the Contract Documents 
and any schedules with sufficient specificity for the Engineer to review the matter.  
Any claim concerning a request for additional time must include a time/schedule 
impact analysis.  

 
B. Failure to submit a timely, properly documented Notice of Potential Claim shall 

constitute a waiver of any claim arising out of such potential claim event.   
 

13.04  CONTRACT CLAIMS  
 

A. General Contract Claim Requirements.   
 

1. No later than 30 Days from the date that Contractor has or reasonably should 
have knowledge of the Potential Claim Event, Contractor must submit to the 
Engineer a Contract Claim for additional compensation or time based on any  
dispute concerning: (a) the true value of any Work performed or any changes in 
the Work which Contractor may be required to perform; (b) grant or denial of time 
extensions; (c) the amount of payment due Contractor for Work; and/or (d) the 
performance of obligations by any party.  The City is not obligated to consider a 
Contract Claim submitted after 30 Days from the Potential Claim Event.  

 
2. A Contract Claim shall be the Contractor's sole and exclusive administrative 

remedy for additional compensation or time associated with its performance of 
the Work. Failure to submit a timely, certified, and documented Contract Claim in 
conformance with this Article shall constitute a waiver by the Contractor as to any  
claim or action relating to the Work and the Contract, and such failure to timely 
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file a fully documented and certified Contract Claim shall constitute a failure by 
Contractor to exhaust its administrative remedies.   

 
3. Contractor shall be solely responsible for any and all costs it incurs in preparing, 

filing, presenting, appealing or otherwise pursuing a Contract Claim, which costs 
shall not be reimbursed or otherwise recovered from the City. 

 
4. A voucher, invoice, COR, RFI or other routine request for payment or information 

submitted by Contractor shall not be considered a Contract Claim, unless and 
until it is specifically titled as a Notice of Potential Contract Claim and it meets the 
notification and documentation requirements of this Article.  If such routine 
request is disputed as to liability or amount, then the disputed portion of the 
submission may be converted into a Contract Claim by submitting a separate 
Contract Claim in compliance with this Section. , 7 

 
B. Contract Claim Certification Requirement.   

 
1.  Contractor shall certify under penalty of perjury and in writing in each Contract 

Claim that Contractor submits on behalf of itself and on behalf of any 
Subcontractor(s), as applicable, that:  

 
a.  the Contractor  has in good faith and with due diligence investigated its claim 

and gathered and reviewed such relevant evidence and documents that it 
possesses to support the Contract Claim;  

 
b.  supporting data and documents submitted in support of the Contract Claim 

are accurate and complete to the best of Contractor's (and/or 
Subcontractor's) knowledge and belief; and  

 
c.  the amount requested accurately reflects the Contract adjustment as to 

compensation or time for which Contractor believes the City is liable.  
 

2.  An individual or officer who is authorized to act on Contractor's behalf shall 
execute the certification.  

 
3.   If Contractor submits a Contract Claim or portion of a Contract Claim on behalf 

of a Subcontractor, Contractor shall fully review the Subcontractor's Claim and 
shall certify that the Subcontractor's Claim or such relevant portion(s) of the 
Subcontractor's Contract Claim, under penalty of perjury, in the same manner the 
Contractor would certify its own Contract Claim under the foregoing Subsection 
13.04.B(1). The City will not consider a direct claim by any Subcontractor.  
Subcontractors at any tier are not third-party beneficiaries of this Contract.  

 
4.  Contractor hereby agrees that failure to furnish certification as required in this 

Article shall constitute a waiver by the Contractor as to the subject Contract 
Claim. 

 
5. Contractor further acknowledges and agrees that if it submits a false claim, on 

behalf of itself or a Subcontractor, Contractor will be deemed in breach of the 
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Contract and may be subject to civil penalties, damages, debarment, and 
criminal prosecution in accordance with local, state, and federal statutes.  

 
C.  Format of a Contract Claim. 

 
1. The Contractor shall document its Contract Claim in the following format:  

 
a. Cover letter and certification.  

 
b. Narrative Summary of Claim merit and amount of compensation and / or time 

requested, and provisions of the Contract on which Contractor bases the 
Claim.  

 
c. List of documents relating to Contract Claim:  

1)  Technical Specifications  

2)  Drawings  

3)  Clarifications/RFIs 

4)  Correspondence  

5)  Schedules  

6)  Other  

 
d. Chronology of events and correspondence.  

 
e. Explanation and analysis of Contract Claim merit. Any claim concerning 

additional time must include a time/schedule impact analysis as provided in 
Subsection 13.04.D, below.  

 
f. Explanation and analysis of Contract Claim costs, including materials, labor, 

and time related costs.  
 
g. Attachments.  

1) Technical Specifications 

2) Drawings 

3) Clarifications/RFIs 

4) Correspondence 

5) Schedules  

6) Other   
 

D.  Additional Requirements for Contract Claims Regarding Time Extensions. 
 

1. All Contract Claims regarding extension of Contract Time shall include, in 
addition to all other applicable requirements of this Article 13, an analysis of the 
delays impacting the as-built critical path.  The as-built critical path shall be 
determined by (1) comparing the late dates for schedule activities indicated 
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within the Contractor's “as-planned” CPM schedule (as approved by the City) 
with the actual dates for the same activities, and then (2) determining the longest 
path through the as-built schedule using the Contractor's originally-approved as-
planned activity to activity logic.  The "as-built" CPM shall reflect the exact 
manner in which the Work was actually constructed (including start and 
completion dates, actual sequence and durations of work activities, and logic). 

 
2. The City will not review or consider any Contract Claim regarding extension of 

Contract Time based upon an impacted as-planned CPM, collapsed as-built 
schedule, time impact analysis or similar method that does not take into account 
actual events on the Project. 

 
E.  Procedure For Review of a Contract Claim.   

 
1. The City will review only timely, certified, and properly documented Contract 

Claims.   
 

2. The Engineer will respond to a Contract Claim in writing, within 30 Days of 
receipt of such Contract Claim. In its response, the Engineer will either grant or 
deny the Claim in whole or in part. If the Engineer does not respond to a Claim 
within the 30-Day period, the Contract Claim shall be deemed denied in its 
entirety.    

 
3. Within 10 Days of the date of the Engineer’s response or expiration of the 30-Day 

period, whichever is earlier, the Contractor may request review of (appeal) the 
Contract Claim and the City's response by the Central Subway Program Director.  
The request must be in writing, directed to the Program Director.  Failure by the 
Contractor to appeal the Contract Claim to the Central Subway Program Director 
within said 10 Day period, shall constitute acceptance by the Contractor of the 
Engineer’s original response to the Contract Claim.  

 
4. Upon a timely and proper request for appeal, the Central Subway Program 

Director , shall review the relevant documents, meet with the Contractor and City 
personnel assigned to the Work, and confirm or revise the City's response to the 
Contract Claim. The Central Subway Program Director shall issue such 
determination within 60 Days of the date of the request for review.  The 
determination by the Central Subway Program Director shall constitute the final 
administrative determination of the City. If the Central Subway Program Director  
takes no action on a request for review within the 60-Day period, the Engineer’s 
original response to the Contract Claim shall constitute the final administrative 
determination by the City.  

 
5. The determination of the Central Subway Program Director as to any appeal from 

Contractor concerning a Contract Claim shall be administratively final as to the 
matters addressed in that claim.   
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13.05 GOVERNMENT CODE CLAIM  
 

A. Contractor shall comply with the requirements of San Francisco Administrative Code 
Chapter 10 and California Government Code section 900, et seq as prerequisite to 
filing a lawsuit against the City relating to or arising out of Contractor's performance 
of the Work or any provision or requirement of the Contract. For the purposes of this 
Contract, the City and the Contractor hereby agree that any action at law against the 
City arising out of or relating to Contractor's performance of the Work shall accrue no 
later than on the effective date of the termination of the Contract as provided in 
Article 14, or upon Substantial Completion, whichever comes first.  Notwithstanding 
the foregoing, the timely submittal of a complete and proper Contract Claim under 
the administrative procedure specified in this Article 13 shall toll Contractor's 
compliance with the Government Code Claim requirements under California 
Government Code section 900, et seq., and San Francisco Administrative Code 
Chapter 10 until the Central Subway Program Director issues a final administrative 
determination per Section 13.04, above.   But said tolling shall not operate to waive 
or otherwise excuse Contractor's compliance with the Government Code Claim 
requirements under California Government Code section 900, et seq., and San 
Francisco Administrative Code chapter  10.  

 
13.06 DEBARMENT, SUBMITTING FALSE CLAIMS; MONETARY PENALTIES  

 
A. Contractor acknowledges that any contractor, subcontractor or consultant who 

commits any of the acts listed in Subsection 13.06.B shall be liable to the City for 
three times the amount of damages which the City sustains because of the act of 
that contractor, subcontractor or consultant.  

 
B. A contractor, subcontractor or consultant who commits any of the following acts shall 

also be liable to the City for the costs, including attorney’s fees, of a civil action 
brought to recover any of those penalties or damages, and may be liable to the City 
for a civil penalty of up to $10,000 for each false claim, where contractor:  

1. Knowingly presents or causes to be presented to an officer or employee of the 
City a false claim or request for payment or approval;   

2. Knowingly makes, uses, or causes to be made or used a false record or 
statement to get a false claim paid or approved by the City;  

3. Conspires to defraud the City by getting a false claim allowed or paid by the City;  

4. Knowingly makes uses or causes to be made or used a false record or statement 
to conceal, avoid, or decrease an obligation to pay or transmit money or property 
to the City; , 7 

5. Is a beneficiary of an inadvertent submission of a false claim to the City, 
subsequently discovers the falsity of the claim, and fails to disclose the false 
claim to the City within a reasonable time after discovery of the false claim. , 7 

 
C. In addition to the penalties described in this Section, any contractor, subcontractor, 

supplier, consultant or subconsultants who submits false claims may be declared an 
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irresponsible bidder/contractor or an unqualified consultant and debarred according 
to the procedures set forth in Chapter 6 of the San Francisco Administrative Code.   

 
13.07 AGREEMENT MADE IN CALIFORNIA; VENUE.     

 
Contractor hereby stipulates that: (1) this Contract was advertised, let, executed, and 
performed in the City and County of San Francisco; (2) the formation, interpretation and 
performance of this Agreement shall be governed by the laws of the State of California 
without regard to any conflict of laws provisions therein; and, (3) venue for all litigation 
concerning this Contract shall be in San Francisco to the extent that a court located in 
San Francisco has subject matter jurisdiction.     
 

13.08 APPLICATION OF THE FEDERAL ACQUISITION REGULATIONS     
 

The City has not adopted the Federal Acquisition Regulations ("the FAR").  Except 
where specific requirements or standards of the FAR are referenced in the Contract, the 
City shall not in interpreting or enforcing this Contract be bound by the FAR or by legal 
precedent applying or interpreting the FAR.  
 

13.09 NO SUSPENSION OF WORK 
 
In no event shall Contractor suspend, delay or stop Work, including disputed Work, 
pending resolution of the dispute administratively or in a court of law.  The provisions of 
this Article 13 shall survive termination or completion of this Contract.  

 
 

ARTICLE 14 - TERMINATION OR SUSPENSION OF THE CONTRACT  
 

14.01 GROUNDS FOR AND NOTICE OF DEFAULT; TERMINATION BY THE CITY FOR 
CAUSE  

 
A.  Grounds for Default. Contractor is in Default of the Contract if Contractor:  

 
1. Refuses or fails to supply enough properly skilled workers, adequate and proper 

Materials, or supervision to prosecute the Work at a rate necessary to complete 
the Work within the specified limits of Contract Time, in accordance with the 
currently accepted updated progress schedule; or  

 
2. Is adjudged bankrupt, makes a general assignment for the benefit of its creditors, 

or a receiver is appointed on account of its insolvency; or 
 

3. Refuses or fails in a material way to replace or correct Non-Conforming Work; or 
 

4. Repeatedly fails to make prompt payment due to Subcontractors or for labor; or 
 
5. Materially disregards or fails to comply with any law, ordinance, rule, regulation 

or order of any government agency that has jurisdiction over any portion, means, 
or methods of the Work; or  

 

CONFORMED



Municipal Transportation Agency  City and County of San Francisco  

GP-113 
Contract No. 1277  Central Subway Project 
n:\ptc\as2013\1000387\00841231.doc rev.4-17-13     © 2013 SFMTA  
  

6. Intimidates or sexually harasses a City employee, agent, or member of the 
public; or  

 
7. Is otherwise in material breach of any provision of the Contract Documents.  

 
B. Notice of Default. When any of the above grounds for Default exist, the City may, 

without prejudice to any other rights or remedies that the City may have, issue a 
written Notice of Default to the Contractor. The City shall provide a copy of any 
Notice of Default to the Contractor's surety. 

 
1. The Notice of Default shall identify the ground(s) for Default and provide the 

Contractor with a 14-Day cure period to complete necessary corrective Work 
and/or actions.  

 
2. In the event that necessary corrective Work and/or actions cannot be completed 

within the 14-Day cure period through no fault of Contractor or its Subcontractors 
and suppliers, Contractor shall, within the 14-Day cure period, (a) provide the 
City with a schedule, acceptable to the City, for completing the corrective Work 
and/or actions; and (b) commence diligently the corrective Work and/or actions. 
The City, after accepting Contractor's proposed schedule, will amend the Notice 
of Default in writing to set forth the agreed-upon cure period. The City will provide 
a copy of the amended Notice of Default to the Contractor's surety. 

 
C. Termination for Cause. If Contractor fails to completely cure the Default either  within 

the 14-Day cure period set forth in the Notice of Default or within the agreed-upon 
cure period set forth in an amended Notice of Default, then the City may, without 
prejudice to any other rights or remedies that the City may have, immediately 
terminate employment of Contractor and, subject to the prior rights and duties of the 
surety under any bond provided in accordance with the Contract Documents:  

 
1. Take possession of the Site and use any Materials, equipment, tools, and 

construction equipment and machinery thereon owned by Contractor to complete 
the Work;  
 

2. Accept assignment of subcontracts and agreements pursuant to Section 4.03; 
and/or  

 
3.  Finish the Work by whatever reasonable method the City may deem expedient.  

 
D.  Payment.  When the City terminates the Contract for one of the grounds set forth in 

Subsection 14.01.A, Contractor shall not be entitled to receive further payment until 
the Work is finished. If the unpaid balance of the Contract Sum exceeds the sum of 
the cost to the City of finishing the Work and the value of liquidated damages for 
delays and other damages owed by Contractor to the City, such excess shall be paid 
to Contractor. If the sum of such costs exceed the unpaid balance, Contractor shall 
pay the difference to the City. The amount to be paid to Contractor or City, as the 
case may be, upon application, shall be an obligation for payment that shall survive 
termination of the Contract.  Upon completion of all Work, Contractor shall be entitled 
to the return of all its Materials which have not been used in the Work, its plant, tools, 
equipment and other property provided, however, that Contractor shall have no claim 
on account of usual and ordinary depreciation, loss, wear and tear.  
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E. Termination for Convenience If Good Cause Not Found.  If, after termination of the 

Contractor's right to proceed with the Work, it is determined that the Contractor was 
not in default, or that the delay was excusable, the rights and obligations of the 
parties, including adjustment of the Contract Sum, shall be the same as if the 
termination had been issued for the convenience of the City, as provided under 
Section 14.03.  

 
14.02  SUSPENSION BY THE CITY FOR CONVENIENCE  
 

A. The City may, with or without cause, order Contractor in writing to suspend, delay or 
interrupt the Work in whole or in part for such period of time as the City may 
determine.  
 

B.  An adjustment shall be made as provided in Subsection 7.02.A for increases to the 
Contractor's cost to perform the Contract caused by suspension, delay or interruption 
directed by the City, but no adjustment shall be made to the extent:  

1.  That performance is, was or would have been so suspended, delayed or 
interrupted by another cause for which Contractor is responsible; or  

2.  That an equitable adjustment is denied under another provision of this Contract; 
or  

3. Such suspension is specifically provided for in the Contract Documents, and was 
therefore included in the Contract Sum.  

 
14.03  TERMINATION BY THE CITY FOR CONVENIENCE 

 
A.  Pursuant to section 6.22L of the San Francisco Administrative Code the City may 

terminate the performance of Work under this Contract in accordance with this 
Section 14.03 in whole or, from time to time, in part, whenever the City shall 
determine that such termination is in the best interest of the City. Any such 
termination shall be effected by delivery to Contractor of a notice of termination 
specifying the extent to which performance of Work under the Contract is terminated, 
and the date upon which such termination becomes effective.  

 
B.  After receipt of a notice of termination, and except as otherwise directed by the City, 

Contractor shall comply with all of the following requirements.  

1.  Stop Work under the Contract on the date and to the extent specified in the 
notice of termination.  

2.  Place no further orders or subcontracts for Materials, services, or facilities except 
as necessary to complete the portion of the Work under the Contract that is not 
terminated.  

3.  Terminate all orders and subcontracts to the extent that they relate to the 
performance of Work terminated by the notice of termination.  

4.  Assign to the City, in the manner, at the times, and to the extent directed by the 
City, all of the right, title, and interest of Contractor under the orders and 
subcontracts so terminated. The City shall have the right, at its discretion, to 
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settle or pay any or all claims arising out of the termination of such orders and 
subcontracts.  

5.  Settle all outstanding liabilities and all Claims arising out of such termination of 
orders and subcontracts with the approval or ratification of the City, in writing, to 
the extent it may require. The City's approval or ratification shall be final for all 
the purposes of this Section 14.03.  

6.  Transfer title to the City, and deliver in the manner, at the times, and to the 
extent, if any, directed by the City, (a) the fabricated or unfabricated parts, Work 
in process, completed Work, supplies, and other material produced as a part of, 
or acquired in connection with the performance of, the Work terminated by the 
notice of termination, and (b the completed or partially completed drawings, 
information, and other property which, if the Contract had been completed, would 
have been required to be furnished to the City.  

7.  Use its best efforts to sell, in the manner, at the times, to the extent, and at the 
price or prices that the City directs or authorizes, any property of the types 
previously referred to herein, but Contractor (a) shall not be required to extend 
credit to any purchaser, and (b) may acquire any such property under the 
conditions prescribed and at a price or prices approved by the City. The 
proceeds of any such transfer or disposition shall be applied in reduction of any 
payments to be made by the City to Contractor under this Contract or shall 
otherwise be credited to the price or cost of the Work covered by this Contract or 
paid in such other manner as the City may direct.  

8.  Complete performance of such part(s) of the Work as shall not have been 
terminated by the notice of termination.  

9.  Take such action as may be necessary, or as the City may direct, for the 
protection and preservation of the property related to this Contract that is in the 
possession of Contractor and in which the City has or may acquire an interest.  

 
C.  After receipt of a notice of termination, Contractor shall submit to the City its 

termination Contract Claim, in the form and with the certification the City prescribes. 
Such termination Contract Claim shall be submitted promptly, but in no event later 
than 90 Days from the effective date of termination, unless one or more extensions in 
writing are granted by the City upon written request of Contractor within such 3-
month period or an authorized extension period. However, if the City determines that 
the facts justify such action, it may receive and act upon any such termination 
Contract Claim at any time after such 90-Day period or extension period. If 
Contractor fails to submit its termination Contract Claim within said 90-Day period or 
extension period, the City may determine, on the basis of information available to the 
City, the amount, if any, due to Contractor because of the termination. The City shall 
then pay to Contractor the amount so determined as a Unilateral Contract Change 
(see Section 6.03).  

 
D.  Subject to the previous provisions of this Section 14.03, Contractor and the City may 

agree upon the whole or any part of the amount or amounts to be paid to Contractor 
because of the total or partial termination of Work. The amount or amounts may 
include a reasonable allowance for profit on Work properly performed. However, 
such agreed amount or amounts, exclusive of settlement costs, shall not exceed the 
total Contract Sum as reduced by the amount of payments otherwise made and as 
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further reduced by the Contract Sum of Work not terminated. The Contract shall be 
amended accordingly, and Contractor shall be paid the agreed amount. The 
provisions of this Section that limit the amount to be paid to Contractor in the event 
that the Contractor and the City fail to agree upon the whole amount to be paid to 
Contractor because of the termination of Work  shall also serve to limit, the amount 
or amounts that the parties may agree shall be paid to Contractor following 
termination of the Work.  

 
E.  If Contractor and the City fail to agree, as Subsection 14.03.D provides, on the whole 

amount to be paid to Contractor following the City's termination of Work under 
Section 14.03, the City shall reasonably determine, on the basis of information 
available to the City, the amount, if any, due to Contractor because of the termination 
and shall pay to Contractor the amounts determined as follows:  

1.  For all Contract Work performed before the effective date of the notice of 
termination, the total (without duplication of any items) of the following items:  

a.  The cost of Work performed before the effective date of the notice of 
termination.  

b.  The cost of settling and paying claims arising out of the termination of Work 
under subcontracts or orders as previously provided. This cost is exclusive of 
the amounts paid or payable on account of supplies or Materials delivered or 
services furnished by Contractor before the effective date of the notice of 
termination. These amounts shall be included in the cost on account of which 
payment is made for the cost of Work previously provided.  

c.  A sum, as profit on the cost of the Work as provided in Subsection 14.03.D, 
that the City determines to be fair and reasonable. But, if it appears that 
Contractor would have sustained a loss on the entire Contract had it been 
completed, no profit shall be included or allowed, and an appropriate 
adjustment shall be made reducing the amount of the settlement to reflect the 
indicated loss.  

2.  The reasonable cost of the preservation and protection of property incurred as 
previously provided. The total sum to be paid to Contractor shall not exceed the 
total Contract Sum as reduced by the amount of payments otherwise made and 
as further reduced by the Contract price of Work not terminated. Except for 
normal spoilage, and except to the extent that the City shall have otherwise 
expressly assumed the risk of loss, there shall be excluded from the amounts 
payable to Contractor the fair value, as determined by the City, of property which 
is destroyed, lost, stolen, or damaged, to the extent that it is undeliverable to the 
City, or to a buyer as previously provided.  

 
F.  In accordance with the claims and venue requirements of the Contract, Contractor 

shall have the right to dispute in a court of competent jurisdiction any determination 
the City makes under Subsection 14.03.E. But, if Contractor has failed to submit its 
termination Contract Claim within the time provided and has failed to request 
extension of such time, it shall have no such right to dispute the City's determination. 
In any case where the City has determined the amount owed, the City shall pay to 
Contractor the following:  

1.  If there is no right to dispute hereunder or if a right to dispute has not been timely 
exercised, the amount so determined by the City; or  
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2.  If a proceeding is initiated in a court of competent jurisdiction , the amount finally 
determined in said proceeding.  

 
G.  In arriving at the amount due Contractor under this clause, the City shall deduct:  

1.  All unliquidated advance or other payments on account theretofore made to 
Contractor, applicable to the terminated portion of this Contract;  

2.  The value of any claim that the City or any of its departments or agencies may 
have against Contractor; and  

3.  The agreed price for, or the proceeds of sale of, any Materials, supplies, or other 
things kept by Contractor or sold, under the provisions of this Section 14.03, and 
not otherwise recovered by or credited to the City.  

 
H.  If the termination hereunder is only a partial termination, before the settlement of the 

terminated portion of this Contract, Contractor may file with the City a request in 
writing for an equitable adjustment by Change Order of the price or prices specified 
in the Contract relating to the continued portion of the Contract (the portion not 
terminated by the notice of termination). Such equitable adjustment as the City and 
Contractor may agree upon shall be made in accordance with the prices provided in 
Contractor's Proposal and bid documents. Nothing contained herein shall limit the 
right of the City and Contractor to agree upon the amount or amounts to be paid to 
the continued portion of the Contract when the Contract does not contain an 
established Contract price for the continued portion.  If the City denies said Change 
Order Request, Contractor may pursue its remedies only in accordance with the 
claims requirements of the Contract. 

 
 
ARTICLE 15 - LEGAL REQUIREMENTS 
 
15.01 COMPLIANCE WITH LAWS AND REGULATIONS; INDEMNIFICATION.   
 

A. Contractor shall keep itself fully informed of and comply with the Charter, ordinances 
and regulations of the City and other local agencies having jurisdiction over the 
Work, and all federal and state laws, regulations, orders or decrees in any manner 
affecting or applicable to the Contract Documents, the performance of the Work, or 
those persons engaged therein.  

 
B. All services, Work and Materials provided under the Contract shall be in full 

accordance with the latest laws and requirements, or the same as may be amended, 
updated or supplemented from time to time, of applicable Codes, including but not 
limited to the Code(s) referenced in the Contract Documents, Americans with 
Disability Act Accessibility Guidelines, CAL-OSHA regulations, and requirements of 
the State Division of Industrial Safety of the Department of Industrial Relations, the 
Division of the State Architect – Access Compliance, and the regulations of the 
Public Utilities Commission of the State of California, the State Fire Marshal, the 
National Fire Protection Association, the San Francisco Department of Public Health, 
and state and federal laws and regulations, and of other bodies or officials having 
jurisdiction or authority over same.  Contractor and any and all persons, firms and 
corporations employed by or under Contractor shall observe and comply with all said 
Codes, laws, regulations and requirements. 
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C. As required by and in accordance with Section 3.24, Contractor shall assume the 

defense of, indemnify and hold harmless the City, its boards and commissions, other 
Indemnitees, or any other persons deemed necessary by any of them acting within 
the scope of the duties entrusted to them, from all claims or liability arising from the 
violation of Codes, law, regulation, order or decree by Contractor or its 
Subcontractors or Suppliers of all tiers in connection with arising or resulting from 
performance of the Work. 

 
D. If the City incurs any fines or penalties because of Contractor's (or a Subcontractor's 

or Supplier's) failure to comply with Codes, laws, regulations, administrative or court 
orders or decrees, the City may deduct the amount of the fine or penalty from the 
Contract Sum. 

 
E. Authorized persons may at any time enter upon any part of the Work to ascertain 

whether Contractor and/or the Work complies with applicable laws, regulations, 
orders or decrees.. Contractor shall promptly notify the City Representative if a 
regulatory agency requests access to the Site or to records. Contractor shall provide 
the City Representative with a list of documents provided to the regulatory agency 
and enforcement actions issued against Contractor.  

 
F. Contractor's compliance with this Section 15.01 is compensated within the Contract 

Sum and time required for such compliance is Incidental Work included with the 
Contract Time.. 

 
15.02 NONDISCRIMINATION IN CONTRACTS AND BENEFITS 
 

A. Contractor Shall Not Discriminate.  In the performance of this Agreement, Contractor 
agrees not to discriminate against any employee, City and County employee working 
with such contractor or Subcontractor, applicant for employment with such contractor 
or Subcontractor, or against any person seeking accommodations, advantages, 
facilities, privileges, services, or membership in all business, social, or other 
establishments or organizations, on the basis of the fact or perception of a person’s 
race, color, creed, religion, national origin, ancestry, age, height, weight, sex, sexual 
orientation, gender identity, domestic partner status, marital status, disability or 
Acquired Immune Deficiency Syndrome or HIV status (AIDS/HIV status), or 
association with members of such protected classes, or in retaliation for opposition to 
discrimination against such classes. 

 
B. Subcontracts.  Contractor shall incorporate by reference in all subcontracts the 

provisions of sections 12B.2(a), 12B.2(c)-(k), and 12C.3 of the San Francisco 
Administrative Code, and shall require all Subcontractors to comply with such 
provisions.  Contractor’s failure to comply with the obligations in this Subsection shall 
constitute a material breach of this Agreement. 

 
C. Nondiscrimination in Benefits.  Contractor does not as of the date of this Agreement 

and will not during the term of this Agreement, in any of its operations in San 
Francisco, on real property owned by San Francisco, or where work is being 
performed for the City elsewhere in the United States, discriminate in the provision of 
bereavement leave, family medical leave, health benefits, membership or 
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membership discounts, moving expenses, pension and retirement benefits or travel 
benefits, as well as any benefits other than the benefits specified above, between 
employees with domestic partners and employees with spouses, and/or between the 
domestic partners and spouses of such employees, where the domestic partnership 
has been registered with a governmental entity pursuant to state or local law 
authorizing such registration, subject to the conditions set forth in San Francisco 
Administrative Code section 12B.2(b). 

 
D. Incorporation of Administrative Code Provisions by Reference.  The provisions of 

Chapters 12B and 12C of the San Francisco Administrative Code are incorporated in 
this Document by reference and made a part of this Agreement as though fully set 
forth herein.  Contractor shall comply fully with and be bound by all of the provisions 
that apply to this Agreement under such Chapters, including but not limited to the 
remedies provided in such Chapters.  Without limiting the foregoing, Contractor 
understands that pursuant to San Francisco Administrative Code sections 12B.2(h) 
and 12C.3(g), a penalty of $50 for each person for each calendar Day during which 
such person was discriminated against in violation of the provisions of this 
Agreement may be assessed against Contractor and/or deducted from any 
payments due Contractor. 

 
15.03 MINIMUM COMPENSATION ORDINANCE FOR EMPLOYEES (MCO) 
 

A. Contractor agrees to comply fully with and be bound by all of the provisions of the 
Minimum Compensation Ordinance (MCO), as set forth in San Francisco 
Administrative Code Chapter 12P (Chapter 12P), including the remedies provided, 
and implementing guidelines and rules.  The provisions of sections 12P.5 and 
12.P.5.1 of Chapter 12P are incorporated herein by reference and made a part of 
this Agreement as though fully set forth.  The text of the MCO is available on the web 
at www.sfgov.org/olse/mco.  A partial listing of some of Contractor's obligations 
under the MCO is set forth in this Section.  Contractor is required to comply with all 
the provisions of the MCO, irrespective of the listing of obligations in this Section. 

 
B. The MCO requires Contractor to pay Contractor's employees a minimum hourly 

gross compensation wage rate and to provide minimum compensated and 
uncompensated time off.  The minimum wage rate may change from year to year 
and Contractor is obligated to keep informed of the then-current requirements.  Any 
subcontract entered into by Contractor shall require the Subcontractor to comply with 
the requirements of the MCO and shall contain contractual obligations substantially 
the same as those set forth in this Section.  It is Contractor’s obligation to ensure that 
any Subcontractors of any tier under this Agreement comply with the requirements of 
the MCO.  If any Subcontractor under this Agreement fails to comply, City may 
pursue any of the remedies set forth in this Section against Contractor. 

 
C. Contractor shall not take adverse action or otherwise discriminate against an 

employee or other person for the exercise or attempted exercise of rights under the 
MCO.  Such actions, if taken within 90 Days of the exercise or attempted exercise of 
such rights, will be rebuttably presumed to be retaliation prohibited by the MCO. 
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D. Contractor shall maintain employee and payroll records as required by the MCO.  If  
Contractor fails to do so, it shall be presumed that the Contractor paid no more than 
the minimum wage required under State law. 

 
E. The City is authorized to inspect Contractor’s job sites and conduct interviews with 

employees and conduct audits of Contractor 
 

F. Contractor's commitment to provide the Minimum Compensation is a material 
element of the City's consideration for this Agreement.  The City in its sole discretion 
shall determine whether such a breach has occurred.  The City and the public will 
suffer actual damage that will be impractical or extremely difficult to determine if the 
Contractor fails to comply with these requirements.  Contractor agrees that the sums 
set forth in section 12P.6.1 of the MCO as liquidated damages are not a penalty, but 
are reasonable estimates of the loss that the City and the public will incur for 
Contractor's noncompliance.  The procedures governing the assessment of 
liquidated damages shall be those set forth in section 12P.6.2 of Chapter 12P. 

 
G. Contractor understands and agrees that if it fails to comply with the requirements of 

the MCO, the City shall have the right to pursue any rights or remedies available 
under Chapter 12P (including liquidated damages), under the terms of the contract, 
and under applicable law.  If, within 30 Days after receiving written notice of a breach 
of this Agreement for violating the MCO, Contractor fails to cure such breach or, if 
such breach cannot reasonably be cured within such period of 30 Days, Contractor 
fails to commence efforts to cure within such period, or thereafter fails diligently to 
pursue such cure to completion, the City shall have the right to pursue any rights or 
remedies available under applicable law, including those set forth in section 12P.6(c) 
of Chapter 12P.  Each of these remedies shall be exercisable individually or in 
combination with any other rights or remedies available to the City. 

 
H. Contractor represents and warrants that it is not an entity that was set up, or is being 

used, for the purpose of evading the intent of the MCO. 
 

I. If Contractor is exempt from the MCO when this Agreement is executed because the 
cumulative amount of agreements with this department for the fiscal year is less than 
$25,000, but Contractor later enters into an agreement or agreements that cause 
contractor to exceed that amount in a fiscal year, Contractor shall thereafter be 
required to comply with the MCO under this Agreement.  This obligation arises on 
the effective date of the agreement that causes the cumulative amount of 
agreements between the Contractor and this department to exceed $25,000 in the 
fiscal year. 

 
15.04 REQUIRING HEALTH BENEFITS FOR COVERED EMPLOYEES 
 

Contractor agrees to comply fully with and be bound by all of the provisions of the Health 
Care Accountability Ordinance (HCAO), as set forth in San Francisco Administrative 
Code Chapter 12Q, including the remedies provided, and implementing regulations, as 
the same may be amended from time to time.  The provisions of section 12Q.5.1 of 
Chapter 12Q are incorporated by reference and made a part of this Agreement as 
though fully set forth herein.  The text of the HCAO is available on the web at 
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http://www.sfgov.org/olse.  Capitalized terms used in this Section 15.04 and not defined 
in this Agreement shall have the meanings assigned to such terms in Chapter 12Q. 

 
A. For each Covered Employee, Contractor shall provide the appropriate health benefit 

set forth in section 12Q.3 of the HCAO.  If Contractor chooses to offer the health plan 
option, such health plan shall meet the minimum standards set forth by the San 
Francisco Health Commission. 

 
B. Notwithstanding the above, if the Contractor is a small business as defined in section 

12Q.3(e) of the HCAO, it shall have no obligation to comply with part (a) above. 
 

C. Contractor’s failure to comply with the HCAO shall constitute a material breach of 
this Agreement.  City shall notify Contractor if such a breach has occurred.  If, within 
30 Days after receiving City’s written notice of a breach of this Agreement for 
violating the HCAO, Contractor fails to cure such breach or, if such breach cannot 
reasonably be cured within such period of 30 Days, Contractor fails to commence 
efforts to cure within such period, or thereafter fails diligently to pursue such cure to 
completion, City shall have the right to pursue the remedies set forth in sections 
12Q.5.1 and 12Q.5(f)(1-6). Each of these remedies shall be exercisable individually 
or in combination with any other rights or remedies available to City. 

 
D. Any Subcontract entered into by Contractor shall require the Subcontractor to comply 

with the requirements of the HCAO and shall contain contractual obligations 
substantially the same as those set forth in this Section 15.04.  Contractor shall notify 
City’s Office of Contract Administration when it enters into such a Subcontract and 
shall certify to the Office of Contract Administration that it has notified the 
Subcontractor of the obligations under the HCAO and has imposed the requirements 
of the HCAO on Subcontractor through the Subcontract.  Each Contractor shall be 
responsible for its Subcontractors’ compliance with this Chapter.  If a Subcontractor 
fails to comply, the City may pursue the remedies set forth in this Section 15.04 
against Contractor based on the Subcontractor’s failure to comply, provided that City 
has first provided Contractor with notice and an opportunity to obtain a cure of the 
violation. 

 
E. Contractor shall not discharge, reduce in compensation, or otherwise discriminate 

against any employee for notifying City with regard to Contractor’s noncompliance or 
anticipated noncompliance with the requirements of the HCAO, for opposing any 
practice proscribed by the HCAO, for participating in proceedings related to the 
HCAO, or for seeking to assert or enforce any rights under the HCAO by any lawful 
means. 

 
F. Contractor represents and warrants that it is not an entity that was set up, or is being 

used, for the purpose of evading the intent of the HCAO. 
 

G. Contractor shall maintain employee and payroll records in compliance with the 
California Labor Code and Industrial Welfare Commission orders, including the 
number of hours each employee has worked on the City Contract. 

 
H. Contractor shall keep itself informed of the current requirements of the HCAO. 
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I. Contractor shall provide reports to the City in accordance with any reporting 
standards promulgated by the City under the HCAO, including reports on 
Subcontractors and Subtenants, as applicable. 

 
J. Contractor shall provide City with access to records pertaining to compliance with 

HCAO after receiving a written request from City to do so and being provided at least 
ten business Days to respond. 

 
K. Contractor shall allow City to inspect Contractor’s job sites and have access to 

Contractor’s employees in order to monitor and determine compliance with HCAO. 
 
L. City may conduct random audits of Contractor to ascertain its compliance with 

HCAO.  Contractor agrees to cooperate with City when it conducts such audits. 
 

M. If Contractor is exempt from the HCAO when this Agreement is executed because its 
amount is less than $25,000 ($50,000 for nonprofits), but Contractor later enters into 
an agreement or agreements that cause Contractor’s aggregate amount of all 
agreements with City to reach $75,000, all the agreements shall be thereafter subject 
to the HCAO.  This obligation arises on the effective date of the agreement that 
causes the cumulative amount of agreements between Contractor and the City to be 
equal to or greater than $75,000 in the fiscal year. 

 
15.05 MACBRIDE PRINCIPLES - NORTHERN IRELAND 
 

Under San Francisco Administrative Code section 12F.5, the City urges companies 
doing business in Northern Ireland to move towards resolving employment inequities, 
and encourages such companies to abide by the MacBride Principles.  The City urges 
San Francisco companies to do business with corporations that abide by the MacBride 
Principles.   

 
15.06 PROHIBITION ON POLITICAL ACTIVITY WITH CITY FUNDS 
 

Under San Francisco Administrative Code chapter 12.G, Contractor may not participate 
in, support, or attempt to influence any political campaign for a candidate or for a ballot 
measure (collectively, "Political Activity") in the performance of the services provided 
under this Agreement.  Contractor agrees to comply with San Francisco Administrative 
Code Chapter 12.G and any implementing rules and regulations promulgated by the 
City's Controller.  The terms and provisions of Chapter 12.G are incorporated herein by 
this reference.  In the event Contractor violates the provisions of this Section 15.06, the 
City may, in addition to any other rights and remedies available hereunder, (1) terminate 
this Agreement, and (2) prohibit Contractor from bidding on or receiving any new City 
contract for a period of two (2) years.  The Controller will not consider Contractor's use of 
profit as a violation of this Section 15.06. 

 
15.07 PROTECTION OF PRIVATE INFORMATION 
 

Contractor has read and agreed to the terms set forth in San Francisco Administrative 
Code section 12M.2, "Nondisclosure of Private Information," and 12M.3, "Enforcement of 
Administrative Code Chapter 12M, "Protection of Private Information," which are 
incorporated herein as if fully set forth.  Contractor agrees that any failure of Contractor 
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to comply with the requirements of section 12M.2 shall be a material breach of this 
Agreement.  In such an event, in addition to any other remedies available to it under 
equity or law, the City may terminate the Agreement, bring a false claim action against 
Contractor under Chapter 6 or Chapter 21 of the Administrative Code, or debar 
Contractor. 

 
15.08 ASSIGNMENT UNDER PUBLIC CONTRACT CODE SECTION 7103.5 
 

Under Public Contract Code section 7103.5, Contractor and its Subcontractors shall 
conform to the following requirements: 

 
A. In entering into the Agreement or subcontract to supply goods, services, or Materials 

under this Agreement, Contractor or its Subcontractors offer and agree to assign the 
City all rights, title, and interest in and to all causes of action they may have under 
section 4 of the Clayton Act (15 U.S.C. section 15) or under the Cartwright Act 
(chapter 2, commencing with section 16700, of part 2 of division 7 of the Business 
and Professions Code), arising from purchases of goods, services or Materials 
pursuant to the Agreement or subcontract. 

 
B. The assignment shall be made and become effective at the time the City tenders 

Final Payment to Contractor, without further acknowledgement by the Parties. 
  
C. Contractor shall include the provisions of this Section 15.08 in its subcontracts and 

purchase agreements to supply goods, services, or Materials pursuant to the 
Agreement. 

 
15.09 TROPICAL HARDWOOD AND VIRGIN REDWOOD PRODUCTS BAN 
 

Except as expressly permitted by the application of sections 802(b) and 803(b) of the 
San Francisco Environment Code, Contractor shall not provide any items to the City or 
use as Materials in performance of this Contract which are tropical hardwoods, tropical 
hardwood wood products, virgin redwood or virgin redwood wood products.  The City 
urges Contractor not to import, purchase, obtain, or use for any purpose, any tropical 
hardwood, tropical hardwood product, virgin redwood or virgin redwood wood product. 

 
15.10 PRESERVATIVE-TREATED WOOD CONTAINING ARSENIC 
 

Contractor shall not  use as Materials for the Work or otherwise  purchase preservative-
treated wood products containing arsenic in the performance of this Agreement unless 
an exemption from the requirements of Chapter 13 of the San Francisco Environment 
Code is obtained from the Department of the Environment under section 1304 of the 
Code.  The term “preservative-treated wood containing arsenic” shall mean wood treated 
with a preservative that contains arsenic, elemental arsenic, or an arsenic copper 
combination, including, but not limited to, chromated copper arsenate preservative, 
ammoniacal copper zinc arsenate preservative, or ammoniacal copper arsenate 
preservative.  Contractor may purchase preservative-treated wood products on the list of 
environmentally preferable alternatives prepared and adopted by the Department of the 
Environment.  This provision does not preclude Contractor from purchasing 
preservative-treated wood containing arsenic for saltwater immersion.  The term 
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“saltwater immersion” shall mean a pressure-treated wood that is used for construction 
purposes or facilities that are partially or totally immersed in saltwater. 

 
15.11 COMPLIANCE WITH THE AMERICANS WITH DISABILITIES ACT (ADA).   
 

Contractor shall provide the services specified in this Agreement in a manner that 
complies with the ADA and any and all other applicable federal, state and local disability 
rights legislation.  Contractor agrees not to discriminate against disabled persons in the 
provision of services, benefits or activities provided under this Agreement and further 
agrees that any violation of this prohibition on the part of Contractor, its employees, 
agents or assigns will constitute a material breach of this Agreement. 

 
15.12 CONFLICT OF INTEREST.   
 

Through its execution of this Agreement, Contractor acknowledges that it is familiar with 
the provisions of section 15.103 of City's Charter, Article III, Chapter 2 of City's 
Campaign and Governmental Conduct Code, and sections 87100 et seq. and sections 
1090 et seq. of the Government Code of the State of California, and certifies that it does 
not know of any facts which constitute a violation of said provision and agrees that if it 
becomes aware of any such fact during the Term of this Agreement it shall immediately 
notify the City. 

 
15.13 DEBARMENT 
 

Any contractor, Subcontractor, supplier, consultant or subconsultants who fails to comply 
with the terms of its contract with the City; or who violates any provision of Administrative 
Code Chapter 6; or who fails to abide by any rules and/or regulations adopted pursuant 
to Administrative Code Chapter 6; or who submits false claims; or who has violated 
against any government entity a civil or criminal law relevant to its ability to perform 
under or comply with the terms and conditions of its contract with the City, may be 
declared an irresponsible Bidder or an unqualified consultant and debarred according to 
the procedures set forth in said Chapter 6.  See also Section 13.06. 

 
15.14 DRUG-FREE WORKPLACE POLICY.   
 

Contractor acknowledges that pursuant to the Federal Drug-Free Workplace Act of 
1989, the unlawful manufacture, distribution, dispensation, possession, or use of a 
controlled substance is prohibited on City premises.  Contractor agrees that any violation 
of this prohibition by the Contractor, its employees, agents or assigns, shall be deemed 
a material breach of the Contract. 

 
15.15. SAN FRANCISCO SUNSHINE ORDINANCE.   
 

 Pursuant to San Francisco Administrative Code section 67.24(e), all Bidders are 
 advised as follows that: 

 
A. Contracts, Contractors' bids, responses to requests for proposals, and all other 

records of communications between SFMTA and persons or firms seeking contracts 
shall be open to inspection immediately after a contract has been awarded. 

 

CONFORMED



Municipal Transportation Agency  City and County of San Francisco  

GP-125 
Contract No. 1277  Central Subway Project 
n:\ptc\as2013\1000387\00841231.doc rev.4-17-13     © 2013 SFMTA  
  

B. As to the person or organization awarded the Contract or benefit, information 
regarding net worth or other proprietary financial data submitted for qualification for a 
contract or other benefit will be made available to the public upon request. 

  
15.16 FOOD SERVICE WASTE REDUCTION REQUIREMENTS 
 

Contractor agrees to comply fully with and be bound by all of the provisions of the Food 
Service Waste Reduction Ordinance, as set forth in San Francisco Environment Code 
Chapter 16, including the remedies provided, and implementing guidelines and rules.  
The provisions of Chapter 16 are incorporated herein by reference and made a part of 
this Agreement as though fully set forth.  This provision is a material term of this 
Agreement.  By entering into this Agreement, Contractor agrees that if it breaches this 
provision, City will suffer actual damages that will be impractical or extremely difficult to 
determine; further, Contractor agrees that the sum of one hundred dollars ($100) 
liquidated damages for the first breach, two hundred dollars ($200) liquidated damages 
for the second breach in the same year, and five hundred dollars ($500) liquidated 
damages for subsequent breaches in the same year is reasonable estimate of the 
damage that City will incur based on the violation, established in light of the 
circumstances existing at the time this Agreement was made.  Such amount shall not be 
considered a penalty, but rather agreed monetary damages sustained by City because 
of Contractor’s failure to comply with this provision. 

 
ARTICLE 16 - PARTNERING AND DISPUTE RESOLUTION  

 
16.01 PARTNERING. 
 

A. Policy.  The City encourages a cooperative partnering between the Contractor, its 
Subcontractors and suppliers, and the City.   

 
B. Goals. 

1.  To complete the Contract as smoothly and rapidly as practicable with the 
minimum adverse impact to the Public. 

2.  To have cooperative working relationships and open communication that facilitate 
the satisfactory completion of the Contract. 

3.  To avoid claims and litigation among the parties. 
 

C. Process.  

1. Partnering consists of an effort by the Contractor and the City that draws on the 
strength of each to achieve cooperation by establishing clear communication and 
mutual goals in the performance of the Work. 

2. If deemed necessary by the Engineer, prior to commencement of construction 
work under this Agreement, Contractor's Key Personnel (including 
Subcontractors and suppliers) and key City construction and design personnel 
will participate together in a   partnering development and team building 
workshop meeting.  Prior to the workshop, the Contractor will review the Contract 
Documents, with special attention to the Drawings and Technical Specifications, 
will visit the Site, and will meet with Subcontractors and suppliers to identify 
potential problems, conflicts and needed clarifications.  During the workshop, the 
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Contractor will present its analysis of potential problems, conflicts, and needed 
clarifications, and the parties will engage in open discussions to reach a 
consensus as to approach and means to resolve problems and meet Project 
goals.  Thereafter, as needed, the parties may conduct periodic follow-up 
evaluations, discussions, and reinforcement workshops as needed to facilitate 
completion of the Work.  The workshop will be facilitated by the Central Subway 
Program Director or a  professional facilitator jointly selected by the SFMTA and 
the Contractor. 

3. Partnering provisions set out in the Specifications, (Division 1), if applicable, shall 
take precedence over the provisions of this Section.    

 
D. Cost. The Contractor shall be responsible for payment of the Professional Facilitator 

and meeting expenses and the City will reimburse the Contractor for one-half (1/2) of 
these expenses without markup.  Refer to Technical Specifications (Division 1), 
Section 01 21 00 - Allowances.  There will be no reimbursement of the salaries and 
costs of the participants, which shall be included within the Contract Sum. 

 
E. Contract Rights.  Partnering will not alter the Contractor’s or the City’s respective legal 

rights and obligations under the Contract. 
 

16.02. DISPUTE RESOLUTION.  
 

A. For any dispute involving a question of fact that does not involve a claim for 
additional compensation or extension of Contract Time under Article 6 or Article 7, 
respectively, the aggrieved party shall furnish the other party with a notice of dispute 
within fifteen (15) Days of the determination of the dispute.  The party receiving a 
notice of dispute shall submit a written reply with fourteen (14) Days of delivery of the 
notice.  The notice and response shall contain the following: (a) a statement of the 
party's position and a summary of the arguments supporting that position, and (b) 
any evidence supporting the party's position. 

   
B. Disputes arising in the performance of this Contract which are not resolved by 

negotiation between the parties shall be decided in writing by the Engineer. The 
decision shall be administratively final and conclusive unless within ten (10) Days 
from the date of such decision, unless the Contractor mails or otherwise furnishes a 
written appeal to the Central Subway Program Director. In connection with such an 
appeal, the Contractor shall be afforded an opportunity to be heard and to offer 
evidence in support of its position.  Upon hearing of the appeal, the Central Subway 
Program Director will issue a written decision. This decision shall be administratively 
final and conclusive unless within ten (10) Days from the date of such decision, the 
Contractor mails or otherwise furnishes a written appeal to the Central Subway 
Program Director.  In connection with this appeal, the Contractor shall be afforded 
another opportunity to be heard and to offer evidence in support of its position.  The 
decision of the Department Head shall be administratively final and conclusive.  This 
Section applies to all disputes unless a specific provision of this Contract provides 
that the Engineer's decision as to a particular dispute is final.  

 
C. Pending final resolution of a dispute hereunder, the Contractor shall proceed 

diligently with the performance of its obligations under the Contract in accordance 
with the written directions of the Engineer. 
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D. If agreed to by both parties, disputes may be resolved by an alternative dispute 

resolution process.   
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

END OF GENERAL PROVISIONS 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
CAO Doc # n:\ptc\as2013\1000387\00841231.doc 
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SAN FRANCISCO MUNCIPAL TRANSPORTATION AGENCY 

  
THIRD STREET LIGHT RAIL PROJECT 

PHASE 2 - CENTRAL SUBWAY  
 

PAGODA PALACE DEMOLITION    
 

CONTRACT NO. 1277 

SPECIAL PROVISIONS   

SP-1 SCOPE AND AWARD OF CONTRACT  

A. The Work includes the demolition of the Pagoda Palace building at 1731-1741 
Powell Street in San Francisco, California.  Demolition includes removal of all 
above grade exterior walls and roof structures, interior structures and finishes, 
and mechanical, electrical and plumbing systems and equipment as described 
in the Contract Documents.  The Work also includes the installation of 
compensation grouting tube-a-machettes for use by follow-on contractor as 
described in the Contract Documents 

B. Evaluation of Bids and Bid Price.  

1. The Contract, if awarded, will be awarded to the responsible Bidder that 
submits the lowest responsive Bid based on the lowest Total Bid Price. 

2. The Total Bid Price of each Proposer will be calculated with the 
assumption that the Agency will exercise all Additive Options.  

3. In case of a tie between two or more Bidders' whose Total Bid Prices are 
equal, the SFMTA will award to the Contract to the Bidder that has the 
better safety record as measured by the relevant information submitted by 
Bidders in Contractor Safety and Health Program Questionnaire in 
Contract Specification Section 01 45 13.  

C. Base Bid and Optional Bid Item 

1. The Base Bid shall cover all Work under the Contract, except for Work 
identified as Optional Bid Item(s). 

2. The price listed on Contractor's Schedule of Bid Prices for an Optional Bid 
Item shall cover all costs of that Option Work only and shall not include 
Base Bid Work. The bid price for an Optional Bid Item shall include all 
markups for overhead and profit. 

3. The City will determine in its sole discretion if an Option will be exercised  
and that Work added or deducted, as applicable to  the Contract. 

4. Bids must be balanced. The Contractor will not receive any additional 
compensation for Work described under the Base Bid if the City elects not 
to exercise any Option. 

5. The Bidder further proposes and agrees that the City may exercise Option 
1 within 15 (fifteen) Days after Notice to Proceed (NTP), unless parties 
agree to a later date.  
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IF THE CITY EXERCISE AN OPTION, THE CONTRACT SUM WILL BE 
ADJUSTED BY THE AMOUNT(S) LISTED FOR THAT OPTION IN THE 
CONTRACTOR'S SCHEDULE OF BID PRICES. 

SP-2 NOT USED  

SP-3 NOT USED  

SP-4 TIME ALLOWANCE FOR COMPLETION OF WORK 

A. Time is of the essence in the Contractor’s performance and completion of all 
Work under this Contract. The Contractor shall especially avoid interruptions 
and interference with and inconvenience to transit services, vehicular and 
pedestrian  traffic, local businesses and residents, and the general public in the 
performance and completion of the Work under this Contract. 

 
B. The Contractor shall bring the Work to Substantial Completion within 50 30 

calendar days from and including the official date of commencement of the 
Work as designated by the SFMTA in accordance with Article 1.03 of the 
General Provisions, “Award, Execution And Certification Of Contract; Contract 
Time”   

 
C. Substantial Completion shall be the state of progress in the Work under this 

Agreement when all elements of the Pagoda Palace building have been 
demolished and removed from the Site, the Site is cleared of all debris and is 
ready to be turned over to the contractor hired by the City to construct the 
tunnel boring machine retrieval shaft under SFMTA Contract No. 1278. 

 
D. When SFMTA determines that all the Work has reached Substantial 

Completion, the SFMTA shall establish the Substantial Completion date in 
accordance with Section 01 77 00 - Closeout Procedures. 

 
E. Following Substantial Completion, the Contractor shall complete all remaining 

Work within thirty (30) calendar days after Substantial Completion date, at 
which time the Work shall be considered to be at Final Completion. 

 
SP-5 LIQUIDATED DAMAGES  

(SUPPLEMENTING GENERAL PROVISION SECTION 7.03) 

A. Liquidated Damages General: 

1. The provisions of this Section SP-5 supplement but do not replace  
General Provision Section 7.03. 

B. Liquidated Damages for Delay in Completion of the Work: 

1. The Contractor shall pay the sum of FiveThousand Dollars ($5,000) per 
Day for each and every Day of delay in the Substantial Completion of the 
Work under the Contract beyond the number of Days specified in SP-4 for 
the Substantial Completion of the Work, with the actual number of Days 
counted from and including the official date for commencement of the 
Work (as stated in the Notice to Proceed issued to Contractor by the 
SFMTA), and continuing to the date at which the Engineer determines 
that the Work has reached Substantial Completion.  
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C. Liquidated Damages for Interference to Muni Transit Operations: 

1. The Contractor shall pay the sum of Five Hundred Dollars ($500) per 
vehicle per hour or fraction thereof for any delay or interruption of Muni 
transit operations. 

D. Liquidated Damages for Traffic Routing and Traffic Control Violations: 

1. The Contractor shall pay the sum of Two Hundred Dollars ($200) per Day 
for each and every Day of delay in submitting the required Traffic Control 
Plans and schedule.  Contractor shall not perform Work at the Site or in 
the Construction Area until it has submitted the Traffic Control Plans and 
schedule to the Engineer.  The Contractor will be permitted to perform 
Work upon approval of the Traffic Control Plans and schedule by SFMTA, 
through the Engineer.   

2. Contractor shall pay the sum of Two Thousand Dollars ($2,000) as well 
as the penalty amounts of any San Francisco Police Department (SFPD) 
citation for each occasion that the Contractor performs Work on City 
streets without approved Traffic Control Plans. 

3. Contractor shall pay the sum of Two Hundred Dollars ($200) per incident 
for failing to provide notice of intersection traffic signal shutdown with 
detailed contact information, as required by this Agreement.  When 
Contractor determines it is necessary to shut down existing intersection 
traffic signals, Contractor shall provide forty-eight (48) hours written 
notification to the Engineer, Traffic Engineer (fax no. 415-701-4737), 
Signal Shop (fax no. 415-550-2930), and SFPD Traffic Bureau to 
coordinate the shutdown and to control traffic at the intersection by a 
police officer.  The notification shall include a contact name and 24-hour 
phone number of a Contractor’s field supervisor to be used in case of an 
emergency. 

4. Contractor shall pay the sum of Five Hundred Dollars ($500) per hour, or 
portion thereof, per lane for failure to provide traffic  lanes as required per 
Section 01 55 26 - Traffic Regulations, of the Technical Specifications.  In 
addition, if the Contractor’s failure to provide the required traffic lanes 
causes traffic congestion requiring by the City to provide Parking Control 
Officers or Police Officers to control traffic manually, the Contractor shall 
reimburse the City its costs for a minimum of 2 hours and an additional 
one hour travel time per officer. 

5. Contractor shall pay the sum of Five Hundred Dollars ($500) per Day for 
each and every Day that a required  solar operated Flashing Arrow Sign 
and/or Changeable Message Sign is not furnished,  in place in and 
operating accordance with Section 01 55 26 - Traffic Regulations, of the 
Technical Specifications.  

6. Contractor shall pay the sum of Two Hundred Dollars ($200) per Day for 
each and every Day that a required  traffic sign, traffic device, and/or non-
skid steel plate not furnished and in place in accordance with Section 01 
55 26 - Traffic Regulations, of the Technical Specifications. 

7. Contractor shall not restrict parking or stopping in any part of the 
Construction Area unless Contractor is performing or will perform 
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construction Work in that specific location within 24 hours of posting such 
restriction, and such restriction is necessary for the safe performance of 
Work.  Contractor shall pay the sum of Five Hundred Dollars ($500) per 
Day per block or portion of a block for each and every Day when the 
Contractor does not perform continuous construction activity within 24 
hours of the posted effective date and time of the temporary “Tow-Away, 
No Stopping” zone restricting parking. 

8. The Contractor shall pay the sum of One Thousand Dollars ($1,000) per 
Day for each and every Day that it does not to furnish and install 
temporary pavement markings in accordance with Section 01 55 26 - 
Traffic Control, of the Technical Specifications. 

E. Liquidated Damages for Failing to Provide Accessible Path-of-Travel: 

1. The Contractor shall pay the sum of One Thousand Dollars ($1,000) per 
Day for each and every Day of failing to provide an accessible path-of-
travel meeting ADA requirements. 

F. Liquidated Damages for Environmental Permit and Environmental Regulation 
Violations:   

1. The Contractor shall pay liquidated damages in the amount of One 
Thousand Dollars ($1000) for each and every Day in which Contractor 
violates or otherwise fails to meet  the requirements of the environmental 
permit, mitigation requirements and measures, regulations and City 
Ordinances specified  in Section 01 57 19, Environmental Mitigation 
Measures, as related to or concerning the control of dust and air borne 
particles, the control, removal, transport, and disposal of excavated 
materials, control of storm water, waste water, sediment, and noise.  
Contractor shall pay particular attention to: (a) the prevention of 
accumulation and prompt clean-up of spills of dirt, debris and other 
excavated materials onto streets, sidewalks, and roadways; (b) sediment 
control, the protection of catch basins, and prevention of soil and 
sediment from falling or washing into storm drains and sewers; (c) the 
prevention and control of dust created by the Work; (d) proper treatment 
and disposal of storm water and ground water prior to discharge; (e) 
adherence to noise restrictions; (f) adherence to equipment emissions 
requirements and restrictions.   

2. The liquidated damages provided under this subsection are 
compensation to the City for the nuisance to the public and additional 
administrative costs to the City from Contractor’s failure to abide by such 
environmental requirements and regulations, and that the amount of 
liquidated damages is a reasonable estimate of the actual value of said 
damages, which would otherwise be extremely difficult if not impossible to 
determine. Said liquidated damages do not include the actual costs to the 
City of cleaning or repairing damage or otherwise mitigating the adverse 
impacts to the City, public and private property and infrastructure arising 
from or otherwise related to Contractor’s violation of said environmental 
regulations or requirements.  Said Liquidated Damages are in addition to 
any fine or other regulatory penalty assessed against the Contractor for 
the same event or occurrence of non-compliance or violation.  
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G. Notice of Assessment of Liquidated Damages.  For each violation, the 
Engineer will provide the Contractor report citing the relevant Contract 
provision(s) and/or Code requirement violated, stating the nature of the 
violation, and the date(s), duration of violation, and the amount of liquidated 
damages to be assessed.  If Contractor disagrees with the assessment 
liquidated damages or disagrees with the amounts assessed, Contractor shall 
file a written protest within fifteen (15) Days from the issuance of the report.  
Contractor shall state in its protest the reasons it disputes the assessment of 
the liquidated damages, and shall provide sufficient documentation or cite to 
evidence supporting its protest.  Contractor’s failure to timely protest or provide 
support for its protest to the assessment of liquidated damages shall constitute 
acceptance of the assessment and waiver of further action to contest said 
assessment. 

H. Collection of Liquidated Damages. The City shall deduct the amount of 
liquidated damages assessed from any progress and/or final payment due and 
payable to Contractor. 

I. Contractor’s Liability is Cumulative. Contactor’s liability for liquidated damages 
is cumulative.  Except as expressly otherwise stated in the Contract, payment 
of liquidated damages under any one provision of the Contract shall not relieve 
the Contractor from liability for liquidated damages for separate violations of 
that provision or concurrent violations of any other provision of the Contract, 
each to the full extent of the specified amount, regardless of whether the times 
for which liquidated damages are to be paid do or do not run concurrently, or 
whether each liability is or is not a consequence of the other. 

J. Contractor's liability for liquidated damages to the City for delay in Substantial 
Completion of the Work, as provided in SP-5 section B, shall be limited to an 
amount equivalent to ten percent (10%) of the Contract Sum.  Said liquidated 
damages shall be the SFMTA's sole monetary remedy to recompense the City 
for Contractor's delay to the Substantial Completion of the Work, but the City's 
assessment of such liquidated damages shall not delay or preclude the City 
from seeking any other remedy at law or in equity, including but not limited to 
termination of the Contract.  At any time that the City determines that the 
Contractor is failing to perform the Work as required by the Contract or that 
Contractor is not capable of completing the Work within such time as the 
overall schedule for the Central Subway Project may reasonably allow, 
following such period for cure as provided in the Contract or that is otherwise 
reasonably required under the circumstances, the SFMTA shall have the right 
to terminate the Contract, require the surety that issued the performance bond 
to assume control of the Work, and/or initiate action against Contractor for 
breach or specific performance of the Contract. 

SP-6 SPECIAL INSTRUCTIONS TO THE CONTRACTOR 

A. Conditions of the Work and Site: 

1. The Work is located in and adjacent to major arterial streets on which 
significant commercial, retail and tourist business operations are located . 
The Work is adjacent to residential buildings.  The Work is located on a 
major utility corridor and pedestrian vehicle, SFMTA surface transit 
routes, and interstate on-ramp.   
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2. Contractor shall perform all Work in a manner that minimizes impact and 
disturbance to the public, residents and businesses in the Construction 
Area, to SFMTA transit operations, and to pedestrian and vehicle traffic.  
The performance of the Work at night and over weekends, as allowed by 
City Codes and regulations is encouraged, and in some cases may be 
required to comply with access and/or schedule completion requirements 
of the Contract.  All costs of Work performed at night or on weekends are 
Incidental Work. 

3. Contractor’s attention is directed to the conditions and environment of the 
Construction Area and the Site.  The Work is to be performed in a densely 
occupied and congested urban environment that contains commercial and 
retail buildings, with a major shopping, theater, vacation/hotel and work 
destinations, and public transportation/transit access.  Access to the Site 
and Construction Area is in places available only through narrow and 
congested streets.  Contractor shall investigate and consider: (a) the 
conditions of the Construction Area; (b) coordination and permitting 
required to perform the Work as indicated on the Drawings and the 
applicable provisions of the Contract Documents, including but not limited 
to provisions addressing traffic controls, emergency vehicle access, ADA 
access; (c) Project environmental conditions and requirements; (d) Project 
geotechnical conditions and utility cut over coordination and requirements. 
The Contractor shall visit, review, and thoroughly familiarize itself with the 
Site and Construction Area prior to bidding. 

4. Work shall not prevent  pedestrians from entering operating businesses.  

5. At any time that the Contractor occupies the sidewalk along any block, the 
Contractor shall coordinate with the businesses that are located on or 
require access through occupied area to maintain daily delivery access 
and access to garbage/recycling removal services.  

6. Contractor shall daily remove all graffiti on all barricades, equipment, 
buildings, and pavement in the Work area. Contractor shall no less than 
daily and as often as may be required by the Engineer remove trash, litter, 
and debris from sidewalks and streets immediately adjacent to the Site.  

B. Public Relations: 

1. Contractor and all Subcontractors/Suppliers shall be courteous and 
cooperative with the local businesses and the general public, and shall be 
responsive to their concerns. 

2. When requested by the Engineer or required under this Contract, the 
Contractor shall attend meetings with the local general public, residents, 
businesses, and other stakeholders and interested parties.   

3. Communications between the Contractor and businesses in the 
Construction Area shall be performed under the direction of and 
supervision of the Engineer. Verbal agreements or other communications 
between the Contractor and local businesses shall be immediately 
disclosed to the Engineer. 

4. The Contractor shall provide notice (via written flyer, approved by the 
SFMTA) to all businesses and residences within 300 feet of the Project 
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Site and the Construction Area (i.e., any area that may be impacted by 
construction activities) for a period of 10 Days in advance of the following: 

a. The beginning of construction Work at each location. 

b. Restrictions or changes in parking or curb or street access. 

c. Other activities as deemed necessary by the Engineer. 

5. Contractor shall notify affected businesses and the Engineer on a weekly 
basis on the status of the Work, planned changes, and expected 
completion date(s) for the Work in the area of the affected businesses. 

SP-7 CONTRACTOR PROVIDED INSURANCE (REPLACING GENERAL 
 PROVISION SECTION 10.01) 

A. Contractor’s Liability Insurance 

1. Contractor shall maintain in full force and effect, for the period covered by 
the Contract, the following liability insurance with the following minimum 
specified coverages or coverages as required by laws and regulations, 
whichever is greater: 

a. Commercial General Liability insurance that is project specific (i.e., 
specific to the Work under this Contract) or is a corporate 
policy/policies with limits not less than Five Million Dollars 
($5,000,000) each occurrence combined single limit for bodily injury 
and property damage, including coverage for Contractual Liability, 
independent contractors, Explosion, Collapse, and Underground 
(XCU), Personal Injury, Broadform Property Damage, products, and 
completed operations.  Insurance shall not contain any limitation or 
exclusion that would preclude a claim provided for by the insurance 
provision of the Contract.  Administrative costs of claims, including but 
not limited to legal costs and attorneys fees, shall not be accounted 
against or otherwise reduce the value of the insurance available to 
cover an insured loss.  Contractor may meet the insurance 
requirements by use of a single corporate policy, a project specific 
policy, or a combination of the two. Any project specific insurance 
used to satisfy the requirements of this Agreement shall reinstate its 
limits annually. Contractor shall also provide Products/Completed 
Operations coverage through the statutory period for repose for 
defects in the Work. 

b. Workers’ Compensation Insurance in statutory amount, including 
Employers’ Liability coverage with limits not less than Two Million 
Dollars ($2,000,000) each accident, injury, disease, or illness, 
including coverage for U.S. Long Shore and Harbor Workers' Act 
benefits and Jones Act benefits, and Federal Employers Liability Act, 
as applicable.  (It is the Contractor's responsibility to determine 
whether insurance coverage for worker injury, disability and death 
other than Workers' Compensation insurance is required for the 
Work.) 

c. Commercial Automobile Liability insurance with limits not less than 
Two Million Dollars ($2,000,000) each occurrence combined single 
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limit for bodily injury and property damage, including owned, hired or 
non-owned vehicles, as applicable. 

B. Additional Coverages 

1. Builder’s Risk Insurance:  Contractor shall provide "Special Form" 
Builder’s Risk Insurance meeting the requirements set out in this Section.  
All builder’s risk insurance forms, policy certificates, and policy 
endorsements for the insurance coverage described in this subsection 
C.1 must meet the requirements of and be approved by the Director of 
the City’s Risk Management Division. 

a. Amount of Coverage:  The amount of coverage shall be equal to the 
full replacement cost on a completed value basis, including periodic 
increases or decreases in values through Change Orders.  Said 
insurance policy will provide for no deduction for depreciation and 
shall also provide coverage for "soft costs," such as but not limited to 
design and engineering fees and inspection costs caused by an 
insured peril, provided that these "soft costs" are specifically listed 
and quantified in the bid specifications.   

b. Insureds:  The Builder’s Risk insurance policy and all certificates and 
endorsements shall name as sole loss payee the City and County of 
San Francisco, its boards, commissions, directors, officers, 
employees, and agents, the Architect or Engineer, and the 
Construction Manager, if applicable, and the Contractor as their 
interests may appear.  The Contractor and its subcontractors of every 
tier shall be named as insureds. 

c. Each insured shall waive all rights of subrogation against each of the 
other insureds to the extent that the loss is covered by the Builder's 
Risk Insurance. 

d. Included Coverage:  The Builder's Risk Insurance shall include, but 
shall not be limited to, the following provisions and coverages: 

(1) All damages of loss to the Work and to appurtenances (including 
but not limited to electrical,mechanical, control systems, 
software, computure hardware and systems), to materials and 
equipment to be incorporated into the Project while the same are 
in transit, stored on or off the Site, to construction plant and 
temporary structures.  

(2) The perils of fire, lightning, windstorm, hail, explosion, riot, riot 
attending a strike, civil commotion, smoke damage, damage by 
aircraft or vehicles, vandalism and malicious mischief, theft, 
collapse, and flood.   

(3) The costs of debris removal, including demolition as may be 
made reasonably necessary by such covered perils, resulting 
damage, and as may be required by Code.   

(4) Start up and testing and machinery breakdown including 
electrical arcing. 

(5) Consequential loss (including but not limited to lost revenues 
due to delay in completing the Work ).  
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(6) Terrorism coverage. 

(7) The policy shall provide the City the right to occupy and have 
beneficial use of the Site  without termination of the policy until 
Final Acceptance of the Project. 

(8) The policy shall not exclude coverage for technology, including 
but not limited to software and computer hardware and control 
systems. 

e. Deductibles:  The Builder's Risk Insurance may have a deductible 
clause not to exceed the amounts below.  Contractor shall be 
responsible for paying any and all deductible costs.  

(1) The deductible for coverage for any damage to the work caused 
by an Act of God, as defined by Section 7105(b)(2) of the Public 
Contract Code shall not exceed five percent (5%) or $250,000, 
whichever is less, of the sum of the value of the Work at risk 
(that is, completed and in progress) at the time of the loss.  

(2) The deductible for coverage of All Other Perils shall not exceed 
Two Hundred Thousand Dollars ($200,000).   

f. Application of Loss Proceeds:  In the event of a covered loss, 
proceeds of Builder's Risk Insurance shall be applied first to 
reimburse actual costs of demolition, debris removal, reconstruction, 
and repair or replacement incurred in the discharge of the 
Contractor's obligations of repair or replacement under this Contract.  
Insurance proceeds shall be deposited in a separate account in a 
local bank satisfactory to the City and shall be withdrawn only with the 
City's written approval to reimburse such actual costs as the Builder's 
Risk carrier has agreed to reimburse.  The City shall have no liability 
for failure of the Builder's Risk carrier to pay for any particular cost of 
repairs.  In the event of the termination of the Contractor for default, 
the Contractor shall forfeit all rights to Builder's Risk Insurance 
proceeds and the City may expend such proceeds to complete the 
Project as if such proceeds were unpaid contract funds. 

2. Professional Liability Insurance:  In the event that Contractor employs 
professional engineering or land surveyor services for performing field 
engineering or preparing design calculations, Plans and Specifications, 
Contractor shall require the retained engineers and land surveyors to 
carry professional liability insurance with limits not less than $2,000,000 
each claim with respect to negligent acts, errors, or omissions in 
connection with professional services to be provided under this Contract. 
Contractor's professional liability policy should not have an exclusion for 
environmental compliance management or construction management 
professionals. 

3. Environmental Pollution Liability: In the event that hazardous / 
contaminated material is discovered during the course of the Work, and 
the Contractor or its subcontractors is required to perform abatement or 
disposal of such materials, then the Contractor, and its sub-contractor, 
who perform abatement of hazardous or contaminated materials removal 
shall maintain in force, throughout the term of this Contract, contractor's 
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pollution liability insurance with limits not less than Ten Million Dollars 
($10,000,000) each occurrence combined single limit, including 
coverages for on-site or off-site third party claims for bodily injury and 
property damage, with any deductible not to exceed $50,000. Such policy 
shall not contain any claims-based or occurrence-based restrictions.  
Coverage shall include Contractor and Subcontractors' legal liability for 
contaminated soils and rock, in-ground or airborne asbestos, lead, PCBs 
and other hazardous material that may be encountered on the Site.   

D. Forms Of Policies And Other Insurance Requirements 

1. Before commencement of the Work of this Contract, certificates of 
insurance and policy endorsements in form and with insurers acceptable 
to the City, evidencing all required insurance and with proper 
endorsements from Contractor’s insurance carrier identifying as additional 
insureds the parties indicated under Article “Insurance for Others” above, 
shall be furnished to the City, with complete copies of policies to be 
furnished to the City promptly upon request.  No more than 5 Working 
Days after the date on which the Contract is awarded, Contractor shall 
deliver to the SFMTA all required bond and insurance certificates and 
endorsements. 

2. Approval of the insurance by the City shall not relieve or decrease the 
extent to which Contractor or subcontractor of any tier may be held 
responsible for payment of any and all damages resulting from its 
operations.  Contractor shall be responsible for all losses not covered by 
insurance , excluding damage caused by earthquake and flood (whether 
caused by storm or tidal wave) consistent with section 7105 of the 
California Public Contract Code in excess of 5 percent of the Contract 
Sum, including the deductibles.  All policies of insurance and certificates 
are subject to review by the City and shall be satisfactory to the City. 

3. The Contractor and its subcontractors shall comply with the provisions of 
California Labor Code section 3700. Prior to commencing the 
performance of Work, the Contractor and all of its subcontractors shall 
submit to the City  a certificate of insurance against liability for Workers’ 
Compensation or proof of self-insurance in accordance with the 
provisions of the California Labor Code. 

4. Liability insurance, except for professional liability insurance, shall be on 
an occurrence basis, and said insurance shall provide that the coverage 
afforded thereby shall be primary coverage (and non-contributory to any 
other existing valid and collectable insurance) to the full limit of liability 
stated in the declaration, and such insurance shall apply separately to 
each insured against whom claim is made or suit is brought, but the 
inclusion of more than one insured shall not operate to increase the 
insurer's limits of liability. 

5. To the extent permitted by law, Contractor waives all rights of recovery by 
subrogation arising out of deductible clauses, inadequacy of limits of any 
insurance policy, limitations or exclusions of coverage, or any other 
reason against the City. All insurance policies provided by Contractor, 
including but not limited to workers' compensation, general liability, and 
builder's risk, shall be endorsed with a waiver of subrogation in favor of 
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the City covering all claims arising from Work performed by the 
Contractor, its employees, agents and subcontractors. 

6. Additional Premium:  If, due to Change Orders authorized by the City that 
add Work or extend Contract Time, Contractor is charged additional 
premium, the City will reimburse Contractor the actual cost of such 
additional premium actually incurred (without mark-up) and that was 
directly caused by the authorized change in the scope of the Work or 
extension of Contract Time.  Such additional payment shall be subject to 
proof and audit as the Engineer may require, but shall include at a 
minimum proof of such additional premium either by: 

a. copy of the applicable endorsement to the Builder's Risk policy, if the 
Builder's Risk Policy is issued on a declared-project basis; or  

b. copy of Evidence of Property Insurance if the Builder's Risk policy is 
placed on a reporting form-basis.   

Such additional premium payment must be calculated using the 
Experience Modification Rating (EMR) applied to Contractor at the 
time of Award of the Contract.  The City shall have no liability for 
increases in premiums or other insurance costs that are not directly 
attributable to authorized changes in the Contract Time or Work or 
that are due to Contractor's work on other projects or due to changes 
to the Contractor's EMR. 

7. Except for professional liability insurance and commercial general liability 
insurance, should any of the required insurance be provided under a form 
of coverage that included an annual general aggregate limit or provides 
that claims investigation or legal defense costs be included in such 
annual general aggregate limit, such general aggregate limit shall be two 
times the occurrence limits stipulated.  

8. Should any of the required insurance be provided under a claims-made 
form, Contractor shall maintain such coverage continuously throughout 
the Term of this Contract, and without lapse, for a period of five (5) years 
beyond the Contract Final Completion date, to the effect that, should 
occurrences during the Contract Term give rise to claims made after 
expiration of the Contract, such claims shall be covered by such claims-
made policies.  

9. All insurance policies required to be maintained by Contractor hereunder 
shall be endorsed to provide for thirty (30) Days prior written notice of 
cancellation for any reason, intended non-renewal, or reduction in 
coverage to the City. All notices shall be conform to noticing requirements 
of GP1.12 with additional notice provided to:  

 

 
Risk Management Division 
City and County of San Francisco 
25 Van Ness Avenue, Suite 750 Floor 
San Francisco, CA 94102  
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10. Contractor, upon notification of receipt by the City of any such notice, 
shall file with the City a certificate of the required new or renewed policy 
at least 10 Days before the effective date of such cancellation, change or 
expiration, with a complete copy of new or renewed policy.  

 

11. If, at any time during the life of this Contract, Contractor fails to maintain 
any item of the required insurance in full force and effect, all Work of this 
Contract may, at City's sole option, be immediately suspended, and all 
Contract payments due or that become due will be withheld, until notice is 
received by the City as provided in the immediately preceding Paragraph 
7 that such insurance has been restored to full force and effect and that 
the premiums therefore have been paid for a period satisfactory to the 
City.  

12. If Contractor is a joint venture partnership, the liability of each partner to 
the joint venture shall be joint and several.  No insurance policy providing 
coverage under this Contract shall contain any provision prohibiting 
coverage of a joint venture partnership or otherwise limiting coverage any 
joint venture partner.  No cross Suits Exclusions  shall apply.  

E. Indemnitees 

1. For liability insurance, Contractor shall include as additional insureds the 
City and County of San Francisco, its board members and commissions, 
and all authorized agents and representatives, and members, directors, 
officers, trustees, agents and employees of any of them. 

2. With the exception of professional liability insurance, Contractor shall 
include as additional insured and sole loss payee on all policies the City 
and County of San Francisco, its board members and commissions, and 
all authorized agents and representatives, and members, directors, 
officers, trustees, agents and employees of any of them.  

3. For commercial general liability insurance, Contractor shall also include 
as an additional insured to the limit of Five Million Dollars ($5,000,000) 
coverage each, the entities listed below, which are adjacent to the Site or 
are otherwise in the Construction Area and could be impacted by the 
Work.  Said coverage to be limited to damage to those properties that 
arises out of and due to the Contractor's performance of the Work. 
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Building 
Block-Lot No. 

Building 
Address 

Owner * Owner 
Address* 

0101-031 721-725 Filbert 
Street 

Boschetto Family 
Partnership 

C/O Mike Boschetto  
411 Parrott Dr. 
San Mateo, CA 94402 

0101-045 659 Columbus Ave Gaetano Biradelli 587 San Bruno Ave. 
San Francisco, CA 94107 

0101-005 1717-1719 Powell 
Street 

Casa Flynn LLC 1717 Powell Stree 
Suite 300 
San Francisco, CA 94133 

* Information on property owners subject to confimation 

 

F. Insurer Qualifications 
Insurance companies providing coverage for this Contract shall be legally authorized 
to engage in the business of furnishing insurance in the State of California.  All 
insurance companies shall have a current A.M. Best Rating not less than "A-,VIII" 
and shall be satisfactory to the City. 
 

SP-8   NOT USED     

SP-9  NOT USED  

SP-10 SBE 100% SET-ASIDE REQUIREMENT 

A. The Agency has established 100% SBE Set-Aside for this Contract 1277.    

B. An SBE is a for-profit, small business concern that has annual average gross 
revenues over the last three (3) year average gross revenue over the last three 
years that do not exceed $12 million and is certified under any of the following 
programs: the State of California's Small Business Program, the City and 
County of San Francisco's LBE Program, or the Federal DBE Program (See 
the SFMTA SBE Program). 

C. SFMTA will monitor and enforce the SBE set-aside requirements in accordance 
with the provisions of the SBE Program included in the Contract Documents. 
Failure to comply with the set-aside requirements may subject Contractor to the 
enforcement mechanisms provided for in the SBE Program. Refer to Part One, 
Sec. IV.C.5 of the SBE Program.   

D. SFMTA will report to the DOT any false, fraudulent, or dishonest conduct in 
connection with the Program so that DOT may take appropriate action, which 
may include referral to the Department of Justice for criminal prosecution, 
referral to the DOT Inspector General, or action under suspension and 
debarment or Program Fraud and Civil Penalties rules, as provided in 49 CFR 
Part 26, Subpart F.  

E. Contractor may also be subject to penalties and/or a debarment action under 
the San Francisco Administrative Code, or liquidated damages under the 
Contract for failure to meet particular contract SBE requirements. Failure to 
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comply with the requirements of the SBE Program constitutes a material 
breach of Contract and may be grounds for termination of the Contract. Funds 
may also be withheld under the Contract pending investigation of a complaint 
of violation of the SBE Program.  

F. If Contractor fails to meet the requirements of the SBE set-aside specified in 
the Contract, and has failed to demonstrate good faith efforts to meet those 
requirements, the SFMTA will suffer actual damages that will be impractical or 
extremely difficult to determine. Such damages may include, but are not limited 
to, potential loss of all or part of FTA grant(s), and the costs of implementation, 
administration, and enforcement of SFMTA’s SBE Program. Said liquidated 
damages shall not be considered a penalty, but rather monetary damages 
agreed by the parties that SFMTA has sustained because of Contractor’s 
failure to comply with the SBE requirements. Said liquidated damages shall be 
calculated as an amount equal to the difference between the SBE participation 
goal/set-aside requirement and the actual SBE goal/set-aside attainment at the 
time a deficiency is determined, multiplied by the liquidated damage 
assessment as set forth below.  The Contractor shall pay an amount of 
$100,000.00 for each tenth (0.1%) percentage point below the SBE goal/set-
aside.  Example: For this Contract there is a 100% SBE participation goal. 
Should Contractor achieve only 98.59% SBE participation at Contract closeout 
and fail to demonstrate good faith efforts to meet the goal, the liquidated 
damages would be as follows:  100 minus 98.59, or 1.41 percentage points, 
multiplied by $100,000 for each .1% point, for a total of $1,410,000.00.The 
SFMTA may deduct these liquidated damages from any payments due the 
Contractor or from any funds retained.  

SP-11 KEY PERSONNEL 

A. Contractor shall not assign to other projects or otherwise remove from 
performing the Work under this Contract those persons identified as Key 
Personnel in Contractor's Proposal, without the express written permission of 
the Engineer.  If a person who is identified as Key Personnel leaves 
Contractor's employment or becomes unavailable due to circumstances 
beyond Contractor's control, Contractor shall immediately provide notice to the 
City and within 15 Days of said notice, propose replacement personnel for the 
Engineer's review and approval.  Persons replacing Key Personnel must have 
equivalent experience and expertise as the Key Personnel they replace. 

B. Contractor shall through the Engineer seek the SFMTA's prior approval if it 
wishes to reassign to another project any person identified in its Proposal as 
Key Personnel.  The SFMTA shall not unreasonably deny such request, as 
long as such reassignment does not delay, cause a loss or reduction in 
productivity, or otherwise impair the Work. 

 

SP-12  NOT USED  

SP-13 NOT USED   

SP-14 NOT USED   

SP-15 NOT USED  
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SP-16 LIABILITY FOR DAMAGE TO ADJACENT PROPERTY 

 
A. To the maximum extent provided by law, Contractor shall be solely liable for 

any damage to private property within the Construction Area where such 
damage is caused by or is otherwise related to or arising from the Work. 

SP-17 RELATIONS WITH PROPERTY OWNERS AND ENTRY TO PRIVATE PROPERTY 

 

A. Contractor shall at all times maintain a professional and courteous demeanor 
in its interactions with owners of property adjacent to the Site ,in the 
Construction Area and commercial and residential tenants of those properties.  
Contractor shall promptly advise the Engineer of any complaints it receives 
from said property owners and tenants concerning the Work and the impacts of 
the Work.  As authorized by the Engineer, the Contractor shall meet with 
individual property owner(s), tenants, business owners, and residents of the 
Construction Area to discuss the means and methods of constructing the Work 
and protecting the properties, businesses and residences that may be 
impacted by the Work.   

 

B. Contractor is not expected and shall not under this Contract act as a design 
consultant to any private property owner, but shall confer and cooperate with 
any property owner or engineer or architect retained by a property owner as to 
appropriate means and methods of protecting said property.  Contractor shall 
not enter into any contract with a property owner that may be impacted by the 
Work to perform preventative or remedial work, or correct or repair damage to 
said property caused by the Work, without the express written permission of 
the Engineer. 

 

C. Prior to the Effective Date, the City will obtain a license or other permission or 
right to enter  private properties (725 Filbert Street, 659 Columbus Ave, 1717 
Powell Street)  for the purposes of preconstruction inspection and 
documentation of the condition of the property and improvements, enter, 
inspect, and place, maintain, repair and remove monitoring equipment and 
install compensation grouting tube-a-manchettes.  The City will assign such 
license to Contractor and Contractor shall accept such assignment, or the City 
may name Contractor as permittee or licensee on such license. 

An example license agreement between the City and County of San Francisco 
and a private property owner (‘License Agreement for Access and Installation 
of Subsurface Grouting Pipes and Settlement Monitors’) properties is provided 
in the attachment SP-17 Appendix A as a reference document. 

The terms and conditions described in the example license may have been 
revised and supplemented through SFMTA’s negotiations with various property 
owners.  

The Contractor shall allow for reasonable variation of the following as 
incidental to the Work: 
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1. Notices required to be made to property owners and the required notice 
periods may vary, notices may be required to be mailed returned certified 
mail. 

2. Preconstruction Documents to be provided to property owners (such as 
survey photographs, survey video, and photographs of proposed locations 
of building monitoring equipment) may vary and will be subject to approval 
of the Engineer. The timing for delivery of survey photographs and video 
to property owners may vary.  

3. An ‘Equipment Map’ will be required for each property as described in the 
example license. The ‘Equipment Map’ shall clearly detail the proposed 
location and type of all building monitoring equipment to be installed at 
each property (including elements of each instrument such as connective 
tubing for liquid levels or connections to power supply and 
communications if required). Written approval of the property owner will 
be required for the location of all proposed equipment. The ‘Equipment 
Map’ will be required to be submitted for approval of the property owner 
(as described in the example license) and as instructed by the Engineer 
prior to installation of monitoring equipment. 

4. Access to properties may be contingent upon delivery of pre-construction 
documentation to the satisfaction of the Engineer and the property owner. 

5. Access to properties may be contingent upon meeting security 
requirements of property owners and owners’ tenants. 

6. Access hours and duration available for contractor to access properties to 
conduct pre-construction inspections, surveys, installation, monitoring, 
maintenance and removal of building monitoring equipment may vary to 
suit the operational needs of property owners, tenants and users. 

7. Periodic reporting of the status of upcoming or ongoing work at each 
property may be required (subject to approval of the Engineer). 

8. Periodic reporting summarizing the status of building settlement suitable 
for distribution to non-technical stakeholders may be required (subject to 
approval of the engineer). 

9. Provision of as-built information (including level and alignment) for 
monitoring and compensation grouting equipment may be required. 

10. Protection of building monitoring equipment from interference or damage 
may be required.  

D. If Contractor determines any other property and its improvements located 
adjacent to the Site or in the Construction Area requires monitoring equipment, 
other equipment, compensation grouting, or other materials to protect such 
property and improvements from the Work, Contractor shall obtain a license or 
other permission or right to enter, inspect, and place, maintain, repair and 
remove such monitoring equipment, other equipment, compensation grouting 
or other material.   

 

E. The Engineer shall provide Contractor a list of properties and property owners 
for which the City has obtained a license for the purposes described in the 
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preceding paragraph C.  As directed by City, for any property for which the City 
has not obtained a license or other permission to enter and for which access is 
necessary to perform or safeguard the Work, Contractor shall obtain 
permission by license agreement for the activities described in the preceding 
paragraph D.  Contractor shall use only the form license agreement provided 
by the Engineer; any changes to the form license agreement must be 
approved by the City in writing.  Contractor shall immediately notify the 
Engineer if a property owner refuses access or is otherwise uncooperative with 
Contractor.  The Engineer will assist the Contractor in obtaining the property 
owner's permission to enter, but that assistance shall not relieve Contractor of 
its responsibility to document the preconstruction condition of properties, to 
monitor said properties during construction, and repair any damage arising 
from the Work. ADD. NO. 3 

 

F. The work and tasks described in this Special Provision and in related 
provisions of the Contract Documents are Incidental Work. 

 

SP-18 FEDERAL CONTRACTING REQUIREMENTS 

18.01 COMPLIANCE AND PRECEDENCE 

 Contractor shall comply with all applicable federal contracting requirements, 
including but not limited to those set out in this Section SP-18.  If there is any conflict 
between any federal contracting requirement and any provision of this Contract, the 
federal requirement shall prevail. The provisions contained in the document entitled 
"FTA Requirements for Construction Contracts" are incorporated into this 
Agreement.  If there is any conflict between the FTA terms and conditions and any 
other terms and conditions of this Contract, the FTA terms and conditions shall take 
precedence." 

18.02 DEFINITIONS 

A. Approved Project Budget means the most recent statement, approved by the 
FTA, of the costs of the Project, the maximum amount of Federal assistance for 
which the City is currently eligible, the specific tasks (including specified 
contingencies) covered, and the estimated cost of each task. 

B. Contractor means the individual or entity awarded a third party contract 
financed in whole or in part with Federal assistance originally derived from 
FTA. 

C. Cooperative Agreement means the instrument by which FTA awards Federal 
assistance to a specific Recipient to support a particular Project or Program, 
and in which FTA takes an active role or retains substantial control. 

D. Federal Transit Administration (FTA) is an operating administration of the U.S. 
DOT. 

E. FTA Directive includes any FTA circular, notice, order or guidance providing 
information about FTA's programs, application processing procedures, and 
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Project management guidelines.  In addition to FTA directives, certain U.S. 
DOT directives also apply to the Project. 

F. Grant Agreement means the instrument by which FTA awards Federal 
assistance to a specific Recipient to support a particular Project, and in which 
FTA does not take an active role or retain substantial control, in accordance 
with 31 U.S.C. § 6304. 

G. Government means the United States of America and any executive 
department or agency thereof. 

H. Project means the task or set of tasks listed in the Approved Project Budget, 
and any modifications stated in the Conditions to the Grant Agreement or 
Cooperative Agreement applicable to the Project.  In the case of the formula 
assistance program for urbanized areas, for elderly and persons with 
disabilities, and non-urbanized areas, 49 U.S.C. §§ 5307, 5310, and 5311, 
respectively, the term "Project" encompasses both "Program" and “each 
Project within the Program," as the context may require, to effectuate the 
requirements of the Grant Agreement or Cooperative Agreement. 

I. Recipient means any entity that receives Federal assistance directly from FTA 
to accomplish the Project.  The term "Recipient" includes each FTA "Grantee" 
as well as each FTA Recipient of a Cooperative Agreement.  For the purpose 
of this Agreement, Recipient is the City. 

J. Secretary means the U.S. DOT Secretary, including his or her duly authorized 
designee. 

K. Third Party Contract means a contract or purchase order awarded by the 
Recipient to a vendor or Contractor, financed in whole or in part with Federal 
assistance awarded by FTA. 

L. Third Party Subcontract means a subcontract at any tier entered into by 
Contractor or third party subcontractor, financed in whole or in part with Federal 
assistance originally derived from FTA. 

M. U.S. DOT is the acronym for the U.S. Department of Transportation, including 
its operating administrations. 

18.03 BUY AMERICA 

The Contractor agrees to comply with 49 U.S.C. 5323(j) and 49 CFR Part 661, which 
provide that Federal funds may not be obligated unless steel, iron, and manufactured 
products used in FTA-funded projects are produced in the United States, unless a 
waiver has been granted by FTA or the product is subject to a general waiver.  
General waivers are listed in 49 CFR 661.7, and include microcomputer equipment, 
software, and small purchases (less than $100,000) made with capital, operating, or 
planning funds.  Contractor agrees to be solely responsible for all costs relating to 
compliance with the Buy America requirements.  Failure to comply with these 
requirements constitutes a material breach of this Contract.  See 49 CFR § 661.17.  
Contractors who intentionally or willfully fail to comply with the Buy America 
requirements may also be subject to debarment or suspension proceedings.  49 CFR 
§§ 661.18, 661.19. 

18.04 CARGO PREFERENCE REQUIREMENTS - Use of United States-Flag Vessels 
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The Contractor agrees:  (a) to use privately owned United States-Flag commercial 
vessels to ship at least 50 percent of the gross tonnage (computed separately for dry 
bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any 
equipment, material, or commodities pursuant to the underlying Contract to the 
extent such vessels are available at fair and reasonable rates for United States-Flag 
commercial vessels; (b) to furnish within 20 Working Days following the date of 
loading for shipments originating within the United States or within 30 Working Days 
following the date of leading for shipments originating outside the United States, a 
legible copy of a rated, “on-board” commercial ocean bill-of-lading in English for each 
shipment of cargo described above to the Division of National Cargo, Office of 
Market Development, Maritime Administration, Washington, DC 20590 and to the 
FTA recipient (through the Contractor in the case of a subcontractor’s bill-of-lading.); 
and (c) to include these requirements in all subcontracts issued pursuant to this 
Contract when the subcontract may involve the transport of equipment, material, or 
commodities by ocean vessel. 

18.05 SEISMIC SAFETY REQUIREMENTS 

The Contractor agrees that any new building or addition to an existing building will be 
designed and constructed in accordance with the standards for Seismic Safety 
required in Department of Transportation Seismic Safety Regulations 49 CFR Part 
41 and Contractor will certify to compliance to the extent required by the regulation.  
The Contractor also agrees to ensure that all work performed under this Contract, 
including work performed by a subcontractor is in compliance with the standards 
required by the Seismic Safety Regulations and the certification of compliance 
issued on the project. 

18.06 ENERGY CONSERVATION REQUIREMENTS 

The Contractor agrees to comply with mandatory standards and policies relating to 
energy efficiency which are contained in any state energy conservation plan issued 
in compliance with the Energy Policy and Conservation Act. 

18.07 ACCESS TO RECORDS AND REPORTS 

A. The Contractor agrees to provide the City and County of San Francisco, the 
FTA Administrator, the Comptroller General of the United States or any of their 
authorized representatives access to any books, documents, papers and 
records of the Contractor which are directly pertinent to this Contract for the 
purposes of making audits, examinations, excerpts and transcriptions.  
Contractor also agrees, pursuant to 49 C.F.R. 633.17, to provide the FTA 
Administrator or his authorized representatives, including any PMO Contractor, 
access to Contractor’s records and construction sites pertaining to a major 
capital project, defined at 49 U.S.C. 5302(a)1, which is receiving Federal 
financial assistance through the programs described at 49 U.S.C. 5307, 5309 
or 5311. 

B. In all contracts between the City and County of San Francisco and the 
Contractor for a capital project or improvement (defined at 49 U.S.C. 5302(a)1) 
entered into through other than competitive bidding, the Contractor shall make 
available records related to the Purchaser, the Secretary of Transportation and 
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the Comptroller General or any authorized officer or employee of any of them 
for the purposes of conducting an audit and inspection. 

C. The Contractor agrees to permit any of the foregoing parties to reproduce by 
any means whatsoever or to copy excerpts and transcriptions as reasonably 
needed. 

D. The Contractor agrees to maintain all books, records, accounts and reports 
required under this Contract for a period of not less than three years after the 
date of termination or expiration of this Contract, except in the event of litigation 
or settlement of claims arising from the performance of this Contract, in which 
case Contractor agrees to maintain same until the City and County of San 
Francisco, the FTA Administrator, the Comptroller General, or any of their duly 
authorized representatives, have disposed of all such litigation, appeals, claims 
or exceptions related thereto.  49 CFR 18.36(i)(11). 

18.08 CLEAN AIR REQUIREMENTS 

A. The Contractor agrees to comply with all applicable standards, orders or 
regulations issued pursuant to the Clean Air Act, as amended, 42 U.S.C. §§ 
7401 et seq.  The Contractor agrees to report each violation to the City and 
County of San Francisco and understands and agrees that the City and County 
of San Francisco will, in turn, report each violation as required to assure 
notification to FTA and the appropriate EPA Regional Office. 

B. The Contractor also agrees to include these requirements in each subcontract 
exceeding $100,000 financed in whole or in part with Federal assistance 
provided by FTA. 

18.09 CLEAN WATER REQUIREMENTS 

A. The Contractor agrees to comply with all applicable standards, orders or 
regulations issued pursuant to the Federal Water Pollution Control Act, as 
amended, 33 U.S.C. 1251 et seq.  The Contractor agrees to report each 
violation to the City and understands and agrees that the City will, in turn, 
report each violation as required to assure notification to FTA and the 
appropriate EPA Regional Office. 

B. The Contractor also agrees to include these requirements in each subcontract 
exceeding $100,000 financed in whole or in part with Federal assistance 
provided by FTA. 

18.10 RECYCLED PRODUCTS 

The Contractor agrees to comply with all the requirements of Section 6002 of the 
Resource Conservation and Recovery Act (RCRA), as amended (42 U.S.C. 6962), 
including but not limited to the regulatory provisions of 40 CFR Part 247, and 
Executive Order 12873, as they apply to the procurement of the items designated in 
Subpart B of 40 CFR Part 247. 

18.11 DAVIS-BACON AND COPELAND ANTI-KICKBACK ACTS 

A. Minimum Wages 
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1. All laborers and mechanics employed or working upon the Site or 
otherwise performing the Work (or under the United States Housing Act of 
1937 or under the Housing Act of 1949 in the construction or development 
of the Project), will be paid unconditionally and not less often than once a 
week, and without subsequent deduction or rebate on any account (except 
such payroll deductions as are permitted by regulations issued by the 
Secretary of Labor under the Copeland Act (29 CFR part 3)), the full 
amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those 
contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual 
relationship which may be alleged to exist between the Contractor and 
such laborers and mechanics. 

 Contributions made or costs reasonably anticipated for bona fide fringe 
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of laborers 
or mechanics are considered wages paid to such laborers or mechanics, 
subject to the provisions of paragraph A.4 of this section; also, regular 
contributions made or costs incurred for more than a weekly period (but 
not less often than quarterly) under plans, funds, or programs which cover 
the particular weekly period, are deemed to be constructively made or 
incurred during such weekly period. Such laborers and mechanics shall be 
paid the appropriate wage rate and fringe benefits on the wage 
determination for the classification of work actually performed, without 
regard to skill, except as provided in 29 CFR Part 5.5(a)(4). Laborers or 
mechanics performing work in more than one classification may be 
compensated at the rate specified for each classification for the time 
actually worked therein: provided, that the employer's payroll records 
accurately set forth the time spent in each classification in which work is 
performed. The wage determination (including any additional 
classifications and wage rates conformed under paragraph A.2 of this 
section) and the Davis-Bacon poster (WH-1321) shall be posted at all 
times by the Contractor and its subcontractors at the Site of the work in a 
prominent and accessible place where it can be easily seen by the 
workers. 

a. The contracting officer shall require that any class of laborers or 
mechanics, including helpers, which is not listed in the wage 
determination and which is to be employed under the Contract shall 
be classified in conformance with the wage determination. The 
contracting officer shall approve an additional classification and wage 
rate and fringe benefits therefore only when the following criteria have 
been met: 

i. Except with respect to helpers as defined as 29 CFR 5.2(n)(4), the 
work to be performed by the classification requested is not 
performed by a classification in the wage determination; and 

ii. The classification is utilized in the area by the construction 
industry; and 
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iii. The proposed wage rate, including any bona fide fringe benefits, 
bears a reasonable relationship to the wage rates contained in the 
wage determination; and 

iv. With respect to helpers as defined in 29 CFR 5.2(n)(4), such a 
classification prevails in the area in which the work is performed. 

b. If the Contractor and the laborers and mechanics to be employed in 
the classification (if known), or their representatives, and the 
contracting officer agree on the classification and wage rate (including 
the amount designated for fringe benefits where appropriate), a report 
of the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 20210. 
The Administrator, or an authorized representative, will approve, 
modify, or disapprove every additional classification action within 30 
Days of receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-Day period that additional time is 
necessary. 

c. In the event the Contractor, the laborers or mechanics to be employed 
in the classification or their representatives, and the contracting officer 
do not agree on the proposed classification and wage rate (including 
the amount designated for fringe benefits, where appropriate), the 
contracting officer shall refer the questions, including the views of all 
interested parties and the recommendation of the contracting officer, 
to the Administrator for determination. The Administrator, or an 
authorized representative, will issue a determination within 30 Days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-Day period that additional time is 
necessary. 

d. The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs A.2.b. or c. of this section, shall 
be paid to all workers performing work in the classification under this 
Contract from the first day on which work is performed in the 
classification. 

2. Whenever the minimum wage rate prescribed in the Contract for a class of 
laborers or mechanics includes a fringe benefit which is not expressed as 
an hourly rate, the Contractor shall either pay the benefit as stated in the 
wage determination or shall pay another bona fide fringe benefit or an 
hourly cash equivalent thereof. 

3. If the Contractor does not make payments to a trustee or other third 
person, the Contractor may consider as part of the wages of any laborer or 
mechanic the amount of any costs reasonably anticipated in providing 
bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the Contractor, 
that the applicable standards of the Davis-Bacon Act have been met. The 
Secretary of Labor may require the Contractor to set aside in a separate 
account assets for the meeting of obligations under the plan or program. 
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a. The contracting officer shall require that any class of laborers or 
mechanics which is not listed in the wage determination and which is 
to be employed under the Contract shall be classified in conformance 
with the wage determination. The contracting officer shall approve an 
additional classification and wage rate and fringe benefits therefore 
only when the following criteria have been met: 

i. The work to be performed by the classification requested is not 
performed by a classification in the wage determination; and 

ii. The classification is utilized in the area by the construction 
industry; and 

iii. The proposed wage rate, including any bona fide fringe benefits, 
bears a reasonable relationship to the wage rates contained in the 
wage determination. 

b. If the Contractor and the laborers and mechanics to be employed in 
the classification (if known), or their representatives, and the 
contracting officer agree on the classification and wage rate (including 
the amount designated for fringe benefits where appropriate), a report 
of the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment Standards 
Administration, Washington, DC 20210. The Administrator, or an 
authorized representative, will approve, modify, or disapprove every 
additional classification action within 30 Days of receipt and so advise 
the contracting officer or will notify the contracting officer within the 
30-Day period that additional time is necessary. 

c. In the event the Contractor, the laborers or mechanics to be employed 
in the classification or their representatives, and the contracting officer 
do not agree on the proposed classification and wage rate (including 
the amount designated for fringe benefits, where appropriate), the 
contracting officer shall refer the questions, including the views of all 
interested parties and the recommendation of the contracting officer, 
to the Administrator for determination. The Administrator, or an 
authorized representative, will issue a determination with 30 Days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-Day period that additional time is 
necessary. 

d. The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs A.5.b or c. of this section, shall be 
paid to all workers performing work in the classification under this 
Contract from the first day on which work is performed in the 
classification. 

B. Withholding - The Municipal Transportation Agency shall upon its own action or 
upon written request of an authorized representative of the Department of 
Labor withhold or cause to be withheld from the Contractor under this Contract 
or any other Federal Contract with the same prime Contractor, or any other 
federally-assisted Contract subject to Davis-Bacon prevailing wage 
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requirements, which is held by the same prime Contractor, so much of the 
accrued payments or advances as may be considered necessary to pay 
laborers and mechanics, including apprentices, trainees, and helpers, 
employed by the Contractor or any subcontractor the full amount of wages 
required by the Contract. In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on the Site of 
the work (or under the United States Housing Act of 1937 or under the Housing 
Act of 1949 in the construction or development of the project), all or part of the 
wages required by the Contract, MTA may, after written notice to the 
Contractor, sponsor, applicant, or owner, take such action as may be 
necessary to cause the suspension of any further payment, advance, or 
guarantee of funds until such violations have ceased. 

 

C. Payrolls and Basic Records 

1. Payrolls and basic records relating thereto shall be maintained by the 
Contractor during the course of the work and preserved for a period of 
three years thereafter for all laborers and mechanics working at the Site of 
the work (or under the United States Housing Act of 1937, or under the 
Housing Act of 1949, in the construction or development of the project). 
Such records shall contain the name, address, and social security number 
of each such worker, his or her correct classification, hourly rates of wages 
paid (including rates of contributions or costs anticipated for bona fide 
fringe benefits or cash equivalents thereof of the types described in section 
1(b)(2)(B) of the Davis-Bacon Act), daily and weekly number of hours 
worked, deductions made and actual wages paid. Whenever the Secretary 
of Labor has found under 29 CFR 5.5(a)(1)(iv) that the wages of any 
laborer or mechanic include the amount of any costs reasonably 
anticipated in providing benefits under a plan or program described in 
section 1(b)(2)(B) of the Davis-Bacon Act, the Contractor shall maintain 
records which show that the commitment to provide such benefits is 
enforceable, that the plan or program is financially responsible, and that 
the plan or program has been communicated in writing to the laborers or 
mechanics affected, and records which show the costs anticipated or the 
actual cost incurred in providing such benefits. Contractors employing 
apprentices or trainees under approved programs shall maintain written 
evidence of the registration of apprenticeship programs and certification of 
trainee programs, the registration of the apprentices and trainees, and the 
ratios and wage rates prescribed in the applicable programs. 

a. The Contractor shall submit weekly for each week in which any 
Contract Work is performed a copy of all payrolls to the MTA for 
transmission to the Federal Transit Administration. The payrolls 
submitted shall set out accurately and completely all of the information 
required to be maintained under section 5.5(a)(3)(i) of Regulations, 29 
CFR part 5. This information may be submitted in any form desired. 
Optional Form WH-347 is available for this purpose and may be 
purchased from the Superintendent of Documents (Federal Stock 
Number 029-005-00014-1), U.S. Government Printing Office, 
Washington, DC 20402. The Contractor is responsible for the 
submission of copies of payrolls by all subcontractors. 
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b. Each payroll submitted shall be accompanied by a "Statement of 
Compliance," signed by the Contractor or subcontractor or his or her 
agent who pays or supervises the payment of the persons employed 
under the Contract and shall certify the following: 

i. That the payroll for the payroll period contains the information 
required to be maintained under section 5.5(a)(3)(i) of 
Regulations, 29 CFR part 5 and that such information is correct 
and complete; 

ii. That each laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the Contract during the 
payroll period has been paid the full weekly wages earned, 
without rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full wages 
earned, other than permissible deductions as set forth in 
Regulations, 29 CFR part 3; 

iii. That each laborer or mechanic has been paid not less than the 
applicable wage rates and fringe benefits or cash equivalents for 
the classification of work performed, as specified in the applicable 
wage determination incorporated into the Contract. 

c. The weekly submission of a properly executed certification set forth 
on the reverse side of Optional Form WH-347 shall satisfy the 
requirement for submission of the "Statement of Compliance" required 
by paragraph C.2.b. of this section. 

d. The falsification of any of the above certifications may subject the 
Contractor or subcontractor to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 of the United States 
Code. 

2. The Contractor or subcontractor shall make the records required under 
paragraph C.1 of this section available for inspection, copying, or 
transcription by authorized representatives of the Federal Transit 
Administration or the Department of Labor, and shall permit such 
representatives to interview employees during working hours on the job. If 
the Contractor or subcontractor fails to submit the required records or to 
make them available, the Federal agency may, after written notice to the 
Contractor, sponsor, applicant, or owner, take such action as may be 
necessary to cause the suspension of any further payment, advance, or 
guarantee of funds. Furthermore, failure to submit the required records 
upon request or to make such records available may be grounds for 
debarment action pursuant to 29 CFR 5.12. 

D. Apprentices and Trainees 

1. Apprentices - Apprentices will be permitted to work at less than the 
predetermined rate for the work they performed when they are employed 
pursuant to and individually registered in a bona fide apprenticeship 
program registered with the U.S. Department of Labor, Employment and 
Training Administration, Bureau of Apprenticeship and Training, or with a 
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State Apprenticeship Agency recognized by the Bureau, or if a person is 
employed in his or her first 90 Days of probationary employment as an 
apprentice in such an apprenticeship program, who is not individually 
registered in the program, but who has been certified by the Bureau of 
Apprenticeship and Training or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an apprentice. 
The allowable ratio of apprentices to journeymen on the job site in any 
craft classification shall not be greater than the ratio permitted to the 
Contractor as to the entire work force under the registered program. Any 
worker listed on a payroll at an apprentice wage rate, who is not registered 
or otherwise employed as stated above, shall be paid not less than the 
applicable wage rate on the wage determination for the classification of 
work actually performed. In addition, any apprentice performing work on 
the job site in excess of the ratio permitted under the registered program 
shall be paid not less than the applicable wage rate on the wage 
determination for the work actually performed. Where a Contractor is 
performing construction on a project in a locality other than that in which its 
program is registered, the ratios and wage rates (expressed in 
percentages of the journeyman's hourly rate) specified in the Contractor's 
or subcontractor's registered program shall be observed. Every apprentice 
must be paid at not less than the rate specified in the registered program 
for the apprentice's level of progress, expressed as a percentage of the 
journeymen hourly rate specified in the applicable wage determination. 
Apprentices shall be paid fringe benefits in accordance with the provisions 
of the apprenticeship program. If the apprenticeship program does not 
specify fringe benefits, apprentices must be paid the full amount of fringe 
benefits listed on the wage determination for the applicable classification. If 
the Administrator of the Wage and Hour Division of the U.S. Department of 
Labor determines that a different practice prevails for the applicable 
apprentice classification, fringes shall be paid in accordance with that 
determination. In the event the Bureau of Apprenticeship and Training, or a 
State Apprenticeship Agency recognized by the Bureau, withdraws 
approval of an apprenticeship program, the Contractor will no longer be 
permitted to utilize apprentices at less than the applicable predetermined 
rate for the work performed until an acceptable program is approved. 

2. Trainees - Except as provided in 29 CFR 5.16, trainees will not be 
permitted to work at less than the predetermined rate for the work 
performed unless they are employed pursuant to and individually 
registered in a program which has received prior approval, evidenced by 
formal certification by the U.S. Department of Labor, Employment and 
Training Administration. The ratio of trainees to journeymen on the job site 
shall not be greater than permitted under the plan approved by the 
Employment and Training Administration. Every trainee must be paid at 
not less than the rate specified in the approved program for the trainee's 
level of progress, expressed as a percentage of the journeyman hourly 
rate specified in the applicable wage determination. Trainees shall be paid 
fringe benefits in accordance with the provisions of the trainee program. If 
the trainee program does not mention fringe benefits, trainees shall be 
paid the full amount of fringe benefits listed on the wage determination 
unless the Administrator of the Wage and Hour Division determines that 
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there is an apprenticeship program associated with the corresponding 
journeyman wage rate on the wage determination which provides for less 
than full fringe benefits for apprentices. Any employee listed on the payroll 
at a trainee rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid not 
less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate on 
the wage determination for the work actually performed. In the event the 
Employment and Training Administration withdraws approval of a training 
program, the Contractor will no longer be permitted to utilize trainees at 
less than the applicable predetermined rate for the work performed until an 
acceptable program is approved. 

3. Equal employment opportunity - The utilization of apprentices, trainees 
and journeymen under this part shall be in conformity with the equal 
employment opportunity requirements of Executive Order 11246, as 
amended, and 29 CFR part 30. 

E. Compliance with Copeland Act requirements - The Contractor shall comply with 
the requirements of 29 CFR part 3, which are incorporated by reference in this 
Contract. 

F. Subcontracts - The Contractor or subcontractor shall insert in any subcontracts 
the clauses contained in 29 CFR 5.5(a)(1) through (10) and such other clauses 
as the Federal Transit Administration may by appropriate instructions require, 
and also a clause requiring the subcontractors to include these clauses in any 
lower tier subcontracts. The prime Contractor shall be responsible for the 
compliance by any subcontractor or lower tier subcontractor with all the 
contract clauses in 29 CFR 5.5. 

G. Contract termination: debarment - A breach of the contract clauses in 29 CFR 
5.5 may be grounds for termination of the Contract, and for debarment as a 
Contractor and a subcontractor as provided in 29 CFR 5.12. 

H. Compliance with Davis-Bacon and Related Act requirements - All rulings and 
interpretations of the Davis-Bacon and Related Acts contained in 29 CFR parts 
1, 3, and 5 are herein incorporated by reference in this Contract. 

I. Disputes concerning labor standards - Disputes arising out of the labor 
standards provisions of this Contract shall not be subject to the general 
disputes clause of this Contract. Such disputes shall be resolved in accordance 
with the procedures of the Department of Labor set forth in 29 CFR parts 5, 6, 
and 7. Disputes within the meaning of this clause include disputes between the 
Contractor (or any of its subcontractors) and the contracting agency, the U.S. 
Department of Labor, or the employees or their representatives. 

J. Certification of eligibility 

1. By entering into this Contract, the Contractor certifies that neither it (nor he 
or she) nor any person or firm who has an interest in the Contractor's firm 
is a person or firm ineligible to be awarded Government contracts by virtue 
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
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2. No part of this Contract shall be subcontracted to any person or firm 
ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

3. The penalty for making false statements is prescribed in the U.S. Criminal 
Code, 18 U.S.C. 1001. 

18.12 CONTRACT WORK HOURS AND SAFETY STANDARDS ACT 

A. Overtime requirements - No Contractor or subcontractor contracting for any 
part of the Contract Work which may require or involve the employment of 
laborers or mechanics shall require or permit any such laborer or mechanic in 
any workweek in which he or she is employed on such work to work in excess 
of forty hours in such workweek unless such laborer or mechanic receives 
compensation at a rate not less than one and one-half times the basic rate of 
pay for all hours worked in excess of 40 hours in such workweek. 

B. Violation; liability for unpaid wages; liquidated damages - In the event of any 
violation of the clause set forth in paragraph A. of this Section the Contractor 
and any subcontractor responsible therefore shall be liable for the unpaid 
wages. In addition, such Contractor and subcontractor shall be liable to the 
United States for liquidated damages. Such liquidated damages shall be 
computed with respect to each individual laborer or mechanic, including 
watchmen and guards, employed in violation of the clause set forth in 
paragraph A. of this section, in the sum of $10 for each Day on which such 
individual was required or permitted to work in excess of the standard 
workweek of 40 hours without payment of the overtime wages required by the 
clause set forth in paragraph A. of this section. 

C. Withholding for unpaid wages and liquidated damages - The MTA shall upon its 
own action or upon written request of an authorized representative of the 
Department of Labor withhold or cause to be withheld, from any moneys 
payable on account of work performed by the Contractor or subcontractor 
under any such contract or any other Federal contract with the same prime 
Contractor, or any other federally-assisted contract subject to the Contract 
Work Hours and Safety Standards Act, which is held by the same prime 
Contractor, such sums as may be determined to be necessary to satisfy any 
liabilities of such Contractor or subcontractor for unpaid wages and liquidated 
damages as provided in the clause set forth in paragraph B. of this section. 

D. Subcontracts - The Contractor or subcontractor shall insert in any subcontracts 
the clauses set forth in paragraphs A. through D. of this section and also a 
clause requiring the subcontractors to include these clauses in any lower tier 
subcontracts. The prime Contractor shall be responsible for compliance by any 
subcontractor or lower tier subcontractor with the clauses set forth in 
paragraphs A. through D. of this section. 

18.13 NO GOVERNMENT OBLIGATION TO THIRD PARTIES 

A. The City and Contractor acknowledge and agree that, notwithstanding any 
concurrence by the Federal Government in or approval of the solicitation or 
award of the underlying contract, absent the express written consent by the 
Federal Government, the Federal Government is not a party to this Contract 
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and shall not be subject to any obligations or liabilities to the City, Contractor, 
or any other party (whether or not a party to that contract) pertaining to any 
matter resulting from the underlying contract. 
 

B. The Contractor agrees to include the above clause in each subcontract 
financed in whole or in part with Federal assistance provided by FTA.  It is 
further agreed that the clause shall not be modified, except to identify the 
subcontractor who will be subject to its provisions. 

18.14 PROGRAM FRAUD AND FALSE OR FRAUDULENT STATEMENTS AND 
RELATED ACTS 

A. The Contractor acknowledges that the provisions of the Program Fraud Civil 
Remedies Act of 1986, as amended, 31 U.S.C. §§ 3801 et seq. and U.S. DOT 
regulations, “Program Fraud Civil Remedies,” 49 C.F.R. Part 31, apply to its 
actions pertaining to this Project.  Upon execution of this Contract, the 
Contractor certifies or affirms the truthfulness and accuracy of any statement it 
has made, it makes, it may make, or causes to be made, pertaining to this 
Contract or the FTA-assisted project for which this Contract work is being 
performed.  In addition to other penalties that may be applicable, the Contractor 
further acknowledges that if it makes, or causes to be made, a false, fictitious, 
or fraudulent claim, statement, submission, or certification, the Federal 
Government reserves the right to impose the penalties of the Program Fraud 
Civil Remedies Act of 1986 on the Contractor to the extent the Federal 
Government deems appropriate. 

B. The Contractor also acknowledges that if it makes, or causes to be made, a 
false, fictitious, or fraudulent claim, statement, submission, or certification to the 
Federal Government under a contract connected with a project that is financed 
in whole or in part with Federal assistance originally awarded by FTA under the 
authority of 49 U.S.C. § 5307, the Government reserves the right to impose the 
penalties of 18 U.S.C. § 1001 and 49 U.S.C. § 5307(n)(1) on the Contractor, to 
the extent the Federal Government deems appropriate. 

C. The Contractor agrees to include the above two clauses in each subcontract 
financed in whole or in part with Federal assistance provided by FTA.  It is 
further agreed that the clauses shall not be modified, except to identify the 
subcontractor who will be subject to the provisions. 

18.15 CIVIL RIGHTS REQUIREMENTS 

A. Nondiscrimination - In accordance with Title VI of the Civil Rights Act, as 
amended, 42 U.S.C. § 2000d, section 303 of the Age Discrimination Act of 
1975, as amended, 42 U.S.C. § 6102, section 202 of the Americans with 
Disabilities Act of 1990, 41 U.S.C. § 12132, and Federal transit law at 49 
U.S.C. § 5332, the Contractor agrees that it will not discriminate against any 
employee or applicant for employment because of race, color, creed, national 
origin, sex, age, or disability.  In addition, the Contractor agrees to comply with 
applicable Federal implementing regulations and other implementing 
requirements FTA may issue. 
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B. Equal Employment Opportunity - The following equal employment opportunity 
requirements apply to this Contract: 

1. Race, Color, Creed, National Origin, Sex - In accordance with Title VII of 
the Civil Rights Act, as amended, 42 U.S.C. § 2000e, and Federal transit 
laws at 49 U.S.C. § 5332, the Contractor agrees to comply with all 
applicable equal employment opportunity requirements of U.S. Department 
of Labor (U.S. DOL) regulations, “Office of Federal Contract Compliance 
Programs, Equal Employment Opportunity, Department of Labor,” 41 
C.F.R. Parts 60 et seq., (which implement Executive Order No. 11246, 
“Equal Employment Opportunity,” as amended by Executive Order No. 
11375, “Amending Executive Order 11246 Relating to Equal Employment 
Opportunity,” 42 U.S.C. § 2000e note), and with any applicable Federal 
statutes, executive orders, regulations, and Federal policies that may in 
the future affect construction activities undertaken in the course of the 
Project. 

2. During the performance of this Contract the Contractor agrees as follows: 

a. The Contractor agrees to take affirmative action to ensure that 
applicants are employed, and that employees are treated during 
employment, without regard to their race, color, creed, national origin, 
sex, or age.  Such action shall include, but not be limited to, the 
following: employment, upgrading, demotion or transfer, recruitment 
or recruitment advertising, layoff or termination; rates of pay or other 
forms of compensation; and selection for training, including 
apprenticeship.  The Contractor agrees to post in conspicuous places, 
available to employees and applicants for employment, notices to be 
provided setting forth the provisions of this nondiscrimination clause. 

b. The Contractor will, in all solicitations or advertisements for 
employees placed by or on behalf of the Contractor, state that all 
qualified applicants will receive considerations for employment without 
regard to race, color, religion, sex, or national origin. 

c. The Contractor will send to each labor union or representative of 
workers with which he has a collective bargaining agreement or other 
contract or understanding, a notice to be provided advising the said 
labor union or workers' representatives of the Contractor's 
commitments under this section, and shall post copies of the notice in 
conspicuous places available to employees and applicants for 
employment. 

d. The Contractor will furnish all information and reports required by 
Executive Order 11246 of September 24, 1965, as amended, and by 
rules, regulations, and orders of the Secretary of Labor, or pursuant 
thereto, and will permit access to his books, records, and accounts by 
the administering agency and the Secretary of Labor for purposes of 
investigation to ascertain compliance with such rules, regulations, and 
orders. 
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e. In the event of the Contractor's noncompliance with the 
nondiscrimination clauses of this Contract or with any of the said 
rules, regulations, or orders, this Contract may be canceled, 
terminated, or suspended in whole or in part and the Contractor may 
be declared ineligible for further Government contracts or federally 
assisted construction contracts in accordance with procedures 
authorized in Executive Order 11246 of September 24, 1965, as 
amended, and such other sanctions may be imposed and remedies 
invoked as provided in Executive Order 11246 of September 24, 
1965, as amended, or by rule, regulation, or order of the Secretary of 
Labor, or as otherwise provided by law. 

f. The Contractor will include the provisions of subsections 1 and 2 in 
every subcontract or purchase order unless exempted by rules, 
regulations, or orders of the Secretary of Labor issued pursuant to 
section 204 of Executive Order 11246 of September 24, 1965, as 
amended, so that such provisions will be binding upon each 
subcontractor or vendor. The Contractor will take such action with 
respect to any subcontract or purchase order as the administering 
agency may direct as a means of enforcing such provisions, including 
sanctions for noncompliance:  Provided, however, that in the event a 
Contractor becomes involved in, or is threatened with, litigation with a 
subcontractor or vendor as a result of such direction by the 
administering agency, the Contractor may request the City and the 
United States to enter into such litigation to protect the interests of the 
City and the United States. 

3. Age - In accordance with section 4 of the Age Discrimination in 
Employment Act of 1967, as amended, 29 U.S.C. § 623 and Federal 
transit law at 49 U.S.C. § 5332, the Contractor agrees to refrain from 
discrimination against present and prospective employees for reason of 
age.  In addition, the Contractor agrees to comply with any implementing 
requirements FTA may issue. 

4. Disabilities - In accordance with section 102 of the Americans with 
Disabilities Act, as amended, 42 U.S.C. § 12112, the Contractor agrees 
that it will comply with the requirements of U.S. Equal Employment 
Opportunity Commission, “Regulations to Implement the Equal 
Employment Provisions of the Americans with Disabilities Act,” 29 C.F.R. 
Part 1630, pertaining to employment of persons with disabilities.  In 
addition, the Contractor agrees to comply with any implementing 
requirements FTA may issue. 

C. Equal Opportunity Clauses 

1. As used in these specifications: 

a. "Covered area'' means the geographical area described in the 
solicitation from which this Contract resulted; 
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b. "Director'' means Director, Office of Federal Contract Compliance 
Programs, United States Department of Labor, or any person to whom 
the Director delegates authority; 

c. "Employer identification number'' means the Federal Social Security 
number used on the Employer's Quarterly Federal Tax Return, U.S. 
Treasury Department Form 941. 

d. "Minority'' includes persons who are: 

i. Black (all persons having origins in any of the Black African racial 
groups not of Hispanic origin); 

ii. Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central 
or South American or other Spanish Culture or origin, regardless 
of race); 

iii. Asian and Pacific Islander (all persons having origins in any of 
the original peoples of the Far East, Southeast Asia, the Indian 
Subcontinent, or the Pacific Islands); and 

iv. American Indian or Alaskan Native (all persons having origins in 
any of the original peoples of North America and maintaining 
identifiable tribal affiliations through membership and participation 
or community identification). 

2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a 
portion of the work involving any construction trade, it shall physically 
include in each subcontract in excess of $10,000 the provisions of these 
specifications and the Notice which contains the applicable goals for 
minority and female participation and which is set forth in the solicitations 
from which this Contract resulted. 

3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a 
Hometown Plan approved by the U.S. Department of Labor in the covered 
area either individually or through an association, its affirmative action 
obligations on all work in the Plan area (including goals and timetables) 
shall be in accordance with that Plan for those trades which have unions 
participating in the Plan.  Contractors must be able to demonstrate their 
participation in and compliance with the provisions of any such Hometown 
Plan.  Each Contractor or Subcontractor participating in an approved Plan 
is individually required to comply with its obligations under the EEO clause, 
and to make a good faith effort to achieve each goal under the Plan in 
each trade in which it has employees.  The overall good faith performance 
by other Contractors or Subcontractors toward a goal in an approved Plan 
does not excuse any covered Contractor's or Subcontractor's failure to 
take good faith efforts to achieve the Plan goals and timetables. 

4. The Contractor shall implement the specific affirmative action standards 
provided in paragraphs 7.a through p of these specifications.  The goals 
set forth in the solicitation from which this Contract resulted are expressed 
as percentages of the total hours of employment and training of minority 
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and female utilization the Contractor should reasonably be able to achieve 
in each construction trade in which it has employees in the covered area.  
Covered Construction contractors performing construction work in 
geographical areas where they do not have a Federal or federally assisted 
construction contract shall apply the minority and female goals established 
for the geographical area where the work is being performed.  Goals are 
published periodically in the Federal Register in notice form, and such 
notices may be obtained from any Office of Federal Contract Compliance 
Programs office or from Federal procurement contracting officers.  The 
Contractor is expected to make substantially uniform progress in meeting 
its goals in each craft during the period specified. 

5. Neither the provisions of any collective bargaining agreement, nor the 
failure by a union with whom the Contractor has a collective bargaining 
agreement, to refer either minorities or women, shall excuse the 
Contractor's obligations under these specifications, Executive Order 
11246, as amended, or the regulations promulgated pursuant thereto. 

6. In order for the nonworking training hours of apprentices and trainees to be 
counted in meeting the goals, such apprentices and trainees must be 
employed by the Contractor during the training period, and the Contractor 
must have made a commitment to employ the apprentices and trainees at 
the completion of their training, subject to the availability of employment 
opportunities.  Trainees must be trained pursuant to training programs 
approved by the U.S. Department of Labor. 

7. The Contractor shall take specific affirmative actions to ensure equal 
employment opportunity.  The evaluation of the Contractor's compliance 
with these specifications shall be based upon its effort to achieve 
maximum results from its actions.  The Contractor shall document these 
efforts fully, and shall implement affirmative action steps at least as 
extensive as the following: 

a. Ensure and maintain a working environment free of harassment, 
intimidation, and coercion at all sites, and in all facilities at which the 
Contractor's employees are assigned to work.  The Contractor, where 
possible, will assign two or more women to each construction project.  
The Contractor shall specifically ensure that all foremen, 
superintendents, and other supervisory personnel assigned to the 
Work are aware of and carry out the Contractor's obligation to 
maintain such a working environment, with specific attention to 
minority or female individuals working at such sites or in such 
facilities. 

b. Establish and maintain a current list of minority and female 
recruitment sources, provide written notification to minority and female 
recruitment sources and to community organizations when the 
Contractor or its unions have employment opportunities available, and 
maintain a record of the organizations' responses. 

c. Maintain a current file of the names, addresses and telephone 
numbers of each minority and female off-the-street applicant and 
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minority or female referral from a union, a recruitment source or 
community organization and of what action was taken with respect to 
each such individual.  If such individual was sent to the union hiring 
hall for referral and was not referred back to the Contractor by the 
union or, if referred, not employed by the Contractor, this shall be 
documented in the file with the reason therefore, along with whatever 
additional actions the Contractor may have taken. 

d. Provide immediate written notification to the Director when the union 
or unions with which the Contractor has a collective bargaining 
agreement has not referred to the Contractor a minority person or 
woman sent by the Contractor, or when the Contractor has other 
information that the union referral process has impeded the 
Contractor's efforts to meet its obligations. 

e. Develop on-the-job training opportunities and/or participate in training 
programs for the area which expressly include minorities and women, 
including upgrading programs and apprenticeship and trainee 
programs relevant to the Contractor's employment needs, especially 
those programs funded or approved by the Department of Labor. The 
Contractor shall provide notice of these programs to the sources 
compiled under 7.b above. 

f. Disseminate the Contractor's EEO policy by providing notice of the 
policy to unions and training programs and requesting their 
cooperation in assisting the Contractor in meeting its EEO obligations; 
by including it in any policy manual and collective bargaining 
agreement; by publicizing it in the company newspaper, annual report, 
etc.; by specific review of the policy with all management personnel 
and with all minority and female employees at least once a year; and 
by posting the company EEO policy on bulletin boards accessible to 
all employees at each location where construction work is performed. 

g. Review, at least annually, the company's EEO policy and affirmative 
action obligations under these specifications with all employees 
having any responsibility for hiring, assignment, layoff, termination or 
other employment decisions, including specific review of these items 
with onsite supervisory personnel such as Superintendents, General 
Foremen, etc., prior to the initiation of construction work at any the 
Site.  A written record shall be made and maintained identifying the 
time and place of these meetings, persons attending, subject matter 
discussed, and disposition of the subject matter. 

h. Disseminate the Contractor's EEO policy externally by including it in 
any advertising in the news media, specifically including minority and 
female news media, and providing written notification to and 
discussing the Contractor's EEO policy with other Contractors and 
Subcontractors with whom the Contractor does or anticipates doing 
business. 

i. Direct its recruitment efforts, both oral and written, to minority, female 
and community organizations, to schools with minority and female 
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students and to minority and female recruitment and training 
organizations serving the Contractor's recruitment area and 
employment needs.  Not later than one month prior to the date for the 
acceptance of applications for apprenticeship or other training by any 
recruitment source, the Contractor shall send written notification to 
organizations such as the above, describing the openings, screening 
procedures, and tests to be used in the selection process. 

j. Encourage present minority and female employees to recruit other 
minority persons and women and, where reasonable, provide after 
school, summer and vacation employment to minority and female 
youth both on the Site and in other areas of a Contractor's work force. 

k. Validate all tests and other selection requirements where there is an 
obligation to do so under 41 CFR Part 60-3. 

l. Conduct, at least annually, an inventory and evaluation at least of all 
minority and female personnel for promotional opportunities and 
encourage these employees to seek or to prepare for, through 
appropriate training, etc., such opportunities. 

m. Ensure that seniority practices, job classifications, work assignments 
and other personnel practices, do not have a discriminatory effect by 
continually monitoring all personnel and employment related activities 
to ensure that the EEO policy and the Contractor's obligations under 
these specifications are being carried out. 

n. Ensure that all facilities and company activities are nonsegregated, 
except that separate or single-user toilet and necessary changing 
facilities shall be provided to assure privacy between the sexes. 

o. Document and maintain a record of all solicitations of offers for 
subcontracts from minority and female construction contractors and 
suppliers, including circulation of solicitations to minority and female 
Contractor associations and other business associations. 

p. Conduct a review, at least annually, of all supervisors' adherence to 
and performance under the Contractor's EEO policies and affirmative 
action obligations. 

8. Contractors are encouraged to participate in voluntary associations which 
assist in fulfilling one or more of their affirmative action obligations 
(subsections 7.a through 7.p).  The efforts of a contractor association, joint 
contractor-union, contractor-community, or other similar group of which the 
Contractor is a member and participant, may be asserted as fulfilling any 
one or more of its obligations under subsection 7.a through subsection 7.p 
of these Specifications provided that the Contractor actively participates in 
the group, makes every effort to assure that the group has a positive 
impact on the employment of minorities and women in the industry, 
ensures that the concrete benefits of the program are reflected in the 
Contractor's minority and female workforce participation, makes a good 
faith effort to meet its individual goals and timetables, and can provide 
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access to documentation which demonstrates the effectiveness of actions 
taken on behalf of the Contractor.  The obligation to comply, however, is 
the Contractor's and failure of such a group to fulfill an obligation shall not 
be a defense for the Contractor's noncompliance. 

9. A single goal for minorities and a separate single goal for women have 
been established.  The Contractor, however, is required to provide equal 
employment opportunity and to take affirmative action for all minority 
groups, both male and female, and all women, both minority and non-
minority. Consequently, the Contractor may be in violation of the Executive 
Order if a particular group is employed in a substantially disparate manner 
(for example, even though the Contractor has achieved its goals for 
women generally, the Contractor may be in violation of the Executive 
Order if a specific minority group of women is underutilized). 

10. The Contractor shall not use the goals and timetables or affirmative action 
standards to discriminate against any person because of race, color, 
religion, sex, or national origin. 

11. The Contractor shall not enter into any Subcontract with any person or firm 
debarred from Government contracts pursuant to Executive Order 11246. 

12. The Contractor shall carry out such sanctions and penalties for violation of 
these specifications and of the Equal Opportunity Clause, including 
suspension, termination and cancellation of existing subcontracts as may 
be imposed or ordered pursuant to Executive Order 11246, as amended, 
and its implementing regulations, by the Office of Federal Contract 
Compliance Programs.  Any Contractor who fails to carry out such 
sanctions and penalties shall be in violation of these specifications and 
Executive Order 11246, as amended. 

13. The Contractor, in fulfilling its obligations under these specifications, shall 
implement specific affirmative action steps, at least as extensive as those 
standards prescribed in paragraph 7 of these specifications, so as to 
achieve maximum results from its efforts to ensure equal employment 
opportunity.  If the Contractor fails to comply with the requirements of the 
Executive Order, the implementing regulations, or these specifications, the 
Director shall proceed in accordance with 41 CFR 60-4.8. 

14. The Contractor shall designate a responsible official to monitor all 
employment related activity to ensure that the company EEO policy is 
being carried out, to submit reports relating to the provisions hereof as 
may be required by the Government and to keep records.  Records shall at 
least include for each employee the name, address, telephone numbers, 
construction trade, union affiliation if any, employee identification number 
when assigned, social security number, race, sex, status (e.g., mechanic, 
apprentice trainee, helper, or laborer), dates of changes in status, hours 
worked per week in the indicated trade, rate of pay, and locations at which 
the work was performed. Records shall be maintained in an easily 
understandable and retrievable form; however, to the degree that existing 
records satisfy this requirement, Contractors shall not be required to 
maintain separate records. 
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15. Nothing herein provided shall be construed as a limitation upon the 
application of other laws which establish different standards of compliance 
or upon the application of requirements for the hiring of local or other area 
residents (e.g., those under the Public Works Employment Act of 1977 and 
the Community Development Block Grant Program). 

D. DBE/SBE Assurances.   

1. Pursuant to 49 C.F.R. Section 26.13, the Contractor is required to make 
the following assurance in its agreement with SFMTA and to include this 
assurance in any agreements it makes with subcontractors in the 
performance of this contract: 

2. The Contractor or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The 
Contractor shall carry out applicable requirements of 49 C.F.R. Part 26 in 
the award and administration of DOT-assisted contracts.  Failure by the 
Contractor or subcontractor to carry out these requirements is a material 
breach of this contract, which may result in the termination of this contract 
or such other remedy as SFMTA deems appropriate. 

18.16 SUBSTANCE ABUSE 

Contractor shall comply with U.S. DOT regulations, "Drug Free Workplace 
Requirements (Grants)” 49 C.F.R. Part 29, Subpart F, and other applicable U.S.DOT 
and FTA regulations and guidance pertaining to substance abuse (drugs and 
alcohol) that may be promulgated. 

18.17 BONDS 

See Section 10.02 of General Provisions. 

18.18 DEBARMENT AND SUSPENSION 

See Certification Regarding Debarment, Suspension, and Other Responsibility 
Matters. 

18.19 FLY AMERICA 

 The Contractor agrees to comply with 49 U.S.C. 40118 (the “Fly America” Act) in 
accordance with the General Services Administration’s regulations at 41 CFR Part 
301-10, which provide that recipients and subrecipients of Federal funds and their 
contractors are required to use U.S. Flag air carriers for U.S. Government-financed 
international air travel and transportation of their personal effects or property, to the 
extent such service is available, unless travel by foreign air carrier is a matter of 
necessity, as defined by the Fly America Act.  The Contractor shall submit, if a 
foreign air carrier was used, an appropriate certification or memorandum adequately 
explaining why service by a U.S. flag air carrier was not available or why it was 
necessary to use a foreign air carrier and shall, in any event, provide a certificate of 
compliance with the Fly America requirements.  The Contractor agrees to include the 
requirements of this section in all subcontracts that may involve international air 
transportation. 
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18.20 INCORPORATION OF FEDERAL TRANSIT ADMINISTRATION (FTA) TERMS 

The preceding provisions include, in part, certain Standard Terms and Conditions 
required by DOT, whether or not expressly set forth in the preceding Contract 
provisions.  All contractual provisions required by DOT, as set forth in FTA Circular 
4220.1F, are hereby incorporated by reference.  Anything to the contrary herein 
notwithstanding, all FTA-mandated terms shall be deemed to control in the event of a 
conflict with other provisions contained in this Agreement.  The Contractor shall not 
perform any act, fail to perform any act, or refuse to comply with any (name of 
grantee) requests which would cause (name of grantee) to be in violation of the FTA 
terms and conditions. 

18.21 FEDERAL CHANGES 

Contractor shall at all times comply with all applicable FTA regulations, policies, 
procedures and directives, including without limitation those listed directly or by 
reference in the Master Agreement between the City and FTA, as they may be 
amended or promulgated from time to time during the term of this Contract.  
Contractor's failure to so comply shall constitute a material breach of this Contract. 

18.22 FEDERAL RULES OF ACQUISITION NOT APPLICABLE 

The City has not adopted the Federal Rules of Acquisition (FRA).  Except as 
specifically stated in this Contract: (1) this Contract is not subject to the FRA; and, (2) 
for purposes of interpreting or enforcing the Contract, the City shall not be bound by 
the FRA or any court decision interpreting the FRA. 

18.23. TEXTING WHILE DRIVING; DISTRACTED DRIVING 

Consistent with Executive Order 13513 “Federal Leadership on Reducing Text 
Messaging While Driving”, Oct. 1, 2009 (available at  
http://edocket.access.gpo.gov/2009/E9-24203.htm ) and DOT Order 3902.10 “Text 
Messaging While Driving”, Dec. 30, 2009, SFMTA encourages Contractor to promote 
policies and initiatives for employees and other personnel that adopt and promote 
safety policies to decrease crashes by distracted drivers, including policies to ban 
text messaging while driving, and to include this provision in each third party 
subcontract involving the project. 

18.24. SEAT BELT USE 

In compliance with Executive Order 13043 “Increasing Seat Belt Use in the United 
States”, April 16, 1997 23 U.S.C. Section 402 note, the SFMTA encourages 
Contractor to adopt and promote on-the-job seat belt use policies and programs for 
its employees and other personnel that operate company owned, rented, or 
personally operated vehicles, and  to include this provision in each third party 
subcontract involving the project. 

SP-19 GUARANTEES OF SURETY 

Upon request by the City, the surety or sureties that issued the performance and 
payment bonds specified in the General Provisions shall provide evidence of 
reinsurance or other capital or security to establish to the satisfaction of the SFMTA 
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that said surety or sureties have sufficient assets to guarantee completion of the 
Work. 

 

 

 

 

 

 

 

 

 

 

 

 

 

END OF SPECIAL PROVISIONS 
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Free Recording Requested Pursuant to 
Government Code Section 27383 
 
Recording requested by and  
when recorded mail to: 
 
City and County of San Francisco 
SFMTA Real Estate Section 
1 South Van Ness Avenue, 8

th
 Floor 

San Francisco, CA 94103 
Attention:  Senior Manager 
 
with a copy to: 
 
Real Estate Division 
25 Van Ness Avenue, Suite 400 
San Francisco, CA 94102 
Attn: Director of Property 
 

(Space above this line reserved for Recorder's use only) 

    
LICENSE AGREEMENT FOR ACCESS AND INSTALLATION OF  

SUBSURFACE GROUTING PIPES AND SETTLEMENT MONITORS 
(________________, APN Block _____ Lot _____) 

 
 
 THIS LICENSE AGREEMENT FOR ACCESS AND INSTALLATION OF 
SUBSURFACE GROUTING PIPES AND SETTLEMENT MONITORS (this "Agreement"), 
dated for reference purposes only as of _____________________ 2013 (the "Agreement Date"), 
is made by and between ____________________, ("Owner"), and the City and County of 
San Francisco, a municipal corporation, acting by and through its Municipal Transportation 
Agency ("City"). 
 

RECITALS 
 
 A. Owner owns the real property commonly known as ____________ Street, in San 
Francisco, California, and more particularly described in the attached Exhibit A (the 
"Property"). 
 
 B. City will be performing certain subsurface work on the portion of ____________ 
Street that abuts the Property as part of City's construction of its Central Subway Project (the 
"Project") and, in connection with the construction of the Project, City wishes to perform the 
Work (as defined in Section 2).  
 
 C. City needs access to the Property for the performance of the Work, and Owner 
agrees to provide such access on the terms and conditions set forth below. 

 
AGREEMENT 

 
 NOW, THEREFORE, in consideration of the mutual covenants contained herein and for 
such other good and valuable consideration, the receipt and adequacy of which are hereby 
acknowledged, Owner and City hereby agree as follows: 
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1. License; Fee.  Owner hereby grants City a temporary, non-exclusive and non-possessory 
right for City and its employees, contractors, subcontractors, representatives, agents or 
consultants (collectively, "City's Agents") to enter upon and use the Property for the limited 
purposes, and subject to the terms, conditions and restrictions, set forth below.  This Agreement 
gives City a license only and does not constitute the grant of any ownership, leasehold, easement 
or other property interest or estate in all or any portion of the Property.  City shall deliver a 
license fee of $_______ to Owner at the time this Agreement is fully executed and delivered.   

 
2. Permitted Uses of the Property.  City and City's Agents shall have the right to enter the 
Property for the purpose of performing the following work (collectively, the "Work"), which 
shall all be at City's sole cost and expense:  

 
  (i) Installing subsurface, thin-diameter grout piping (collectively, the 
"Pipes") in the portion of the Property depicted on the attached Exhibit B and in substantial 
compliance with the Work Plan (as defined in Section 3(c)) and filling the Pipes with grout as 
needed;   
 
  (ii) Installing settlement monitor markers, crack gauges and automated 
motorized total stations (collectively, the "Exterior Monitors") on the exterior of the building 
located on the Property (the "Building") in substantial compliance with the Work Plan; 
 
  (iii) Installing __ liquid level monitors and related tubing, __ pairs of tape 
extensometers, __ tilt meters and __ crack gauges (collectively, the "Interior Monitors") in the 
interior Building locations specified in the Equipment Map (as defined in Section 3(d)), and 
installing any Additional Interior Crack Gauges (as defined in Section 3(d)) and any Additional 
Interior Monitors (as defined in Section 3(d)); 
 
  (iv) Repairing and maintaining the Exterior Monitors, the Interior Monitors, 
any Additional Interior Crack Gauges, and any Additional Interior Monitors (collectively, the 
"Monitoring System"), taking readings from the Monitoring System, and removing the 
Monitoring System;   
 
  (v) Performing any other activities shown and/or described in the Work Plan 
in substantial compliance with the Work Plan; and  
 

 (vi) Performing any of City's rights or obligations under this Agreement. 
 
Owner acknowledges that City will need physical access to the Monitoring System 

during the term of this Agreement for maintenance, repair, and eventual removal, together with 
physical access to any Additional Interior Crack Gauges during the term of this Agreement to 
take readings therefrom.  Owner agrees that it shall not, nor permit any other party to, cover or 
otherwise permanently block access to the Monitoring System. 

 
3. General Conditions for Performance of the Work. 

 
(a) Permits and Approvals. City shall obtain, at its sole cost and expense, all 

applicable permits, licenses and approvals (collectively, "Approvals") of any regulatory 
agencies required for the performance of the Work by or for City.  Owner shall cooperate in 
good faith with City to submit any necessary consents or other documents reasonably required to 
enable City or City's Agents to apply for and obtain such Approvals. 

 
(b) Baseline Report.  Prior to installing the Pipes or any Monitoring System 

components at the Property, City shall inspect the Property (the "Pre-Construction Inspection") 
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during a mutually agreeable time and shall prepare a written report detailing the condition of the 
Property as of the date of the Pre-Construction Inspection (the "Baseline Report").  City shall 
provide Owner with at least ten (10) days' prior written notice of the date that City intends to 
perform such inspection, and Owner shall have the right to accompany the persons performing 
such inspection for City.  City shall deliver the draft Baseline Report to Owner for review, and 
Owner shall notify City in writing (the "Owner Report Comments") of any item that needs to 
be modified, deleted or added in the draft Baseline Report to accurately describe the condition of 
the Property as of such inspection date.  Owner shall deliver the Owner Report Comments to 
City within ten (10) days of receiving the draft Baseline Report from City.  If Owner does not 
timely deliver the Owner Report Comments to City, the draft Baseline Report shall be deemed to 
be the final Baseline Report.  If the Owner timely delivers Owner Report Comments to City, City 
shall respond to Owner in writing within ten (10) days of receiving the Owner Report Comments 
(the "City Report Comments"), and the draft Baseline Report, the Owner Report Comments 
and the City Report Comments shall be collectively deemed to be the final Baseline Report. The 
final Baseline Report shall be completed, with a copy thereof delivered to Owner, before City 
commences with the installation of the Pipes or the Monitoring System. 
 
 (c) Work Plan.  City has delivered the final plans and specifications for the Work to 
Owner, which were Pages _______________ of the plans prepared by Central Subway Design 
Group for Contract _____, dated _________ (the "Work Plan").  Owner acknowledges the 
Work Plan contains sensitive security information and Owner shall not disclose the Work Plan to 
any other party without City's prior written consent unless Owner is legally required to make 
such disclosure under applicable law.   
 
 (d) Equipment Map.  Prior to City commencing with the installation of the 
Monitoring System, City shall deliver a depiction of the proposed locations for the Interior 
Monitors (the "Draft Equipment Map") to Owner for review, and Owner shall notify City in 
writing of any Owner comments to the Draft Equipment Map (the "Owner Map Comments"); 
provided, however, that Owner shall not unreasonably withhold its consent to any of the Interior 
Monitor locations proposed by City.  If the Baseline Report reveals interior Building cracks that 
City reasonably determines should be monitored, City shall have the right to install crack gauges 
provided that Owner consents to the location of such crack gauges, which consent shall not be 
unreasonably withheld (the "Additional Interior Crack Gauges").  If City reasonably 
determines that the monitoring of any Building settlement would be better conducted by 
replacing or supplementing the Interior Monitors with additional or alternative interior 
monitoring equipment, and such supplementation or replacement would not have a materially 
greater impact on Building operations than the Interior Monitors, City may install such 
supplemental or replacement interior monitoring equipment if Owner consents to the location 
thereof, which consent shall not be unreasonably withheld (the "Additional Interior 
Monitors").  The proposed location of any proposed Additional Interior Crack Gauges and any 
Additional Interior Monitors shall be included in the Draft Equipment Map. 
 

Owner shall deliver the Owner Map Comments to City within ten (10) days of receiving 
the Draft Equipment Map from City.  If Owner does not deliver the Owner Map Comments to 
City within such ten (10) day period, the Draft Equipment Map shall be deemed to be the 
"Equipment Map" hereunder.  If the Owner timely delivers Owner Map Comments to City 
within such ten (10) day period, City shall revise the Draft Equipment Map and resubmit same to 
Owner for review, which review shall completed as set forth in the preceding two sentences of 
this Section 3(d).  This review and approval process shall continue until all updates and revisions 
to the Draft Equipment Map are finalized by City and approved by Owner, and such finalized 
report shall be deemed to be the "Equipment Map" hereunder.  Once established, the 
Equipment Map shall not be further modified unless City and Owner agree to such modification 
in writing.  If City and Owner mutually agree in writing to modify the placement of any of the 
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Interior Monitors at any time after establishing the Equipment Map, the Equipment Map shall be 
accordingly modified.  Commencement of the installation of the Monitoring System may begin 
only following establishment of the Equipment Map. 
 

(e) Exercise of Due Care; Existing Utilities.  City shall use, and shall cause City's 
Agents to perform, all Work in a good and workmanlike manner and to use due care and 
commercially reasonable efforts at all times to avoid any damage or harm to the Property in 
performing the Work.   City shall locate any utilities located within the portion of the Property 
that will be affected by the Work and protect them from damage.   

 
(f) Installation Work Schedule.  City shall complete its installation of the Pipes and 

the Monitoring System no later than December 31, 2015; provided, however, that such date shall 
be automatically extended to the extent necessary due to any reasonably unavoidable delays. For 
purposes hereof, "unavoidable delays" shall mean any delays by reason of acts of God, accidents, 
breakage, repairs, strikes, lockouts, other labor disputes, inability to obtain labor or materials, 
enemy action, civil commotion, protests, riots, demonstrations, federal or state governmental 
restrictions, or by any other reason beyond City's reasonable control.  City shall notify the Owner 
if City determines that completion of such installation work will be materially delayed. 

 
(g) Restoration of the Property.  At the times immediately following the completion 

of the installation of the Pipes and the Monitoring System, the completion of any maintenance or 
repairs to the Monitoring System, the reading of any Additional Interior Crack Gauges, and the 
removal of the Removable Monitoring Components, City shall remove any debris on the 
Property resulting from such activity, and restore any physical damage to the Property caused by 
such activity or by the acts City or City's Agents in performing such activity, to the condition 
existing immediately prior to City's use hereunder (except for reasonable use and wear and 
damage by fire or other casualty that is not caused by City or City's Agents) to the Owner's 
reasonable satisfaction. Notwithstanding anything to the contrary in the foregoing sentence, City 
shall have the right to leave the Pipes on the Property at all times and to leave the entire 
Monitoring System on the Property during the Term (as defined in Section 4).  City shall not 
store or place any debris upon the Property during the course of any demolition or removal work 
performed in connection with the Work.  

 
(h) Notification of Commencement of Work; Coordination for Access.  Owner shall 

cooperate with City and City's Agents in scheduling the Work on the Property. Owner shall grant 
City and the City's Agents permission and reasonable access to the Building and any other 
improvements on the Property to the extent reasonably necessary to perform any of the Work, 
including the ability to access the existing entrances at the Building and the Property, subject to 
the rights of tenants that have written leases to occupy the Property at the time of such access.   

 
City shall perform the Work in a manner that will not obstruct access to the Building for 

deliveries and customers during the hours between 8:00 am and 5:00 pm, excepting any holidays.  
City shall promptly maintain and clean any area of the Property soiled or stained by the 
performance of any of the Work and remove any debris dropped on the Property in the 
performance of any of the Work.   

 
(i) No Liens.  City shall keep the Property free and clear of any liens or claims of lien 

arising out of or in any way connected with its use of the Property pursuant to this Agreement. In 
the event any such liens are recorded, removal thereof shall be the sole cost and responsibility of 
City with no cost to Owner.   

 
(j) Repair of Damage.  If any portion of the Property or any property of Owner 

located on or about the Property is damaged by any of the activities conducted by City or City's 

CONFORMED



San Francisco Municipal Transportation Agency Central Subway Project 
CONTRACT SPECIFICATIONS  
 

  
Contract No. 1277 A-5 
SPECIAL PROVISIONS   SP-17 APPENDIX A 

  

Agents hereunder, City shall, at its sole cost, repair any and all such damage and restore the 
Property to the condition it was in immediately prior to such damage (subject to reasonable use 
and wear or any damage caused by a casualty that is not caused by the performance of the 
Work), provided, however, that City shall have no obligation to repair any damage to the extent 
that it resulted from the negligence or willful misconduct of Owner or any of its employees, 
contractors, subcontractors, representatives, agents, tenants or invitees.   

 
(k) Monitoring System Components.  The Monitoring System may be comprised of 

various components and connective tubing between any such components, as required.  The 
placement and description of the Monitoring System components are shown on the Work Plan.  
City shall not relocate any of the Monitoring System components installed in or on the Building 
without obtaining Owner's prior written consent to such relocation.   
 
4. Term.  This term of this Agreement (the "Term") shall commence on the date it is fully 
executed and shall expire on December 31, 2017 (the "Termination Date"); provided, however, 
that City shall have an option to extend the Termination Date for a period of up to two (2)  
additional years under the same terms and conditions stated herein. City shall exercise, if at all, 
such extension option by giving Owner a written notice of extension at least thirty (30) days 
prior to the original Termination Date.  Owner acknowledges and agrees that City's notice of its 
intent to exercise such extension option shall be exercisable by the Director of Transportation of 
City's Municipal Transportation Agency. 
 
5. City's Right to Terminate Work.  City shall have no obligation to commence or complete 
any of the Work.  Without limiting the foregoing, City reserves the right, at its sole option, to 
withdraw from the Work at any time prior to completion if City determines, in its sole and 
absolute discretion, that it is inappropriate or impractical to complete the Work for any reason 
whatsoever, including, by way of example only and without limitation, economic unfeasibility, 
unavailability of funds, impracticality or difficulty of site conditions, or City's re-evaluation of 
the need for the Work.  If City elects to terminate the Work prior to completion, City shall 
restore the Property to its substantially same physical condition prior to the commencement of 
Work (except for City's right to leave the Pipes and except for reasonable use and wear and 
damage by fire or other casualty) to the extent the Property is affected by the Work.   If the Pipes 
have not been installed prior to such early termination date, then within fifteen (15) days of such 
early termination date, Owner shall return an amount equal to the license fee referenced in 
Section 1.  
 
6. Project Contacts.  City has designated _______________ (the "Construction 
Manager"), as the individual for Owner to contact if any problems with respect to the Property 
arise while City is conducting the Work.  Prior to commencement of any of the Work, City shall 
provide Owner with the telephone numbers of the Construction Manager.  City may change the 
designation and telephone numbers of the Construction Manager by delivering written notice of 
such change to Owner.   Owner has designated _______________ (the "Project Manager") as 
the individual for City to contact if any problems with respect to the Property arise while City is 
conducting the Work.  Prior to commencement of any of the Work, Owner shall provide City 
with the telephone numbers of the Property Manager.  Owner may change the designation and 
telephone numbers of the Property Manager by delivering written notice of such change to City.   
 
7. Remaining Improvements.  City shall remove the Monitoring System prior to the end of 
the Term.  If the Pipes are installed in substantial compliance with the Work Plan, the City shall 
have the right to leave them on the Property after the expiration of the Term.  As of the 
expiration of the Term, the Pipes shall be deemed part of the Property and owned in fee by 
Owner and City shall have no remaining interest or obligations thereto.  Owner may remove the 
Pipes any time after they are installed to accommodate excavation work on the Property by or on 
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behalf of Owner; provided, however, that Owner shall perform such removal work in a manner 
that does not damage the Project or any City property abutting the Project.) City’s rights in 
connection with any such excavation and removal of any remaining Pipes shall be governed by 
the provisions of Section 832 of the California Civil Code, as such section may be amended or 
replaced.   
 
8. Insurance.  Owner acknowledges that City maintains a program of self-insurance and 
agrees that City shall not be required to carry any insurance with respect to this Agreement.  City 
shall cause the third party general contractor performing any of the Work ("City Contractor") to 
procure and keep in effect during any construction work performed prior to the termination of 
this Agreement, at no expense to Owner, insurance in the following amounts and coverages:  
(i) comprehensive general liability insurance with limits of not less than $2,000,000 each 
occurrence for bodily injury and property damage, including coverages for premises and 
operations, independent contractors, contractual liability, broad form property damage, personal 
injury, explosion, collapse, and underground (XCU), products, and completed operations with 
respect to the Project; (ii) comprehensive automobile liability insurance with limits of not less 
than $2,000,000 each occurrence for bodily injury and property damage, including coverages for 
owned, hired and non-owned vehicles, as applicable; and (iii) worker’s compensation insurance, 
including employer’s liability coverage with limits of not less than $1,000,000 each accident, or 
satisfactory evidence of self-insurance.  

 
9. Compliance with Laws.  City shall, at its expense, conduct and cause to be conducted all 
activities on the Property allowed hereunder in a safe and prudent manner and in compliance 
with all laws, regulations, codes, ordinances and orders of any governmental or other regulatory 
entity, whether presently in effect or subsequently adopted and whether or not in the 
contemplation of the parties.  City shall, at its sole expense, procure and maintain in force at all 
times during its use of the Property any and all licenses or approvals necessary to conduct the 
activities allowed hereunder. 
 
10. Surrender.  Within thirty (30) days after completion of the Work or the earlier 
termination of this Agreement, City shall surrender the Property in substantially the same 
condition as received, free from hazards and clear of all debris, except for City's right to leave 
the Pipes and except for reasonable use and wear and damage by fire or other casualty.  At such 
time, City shall, at its sole cost, remove all of its property from the Property and repair any 
damage to the Property caused by such removal.  City's obligations under this Section shall 
survive any termination of this Agreement.  

 
11. Condition of Property.  Owner has provided City with all information in its possession 
regarding the environmental condition of the Property, the condition of the Property soils, the 
foundation and structural integrity of the Building, and the location of underground utilities and 
underground storage tanks that may be in or under the portions of the Property affected by the 
Work. Owner has no actual knowledge of the presence of any Hazardous Material (defined as 
follows) in the soil or groundwater beneath the Property. 

 
"Hazardous Material" means material that, because of its quantity, concentration or 

physical or chemical characteristics, is at any time now or hereafter deemed by any federal, state 
or local governmental authority to pose a present or potential hazard to public health, welfare or 
the environment.  Hazardous Material includes, without limitation, any material or substance 
defined as a "hazardous substance, pollutant or contaminant" pursuant to the Comprehensive 
Environmental Response, Compensation and Liability Act of 1980, as amended, 42 U.S.C. 
Sections 9601 et seq., or pursuant to Section 25316 of the California Health & Safety Code; a 
"hazardous waste" listed pursuant to Section 25140 of the California Health & Safety Code; any 
asbestos and asbestos containing materials whether or not such materials are part of the Property 
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or are naturally occurring substances in the Property, and any petroleum, including, without 
limitation, crude oil or any fraction thereof, natural gas or natural gas liquids.  The term "release" 
or "threatened release" when used with respect to Hazardous Material shall include any actual or 
imminent spilling, leaking, pumping, pouring, emitting, emptying, discharging, injecting, 
escaping, leaching, dumping, or disposing in, on, under or about the Property.  
 
 City accepts the Property in its "AS IS" condition, without representation or warranty of 
any kind by Owner other than any made in this Agreement, and subject to all applicable laws, 
rules and ordinances governing the use of the Property, and to any and all covenants, conditions, 
restrictions, easements, encumbrances, claims of title and other title matters affecting the 
Property, whether foreseen or unforeseen, and whether such matters are of record or would be 
disclosed by an accurate inspection or survey.  Notwithstanding anything to the contrary in the 
foregoing, City shall have no obligation to remediate any Hazardous Materials existing on the 
Property prior to the commencement of the Work; provided, however, that City shall remediate 
any such pre-existing Hazardous Material to the extent it was negligently released through the 
performance of the Work.   
 
12. Indemnity.  City shall indemnify, defend and hold harmless Owner and its employees, 
contractors, subcontractors, representatives, and agents, and their successors and assigns 
(collectively, the "Indemnified Parties" and individually, an "Indemnified Party"), from and 
against any and all claims, demands, losses, damages, liens, causes of action, legal actions, 
judgments, awards, liabilities, costs and expenses, including, without limitation, reasonable 
attorneys' fees, (collectively, "Losses") caused by (1) physical damage to the Property caused by 
the performance of the Work, (2) personal injury or death caused by the performance of the 
Work, (3) disruption in utility service to the Property caused by the performance of the Work,  
(4) City's default in its obligations hereunder, or (5) any release of Hazardous Materials in or on 
the Property as a result of the actions of City or City's Agents on the Property pursuant to this 
Agreement.  Notwithstanding anything to the contrary in the foregoing, City's obligations 
hereunder shall not include any Loss to the extent it results from (i) the willful misconduct or 
negligence of any Indemnified Party, (ii) the discovery of any pre-existing Hazardous Material or 
deficient condition affecting the Property, or (iii) the non-negligent release of any pre-existing 
Hazardous Material existing on the Property discovered by City through the performance of the 
Work; provided, however, that once City learns of such pre-existing Hazardous Material, City 
shall modify its performance of the Work to prevent any further release thereof.  Owner must 
give notice of any claim for Losses it may have against City under this indemnity within one 
hundred eighty (180) days after learning of the Loss.  City's obligations under this Section shall 
terminate on the first anniversary of the date that this Agreement expires or terminates.   
 
13. Ownership; Transfer by Owner.  Owner represents and warrants to City that it is the sole 
owner in fee of the Property, that no other person or entity has any ownership or possessory 
interest in the Property, that Owner has full right and authority to grant the license contained in 
this Agreement to City without the consent of any other person or entity, and that the person 
signing on behalf of Owner has the authority to bind Owner to this Agreement.  If Owner's title 
to or possession of all or any portion of the Property is sold, conveyed or otherwise transferred 
for any reason before the termination of this Agreement, Owner shall assign its rights and 
obligations under this Agreement to the new owner (who shall assume Owner's obligations 
hereunder) and shall immediately notify City in writing of such assignment and assumption and 
the name and address of the new owner. 

 
14. MacBride Principles - Northern Ireland.  The City and County of San Francisco urges 
companies doing business in Northern Ireland to move toward resolving employment inequities 
and encourages them to abide by the MacBride Principles as expressed in San Francisco 
Administrative Code Section 12F.1, et seq.  The City and County of San Francisco also urges 
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San Francisco companies to do business with corporations that abide by the MacBride Principles.  
City acknowledges that it has read and understands the above statement of the City and County 
of San Francisco concerning doing business in Northern Ireland. 
 
15. Tropical Hardwoods and Virgin Redwoods.  The City and County of San Francisco urges 
companies not to import, purchase, obtain, or use for any purpose, any tropical hardwood, 
tropical hardwood wood product, virgin redwood, virgin redwood wood product. 
 
16. Notification of Limitations on Contributions.  Through its execution of this Agreement, 
Owner acknowledges that it is familiar with Section 1.126 of the San Francisco Campaign and 
Governmental Conduct Code, which prohibits any person who contracts with the City for the 
selling or leasing any land or building to or from the City whenever such transaction would 
require approval by a City elective officer or the board on which that City elective officer serves, 
from making any campaign contribution to the officer at any time from the commencement of 
negotiations for such contract until the termination of negotiations for such contract or three (3) 
months has elapsed from the date the contract is approved by the City elective officer, or the 
board on which that City elective officer serves. 
 
17. Notices.  Except as otherwise expressly provided herein, any notices given under this 
Permit shall be effective only if in writing and shall be deemed duly given:  (i) when delivered if 
personally delivered to the recipient; (ii) when transmitted by facsimile device during normal 
business hours, provided such device generating a written confirmation of such transmission and 
receipt and the original notice is deposited in first class mail within the first business day 
immediately following such transmission by facsimile; (iii) on the first business day following 
delivery to an overnight delivery service, provided delivery is confirmed by the delivery service; 
and (iv) on the earlier of actual receipt or three (3) days following deposit in United States 
registered or certified mail, postage prepaid and return receipt requested, addressed to the parties 
as set forth below.  Any party may change its address for notices by giving written notice to the 
other parties in the manner set forth below. 
 

If to City: San Francisco Municipal Transportation Agency  
SFMTA Real Estate Section 

 1 South Van Ness Avenue, 8
th

 Floor  
San Francisco, CA 94103 
Attention:  Senior Manager 
Fax No.:  415-701-4341 
 
San Francisco Municipal Transportation Agency 
Central Subway Project 
821 Howard Street, 2

nd
 Floor 

San Francisco, CA 94103 
Attention:  ______________ 
Fax No.: (415) 701-5222 
 

If to Owner: Name 
 Address 

City, State, Zip Code 
  

18. Attorneys' Fees.  If either party commences an action against the other or a dispute arises 
under this Agreement, the prevailing party shall be entitled to recover from the other reasonable 
attorneys' fees and costs.  For purposes of this Agreement, the reasonable fees of attorneys of the 
Office of the City Attorney of the City and County of San Francisco shall be based on the fees 
regularly charged by private attorneys with the equivalent number of years of experience in the 
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subject matter area of the law for which the City Attorney's services were rendered who practice 
in the City of San Francisco in law firms with approximately the same number of attorneys as 
employed by the City Attorney's Office.   
 
19. Assignment.  City shall have the right to assign its rights and obligations under this 
Agreement to a City Contractor provided that either City or City Contractor shall deliver written 
evidence of City Contractor's assumption of all such rights and obligations to Owner.   
 
20. General Provisions.  (a) This Agreement may be amended or modified only by a writing 
signed by City and Owner.  (b) No waiver by any party of any of the provisions of this 
Agreement shall be effective unless in writing and signed by an officer or other authorized 
representative, and only to the extent expressly provided in such written waiver.  (c) All 
approvals and determinations of City requested, required or contemplated hereunder may be 
made by the Director of Transportation of City’s Municipal Transportation Agency or any other 
authorized City official.  All approvals and determinations of Owner requested, required or 
contemplated hereunder may be made by __________________.  (d) This instrument (including 
the exhibits hereto) contains the entire agreement between the parties with respect to the Work 
and all prior written or oral negotiations, discussions, understandings and agreements are merged 
herein.  I The section and other headings of this Agreement are for convenience of reference only 
and shall be disregarded in the interpretation of this Agreement. (e) The section and other 
headings of this Agreement are for convenience of reference only and shall be disregarded in the 
interpretation of this Agreement.  (f) Time is of the essence.  (g) This Agreement shall be 
governed by California law and City’s Charter.  (h) If Owner consists of more than one person, 
then the obligations of each person shall be joint and several.  (i) City shall have the right to 
record this Agreement or any memorandum hereof provided, however, that at any time after this 
Agreement terminates, City shall deliver documentation reasonably necessary to remove the lien 
resulting from any such recorded document to Owner within thirty (30) days of receiving 
Owner’s written request therefor. (j) This Agreement shall be binding upon and inure to the 
benefit of the parties and their respective heirs, representatives, successors and assigns.  (k)  This 
Agreement shall be binding upon and shall inure to the benefit of the parties hereto and their 
respective successors, heirs, administrators, executors and assigns.  Any reference in this 
Agreement to “City” or “Owner”, respectively, shall be deemed to include and apply to any 
successor, heir, administrator, executor or assign of such party. (l) This Agreement does not 
create a partnership or joint venture between Owner and City as to any activity conducted by 
City on, in or relating to the Property.  (m) Nothing herein shall be deemed a gift or dedication of 
any portion of the Property to the general public or for the general public, it being the intention 
of the parties that the license granted hereunder and any other rights granted hereby shall be 
limited to and for the purposes specified herein. (n) This Agreement shall become effective only 
when duly signed and delivered by the parties. (o)  This Agreement may be executed in 
counterparts, each of which shall be deemed an original, but all of which taken together shall 
constitute one and the same instrument. 
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State of California  ) 
    ) ss 
County of San Francisco ) 
 
On ________________, before me, ____________________________, a notary public in and 
for said State, personally appeared _____________________________________, who proved to 
me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to 
the within instrument and acknowledged to me that he/she/they executed the same in 
his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the 
person(s), or the entity upon behalf of which the person(s) acted, executed the instrument. 
 
I certify under PENALTY OF PERJURY under the laws of the State of California that the 
foregoing paragraph is true and correct. 
WITNESS my hand and official seal. 
 
Signature ________________________ (Seal) 
 
 
 
 
 
 
State of California  ) 
    ) ss 
County of San Francisco ) 
 
On ________________, before me, ____________________________, a notary public in and 
for said State, personally appeared _____________________________________, who proved to 
me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to 
the within instrument and acknowledged to me that he/she/they executed the same in 
his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the 
person(s), or the entity upon behalf of which the person(s) acted, executed the instrument. 
 
I certify under PENALTY OF PERJURY under the laws of the State of California that the 
foregoing paragraph is true and correct. 
WITNESS my hand and official seal. 
 
Signature ________________________ (Seal) 
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EXHIBIT A 
 
 

Legal Description of Property 
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EXHIBIT B 

 
 

Location of Pipes 
 

[see attached] 
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